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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 
1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for VA Project  No. 695-12-119, 

Building 113 Replace FCA Switchboards, as required by drawings and 

specifications.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Medical Center Engineering Officer.  

C. Offices of Chequamegon Bay Engineering, as Archi tect-Engineers, will 

render certain technical services during constructi on. Such services 

shall be considered as advisory to the Government a nd shall not be 

construed as expressing or implying a contractual a ct of the Government 

without affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subjec t to tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the Resident Engineer in sufficient ti me to enable testing 

laboratory personnel to be present at the site in t ime for proper taking 

and testing of specimens and field inspection. Such  prior notice shall 

be not less than three work days unless otherwise d esignated by the 

Resident Engineer. 

E. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

F. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926 .20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontra ctors shall have the 

10-hour OSHA certified Construction Safety course a nd/or other 

relevant competency training, as determined by VA C P with input from 

the ICRA team.  

2. Submit training records of all such employees fo r approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  Work includes gen eral construction, 

alterations, mechanical and electrical work, utilit y systems, HVAC 

systems, necessary removal of existing structures a nd construction and 

certain other items.  

B. ROUTINE INSPECTIONS AND MAINTENANCE DURING CONSTRUCTION: 

a.  Provide routine inspections and maintenance service s as prescribed in 

Operations & Maintenance manuals required under thi s contract. 

b.  Provide services during construction and until item s below are 

complete: 

i.  VA inspection complete 

ii.  Successful Commissioning 

iii.  Training of VA Maintenance staff 

iv.  Acceptance by VA of each system described in other 

specifications related to this contract. 

v.  O & M manual submittals received, reviewed and appr oved by 

VA (Resident Engineer) 

c.  Systems Included in this contract are: 

i.     Electrical  

ii.  HVAC 

C. SUBMIT with O&M manuals (if phased work, submit at substantial 

completion of work phases and update upon completio n of final work 

phase) one spreadsheet based comprehensive summary schedule of routine 

inspection and maintenance for systems.  List: spec ification section, 

article and paragraph; description of systems/subsy stems; O&M manual 

reference; frequency. 

D. PHASING: Phasing to be included in this project.   Phase 1 will be 

submittals review and duration to be based on AE de termination of 

submittals required prior to work beginning and tim e to review these and 

Phase 2 will be construction. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, all drawings and specif ications will be on 

FedBizOps and Buzzsaw for Contractor use. 

C. In the case of conflicts or discrepancies within  or among the Contract 

Drawings, the better quality, more stringent requir ements or greater 

quantity of work, as determined by the Government, shall be provided. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 
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1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

2. For working outside the “regular hours” as defin ed in the contract, 

The General Contractor shall give 3 days’ notice to  the Contracting 

Officer so that security arrangements can be provid ed for the 

employees.  This notice is separate from any notice s required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down  the project site and 

order General Contractor’s employees off the premis es in the event of 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 

C. Guards: NOT APPLICABLE 

D. Key Control: 

1. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 
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to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

5. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

6. All paper waste or electronic media such as CD’s  and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 

7. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 

8. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours before 

the date and time of access. Access shall be restri cted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Con tractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed bel ow form part of this 

Article to extent referenced. Publications are refe renced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM ): 

E84-2009.............Surface Burning Characteristic s of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Ext inguishers 

30-2008..............Flammable and Combustible Liqu ids Code 

51B-2009.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 
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3. Occupational Safety and Health Administration (O SHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B.  Fire Safety Plan: Establish and maintain a fire pro tection program in 

accordance with 29 CFR 1926. Prior to start of work , prepare a plan 

detailing project-specific fire safety measures, in cluding periodic 

status reports, and submit to Resident Engineer for  review for 

compliance with contract requirements in accordance  with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior t o any worker for the 

contractor or subcontractors beginning work, they s hall undergo a safety 

briefing provided by the general contractor’s compe tent person per OSHA 

requirements. This briefing shall include informati on on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of V AMC equipment, etc. 

Documentation shall be provided to the Resident Eng ineer that 

individuals have undergone contractor’s safety brie fing. 

C. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241. For small facilities with  less than 6 m (20 

feet) exposing overall length, separate by 3m (10 f eet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction part itions to provide 

smoke-tight separations between the areas that are described in 

phasing requirements and adjoining areas. Construct  partitions of 

gypsum board or treated plywood (flame spread ratin g of 25 or less in 

accordance with ASTM E84) on both sides of fire ret ardant treated 

wood or metal steel studs. Extend the partitions th rough suspended 

ceilings to floor slab deck or roof. Seal joints an d penetrations. At 

door openings, install Class C, ¾ hour fire/smoke r ated doors with 

self-closing devices. 

2. Install one-hour fire-rated temporary constructi on partitions as 

shown on drawings to maintain integrity of existing  exit stair 

enclosures, exit passageways, fire-rated enclosures  of hazardous 

areas, horizontal exits, smoke barriers, vertical s hafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with liste d through-
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penetration firestop materials in accordance with S ection 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with 

Resident Engineer. 

H. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

Resident Engineer. 

I. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

  L. Sprinklers: NOT APPLICABLE 

M. Existing Fire Protection: NOT APPLICABLE 

N. Smoke Detectors: NOT APPLICABLE  

O. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Resident Eng ineer at least 24 

hours in advance. Designate contractor's responsibl e project-site fire 

prevention program manager to permit hot work.  

P. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to Resident Engineer. 

Q. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 

S. Perform other construction, alteration and demol ition operations in 

accordance with 29 CFR 1926.  

T. If required, submit documentation to the Residen t Engineer that 

personnel have been trained in the fire safety aspe cts of working in 

areas with impaired structural or compartmentalizat ion features. 

U. Temporary Interior Signage: When the contractor’ s work blocks doors 

and/or exists, changes paths, etc., the General Cco ntractor is to 
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provide all temporary signage to reroute personnel and block the doors 

or exits.  Locations to be determined based on the ILSM. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The Contractor 

shall repair or pay for the repair of any damaged c urbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

  D.  Working space and space available for storing  materials shall be as 

coordinated by the Resident Engineer.  Parking area s for Contractor’s 

employees is to be coordinated with Resident Engine er and is subject to 

change day to day.  Resident Engineer and Contracto r to coordinate 

parking areas, staging areas, Contractor Trailer lo cation, and any 

changes to these locations.   

  E. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of cons truction materials, 

debris, standing construction equipment and vehicle s at all times.  

  F.  Utilities Services: Where necessary to cut ex isting pipes, electrical 

wires, conduits, cables, etc., of utility services,  or of fire 
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protection systems or communications systems (excep t telephone), they 

shall be cut and capped at suitable places where sh own; or, in absence 

of such indication, where directed by Resident Engi neer. All such 

actions shall be coordinated with the Utility Compa ny involved:  

1. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

G. Phasing: To insure such executions, Contractor s hall furnish the 

Resident Engineer with a schedule of approximate da tes on which the 

Contractor intends to accomplish work in each speci fic area of site, 

building or portion thereof. In addition, Contracto r shall notify the 

Resident Engineer two weeks in advance of the propo sed date of starting 

work in each specific area of site, building or por tion thereof. Arrange 

such dates to insure accomplishment of this work in  successive phases 

mutually agreeable to Resident Engineer and Contrac tor.  

H. Building (s) No. (s) 115 (Temporary Building) wi ll be accessible to the 

Contractor immediately after date of receipt of Not ice to Proceed.  

I. Construction Fence: Before construction operatio ns begin, Contractor 

shall provide a chain link construction fence, 2.1m  (seven feet) minimum 

height, around the construction area indicated on t he drawings. Provide 

gates as required for access with necessary hardwar e, including hasps 

and padlocks. Fasten fence fabric to terminal posts  with tension bands 

and to line posts and top and bottom rails with tie  wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall e xtend to 25mm (one 

inch) above grade. Remove the fence when directed b y Resident Engineer. 

J. When a building is turned over to Contractor, Co ntractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specif ied.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility se rvices for Medical 

Center at all times. Provide temporary facilities, labor, materials, 
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equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc. of utility service s or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by Resid ent Engineer.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of Resident Engi neer. Electrical 

work shall be accomplished with all affected circui ts or equipment 

de-energized. When an electrical outage cannot be a ccomplished, work 

on any energized circuits or equipment shall not co mmence without the 

Medical Center Director’s prior knowledge and writt en approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FO R ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICAT IONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AN D SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt a ny such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exa ct time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of Medical Center. Inte rruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical. Contract or is to provide a 

list of emergency contacts at the entrance to the c onstruction site. 

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  
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L. Abandoned Lines: All service lines such as wires , cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are to 

be abandoned but are not required to be entirely re moved, shall be 

sealed, capped or plugged. The lines shall not be c apped in finished 

areas, but shall be removed and sealed, capped or p lugged in ceilings, 

within furred spaces, in unfinished areas, or withi n walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, alter ing and removal of 

existing roads; walks and entrances must be approve d by the Resident 

Engineer.  

N. Coordinate the work for this contract with other  construction operations 

as directed by Resident Engineer. This includes the  scheduling of 

traffic and the use of roadways, as specified in Ar ticle, USE OF 

ROADWAYS.  

1.7 ALTERATIONS: NOT APPLICABLE  

1.8 INFECTION PREVENTION MEASURES – REFER TO 01 01 10 INFECTION CONTROL 

A. Implement the requirements of VAMC’s Infection C ontrol Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vic inity of the 

construction work and require the Contractor to tak e corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as  part of the 

contractor’s infection preventive measures in accor dance with the 

guidelines provided by ICRA Group.  Prior to start of work, prepare a 

plan detailing project-specific dust protection mea sures, including 

periodic status reports, and submit to Resident Eng ineer and Facility 

ICRA team for review for compliance with contract r equirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PR ODUCT DATA AND 

SAMPLES.  

1. All personnel involved in the construction or re novation activity 

shall be educated and trained in infection preventi on measures 

established by the medical center. 

C. Medical center Infection Control personnel shall  monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the me dical center prior to 
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the start of work and periodically during the const ruction stage to 

determine impact of construction activities on indo or air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shal l review pressure 

differential monitoring documentation to verify tha t pressure 

differentials in the construction zone and in the p atient-care rooms 

are appropriate for their settings. The requirement  for negative air 

pressure in the construction zone shall depend on t he location and 

type of activity. Upon notification, the contractor  shall implement 

corrective measures to restore proper pressure diff erentials as 

needed. 

2. In case of any problem, the medical center, alon g with assistance 

from the contractor, shall conduct an environmental  assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temp orary construction 

partitions in existing structures where directed by  Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction.  

2. Do not perform dust producing tasks within occup ied areas without the 

approval of the Resident Engineer. For construction  in any areas that 

will remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour fire rated temporary  drywall 

construction barriers to completely separate constr uction from the 

operational areas of the hospital in order to conta in dirt debris 

and dust. Barriers shall be sealed and made present able on 

hospital occupied side. Install a self-closing rate d door in a 

metal frame, commensurate with the partition, to al low worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier  meeting local 

fire codes may be used where dust control is the on ly hazard, and 

an agreement is reached with the Resident Engineer and Medical 

Center. 

b. HEPA filtration is required where the exhaust du st may reenter the 

breathing zone.  Contractor shall verify that const ruction exhaust 

to exterior is not reintroduced to the medical cent er through 

intake vents, or building openings. Install HEPA (H igh Efficiency 
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Particulate Accumulator) filter vacuum system rated  at 95% capture 

of 0.3 microns including pollen, mold spores and du st particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other p refilter to 

extend the useful life of the HEPA. Provide both pr imary and 

secondary filtrations units. Exhaust hoses shall be  heavy duty, 

flexible steel reinforced and exhausted so that dus t is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions f rom the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain c lean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from con struction to the 

occupied medical center at the end of each workday.  Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fittin g lids. 

e. The contractor shall not haul debris through pat ient-care areas 

without prior approval of the Resident Engineer and  the Medical 

Center. When, approved, debris shall be hauled in e nclosed dust 

proof containers or wrapped in plastic and sealed w ith duct tape. 

No sharp objects should be allowed to cut through t he plastic. 

Wipe down the exterior of the containers with a dam p rag to remove 

dust. All equipment, tools, material, etc. transpor ted through 

occupied areas shall be made free from dust and moi sture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier an d vacuum ceiling 

tile prior to replacement. Any ceiling access panel s opened for 

investigation beyond sealed areas shall be sealed i mmediately when 

unattended. 

g. There shall be no standing water during construc tion. This 

includes water in equipment drip pans and open cont ainers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of po rous materials 

that remain damp for more than 72 hours. 

h.  At completion, remove construction barriers and cei ling protection 

carefully, outside of normal work hours. Vacuum and  clean all 

surfaces free of dust after the removal. 
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E. Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furn iture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection.  

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are  

identified by attached tags  or  noted on drawings or in 

specifications as items to be stored. Items that re main property of 

the Government shall be removed or dislodged from p resent locations 

in such a manner as to prevent damage which would b e detrimental to 

re-installation and reuse. Store such items where d irected by 

Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government. When rooms and spac es are vacated by 

the Department of Veterans Affairs during the alter ation period, such 

items which are NOT required by drawings and specif ications to be 

either relocated or reused will be removed by the G overnment in 

advance of work to avoid interfering with Contracto r's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall b e taken out of 

service and handled in accordance with the procedur es of the 

Environmental Protection Agency (EPA) and the Depar tment of 

Transportation (DOT) as outlined in Code of Federal  Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Subs tance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6 -PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for  disposal, the 

"originator" copy of the Uniform Hazardous Waste Ma nifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Ma nifest 
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Continuation Sheet (EPA Form 8700-22A) shall be ret urned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be  obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Haz ardous Waste  

40 CFR 262........Standards Applicable to Generator s of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transport ers of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Di stribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Haz ardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements f or Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardou s Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Materia l; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6- PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site, which is not to be removed and which does not  unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and shall 

avoid damaging vegetation that will remain in place . If any limbs or 

branches of trees are broken during contract perfor mance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 

trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer.  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 
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facilities, including those that are the property o f a third party, 

resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  

 
1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work. Except as otherwise shown or s pecified, do not cut, 

alter or remove any structural work, and do not dis turb any ducts, 

plumbing, steam, gas, or electric work without appr oval of the Resident 

Engineer. Existing work to be altered or extended a nd that is found to 

be defective in any way, shall be reported to the R esident Engineer 

before it is disturbed. Materials and workmanship u sed in restoring 

work, shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specifie d.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinis hed and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to existing 

piping and conduits, wires, cables, etc., of utilit y services or of fire 

protection systems and communications systems (incl uding telephone) 

which are indicated on drawings and which are not s cheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 
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(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to be low is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor.  

1. The indications of physical conditions on the dr awings and in the 

specifications are the result of site investigation s by Giles 

Engineering Associates, Inc.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by cor e borings. Logs of 

subsurface exploration are shown diagrammatically w ithin the soil 

report.  

C. A copy of the soil report will be made available  for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, and shall be considered part of the contrac t documents.  

D. Government does not guarantee that other materia ls will not be 

encountered nor that proportions, conditions or cha racter of several 

materials will not vary from those indicated by exp lorations. Bidders 

are expected to examine site of work and logs of bo rings; and, after 

investigation, decide for themselves character of m aterials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make  subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registe red civil engineer 

whose services are retained and paid for by the Con tractor shall perform 

services specified herein and in other specificatio n sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, an d that the land 

surveyor or civil engineer has no financial interes t in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 
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executing the work to the lines and grades that may  be established or 

indicated by the Contracting Officer. The Contracto r shall also be 

responsible for maintaining and preserving all stak es and other marks 

established by the Contracting Officer until author ized to remove them. 

If such marks are destroyed by the Contractor or th rough Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the repl acement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each  building and such other 

lines and grades that are reasonably necessary to p roperly assure that 

location, orientation, and elevations established f or each such 

structure and/or addition, roads, walk, curb & gutt er, and any other 

improvements are in accordance with lines and eleva tions shown on 

contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficien t additional survey 

control points or system of points as may be necess ary to assure proper 

alignment, orientation, and grade of all major feat ures of work. Survey 

shall include, but not be limited to, location of l ines and grades of 

footings, exterior walls, center lines of columns i n both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a reg istered land 

surveyor or registered civil engineer. Furnish such  certification to 

the Resident Engineer before any work (such as foot ings, floor slabs, 

columns, walls, utilities and other major controlli ng features) is 

placed.  

D. During progress of work, and particularly as wor k progresses from floor 

to floor, Contractor shall have line grades and plu mbness of all major 

form work checked and certified by a registered lan d surveyor or 

registered civil engineer as meeting requirements o f contract drawings. 

Furnish such certification to the Resident Engineer  before any major 

items of concrete work are placed. In addition, Con tractor shall also 

furnish to the Resident Engineer certificates from a registered land 

surveyor or registered civil engineer that the foll owing work is 

complete in every respect as required by contract d rawings. 

1. Lines of each building and/or addition.  
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2. Elevations of bottoms of footings and tops of fl oors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outsid e distribution 

systems. 

5. Lines of elevations of all swales and interment areas.  

6. Lines and elevations of roads, streets and parki ng lots.  

E. Whenever changes from contract drawings are made  in line or grading 

requiring certificates, record such changes on a re producible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to Resident Engineer. 

F. The Contractor shall perform the surveying and l ayout work of this and 

other articles and specifications in accordance wit h the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets  of as-built drawings 

which will be kept current during construction of t he project, to 

include all contract changes, modifications and cla rifications. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To insure compliance, as-built d rawings shall be made 

available for the Resident Engineer's review, as of ten as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calenda r days after each 

completed phase and after the acceptance of the pro ject by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all sho p drawings. 

E. Contractor is to update as work is completed the  VA electrical, medical 

gas, domestic plumbing and mechanical piping master  schematic books.  

These books are located in the FM office. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the Residen t Engineer, such 

temporary roads which are necessary in the performa nce of contract work. 

Temporary roads shall be constructed by the Contrac tor at Contractor's 

expense. When necessary to cross curbing, sidewalks , or similar 

construction, they must be protected by well-constr ucted bridges. 

B. When new permanent roads are to be a part of thi s contract, Contractor 

may construct them immediately for use to facilitat e building 

operations. These roads may be used by all who have  business thereon 

within zone of building operations.  
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C. When certain buildings (or parts of certain buil dings) are required to 

be completed in advance of general date of completi on, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 RESIDENT ENGINEER'S FIELD OFFICE: NOT APPLICAB LE 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by Resident 

Engineer. If the equipment is not installed and mai ntained in 

accordance with the following provisions, the Resid ent Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

Boilers, pumps, feedwater heaters and auxiliary equ ipment must be 

operated as a complete system and be fully maintain ed by operating 
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personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.19 TEMPORARY USE OF EXISTING ELEVATORS: NOT APPLI CABLE 

1.20 TEMPORARY USE OF NEW ELEVATORS: NOT APPLICABLE 

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by Resident Engineer , provide suitable 

dry closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therew ith are to be removed 

prior to completion of contract, and premises left perfectly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract. The amount to be paid by  the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government. The Contractor shall carefully cons erve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the  work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and associated parapher nalia.  

C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center a monthly record of the Contractor's  usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to preven t injury to work and 

materials through dampness and cold. Use of open sa lamanders or any 

temporary heating devices which may be fire hazards  or may smoke and 

damage finished work, will not be permitted. Mainta in minimum 

temperatures as specified for various materials:  
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1. Obtain heat by connecting to Medical Center heat ing distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furn ish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and  pay for 

electricity required for electric cranes and hoisti ng devices, 

electrical welding devices and any electrical heati ng devices 

providing temporary heat. Electricity for all other  uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish te mporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system. Provide reduced pressure backflow preventer  at each 

connection. Water is available at no cost to the Co ntractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted. Failure to stop leakag e or other wastes 

will be cause for revocation (at Resident Engineer' s discretion) of 

use of water from Medical Center's system.  

G. Steam: Furnish steam system for testing required  in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Me dical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

steam-use so none is wasted. Failure to stop leakag e or other waste 

will be cause for revocation (at Resident Engineer' s discretion), of 

use of steam from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil req uired for boiler 

cleaning, normal initial boiler-burner setup and ad justing, and for 

performing the specified boiler tests will be furni shed by the 

Government. Fuel required for prolonged boiler-burn er setup, 

adjustments, or modifications due to improper desig n or operation of 

boiler, burner, or control devices shall be furnish ed by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of i nstallation of 

telephone equipment by others. This work shall be c ompleted before the 

building is turned over to VA.  
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1.24 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire comp lex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a complex which involves se veral components of 

different disciplines is a boiler installation. Eff icient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, c ondensate and other 

related components.  

D. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a reasonably 

short period of time during which operating and env ironmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four  copies each) for each 

separate piece of equipment shall be delivered to t he Resident Engineer 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintena nce and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous oper ation for long 

periods of time and dismantling and reassembling of  the complete units 
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and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagram s and illustrations. 

Illustrations shall include "exploded" views showin g and identifying 

each separate item. Emphasis shall be placed on the  use of special tools 

and instruments. The function of each piece of equi pment, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  

C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed ins tructions to assigned 

Department of Veterans Affairs personnel in the ope ration and complete 

maintenance for each piece of equipment. All such t raining will be at 

the job site. These requirements are more specifica lly detailed in the 

various technical sections. Instructions for differ ent items of 

equipment that are component parts of a complete sy stem, shall be given 

in an integrated, progressive manner. All instructo rs for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 

assure proper instruction in the operation of inter -related systems. All 

instruction periods shall be at such times as sched uled by the Resident 

Engineer and shall be considered concluded only whe n the Resident 

Engineer is satisfied in regard to complete and tho rough coverage. The 

Department of Veterans Affairs reserves the right t o request the removal 

of, and substitution for, any instructor who, in th e opinion of the 

Resident Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.   

 
1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings and coordinated with  the Resident 

Engineer.  

B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center. 
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  C. Storage space for equipment will be provided b y the Government and the 

Contractor shall be prepared to unload and store su ch equipment therein 

upon its receipt at the Medical Center. 

D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government. Arrangements will then be made by the G overnment for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with a representative of  the Government. 

At such time the Contractor shall acknowledge recei pt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its c ondition or 

shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to make 

the connection between the Government furnished equ ipment item and the 

utility stub-up shall be furnished and installed by  the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  specifications and 

drawings.  

G. Furnish supervision of installation of equipment  at construction site by 

qualified factory trained technicians regularly emp loyed by the 

equipment manufacturer.  

1.27 RELOCATED EQUIPMENT ITEMS: NOT APPLICABLE  

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT: NOT 
APPLICABLE 

1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by th e Resident Engineer. All 

wood members shall be of framing lumber. Cover sign  frame with 0.7 mm 

(24 gage) galvanized sheet steel nailed securely ar ound edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) int o ground. Set bottom 
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of sign level at 900 mm (three feet) above ground a nd secure to posts 

with through bolts. Make posts full height of sign.  Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats o f white gloss paint. 

Border and letters shall be of black gloss paint, e xcept project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the  Resident Engineer.  

D. Detail Drawing of construction sign showing requ ired legend and other 

characteristics of sign is shown on the drawings.  

1.30 SAFETY SIGN  

A. Provide a Safety Sign where directed by Resident  Engineer. Face of sign 

shall be 19 mm (3/4 inch) thick exterior grade plyw ood. Provide two 100 

mm by 100 mm (four by four inch) posts extending fu ll height of sign and 

900 mm (three feet) into ground. Set bottom of sign  level at 1200 mm 

(four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with  one prime coat and two 

coats of white gloss paint. Letters and design shal l be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Res ident Engineer.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characterist ics of sign is shown 

on the drawings.  

E. Post the number of accident free days on a daily  basis.  

F. TEMPORARY INTERIOR SIGNAGE: When the Contractor’ s work blocks doors 

and/or exits, changes paths, etc. the General Contr actor is to provide 

all temporary signage to reroute personnel and bloc k the doors or exits.  

Locations to be determined based on the ILSM. 

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completio n, provide 250 – 300 

photographic documentations of construction progres s and at selected 

milestones including electronic indexing, navigatio n, storage and remote 

access to the documentation, as per these specifica tions. The commercial 

photographer or the subcontractor used for this wor k shall meet the 

following qualifications:  

1. Demonstrable minimum experience of three (3) yea rs in operation 

providing documentation and advanced indexing/navig ation systems  

including a representative portfolio of constructio n projects of 

similar type, size, duration and complexity as the Project. 
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2. Demonstrable ability to service projects through out North America, 

which shall be demonstrated by a representative por tfolio of active 

projects of similar type, size, duration and comple xity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a profess ional grade camera 

with minimum size of 6 megapixels (MP) capable of p roducing 200x250mm 

(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and 

400x500mm (16 x 20 inch) prints with a minimum 2592  x 1944 pixels.  

2. Indexing and navigation system shall utilize act ual AUTOCAD 

construction drawings, making such drawings interac tive on an on-line 

interface.  For all documentation referenced herein , indexing and 

navigation must be organized by both time (date-sta mped) and location 

throughout the project. 

3. Documentation shall combine indexing and navigat ion system with 

inspection-grade digital photography designed to ca pture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through u se of an internet 

connection. Documentation shall allow for secure mu ltiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping,  adjacent 

utilities and adjacent structures surrounding the b uilding pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and na vigation 

accomplished through interactive architectural draw ings.  If site 

work or pad preparation is extensive, this document ation may be 

required immediately before construction and at sev eral pre-

determined intervals before building work commences . 

5. Construction progress for all trades shall be tr acked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression docume ntation shall 

track both the exterior and interior construction o f the building.  

Exterior Progressions shall track 360 degrees aroun d the site and 

each building.  Interior Progressions shall track i nterior 

improvements beginning when stud work commences and  continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and sit e utilities shall be 

documented prior to pouring slabs, placing concrete  and/or 
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backfilling.  This process shall include all underg round and in-slab 

utilities within the building(s) envelope(s) and ut ility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi -story buildings. 

Overlapping photographic techniques shall be used t o insure maximum 

coverage. Indexing and navigation accomplished thro ugh interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, p lumbing and all other 

systems shall be documented post-inspection and pre -insulation, sheet 

rock or dry wall installation.  This process shall include all 

finished systems located in the walls and ceilings of all buildings 

at the Project. Overlapping photographic techniques  shall be used to 

insure maximum coverage.  Indexing and navigation a ccomplished 

through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevati ons shall be 

documented with an increased concentration of digit al photographs as 

directed by the Resident Engineer in order to captu re pre-determined 

focal points, such as waterproofing, window flashin g, radiused steel 

work, architectural or Exterior Insulation and Fini sh Systems (EIFS) 

detailing. Overlapping photographic techniques shal l be used to 

insure maximum coverage. Indexing and navigation ac complished through 

interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be docum ented at 

certificate of occupancy or equivalent, or just pri or to occupancy, 

or both, as directed by the Resident Engineer. Over lapping 

photographic techniques shall be used to insure max imum coverage. 

Indexing and navigation accomplished through intera ctive 

architectural drawings. 

10. Miscellaneous events that occur during any Cont ractor site visit, or 

events captured by the Department of Veterans Affai rs independently, 

shall be dated, labeled and inserted into a Section  in the navigation 

structure entitled “Slideshows,” allowing this info rmation to be 

stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photograp hic documentation of 

other details or milestones. Indexing and navigatio n accomplished 

through interactive architectural plans. 

12. Monthly (29 max) exterior progressions (360 deg rees around the 

project) and slideshows (all elevations and buildin g envelope).  The 
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slideshows allow for the inclusion of Department of  Veterans Affairs 

pictures, aerial photographs, and timely images whi ch do not fit into 

any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographi c documentation 

capturing the project at different stages of constr uction. These 

progressions shall capture underground utilities, e xcavation, 

grading, backfill, landscaping and road constructio n throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all wa lls of the entire 

project to begin at time of substantial framed or a s directed by the 

Resident Engineer through to completion. 

15. Detailed Exact-Built of all Slabs for all proje ct slab pours just 

prior to placing concrete or as directed by the Res ident Engineer. 

16. Detailed Interior exact built overlapping photo s of the entire 

building to include documentation of all mechanical , electrical and 

plumbing systems in every wall and ceiling, to be c onducted after 

rough-ins are complete, just prior to insulation an d or drywall, or 

as directed by Resident Engineer. 

17. Finished detailed Interior exact built overlapp ing photos of all 

walls, ceilings, and floors to be scheduled by Resi dent Engineer 

prior to occupancy. 

18. In event a greater or lesser number of images t han specified above 

are required by the Resident Engineer, adjustment i n contract price 

will be made in accordance with clause entitled "CH ANGES" (FAR 

52.243-4 and VAAR 852.236-88).  

C. Images shall be taken by a commercial photograph er and must show 

distinctly, at as large a scale as possible, all pa rts of work embraced 

in the picture. 

D. Coordination of photo shoots is accomplished thr ough Resident Engineer.  

Contractor shall also attend construction team meet ings as necessary. 

Contractor’s operations team shall provide regular updates regarding the 

status of the documentation, including photo shoots  concluded, the 

availability of new Progressions or Exact-Builts vi ewable on-line and 

anticipated future shoot dates. 

E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the docum entation. 

F. Contractor shall provide technical support relat ed to using the system 

or service.  
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G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigatio n system embedded 

(and active) shall be provided in an electronic med ia format, typically 

a DVD or external hard-drive. Permanent Record shal l have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A.  A minimum of four (4) images of each elevation shal l be taken with a 

minimum 6 MP camera, by a professional photographer  with different 

settings to allow the Resident Engineer to select t he image to be 

printed. All images are provided to the RE on a CD.   

B.  Photographs shall be taken upon completion, includi ng landscaping. They 

shall be taken on a clear sunny day to obtain suffi cient detail to show 

depth and to provide clear, sharp pictures. Picture s shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight  paper, matte finish 

archival grade photographic paper and produced by a  RA4 process from the 

digital image with a minimum 300 PPI. Identifying d ata shall be carried 

on label affixed to back of photograph without dama ge to photograph and 

shall be similar to that provided for final constru ction photographs. 

1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's em ployees, prior to, or 

during the construction work, are advised of or dis cover any possible 

archeological, historical and/or cultural resources , the Contractor 

shall immediately notify the Resident Engineer verb ally, and then with a 

written follow up.  

 

- - - E N D - - - 



CLEMENT J. ZABLOCKI VAMC                   DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119      12-11 

 

 

FIRE SAFETY SECTION       01 01 10 - FSS-1 

SECTION 01 01 10 - FSS 
FIRE SAFETY SECTION 

 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION:  This section covers safety precau tions required by all 

contractor personnel to safeguard patients, visitor s, and Department of 
Veterans Affairs employees. 

 
 
1.2 RELATED SECTION 
 

A. Section 01 00 00 - GENERAL REQUIREMENTS 
 
1.3 APPLICABLE PUBLICATIONS 
 

A. NFPA standard No. 241 - Safeguarding Constructio n, Alteration, and 
Demolition Operations. 

 
B. NFPA Standard No. 51B - Fire Protection in use o f cutting and welding 

Processes. 
 

C. NFPA Standard No. 101 - Life Safety Code (Curren t Edition) 
 

D. OSHA Regulations 29CFR1926 - Construction Indust ry Standards. 
 

1. Sub-part P- Fire Protection and Prevention 
 

2. Sub-part J- welding and Cutting 
 
PART 2 - PRODUCTS 
 
2.1 PRODUCTS: 



CLEMENT J. ZABLOCKI VAMC                   DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119      12-11 

 

 

FIRE SAFETY SECTION       01 01 10 - FSS-2 

 
A. Table F-1 indicates which fire extinguishers are  required for various 
combustible materials. 
 
Table F�1 FIRE 

EXTINGUISHER

S DATA 
 
 

TYPE OF AGENT 
 

 
 
 
Each class of fire calls for the 
right kind of extinguisher.  Using 
the wrong extinguisher is 

dangerous and may do more 
harm than good.  For your own 
protection, you should know the 
classes of fire, the different 
types of extinguishers, how to 
use them and why. 
 

 
Fires in ordinary combustible 
materials $ paper, wood, and 
many plastics.  Quenching by 
water or insulating by Multi$
Purpose (ABC),dry chemical is 
effective. 
 
 
Fires in flammable liquids such 
as gasoline, oils, grease, tars, 
paints, lacquers and flammable 
gases.  Multi$Purpose (ABC).  
Regular Dry Chemical, Halon 
1211, and Carbon Dioxide 
agents smother these fires. 
 
 
Fires in electrical equipment.. 
Motors, generators, switches 
and appliances.. where a non 
conducting extinguishing agent 
Multi$Purpose (ABC), Regular 
Dry Chemical, Halon 1211 or 
Carbon Dioxide is required. 
 
 
 
RANGE $$$$$$$$$$$$$$$$$$$$ 
Discharge Time $$$$$$$$$$ 

Multi$Purpose Dry 
Chemical 
Monoammonium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
Yes$excellent Adheres 
to burning materials 
amd forms a coating 
which will smother the 
fire and minimize 
reflash. 
 
 
 
Yes$excellent Dry 
chemical agent 
smothers fire.  Screen 
of agent shields user 
from heat. 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent is non$
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
Regular 
Dry Chemical Sodium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
 
    No 
 
 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent smothers 
fire.  Screen of agent 
shields user from heat. 
 
 
 
 
 
 
 
Yes$excellent Dry 
chemical agent is non$
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
 
Halon 1211 
Bromoclorodi$
fluoromethane 
 
 
 
 
 
 
 
 
 
 
 
 
Yes$excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
Yes$excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
 
 
Yes$excellent 
Halon 1211 is a non$
conductor, leaves no 
residue, may not normally 
affect or damage electrical 
equipment. 
 
 
 
 
 
8 to 18 feet 
8 to 18 seconds 
Depending on size 

 
 
Carbon Dioxide 
(CO2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   No 
 
 
 
 
 
 
 
 
Yes$excellent 
Carbon Dioxide leaves 
no residue, may not 
normally affect or 
damage equipment. 
 
 
 
 
 
 
Yes$excellent 
Carbon Dioxide is a non$
conductor, leaves no 
residue, may not 
normally affect or 
damage electrical 
equipment. 
 
 
 
 
3 to 8 feet 
8 to 30 seconds 

 
 
Water 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes 
Water saturates 
materials and prevents 
rekindling. 
 
 
 
 
 
No 
Water will spread 
flammable liquids and 
not put it out. 
 
 
 
 
 
 
 
No 
Wate, a conductor, 
should never be used 
on live electrical fires. 
 
 
 
 
 
 
 
Up to 40 feet 
Up to 60 seconds 
 

 
B. Cover Plates 

 
1. Receptacles - Manufactured by H. B. Enterprises or equal.  Catalog No. 007 

 
2. Switches - Manufactured by N. 13. Enterprises. C atalog  No. 003 
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PART III - EXECUTION 
 
3.1 Construction offices and trailers used as stora ge are required to a located 

minimum distance from permanent structures.  Vetera ns Administration approval of 
location does not relieve the contractor at this ul timate responsibility of 
meeting OSHA and NFPA Regulation. 

 
3.2  Contractor is required to obtained a permit from th e office of the Chief Engineer 

prior to start of each welding/cutting operation. T he Chief Engineer reserves the 
right to delegate the Project Manager as approving official. The following form 
is acceptable for obtaining approval and may be rep roduced at contractor's 
expense. Other form must be submitted for approval by the Project Engineer prior 
to use. 

 
3.3 The following checklist is provided to the cont ractor as a quick reference only.   

NFPA 513 should be consulted for official requireme nts for protection of the 
area. 
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SECTION 01 01 10 - IC 
INFECTION CONTROL  

DESCRIPTION 

A.  This section specifies the control of environmental  infection control and 
risk assessment that the Contractor must consider f or construction & 
renovation projects in the medical facility. It inc ludes Precautionary 
management of, Inspections and Non invasive activit ies, small scale, short 
duration activities, that create minimal dust.  Maj or demolition and 
construction projects that generate a moderate to h igh levels of dust.  
Movement of materials and equipment, and resources that are encountered or 
generated by the Contractor. The Contractor is obli gated to consider the 

specified control measures with the costs included within the various 
contract items of work. An Infection Control Risk Assessment Matrix of 
Precautions for construction and renovation for activities fol lows.  

Step 1. Identify Construction Activity 

TYPE A 

Inspection and Non�Invasive Activities.   

Includes, but is not limited to: 

� removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing, and activities which do not 

generate dust or require cutting of walls or access to ceilings other than for visual 

inspection. 

TYPE B 

Small scale, short duration activities which create minimal dust 

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� cutting of walls or ceiling where dust migration can be controlled. 

TYPE C 

Work that generates a moderate to high level of dust or requires demolition or 

removal of any fixed building components or assemblies 

Includes, but is not limited to: 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casework 

� new wall construction 

� minor duct work or electrical work above ceilings 

� major cabling activities 

� any activity that cannot be completed within a single work shift. 

TYPE D 

Major demolition and construction projects 

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete cabling system 

� new construction. 
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B. Infection Control Risk and damage is defined as the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2.  Unfavorably alter ecological balances of importance  to human life. 

Using the following table, identify the Patient Risk Groups that will be affected.   

If more than one risk group will be affected, select the higher risk group: 

 

Low Risk Medium Risk High Risk Highest Risk 

� Office 

areas 

 

� Cardiology 

� Echocardiography 

� Endoscopy 

� Nuclear Medicine 

� Physical Therapy 

� Radiology/MRI 

� Respiratory 

Therapy 

� CCU 

� Emergency Room 

� Labor & Delivery 

� Laboratories 

(specimen) 

� Newborn Nursery 

� Outpatient Surgery 

� Pediatrics 

� Pharmacy 

� Post Anesthesia Care 

Unit 

� Surgical Units 

� Any area caring for 

immunocompromised 

patients 

� Burn Unit 

� Cardiac Cath Lab 

� Central Sterile Supply 

� Intensive Care Units 

� Medical Unit 

� Negative pressure 

isolation rooms 

� Oncology 

� Operating rooms 

including C3section 

rooms 

 

Step 2. Identify Patient Risk Group 
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C.  Match the Patient Risk Group with Construction Project Type on the following matrix to 

find the level of infection control activities required. 

 

Patient Risk Group (Low, Medium, High, Highest) with the planned … 

Construction Project Type (A, B, C, D) on the following matrix, to find the … 

Class of Precautions (I, II, III or IV) or level of infection control activities required.   

 

1) Infection Control approval will be required when the Construction Activity and 

Risk Level indicate that CCllaassss  IIIIII or CCllaassss  IIVV control procedures are necessary. 

Contact the VA Project engineer and the infection control officer before 

proceeding. 

 

 

Step 3. Identify Level of Infection Control Activities Required 
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IC Matrix � Class of Precautions: Construction Project by Patient Risk 
 

Construction Project Type 

Patient Risk Group TTYYPPEE  AA  TTYYPPEE  BB  TTYYPPEE  CC  TTYYPPEE  DD  

LLOOWW Risk Group II  IIII  IIII  IIIIII//IIVV  

MMEEDDIIUUMM Risk Group  II  IIII  IIIIII  IIVV  

HHIIGGHH Risk Group II  IIII  IIIIII//IIVV  IIVV  

HHIIGGHHEESSTT Risk Group  IIII  IIIIII//IIVV  IIIIII//IIVV  IIVV  

 

 

D.  Description of Required Infection Control Precautions by Class 

 
During Construction Project    Upon Completion of Project 

C
L

A
S

S
 I

 1. Execute work by methods to minimize raising 

dust from construction operations. 

2. Immediately replace a ceiling tile displaced for 

visual inspection 

 

C
L

A
S

S
 I

I 

1. Provide active means to prevent airborne dust 

from dispersing into atmosphere. 

2. Water mist work surfaces to control dust while 

cutting. 

3. Seal unused doors with duct tape. 

4. Block off and seal air vents. 

5. Place dust mat at entrance and exit of work area 

6. *Remove or isolate HVAC system in areas 

where work is being performed. 

1. Wipe work surfaces with disinfectant. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Wet mop and/or vacuum with HEPA filtered 

vacuum before leaving work area. 

4. Remove isolation of HVAC system in areas 

where work is being performed. 

C
L

A
S

S
 I

II
 

1. *Remove or Isolate HVAC system in area where 

work is being done to prevent contamination of 

duct system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non3work area 

or implement control cube method (cart with 

plastic covering and sealed connection to work 

site with HEPA vacuum for vacuuming prior to 

exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Contain construction waste before transport in 

tightly covered containers.  

5. Cover transport receptacles or carts.  Tape 

covering unless solid lid. 

*    Use window for negative HEPA air exhaust when 

accessible.  Obtain V.A, resident engineer approval 

for exhausting in existing exhaust ductwork. 

1. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

2. Remove barrier materials carefully to minimize 

spreading of dirt and debris associated with 

construction. 

3. Vacuum work area with HEPA filtered vacuums. 

4. Wet mop area with disinfectant. 

5. Remove isolation of HVAC system in areas 

where work is being performed. 
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C
L

A
S

S
 I

V
 

1. Isolate HVAC system in area where work is 

being done to prevent contamination of duct 

system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non3work 

area or implement control cube method (cart 

with plastic covering and sealed connection to 

work site with HEPA vacuum for vacuuming 

prior to exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Seal holes, pipes, conduits, and punctures 

appropriately. 

5. Construct anteroom and require all personnel to 

pass through this room so they can be vacuumed 

using a HEPA vacuum cleaner before leaving 

work site or they can wear cloth or paper 

coveralls that are removed each time they leave 

the work site. 

6. All personnel entering work site are required to 

wear shoe covers.  Shoe covers must be changed 

each time the worker exits the work area. 

7. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

1. Remove barrier material carefully to minimize 

spreading of dirt and debris associated with 

construction. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Cover transport receptacles or carts.  Tape 

covering unless solid lid  

4. Vacuum work area with HEPA filtered vacuums. 

5. Wet mop area with disinfectant. 

6. Remove isolation of HVAC system in areas 

where work is being performed. 

 

 

E. Identify the area surrounding the project area, assessing potential impact. 
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Step 4. Identify the areas surrounding the project area, assessing potential impact 

Unit Below Unit Above Lateral Lateral Behind Front 

      
Risk Group Risk Group Risk Group Risk Grow . Risk Group Risk Group 

 
Step 5. Identify specific site of activity eg, patient rooms, medication room, etc. 

Step 6. Identify issues related to: ventilation, plumbing, electrical in terms of the 

occurrence of probable outages. 

Step 7. Identify containment measures, using prior assessment. What types of barriers? 

(Eg, solids wall barriers); Will HEPA filtration be required? 

(Note: Renovation/construction area shall be isolated from the occupied areas during construction and shall be 

negative with respect to surrounding areas) 

Step 8. Consider potential risk of water damage. Is there a risk due to compromising structural 

integrity? (eg, wall, ceiling, roof) 

Step 9. Work hours: Can or will the work be done during non�patient care hours? 

Step 10. Do plans allow for adequate number of isolation/negative airflow rooms? 

Step 11. Do the plans allow for the required number & type of handwashing sinks? 

Step 12. Does the infection control staff agree with the minimum number of sinks for this 
project? (Verify against AIA Guidelines for types and area) 

Step 13. Does the infection control staff agree with the plans relative to clean and soiled 

utility rooms? 

Step 14. Plan to discuss the following containment issues with the project team. Eg, traffic 

flow, housekeeping, debris removal (how and when) 

Appendix: Identify and communicate the responsibility for project monitoring that includes infection 

control concerns and risks. The ICRA may be modified throughout the project Revisions must be 

communicated to the Project Manager. 

Steps 1�3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX ; C Fine, CA 

Steps 4�14 Adapted with permission Fairview University Medical Center, Minneapolis MN by ECSI Inc 2001 
Forms modified and provided courtesy of 3 Bartley, ECSI Inc 2002 
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Infection Control Construction Permit 

   Permit No: 

Location of Construction:  Project Start Date: 

Project Coordinator:  Estimated Duration: 

Contractor Performing Work  Permit Expiration Date: 

Supervisor:       Telphone: 

YES NO CONSTRUCTION ACTIVITY YES NO INFECTION CONTROL, RISK GROUP 

  TYPE A: Inspection, non�invasive activity   GROUP 1: Low Risk 

  TYPE B: Small scale, short duration,   GROUP 2: Medium Risk 

  moderate to high levels    

  TYPE C: Activity generates moderate to high levels of   GROUP 3: Medium/high Risk 

  dust, re Lures eater 1 work shift for completion    

  TYPE. D: Major duration arid construction activities   GROUP 4: Highest Risk 

  Requiring consecutive work shifts  
  CLASS I 1. Execute work by methods to minimize raising dust from 3. Minor Demolition for Remodeling 

 construction operations.   
 2. Immediately replace any ceiling tile displaced for visual   
 inspection.   

CLASS 11 1, Provides active means to prevent air�bone dust from 6. Contain construction waste before transport in tightly 

 dispersing into atmosphere  covered containers. 
 2. Water mist work surfaces to control dust while cutting. 7. Wet mop and/or vacuum with HEPA filtered vacuum 
 3. Seal unused doors with duct tape.  before leaving work area. 
 4. Block off and seal air vents. S. Place dust mat at entrance and exit of work area. 
 S. Wipe surfaces with disinfectant. 9. Remove or isolate HVAC system in areas where work 
   is being performed. 

 1. Obtain infection control pennit before construction begins. 6. Vacuum work with HEPA filtered vacuums. 

CLASS 111 2. Isolate HVAC system in area where work is being done to 7. Wet mop with disinfectant 
 prevent contamination of the duct system. S. Remove barrier materials carefully to minimize 
 3. Complete all critical barriers or implement control cube  spreading of dirt and debris associated with 
 method before construction begins.  construction. 
  9. Contain construction waste before transport in 

Date 4. Maintain negative air pressure within work site utilizing  tightly covered containers. 

Initial HEPA equipped air filtration units. 10. Cover transport receptacles or carts. Tape covering. 

 S. Do not remove barriers from work area until complete 11. Remove or isolate HVAC system in areas where work 
 project is thoroughly cleaned by Env.  Services Dept.  is being performed/ 

 l. Obtain infection control permit before construction begins. 7. All personnel entering work site are required to wear 

Class IV 2. Isolate HVAC= system in area where work is being done to  shoe  covers 
 prevent contamination of duct system. S. Do not remove barriers from work area until completed 
 3. Complete all critical barriers or implement control cube  project is thoroughly cleaned by the Environmental 
 method before construction begins.  Service Dept. 

Date 4. Maintain negative air pressure within work site utilizing 9. Vacuum work area with HEPA filtered vacuums. 
 HEPA equipped air filtration units. 10. Wet mop with disinfectant. 

Initial 5. Seal holes, pipes, conduits, and punctures appropriately. 11. Remove barrier materials carefully to minimize 

 6. Construct anteroom and require all personnel to pass  spreading of dirt and debris associated with 
 through this room so they can be vacuumed using a HEPA  construction. 
 vacuum cleaner before leaving work site or they can wear 12. Contain construction waste before transport in tightly 
 cloth or paper coveralls that are removed each time they  covered containers. 
 leave the work site. 13. Cover transport receptacles or carts. Tape covering. 
  14. Remove or isolate HVAC system in areas where is 
   bein done. 

Additional Requirements:   

   

  Exceptions/Additions to this permit Date 

Date Initials Initials are noted b attached memoranda 

Permit Request By: Permit Authorized By: 

Date: Date:  

 

Steps 1�3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX; C Fine, CA Steps 
4�14 Adapted with permission Fairview University Medical Center, Minneapolis MN, Forms modified and provided 
courtesy of I Bartley, ECSI Inc 2002 
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F.  Apply Life Safety and standards (APIC) and the foll owing criteria 

would need to be assured in order to maintain the s upply air side 

open during Class 4 construction activity:  

• The air supply is 100% fresh air and the site and a djacent areas 

can be kept under negative pressure at all times.   

• There is no re circulated air in this section   

• There is no duct work involved in this section of t he demolition   

• The site can never be positive to the adjacent area s (i.e. keep 

the negative air machines on at all times or for 1- 2 hours post 

site work until the negative action can be maintain ed.   

• A log is maintained to document that the negative p ressure is 

checked and has been maintained during those hours when the 

negative air machines are turned off.  (An alarmed device is 

recommended for this purpose and should be maintain ed and 

monitored by the construction personnel).  

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

 GENERAL REQUIREMENTS  

A.  All materials shall be delivered in their original package, 

container or bundle bearing the name of the manufac turer and the 

brand name (where applicable). When transporting ne w materials & 

equipment though the hospital use 4 mil Poly sheeti ng encasing 

materials, tools and equipment or use a totally enc losed cart.  

B. Store all materials subject to damage off the gr ound, away from 

wet or damp surfaces and under cover sufficient eno ugh to prevent 

damage or contamination. Flammable materials cannot  be stored 

inside buildings.  Replacement materials shall be s tored outside 

of the regulated/work area until construction is co mpleted. 

C. The Contractor shall not block or hinder use of buildings by 

patients, staff, and visitors to the VA in partiall y occupied 

buildings by placing materials/equipment in any una uthorized 

place. 
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D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials.  Such materials shall no t be used and 

shall be removed from the worksite and disposed of properly. 

E. Demolition materials must be transported in tota lly enclosed 

containers. 

1)  Demolition on above ground floors may use a window debris 

chute to convey materials to an enclosed dumpster t hat 

provides dust and noise control.  The contractor is  

responsible to maintain the original appearance of the 

building fascia. 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

The Contractor shall provide enough negative air ma chines to 

completely exchange the regulated area air volume 4  actual times 

per hour. The Competent Person shall determine the number of 

units needed for each regulated area by dividing th e cubic feet 

in the regulated area by 15 and then dividing that result by the 

actual cubic feet per minute (cfm) for each unit to  determine the 

number of units needed to effect 4 air changes per hour. Provide 

a standby unit in the event of machine failure and/ or emergency 

in an adjacent area. 

2.1.3 DESIGN AND LAYOUT 

 Before start of work for each phase of the project, the 

contractor is to submit for approval, an infection control plan 

which will include the design and layout of the reg ulated area to 

include the type and location of infection control construction 

barriers to be used, access points, ante room locat ion, etc.  The 

submittal shall indicate the number of, location of  and size of 

negative air machines and exhaust route & location of the windows 

to be used. The point(s) of exhaust, air flow withi n the 

regulated area, anticipated negative pressure diffe rential, and 

supporting calculations for sizing shall be provide d. In 

addition, submit the following: 

1. Manufacturer's information on the negative air m achine(s). 

2. Method of supplying power to the units and 

designation/location of the panels. 
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3. Description of testing method(s) for correct air  volume and 

pressure differential.  Provide manufacturer's prod uct data on 

the pressure differential measuring device used. 

4. If auxiliary power supply is to be provided for the negative 

air machines, provide a schematic diagram of the po wer supply 

and manufacturer's data on the generator and switch . 

      5. Location of isolation negative air pressur e monitor. 

6. The following is a SAMPLE plan: 

 

 

SAMPLE INFECTION CONTROL PLAN 

 
2.1.4 NEGATIVE AIR MACHINES  

A. Negative Air Machine Cabinet: The cabinet shall be constructed of 

steel or other durable material capable of withstan ding potential 

damage from rough handling and transportation. The width of the 

cabinet shall be less than 30" in order to fit in s tandard 

doorways.  The cabinet must be factory sealed to pr event dust 
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from being released during use, transport, or maint enance. Any 

access to and replacement of filters shall be from the inlet end.  

The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of  the fan must the 

air moving capacity under actual operating conditio ns.  

Manufacturer's typically use "free-air" (no resista nce) 

conditions when rating fans. The fan must be a cent rifugal type 

fan. 

A.  Negative Air Machine Final Filter: 

1) When exhausting directly to the outside from a w indow or 

penetration the filter shall be a minimum  MERV 8 pleated filter 

media completely sealed on all edges within a struc turally 

rigid frame. 

2) When exhausting to a exhaust duct: the final fil ter shall be a 

HEPA filter. The filter media must be completely se aled on all 

edges within a structurally rigid frame. The filter  shall 

align with a continuous flexible gasket material in  the 

negative air machine housing to form an air tight s eal. Each 

HEPA filter shall be individually tested and certified by the 

manufacturer to have an efficiency of not less than  99.97% 

when challenged with 0.3 µm dioctylphthalate (DOP) particles.  

Testing shall have been done in accordance with Mil itary 

Standard MIL- STD-282 and Army Instruction Manual 1 36-300-

175A. Each filter must bear a UL586 label to indica te ability 

to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial nu mber, air 

flow rating, efficiency and resistance, and the dir ection of 

test air flow. 

D. Negative Air Machine Pre-filters: The pre-filter s, which protect 

the final HEPA filter by removing larger particles,  are required 

to prolong the operating life of the HEPA filter.  Two stages of 

pre-filtration are required.  A first stage pre-fil ter shall be a 

low efficiency type for particles 10 µm or larger.  A second stage 

pre-filter shall have a medium efficiency effective  for particles 

down to 5 µm or larger.  Pre-filters shall be installed either  on 

or in the intake grid of the unit and held in place  with a 

special housing or clamps. 
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F. Negative Air Machine Safety and Warning Devices:  An electrical/ 

mechanical lockout must be provide to prevent the f an from being 

operated without a HEPA filter. Units must be equip ped with an 

automatic shutdown device to stop the fan in the ev ent of a 

rupture in the HEPA filter or blockage in the disch arge of the 

fan. Warning lights are required to indicate normal  operation; 

too high a pressure drop across filters; or too low  of a pressure 

drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall 

be approved by the National Electrical Manufacturer 's Association 

(NEMA) and Underwriter's Laboratories (UL). Each un it must be 

provided with overload protection and the motor, fa n, fan 

housing, and cabinet must be grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within t he regulated 

area shall continuously maintain a pressure differe ntial of -

0.02" water column.  Before any disturbance of any material or 

building system, this shall be demonstrated to the VA by use of a 

pressure differential meter/manometer as required b y OSHA 29 CFR 

1926.1101(e)(5)(i).  The Competent Person shall be responsible 

for providing and maintaining the negative pressure  and air 

changes as required by OSHA and this specification.  

2.1.9 TESTING THE SYSTEM 

 The negative pressure system must be tested before  any 

disturbedance. After the regulated area has been co mpletely 

prepared, the decontamination units set up, and the  negative air 

machines installed, start the units up one at a tim e. Demonstrate 

and document the operation and testing of the negat ive pressure 

system to the VA using smoke tubes and a negative p ressure gauge. 

Testing must also be done at the start of each work  shift. 

2.1.10 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative  pressure 

system to the VA shall include, but not be limited to, the 

following: 

A. Contractor to install Triatek (Web site www.Ttk.com) negative air  

isolation monitoring stations at the sites access d oors or at 
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opposite sides of the construction area check with COTR for 

number of units and location. 

B. Curtains of the decontamination units move in to ward regulated 

area. 

D.  Use smoke tubes to demonstrate air is moving air ac ross all areas 

in which work is to be done.  

E.  Plastic barriers and sheeting move lightly in towar d the 

regulated area.  

2.1.11 USE OF SYSTEM DURING CONSTRUCTION OPERATIONS 

A. Start units before beginning any disturbance occ urs. After work 

begins, the units shall run continuously, maintaini ng 4 actual 

air changes per hour at a negative pressure differe ntial of 5.0 

Pa (-0.02") water column, for the duration of the w ork until a 

final visual clearance and final air clearance has been 

completed.  

B. The negative air machines shall not be shut down  for the duration 

of the project unless authorized by the VA, in writ ing. 

C. Construction work shall begin at a location clos est from the 

units and proceed away from them.  If an electric f ailure occurs, 

the Competent Person shall stop all work and not re sume until 

power is restored and all units necessary are opera ting properly 

again. 

D.  The negative air machines shall continue to run aft er all work is 

completed and until a final visual clearance and a final air, 

clearance has been completed for that regulated are a. 

 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Seal off the perimeter to the regulated area to completely 

isolate the regulated area from adjacent spaces.  A ll surfaces in 

the regulated area must be covered to prevent conta mination and 

to facilitate clean-up.  Should adjacent areas beco me 

contaminated, immediately stop work and clean up th e 

contamination at no additional cost to the Governme nt.   

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only thr ough the 

personnel decontamination facility (PDF).  All othe r means of 
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access shall be eliminated and OSHA warning signs p osted as 

required by OSHA.  If the regulated area is adjacen t to or within 

view of an occupied area, provide a visual barrier of opaque fire 

retardant poly sheeting at least 4 mils thick to pr event building 

occupant observation. If the adjacent area is acces sible to the 

public, the barrier must be solid and capable of wi thstanding the 

negative pressure. 

2.2.4 CRITICAL BARRIERS 

A.  Completely separate the regulated area from adjacen t areas using 

fire retardant poly at least 6 mils thick and duct tape.  

Individually seal with two layers of 6 mil poly and  duct tape all 

HVAC openings, cap off exhaust into the regulated a rea. 

Individually seal all lighting fixtures, clocks, do ors, windows, 

convectors, speakers, or any other objects in the r egulated area. 

Use care with hot/warm surfaces see fig 1. 

2.2.5 PRIMARY BARRIERS 

A. Temporary Construction Partitions:  

1.  Install and maintain temporary construction partiti ons to 

provide separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or trea ted plywood 

(flame spread rating of 25 or less in accordance wi th ASTM 

E84) on one side of wood or metal steel studs. Seal  with one 

layers of 6 mil poly for a vapor barrier under gyps um or 

plywood.  Extend the Poly through suspended ceiling s to floor 

slab or roof. Seal penetrations at door openings, i nstall 

tight-fitting yellow construction doors with self-c losing 

devices see fig. 2 for barrier construction.  Contr actor to 

provide the construction(s) door for the project. 

2.2.6 CONTRACTOR SPILL RESPONSE KIT 

   A. The kit should include the following: 

1.  Shop Vacuum. 

2.  Multi-Purpose Spill Control Sorbents to absorb nona ggesive 

liquids up to 30 gallons. 

3.  Sorbents pillows. 

4.  Pipe leak clamps for copper & steel pipe in suffici ent size 

range and quantity base on project piping scope. 

5.  Bucket & mop and water resistant duct tape.  
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WALL PROTRUSION
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CEILING

FLOOR
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WALL OPENING
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FURNISHING

6 MIL POLY
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BARRIER OVER DOORS & WINDOWS.

DOOR

BEYOND

SEAL WITH DUCT

E�Z TAPE OR DUCT

TAPE.  ALL SIDES

TRITEK MONITOR

ICRA
ELECTRONIC

LOCK

CAUTION

CONSTRUCTION

SIGN ON DOOR

Figure 1 

    Figure 2 
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 SECTION 01 01 10 - SN 

 SPECIAL NOTES 

PART 1: GENERAL 

1.1 Not Used. 

1.2 FIRE ALARM SYSTEM:   

FIRE/SECURITY ALARM SYSTEMS:  Contractor shall advise the Graphic Control Center and/or the Police Desk at 
extension 41010/42222 respectively, prior to any work which might result in the Fire Alarm System or Security System (this 
includes but is no limited to:  Smoke Detectors, Water Flow Switches, Pull Stations, Sprinkler Heads, Motion Detectors, Door 
Contacts, Security Door Controls, etc.) being activated, in addition to having an approved outage form from the Facility 
Management Department.  Notification to Graphics and/or the Police Desk and having an outage form, does not absolve the 
contractor from following the proper procedures to prevent the system from activating, i.e. covering the smoke heads with 
paper bags, closing valves, containing dust, monitoring and controlling security devices, etc.).  If any system activates due to 
the contractor's failure to notify the Graphic Control Center, the Contractor’s failure to follow proper procedures, or the 
Contractor’s failure to obtain an outage form, a Modification/Settlement by Determination deduction of $2500.00 per 
alarm/event or notice from the Police that a construction area was left unsecured will be issued to the contractor. 

1.3 SCHEDULING OF WORK:  

A. Contractor shall verbally schedule work areas with Resident Engineer not less than fifteen (15) calendar days in 
advance of commencement of work.  Verbal notification shall be backed up and verified in writing. 

B. Contractor shall verbally schedule outages or service interruptions with Resident Engineer not less than fifteen (15) 
calendar days in advance of intended commencement of work.  Notification does not guarantee the date of scheduled 
outage or service interruption however Resident Engineer will schedule such dates and inform the contractor.  Date will 
be scheduled with medical center personnel when service interruption will minimize affect to hospital patients and 
operations.  Contractor to submit VA System Outage Request form to Resident Engineer not less than fifteen (15) 
calendar days in advance of intended commencement of outage work.  Contractor to attend (2) weekly pre-outage 
meetings with Engineering and staff to coordinate actual date of outage, duration, time of outage, phasing, and 
affected services.  In addition, contractor to attend the pre-outage meeting one hour prior to outage to coordinate 
communications, readiness, pre-outage checklist, document requirements, temporary measures, lock out tag out and 
other outage requirements and procedures. 

C. Contractor to attend weekly construction meetings. 

1.4 PROTECTION OF WORK AREAS:   

Contractor to provide drop cloths when working in occupied areas to avoid staining or damaging existing carpets or vinyl tile 
floors. 

1.5 HOURS OF WORK:   

A. The hours of contract work shall be from 7:00 a.m. until 4:30 p.m. the normal work shift for hospital employees, the 
contractor shall verify shift or shifts required for construction areas.  Other than normal, after (off) hours, including federal 
holidays shall be scheduled two days prior to starting with the Project Manager.  These off hours will be required to 
complete the project in the time allotted for the contract at no additional cost to the Department of Veterans Affairs.  Upon 
approval of the Department of Veterans Affairs, the contractor will propose the scope or extent of off hour work due to 
individual contractor resources available to accomplish this project in the time allotted. In addition, these off hours will be 
required for utility/service interruptions, and any/other work that may interrupt the operation of the occupied space, i.e., 
some road construction, demolition, work in occupied areas, work affecting occupied areas, etc.  Some noise producing 
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demolition operations will be required to be scheduled for off work hours as directed by Resident Engineer and described 
on drawings. 

B. Certain work items, which require off-hour work, have been identified.  These items are indicated on the drawings.  
Refer, in particular, to Phasing Notes on Drawings.  All drawings shall be reviewed for off-hour work requirements and 
items creating disturbance to the hospital staff or patient care must be performed during off-hour working periods as 
established and approved by the VA Engineer. 

C. Building will be occupied during performance of work, but areas of alterations will be vacated.  Contractor shall take all 
measures and provide all material necessary for protecting existing equipment and property in affected areas of 
construction against dust and debris, so that equipment and affected areas to be used in the Medical Centers operations 
will not be hindered.  Contractor shall permit access to Department of Veterans Affairs personnel and patients through 
other construction areas, which serve as routes of access to such affected areas and equipment.  Coordinate alteration 
work in areas occupied by the VA so that Medical Center operations will continue during the construction period.  
Contractor to construct 7 feet tall by 5 feet wide metal stud and drywall tunnels through occupied space as deemed 
necessary by the VA for access by Medical Center personnel and maintaining construction operations.  

1.6 SUBMITTAL APPROVAL AND START OF CONSTRUCTION PROJECT:   

No work may commence prior to the contractor receiving written approval of all submittals related to work on this contract.  
Delivery of submittals to the COTR or verbal acknowledgement of receipt by the Project Manager does not constitute 
approval. 

1.7 EMERGENCY SERVICE:   

All offerors, if successful, must be able to respond to all contract and contractor created emergency services resulting from 
contractor actions and installations, as determined by the Department of Veterans Affairs Resident Engineer, with qualified 
staff personnel within one (1) hour of verbal notification during construction stages and warranty period.  Bidders must be 
prepared to show proof, in writing, that they can satisfy this requirement prior to award. 

1.8 KEYS: 

  Keys for access to construction/work areas may be issued to the contractor at the discretion of the Project Manager.  Up to 
three sets of keys will be provided at no cost.  Additional keys will be provided for a charge of $5.00 per key, payable by 
check to the Department of Veterans Affairs.  All keys issued will be signed for and issued to the General Contractor.  Upon 
completion of the work, failure to return all issued keys to the Project Manager will result in the issuance of a Settlement by 
Determination in the amount of $100.00 for each outstanding key.  In addition, a $5.00 fee will be paid to VA for each 
outstanding key.  Keys will be provided through the FM SAM Box.  Keys are to be picked up and returned daily.  If keys are 
not returned by the end of the day, a modification of $5.00/key per day will be assessed against the contractor. 

1.9 SAFETY ITEMS: 

A.   Training:  All employees of contractor and subcontractor shall be aware of the egress routes from the construction 
areas.  It is the contractor's responsibility to ensure all employees are aware of the fire alarm codes for the building 
they are working in and participate in fire alarm drills and actual fire alarms. 

B.   Barricades:  The contractor is responsible to erect barricades, construction and safety signs, and new egress routes.  
The barricades will be erected to restrict areas where hazardous operations are performed.  The construction and 
safety signs shall consist of caution signs as determined and approved by VA; egress signs, where egress has been 
altered for construction; and any applicable hazardous warning signs.  If the egress is changed due to construction, the 
contractor shall provide temporary directional signs for changes as determined by VA and for construction of any 
walkways, steps, or overhead protection scaffolding or the like as required providing a new means of egress.  
Emergency egress plan shall be developed by the contractor and submitted for approval by the designated VA 
safety manager before egress routes are altered. 
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C.    Fire Extinguisher:  The contractor and subcontractor's shall provide fully charged and fully operational fire extinguishers 
as required and in accordance with section FSS on the job site(s) at all times.  Reference section 01 01 10 FSS.   

D.   Debris:  Combustible storage and debris shall be kept to the lowest level necessary for required daily operations.  The 
construction area shall be kept clean as indicated in general requirements and conditions 

E.   Gasoline Powered Equipment:  Gasoline powered equipment shall not be used within the confines of any building on 
the Medical Center without specific written permission from the Chief, Engineering Service. 

F. Fire/Smoke Doors:  Fire and/or smoke doors shall not be propped open or prevented from closing and latching.  This 
includes mechanical equipment rooms and utility closet doors. 

G. Construction Site Phone:  Contractor to run wiring from telephone closet to the construction space for the installation of 
a VA phone in the constitution space.  Installation of the phone is required prior to construction can begin.  The VA will 
provide the phone.   

H. Construction Hard Hats:  General Contractor to provide (4) sets of hard hats and safety glasses for each worksite for VA 
staff use.   

I. Exit Signs: 

a. Inside Construction Space:  Contractor to provide luminescent Exit Signs throughout the construction space 
such that while standing in any place within the construction space, an Exit sign is visible and the path of 
egress can be followed. 

b. Outside Construction Space:  Contractor will cover, relocate, etc. Exit signs impacted due to their construction 
operations as directed by the ILSM and the VA Safety Officer. 

1.10 SECURITY OF CONSTRUCTION SITES – Contractor Regulations 

A. All construction sites must be secured to prevent inappropriate access by patients, visitors, and employees.  While such 
security fences, doors, and barricades are temporary, they must be substantially installed to control access to the site.  
The existing security (Pegasys by Johnson Controls and Ingersoll Rand) system must be extended to each construction 
access door.  Each construction door must be provided with an Ingersoll Rand Integrated Reader Lock programmed to 
the existing VA security system.  Construction sites and all security measures must be monitored daily to ensure that 
security is maintained.  Local VA Police must be alerted about the construction project.  At the close of activity daily, 
before securing the site or portions of the site, the contractor must ensure that there are no patients, visitors, or staff in 
the area.  If construction site problems arise, the Contracting Officer and COTR will take appropriate action to correct 
any and all safety and security conditions. 
 

B. VA engineering, safety/fire department, and police staff must have the right to access the construction site as needed to 
perform their assigned responsibilities. 

 
C. Lock up the worksite at all times to prevent patients and other unauthorized people from entering the site.  

 
D. The need for job site security is much greater when work is being conducted in psychiatric areas to protect the safety of 

the patients.  All job boxes, tools, etc., must be locked up even when workers are on site unless there’s enough activity 
to assure that patients cannot access tools or site. Verify that no one is in the construction area upon locking up the site 
for the evening.  

 
E. Two evacuation routes from the worksite must be maintained at all times.  

 
F. Contractors may lock up their tools etc., with personal locks. 
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1.11 PENETRATIONS:   

A. WALL:   

a. All wall and/or floor penetrations created by work on this contract, whether by demolition or new construction, shall 
be patched by the general contractor or as assigned by the general contractor.  All patching materials shall be of like 
kind or a suitable substitute approved by NFPA or UL. 

b. If the permit is for other than inspection, a Follow-Up Inspection page will need to be filled out by the person 
performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo-documentation in lieu of interim inspections can be performed to validate work.   

c. ONLY (1) one type of fire sealant is permissible per hole. 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   

B. CEILINGS: 

a. To ensure that proper ceiling penetrations are sealed, all internal departments and contractors doing any cabling, 
wiring, plumbing, etc., must obtain a ceiling access permit from Facilities Services prior to installation.  
 

b. All wall penetrations must be located, marked, and sealed by contractor responsible for penetration.  As penetrations 
are sealed, Facilities Service must be contacted to inspect penetrations for proper sealing. 

 
c. If the permit is for other than inspection, a Follow-Up Inspection page will need to be filled out by the person 

performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo-documentation in lieu of interim inspections can be performed to validate work. 
 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   
 

e. At the end of each work day and prior to leaving work site, the contractor shall replace all ceiling tiles temporarily 
removed to do work above finished ceilings in corridors. 

 
f. If it is not practical to replace all ceiling tiles on a daily basis the contractor is to construct 7 feet tall by 5 feet wide 

metal stud and drywall tunnels through occupied spaces as deemed necessary by the VA for access by Medical 
Center personnel and maintaining construction operations.  Upon the first incident of the contractor not replacing the 
ceiling tiles, this tunnel construction will have to commence immediately prior to any further construction on the 
project. 

 
C. Reference section 01 01 10 – 1HR for additional information. 
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1.12 PHASING:   

Phasing on this contract is critical as portions of the area to be remodeled shall remain occupied throughout the construction 
work.  Contractor will be working in an operational hospital and not be provided designated elevators or entrances.  The 
contractor will share the corridors, the B-Bank elevators, loading dock, etc. with staff, patients and other contractors.  Each 
phase shall be as described on the drawings and/or specifications shall be completed in the sequence described.  Also refer 
to Section 01 00 00, Article 1.6.G. Phasing. 

1.13 SCAFFOLDING: 

Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the submittal review 
process.  The scaffolding design is to be stamped by a professional engineer.  Contractor is to provide copies of daily 
scaffolding inspections with daily logs. 

1.14 ENERGY EFFICIENCY REQUIREMENTS: 

A. Federal Executive Order #13423/#13514 requires all energy efficiency materials, equipment, and systems to be 
evaluated and if feasible incorporated into VA Projects. The A/E, prime contractor, and all subcontractors shall cooperate 
with the Federal Government in specifying, evaluating, documenting, purchasing, and installing energy efficient 
equipment that meet basic energy efficiency criteria established by the VA. The criteria can be defined as comparing total 
energy savings to life cycle cost of the equipment, To accomplish this objective, the A/E shall produce an Energy 
Equipment Schedule comparing a description of each standard piece of equipment (system) versus a description of 
recommended efficient equipment (or system); including the estimated purchase price, estimated cost to install, maintain, 
and operate the equipment as well as the estimated annual energy usage and estimated useful life for each piece of 
equipment (or system).  

B. All design and installation will be in accordance with current VAMC, HVAC design guides, NEC, NFPA, ASHRAE 90.1, 
state, local and all VA and federal codes.  

C. The VA intends to provide energy savings equipment and design modifications for current energy usage to the most 
efficient and economical level possible. 

1.15 INSPECTIONS: 

All mechanical and electrical work shall be inspected by Engineering Service (Shop & Resident Engineer) personnel prior to 
being put into operation or closing up if work will be hidden by walls, ceilings, drop ceilings, cover plates, access panels, etc.  
Contractor shall notify the VA RE a minimum of two days prior to the inspection date, times and dates shall be scheduled and 
agreed upon by VA.  Installations will be inspected by these VA personnel for work in compliance with State, Federal, Local, 
Dept. of Veterans Affairs Codes, regulations and contract specifications.  If corrections, alterations, adjustments, new 
construction etc. is required, the VA will be notified within 48 hours of completion of such items.  These inspections and 
corrections, alterations, etc. will be made at no additional time or cost to VA. 

1.16 CONTRACTOR’S AGREEMENT - RULES AND REGULATIONS FOR ALL CONTRACTORS 

The following is the contractor’s agreement required to be signed at the pre-construction meeting and updated monthly when 
new subcontractors start working on the job site.  The agreement will be preceded by a training video provided by the VA.  
The agreement is the general contractor’s responsibility to ensure all subcontractor personnel are trained and acknowledge 
(sign) the agreement. 

A. STANDARD POLICY 
 

All outside General contractors and Sub-contractors will coordinate all work within the hospital with Facilities 
Management before beginning work. 
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B. PURPOSE 
 

 General Contractor will ensure that each individual General Contractor and Sub-Contractor employee is responsible for 
complying with established hospital standards, applicable OSHA Safety Requirements, federal, state and local 
environmental regulations, wearing prescribed safety equipment, and preventing avoidable accidents. 

 
C. PROCEDURE 

 
General Contractor will ensure that each individual general contractor and sub-contractor employee review, 
understand and acknowledge (sign) the following information prior to the commencement of work scheduled 
at this facility. General Contractor will forward copies of signed acknowledgements to Project Engineer of all 
new employees on a monthly basis. 

 

The following building rules and regulations affect all contractor personnel, suppliers, and vendors: 

 
D. Access to Construction Areas 

 Access is limited to areas such as critical care and surgical units, as well as mechanical/electrical rooms, etc. 
Access can be obtained through Facilities Service. 

 Access to any floors of the facility after normally scheduled work hours (Monday-Friday, 7:00 a.m.-5:00 p.m.) must 
be scheduled in advance with the Project section of Facilities Service. Police and Security reserves the right to 
refuse access to anyone without prior authorization and identification. 

 Ready access for the Engineering, Safety, Police and (the Fire Department) shall be maintained to all areas under 
construction at all times. 

 Areas under construction shall be locked during off-hours. Keys and cylinders for this purpose are obtained 
through Facilities Service. Contractors will not put their locks on any doors without VA approval. 

 
E. Accidents and Injuries 

 First Aid/Medical Aid/Emergency Treatment for workers: The contractor must post emergency phone numbers 
and treatment facilities if any contractor employees are injured on the job, or need medical treatment 

 Work site injuries must be reported to the VA. The VA has an accident reporting form (form number 2162). The 
COTS/ Safety/ or Security and Police Service will initiate the 2 162. Once the VA has completed the supervisor’s 
portion the injured individual will be required to complete the narrative portion of the report. The service chief 
responsible for the contract is also required to sign the report and forward the original report to the Safety Section. 

 
F. Asbestos 

 There are both friable and non-friable asbestos-containing materials located within the hospital complex. 
Inspection reports are located in the Facilities Service Department. Contractors are required to be aware of the 
asbestos materials located in the vicinity of their work. Further, all contractors are expressly forbidden to disturb 
any asbestos-containing materials unless specifically authorized in writing by VA. Under no circumstances are any 
materials supplied or installed by the contractor to contain asbestos in any form or quantity. 

 Asbestos removal contractors will be trained and licensed, and will follow all OSHA rules, VA specifications, state 
and local regulations from notification to disposal. 

 A VA representative will verify the adequacy of the barriers and ventilation before any asbestos removal work is 
conducted. 

 The contractor is responsible for monitoring his own employees’ exposure to asbestos. 

 Additional specific asbestos removal specifications will apply. 

 Contractor to provide a Fiscal Year breakdown of Asbestos Costs on the project. 
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G. ACM TRACE WORK OPERATIONS 
 

 ACM TRACE RESULTS - Should renovation activities deem the material friable due to cutting, grinding or other 
mechanical means of removal, an employer is bound by OSHA 29 CFR regulations 1926.1200 (d) (5) (iv) to 
protect their employees. This may determine that removal of the materials be performed by asbestos abatement 
workers trained in 29 CFR 1926.1101. 
 
*OSHA regulation 1910.1200 HAZARDOUS COMMUNICATION Section (d)(5) Hazard determination “…employer 
shall determine the hazards of mixture of chemicals as follows: (iv) “If the…employer has evidence to indicate that 
a component present in the mixture in concentrations of less than one percent…could be released in 
concentrations which would exceed an established OSHA permissible exposure limit…or could present a health 
risk to employees in those concentrations, the mixture shall be assumed to present the same hazard.” 
 

 General Summary: 
1. Employees, contractors, etc. must be warned about the presence of asbestos.  
2.  The contractor must have a competent person on site during work. (At a minimum, it should be a trained, 

certified asbestos supervisor).  
3. Personal exposure assessments (negative exposure assessment) are required (PCM analysis) and workers 

should begin work with PPE. 
4. Wet methods and daily clean up and sealing waste in leak tight containers are required.  The following is a 

list of references from OSHA guides. Note: The reference to the word “sheet rock” is based on trace (<1%) of 
asbestos being present in the “sheet rock.” 

 

 The contractor will be responsible for proper work practices and prohibitions for all construction activities involving 
material that contains any amount of asbestos regardless of the exposure levels. And the standard has exposure-
based requirements, consisting of a 0.1 fiber/cc 8-hour TWA PEL and a 1 fiber/cc 30-minute excursion limit, and 
other requirements that apply whenever worker exposures exceed either or both of the limits, regardless of the 
amount of asbestos contained in the materials involved. 

 

 If some of the items associated with the installed sheetrock contain some asbestos but none of them contain >1% 
asbestos, then removal of the sheetrock is considered unclassified asbestos work. This means that only certain 
ones of the standard's work practice and engineering control obligations, and prohibitions pertain.  Some of the 
general ones do not pertain because they apply to installed building materials containing >1% asbestos (ACM). 
How many of the eligible general work practice and engineering control obligations, and prohibitions are 
applicable depends on whether the employee levels of exposure to airborne asbestos exceed either of the 
asbestos PELs. In further explanation:  These OSHA references are specific to this issue.  
 

 If the employees' asbestos exposures exceed neither asbestos PEL, then only two of standard's general work 
practice control procedures and three of the standard's general prohibitions pertain to the sheetrock removal 
operation; none of the standard's engineering control methods pertain to the sheetrock removal operation. Those 
general work practice procedures and general prohibitions the employer must observe under such a condition are 
those presented at: 
 

 29 CFR 1926.1101(g)(1)(ii), which requires: wet methods, or wetting agents, to control employee exposures 
during asbestos handling, ... removal, cutting, ... and cleanup, except where employers demonstrate that 
the use of wet methods is infeasible due to for example, the creation of electrical hazards ... [and] 
equipment malfunction...; 29 CFR 1926.1101(g)(1)(iii), which requires: prompt clean-up and disposal of 
wastes and debris contaminated with asbestos in leak-tight containers...; 29 CFR 1926.1101(g)(3)(i), which 
prohibits: high-speed abrasive disc saws that are not equipped with point of cut ventilator or enclosures 
with HEPA filtered exhaust air; 29 CFR 1926.1101(g)(3)(ii), which prohibits: compressed air used to remove 
asbestos, or materials containing asbestos, unless the compressed air is used in conjunction with an 
enclosed ventilation system designed to capture the dust cloud created by the compressed air; and 29 
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CFR 1926.1101(g)(3)(iv), which prohibits: employee rotation as a means of reducing employee exposure to 
asbestos. 
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H. Clean-Up 

 All work activity within occupied portions of the facility shall be immediately cleaned and restored to its original 
finished condition upon completion of the activity. If the activity continues into the next workday, the area shall be 
left safe, clean, and presentable. 

 Public restrooms are not to be used for the cleaning of tools or equipment, i.e., paintbrushes, rollers, finishing 
tools, etc. Janitor’s slop sinks are available for this purpose. If janitor’s closets are used, they must be cleaned.  

 Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 
Contractors must arrange for the removal of their debris and waste.  

 All work for an area must be confined within that space. Public corridors, stairwells, equipment rooms, and vacant 
floors are not to be used for the storage of materials or as a workshop. Tracking of construction dirt into the public 
corridors or stairwells must be prevented. The contractor will provide dampened walk-off mats at all entrances and 
exits from the construction area.  

 If smoke detectors are covered during dust-producing activities, they must be uncovered daily. 
 
I. Compressed Gas Cylinders 

 Compressed gas cylinders are very dangerous if not treated properly. 

 Employees who work with compressed gas cylinders must have specific training. 

 Make sure that they are secured properly when in use or in storage. 

 Always keep the caps on the cylinders when they are not in use. 

 See also Hot Work section. 
 
J. Confined Space 

 Confined Space Entries.  All Confined Spaces are clearly marked on campus.  NO ENTRY is allowed in the areas 
without prior approval by the Project Engineer.  NO ONE will be allowed to enter these areas without the proper 
qualifications, equipment and training as required by the OSHA Standards (29 CFR 1910.147) 

 Identify storm sewers, underground electrical vaults, and all other areas that require confined space permits. (e.g., 
a map showing the locations of all the confined spaces located in the Facilities Service Department).  

 All hospital personnel that would require entry into these spaces must abide by the Confined Space Program 
Procedure.  

 It is the sole responsibility of any outside contractor doing work on a VA Medical Center campus to coordinate 
entry into any of these spaces or any other marked permit required confined spaces with the medical center.  

 Anyone entering a permit-required confined space must follow Occupational Safety and Health Administration 
(OSHA) Regulations, 29 CFR 1910.120. 

 Contractor to submit as a formal submittal the Confined Space Entry program (and CSE Permit if needed). 
 

K. Contractor Room/Space Guidelines: 

 Materials will be kept on the job site, in the contractor’s room or in storage space provided by the Contractor via 
trailer located in the VA corporation yard on the North East section of the VA grounds. 

 Any shared space within storage room(s) must be accessible to Facilities Service. Do not block access to electric 
panels or fire protection equipment.  

 Hallways are not to be used for storage. 

 Contractors will manage the area and assure the site is kept clean and safe. (OSHA standards apply.)  

 Any disputes or concerns will be directed to the Facilities Service Manager. 
 

L. Damage by Contractors 

 Any damage caused by the contractor’s employees is to be reported to the COTR or Facilities Service Project 
Section immediately. 

 
M. Deliveries 

 All material deliveries at the loading dock must be coordinated with the Receiving Department in advance. 
 



CLEMENT J. ZABLOCKI VAMC                DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119    3-11 

 

 

SPECIAL NOTES  01 01 10 – SN - 10 

N. Dress Code 

 All personnel must be appropriately dressed for their work. T-shirts or garments with obscene or suggestive 
messages are not permitted. Personnel found improperly dressed will be asked to leave the facility.  No 
construction staff is allowed to remove shirts or other clothing. No articles may include offensive 
statements/graphics.   

   
O. Dust Barriers and Ventilation Requirements 

 Reference section 01 01 10 IC. 

 Dust barriers are needed to protect occupied areas on any portion of the job that has potential to create dust.  
 

P. Elevator Usage 

 Contractors shall not hold or block from use any public elevators in any building unless authorized by the COTR.  

 Contractors shall use “B“ bank freight elevators only for the delivery and transportation of materials and demolition 
materials. Contractors shall not hold or block public elevators from use in any building.  . 

 
Q. EMERGENCIES 

 
Fire Plan - There is no difference between a fire drill and an actual fire. 
 
General Contractor will ensure that each employee on the worksite knows where the pull stations are in the 
areas you are working. 

 
If you are in the area of the fire:  

 
R  Rescue anyone from the area if necessary 

 
A Pull the nearest Pull Station 
 
C. Contain the fire by closing all doors in the area 
 
E Extinguish if possible or Evacuate the area immediately 

 
If you are NOT in the area of the fire: 

 
Construction Workers are to cease activities, stay in place, and wait for further instructions or 
cancellation of the fire drill. 
 
DO NOT move through the hospital.  DO NOT use the elevators or stairwells. 

 

 Medical Emergencies - Any contractor who witnesses a medical emergency is to pick up a nearest phone and dial 
“911” or the operator and describe the condition of the emergency. 

 

 Accidents/Injuries - The contractor must post emergency phone numbers and treatment facilities for any injured 
employee. 

 

 Worksite injuries must be reported to the VA immediately using the VA accident reporting form (Number 2162).  
The COTR/Safety/or Security and Police Service will initiate the 2162. 

 

 Patients and visitors may be anxious or irritated because of their situation.  If you are faced with any patient or 
visitor that gets aggressive with you, simply call Ext. 42222 and say “Code Green” and describe the situation.  
Security will respond immediately. 
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R. Equipment Safety 

 Ladders are not to be left unattended in public areas during breaks and lunch hours. Ladders shall be laid down 
and placed out of traffic areas during these periods.  

 No tools, carts, ladders or other equipment are to be left unattended outside a secure area.  

 Yellow safety barricades must be used when working in public areas.  

 Use of hospital equipment is permitted only if the contractor receives permission from Facilities Service and is 
properly trained on the USC of the equipment. 

 
S. Equipment and Supplies 

 Caution must be used with all flammable materials, i.e., adhesives, thinners, varnishes, etc.  

 All paints shall be low odor latex paint. The contractor will use odor reducing agents in all paints and solvents. 
Ventilation will be required if toxic or foul-smelling materials have to be applied.  

 Only a one-day supply of paints, oils, and gas cylinders is permitted within the facility, unless it’s properly stored in 
a flammable liquid storage cabinet.  

 
T. Fire Alarm System 

 Care must be exercised to prevent the accidental tripping of smoke detectors or fire alarms.  

 Notify Facilities Service of your activities and location. 

 Cover and protect the smoke alarms with paper bags when raising dust or creating smoke in short duration(less 
than 3 days) ancillary work areas.  All other construction areas to follow section 01 01 10 – 1HR.  (You must 
inform Facilities Service Fire Department when bagging smoke alarms.) 

 Remove the paper bag upon completion of your work and at the end of each workday.  

 If you accidentally trip an alarm, notify Facilities Service (Fire Department) immediately. 
 

U. Hazardous Materials and Waste 

 A listing of all hazardous materials that will be used on the job and their material safety data sheets (MSDS) will 
be provided to the VA before the chemicals are used. 

 Any excess or used chemicals will be removed from the hospital promptly and properly disposed of by the 
contractor in accordance with federal, state and local regulations.  

 Any hazardous waste generated at the facility must be properly contained and labeled and stored in accordance 
with local, state, federal and hospital regulations. 

 Do not store flammable materials in the facility unless stored in an approved non-combustible storage cabinet or 
prior approval by the Project Engineer and Safety Office. 

 
V. Heavy Lifting 

 Hoisting heavy materials/items require prior review by the Project Engineer.   
 
W. Housekeeping 

 Housekeeping in public areas of the hospital will be maintained at the highest level, even while work is on going.  

 In secured areas, housekeeping will be performed as needed, but at a minimum at the end of each job task, and 
at the end of the workday. 

 Debris and waste will not be allowed to accumulate on the work site and disposal must be arranged to keep the 
amounts low. 

 
X. Hot Work Permits 

 Hot work permits are required before cutting, soldering, welding operations begin.  Before any cutting, soldering or 
welding is conducted, the contractor or sub-contractor shall obtain permission through a hot work permit.  The 
contractor shall be responsible for obtaining the hot work permits from the Project Engineer. 

 Gas and oxygen canisters shall be properly chained and protected and two 10-pound fire extinguishers shall be 
present.  

 A fire watch shall be maintained on the worksite during the hot work operations, and for 30 minutes after the hot 
work is completed. 
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 All burn permits will be completed, signed and scanned within 48 hrs and posted to Buzzsaw. 
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Y. Identification Badges 

 ID Badges are required for all contractor employees working at the V.A.  

 Before beginning work on any project, all outside contractors shall check obtain a VA contractor badge from the 
Police / Security Desk and obtain a contractors I.D. badge.  The Contractor will complete the badge application 
and email it to the COTR, who will forward to the Police.  The contractor will stop at the Police Desk 1-2 days later 
to complete the badge process.  VA contractor badges are required for all contractors and consultants who will be 
onsite for more than (3) total days of the project.  Temporary badges will be provided to the GC for contractors 
onsite for less than (3) days.  The outside contractor will supply the following information:  location of work site, 
authorization, duration, and any pertinent information that is required. 

 
Z. Infection Control 

 Reference section 01 01 10 IC. 

 Sensitive/High Risk areas of the hospital require extra precautions to assure patient safety. These areas include 
but are not limited to the operating rooms, intensive care units, chemotherapy and transplant units. Contact 
infection control for other areas that may require special precautions.  

 When working in patient care areas, please be sure to read and follow the directions listed on any Infection 
Control Precaution sheets posted outside of a patient’s room. Generally this means permission must be obtained 
from Nursing staff before entry.  

 Temporary walls or dust barriers are required to enclose areas under construction. 

 Under some circumstances it may be necessary to block return and supply ducts, and install special HEPA 
exhaust ventilation from the worksite. There should be no re-circulation of air from construction area to rest of 
hospital. 

 Dampened walk-off mats must be located outside of construction area. 

 Dust mops/wet mops must be available to remove any dust tracked outside barriers. 

 Standard Precautions assumes that any person may carry a contagious disease. In order to protect you from 
these diseases always assume blood, non-intact skin, mucous membranes and all other body fluids and 
excretions are infectious. Do not touch any such materials but contact a VA employee immediately. Needle 
container boxes are provided for the disposal of syringes and other sharps used in the medical center. These 
must be properly disposed of and should be moved only by VA personnel. The VA Medical Center provides 
written guidelines, education, and personal protective equipment (PPE) for anyone working at VA Medical Center 
campus to prevent their exposure to bloodborne pathogens. 

 
AA. Interim Life Safety 

 The hospital will document whether and to what extent Interim Life Safety Measures will be implemented for each 
project.  

 VA Safety will ensure what interim life safety measures (ILSM) are required by the General Contractor to 
temporarily compensate for the hazards posted by existing Life Safety Code (LSC) deficiencies or construction 
activities in areas of the Medical Center. 

 Implementation of ILSM will be required in or adjacent to all construction areas and throughout buildings with 
existing LSC deficiencies, ILSM applies to both construction workers and affected hospital employees, and will be 
implemented upon construction development and continuously enforced through construction completion. 

 Almost always, Interim Life Safety Measures will require walkthrough inspections by the job foreman, the project 
manager, and safety staff at varying intervals. 

 Training of workers and any affected staff will always be a significant part of the 

 Interim Life Safety Measures procedures. 
 

BB. Life Safety 

 Any life safety code violations incurred during construction or renovation must be resolved and will result in close 
coordination with Project Engineer and Safety Section to implement the hospital’s Interim Life Safety Measures.  
These measures are required by JCAHO and NFPA. 
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CC. Lock Out/Tag Out 

 Lock Out/Tag Out - No contract worker is allowed to change the status/position of ANY switch, valve or any other 
energy source without prior approval from the Project Engineer.  All Lock out/Tag Out activities need approval 
prior to being implemented.  Any activity requiring a Lockout/Tagout process must comply with the hospital policy. 

 Per OSHA Regulation 29 CFR 1910.147, all contractors must comply with OSHA’s Safety Lockout/Tagout 
procedures. 

 Coordinate all shut downs with Hospital Personnel. 

 Only VA staff is authorized to shut down utilities unless permission is specifically granted. 

 Contractor to submit as a formal submittal the Lock Out / Tag Out Program policies and procedures. 
 

DD. Material Safety Data Sheets (MSDS) 

 MSDS must be provided for any hazardous materials that you will be shipping or delivering to the VA Medical 
Center. 

 MSDS are available for all materials used in the medical center. Contact the COTR if you need an MSDS for a VA 
owned material.  

 See also Hazardous Materials and Wastes. 
 

EE. Noise 

 All core drilling, chipping, and hole drilling shall be done at a time and day determined by occupants on that floor 
and the floors above and below. The COTR shall coordinate and approve it.  

 The patients, visitors, and staff deserve consideration and the quiet enjoyment of their premises. Anyone found 
being loud, rude, or otherwise annoying to the patients, their guests, or staff will be asked to leave the facility. Use 
of vulgar language will not be tolerated.  

 All work activity within occupied portions of the facility shall be accomplished with minimal disruption to the 
patients, physicians, visitors, and staff. 

 The playing of radios, tapes, and CD players is not permitted in any occupied area.  “Walk-man” radios/tapes/CD 
players are not permitted anywhere. 

 The playing of radios, tapes, and CD players is permitted in vacant areas but shall not be heard outside the 
vacant area.  

 In inpatient areas, coordinate construction activities and debris removal with the Nurse Manager or Charge Nurse 
to minimize disruption. 

 
FF. OSHA Compliance 

 All contractors are subject to Occupational Safety and Health Administration (OSHA) regulations, these standards 
and are expected to enforce these standards in the performance of their work, OSHA regulations can be found in 
chapter 29 of the Code of Federal Regulations (CFR). Failure on the part of any contractor employee to comply 
with these standards and/or conduct their work in a safe fashion will result in an interruption in the work schedule 
for which the contractor will be solely responsible, Any contractor found deviating from regulatory standards 
and/or policy and SOPS will immediately be issued a stop work order and will be responsible for contractual 
conflicts related to the work stoppage. 

 
GG. Parking 

 Facilities Service Project Section will designate parking. Contractors my not block fire lanes or other roadways. 
Violators will be ticketed. During large construction projects, a staging site may be available for parking to 
contractors. 

 All Contractors who need parking must contact Facilities Service for a parking permit. 

 If special parking is required, permission shall be granted and coordinated through Facilities Management.  
Contractors should park in the designated Visitor parking areas. Limited loading and unloading will be permitted at 
the loading dock area, afterwards contractor employees will be required to park in designated areas. 

 
II. Patient/Visitor Privacy 
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 Patient/Visitor Privacy.  No construction staff is allowed to review, acknowledge or move any patient information or 
records.   

 No construction staff may acknowledge any patient or visitor unless spoken to - even if the individual is known on 
a personal basis. 

 Radios are NOT allowed on campus. 

 Cell phones are to be used only in designated areas. 
 

JJ. Personal Protective Equipment 

 There are many situations that require specific personal protective equipment for worker safety according to 
OSHA.  It is the responsibility of the individual contractor to know when it is to be used and is responsible to wear 
them. 

 
KK. Restroom Usage 

 Contractors are to use public restroom unless otherwise instructed to specific restrooms or portable facilities. 
 

LL. Requests for Information 

 All contractor requests for assistance and information shall be addressed to the Facilities Service Project Section 
or Facilities Service Department. 

 
MM. Safety Regulations 

 Contractors are expected to comply with all Occupational Safety and Health Administration (OSHA) regulations, 
29 CFR 1926 and 19 10.  

 Work that is performed within a corridor or occupied space must be confined by dust barriers or non-combustible 
partitions.  

 Appropriate job signs and barricades are to be placed in the area of construction to prevent occupants from 
straying into the job site. 

 Stairwell doors shall not be propped open or blocked at any time. Equipment cannot be stored in the stairwells.  

 All contractors are encouraged to frequently review these guidelines with their employees and/or subcontractors 
on site (e.g., during weekly Tool Box Safety Meetings).  

 All contractors and their subcontractors are responsible for complying with these guidelines and all other 
conditions, OSHA requirements, and safety regulations. 

 
NN. Scaffolding 

 Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the 
submittal review process.  The scaffolding design is to be stamped by a professional engineer.   

 Contractor to provide copies of daily scaffolding inspections with daily logs. 
 

OO. Smoking 

 The Smoking policy of the hospital is no smoking in any building nor within 50 feet of any the building entrance 
and only in areas designated for smoking.  All construction employees must comply with this policy.  A copy of the 
hospital smoking policy will be supplied at the pre-construction conference.  

 Violation of the smoking policy will result in the worker being removed from the worksite for the duration of the 
project. 

 The designated smoking areas are: Smoking Shelter located outside the East entrance 

 Job site supervisors will enforce this smoking policy. 
 

PP. Stop Work 

 The hospital safety officer and COTR have the Director’s permission and authority to stop work whenever 
conditions pose an imminent threat to life and health or threaten damage to equipment or buildings. 
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QQ. Subcontractors 

 The general contractor has the responsibility to assure that all the subcontractors and their workers are properly 
trained and follow these safety guidelines. Assistance from VA staff will be providing on a case by case basis on 
technical issues.  

 The VA reserves the right to approve of any subcontractor being used to complete a project.  

 A worker on-site must be designated “in charge” at all times during the project. 
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RR. Traffic Control 

 Contractors shall provide trained personnel and/or equipment, signage, barricades etc., to regulate traffic 
whenever construction operations affect traffic patterns. 

 
SS. Trenching 

 OSHA regulations must be followed during trenching operations. 
 

TT. Waste Management 

 Reference section 01 74 19. 

 Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 
Contractors must arrange for the removal of their debris and waste. The building’s dumpster shall not be used 
unless appropriate arrangements are made with Facilities Service. 

 The contractor is encouraged to contact utilize our recycling program for the disposal of recyclables. 

 The contractor is expected to comply with all environmental regulations. 

 Contractor to provide a Fiscal Year breakdown of Waste Management/Recycling Costs on the project. 
 

UU. Work Site Requirements 

 All contractors are to maintain their work area as clean as possible while working and cleanup thoroughly every 
day. 

 Prior to any utilities or critical systems being interrupted, a two weeks written notification to Facilities Management 
Project Engineer is mandatory.  Only Facilities Management personnel will shut off a utility. 

 All contractors are expected to use courtesy.  Loud, vulgar, abusive language, sexual harrassment and 
aggressive behavior will not be tolerated. 

 All contractors working above the ceiling are required to replace all disturbed ceiling tile by the end of each day.   

 Prior to making any penetrations in walls, floors or ceilings, it is the contractor’s responsibility to identify rated 
systems and be verified through review of as builts, line diagrams, etc. 

 All repaired penetrations on rated systems must be completed using a fire rated material matching the rating of 
the system and must inspected by the Project Engineer before ceiling tiles are replaced or area is concealed. 

 Temporary construction partitions of non-combustible materials shall be installed as required to provide a smoke 
tight separation between the areas undergoing renovation and/or construction and adjoining areas that are 
occupied by the facility. 

 Exits for occupied areas of the building including rooms, suites, corridors and floors shall not be blocked by the 
construction or by construction materials.  Exit may be blocked temporarily if it is unavoidable and adequate 
alternative measures are provided, such as signage, instructions to occupants and approved in advance by the 
Project Engineer.   

 Existing fire protection systems including fire alarm systems, smoke detection systems, and sprinkler systems 
shall not be altered except as required for the alteration and/or renovation project.  Any alteration to the system 
shall be coordinated with Project Engineer. When sprinkler or fire and smoke detector systems are out of service 
for more than eight hours general contractor shall be responsible to institute a Fire Watch till systems are 
operational. 

 At the end of each workday, combustible packaging and crating materials for building products and equipment to 
be installed shall be removed from the occupied building. 

 It is the responsibility of each contractor to know exactly where the fire extinguishers and pull stations are in the 
areas they are working.     

 Fire hazard inspections shall be conducted daily by the contractor once construction starts and until the work is 
turned back over to the facility. 

 All temporary electrical wiring and equipment used for construction shall be installed and used in accordance with 
pertinent provisions of NFPA 70 and National Electrical Code. 

 Contractor shall maintain construction site to permit access by the fire department as necessary.  Clear building 
construction areas of obstructions so that all portions are accessible for fire department apparatus and permit 
emergency egress of patients and other personnel. 
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 All necessary precautions shall be taken by the contractor to prevent accidental operation of any existing smoke 
detectors by minimizing the amount of dust generated in the vicinity of any smoke detectors.  Any activity that may 
generate dust or smoke shall be reviewed with the Project Engineer and the infectious control nurse. 
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1.17 STANDARD REQUIRED FORMS  

A. The following forms are required as noted below: 

a. Contractor’s Checklist – Completed and signed by General Contractor 

b. Contractor’s Impact Statement – Completed and signed by every contractor / subcontractor working on the project. 

c. Daily Log of Construction – Completed daily by General Contractor. 

d. Daily Intermediate Life Safety Measures (ILSM) Inspection Form – Completed daily by General Contractor. 
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CONTRACTOR CHECKLIST 

 
This agreement is between       and     
Project Name (ref. #)           
Project Start Date    Ending Date     
Work Allowed Between Hours   AM/PM and           AM/PM 
 
 
Before performing any work on facility premises, outside contractors must read this checklist and comply with all local, state, 
federal and facility safety policies. 
 
 
1.0 Life Safety Will the contractor compromise any part during the Life Safety System of this facility (ceiling tiles, penetrations in smoke or 

fire walls, blocking exits, shutting down fire/smoke detection or fire suppression, etc.) Y  N 
 Describe.             

              
           

 
1.1   Is Interim Life Safe necessary?   Y  N, if yes, attach and follow interim plan. 
 
 
2.0 Services Will there be any compromises to patient services during the work performed?   Y  N   
 
2.1 What adjustments need to be implemented to minimize impact to residents, visitors and staff?   Y  N       

              
               

 
 
3.0 Chemical Will hazardous chemicals (liquids or gases) be used on-site? Y  N 
 If yes, what risks do they create for facility staff?  Is there any chance of exposure?      

              
               

 
3.1 Are there any facility chemicals being used, stored or handled where the contractor will be working?   Y  N    
 
  If yes, has the contractor been informed by issuing MSDS’s?   Y  N 
 
4.0 “Hot Work”:  Will the contractor use equipment which will generate open flames, sparks or other ignition sources Y  N 
 
4.1 Will flammable chemicals be in the area? Y  N 
 
4.2 Will a Fire Watch be necessary to be posted during all Hot Work activities? Y  N 
 
5.0 Confined Spaces:  Does the work involve entry into a confined space? Y  N 
 If yes, retain a copy of contractor’s Confined Space Entry program (and CSE Permit if needed). 
 
6.0 Lockout/Tagout :  Does the work involve maintenance on energized equipment or systems?   Y  N (If yes, retain a copy of the 

contractor’s LOCKOUT/TAGOUT program) 
 
6.1 Is there any impact to residents, visitors, or staff during this procedure?  Y  N    
 If so, describe the impact, ways to minimize the impact and who has been notified.      
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7.0  Unsafe Conditions/ Impact to Residents, Visitors and Staff  Are there any unusual or unsafe conditions which need to be addressed 

and/or communicated to facility staff, visitors or residents? ?  Y  N 
 Describe.             

              
               

 
8.0 Description of Work Area   The departments/areas you will be working are 
 List:              

              
               

 
8.1 The potential hazards to you/your workers in the areas you are working in 
 List              

              
               

 
8.2 The specific problems that can be caused by the wrong actions in the areas you are working  
 List              

              
               

 
9.0 Contractor’s Employees 
 Safety Officer Contact            
 Facility Project Manager            
 First Aid Plan            

               
 Fire Plan             

               
 Disaster Plan             
 Restricted Areas             
 
 
10.0 Restricted Areas 

The following are the areas of the hospital where construction workers are allowed to go in the hospital. 
 List              

              
               

 
 
               
(Contractor Representative)    (Facility Project Manager) 
Date:        Date:     
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Contractor’s Impact 

System Possible Interruption Possible Effect to Patients 

Electrical -  Changing position of switches and breakers 
-  Cutting or splicing into wires 
- Disconnecting wires or terminals 
-  Disturbing Junction Boxes/Electrical Panels 
-  Core Drilling 
-  Demolition of walls 
-  Excavation 

Electrical Systems provides LIFE 
SUPPORT (Directly and Indirectly) 
- Can cause DEATH to critical patients  

Water Lines -  Turning valves 
-  Cutting into lines 
-  Demolition & Excavation 

Dialysis, OR, HVAC, ICU, X Ray, etc 
Can cause DEATH to critical patients 
Infection Control  issues 
Major Cleanup issues 

Medical Gases: 
Oxygen 
Air 
Vacuum 
Nitrous Oxide 
Nitrogen 

-  Cutting or disturbing into lines (labeled, 
unlabeled) 

-  Changing valve positions 
-  Deactivating alarms 
-  Demolition & Excavation 

Oxygen, vacuum, air, etc. 
ICU, OR, Med/Surg. 
Can cause DEATH to critical patients  

HVAC -  Shutting down 
-  Modifying 
-  Changing controls 
-  Cutting into the roof 
-  Producing foul odors near intakes 
-  Cutting into chilled water lines 
-  Obstruct fresh air intake 

Temperature is critical in OR, ICU, etc. 
Infection Control issues 
Major Air Quality Issues 

Fire Alarm and 
Sprinklers 
 

-  ANY modifications  
-  covering or removing smoke heads 
-  Demolition & Excavation 
-  Damage or set off sprinkler heads 
-  Duct work modifications 

-  Compromising Fire Safety 
- False Alarms 
- Floods 
-  Major disruptions and distractions  
 
ALL THE ABOVE CAN RESULT IN DEATH 

Code Alarms 
Nurse Call 
Wander Guards 

-  Demolition & Excavation 
-  Unplugging 
-  Changing position of switches/breakers 

Lack of communicating system can result 
in patient death or injury 

 
IF THERE IS ANY QUESTION REGARDING ANY OF THE INFORMATION ON THIS DOCUMENT, IMMEDIATELY CONTACT 
FACILITY MANAGEMENT OR SAFETY OFFICE TO RESOLVE ISSUES PRIOR TO WORK COMMENCEMENT. 
 
Contract Company:           

Receipt Acknowledged:           

Signature:            

Date:     
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DAILY LOG OF CONSTRUCTION M    T    W    Th    F  Pkg. No.:  

 PROJECT: 

   

BUILDING CONTRACT NO.  DATE 

      V69DC-              

CONTRACTOR CONTRACTOR REPRESENTATIVE ON JOB   

    

WEATHER (Rain, Snow, Cloudy, Windy, etc., OR NA if all indoors) TEMP. SITE CONDITIONS (CLEAN, DEBRIS, DUST, ETC.) 

 High Low  

    

NO. CONTRACTOR'S MEN BY JOB CATEGORIES NO. SUBCONTRACTOR’S MEN BY JOB CATEGORIES 

  

EQUIPMENT ON JOB 
Brief description of size 

No. 

Units 

Working 

Yes     No 
MATERIALS DELIVERED 

     

     

     

    OFFICIAL VISITORS TO JOB SITE 

     

     

 STATUS OF WORK 

ITEM 

NO. 

Brief description of work in progress, questionable performance, unforeseen developments on job etc.  Include tests made and samples taken. 

  

  

  

  

  

  

STATUS OF INFECTIOUS CONTROL MEASURES (NEGATIVE AIR FLOW, CLEAN WALK OFF MAT, ANTE-ROOM SECURE,…) 

 

 

NEGATIVE AIR FLOW PRESSURE READING:  ___________________ 

 

SAFETY COMMENTS 

 

DIFFICULTIES WITH CONTRACTOR OR REPRESENTATIVE 

 

UNFORESEEN DEVELOPMENTS ON JOB CONTINUED (Describe conditions, action taken; person contacted, recommended actions) 

 

SIGNATURE TITLE 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form 

INSTRUCTIONS:  This form is to be utilized when significant hazards posed by existing NFPA 101 deficiencies or construction 
activities are in progress.  ILSM must be implemented upon project start and continuously enforced through project completion to 
provide a level of life safety comparable to that described in Chapter 1-7, 31 and applicable occupancy chapters of the Life 
Safety Code.  WHERE APPLICABLE NOTE EXCEPTIONS ONLY OF AREA IDENTIFIED AS BEING DEFICIENT DURING 
INSPECTION AND EXPLAIN IN SUFFICIENT DETAIL IN THE COMMENTS SECTION OF THIS FORM.  TURN COMPLETED 
FORMS INTO THE LHS SAFETY OFFICER. 
 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

1. Are exits readily accessible and provide unobstructed 
egress? 

        

2. If required, due to inaccessibility of existing, have alternate 
exits been established? 

        

3. If alternate exists have been established, are personnel in 
the area informed and aware of their relocation and 
existence? 

        

4. Are the existing and relocation exits clearly identified and 
able to be seen in the event of an emergency or fire? 

        

5. Are fire evacuation routes posted and do they reflect up-to-
date changes and alternate escape routes due to 
construction deficiencies? 

        

6. Are written procedures and guidelines posted in the 
immediate and adjacent areas for what to do and who to call 
in the event of fire or emergency? 

        

7. Are personnel in the immediate and adjacent areas aware 
and informed as to the procedures and guidelines to follow in 
the event of fire or emergency? 

        

8. Do fire alarms, detection, and suppression equipment and 
systems appear to be operational? 

        

9. If the fire alarm or suppression systems are impaired or 
temporarily made nonfunctional has a fire watch, as required 
or necessary, of the area been established? 

        

10. If the existing fire alarm or suppression systems/equipment 
are impaired, have measures been taken to provide 
equivalent equipment/systems for adequate protection?  
Note date of installation for equivalent measures to the right. 

        

11. If the fire alarm or suppression systems are impaired, are the 
temporary equipment/systems being inspected and tested at 
least monthly? 

        

12. If temporary fire alarm or suppression systems are installed, 
are personnel in the area aware and informed on how to 
operate or utilize in the event of fire or emergency? 

        

13. Has the LHS “No Smoking” policy been posted, implemented 
and enforced in the construction area? 

        

14. Are construction/remodel area storage, waste and debris 
being maintained to minimize potential for fire or safety 
hazards during daily operations? 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form (Continued) 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

15. Are temporary partitions built to be smoke tight and of 
noncombustible/fire retardant materials to minimize spread of 
smoke or fire within the building? 

        

16 Do electrical panels, temporary wiring, extension cords, tools 
and equipment appear to be installed, utilized, and 
functioning in a safe manner? 

        

17. In general, are the exterior construction site, buildings, and 
ground free of hazard and potential safety violations? 

        

18. If there is any gas/arc welding or cutting being performed 
within the building or on site, have additional fire safety 
precautions been taken and the necessary equipment 
provided and utilized? 

        

19. If there is any gas/arc welding or cutting being performed 
within the building or on site, has the Plant Operations 
department been notified? 

        

20. If there are hand and safety rails required, are they in place 
and maintained in good condition? 

        

21. Are extension cords that are being used a 3 wire grounded 
type? 

        

22. If there are temporary electrical outlets provided, do they 
have ground fault protection at the receptacle or at the 
panel? 

        

23. I f hazardous chemicals are present and/or being used, are 
they being limited to the amount needed and used daily? 

        

24. Are MSDS sheets readily available for any hazardous 
chemicals that are present or being used? 

        

25. Do ladders and scaffolds appear to be in satisfactory 
condition and being utilized in a safe manner? 

        

26. Is personnel protective equipment, such as safety glasses, 
hard hats and etc. needed or required and being used? 

        

27. If infection control is required, are the appropriate policies 
and procedures known and being followed? 

        

28. If electrical equipment needs to be de-energized, are 
applicable “Lockout/Tagout” procedures being followed? 

        

         

PLACE INITIALS OF PERSON PERFORMING DAILY INSPECTION 
TO THE RIGHT. 

        

 
INSPECTION COMMENTS/FINDINGS:  ______________________________________________________________ 
 
DATE PROJECT STARTED______________________ DATE PROJECT COMPLETED_____________________ 
 
PROJECT CE #:________________________________ GENERAL CONTRACTOR__________________________ 
 
AREAS(S) OF PROJECT/JOB INSPECTED____________________________________________________________ 
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SECTION 01 01 10 – 1HR 
1 HOUR CONSTRUCTION SMOKE BARRIER  

1.   DESCRIPTION 

This section specifies the control of the construct ion barrier 
surrounding the construction area the Contractor mu st consider for 
construction & renovation projects in the medical f acility. It 
includes Precautionary management of, Inspections a nd Non-invasive 
activities, small scale, short duration activities,  which create 
minimal fire hazard risk.  Major demolition and con struction projects 
that are high risk.  The Contractor is obligated to  consider the 
specified containment measures with the costs inclu ded within the 
various contract items of work. A Construction Barrier and Fire Risk 
Assessment Matrix of Precautions for construction and renovation for 
activities follows. 

TYPE A 
 
 

Inspection and Non-Invasive Activities .   

Includes, but is not limited to: 

� removal of ceiling tiles for visual inspection limi ted to 1 
tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing , and 
activities which do not generate dust or require cu tting of 
walls or access to ceilings other than for visual i nspection.  

� Removal of floor tile less than 10 square feet 

TYPE B 

Small scale, short duration activities that can be completed 
within 3 calendar days.  Work that requires a moder ate level of 
demolition and does not pose a potential fire hazar d.  
Cutting/burning operations that require a burn perm it are 
prohibited.  No electrical corded power tools permi tted.  

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� asbestos abatement of flooring tile/mastic removal,  glove bag 
operations, Transite panel removals 

� duct work , electrical, plumbing, piping work above  ceiling 
within a 50 square foot area. 

� cutting of walls or ceiling where fire hazard is mi nimal. 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casew ork 

� new wall construction 
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2.  TEMPORARY CONSTRUCTION PARTITIONS (NOTE: COORDINATE INFECTION CONTROL 
BARRIERS WITH CONSTRUCTION PARTITIONS):   

A.  Type A:  Provide authority to proceed with work in area, includes 

a ceiling permit as required, when working above ce ilings. 

B.  Type B:  Install and maintain Infection Control tem porary 

separations between construction areas and adjoinin g areas. 

Coordinate with Section 01 01 10-IC.  Provide plast ic from floor 

to ceiling above and seal joints and penetrations. The All 

plastic will be labeled with the VA ILSM TEMPORARY BARRIER orange 

tag once installed indicating the start of the 3 da ys.  At 

openings, install z-wall overlapping plastic flap b arriers or 

equivalent. 

C.  Type C:  Install and maintain Infection Control tem porary 

construction partitions to provide smoke-tight sepa rations 

 

 

 

TYPE C 

Work that requires a moderate to high level of demo lition, 
cutting/burning operations or requires demolition o r removal of 
any fixed building components or assemblies.  Power  corded tools 
and work that provides a potential fire hazard. 

Includes, but is not limited to: 

� Removal of floor coverings with heat gun or open fl ame greater 
than 10 square feet. 

� new wall construction 

� major duct work, plumbing, piping, or electrical wo rk  

� soldering or brazing operations 

� any activity that requires a burn permit. 

TYPE D 

Major demolition and construction projects  

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete cabling 
system 

� new construction. 
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between construction areas and adjoining areas. Coo rdinate with 

Section 01 01 10-IC.  Provide heat detectors, tied into the 

Building Siemens Pyrotronics System, in ante room a nd 1 per 900-

1000 square foot of clear construction area.  Heat detectors to 

be FTP-11 Addressable, Tri-Color LED, 135°F, Combin ation Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors are installed and/or moved and tested 

prior to any construction work taking place in the space.  

Outside the ante room, existing units can be used i f they are 

moved to the floor deck above.  Separate all occupi ed areas from 

demolition, renovation, or construction activities by temporary 

smoke-tight construction partitions of gypsum board .  For 

partitions in duration of  3 days to 14 days, the s eams of the 

gypsum board construction shall be taped with E-Z F ire Tape; both 

sides and ceilings and from walls to floor.  For pa rtitions in 

duration over 14 days, the seams of the gypsum boar d construction 

shall be mudded and taped with ASTM C840 approved c ompound or E-Z 

Fire Tape; both sides and ceilings and duct tape fr om walls to 

floor.  Other than ante room, new partitions shall be full 

height, extending through suspended ceilings to the  floor slab or 

roof deck above and shall be one-hour fire rated 5/ 8” type X 

gypsum board both sides of metal stud wall, mudded and taped in 

accordance with ASTM C840.  If sprinklers are insta lled and are 

operational on both sides of the temporary partitio n, then the 

partition (2 layers 5/8” type X) indicated above ma y be permitted 

to terminate at the ceiling in accordance with NFPA  241.  Provide 

plastic Z Type door at the interior construction an te room 

doorway.   At outer ante room construction door ope nings, install 

Class C, ¾ hour fire/smoke rated doors with self-cl osing devices.  

D.  Type D:  Install one-hour fire-rated temporary cons truction 

partitions to maintain integrity of existing exit s tair 

enclosures, exit passageways, fire-rated enclosures  of hazardous 
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areas, horizontal exits, smoke barriers, vertical s hafts and 

openings and other enclosures as required by the cu rrent Life 

Safety Code NFPA 101.  This may include new horizon tal egress 

tunnels, exit stairs, etc.  Provide heat detectors,  tied into the 

Building Siemens Pyrotronics System, in ante room a nd 1 per 900-

1000 square foot of clear construction area.  Heat detectors to 

be FTP-11 Addressable, Tri-Color LED, 135°F, Combin ation Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors are installed and/or moved and tested 

prior to any construction work taking place in the space.  

Outside the ante room, existing units can be used i f they are 

moved to the floor deck above.   

 

3.  WALLS TO BE USED FOR CONSTRUCTION PARTITION AND PHASING. 

A.  The construction site must be completely surrounded  by the 

construction partitions described above.  Infection  control 

procedures need to be initiated prior to any other construction 

activities.  Where construction walls are to functi on as 

infection control barriers, add infection control m easures (e.g., 

plastic sheeting between metal studs and gypsum boa rd).   

B.  Existing walls - All existing walls surrounding the  construction 

are to be inspected, repaired, patched, and fire st opped as 

required to bring them up to current smoke barrier construction 

requirements, as follows:   

i.  for annular space gaps, holes, and cracks less than  1/4" 

width: intumescent fire caulk 

a)  Number of individual conduits, pipes and cables <1”  = 10 

b)  Number of individual conduits, pipes and cables          

1” to 3” dia = 4 

c)  Number of individual conduits, pipes and cables          

4” to 6” dia = 4 
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ii.  for larger annular spaces and holes: pack with mine ral wool 

and either patch with drywall and trim with fire ca ulk or 

apply a coating of 3M FireDam 200 Spray, or other a pproved 

firestopping methods based on the manufacture of th e 

firestopping material or VA-approved equal coating.    

a)  Around conduits / pipes up to 2”Ø = 7 

b)  Holes, larger, total square feet, not requiring new  

studs, patch up to 10 s.f. 

c)  HVAC ducts – pull back insulation, trim with metal angles 

and fire caulk, lineal feet perimeter around ductwo rk = 

20 l.f. 

iii.  For walls where the gypsum board stops below the ex isting 

floor deck above; extend gypsum board construction to deck 

above to meet 1 hour requirements. 

a) Square feet of wall to extend to deck = 24 s.f. 

iv.  These walls can then be used as part of the constru ction 

partition.  All work associated with this construct ion 

shall be accomplished immediately after the infecti on 

control work has been provided.   

v.  Construction cores made through the construction ba rriers 

and any rated assembly need to have an ILSM firesto p such 

as mineral wool filling including a “ILSM FIRESTOP”  label 

as indicated below, in place for all penetrations m ade 

smoke resistant at the end of the construction day and 

penetrations are to be fire caulked/sealed within 3 0 days 

of being made.  All penetrations will be labeled wi th the 

VA orange tag once made.   
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C.  The Ante Room when required by infection control fo r the 

construction site will consist of a contractor prov ided yellow 

90-minute self closing and latching construction do or and frame.  

Metal studs and 5/8” drywall 1-hour fire rated wall  and ceiling 

enclosure abutting the smoke barrier construction w all. 
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D.  VA ILSM Temporary Barrier Tag 

 

ILSM TEMPORARY BARRIER TAG 

            

PROJECT:   

PRIME CONTRACTOR:         

SUB CONTRACTOR:     

EMERGENCY CONTACT NO.   

BARRIER INSTALLATION DATE:   

BARRIER EXPIRATION DATE:   

         (MAX 3 DAYS) 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Met hod (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-t o-date in accordance 

with the requirements of this section and shall uti lize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipm ent vendors and 

suppliers). Conventional Critical Path Method (CPM)  technique shall be 

utilized to satisfy both time and cost applications .  CPM is to be 

submitted within 45 days of the notice to proceed.  Contractor can 

mobilize, however, physical work on contract cannot  start until the 

Project Schedule is approved by the VA. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative responsible 

for the Project Schedule including preparation, rev iew and progress 

reporting with and to the Resident Engineer (RE). 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the o ption of developing the 

project schedule within their organization or to en gage the services of 

an outside consultant.  If an outside scheduling co nsultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification prop osal to the RESIDENT 

ENGINEER, within 10 days of bid acceptance. The qua lification proposal 

shall include: 

1. The name and address of the proposed consultant.  

2. Information to show that the proposed consultant  has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A representative sample of prior construction pr ojects, which the 

proposed consultant has performed complete project scheduling 
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services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve  or disapprove the 

proposed consultant, and will notify the Contractor  of the VA decision 

within seven calendar days from receipt of the qual ification proposal. 

In case of disapproval, the Contractor shall resubm it another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

C. The Contractor’s representative shall engage the  services of an outside 

consultant to complete the CPM.  Consultants deemed  pre-approved by VA 

are; CCS/OS, Chicago, IL; Spire Consulting Group, A ustin, TX. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Dep artment of Veterans 

Affairs (VA), all computer-produced time/cost sched ules and reports 

generated from monthly project updates. This monthl y computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined report s of the scheduling 

software approved by the Contracting Officer; a har d copy listing of all 

project schedule changes, and associated data, made  at the update and an 

electronic file of this data; and the resulting mon thly updated schedule 

in PDM format.  These must be submitted with and su bstantively support 

the contractor’s monthly payment request and the si gned look ahead 

report. The RESIDENT ENGINEER shall identify the fi ve different report 

formats that the contractor shall provide. 

B. The contractor shall be responsible for the corr ectness and timeliness 

of the computer-produced reports. The Contractor sh all also responsible 

for the accurate and timely submittal of the update d project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced r eports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor shall reprocess the compute r-produced reports 

and associated diskette(s), when requested by the C ontracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer 's review; three blue 
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line copies of the interim schedule on sheets of pa per 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previous ly approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showin g project duration; 

phase completion dates; and other data, including e vent cost. Each 

activity/event on the computer-produced schedule sh all contain as a 

minimum, but not limited to, activity/event ID, act ivity/event 

description, duration, budget amount, early start d ate, early finish 

date, late start date, late finish date and total f loat. Work 

activity/event relationships shall be restricted to  finish-to-start or 

start-to-start without lead or lag constraints. Act ivity/event date 

constraints, not required by the contract, will not  be accepted unless 

submitted to and approved by the Contracting Office r. The contractor 

shall make a separate written detailed request to t he Contracting 

Officer identifying these date constraints and secu re the Contracting 

Officer’s written approval before incorporating the m into the network 

diagram. The Contracting Officer’s separate approva l of the Project 

Schedule shall not excuse the contractor of this re quirement. Logic 

events (non-work) will be permitted where necessary  to reflect proper 

logic among work events, but must have zero duratio n. The complete 

working schedule shall reflect the Contractor's app roach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which m ay have been incurred 

during the final network diagram development period  and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update  after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension ana lysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COM PLETION. 

D. Within 30 calendar days after receipt of the com plete project interim 

Project Schedule and the complete final Project Sch edule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 
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review, the Contractor shall revise and shall submi t three blue line 

copies of the revised Project Schedule, three copie s of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The r evised submission 

will be reviewed by the Contracting Officer and, if  found to be as 

previously agreed upon, will be approved. 

E. The approved baseline schedule and the computer- produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the r equirements of this 

section. 

 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cumulative amount of al l cost loaded work 

activities/events (including alternates) shall equa l the total contract 

price. Prorate overhead, profit and general conditi ons on all work 

activities/events for the entire project length. Th e contractor shall 

generate from this information cash flow curves ind icating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash f low curves will be 

used by the Contracting Officer to assist him in de termining approval or 

disapproval of the cost loading. Negative work acti vity/event cost data 

will not be acceptable, except on VA issued contrac t changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAY MENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.23 6 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE O F WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF W ORK BY THE 

CONTRACTOR), the Contractor shall submit, simultane ously with the cost 

per work activity/event of the construction schedul e required by this 

Section, a responsibility code for all activities/e vents of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/e vents for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID I TEM work shall equal 

the value of the bid item in the Contractors' bid.  
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1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of wor k activities/events 

required for complete performance of all items of w ork. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and Architect-Engineer's r eview and approval 

of shop drawings, equipment schedules, samples, tem plate, or 

similar items.  

c. Interruption of VA Facilities utilities, deliver y of Government 

furnished equipment, and rough-in drawings, project  phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, to 

another area, floor, or building, for at least five  trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a du ration no longer than 

20 work days each or one reporting period, except a s to 

non-construction activities/events (i.e., procureme nt of materials, 

delivery of equipment, concrete and asphalt curing)  and any other 

activities/events for which the RESIDENT ENGINEER m ay approve the 

showing of a longer duration. The duration for VA a pproval of any 

required submittal, shop drawing, or other submitta ls will not be 

less than 20 work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  
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5. The schedule shall be generally numbered in such  a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following suppor ting data in addition to 

the project schedule:  

1. The appropriate project calendar including worki ng days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shal l delay the review of 

the submittal until the Contracting Officer is in r eceipt of the missing 

data.  

C. To the extent that the Project Schedule or any r evised Project Schedule 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the RESIDENT ENGINEER. Failure to include any element 

of work required for the performance of this contra ct shall not excuse 

the Contractor from completing all work required wi thin any applicable 

completion date of each phase regardless of the RES IDENT ENGINEER’s 

approval of the Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA an electronic file(s) containing o ne file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA app lication and certificate 

for payment documents G702 & G703 reflecting update d schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the bas is upon which 

progress payments will be made pursuant to Article,  FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon appr oval of estimates as 

determined from the currently approved updated proj ect schedule. Monthly 

payment requests shall include: a listing of all ag reed upon project 

schedule changes and associated data; and an electr onic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application  for Payment shall be 

contingent, among other factors, on the submittal o f a satisfactory 

monthly update of the project schedule. 
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1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on  dates mutually agreed 

to by the RESIDENT ENGINEER and the Contractor. Con tractor and their CPM 

consultant (if applicable) shall attend all monthly  schedule update 

meetings. The Contractor shall accurately update th e Project Schedule 

and all other data required and provide this inform ation to the RESIDENT 

ENGINEER three work days in advance of the schedule  update meeting. Job 

progress will be reviewed to verify: 

1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration for each activity/event start ed, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the Pro ject Schedule. 

4. Changes in activity/event sequence and/or durati on which have been 

made, pursuant to the provisions of following Artic le, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and part ially completed 

activities/events. 

6. Logic and duration revisions required by this se ction of the 

specifications. 

7. Activity/event duration and percent complete sha ll be updated 

independently. 

B. After completion of the joint review, the contra ctor shall generate an 

updated computer-produced calendar-dated schedule a nd supply the 

Contracting Officer’s representative with reports i n accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, th e contractor’s 

representative or scheduling consultant shall rerun  all current period 

contract change(s) against the prior approved month ly project schedule. 

The analysis shall only include original workday du rations and schedule 

logic agreed upon by the contractor and resident en gineer  for the 

contract change(s). When there is a disagreement on  logic and/or 

durations, the Contractor shall use the schedule lo gic and/or durations 

provided and approved by the resident engineer. Aft er each rerun update, 

the resulting electronic project schedule data file  shall be 

appropriately identified and submitted to the VA in  accordance to the 

requirements listed in articles 1.4 and 1.7. This e lectronic submission 

is separate from the regular monthly project schedu le update 
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requirements and shall be submitted to the resident  engineer within 

fourteen (14) calendar days of completing the regul ar schedule update. 

Before inserting the contract changes durations, ca re must be taken to 

ensure that only the original durations will be use d for the analysis, 

not the reported durations after progress.  In addi tion, once the final 

network diagram is approved, the contractor must re create all manual 

progress payment updates on this approved network d iagram and associated 

reruns for contract changes in each of these update  periods as outlined 

above for regular update periods.  This will requir e detailed record 

keeping for each of the manual progress payment upd ates.  

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address work 

activities to avoid slippage of project schedule an d to identify any 

necessary actions required to maintain project sche dule during the 

reporting period. The Government representatives an d the Contractor 

should conclude the meeting with a clear understand ing of those work and 

administrative actions necessary to maintain projec t schedule status 

during the reporting period. This schedule coordina tion meeting will 

occur after each monthly project schedule update me eting utilizing the 

resulting schedule reports from that schedule updat e. If the project is 

behind schedule, discussions should include ways to  prevent further 

slippage as well as ways to improve the project sch edule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the followi ng remedial actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the RESIDENT ENGINE ER for the proposed 

schedule changes. If such actions are approved, the  representative 
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schedule revisions shall be incorporated by the Con tractor into the 

Project Schedule before the next update, at no addi tional cost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a rev ised electronic file 

(s) and a list of any activity/event changes includ ing predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, which may be involved with contr act changes, 

strikes, unusual weather, and other delays will not  relieve the 

Contractor from the requirements specified unless t he conditions are 

shown on the CPM as the direct cause for delaying t he project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs regardless of the cause for th ese revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished equipment, 

vacating of areas by the VA Facility, contract phas e(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furn ished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised p roject schedule and all 

relevant data is contingent upon compliance with al l other paragraphs of 

this section and any other previous agreements by t he Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule re sulting from contract 

changes will be included in the proposal for change s in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852. 236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing th e change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule no t resulting from 

contract changes is the responsibility of the Contr actor. 
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1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM data 

and supporting evidence as the RESIDENT ENGINEER ma y deem necessary for 

determination as to whether or not the Contractor i s entitled to an 

extension of time under the provisions of the contr act. Submission of 

proof based on revised activity/event logic, durati ons (in work days) 

and costs is obligatory to any approvals. The sched ule must clearly 

display that the Contractor has used, in full, all the float time 

available for the work involved in this request. Th e Contracting 

Officer's determination as to the total number of d ays of contract 

extension will be based upon the current computer-p roduced 

calendar-dated schedule for the time period in ques tion and all other 

relevant information. 

B. Actual delays in activities/events which, accord ing to the computer- 

produced calendar-dated schedule, do not affect the  extended and 

predicted contract completion dates shown by the cr itical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasona ble time after 

receipt of such justification and supporting eviden ce, review the facts 

and advise the Contractor in writing of the Contrac ting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under FAR 52.243 – 4 (Changes)  and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall i nclude, as a part of 

each change order proposal, a sketch showing all CP M logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the app roved network 

diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 
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1.13 INSPECTIONS TO BE COMPLETED  

  

Project Name

Project No.

COTR

# Inspections Date Comments

1 Pre-site inspection of existing conditions

2 ACM containment

3 Demo completion

4 After ACM clearance (prior to tear down)

5 Chaulk line

6 Stud wall

7 MEP outlet box 

8 MEP & Backing in-wall

9 MEP insulation

10 Completion of Drywall

11 Above Ceiling

12 Wall Hung Items; cabinets, mirrors, handrails,

13 Finishes and Trim

14 Flooring Seam Layout

15 Hardware

16 Final finishes and flooring

17 Commissioning

18 After punch list completion  
 

- - - E N D - - - 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples, including laboratory samples 

to be tested, test reports, certificates, and manufacturers' literature 

and data shall also be subject to the previously referenced 

requirements. The following text refers to all items collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals (including any laboratory samples to 

be tested) will not serve as a basis for extending contract time for 

completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer, and action thereon will be taken by Resident 

Engineer on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number 

thereto. Contractor, in any subsequent correspondence, shall refer to 

this file and identification number to expedite replies relative to 

previously approved or disapproved submittals. 
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1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 

to request therefor by Contracting Officer, adjustment in contract price 

and time will be made in accordance with Articles titled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The Contracting 

Officer and Architect- Engineer assumes no responsibility for checking 

schedules or layout drawings for exact sizes, exact numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCHEDULE FOR FINISHES, in 

quadruplicate. Submit other samples in single units unless otherwise 

specified. Submit shop drawings, schedules, manufacturers' literature 

and data, and certificates in quadruplicate, except where a greater 

number is specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent via first class mail 

OR FAX and shall contain the list of items, name of Medical Center, name 

of Contractor, contract number, applicable specification paragraph 

numbers, applicable drawing numbers (and other information required for 

exact identification of location for each item), manufacturer and brand, 

ASTM or Federal Specification Number (if any) and such additional 

information as may be required by specifications for particular item 

being furnished. In addition, catalogs shall be marked to indicate 

specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall be 

labeled to indicate the name and location of the Medical Center, name 
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of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 

3. Required certificates shall be signed by an authorized representative 

of manufacturer or supplier of material, and by Contractor.  

C. In addition to complying with the applicable requirements specified in 

preceding Article 1.9, samples which are required to have Laboratory 

Tests (those preceded by symbol "LT" under the separate sections of the 

specification shall be tested, at the expense of Contractor, in a 

commercial laboratory approved by Contracting Officer. 

1. Laboratory shall furnish Contracting Officer with a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requirements and 

intended use of materials and is an independent establishment in no 

way connected with organization of Contractor or with manufacturer or 

supplier of materials to be tested. 

2. Certificates shall also set forth a list of comparable projects upon 

which laboratory has performed similar functions during past five 

years. 

3. Samples and laboratory tests shall be sent directly to approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal letter to both Resident 

Engineer and to Architect-Engineer simultaneously with submission of 

material to a commercial testing laboratory. 

5. Laboratory test reports shall be sent directly to Resident Engineer 

for appropriate action. 

6. Laboratory reports shall list contract specification test 

requirements and a comparative list of the laboratory test results. 

When tests show that the material meets specification requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a recommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resubmit new samples as soon 

as possible after notification of disapproval. Such new samples shall be 

marked "Resubmitted Sample" in addition to containing other previously 

specified information required on label and in transmittal letter. 

E. Approved samples will be kept on file by the Resident Engineer at the 

site until completion of contract, at which time such samples will be 
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delivered to Contractor as Contractor's property. Where noted in 

technical sections of specifications, approved samples in good condition 

may be used in their proper locations in contract work. At completion of 

contract, samples that are not approved will be returned to Contractor 

only upon request and at Contractor's expense. Such request should be 

made prior to completion of the contract. Disapproved samples that are 

not requested for return by Contractor will be discarded after 

completion of contract. 

F. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10. Samples, shop drawings, test reports, certificates and manufacturers' 

literature and data, shall be submitted for approval to:  

 Chequamegon Bay Engineering 

 933 N. Mayfair Road, Suite 109 

 Milwaukee, WI, 53226 

  

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the 

Resident Engineer. 
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 Clement J. Zablocki VA Medical Center 

 Attn: Mike Young 

 5000 W. National Avenue 

 Milwaukee, WI, 53295 

 

- - - E N D - - - 
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SECTION 01 42 19 

REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 

(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 619-

8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a request 

to the addressee in paragraph (a) of this provision. Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 

OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 

(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 
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AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 
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ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 

ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 
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CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 

CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 
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HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 

ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

\ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 
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NFPA National Fire Protection Association 

http://www.nfpa.org 

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 
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RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 
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UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 
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SECTION 01 45 29 
TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies materials testing activit ies and inspection 

services required during project construction to be  provided by a 

Testing Laboratory retained and paid for by Contrac tor. 

B. Contractor is responsible for insuring all work meets the specification 

requirements.  Testing services retained by the VA shall not relieve the 

contractor of providing his own testing services gu aranteeing his work 

meeting these requirements.  Testing services retai ned by the VA shall 

also not provide conclusive results to substantiate  the contractors 

work. 

1.2 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by the 

basic designation only. 

B. American Association of State Highway and Transp ortation Officials 

(AASHTO): 

T27-06..................Sieve Analysis of Fine and Coarse Aggregates 

T96-02 (R2006)..........Resistance to Degradation o f Small-Size Coarse 

Aggregate by Abrasion and Impact in the Los 

Angeles Machine 

T99-01 (R2004)..........The Moisture-Density Relati ons of Soils Using a 

2.5 Kg (5.5 lb.) Rammer and a 305 mm (12 in.) 

Drop 

T104-99 (R2003).........Soundness of Aggregate by U se of Sodium Sulfate 

or Magnesium Sulfate 

T180-01 (R2004).........Moisture-Density Relations of Soils using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Density of Soil In-Place by  the Sand-Cone Method 

D. American Society for Testing and Materials (ASTM ): 

A325-06.................Structural Bolts, Steel, He at Treated, 120/105 

ksi Minimum Tensile Strength 

A370-07.................Definitions for Mechanical Testing of Steel 

Products 

A490-06.................Heat Treated Steel Structur al Bolts, 150 ksi 

Minimum Tensile Strength 
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C31/C31M-06.............Making and Curing Concrete Test Specimens in the 

Field 

C33-03..................Concrete Aggregates 

C39/C39M-05.............Compressive Strength of Cyl indrical Concrete 

Specimens 

C109/C109M-05...........Compressive Strength of Hyd raulic Cement Mortars 

C138-07.................Unit Weight, Yield, and Air  Content 

(Gravimetric) of Concrete 

C140-07.................Sampling and Testing Concre te Masonry Units and 

Related Units 

C143/C143M-05...........Slump of Hydraulic Cement C oncrete 

C172-07.................Sampling Freshly Mixed Conc rete 

C173-07.................Air Content of freshly Mixe d Concrete by the 

Volumetric Method 

C567-05.................Density Structural Lightwei ght Concrete 

C780-07.................Pre-construction and Constr uction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry 

C1019-08................Sampling and Testing Grout 

C1064/C1064M-05.........Freshly Mixed Portland Ceme nt Concrete 

C1077-06................Laboratories Testing Concre te and Concrete 

Aggregates for Use in Construction and Criteria 

for Laboratory Evaluation 

C1314-07................Compressive Strength of Mas onry Prisms 

D698-07.................Laboratory Compaction Chara cteristics of Soil 

Using Standard Effort 

D1143-07................Piles Under Static Axial Co mpressive LoadD1188-

07 Bulk Specific Gravity and Density of 

Compacted Bituminous Mixtures Using Paraffin-

Coated Specimens 

D1556-07................Density and Unit Weight of Soil in Place by the 

Sand-Cone Method 

D1557-07................Laboratory Compaction Chara cteristics of Soil 

Using Modified Effort 

D2166-06................Unconfined Compressive Stre ngth of Cohesive Soil 

D2167-94(R2001).........Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method 

D2216-05................Laboratory Determination of  Water (Moisture) 

Content of Soil and Rock by Mass 
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D2922-05................Density of soil and Soil-Ag gregate in Place by 

Nuclear Methods (Shallow Depth) 

D2974-07................Moisture, Ash, and Organic Matter of Peat and 

Other Organic Soils 

D3666-(2002)............Minimum Requirements for Ag encies Testing and 

Inspection Bituminous Paving Materials 

D3740-07................Minimum Requirements for Ag encies Engaged in the 

Testing and Inspecting Road and Paving Material  

E94-04..................Radiographic Testing 

E164-03.................Ultrasonic Contact Examinat ion of Weldments 

E329-07.................Agencies Engaged in Constru ction Inspection 

and/or Testing 

E543-06.................Agencies Performing Non-Des tructive Testing 

E605-93(R2006)..........Thickness and Density of Sp rayed Fire-Resistive 

Material (SFRM) Applied to Structural Members 

E709-(2001).............Guide for Magnetic Particle  Examination 

E1155-96(R2008).........Determining FF Floor Flatne ss and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.1-07.................Structural Welding Code-Ste el 

1.3 REQUIREMENTS 

A. Accreditation Requirements: Construction materia ls testing laboratories 

must be accredited by a laboratory accreditation au thority and will be 

required to submit a copy of the Certificate of Acc reditation and Scope 

of Accreditation. The laboratory’s scope of accredi tation must include 

the appropriate ASTM standards (i.e.; E 329, C 1077 , D 3666, D3740, A 

880, E 543) listed in the technical sections of the  specifications. 

Laboratories engaged in Hazardous Materials Testing  shall meet the 

requirements of OSHA and EPA. The policy applies to  the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall  inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by COTR. When it appears materials furnis hed, or work 

performed by Contractor fail to meet construction c ontract requirements, 

Testing Laboratory shall direct attention of COTR t o such failure. 

C. Written Reports: Testing laboratory shall submit  test reports to COTR, 

Contractor, unless other arrangements are agreed to  in writing by the 
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COTR. Submit reports of tests that fail to meet con struction contract 

requirements on colored paper. 

D. Verbal Reports: Give verbal notification to COTR  immediately of any 

irregularity. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. General: The Testing Laboratory shall provide qu alified personnel, 

materials, equipment, and transportation as require d to perform the 

services identified/required herein, within the agr eed to schedule 

and/or time frame. The work to be performed shall b e as identified 

herein and shall include but not be limited to the following: 

1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COTR regarding suita bility or 

unsuitability of areas where proof-rolling was obse rved. Where 

unsuitable results are observed, witness excavation  of unsuitable 

material and recommend to COTR extent of removal an d replacement of 

unsuitable materials and observe proof-rolling of r eplaced areas 

until satisfactory results are obtained. 

2. Provide part time observation of fill placement and compaction and 

field density testing in building areas and pavemen t areas to verify 

that earthwork compaction obtained is in accordance  with contract 

documents. 

3. Provide supervised geotechnical technician to in spect excavation, 

subsurface preparation, and backfill for structural  fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture c ontent for each type 

of fill, backfill and subgrade material used, in co mpliance with ASTM 

D698 and/or ASTM D1557. 

2. Make field density tests in accordance with the primary testing 

method following ASTM D6938 wherever possible. Fiel d density tests 

utilizing ASTM D1556 shall be utilized on a case by  case basis only 

if there are problems with the validity of the resu lts from the 

primary method due to specific site field condition s. Should the 

testing laboratory propose these alternative method s, they should 
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provide satisfactory explanation to the COTR before  the tests are 

conducted. 

a. Building Slab Subgrade: At least one test of sub grade for every 

185 m 2 (2000 square feet) of building slab, but in no cas e fewer 

than three tests. In each compacted fill layer, per form one test 

for every 185 m 2 (2000 square feet) of overlaying building slab, 

but in no case fewer than three tests. 

b. Foundation Wall Backfill: One test per 30 m (100  feet) of each 

layer of compacted fill but in no case fewer than t wo tests. 

c. Pavement Subgrade: One test for each 335 m 2 (400 square yards), 

but in no case fewer than two tests. 

d. Curb, Gutter, and Sidewalk: One test for each 90  m (300 feet), but 

in no case fewer than two tests. 

e. Trenches: One test at maximum 30 m (100 foot) in tervals per 1200 

mm (4 foot) of vertical lift and at changes in requ ired density, 

but in no case fewer than two tests. 

f. Footing Subgrade: At least one test for each lay er of soil on 

which footings will be placed. Subsequent verificat ion and 

approval of each footing subgrade may be based on a  visual 

comparison of each subgrade with related tested sub grade when 

acceptable to COTR. In each compacted fill layer be low wall 

footings, perform one field density test for every 30 m (100 feet) 

of wall. Verify subgrade is level, all loose or dis turbed soils 

have been removed, and correlate actual soil condit ions observed 

with those indicated by test borings. 

C. Testing for Footing Bearing Capacity: Evaluate i f suitable bearing 

capacity material is encountered in footing subgrad e. 

D. Testing Materials: Test suitability of on-site a nd off-site borrow as 

directed by COTR. 

3.2 LANDSCAPING 

A. Test topsoil for organic materials, pH, phosphat e, potash content, and 

gradation of particles. 

1. Test for organic material by using ASTM D2974. 

2. Determine percent of silt, sand, clay, and forei gn materials such as 

rock, roots, and vegetation. 

B. Submit laboratory test report of topsoil to COTR . 

 
3.3 ASPHALT CONCRETE PAVING 

A. Aggregate Base Course: 
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1. Determine maximum density and optimum moisture c ontent for aggregate 

base material in accordance with ASTM D1557, Method  D. 

2. Make a minimum of three field density tests on e ach day's final 

compaction on each aggregate course in accordance w ith ASTM D1556. 

3. Sample and test aggregate as necessary to insure  compliance with 

specification requirements for gradation, wear, and  soundness as 

specified in the applicable state highway standards  and 

specifications. 

B. Asphalt Concrete: 

1. Aggregate: Sample and test aggregates in stock p ile and hot-bins as 

necessary to insure compliance with specification r equirements for 

gradation (AASHTO T27), wear (AASHTO T96), and soun dness (AASHTO 

T104). 

2. Temperature: Check temperature of each load of a sphalt concrete at 

mixing plant and at site of paving operation. 

3. Density: Make a minimum of two field density tes ts in accordance with 

ASTM D1188 of asphalt base and surface course for e ach day's paving 

operation. 

3.4 SITE WORK CONCRETE 

A. Test site work concrete including materials for concrete as required in 

Article CONCRETE of this section. 

3.5 CONCRETE 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of COTR with concurrenc e of Contracting 

Officer and perform periodic inspections thereafter  as determined by 

COTR. 

2. Periodically inspect and test batch proportionin g equipment for 

accuracy and report deficiencies to COTR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessar y for moisture 

content. Test the dry rodded weight of the coarse a ggregate whenever 

a sieve analysis is made, and when it appears there  has been a change 

in the aggregate. 

5. Certify, in duplicate, ingredients and proportio ns and amounts of 

ingredients in concrete conform to approved trial m ixes. When 

concrete is batched or mixed off immediate building  site, certify (by 

signing, initialing or stamping thereon) on deliver y slips 
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(duplicate) that ingredients in truck-load mixes co nform to 

proportions of aggregate weight, cement factor, and  water-cement 

ratio of approved trial mixes. 

 
 

B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all  times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix con crete trucks arriving 

on-site. Notify the Contractor if the concrete cann ot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply w ith the 

Specification requirements. Rejected loads are to b e removed from the 

site at the Contractor’s expense. Any rejected conc rete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in a ccordance with ASTM 

C172. Mold and cure compression test cylinders in a ccordance with 

ASTM C31. Make at least three cylinders for each 40  m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. Labe l each cylinder 

with an identification number. COTR may require add itional cylinders 

to be molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143 . Test the first 

truck each day, and every time test cylinders are m ade. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to deter mine change in 

slump. 

5. Determine the air content of concrete per ASTM C 173. For concrete 

required to be air-entrained, test the first truck and every 20 m 3 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m 3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both th e hopper and the 

discharge end of the hose to determine change in ai r content. 

6. If slump or air content fall outside specified l imits, make another 

test immediately from another portion of same batch . 

7. Notify laboratory technician at batch plant of m ix irregularities and 

request materials and proportioning check. 

8. Verify that specified mixing has been accomplish ed. 
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9. Environmental Conditions: Determine the temperat ure per ASTM C1064 

for each truckload of concrete during hot weather a nd cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 deg rees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective en closure; record 

minimum temperature of surface of hardened concrete . 

b. When ambient air temperature rises above 29.4 de grees C (85 

degrees F), record maximum and minimum air temperat ure in each 24 

hour period; record minimum relative humidity; reco rd maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 

10. Inspect the reinforcing steel placement, includ ing bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Sub mit detailed 

report of observations. 

11. Observe conveying, placement, and consolidation  of concrete for 

conformance to specifications. 

12. Observe condition of formed surfaces upon remov al of formwork prior 

to repair of surface defects and observe repair of surface defects. 

13. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary c uring, start of 

final curing, end of curing period. 

14. Observe preparations for placement of concrete:  

a. Inspect handling, conveying, and placing equipme nt, inspect 

vibrating and compaction equipment. 

b. Inspect preparation of construction, expansion, and isolation 

joints. 

15. Observe preparations for protection from hot we ather, cold weather, 

sun, and rain, and preparations for curing. 

16. Observe concrete mixing: 

a. Monitor and record amount of water added at proj ect site. 

b. Observe minimum and maximum mixing times. 

17. Measure concrete flatwork for levelness and fla tness as follows: 

a. Perform Floor Tolerance Measurements F F and F L in accordance with 

ASTM E1155. Calculate the actual overall F- numbers  using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring a nd formwork. 
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c. Provide the Contractor and the COTR with the res ults of all 

profile tests, including a running tabulation of th e overall F F 

and F L values for all slabs installed to date, within 72 hours 

after each slab installation. 

18. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in h ardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 d ays and one 

cylinder at 28 days. Use remaining cylinder as a sp are tested as 

directed by COTR. Compile laboratory test reports a s follows: 

Compressive strength test shall be result of one cy linder, except 

when one cylinder shows evidence of improper sampli ng, molding or 

testing, in which case it shall be discarded and st rength of spare 

cylinder shall be used. 

2. Furnish certified compression test reports (dupl icate) to COTR. In 

test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were tak en. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weather conditions during placing. 

f. Temperature of concrete in each test cylinder wh en test cylinder 

was molded. 

g. Maximum and minimum ambient temperature during p lacing. 

h. Ambient temperature when concrete sample in test  cylinder was 

taken. 

i. Date delivered to laboratory and date tested. 

3.6 REINFORCEMENT: 

A. Review mill test reports furnished by Contractor . 

B. Written report shall include, in addition to tes t results, heat number, 

manufacturer, type and grade of steel, and bar size . 

3.7 MASONRY 

A. Mortar Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C780. 

b. Obtain samples during or immediately after disch arge from batch 

mixer. 
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c. Furnish molds with 50 mm (2 inch), 3 compartment  gang cube. 

d. Test one sample at 7 days and 2 samples at 28 da ys. 

2. Two tests during first week of operation; one te st per week after 

initial test until masonry completion. 

B. Grout Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C1019. 

b. Test one sample at 7 days and 2 samples at 28 da ys. 

c. Perform test for each 230 m 2 (2500 square feet) of masonry. 

C. Masonry Unit Tests: 

1. Laboratory Compressive Strength Test: 

a. Comply with ASTM C140. 

b. Test 3 samples for each 460 m 2 (5000 square feet) of wall area. 

D. Prism Tests: For each type of wall construction indicated, test masonry 

prisms per ASTM C1314 for each 460 m 2 (5000 square feet) of wall area. 

Prepare one set of prisms for testing at 7 days and  one set for testing 

at 28 days. 

3.8 STRUCTURAL STEEL 

A. General: Provide shop and field inspection and t esting services to 

certify structural steel work is done in accordance  with contract 

documents. Welding shall conform to AWS D1.1 Struct ural Welding Code. 

B. Prefabrication Inspection: 

1. Review design and shop detail drawings for size,  length, type and 

location of all welds to be made. 

2. Approve welding procedure qualifications either by pre-qualification 

or by witnessing qualifications tests. 

3. Approve welder qualifications by certification o r retesting. 

4. Approve procedure for control of distortion and shrinkage stresses. 

5. Approve procedures for welding in accordance wit h applicable sections 

of AWS D1.1. 

C. Fabrication and Erection: 

1. Weld Inspection: 

a. Inspect welding equipment for capacity, maintena nce and working 

condition. 

b. Verify specified electrodes and handling and sto rage of electrodes 

in accordance with AWS D1.1. 

c. Inspect preparation and assembly of materials to  be welded for 

conformance with AWS D1.1. 
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d. Inspect preheating and interpass temperatures fo r conformance with 

AWS D1.1. 

e. Measure 25 percent of fillet welds. 

f. Welding Magnetic Particle Testing: Test in accor dance with ASTM 

E709 for a minimum of: 

1) 20 percent of all shear plate fillet welds at ra ndom, final 

pass only. 

2) 20 percent of all continuity plate and bracing g usset plate 

fillet welds, at random, final pass only. 

3) 100 percent of tension member fillet welds (i.e. , hanger 

connection plates and other similar connections) fo r root and 

final passes. 

4) 20 percent of length of built-up column member p artial 

penetration and fillet welds at random for root and  final 

passes. 

5) 100 percent of length of built-up girder member partial 

penetration and fillet welds for root and final pas ses. 

g. Welding Ultrasonic Testing: Test in accordance w ith ASTM E164 and 

AWS D1.1 for 100 percent of all full penetration we lds, braced and 

moment frame column splices, and a minimum of 20 pe rcent of all 

other partial penetration column splices, at random . 

h. Verify that correction of rejected welds are mad e in accordance 

with AWS D1.1. 

i. Testing and inspection do not relieve the Contra ctor of the 

responsibility for providing materials and fabricat ion procedures 

in compliance with the specified requirements. 

2. Bolt Inspection: 

a. Inspect high-strength bolted connections in acco rdance AISC 

Specifications for Structural Joints Using ASTM A32 5 or A490 

Bolts. 

b. Slip-Critical Connections: Inspect 10 percent of  bolts, but not 

less than 2 bolts, selected at random in each conne ction in 

accordance with AISC Specifications for Structural Joints Using 

ASTM A325 or A490 Bolts. Inspect all bolts in conne ction when one 

or more are rejected. 

c. Fully Pre-tensioned Connections: Inspect 10 perc ent of bolts, but 

not less than 2 bolts, selected at random in 25 per cent of 

connections in accordance with AISC Specification f or Structural 
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Joints Using ASTM A325 or A490 Bolts. Inspect all b olts in 

connection when one or more are rejected. 

d. Bolts installed by turn-of-nut tightening may be  inspected with 

calibrated wrench when visual inspection was not pe rformed during 

tightening. 

e. Snug Tight Connections: Inspect 10 percent of co nnections 

verifying that plies of connected elements have bee n brought into 

snug contact. 

f. Inspect field erected assemblies; verify locatio ns of structural 

steel for plumbness, level, and alignment. 

D. Submit inspection reports, record of welders and  their certification, 

and identification, and instances of noncompliance to COTR. 

3.9 STEEL DECKING 

A. Provide field inspection of welds of metal deck to the supporting steel, 

and testing services to insure steel decking has be en installed in 

accordance with contract documents and manufacturer ’s requirements. 

B. Qualification of Field Welding: Qualify welding processes and welding 

operators in accordance with “Welder Qualification”  procedures of AWS 

D1.1. Refer to the “Plug Weld Qualification Procedu re” in Part 3 “Field 

Quality Control.” 

C. Submit inspection reports, certification, and in stances of noncompliance 

to COTR. 

3.10 SHEAR CONNECTOR STUDS 

A. Provide field inspection and testing services re quired by AWS D.1 to 

insure shear connector studs have been installed in  accordance with 

contract documents. 

B. Tests: Test 20 percent of headed studs for faste ning strength in 

accordance with AWS D1.1. 

C. Submit inspection reports, certification, and in stances of noncompliance 

to COTR. 

3.11 SPRAYED-ON FIREPROOFING 

A. Provide field inspection and testing services to  certify sprayed-on 

fireproofing has been applied in accordance with co ntract documents. 

B. Obtain a copy of approved submittals from COTR. 

C. Use approved installation in test areas as crite ria for inspection of 

work. 

D. Test sprayed-on fireproofing for thickness and d ensity in accordance 

with ASTM E605. 
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1. Thickness gauge specified in ASTM E605 may be mo dified for pole 

extension so that overhead sprayed material can be reached from 

floor. 

E. Location of test areas for field tests as follow s: 

1. Thickness: Select one bay per floor, or one bay for each 930 m 2 

(10,000 square feet) of floor area, whichever provi des for greater 

number of tests. Take thickness determinations from  each of following 

locations: Metal deck, beam, and column. 

2. Density: Take density determinations from each f loor, or one test 

from each 930 m 2 (10,000 square feet) of floor area, whichever 

provides for greater number of tests, from each of the following 

areas: Underside of metal deck, beam flanges, and b eam web. 

F. Submit inspection reports, certification, and in stances of 

noncompliance to COTR. 

3.18 TYPE OF TEST: 

 Approximate 

 Number of 

 Tests 

 Required 

A. Concrete: 

 Making and Curing Concrete Test Cylinders (ASTM C3 1)   __2__ 

 Compressive Strength, Test Cylinders (ASTM C39)    __2_ 

 Concrete Slump Test (ASTM C143)      __1__ 

 

- - - E N D - - - 
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 SECTION 01 57 19 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 
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6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the Resident Engineer to discuss the proposed Environmental 

Protection Plan and to develop mutual understanding relative to 

details of environmental protection. Not more than 20 days after the 

meeting, the Contractor shall prepare and submit to the Resident 

Engineer for approval, a written and/or graphic Environmental 

Protection Plan including, but not limited to, the following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 
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e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 

proposed operations and the requirements imposed by those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads, material storage areas, structures, 

sanitary facilities, and stockpiles of excess or spoil materials. 

Include as part of an Erosion Control Plan approved by the 

District Office of the U.S. Soil Conservation Service and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 
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B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

Resident Engineer. Do not fasten or attach ropes, cables, or guys to 

trees for anchorage unless specifically authorized, or where special 

emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 

a. Box and protect from damage existing trees and shrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction activities 

closer to existing trees or shrubs than the farthest extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct 

earthwork to minimize the duration of exposure of unprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately protect side 

slopes and back slopes upon completion of rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, 

benches, and berms to retard and divert runoff from the construction 

site to protected drainage areas approved under paragraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction areas in 

temporary or permanent sediment basins that accommodate the runoff 

of a local 1YR (design year) storm. After each storm, pump the 

basins dry and remove the accumulated sediment. Control 
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overflow/drainage with paved weirs or by vertical overflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment as directed by 

the Resident Engineer. Topsoil use and requirements are specified 

in Section 31 20 00, EARTH MOVING. 

c. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 

5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features and Maintain 

temporary erosion and sediment control measures such as berms, dikes, 

drains, sedimentation basins, grassing, and mulching, until permanent 

drainage and erosion control facilities are completed and operative. 

6. Manage borrow areas on Government property to minimize erosion and to 

prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas shown on the Environmental Protection Plan and prevent 

erosion of soil or sediment from entering nearby water courses or 

lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the Resident Engineer. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 
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control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  

2. Control movement of materials and equipment at stream crossings 

during construction to prevent violation of water pollution control 

standards of the Federal, State, or local government.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the State of Wisconsin Administrative Code, NR400 Series 

and Federal emission and performance laws and standards. Maintain 

ambient air quality standards set by the Environmental Protection 

Agency, for those construction operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 
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4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the Resident Engineer. Maintain noise-produced work at or 

below the decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m unless otherwise 

permitted by local ordinance or the Resident Engineer. Repetitive 

impact noise on the property shall not exceed the following dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 

2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 

STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING NA 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restrict noise 

transmission.  
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c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 

performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Resident Engineer noting any 

problems and the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the Resident 

Engineer. Cleaning shall include off the station disposal of all items 

and materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work operations. 

 

- - - E N D - - - 
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SECTION 01 58 16 

TEMPORARY INTERIOR SIGNAGE 

PART 1 GENERAL 

DESCRIPTION 

 This section specifies temporary interior signs. 

PART 2 PRODUCTS 

2.1 TEMPORARY SIGNS 

A. Fabricate from 50 Kg (110 pound) mat finish white paper. 

B. Cut to 100 mm (4-inch) wide by 300 mm (12 inch) long size tag. 

C. Punch 3 mm (1/8-inch) diameter hole centered on 100 mm (4-inch) 

dimension of tag. Edge of Hole spaced approximately 13 mm (1/2-inch) 

from one end on tag. 

D. Reinforce hole on both sides with gummed cloth washer or other suitable 

material capable of preventing tie pulling through paper edge. 

E. Ties: Steel wire 0.3 mm (0.0120-inch) thick, attach to tag with twist 

tie, leaving 150 mm (6-inch) long free ends. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install temporary signs attached to room door frame or room door knob, 

lever, or pull for doors on corridor openings. 

B. Mark on signs with felt tip marker having approximately 3 mm (1/8-inch) 

wide stroke for clearly legible numbers or letters. 

C. Identify room with numbers as designated on floor plans. 

3.2 LOCATION 

A. Install on doors that have room, corridor, and space numbers shown. 

B. Doors that do not require signs are as follows: 

1. Corridor barrier doors (cross-corridor) in corridor with same number. 

2. Folding doors or partitions. 

3. Toilet or bathroom doors within and between rooms. 

4. Communicating doors in partitions between rooms with corridor 

entrance doors. 

5. Closet doors within rooms. 

C. Replace missing, damaged, or illegible signs. 

 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition wast e. 

B. Waste disposal in landfills shall be minimized t o the greatest extent 

possible. Of the inevitable waste that is generated , as much of the 

waste material as economically feasible shall be sa lvaged, recycled or 

reused.  Contractor is required to restore all fini shes, surfaces, 

items, & materials as required accommodating new fi nishes.  For 

example, if wall paper, vinyl wall covering, cerami c wall tile, etc. is 

existing on wall, and new wall finish calls for wal l to be painted, 

contractor is required to remove existing wall pape r, vinyl wall 

covering, ceramic wall tile, etc. to accommodate ne w painted finish. 

These surfaces are required to be verified prior to  bid, as no change 

to contract will be provided after award if existin g finishes are 

clearly present. 

C. Contractor shall use all reasonable means to div ert construction and 

demolition waste from landfills and incinerators, a nd facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementa tion. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reus e or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shal l be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials ). 

5. Engineered wood products (plywood, particle boar d and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage contai ners, copper, etc). 

7. Cardboard, paper and packaging. 
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8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

C. Section 02 83 22.13, LEAD BASED PAINT REMOVAL AN D DISPOSAL 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste manage ment when sizing, 

cutting and installing building products. Processes  shall be employed 

to ensure the generation of as little waste as poss ible. Construction 

/Demolition waste includes products of the followin g: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-haz ardous building 

construction and demolition waste set forth herein.  Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedure s to reuse and recycle 

new materials to a minimum of 50 percent. 

D. Contractor shall be responsible for implementati on of any special 

programs involving rebates or similar incentives re lated to recycling. 

Any revenues or savings obtained from salvage or re cycling shall accrue 

to the contractor. 
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E. Contractor shall provide all demolition, removal  and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the inten ded use to the 

extent required by local, state, federal regulation s. The Whole 

Building Design Guide website http://www.wbdg.org p rovides a 

Construction Waste Management Database that contain s information on 

companies that haul, collect, and process recyclabl e debris from 

construction projects. 

F. Contractor shall assign a specific area to facil itate separation of 

materials for reuse, salvage, recycling, and return . Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions an d supervision of 

separation, handling, salvaging, recycling, reuse a nd return methods to 

be used by all parties during waste generating stag es. 

H. Record on daily reports any problems in complyin g with laws, 

regulations and ordinances with corrective action t aken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non- hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition ope rations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alteration s, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building  in such a way as to 

preserve the usefulness of its materials and compon ents. 

E. Disposal: Acceptance of solid wastes at a legall y operating facility 

for the purpose of land filling (includes Class III  landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than iner t fill or other 

disposal facility, to which inert materials are tak en for the purpose 

of filling an excavation, shoring or other soil eng ineering operation. 

G. Inert Fill: A facility that can legally accept i nert waste, such as 

asphalt and concrete exclusively for the purpose of  disposal. 

http://www.wbdg.org/
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H. Inert Solids/Inert Waste: Non-liquid solid resou rces including, but not 

limited to, soil and concrete that does not contain  hazardous waste or 

soluble pollutants at concentrations in excess of w ater-quality 

objectives established by a regional water board, a nd does not contain 

significant quantities of decomposable solid resour ces. 

I. Mixed Debris: Loads that include commingled recy clable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resourc e processing facility 

that accepts loads of mixed construction and demoli tion debris for the 

purpose of recovering re-usable and recyclable mate rials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a v alid permit to collect 

and transport solid wastes from individuals or busi nesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, tr eating, and 

reconstituting materials for the purpose of using t he altered form in 

the manufacture of a new product. Recycling does no t include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted an d processed on site 

for use in an altered state in the work, i.e. concr ete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a locat ion and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legall y accept materials for 

the purpose of processing the materials into an alt ered form for the 

manufacture of new products. Depending on the types  of materials 

accepted and operating procedures, a recycling faci lity may or may not 

be required to have a solid waste facilities permit  or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in t he same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused pr oducts to vendors for 

credit. 

P. Salvage: To remove waste materials from the site  for resale or re-use 

by a third party. 
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Q. Source-Separated Materials: Materials that are s orted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designate d as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally ac cept solid waste for 

the purpose of temporarily storing the materials fo r re-loading onto 

other trucks and transporting them to a landfill fo r disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the Resident Engineer a wr itten demolition debris 

management plan. The plan shall include, but not be  limited to, the 

following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generati on. 

3. Analysis of the estimated job site waste to be g enerated: 

a. List of each material and quantity to be salvage d, reused, 

recycled. 

b. List of each material and quantity proposed to b e taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protectio n where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated an d self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected b y designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse an d recycling 

facilities or sites. 

d. The names and locations of trash disposal landfi ll facilities or 

sites. 
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e. Documentation that the facilities or sites are a pproved to 

receive the materials. 

C. Designated Manager responsible for instructing p ersonnel, supervising, 

documenting and administer over meetings relevant t o the Waste 

Management Plan. 

D. Monthly summary of construction and demolition d ebris diversion and 

disposal, quantifying all materials generated at th e work site and 

disposed of or diverted from disposal through recyc ling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this spe cification to the 

extent referenced. Publications are referenced by t he basic designation 

only. In the event that criteria requirements confl ict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construct ion 

1.7 RECORDS 

 Maintain records to document the quantity of waste  generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incinerat ion. Records shall 

be kept in accordance with the LEED Reference Guide  and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvage d, recycled, reused. 

B. Separate out materials and recycle them.  Submit  report from 

construction and demolition “recycle” facility.  On e such facility that 

can/has been used is the Waste Management C&D Recyc ling facility 

(formerly City Wide Recycling), 10700 West Brown De er Road, Milwaukee, 

WI, 53224. Phone number is (414) 355 – 6500. Plant manager is Mike 

Miller.  This Waste Management facility will give c ontractor estimated 

weight of recycled materials including LEED report identifying drywall, 

inert materials (bricks, concrete, etc.), metals, o ld cardboard, wood 

recycled and the approximate amount of materials th at cannot be 

recycled --- which is then landfilled.  Other facil ities offering 

similar reporting and methods can be proposed by Co ntractor. 

C. List of each material and quantity proposed to b e taken to a landfill. 
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D. Material tracking data:  Receiving parties, date s removed, 

transportation costs, weight tickets, tipping fees,  manifests, invoices, 

net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Contractor to provide all necessary containers, bins and storage areas 

to facilitate effective waste management. 

B. Clearly identify containers, bins and storage ar eas so that recyclable 

materials are separated from trash and can be trans ported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, dis posed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting  and disposing of 

materials that cannot be delivered to a source-sepa rated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with st ate and federal 

regulations. 

B. Construction or demolition materials with no pra ctical reuse or that 

cannot be salvaged or recycled shall be disposed of  at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, subm it a summary of 

construction and demolition debris diversion and di sposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill di sposal through salvage 

or recycling during the period with the receiving p arties, dates 

removed, transportation costs, weight tickets, mani fests, invoices. 

Include the net total costs or savings for each sal vaged or recycled 

material. 

C. Quantify all materials disposed of during the pe riod with the receiving 

parties, dates removed, transportation costs, weigh t tickets, tipping 

fees, manifests, invoices. Include the net total co sts for each 

disposal. 

3.4 REQUIRED TABLES : To be completed by Contractor  and Supplied to VA. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119     09-10 
 

CONSTRUCTION WASTE MANAGEMENT           01 74 19 - 8 

Project Name:___________________________________________ Location:_____________ Project Contractor:_______________________________

COTR:________________________

Date:_________________________

Material Being Reused/Recycled Reused/Recycled Quantity (lbs or cubic yards Recycler/Location Comments

Masonry

Concrete

Scrap Metals

Packaging

Drywall

Wood

Plumbing Fixtures

Glass 

Plastics (noncontaminated)

Acoustical Ceiling Tile

Wire

Light Fixtures

Lamps

Ballasts

Carpeting  

 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119     09-10 
 

CONSTRUCTION WASTE MANAGEMENT           01 74 19 - 9 

Project Name:___________________________________________ Location:_____________ Project Contractor:_______________________________

COTR:________________________

Date:_________________________

KEY:

( R) = Recycled Content

(ES) = Energy Star

(BP) = Biobased Product

(FEMP) = FEMP-Designated Product 

Product: What specific product was purchased? 

"Green" Content: What makes it green? % recycled, biobased, energy star, etc.

Material Product "Green" Content Manufacturer Comments

Appliances ( R)

Bathroom Fixtures ( R)

Building Insulation (R,ES)

Cement and Concrete ( R)

Composite panels (BP)

Doors and skylights (ES)

Floor tiles (R)

Laminated paperboard (R)

Structural fiberboard

Roofing materials (R, BP, ES)

Windows (ES)

Office furniture

Carpet (R)

Carpet cushion (R)

Compact fluorescent lamps (CFLs) 

(ES)

Decorative light strings (ES)

Downlight luminaires (FEMP)

Fluorescent ballasts (FEMP)

Fluorescent luminaires (FEMP)

Fluorescent tube lamps (FEMP)

LED lighting

Light fixtures (ES)

Lighting controls (FEMP)

Mats (R)

Paint -- consolidated latex paint 

(R)

Paint -- reprocessed latex paint 

(R)

Bike racks (R)

Plastic fencing (R)

Signage (R)

Adhesive and Mastic Removers 

(BP)

Carpet and Upholstery Cleaners - 

General Purpose (BP)

Carpet and Upholstery Cleaners - 

Spot Removers (BP)

Dust Suppressants (BP)

Floor Strippers (BP)

Graffiti and Grease Removers 

(BP)

Sorbents (BP)

Mats (R)

Wood and concrete sealers (BP)  
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Attachment A – Sample Construction Waste Management Plan 

 
Introduction. 

 

This site based Construction Waste Management Plan has been developed to 

manage the non-hazardous building construction and demolition waste by 

diverting waste from the landfills through salvaging, recycling, or reusing 

building materials for the Department of Veterans Affairs during construction 

activities. The Construction Waste Management Plan has been designed to 

establish records to quantify construction and demolition debris diversion 

and disposal. Based on the work that is scheduled to be part of the contract 

and the engineering practices to be implemented in conjunction with the work, 

every effort is being made to protect the people, assets, and the environment 

of the Department of Veterans Affairs. 

 

Contents. 

 

ORGANIZATION AND RESPONSIBILITIES 

Job Site Superintendent 

General Contractor 

All Other On-site Personnel 

Construction/Renovation Area 

 

SITE DESCRIPTION 

 

PERSONNEL 

 

WASTE MANAGEMENT GOALS 

 

PLAN IMPLEMENTATION, OVERSIGHT & ENFORCEMENT 

 

MEETINGS & COMMUNICATION 

 

SITE ASSESSMENT DISPOSAL AND HANDLING 

 

WASTE AUDITING PROCEDURES 

 

WASTE MANAGEMENT DOCUMENTATION 

 

Personnel Organization and Responsibilities. 

 

This construction project has been authorized by and is under the supervision 

of the Department of Veterans Affairs, Milwaukee, WI. 

Job Site Superintendent: [Superintendent Name] will be the on-site employee 

responsible for the implementation and enforcement of the Construction Waste 

Management Plan and is so delegated by [Prime Contractor Name].  

Prime Contractor: [Prime Contractor Name] will oversee the work of all 

construction staff and subcontractors. The Contractor will be responsible for 

instituting the measures as outlined in this Construction Waste Management 

Plan and ensuring their effectiveness. 

All Other On-site Personnel: All other on-site construction personnel, 

including all subcontractors, will be responsible for adhering to the 

Construction Waste Management Plan as established by [Prime Contractor Name] 
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as well as any additional practices, laws, and regulations for ensuring a 

safe work environment. 

Construction/Renovation Area: The work will take place at the Department of 

Veterans Affairs Medical Center, Milwaukee Wisconsin. The main construction 

area is contained at the [Contract Location] as shown on the drawings.  

 

Site Description.  

The worksite is an enclosed steel, concrete and masonry building structure. 

 

Personnel.  

As required in Specification Section 01 74 19 Construction Waste Management: 

All construction workers will be aware of the Construction Waste Management 

Plan through the project’s Pre-Construction Meeting as well as the Project 

Kick-Off Meeting conducted by [Prime Contractor Name]. The meetings will 

consist of the information contained in this Construction Waste Management 

Plan, including, but not limited to; the construction limits, waste 

management goals, plan implementation, oversight and enforcement, meetings 

and communication, documentation, site assessment-expected wastes, disposal 

and handling, trade contractor waste management plan, waste management 

progress report, and work area limits, as well as the safety guidelines of 

the VA. Upon completing this briefing [Superintendent Name] will enforce the 

Construction Waste Management Plan throughout the life of the project. Weekly 

contractor meetings will include the Construction Waste Management Plan as 

well as the Environmental Protection Plan in section 01 57 19 to ensure new 

and all workers onsite are aware of the requirements and procedures. 

 

Waste Management Goals. 

 

This Construction Waste Management Plan is the responsibility of the Prime 

Contractor and to be enforced for all subcontractors by the Prime Contractor. 

By effectively managing this Construction Waste Management Plan, [Prime 

Contractor Name] will recycle or salvage (for reuse) all feasible materials 

to a minimum of 50 percent by weight. 

 

 

The Waste Management Plan outlines the expected wastes to be confronted on 

site, means of disposal and handling methods, and required documentation.  

The [Prime Contractor Name] will provide non hazardous waste manifest 

identifying weight of all waste generated per delivery (dumpster)  

 

This Construction Waste Management Plan is in conjunction with specification 

section 01 74 

19 Construction Waste Management. 

 

[Prime Contractor Name] will monitor, implement, and document this plan 

throughout the construction of this project.  Monitoring of on-site 

compliance with this plan will be performed by the [Prime Contractor Name] 

Superintendents on a daily basis. During demolition, the demolition 

contractor will provide one metal scrap dumpster and one mixed waste dumpster 

that will be used for all materials. The metal dumpster will be taken by 

[Demolition Subcontractor Name, Address] for recycling. The mixed waste 
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dumpster will be taken to [Company 1 Name, address], where it will be sorted 

and separated for recycling. Any non-recyclable material will be sent to 

landfill. Recyclable material will be weighed and recorded by [Company 1 

Name, address]. During reconstruction there will be one dumpster provided for 

mixed waste. The mixed waste dumpster will be taken to [Company 2 Name], 

where it will be sorted and separated for recycling. Records will be provided 

in accordance with LEED Reference Guide and LEED Template. The reports will 

be submitted monthly. 

 

Meetings and Communication.  

 

Each and every trade contractor and subcontractor will be required to attend 

a Pre-Construction Meeting and Project Kick-Off Meeting. New construction 

personnel that are unable to attend are required to attend a brief safety 

meeting that will include a construction waste training session before being 

allowed to work on the site. Further, the Demolition Debris Management Plan 

will be on the agenda at regular construction meetings to update the project 

team on the status of [Prime Contractor Name] goals for diverted waste and 

what measures may need to be implemented if these goals are not being met. 

 

SITE ASSESSMENT- DISPOSAL & HANDLING 

Contractor to provide dumpsters for processing recyclables and waste; 

Examples are: 1) Concrete materials; 2) Metal; 3) mixed waste  All of these 

to be sorted at landfill site or recycling facility.  

 

Upon approval, [Prime Contractor Name] will use the VA-provided cardboard 

dumpster for all cardboard materials. 

 

The following table lists expected wastes on this project, their disposal 

method, and handling procedures: 

 

Hauler:  

[Company Name, Contact, Address] 

 

Recycling:   

[Company Name, Contact, Address] 

 

Item Disposal method Handling 

Procedure 

Destination/Recipient 

Masonry Recycle Place in 

concrete 

dumpster 

ACME WASTE, INC. 

Concrete Recycle Place in 

concrete 

dumpster 

ACME WASTE, INC. 

Scrap Metals Recycle Place in Metal 

dumpster 

ACME WASTE, INC. 

Cardboard Recycle or reuse Minimal 

packaging where 

possible, or 

place in 

VA-provided cardboard 

dumpster (permission 

required) 
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cardboard 

dumpster  

Drywall Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Wood (clean) Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Plumbing Fixtures Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Glass Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Plastics 

(noncontaminated) 

Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Plastics 

(contaminated) 

Landfill Place in mixed 

dumpster 

ACME WASTE, INC. 

Ceiling Tile Recycle Place in mixed 

dumpster 

ACME WASTE, INC. 

Wiring Recycle/Salvage Electrician will 

reuse or recycle 

[Trade Subcontractor 

Name] 

Light Fixtures Recycle/Salvage Electrician will 

reuse, salvage, 

or recycle 

[Trade Subcontractor 

Name] 

Lamps (Universal 

Waste) 

Recycle/Salvage Electrician will 

reuse, salvage, 

or recycle 

[Trade Subcontractor 

Name] 

Ballasts Recycle/Salvage Electrician will 

reuse, salvage, 

or recycle 

[Trade Subcontractor 

Name] 

Carpet  Recycle Carpet 

Subcontractor 

place in mixed 

dumpster or 

recycle 

[Company Name] 

Inerts Recycle Place in 

Concrete 

Dumpster 

[Company Name] 

Soil Reuse Reuse throughout 

project 

[Contractor Name] 

All Other Wastes Landfill Reduce waste 

where possible, 

research 

recycling or 

reuse 

opportunities 

[Company Name] 

 

Waste Auditing.   

All subcontractors are responsible for daily site cleanup and ensuring that 

all recycling containers are kept free of contamination. [Prime Contractor 

Name] representatives shall be responsible for daily checks of trash and 

recycling containers to check for and ensure the removal of contamination. 

Violators will be required to re-sort any misplaced waste and, if the problem 
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continues, pay the cost of [Prime Contractor Name] time to sort recyclables 

from the 

trash. [Prime Contractor Name] representatives shall be responsible for 

contacting haulers for collection service. 

 

Documentation. 

Documentation of the waste management plan will consist of the following: 

 

1. Records will be provided in accordance with LEED Reference Guide and LEED 

Template. 

2. Records will include the amount of material salvaged, recycled and re-

used. 

3. Records will include a list of materials taken to the landfill. 

4. Material tracking data shall be provided indicating receiving parties, 

dates, weight tickets, tipping fees, manifests and the total resulting cost 

or savings. 

 

The quantities in the report will be updated by [Prime Contractor Name] based 

on information provided by each Trade Contractor and the independent hauler 

under contract to provide the metal dumpsters. Each Trade Contractor shall be 

responsible for providing the following documentation for any waste generated 

on site that is not deposited in the dumpsters provided by [Prime Contractor 

Name]. 

 

1. A record of the type and quantity (by weight) of each material salvaged, 

reused, recycled, or disposed in a manner other than that provided by [Prime 

Contractor Name] through their independent hauler.  

2. Disposal receipts: Provide copies of all receipts issued by a disposal 

facility for CDL waste that is disposed in a landfill. 

3. Recycling Receipts: Provide copies of all receipts issued by an approved 

recycling facility. 

4. Salvaged materials document: types and quantities (by weight) for 

materials salvaged for reuse on site, sold, or donated to a third party. 

 

This documentation will then be compiled by [Prime Contractor Name] in 

monthly waste tracking reports.  
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SECTION 01 81 11  

SUSTAINABLE DESIGN REQUIREMENTS 

PART 1 - GENERAL  

1.1 SUMMARY  

 This Section describes general requirements and procedures to comply 

with the Guiding Principles for Leadership in High Performance and 

Sustainable Buildings Memorandum of Understanding incorporated in the 

Executive Orders 13423 and 13514; Energy Policy Act of 2005 (EPA 2005) 

and the Energy Independence and Security Act of 2007 (EISA 2007).  

1.2 OBJECTIVES  

A. To obtain acceptable Indoor Air Quality (IAQ) for the completed project 

and minimize the environmental impacts of the construction and 

operation, the Contractor during the construction phase of this project 

shall implement the following procedures:  

1. Select products that minimize consumption of non-renewable 

resources, consume reduced amounts of energy and minimize amounts of 

pollution to produce, and employ recycled and/or recyclable 

materials. It is the intent of this project to conform with EPA’s 

Five Guiding Principles on environmentally preferable purchasing. 

The five principles are:  

a. Include environmental considerations as part of the normal 

purchasing process.  

b. Emphasize pollution prevention early in the purchasing process.  

c. Examine multiple environmental attributes throughout a product’s 

or service’s life cycle.  

d. Compare relevant environmental impacts when selecting products 

and services.  

e. Collect and base purchasing decisions on accurate and meaningful 

information about environmental performance.  

2. Control sources for potential IAQ pollutants by controlled selection 

of materials and processes used in project construction in order to 

attain superior IAQ.  

3. Products and processes that achieve the above objectives to the 

extent currently possible and practical have been selected and 

included in these Construction Documents. The Contractor is 

responsible to maintain and support these objectives in developing 
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means and methods for performing the work of this Contract and in 

proposing product substitutions and/or changes to specified 

processes.  

4. Use building practices that insure construction debris and 

particulates do mot contaminate or enter duct work prior to system 

startup and turn over.  

1.3 RELATED DOCUMENTS  

A. Section 01 74 19 CONSTRUCTION WASTE MANANGEMENT  

B. Section 01 81 09 TESTING FOR INDOOR AIR QUALITY (not written yet) 

C. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS  

1.4 DEFINITIONS  

A. Agrifiber Products: Composite panel products derived from agricultural 

fiber  

B. Biobased Product: As defined in the 2002 Farm Bill, a product 

determined by the Secretary to be a commercial or industrial product 

(other than food or feed) that is composed, in whole or in significant 

part, of biological products or renewable domestic agricultural 

materials (including plant, animal, and marine materials) or forestry 

materials  

C. Biobased Content: The weight of the biobased material divided by the 

total weight of the product and expressed as a percentage by weight  

D. Certificates of Chain-of-Custody: Certificates signed by manufacturers 

certifying that wood used to make products has been tracked through its 

extraction and fabrication to ensure that is was obtained from forests 

certified by a specified certification program  

E. Composite Wood: A product consisting of wood fiber or other plant 

particles bonded together by a resin or binder  

F. Construction and Demolition Waste: Includes solid wastes, such as 

building materials, packaging, rubbish, debris, and rubble resulting 

from construction, remodeling, repair and demolition operations. A 

construction waste management plan is to be provided by the Contractor 

as defined in Section 01 74 19.  

G. Third Party Certification: Certification of levels of environmental 

achievement by nationally recognized sustainability rating system. 
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H. Light Pollution: Light that extends beyond its source such that the 

additional light is wasted in an unwanted area or in an area where it 

inhibits view of the night sky  

I. Recycled Content Materials: Products that contain pre-consumer or post-

consumer materials as all or part of their feedstock  

J. Post-Consumer Recycled Content: The percentage by weight of constituent 

materials that have been recovered or otherwise diverted from the 

solid-waste stream after consumer use  

K. Pre-Consumer Recycled Content: Materials that have been recovered or 

otherwise diverted from the solid-waste stream during the manufacturing 

process. Pre-consumer content must be material that would not have 

otherwise entered the waste stream as per Section 5 of the FTC Act, 

Part 260 “Guidelines for the Use of Environmental Marketing Claims”:  

 www.ftc.gov/bcp/grnrule/guides980427  

L. Regional Materials: Materials that are extracted, harvested, recovered, 

and manufactured within a radius of 250 miles (400 km) from the Project 

site  

M. Salvaged or Reused Materials: Materials extracted from existing 

buildings in order to be reused in other buildings without being 

manufactured  

N. Sealant: Any material that fills and seals gaps between other materials  

O. Type 1 Finishes: Materials and finishes which have a potential for 

short-term levels of off gassing from chemicals inherent in their 

manufacturing process, or which are applied in a form requiring 

vehicles or carriers for spreading which release a high level of 

particulate matter in the process of installation and/or curing.  

P. Type 2 Finishes: “Fuzzy" materials and finishes which are woven, 

fibrous, or porous in nature and tend to adsorb chemicals offgas 

Q. Volatile Organic Compounds (VOCs): Any compound of carbon, excluding 

carbon monoxide, carbon dioxide, carbonic acid, metallic carbides or 

carbonates, and ammonium carbonate, which participates in atmospheric 

photochemical reactions. Compounds that have negligible photochemical 

reactivity, listed in EPA 40 CFR 51.100(s), are also excluded from this 

regulatory definition.  

 1.5 SUBMITTALS  

A. Sustainable Design Submittals:  
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1. Alternative Transportation: Provide manufacturer’s cut sheets for 

all bike racks installed on site, including the total number of 

bicycle storage slots provided. Also, provide manufacturer’s cut 

sheets for any alternative-fuel refueling stations installed on 

site, including fueling capacity information for an 8-hour period.  

2. Heat Island Effect:  

a. Site Paving: Provide manufacturer’s cut sheets for all impervious 

paving materials, highlighting the Solar Reflectance Index (SRI) 

of the material. Also, provide cut sheets for all pervious paving 

materials.  

b. Roofing Materials: Submittals for roofing materials must include 

manufacturer’s cut sheets or product data highlighting the Solar 

Reflectance Index (SRI) of the material. 

3. Exterior Lighting Fixtures: Submittals must include cut sheets with 

manufacturer’s data on initial fixture lumens above 90° from nadir 

for all exterior lighting fixtures, and, for parking lot lighting, 

verification that the fixtures are classified by the IESNA as “full 

cutoff” (FCO); OR provide documentation that exterior luminaires are 

IDA-Approved as Dark-Sky Friendly by the International Dark Sky 

Association (IDA) Fixture Seal of Approval Program.  

4. Irrigation Systems: Provide manufacturer’s cut sheets for all 

permanent landscape irrigation system components and for any 

rainwater harvesting system components, such as cisterns.  

5. Water Conserving Fixtures: Submittals must include manufacturer’s 

cut sheets for all water-consuming plumbing fixtures and fittings 

(toilets, urinals, faucets, showerheads, etc.) highlighting maximum 

flow rates and/or flush rates. Include cut sheets for any automatic 

faucet-control devices.  

6. Process Water Use: Provide manufacturer’s cut sheets for all water-

consuming commercial equipment (clothes washers, dishwashers, ice 

machines, etc.), highlighting water consumption performance. Include 

manufacturer’s cut sheets or product data for any cooling towers, 

highlighting water consumption estimates, water use reduction 

measures, and corrosion inhibitors.  

7. Elimination of CFCs AND HCFCs: Provide manufacturer’s cut sheets for 

all cooling equipment with manufacturer’s product data, highlighting 
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refrigerants; provide manufacturer’s cut sheets for all fire-

suppression equipment, highlighting fire-suppression agents; provide 

manufacturer’s cut-sheets for all polystyrene insulation (XPS) and 

closed-cell spray foam polyurethane insulation, highlighting the 

blowing agent(s).  

8. Appliances and Equipment: Provide copies of manufacturer’s product 

data for all Energy Star eligible equipment and appliances, 

including office equipment, computers and printers, electronics, and 

commercial food service equipment (excluding HVAC and lighting 

components), verifying compliance with EPA’s Energy Star program.  

9. On-Site Renewable Energy Systems: Provide cut sheets and 

manufacturer’s product data for all on-site renewable energy 

generating components and equipment, including documentation of 

output capacity.  

10. Measurement and Verification Systems: Provide cut sheets and 

manufacturer’s product data for all controls systems, highlighting 

electrical metering and trending capability components.  

11. Salvaged or Reused Materials: Provide documentation that lists each 

salvaged or reused material, the source or vendor of the material, 

the purchase price, and the replacement cost if greater than the 

purchase price.  

12. Recycled Content: Submittals for all materials with recycled content 

(excluding MEP systems equipment and components) must include the 

following documentation: Manufacturer’s product data, product 

literature, or a letter from the manufacturer verifying the 

percentage of post-consumer and pre-consumer recycled content (by 

weight) of each material or product  

a. An electronic spreadsheet that tabulates the Project’s total 

materials cost and combined recycled content value (defined as 

the sum of the post-consumer recycled content value plus one-half 

of the pre-consumer recycled content value) expressed as a 

percentage of total materials cost. This spreadsheet shall be 

submitted every third month with the Contractor’s Certificate and 

Application for Payment. It should indicate, on an ongoing basis, 

line items for each material, including cost, pre-consumer 
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recycled content, post-consumer recycled content, and combined 

recycled content value.  

13. Regional Materials: Submittals for all products or materials 

expected to contribute to the regional calculation (excluding MEP 

systems equipment and components) must include the following 

documentation: 

a. Cost of each material or product, excluding cost of labor and 

equipment for installation  

b. Location of product manufacture and distance from point of 

manufacture to the Project Site  

c. Location of point of extraction, harvest, or recovery for each 

raw material in each product and distance from the point of 

extraction, harvest, or recovery to the Project Site  

d. Manufacturer’s product data, product literature, or a letter from 

the manufacturer verifying the location and distance from the 

Project Site to the point of manufacture for each regional 

material  

e. Manufacturer’s product data, product literature, or a letter from 

the manufacturer verifying the location and distance from the 

Project Site to the point of extraction, harvest, or recovery for 

each regional material or product, including, at a minimum, 

gravel and fill, planting materials, concrete, masonry, and GWB  

f. An electronic spreadsheet that tabulates the Project’s total 

materials cost and regional materials value, expressed as a 

percentage of total materials cost. This spreadsheet shall be 

submitted every third month with the Contractor’s Certificate and 

Application for Payment. It should indicate on an ongoing basis, 

line items for each material, including cost, location of 

manufacture, distance from manufacturing plant to the Project 

Site, location of raw material extraction, and distance from 

extraction point to the Project Site.  

14. Biobased Products:  

a. Rapidly Renewable Products: Submittals must include written 

documentation from the manufacturer declaring that rapidly 

renewable materials are made from plants harvested within a ten-

year or shorter cycle and must indicate the percentage (by 
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weight) of these rapidly renewable components contained in the 

candidate products, along with the costs of each of these 

materials, excluding labor and delivery costs.  

b. Certified Wood: Submittals for all wood-based materials must 

include a statement indicating the cost of each product 

containing FSC Certified wood, exclusive of labor and delivery 

costs, and third party verification of certification from one of 

the following:  

1) Documentation from the supplier verifying that 100% of the 

wood-based content originates from SFI third-party certified 

forest lands, identifying the company or companies that 

performed the SFI third-party certification for both the 

forest land management and the certified product content.  

15. Outdoor Air Delivery Monitoring: Provide manufacturer’s cut sheets 

highlighting the installed carbon dioxide monitoring system 

components and sequence of controls shop drawing documentation, 

including CO2 differential set-points and alarm capabilities.  

16. Interior Adhesives and Sealants: Submittals for all field-applied 

adhesives and sealants, which have a potential impact on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content.  

a. Provide manufacturers’ documentation verifying all adhesives used 

to apply laminates, whether shop-applied or field-applied, 

contain no urea-formaldehyde.  

17. Interior Paints and Coatings: Submittals for all field-applied 

paints and coatings, which have a potential impact on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content  

18. Exterior Paints and Coatings: Submittals for all field-applied 

paints and coatings, which have a potential impact on ambient air 

quality, must include manufacturer’s MSDSs or other manufacturer’s 

Product Data highlighting VOC content.  

19. Floorcoverings:  

a. Carpet Systems: Submittals for all carpet must include the 

following:  
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1) A copy of an assessment from the Building for Environmental 

and Economic Sustainability (BEES) software model, either 

Version 3.0 or 4.0, with parameters of the model set as 

described by this specification section.  

2) Manufacturer’s product data verifying that all carpet systems 

meet or exceed the testing and product requirements of the 

Carpet and Rug Institute Green Label Plus program.  

b. Engineered Wood Flooring: Submittals for all engineered wood 

flooring must include manufacturer’s product data verifying 

certification under either the Greenguard or FloorScore indoor 

emissions testing program.  

20. Composite Wood and Agrifiber Binders: Submittals for all composite 

wood and agrifiber products (including but not limited to 

particleboard, wheatboard, strawboard, agriboard products, 

engineered wood components, solid-core wood doors, OSB, MDF, and 

plywood products) must include manufacturer’s product data verifying 

that these products contain no urea-formaldehyde resins.  

21. Systems Furniture and Seating: Provide manufacturer’s product data 

verifying that all systems furniture and seating products meet the 

requirements of one of the following:  

a. Greenguard certification  

b. SCS Indoor Advantage certification  

c. SCS Indoor Advantage Gold certification  

d. BIFMA Standard X7.1-2005, as tested to BIFMA method M7.1-2005 and 

as verified by an independent laboratory  

e. Calculated indoor air concentration limits for furniture systems 

and seating determined by the U.S. EPA’s Environmental Technology 

Verification Large Chamber Test Protocol for Measuring Emissions 

of VOCs and Aldehydes (September 1999) testing protocol as 

conducted in an independent air quality testing laboratory  

22. Entryway Systems: Provide manufacturer’s cut sheets for all walk-off 

systems installed to capture particulates, including permanently 

installed grates, grilles, slotted systems, direct glue-down walk-

off mats, and non-permanent roll-out mats.  

23. Air Filtration: Provide manufacturer’s cut sheets and product data 

highlighting the following:  
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a. Minimum Efficiency Reporting Value (MERV) for filtration media in 

all air handling units (AHUs) per ASHRAE HVAC Design Manual for 

Hospitals and Clinics. 

b. Minimum Efficiency Reporting Value (MERV) for filtration media 

installed at return air grilles during construction if 

permanently installed AHUs are used during construction. See 

above for requirements 

24. Mercury in Lighting: Provide manufacturer’s cut sheets or product 

data for all fluorescent or HID lamps highlighting mercury content.  

25. Lighting Controls: Provide manufacturer’s cut sheets and shop 

drawing documentation highlighting all lighting controls systems 

components.  

26. Thermal Comfort Controls: Provide manufacturer’s cut sheets and shop 

drawing documentation highlighting all thermal comfort-control 

systems components.  

27. Blended Cement: It is the intent of this specification to reduce CO2 

emissions and other environmentally detrimental effects resulting 

from the production of portland cement by requiring that all 

concrete mixes, in aggregate, utilize blended cement mixes to 

displace portland cement as specified in Section 03 30 00, CONCRETE 

typically included in conventional construction. Provide the 

following submittals:  

a. Copies of concrete design mixes for all installed concrete  

b. Copies of typical regional baseline concrete design mixes for all 

compressive strengths used on the Project  

c. Quantities in cubic yards of each installed concrete mix  

28. Gypsum Wall Board: Provide manufacturer’s cut sheets or product data 

verifying that all gypsum wallboard products are moisture and mold-

resistant.  

29. Fiberglass Insulation: Provide manufacturer’s cut sheets or product 

data verifying that fiberglass batt insulation contains no urea-

formaldehyde.  

30. Duct Acoustical Insulation: Provide manufacturer’s cut sheets or 

product data verifying that mechanical sound insulation materials in 

air distribution ducts consists of an impervious, non-porous 
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coatings that prevent dust from accumulating in the insulating 

materials.  

31. Green Housekeeping: Provide documentation that all cleaning products 

and janitorial paper products meet the VOC limits and content 

requirements of this specification section.  

B. Project Materials Cost Data: Provide a spreadsheet in an electronic 

file indicating the total cost for the Project and the total cost of 

building materials used for the Project, as follows:  

1. Not more than 60 days after the Preconstruction Meeting, the General 

Contractor shall provide to the Owner and Architect a preliminary 

schedule of materials costs for all materials used for the Project 

organized by specification section. Exclude labor costs and all 

mechanical, electrical, and plumbing (MEP) systems materials and 

labor costs. Include the following:  

a. Identify each reused or salvaged material, its cost, and its 

replacement value.  

b. Identify each recycled-content material, its post-consumer and 

pre-consumer recycled content as a percentage the product’s 

weight, its cost, its combined recycled content value (defined as 

the sum of the post-consumer recycled content value plus one-half 

of the pre-consumer recycled content value), and the total 

combined recycled content value for all materials as a percentage 

of total materials costs.  

c. Identify each regional material, its cost, its manufacturing 

location, the distance of this location from the Project site, 

the source location for each raw material component of the 

material, the distance of these extraction locations from the 

Project site, and the total value of regional materials as a 

percentage of total materials costs.  

d. Identify each biobased material, its source, its cost, and the 

total value of biobased materials as a percentage of total 

materials costs. Also provide the total value of rapidly 

renewable materials (materials made from plants that are 

harvested in less than a 10-year cycle) as a percentage of total 

materials costs.  
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e. Identify each wood-based material, its cost, the total wood-based 

materials cost, each FSC Certified wood material, its cost, and 

the total value of Certified wood as a percentage of total wood-

based materials costs.  

2. Provide final versions of the above spreadsheets to the Owner and 

Architect not more than 14 days after Substantial Completion.  

C. Construction Waste Management: See Section 01 74 19 “Construction Waste 

Management” for submittal requirements.  

D. Construction Indoor Air Quality (IAQ) Management: Submittals must 

include the following:  

1. Not more than 30 days after the Preconstruction Meeting, prepare and 

submit for the Architect and Owner’s approval, an electronic copy of 

the draft Construction IAQ Management Plan in an electronic file 

including, but not limited to, descriptions of the following:  

2. Instruction procedures for meeting or exceeding the minimum 

requirements of the Sheet Metal and Air Conditioning National 

Contractors Association (SMACNA) IAQ Guidelines for Occupied 

Buildings Under Construction, 1995, Chapter 3, including procedures 

for HVAC Protection, Source Control, Pathway Interruption, 

Housekeeping, and Scheduling  

a. Instruction procedures for protecting absorptive materials stored 

on-site or installed from moisture damage  

b. Schedule of submission to Architect of photographs of on-site 

construction IAQ management measures such as protection of ducts 

and on-site stored oil installed absorptive materials  

c. Instruction procedures if air handlers must be used during 

construction, including a description of filtration media to be 

used at each return air grille  

d. Instruction procedure for replacing all air-filtration media 

immediately prior to occupancy after completion of construction, 

including a description of filtration media to be used at each 

air handling or air supply unit  

3. Not more than 30 days following receipt of the approved draft 

CIAQMP, submit an electronic copy of the approved CIAQMP in an 

electronic file, along with the following:  
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a. Manufacturer’s cut sheets and product data highlighting the 

Minimum Efficiency Reporting Value (MERV) for all filtration 

media to be installed at return air grilles during construction 

if permanently installed AHUs are used during construction.  

b. Manufacturer’s cut sheets and product data highlighting the 

Minimum Efficiency Reporting Value (MERV) for filtration media in 

all air handling units (AHUs).  

4. Not more than 14 days after Substantial Completion provide the 

following:  

a. Documentation verifying required replacement of air filtration 

media in all air handling units (AHUs) after the completion of 

construction and prior to occupancy and, if applicable, required 

installation of filtration during construction.  

b. Minimum of 18 Construction photographs: Six photographs taken on 

three different occasions during construction of the SMACNA 

approaches employed, along with a brief description of each 

approach, documenting implementation of the IAQ management 

measures, such as protection of ducts and on-site stored or 

installed absorptive materials.  

c. A copy of the report from testing and inspecting agency 

documenting the results of IAQ testing, demonstrating conformance 

with IAQ testing procedures and requirements defined in Section 

01 81 09 “Testing for Indoor Air Quality.”  

E. Commissioning: See Section 01 91 00 “General Commissioning 

Requirements” for submittal requirements.  

F. Sustainable Design Progress Reports: Concurrent with each Application 

for Payment, submit reports for the following:  

1. Construction Waste Management: Waste reduction progress reports and 

logs complying with the requirements of Section 01 74 19 

”Construction Waste Management.”  

2. Construction IAQ Management: See details below under Section 3.2 

Construction Indoor Air Quality Management for Construction IAQ 

management progress report requirements.  

1.6 QUALITY ASSURANCE  

A. Preconstruction Meeting: After award of Contract and prior to the 

commencement of the Work, schedule and conduct meeting with Owner, 
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Architect, and all Subcontractors to discuss the Construction Waste 

Management Plan, the required Construction Indoor Air Quality (IAQ) 

Management Plan, and all other Sustainable Design Requirements. The 

purpose of this meeting is to develop a mutual understanding of the 

Project’s Sustainable Design Requirements and coordination of the 

Contractor’s management of these requirements with the Contracting 

Officer and the Construction Quality Manager.  

B. Construction Job Conferences: The status of compliance with the 

Sustainable Design Requirements of these specifications will be an 

agenda item at all regular job meetings conducted during the course of 

work at the site.  

PART 2 - PRODUCTS  

2.1 PRODUCT ENVIRONMENTAL REQUIREMENTS  

A. Site Clearing: Topsoil shall be provided by the Contractor from on-site 

material which has been stockpiled for reuse. Off-site borrow should 

only be used when on-site sources are exhausted. Chip and/or compost on 

site all vegetated material identified for removal.  

B. Do not burn rubbish, organic matter, etc. or any material on the site. 

Dispose of legally in accordance with Specifications Sections 01 74 19.  

C. Site Paving: All site impervious paving must be light colored, with a 

Solar Reflectance Index (SRI) of at least 29.  

D. Roofing Materials: All roofing systems, other than vegetated roof 

systems, must comply with the following requirements:  

1. Low-Sloped roofing less than or equal to 2:12 slope must have an SRI 

of at least 78.  

2. Steep-Sloped roofing greater than 2:12 slope must have an SRI of at 

least 29.  

3. Roofing Materials: Light-colored, reflective, and high-emissivity 

roofing helps to reduce localized heat build-up from roof surfaces 

that contribute to the urban heat island effect.  

E. Exterior Lighting Fixtures:  

1. All exterior luminaires must emit 0% of the total initial designed 

fixture lumens at an angle above 90° from nadir and/or meet the 

requirements of the Dark Sky certification program.  
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2. Exterior lighting cannot exceed 80% of the lighting power densities 

defined by ASHRAE/IESNA Standard 90.1-2004, Exterior Lighting 

Section, without amendments.  

3. No lighting of building facades or landscape features is permitted.  

F. Herbicides and Pest Control: Herbicides shall not be permitted, and 

pest control measures shall utilize EPA-registered biopesticides only.  

G. Irrigation Systems: Any permanent landscape irrigation systems must be 

supplied entirely by collected rainwater or graywater and must be 

comprised of below-grade drip emitters controlled by moisture sensors. 

Timer controls shall not be permitted.  

H. Water-Conserving Fixtures: Plumbing fixtures and fittings shall use in 

aggregate at least 40% less water than the water use baseline 

calculated for the building after meeting the Energy Policy Act of 1992 

fixture performance requirements. Flow and flush rates shall not exceed 

the following:  

1. Toilets: no more than 1.3 gallons per flush, otherwise be dual flush 

1.6/0.8 gallons per flush, and have documented bowl evacuation 

capability per MaP testing of at least 400 grams  

2. Urinals: Water sense rated with no more than 0.125 gallons per flush 

or use where considered appropriate. 

3. Lavatory Faucets: 0.5 gpm with automatic faucet controls  

4. Kitchen Sink Lavatories: 2.2 gpm 

5. Showerheads: no more than 1.5gpm 

I. Process Water Use: Employ strategies that in aggregate result in 20% 

less water use than the process water use baseline for the building 

after meeting the commercial equipment and HVAC performance 

requirements as listed in the Table below. For equipment not addressed 

by EPACT 2005 or the list below, additional equipment performance 

requirements may be proposed provided documentation supporting the 

proposed benchmark or industry standard is submitted.  

1. Clothes Washer: 7.5 gallons/cubic foot/cycle  

2. Dishwasher with Racks: 1.0 gallons/rack  

3. Ice Machine: 20 gallons/100 pounds ice for machines making over 175 

pounds of ice per day; 30 gallons/100 pounds ice for machines making 

less than 175 ice per day. Avoid water-cooled machines.  

4. Food Steamer: 2 gallons/hour. Use only boilerless steamers.  
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5. Pre-Rinse Spray Valves: 1.4 gallons/minute  

6. Kitchen Pot-Washing Sinks: 2.2 gallons/minute  

7. Cooling Towers: 2.3 gallons/ton-hr. water loss  

J. Elimination of CFCs AND HCFCs:  

1. Ozone Protection: Base building cooling equipment shall contain no 

refrigerants other than the following: HCFC-123, HFC-134a, HFC-

245fa, HFC-407c, or HFC 410a.  

2. Fire suppression systems may not contain ozone-depleting substances.  

3. Extruded polystyrene insulation (XPS) and closed-cell spray foam 

polyurethane insulation shall not be manufactured with 

hydrochlorofluorocarbon (HCFC) blowing agents.  

K. Appliances and Equipment: All Energy Star eligible equipment and 

appliances, including office equipment, computers and printers, 

electronics, and commercial food service equipment (excluding HVAC and 

lighting components), shall be qualified by EPA’s Energy Star program.  

L. HVAC Distribution Efficiency:  

1. All duct systems shall be constructed of galvanized sheet metal, 

aluminum, or stainless steel as deemed appropriate based on the 

application requirements. No fiberglass duct board shall be 

permitted.  

2. All medium- and high-pressure ductwork systems shall be pressure-

tested in accordance with the current SMACNA standards.  

3. All ductwork shall be externally insulated. No interior duct liner 

shall be permitted.  

4. Where possible, all air terminal connections shall be hard-connected 

with sheet metal ductwork. If flexible ductwork is used, no flexible 

duct extension shall be more than six feet in length.  

5. All HVAC equipment shall be isolated from the ductwork system with 

flexible duct connectors to minimize the transmittance of vibration.  

6. All supply and return air branch ducts shall include the appropriate 

style of volume damper. Air terminal devices such as grilles, 

registers, and diffusers shall be balanced at duct branch dampers, 

not at terminal face.  

M. Measurement and Verification: Install controls and monitoring devices 

as required by MEP divisions order to comply with International 

Performance Measurement & Verification Protocol (IPMVP), Volume III: 
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Concepts and Options for Determining Energy Savings in New 

Construction, April 2003, Option D.  

1. The IPMVP provides guidance on situation-appropriate application of 

measurement and verification strategies.  

N. Salvaged or Reused materials: There shall be no substitutions for 

specified salvaged and reused materials and products.  

1. Salvaged materials: Use of salvaged materials reduces impacts of 

disposal and manufacturing of replacements.  

O. Recycled Content of Materials:  

1. Provide building materials with recycled content such that post-

consumer recycled content value plus half the pre-consumer recycled 

content value constitutes a minimum of 30% of the cost of materials 

used for the Project, exclusive of all MEP equipment, labor, and 

delivery costs. The Contractor shall make all attempts to maximize 

the procurement of materials with recycled content.  

a. e post-consumer recycled content value of a material shall be 

determined by dividing the weight of post-consumer recycled 

content by the total weight of the material and multiplying by 

the cost of the material.  

b. Do not include mechanical and electrical components in the 

calculations.  

c. Do not include labor and delivery costs in the calculations.  

d. Recycled content of materials shall be defined according to the 

Federal Trade Commission’s “Guide for the Use of Environmental 

Marketing Claims,” 16 CFR 260.7 (e).  

e. Utilize all on-site existing paving materials that are scheduled 

for demolition as granulated fill, and include the cost of this 

material had it been purchased in the calculations for recycled 

content value.  

f. The materials in the following list must contain the minimum 

recycled content indicated:  

Category  Minimum Recycled 
Content  

Compost/mulch  100% post-consumer  

Asphaltic Concrete Paving  25% post-consumer  
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Cast-in-Place Concrete  6% pre-consumer  

CMU: Gray Block  20% pre-consumer  

Steel Reinforcing Bars  90% combined  

Structural Steel Shapes  90% combined  

Steel Joists  75% combined  

Steel Deck  75% combined  

Steel Fabrications  60% combined  

Steel Studs  30% combined  

Steel Roofing  30% post-consumer  

Aluminum Fabrications  35% combined  

Rigid Insulation  20% pre-consumer  

Batt insulation  30% combined  

 

- - - E N D - - - 
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SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS shall form the 

basis of the construction phase commissioning process and procedures.  

The Commissioning Agent shall add, modify, and refine the commissioning 

procedures, as approved by the Department of Veterans Affairs (VA), to 

suit field conditions and actual manufacturer's equipment, incorporate 

test data and procedure results, and provide detailed scheduling for 

all commissioning tasks. 

B. Various sections of the project specifications require equipment 

startup, testing, and adjusting services. Requirements for startup, 

testing, and adjusting services specified in the Division 7, Division 

8, Division 23, Division 26, Division 27, Division 28, and Division 31 

series sections of these specifications are intended to be provided in 

coordination with the commissioning services and are not intended to 

duplicate services. The Contractor shall coordinate the work required 

by individual specification sections with the commissioning services 

requirements specified herein.  

C. Where individual testing, adjusting, or related services are required 

in the project specifications and not specifically required by this 

commissioning requirements specification, the specified services shall 

be provided and copies of documentation, as required by those 

specifications shall be submitted to the VA and the Commissioning Agent 

to be indexed for future reference.  

D. Where training or educational services for VA are required and 

specified in other sections of the specifications, including but not 

limited to Division 7, Division 8, Division 21, Division 22, Division 

23, Division 26, Division 27, Division 28, and Division 31 series 

sections of the specification, these services are intended to be 

provided in addition to the training and educational services specified 

herein. 

E. Commissioning is a systematic process of verifying that the building 

systems perform interactively according to the construction documents 

and the VA’s operational needs. The commissioning process shall 

encompass and coordinate the system documentation, equipment startup, 
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control system calibration, testing and balancing, performance testing 

and training. Commissioning during the construction, and post-occupancy 

phases is intended to achieve the following specific objectives 

according to the contract documents: 

1. Verify that the applicable equipment and systems are installed in 

accordance with the contact documents and according to the 

manufacturer's recommendations. 

2. Verify and document proper integrated performance of equipment and 

systems. 

3. Verify that Operations & Maintenance documentation is complete. 

4. Verify that all components requiring servicing can be accessed, 

serviced and removed without disturbing nearby components including 

ducts, piping, cabling or wiring. 

5. Verify that the VA’s operating personnel are adequately trained to 

enable them to operate, monitor, adjust, maintain, and repair 

building systems in an effective and energy-efficient manner. 

6. Document the successful achievement of the commissioning objectives 

listed above. 

F. The commissioning process does not take away from or reduce the 

responsibility of the Contractor to provide a finished and fully 

functioning product. 

G. The Commissioning Agent, both the firm and individual designated as the 

Commissioning Agent, shall be certified by at least one of the 

following entities:  the National Environmental Balancing Bureau 

(NEBB), the Associated Air Balance Council Commissioning Group (AABC), 

and the Building Commissioning Association (BCA).  Certification(s) 

shall be valid and active.  Proof of certification(s) shall be 

submitted to the Contracting Officer and the Resident Engineer three 

(3) calendar days after the Notice to Proceed. 

1.2 CONTRACTUAL RELATIONSHIPS 

A. For this construction project, the Department of Veterans Affairs 

contracts with a Contractor to provide construction services.  The 

contracts are administered by the VA Contracting Officer and the 

Resident Engineer as the designated representative of the Contracting 

Officer.  On this project, the authority to modify the contract in any 

way is strictly limited to the authority of the Contracting Officer and 

the Resident Engineer.   
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B. In this structure, only two contract parties are recognized and 

communications on contractual issues are strictly limited to VA 

Resident Engineer and the Contractor.  It is the practice of the VA to 

require that communications between other parties to the contracts 

(Subcontractors and Vendors) be conducted through the Resident Engineer 

and Contractor.  It is also the practice of the VA that communications 

between other parties of the project (Commissioning Agent and 

Architect/Engineer) be conducted through the Resident Engineer.   

C. Whole Building Commissioning is a process that relies upon frequent and 

direct communications, as well as collaboration between all parties to 

the construction process.  By its nature, a high level of communication 

and cooperation between the Commissioning Agent and all other parties 

(Architects, Engineers, Subcontractors, Vendors, third party testing 

agencies, etc) is essential to the success of the Commissioning 

effort.   

D. With these fundamental practices in mind, the commissioning process 

described herein has been developed to recognize that, in the execution 

of the Commissioning Process, the Commissioning Agent must develop 

effective methods to communicate with every member of the construction 

team involved in delivering commissioned systems while simultaneously 

respecting the exclusive contract authority of the Contracting Officer 

and Resident Engineer.   Thus, the procedures outlined in this 

specification must be executed within the following limitations: 

1. No communications (verbal or written) from the Commissioning Agent 

shall be deemed to constitute direction that modifies the terms of 

any contract between the Department of Veterans Affairs and the 

Contractor. 

2. Commissioning Issues identified by the Commissioning Agent will be 

delivered to the Resident Engineer and copied to the designated 

Commissioning Representatives for the Contractor and subcontractors 

on the Commissioning Team for information only in order to expedite 

the communication process.  These issues must be understood as the 

professional opinion of the Commissioning Agent and as suggestions 

for resolution.   

3. In the event that any Commissioning Issues and suggested resolutions 

are deemed by the Resident Engineer to require either an official 

interpretation of the construction documents or require a 
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modification of the contract documents, the Contracting Officer or 

Resident Engineer will issue an official directive to this effect. 

4. All parties to the Commissioning Process shall be individually 

responsible for alerting the Resident Engineer of any issues that 

they deem to constitute a potential contract change prior to acting 

on these issues.  

5. Authority for resolution or modification of design and construction 

issues rests solely with the Contracting Officer or Resident 

Engineer, with appropriate technical guidance from the 

Architect/Engineer and/or Commissioning Agent. 

1.3 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 07 08 00 FACILITY EXTERIOR CLOSURE COMMISSIONING. 

C. Section 23 08 00 COMMISSIONING OF HVAC SYSTEMS. 

D. Section 26 08 00 COMMISSIONING OF ELECTRICAL SYSTEMS. 

E. Section 27 08 00 COMMISSIONING OF COMMUNICATIONS SYSTEMS. 

F. Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS. 

1.4 SUMMARY 

A. This Section includes general requirements that apply to implementation 

of commissioning without regard to systems, subsystems, and equipment 

being commissioned. 

B. The commissioning activities have been developed to support the VA 

requirements to meet guidelines for Federal Leadership in 

Environmental, Energy, and Economic Performance.   

C. The commissioning activities have been developed to support the United 

States Green Building Council (USGBC) LEED ™ rating program and to 

support delivery of project performance in accordance with the VA 

requirements developed for the project. 

1. Commissioning activities and documentation for the LEED™ section on 

“Energy and Atmosphere” and the prerequisite of “Fundamental 

Building Systems Commissioning.” 

2. Commissioning activities and documentation for the LEED™ section on 

“Energy and Atmosphere” requirements for the “Enhanced Building 

System Commissioning” credit.  
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3. Activities and documentation for the LEED™ section on “Measurement 

and Verification” requirements for the Measurement and Verification 

credit. 

D. The commissioning activities have been developed to support the Green 

Buildings Initiative Green Globes rating program and to support 

delivery of project performance in accordance with the VA requirements 

developed for the project. 

1.5 DEFINITIONS 

A. Architect:  Includes Architect identified in the Contract for 

Construction between the Department of Veterans Affairs and Contractor, 

plus consultant/design professionals responsible for design of fire 

suppression, plumbing, HVAC, controls for HVAC systems, electrical, 

communications, electronic safety and security, as well as other 

related systems. 

B. CxA:  Commissioning Agent. 

C. Commissioning Plan: a document that is an overall plan that outlines 

the commissioning process, commissioning team responsibilities, 

schedule for commissioning activities, and commissioning documents. 

D. Commissioning Issue: a condition in the installation or function of a 

component, piece of equipment or system that affects the system 

operations, maintenance, and/or repair. 

E. Commissioning Observation: a condition in the installation or function 

of a component, piece of equipment or system that may not be in 

compliance with the Contract Documents, or may not be in compliance 

with the manufacturer’s installation instruction, or may not be in 

compliance with generally accepted industry standards.   

F. Systems Functional Performance Test: a test, or tests, of the dynamic 

function and operation of equipment and systems using manual (direct 

observation) or monitoring methods. Systems Functional Performance 

Testing is the dynamic testing of systems (rather than just components) 

under full operation (e.g., the chiller pump is tested interactively 

with the chiller functions to see if the pump ramps up and down to 

maintain the differential pressure setpoint).  Systems are tested under 

various modes, such as during low cooling or heating loads, high loads, 

component failures, unoccupied, varying outside air temperatures, fire 

alarm, power failure, etc.  The systems are run through all the control 

system’s sequences of operation and components are verified to be 
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responding as the sequences state. Traditional air or water test and 

balancing (TAB) is not Systems Functional Performance Testing, in the 

commissioning sense of the word.  TAB’s primary work is setting up the 

system flows and pressures as specified, while System Functional 

Performance Testing is verifying that the system has already been set 

up properly and is functioning in accordance with the Construction 

Documents. The Commissioning Agent develops the Systems Functional 

Performance Test Procedures in a sequential written form, coordinates, 

witnesses, and documents the actual testing.  Systems Functional 

Performance Testing is performed by the Contractor.  Systems Functional 

Performance Tests are performed after startups, control systems are 

complete and operational, TAB functions and Pre-Functional Checklists 

are complete. 

G. System:  A system is defined as the entire set of components, 

equipment, and subsystems which must be coordinated to work together 

during normal operation to produce results for which the system is 

designed. For example, air conditioning supply air is only one 

component of an entire system which provides comfort conditions for a 

building. Other related components are return air, exhaust air, steam 

supply, chilled water supply, refrigerant supply, hot water supply, 

controls and electrical service, etc. Another example of a system which 

involves several components of different disciplines is a boiler 

installation. Efficient and acceptable boiler operation depends upon 

the coordination and proper operation of the fuel supply, combustion 

air, controls, steam, feedwater supply, condensate return and other 

related components. 

H. Pre-Functional Checklist: a list of items provided by the Commissioning 

Agent to the Contractor that require inspection and elementary 

component tests conducted to verify proper installation of equipment. 

Pre-Functional Checklists are primarily static inspections and 

procedures to prepare the equipment or system for initial operation 

(e.g., belt tension, oil levels OK, labels affixed, gages in place, 

sensors calibrated, etc.).  However, some Pre-Functional Checklist 

items entail simple testing of the function of a component, a piece of 

equipment or system (such as measuring the voltage imbalance on a 

three-phase pump motor of a chiller system).  The term “Pre-Functional” 

refers to before Systems Functional Performance Testing.  Pre-
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Functional Checklists augment and are combined with the manufacturer’s 

startup checklist and the Contractor’s Quality Control checklists. 

I. Seasonal Functional Performance Testing: a test or tests that are 

deferred until the system will experience conditions closer to their 

design conditions. 

J. VA: Includes the Contracting Officer, Resident Engineer, or other 

authorized representative of the Department of Veterans Affairs.   

K. TAB:  Testing, Adjusting, and Balancing. 

1.6 SYSTEMS TO BE COMMISSIONED 

A. Commissioning of a system or systems specified for this project is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA and the Commissioning 

Agent.  

B. The following systems will be commissioned as part of this project: 

1. Facility exterior closure (Division 7 and Division 8) 

a. Curtain Wall Systems (Mullions, glazing, and sealing) 

b. Exterior Doors (Revolving, glass leaf, emergency exit, and 

service) 

c. Louvers and Vents  

d. Sealants (Caulking, mechanical seals, and wind and vapor 

barriers) 

2. HVAC (Division 23) to include all or a portion of the following: 

a. Air Handling Systems (Fans, motors, Variable Speed Drives, 

cooling coils and control valves, heating coils and control 

valves, filters, dampers, safeties such as smoke detectors or 

freezestats and damper end switches, controls, gages, and 

vibration isolation). 

b. Dehumidification Systems (Energy recovery devices – such as 

enthalpy wheels, fans, motors, Variable Speed Drives, cooling 

coils and control valves, heating coils and control valves, 

filters, dampers, safeties, controls, gages, and vibration 

isolation). 

c. Exhaust Fans (Fan, motor, Variable Speed Drives, controls and 

safeties). 

d. Direct Digital Control System (BACnet or similar Local Area 

Network (LAN), Operator Work Station hardware and software, 
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building controller hardware and software, terminal unit 

controller hardware and software, all sequences of operation, 

system accuracy and response time). 

3. Electrical (Division 26) to include all or a portion of the 

following: 

a. Utility Service Entrance Switchgear (Fuses and circuit breaker 

settings, metering, mimic diagram, gages, and controls). 

b. Standby Generator Systems (Automatic transfer switches, fuel 

delivery pumps and motors, battery charging and instrumentation, 

muffler and exhaust system, and vibration isolation). 

c. Generator Paralleling Switchboards (Automatic transfer switches, 

instrumentation, metering and gages, and controls). 

d. Generator Power Distribution Systems (Fuses and circuit breaker 

settings, metering, gages, and controls). 

e. Utility Power Unit Substations (Transformers and tap settings, 

fuses and circuit breaker settings, metering, gages, and 

controls). 

f. Generator Power Unit Substations (Transformers and tap settings, 

fuses and circuit breaker settings, metering, gages, and 

controls). 

g. Automatic Transfer Switches (Test with associated generator). 

h. Normal Power Distribution Systems (Grounding tests, coordination 

study review, major circuit breaker settings, meters and gages, 

and controls). 

i. Life Safety Power Distribution Systems (Automatic transfer on 

loss of normal power, grounding tests, coordination study review, 

major circuit breaker settings, meters and gages, and controls). 

j. Critical Power Distribution Systems (Automatic transfer on loss 

of normal power, grounding tests, coordination study review, 

major circuit breaker settings, meters and gages, and controls). 

k. Essential Equipment Power Distribution Systems (Automatic 

transfer on loss of normal power, grounding tests, coordination 

study review, major circuit breaker settings, meters and gages, 

and controls). 

l. Lighting Controls (Control system hardware and software, scene 

settings, zone settings, occupancy sensor interface, and 

unoccupied cycle control). 
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m. Uninterruptible Power Supply Systems and UPS Power Distribution 

Systems (Battery chargers, static and dynamic power generators – 

i.e. inverters, MG sets, metering and controls, system power 

displays, and distribution panel circuit breakers). 

4. Communications (Division 27) 

a. Facility Telecommunications and Data Distribution Systems. 

b. Nurse Call / Code Blue Systems (Local stations, system hardware 

and software, reset functions, response time per activation, and 

notification signals). 

c. Public Address and Mass Notification Systems (Amplifiers and 

head-end hardware, speaker volume, and background noise – i.e. 

hiss or similar interference). 

d. Healthcare Intercommunications and Program Systems (Local 

stations, system hardware and software, and notification 

signals). 

5. Electronic Safety and Security (Division 28) 

a. Fire Detection and Alarm (Master panel and software, addressable 

units – i.e. pull stations, flow detectors, hear detectors, etc., 

controls and alarm functions, horns/bells/door releases and other 

output devices, and fire command center functions – stairwell 

communications, stairwell pressurization fan start, mechanical 

systems shutdowns). 

1.7 COMMISSIONING TEAM 

A. Members Appointed by Contractor:   

1. Contractor:  The designated person, company, or entity that plans, 

schedules and coordinates the commissioning activities for the 

construction team.   

2. Contractor’s Commissioning Representative(s):  Individual(s), each 

having authority to act on behalf of the entity he or she 

represents, explicitly organized to implement the commissioning 

process through coordinated actions.  The commissioning team shall 

consist of, but not be limited to, representatives of Contractor, 

including Project Superintendent and subcontractors, installers, 

suppliers, and specialists deemed appropriate by the Department of 

Veterans Affairs (VA) and Commissioning Agent. 

B. Members Appointed by VA: 
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1. Commissioning Agent:  The designated person, company, or entity that 

plans, schedules, and coordinates the commissioning team to 

implement the commissioning process.  The VA will engage the CxA 

under a separate contract. 

2. Representatives of the facility user and operation and maintenance 

personnel. 

3. Architect and engineering design professionals. 

1.8 VA'S COMMISSIONING RESPONSIBILITIES 

A. Appoint an individual, company or firm to act as the Commissioning 

Agent.   

B. Assign operation and maintenance personnel and schedule them to 

participate in commissioning team activities including, but not limited 

to, the following: 

1. Coordination meetings. 

2. Training in operation and maintenance of systems, subsystems, and 

equipment. 

3. Testing meetings. 

4. Witness and assist in Systems Functional Performance Testing. 

5. Demonstration of operation of systems, subsystems, and equipment. 

C. Provide the Construction Documents, prepared by Architect and approved 

by VA, to the Commissioning Agent and for use in managing the 

commissioning process, developing the commissioning plan, systems 

manuals, and reviewing the operation and maintenance training plan. 

1.9 CONTRACTOR'S COMMISSIONING RESPONSIBILITIES 

A. The Contractor shall assign a Commissioning Manager to manage 

commissioning activities of the Contractor, and subcontractors.  

B. The Contractor shall ensure that the commissioning responsibilities 

outlined in these specifications are included in all subcontracts and 

that subcontractors comply with the requirements of these 

specifications. 

C. The Contractor shall ensure that each installing subcontractor shall 

assign representatives with expertise and authority to act on behalf of 

the subcontractor and schedule them to participate in and perform 

commissioning team activities including, but not limited to, the 

following: 

1. Participate in commissioning coordination meetings. 
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2. Conduct operation and maintenance training sessions in accordance 

with approved training plans. 

3. Verify that Work is complete and systems are operational according 

to the Contract Documents, including calibration of instrumentation 

and controls. 

4. Evaluate commissioning issues and commissioning observations 

identified in the Commissioning Issues Log, field reports, test 

reports or other commissioning documents. In collaboration with 

entity responsible for system and equipment installation, recommend 

corrective action. 

5. Review and comment on commissioning documentation. 

6. Participate in meetings to coordinate Systems Functional Performance 

Testing. 

7. Provide schedule for operation and maintenance data submittals, 

equipment startup, and testing to Commissioning Agent for 

incorporation into the commissioning plan.   

8. Provide information to the Commissioning Agent for developing 

commissioning plan. 

9. Participate in training sessions for VA's operation and maintenance 

personnel. 

10. Provide technicians who are familiar with the construction and 

operation of installed systems and who shall develop specific test 

procedures to conduct Systems Functional Performance Testing of 

installed systems. 

1.10 COMMISSIONING AGENT’S RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Prepare the commissioning plan.  See Paragraph 1.11-A of this 

specification Section for further information.    

C. Review and comment on selected submittals from the Contractor for 

general conformance with the Construction Documents.  Review and 

comment on the ability to test and operate the system and/or equipment, 

including providing gages, controls and other components required to 

operate, maintain, and test the system.  Review and comment on 

performance expectations of systems and equipment and interfaces 

between systems relating to the Construction Documents. 

D. At the beginning of the construction phase, conduct an initial 

construction phase coordination meeting for the purpose of reviewing 
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the commissioning activities and establishing tentative schedules for 

operation and maintenance submittals; operation and maintenance 

training sessions; TAB Work; Pre-Functional Checklists, Systems 

Functional Performance Testing; and project completion. 

E. Convene commissioning team meetings for the purpose of coordination, 

communication, and conflict resolution; discuss status of the 

commissioning processes.  Responsibilities include arranging for 

facilities, preparing agenda and attendance lists, and notifying 

participants.  The Commissioning Agent shall prepare and distribute 

minutes to commissioning team members and attendees within five 

workdays of the commissioning meeting. 

F. Observe construction and report progress, observations and issues.    

Observe systems and equipment installation for adequate accessibility 

for maintenance and component replacement or repair, and for general 

conformance with the Construction Documents. 

G. Prepare Project specific Pre-Functional Checklists and Systems 

Functional Performance Test procedures. 

H. Coordinate Systems Functional Performance Testing schedule with the 

Contractor. 

I. Witness selected systems startups. 

J. Verify selected Pre-Functional Checklists completed and submitted by 

the Contractor. 

K. Witness and document Systems Functional Performance Testing. 

L. Compile test data, inspection reports, and certificates and include 

them in the systems manual and commissioning report. 

M. Review and comment on operation and maintenance (O&M) documentation and 

systems manual outline for compliance with the Contract Documents.  

Operation and maintenance documentation requirements are specified in 

Paragraph 1.25, Section 01 00 00 GENERAL REQUIREMENTS. 

N. Review operation and maintenance training program developed by the 

Contractor.  Verify training plans provide qualified instructors to 

conduct operation and maintenance training. 

O. Prepare commissioning Field Observation Reports. 

P. Prepare the Final Commissioning Report. 

Q. Return to the site at 10 months into the 12 month warranty period and 

review with facility staff the current building operation and the 

condition of outstanding issues related to the original and seasonal 
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Systems Functional Performance Testing. Also interview facility staff 

and identify problems or concerns they have operating the building as 

originally intended. Make suggestions for improvements and for 

recording these changes in the O&M manuals. Identify areas that may 

come under warranty or under the original construction contract. Assist 

facility staff in developing reports, documents and requests for 

services to remedy outstanding problems. 

R. Assemble the final commissioning documentation, including the Final 

Commissioning Report and Addendum to the Final Commissioning Report. 

1.11 COMMISSIONING DOCUMENTATION 

A. Commissioning Agent’s Certification(s):  Commissioning Agent shall 

submit evidence of valid and current certification(s), as required in 

Section 1.1(G), to the Contracting Officer. 

B. Commissioning Plan:  A document, prepared by Commissioning Agent, that 

outlines the schedule, allocation of resources, and documentation 

requirements of the commissioning process, and shall include, but is 

not limited, to the following: 

1. Plan for delivery and review of submittals, systems manuals, and 

other documents and reports.  Identification of the relationship of 

these documents to other functions and a detailed description of 

submittals that are required to support the commissioning processes.  

Submittal dates shall include the latest date approved submittals 

must be received without adversely affecting commissioning plan. 

2. Description of the organization, layout, and content of 

commissioning documentation (including systems manual) and a 

detailed description of documents to be provided along with 

identification of responsible parties. 

3. Identification of systems and equipment to be commissioned. 

4. Schedule of Commissioning Coordination meetings. 

5. Identification of items that must be completed before the next 

operation can proceed. 

6. Description of responsibilities of commissioning team members. 

7. Description of observations to be made. 

8. Description of requirements for operation and maintenance training. 

9. Schedule for commissioning activities with dates coordinated with 

overall construction schedule. 
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10. Process and schedule for documenting changes on a continuous basis 

to appear in Project Record Documents. 

11. Process and schedule for completing prestart and startup checklists 

for systems, subsystems, and equipment to be verified and tested. 

12. Preliminary Systems Functional Performance Test procedures.   

C. Systems Functional Performance Test Procedures:  The Commissioning 

Agent will develop Systems Functional Performance Test Procedures for 

each system to be commissioned, including subsystems, or equipment and 

interfaces or interlocks with other systems.  Systems Functional 

Performance Test Procedures will include a separate entry, with space 

for comments, for each item to be tested.  Preliminary Systems 

Functional Performance Test Procedures will be provided to the VA, 

Architect/Engineer, and Contractor for review and comment.  The Systems 

Performance Test Procedure will include test procedures for each mode 

of operation and provide space to indicate whether the mode under test 

responded as required.  Each System Functional Performance Test 

procedure, regardless of system, subsystem, or equipment being tested, 

shall include, but not be limited to, the following: 

1. Name and identification code of tested system. 

2. Test number. 

3. Time and date of test. 

4. Indication of whether the record is for a first test or retest 

following correction of a problem or issue. 

5. Dated signatures of the person performing test and of the witness, 

if applicable. 

6. Individuals present for test. 

7. Observations and Issues. 

8. Issue number, if any, generated as the result of test. 

D. Pre-Functional Checklists:  The Commissioning Agent will prepare Pre-

Functional Checklists.  Pre-Functional Checklists shall be completed 

and signed by the Contractor, verifying that systems, subsystems, 

equipment, and associated controls are ready for testing.  The 

Commissioning Agent will spot check Pre-Functional Checklists to verify 

accuracy and readiness for testing.  Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Contractor for 

correction and resubmission. 
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E. Test and Inspection Reports:  The Commissioning Agent will record test 

data, observations, and measurements on Systems Functional Performance 

Test Procedure.  The report will also include recommendation for system 

acceptance or non-acceptance.  Photographs, forms, and other means 

appropriate for the application shall be included with data.  

Commissioning Agent Will compile test and inspection reports and test 

and inspection certificates and include them in systems manual and 

commissioning report. 

F. Corrective Action Documents:  The Commissioning Agent will document 

corrective action taken for systems and equipment that fail tests.  The 

documentation will include any required modifications to systems and 

equipment and/or revisions to test procedures, if any.  The 

Commissioning Agent will witness and document any retesting of systems 

and/or equipment requiring corrective action and document retest 

results.  

G. Commissioning Issues Log:  The Commissioning Agent will prepare and 

maintain Commissioning Issues Log that describes Commissioning Issues 

and Commissioning Observations that are identified during the 

Commissioning process.  These observations and issues include, but are 

not limited to, those that are at variance with the Contract Documents.  

The Commissioning Issues Log will identify and track issues as they are 

encountered, the party responsible for resolution, progress toward 

resolution, and document how the issue was resolved.  The Master 

Commissioning Issues Log will also track the status of unresolved 

issues. 

1. Creating an Commissioning Issues Log Entry: 

a. Identify the issue with unique numeric or alphanumeric identifier 

by which the issue may be tracked. 

b. Assign a descriptive title for the issue. 

c. Identify date and time of the issue. 

d. Identify test number of test being performed at the time of the 

observation, if applicable, for cross reference. 

e. Identify system, subsystem, and equipment to which the issue 

applies. 

f. Identify location of system, subsystem, and equipment. 

g. Include information that may be helpful in diagnosing or 

evaluating the issue. 
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h. Note recommended corrective action. 

i. Identify commissioning team member responsible for corrective 

action. 

j. Identify expected date of correction. 

k. Identify person that identified the issue. 

2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is resolved. 

b. Describe corrective action or resolution taken.  Include 

description of diagnostic steps taken to determine root cause of 

the issue, if any. 

c. Identify changes to the Contract Documents that may require 

action. 

d. State that correction was completed and system, subsystem, and 

equipment are ready for retest, if applicable. 

e. Identify person(s) who corrected or resolved the issue. 

f. Identify person(s) verifying the issue resolution. 

H. Final Commissioning Report:  The Commissioning Agent will document 

results of the commissioning process, including unresolved issues, and 

performance of systems, subsystems, and equipment.  The Commissioning 

Report will indicate whether systems, subsystems, and equipment have 

been properly installed and are performing according to the Contract 

Documents.  This report will be used by the Department of Veterans 

Affairs when determining that systems will be accepted.  This report 

will be used to evaluate systems, subsystems, and equipment and will 

serve as a future reference document during VA occupancy and operation.  

It shall describe components and performance that exceed requirements 

of the Contract Documents and those that do not meet requirements of 

the Contract Documents.  The commissioning report will include, but is 

not limited to, the following: 

1. Lists and explanations of substitutions; compromises; variances with 

the Contract Documents; record of conditions; and, if appropriate, 

recommendations for resolution.  Design Narrative documentation 

maintained by the Commissioning Agent. 

2. Commissioning plan. 

3. Pre-Functional Checklists completed by the Contractor, with 

annotation of the Commissioning Agent review and spot check. 
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4. Systems Functional Performance Test Procedures, with annotation of 

test results and test completion.   

5. Commissioning Issues Log. 

6. Listing of deferred and off season test(s) not performed, including 

the schedule for their completion. 

I. Addendum to Final Commissioning Report:  The Commissioning Agent will 

prepare an Addendum to the Final Commissioning Report near the end of 

the Warranty Period.  The Addendum will indicate whether systems, 

subsystems, and equipment are complete and continue to perform 

according to the Contract Documents.  The Addendum to the Final 

Commissioning Report shall include, but is not limited to, the 

following: 

1. Documentation of deferred and off season test(s) results.  

2. Completed Systems Functional Performance Test Procedures for off 

season test(s).  

3. Documentation that unresolved system performance issues have been 

resolved. 

4. Updated Commissioning Issues Log, including status of unresolved 

issues. 

5. Identification of potential Warranty Claims to be corrected by the 

Contractor.  

J. Systems Manual:  The Commissioning Agent will gather required 

information and compile the Systems Manual.  The Systems Manual will 

include, but is not limited to, the following: 

1. Design Narrative, including system narratives, schematics, single-

line diagrams, flow diagrams, equipment schedules, and changes made 

throughout the Project. 

2. Reference to Final Commissioning Plan. 

3. Reference to Final Commissioning Report. 

4. Approved Operation and Maintenance Data as submitted by the 

Contractor. 

1.12 SUBMITTALS 

A. Preliminary Commissioning Plan Submittal:  The Commissioning Agent has 

prepared a Preliminary Commissioning Plan based on the final 

Construction Documents.  The Preliminary Commissioning Plan is included 

as an Appendix to this specification section.  The Preliminary 
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Commissioning Plan is provided for information only.  It contains 

preliminary information about the following commissioning activities: 

1. The Commissioning Team: A list of commissioning team members by 

organization. 

2. Systems to be commissioned.  A detailed list of systems to be 

commissioned for the project.  This list also provides preliminary 

information on systems/equipment submittals to be reviewed by the 

Commissioning Agent; preliminary information on Pre-Functional 

Checklists that are to be completed; preliminary information on 

Systems Performance Testing, including information on testing sample 

size (where authorized by the VA).  

3. Commissioning Team Roles and Responsibilities: Preliminary roles and 

responsibilities for each Commissioning Team member. 

4. Commissioning Documents: A preliminary list of commissioning-related 

documents, include identification of the parties responsible for 

preparation, review, approval, and action on each document. 

5. Commissioning Activities Schedule:  Identification of Commissioning 

Activities, including Systems Functional Testing, the expected 

duration and predecessors for the activity.  

6. Pre-Functional Checklists:  Preliminary Pre-Functional Checklists 

for equipment, components, subsystems, and systems to be 

commissioned.  These Preliminary Pre-Functional Checklists provide 

guidance on the level of detailed information the Contractor shall 

include on the final submission. 

7. Systems Functional Performance Test Procedures:  Preliminary step-

by-step System Functional Performance Test Procedures to be used 

during Systems Functional Performance Testing.  These Preliminary 

Systems Functional Performance procedures provide information on the 

level of testing rigor, and the level of Contractor support required 

during performance of system’s testing.    

B. Final Commissioning Plan Submittal:  Based on the Final Construction 

Documents and the Contractor’s project team, the Commissioning Agent 

will prepare the Final Commissioning Plan as described in this section.  

The Commissioning Agent will submit three hard copies and three sets of 

electronic files of Final Commissioning Plan.  The Contractor shall 

review the Commissioning Plan and provide any comments to the VA.  The 
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Commissioning Agent will incorporate review comments into the Final 

Commissioning Plan as directed by the VA.   

C. Systems Functional Performance Test Procedure:  The Commissioning Agent 

will submit preliminary Systems Functional Performance Test Procedures 

to the Contractor, and the VA for review and comment.  The Contractor 

shall return review comments to the VA and the Commissioning Agent.  

The VA will also return review comments to the Commissioning Agent. The 

Commissioning Agent will incorporate review comments into the Final 

Systems Functional Test Procedures to be used in Systems Functional 

Performance Testing.   

D. Pre-Functional Checklists:  The Commissioning Agent will submit Pre-

Functional Checklists to be completed by the Contractor. 

E. Test and Inspection Reports:  The Commissioning Agent will submit test 

and inspection reports to the VA with copies to the Contractor and the 

Architect/Engineer. 

F. Corrective Action Documents:  The Commissioning Agent will submit 

corrective action documents to the VA Resident Engineer with copies to 

the Contractor and Architect.   

G. Preliminary Commissioning Report Submittal:  The Commissioning Agent 

will submit three electronic copies of the preliminary commissioning 

report.  One electronic copy, with review comments, will be returned to 

the Commissioning Agent for preparation of the final submittal. 

H. Final Commissioning Report Submittal:  The Commissioning Agent will 

submit four sets of electronically formatted information of the final 

commissioning report to the VA.  The final submittal will incorporate 

comments as directed by the VA.   

I. Data for Commissioning: 

1. The Commissioning Agent will request in writing from the Contractor 

specific information needed about each piece of commissioned 

equipment or system to fulfill requirements of the Commissioning 

Plan. 

2. The Commissioning Agent may request further documentation as is 

necessary for the commissioning process or to support other VA data 

collection requirements, including Construction Operations Building 

Information Exchange (COBIE), Building Information Modeling (BIM), 

etc. 
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1.13 COMMISSIONING PROCESS 

A. The Commissioning Agent will be responsible for the overall management 

of the commissioning process as well as coordinating scheduling of 

commissioning tasks with the VA and the Contractor.  As directed by the 

VA, the Contractor shall incorporate Commissioning tasks, including, 

but not limited to, Systems Functional Performance Testing (including 

predecessors) with the Master Construction Schedule. 

B. Within 15 days of contract award, the Contractor shall designate a 

specific individual as the Commissioning Manager (CM) to manage and 

lead the commissioning effort on behalf of the Contractor. The 

Commissioning Manager shall be the single point of contact and 

communications for all commissioning related services by the 

Contractor. 

C. Within 15 days of contract award, the Contractor shall ensure that each 

subcontractor designates specific individuals as Commissioning 

Representatives (CR) to be responsible for commissioning related tasks. 

The Contractor shall ensure the designated Commissioning 

Representatives participate in the commissioning process as team 

members providing commissioning testing services, equipment operation, 

adjustments, and corrections if necessary. The Contractor shall ensure 

that all Commissioning Representatives shall have sufficient authority 

to direct their respective staff to provide the services required, and 

to speak on behalf of their organizations in all commissioning related 

contractual matters. 

1.14 QUALITY ASSURANCE 

A. Instructor Qualifications: Factory authorized service representatives 

shall be experienced in training, operation, and maintenance procedures 

for installed systems, subsystems, and equipment. 

B. Test Equipment Calibration:  The Contractor shall comply with test 

equipment manufacturer's calibration procedures and intervals.  

Recalibrate test instruments immediately whenever instruments have been 

repaired following damage or dropping.  Affix calibration tags to test 

instruments.  Instruments shall have been calibrated within six months 

prior to use. 

1.15 COORDINATION 

A. Management:  The Commissioning Agent will coordinate the commissioning 

activities with the VA and Contractor.  The Commissioning Agent will 
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submit commissioning documents and information to the VA. All 

commissioning team members shall work together to fulfill their 

contracted responsibilities and meet the objectives of the contract 

documents. 

B. Scheduling:  The Contractor will work with the Commissioning Agent and 

the VA to incorporate the commissioning activities into the 

construction schedule. The Commissioning Agent will provide sufficient 

information on commissioning activities to allow the Contractor and the 

VA to schedule commissioning activities. All parties shall address 

scheduling issues and make necessary notifications in a timely manner 

in order to expedite the project and the commissioning process.  The 

Contractor shall update the Master Construction as directed by the VA.  

C. Initial Schedule of Commissioning Events:  The Commissioning Agent will 

provide the initial schedule of primary commissioning events in the 

Commissioning Plan and at the commissioning coordination meetings. The 

Commissioning Plan will provide a format for this schedule. As 

construction progresses, more detailed schedules will be developed by 

the Contractor with information from the Commissioning Agent.  

D. Commissioning Coordinating Meetings:  The Commissioning Agent will 

conduct periodic Commissioning Coordination Meetings of the 

commissioning team to review status of commissioning activities, to 

discuss scheduling conflicts, and to discuss upcoming commissioning 

process activities. 

E. Pretesting Meetings:  The Commissioning Agent will conduct pretest 

meetings of the commissioning team to review startup reports, Pre-

Functional Checklist results, Systems Functional Performance Testing 

procedures, testing personnel and instrumentation requirements.   

F. Systems Functional Performance Testing Coordination:  The Contractor 

shall coordinate testing activities to accommodate required quality 

assurance and control services with a minimum of delay and to avoid 

necessity of removing and replacing construction to accommodate testing 

and inspecting.  The Contractor shall coordinate the schedule times for 

tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS 

2.1 TEST EQUIPMENT 

A. The Contractor shall provide all standard and specialized testing 

equipment required to perform Systems Functional Performance Testing.  
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Test equipment required for Systems Functional Performance Testing will 

be identified in the detailed System Functional Performance Test 

Procedure prepared by the Commissioning Agent. 

B. Data logging equipment and software required to test equipment shall be 

provided by the Contractor.  

C. All testing equipment shall be of sufficient quality and accuracy to 

test and/or measure system performance with the tolerances specified in 

the Specifications. If not otherwise noted, the following minimum 

requirements apply: Temperature sensors and digital thermometers shall 

have a certified calibration within the past year to an accuracy of 0.5 

oC (1.0 oF) and a resolution of + or - 0.1 oC (0.2 oF). Pressure sensors 

shall have an accuracy of + or - 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last 

year. All equipment shall be calibrated according to the manufacturer's 

recommended intervals and when dropped or damaged. Calibration tags 

shall be affixed or certificates readily available. 

PART 3 - EXECUTION 

3.1 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL CHECKLISTS  

A. The following procedures shall apply to all equipment and systems to be 

commissioned, according to Part 1, Systems to Be Commissioned. 

1. Pre-Functional Checklists are important to ensure that the equipment 

and systems are hooked up and operational. These ensure that Systems 

Functional Performance Testing may proceed without unnecessary 

delays. Each system to be commissioned shall have a full Pre-

Functional Checklist completed by the Contractor prior to Systems 

Functional Performance Testing. No sampling strategies are used.  

a. The Pre-Functional Checklist will identify the trades responsible 

for completing the checklist.  The Contractor shall ensure the 

appropriate trades complete the checklists. 

b. The Commissioning Agent will review completed Pre-Functional 

Checklists and field-verify the accuracy of the completed 

checklist using sampling techniques.   

2. Startup and Initial Checkout Plan:  The Contractor shall develop 

detailed startup plans for all equipment. The primary role of the 

Contractor in this process is to ensure that there is written 

documentation that each of the manufacturer recommended procedures 
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have been completed. Parties responsible for startup shall be 

identified in the Startup Plan and in the checklist forms. 

a. The Contractor shall develop the full startup plan by combining 

(or adding to) the checklists with the manufacturer's detailed 

startup and checkout procedures from the O&M manual data and the 

field checkout sheets normally used by the Contractor. The plan 

shall include checklists and procedures with specific boxes or 

lines for recording and documenting the checking and inspections 

of each procedure and a summary statement with a signature block 

at the end of the plan. 

b. The full startup plan shall at a minimum consist of the following 

items: 

1) The Pre-Functional Checklists. 

2) The manufacturer's standard written startup procedures copied 

from the installation manuals with check boxes by each 

procedure and a signature block added by hand at the end. 

3) The manufacturer's normally used field checkout sheets. 

a) The Commissioning Agent will submit the full startup plan 

to the VA and Contractor for review.  Final approval will 

be by the VA.  

b) The Contractor shall review and evaluate the procedures and 

the format for documenting them, noting any procedures that 

need to be revised or added. 

3. Sensor and Actuator Calibration 

a. All field installed temperature, relative humidity, CO2 and 

pressure sensors and gages, and all actuators (dampers and 

valves) on all equipment shall be calibrated using the methods 

described in Division 21, Division 22, Division 23, Division 26, 

Division 27, and Division 28 specifications. 

b. All procedures used shall be fully documented on the Pre-

Functional Checklists or other suitable forms, clearly 

referencing the procedures followed and written documentation of 

initial, intermediate and final results. 

4. Execution of Equipment Startup 

a. Four weeks prior to equipment startup, the Contractor shall 

schedule startup and checkout with the VA and Commissioning 
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Agent. The performance of the startup and checkout shall be 

directed and executed by the Contractor. 

b. The Commissioning Agent will observe the startup procedures for 

selected pieces of primary equipment. 

c. The Contractor shall execute startup and provide the VA and 

Commissioning Agent with a signed and dated copy of the completed 

startup checklists, and contractor tests. 

d. Only individuals that have direct knowledge and witnessed that a 

line item task on the Startup Checklist was actually performed 

shall initial or check that item off. It is not acceptable for 

witnessing supervisors to fill out these forms. 

3.2 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN CHECKLISTS AND STARTUP  

A. The Contractor shall clearly list any outstanding items of the initial 

startup and Pre-Functional Checklist procedures that were not completed 

successfully, at the bottom of the procedures form or on an attached 

sheet. The procedures form and any outstanding deficiencies shall be 

provided to the VA and the Commissioning Agent within two days of 

completion. 

B. The Commissioning Agent will review the report and submit comments to 

the VA. The Commissioning Agent will work with the Contractor to 

correct and verify deficiencies or uncompleted items. The Commissioning 

Agent will involve the VA and others as necessary. The Contractor shall 

correct all areas that are noncompliant or incomplete in the checklists 

in a timely manner, and shall notify the VA and Commissioning Agent as 

soon as outstanding items have been corrected.  The Contractor shall 

submit an updated startup report and a Statement of Correction on the 

original noncompliance report. When satisfactorily completed, the 

Commissioning Agent will recommend approval of the checklists and 

startup of each system to the VA.  

C. The Contractor shall be responsible for resolution of deficiencies as 

directed the VA.  

3.3 PHASED COMMISSIONING 

A. The project may require startup and initial checkout to be executed in 

phases. This phasing shall be planned and scheduled in a coordination 

meeting of the VA, Commissioning Agent, and the Contractor. Results 

will be added to the master construction schedule and the commissioning 

schedule. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119     05-11 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 25  

3.4 TRENDING AND ALARMS 

A. Trending is a method of testing as a standalone method or to augment 

manual testing. The Contractor shall trend any and all points of the 

system or systems at intervals specified below.  

B. Alarms are a means to notify the system operator that abnormal 

conditions are present in the system.  Alarms shall be structured into 

three tiers – Critical, Priority, and Maintenance. 

1. Critical alarms are intended to be alarms that require the immediate 

attention of and action by the Operator.  These alarms shall be 

displayed on the Operator Workstation in a popup style window that 

is graphically linked to the associated unit's graphical display.  

The popup style window shall be displayed on top of any active 

window within the screen, including non DDC system software. 

2. Priority level alarms are to be printed to a printer which is 

connected to the Operator’s Work Station located within the 

engineer’s office.  Additionally Priority level alarms shall be able 

to be monitored and viewed through an active alarm application.  

Priority level alarms are alarms which shall require reaction from 

the operator or maintenance personnel within a normal work shift, 

and not immediate action.   

3. Maintenance alarms are intended to be minor issues which would 

require examination by maintenance personnel within the following 

shift.  These alarms shall be generated in a scheduled report 

automatically by the DDC system at the start of each shift.  The 

generated maintenance report will be printed to a printer located 

within the engineer’s office.   

C. The Contractor shall provide a wireless internet network in the 

building for use during controls programming, checkout, and 

commissioning. This network will allow project team members to more 

effectively program, view, manipulate and test control devices while 

being in the same room as the controlled device. 

D. The Contractor shall provide graphical trending through the DDC control 

system of systems being commissioned. Trending requirements are 

indicated below and included with the Systems Functional Performance 

Test Procedures. Trending shall occur before, during and after Systems 

Functional Performance Testing. The Contractor shall be responsible for 

producing graphical representations of the trended DDC points that show 
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each system operating properly during steady state conditions as well 

as during the System Functional Testing. These graphical reports shall 

be submitted to the Resident Engineer and Commissioning Agent for 

review and analysis before, during dynamic operation, and after Systems 

Functional Performance Testing. The Contractor shall provide, but not 

limited to, the following trend requirements and trend submissions: 

1. Pre-testing, Testing, and Post-testing – Trend reports of trend logs 

and graphical trend plots are required as defined by the 

Commissioning Agent. The trend log points, sampling rate, graphical 

plot configuration, and duration will be dictated by the 

Commissioning Agent. At any time during the Commissioning Process 

the Commissioning Agent may recommend changes to aspects of trending 

as deemed necessary for proper system analysis. The Contractor shall 

implement any changes as directed by the Resident Engineer. Any pre-

test trend analysis comments generated by the Commissioning Team 

should be addressed and resolved by the Contractor, as directed by 

the Resident Engineer, prior to the execution of Systems Functional 

Performance Testing.  

2. Dynamic plotting – The Contractor shall also provide dynamic 

plotting during Systems Functional Performance testing at frequent 

intervals for points determined by the Systems Functional 

Performance Test Procedure. The graphical plots will be formatted 

and plotted at durations listed in the Systems Functional 

Performance Test Procedure. 

3. Graphical plotting - The graphical plots shall be provided with a 

dual y-axis allowing 15 or more trend points (series) plotted 

simultaneously on the graph with each series in distinct color. The 

plots will further require title, axis naming, legend etc. all 

described by the Systems Functional Performance Test Procedure. If 

this cannot be sufficiently accomplished directly in the Direct 

Digital Control System then it is the responsibility of the 

Contractor to plot these trend logs in Microsoft Excel.  

4. The following tables indicate the points to be trended and alarmed 

by system.  The Operational Trend Duration column indicates the 

trend duration for normal operations.  The Testing Trend Duration 

column indicates the trend duration prior to Systems Functional 

Performance Testing and again after Systems Functional Performance 
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Testing.  The Type column indicates point type: AI = Analog Input, 

AO = Analog Output, DI = Digital Input, DO = Digital Output, Calc = 

Calculated Point.  In the Trend Interval Column, COV = Change of 

Value. The Alarm Type indicates the alarm priority; C = Critical, P 

= Priority, and M = Maintenance.  The Alarm Range column indicates 

when the point is considered in the alarm state.  The Alarm Delay 

column indicates the length of time the point must remain in an 

alarm state before the alarm is recorded in the DDC.  The intent is 

to allow minor, short-duration events to be corrected by the DDC 

system prior to recording an alarm.   

Dual-Path Air Handling Unit Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

OA Tempera-

ture 
AI 15 Min 24 hours 3 days N/A   

RA Tempera-

ture 
AI 15 Min 24 hours 3 days N/A   

RA Humidity AI 15 Min 24 hours 3 days P >60% RH 
10 

min 

Mixed Air 

Temp 
AI None None None N/A   

SA Temp AI 15 Min 24 hours 3 days C 
±5°F 

from SP 

10 

min 

Supply Fan 

Speed 
AI 15 Min 24 hours 3 days N/A   

Return Fan 

Speed 
AI 15 Min 24 hours 3 days N/A   

RA Pre-Filter 

Status 
AI None None None N/A   

OA Pre-Filter 

Status 
AI None None None N/A   

After Filter 

Status 
AI None None None N/A   

SA Flow AI 15 Min 24 hours 3 days C 
±10% 

from SP 

10 

min 

OA Supply 

Temp 
AI 15 Min 24 hours 3 days P 

±5°F 
from SP 

10 

min 

RA Supply 

Temp 
AI 15 Min 24 hours 3 days N/A   

RA CHW Valve 

Position 
AI 15 Min 24 hours 3 days N/A   

OA CHW Valve 

Position 
AI 15 Min 24 hours 3 days N/A   
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Dual-Path Air Handling Unit Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

OA HW Valve 

Position 
AI 15 Min 24 hours 3 days N/A   

OA Flow AI 15 Min 24 hours 3 days P 
±10% 

from SP 
5 min 

RA Flow AI 15 Min 24 hours 3 days P 
±10% 

from SP 
5 min 

Initial UVC 

Intensity (%) 
AI None None None N/A   

Duct Pressure AI 15 Min 24 hours 3 days C 
±25% 

from SP 
6 min 

CO2 Level AI 15 Min 24 hours 3 days P 
±10% 

from SP 

10 

min 

     
   

Supply Fan 

Status 
DI COV 24 hours 3 days C 

Status 

<> Com-

mand 

10 

min 

Return Fan 

Status 
DI COV 24 hours 3 days C 

Status 

<> Com-

mand 

10 

Min 

High Static 

Status 
DI COV 24 hours 3 days P True 1 min 

Fire Alarm 

Status 
DI COV 24 hours 3 days C True 5 min 

Freeze Stat 

Level 1 
DI COV 24 hours 3 days C True 

10 

min 

Freeze Stat 

Level 2 
DI COV 24 hours 3 days C True 5 min 

Freeze Stat 

Level 3 
DI COV 24 hours 3 days P True 1 min 

Fire/Smoke 

Damper Status 
DI COV 24 hours 3 days P Closed 1 min 

Emergency AHU 

Shutdown 
DI COV 24 hours 3 days P True 1 min 

Exhaust Fan 

#1 Status 
DI COV 24 hours 3 days C 

Status 

<> Com-

mand 

10 

min 

Exhaust Fan 

#2 Status 
DI COV 24 hours 3 days C 

Status 

<> Com-

mand 

10 

min 

Exhaust Fan 

#3 Status 
DI COV 24 hours 3 days C 

Status 

<> Com-

mand 

10 

min 

OA Alarm DI COV 24 hours 3 days C True 
10 

min 

High Static 

Alarm 
DI COV 24 hours 3 days C True 

10 

min 
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Dual-Path Air Handling Unit Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

UVC Emitter 

Alarm 
DI COV 24 hours 3 days P True 

10 

min 

CO2 Alarm DI COV 24 hours 3 days P True 
10 

min 

Power Failure DI COV 24 hours 3 days P True 1 min 

     
   

Supply Fan 

Speed 
AO 15 Min 24 hours 3 days N/A   

Return Fan 

Speed 
AO 15 Min 24 hours 3 days N/A   

RA CHW Valve 

Position 
AO 15 Min 24 hours 3 days N/A   

OA CHW Valve 

Position 
AO 15 Min 24 hours 3 days N/A   

OA HW Valve 

Position 
AO 15 Min 24 hours 3 days N/A   

     
   

Supply Fan 

S/S 
DO COV 24 hours 3 days N/A   

Return Fan 

S/S 
DO COV 24 hours 3 days N/A   

Fire/Smoke 

Dampers 
DO COV 24 hours 3 days N/A   

Exhaust Fan 

S/S 
DO COV 24 hours 3 days N/A   

Exhaust Fan 

S/S 
DO COV 24 hours 3 days N/A   

Exhaust Fan 

S/S 
DO COV 24 hours 3 days N/A   

     
   

AHU Energy Calc 1 Hour 30 day N/A N/A   

 
    

   

 

Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Space Temper-

ature 
AI 15 Min 12 hours 3 days P 

±5°F 
from SP 

10 

min 

Air Flow AI 15 Min 12 hours 3 days P 
±5°F 

from SP 

10 

min 
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Terminal Unit (VAV, CAV, etc.) Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

SA Tempera-

ture 
AI 15 Min 12 hours 3 days P 

±5°F 
from SP 

10 

min 

Local 

Setpoint 
AI 15 Min 12 hours 3 days M 

±10°F 
from SP 

60 

min 

Space Humidi-

ty 
AI 15 Min 12 hours 3 days P 

> 60% 

RH 
5 min 

     
   

Unoccupied 

Override 
DI COV 12 hours 3 days M N/A 

12 

Hours 

Refrigerator 

Alarm 
DI COV 12 hours 3 days C N/A 

10 

min 

     
   

Damper Posi-

tion 
AO 

15 

Minutes 
12 hours 3 days N/A   

Heating coil 

Valve Posi-

tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

 

4-Pipe Fan Coil Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Space Temper-

ature 
AI 

15 

Minutes 
12 hours 3 days P 

±5°F 
from SP 

10 

min 

SA Tempera-

ture 
AI 

15 

Minutes 
12 hours 3 days P 

±5°F 
from SP 

10 

min 

Pre-Filter 

Status 
AI None None None M > SP 

1 

hour 

     
   

Water Sensor DI COV 12 hours 3 days M N/A 
30 

Min 

     
   

Cooling Coil 

Valve Posi-

tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

Heating coil 

Valve Posi-

tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

Fan Coil 

ON/OFF 

DO COV 12 hours 3 days M 

Status 

<> Com-

mand 

30 

min 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119     05-11 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 31  

 

 

 

2-Pipe Fan Coil Unit Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Space Temper-

ature 
AI 

15 

Minutes 
12 hours 3 days P 

±5°F 
from SP 

10 

min 

SA Tempera-

ture 
AI 

15 

Minutes 
12 hours 3 days P 

±5°F 
from SP 

10 

min 

Pre-Filter 

Status 
AI None None None M > SP 

1 

hour 

     
   

Water Sensor DI COV 12 hours 3 days M N/A 
30 

Min 

     
   

Cooling Coil 

Valve Posi-

tion 

AO 
15 

Minutes 
12 hours 3 days N/A   

Fan Coil 

ON/OFF 

DO COV 12 hours 3 days M 

Status 

<> Com-

mand 

30 

min 

 

 

 

Unit Heater Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Space Temper-

ature 
AI 

15 

Minutes 
12 hours 3 days P 

±5°F 
from SP 

10 

min 

     
   

Heating Valve 

Position 
AO 

15 

Minutes 
12 hours 3 days N/A   

     
   

Unit Heater 

ON/OFF 
DO COV 12 hours 3 days M 

Status 

<> Com-

mand 

30 

min 

 

Steam and Condensate Pumps Trending and Alarms 
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Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Steam Flow 

(LB/HR) 
AI 

15 

Minutes 
12 hours 3 days N/A   

Condensate 

Pump Run 

Hours 

AI 
15 

Minutes 
12 hours 3 days N/A   

Water Meter 

(GPM) 
AI 

15 

Minutes 
12 hours 3 days N/A   

Electric Me-

ter (KW/H) 
AI 

15 

Minutes 
12 hours 3 days N/A   

Irrigation 

Meter (GPM) 
AI 

15 

Minutes 
12 hours 3 days N/A   

Chilled Water 

Flow (TONS) 
AI 

15 

Minutes 
12 hours 3 days N/A   

Condensate 

Flow (GPM) 
AI 

15 

Minutes 
12 hours 3 days N/A   

     
   

High Water 

Level Alarm 
DI COV 12 hours 3 days C True 5 Min 

     
   

Condensate 

Pump 

Start/Stop 

DO COV 12 hours 3 days P 

Status 

<> Com-

mand 

10 

min 

 

Domestic Hot Water Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Domestic HW 

Setpoint WH-1 
AI 15 Minute 12 Hours 3 days N/A   

Domestic HW 

Setpoint WH-2 
AI 15 Minute 12 Hours 3 days N/A   

Domestic HW 

Temperature 
AI 15 Minute 12 Hours 3 days C > 135 oF 

10 

Min 

Domestic HW 

Temperature 
AI 15 Minute 12 Hours 3 days P 

±5°F 
from SP 

10 

Min 

     
   

Dom. Circ. 

Pump #1 Sta-

tus 

DI COV 12 Hours 3 days M 

Status 

<> Com-

mand 

30 

min 

Dom. Circ. 

Pump #2 Sta-

tus 

DI COV 12 Hours 3 days M 

Status 

<> Com-

mand 

30 

min 
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Domestic Hot Water Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Dom. Circ. 

Pump #1 

Start/Stop 

DO COV 12 Hours 3 days N/A   

Dom. Circ. 

Pump #2 

Start/Stop 

DO COV 12 Hours 3 days N/A   

Domestic HW 

Start/Stop 
DO COV 12 Hours 3 days N/A   

 

Hydronic Hot Water Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

System HWS 

Temperature 
AI 15 min 12 hours 3 days C 

±5°F 
from SP 

10 

Min 

System HWR 

Temperature 
AI 15 min 12 hours 3 days M 

±15°F 
from SP 

300 

Min 

HX-1 Entering 

Temperature 
AI 15 min 12 hours 3 days P 

±5°F 
from SP 

10 

Min 

HX-2 Entering 

Temperature 
AI 15 min 12 hours 3 days P 

±5°F 
from SP 

10 

Min 

HX-2 Leaving 

Temperature 
AI 15 min 12 hours 3 days P 

±5°F 
from SP 

10 

Min 

     
   

System Flow 

(GPM) 
AI 15 min 12 hours 3 days N/A   

System Dif-

ferential 

Pressure 

AI 15 min 12 hours 3 days P 
±10% 

from SP 
8 Min 

    
3 days    

HW Pump 1 

Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

HW Pump 2 

Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

     
   

HW Pump 1 VFD 

Speed 
AO 15 Min 12 Hours 3 days N/A   

HW Pump 2 VFD 

Speed 
AO 15 Min 12 Hours 3 days N/A   
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Hydronic Hot Water Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Steam Station 

#1 1/3 Con-

trol Valve 

Position 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 

#1 2/3 Con-

trol Valve 

Position 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 

#2 1/3 Con-

trol Valve 

Position 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 

#2 2/3 Con-

trol Valve 

Position 

AO 15 Min 12 Hours 3 days N/A   

Steam Station 

Bypass Valve 

Position 

AO 15 Min 12 Hours 3 days N/A   

     
   

HW Pump 1 

Start/Stop 
DO COV 12 Hours 3 days N/A   

HW Pump 2 

Start/Stop 
DO COV 12 Hours 3 days N/A   

HWR #1 Valve DO COV 12 Hours 3 days N/A   

HWR #2 Valve DO COV 12 Hours 3 days N/A   

 

Chilled Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Chiller 1 En-

tering Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Chiller 1 

Leaving Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days P 

±5°F 
from SP 

10 

Min 

Chiller 1 

Flow 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 1 

Percent Load 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 1 KW 

Consumption 
AI 

15 

Minutes 
12 Hours 3 days N/A   
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Chilled Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Chiller 1 

Tonnage 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 En-

tering Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 

Leaving Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days P 

±5°F 
from SP 

10 

Min 

Chiller 2 

Flow 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 

Percent Load 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 KW 

Consumption 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 

Tonnage 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Primary Loop 

Decoupler 

Flow 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Primary Loop 

Flow 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Primary Loop 

Supply Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Differ-

ential Pres-

sure 

AI 
15 

Minutes 
12 Hours 3 days P 

±5% 
from SP 

10 

Min 

Secondary 

Loop Flow 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Supply 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Return 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Tonnage 
AI 

15 

Minutes 
12 Hours 3 days N/A   

     
   

Primary Loop 

Pump 1 Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

Primary Loop 

Pump 2 Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119     05-11 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 36  

Chilled Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Secondary 

Loop Pump 1 

Status 

DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

Secondary 

Loop Pump 2 

Status 

DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

Chiller 1 

Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

Chiller 1 

Evaporator 

Iso-Valve 

DI COV 12 Hours 3 days N/A   

Chiller 1 

Evaporator 

Flow Switch 

DI COV 12 Hours 3 days N/A   

Chiller 1 

Unit Alarm 
DI COV 12 Hours 3 days C True 

10 

Min 

Chiller 2 

Status 
DI COV 12 Hours 3 days C 

Status 

<> Com-

mand 

30 

min 

Chiller 2 

Evaporator 

Iso-Valve 

DI COV 12 Hours 3 days N/A   

Chiller 2 

Evaporator 

Flow Switch 

DI COV 12 Hours 3 days N/A   

Chiller 2 

Unit Alarm 
DI COV 12 Hours 3 days C True 

10 

Min 

Refrigerant 

Detector 
DI COV 12 Hours 3 days C True 

10 

Min 

Refrigerant 

Exhaust Fan 

Status 

DI COV 12 Hours 3 days M 

Status 

<> Com-

mand 

30 

min 

Emergency 

Shutdown 
DI COV 12 Hours 3 days P True 1 Min 

     
   

Primary Loop 

Pump 1 VFD 

Speed 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Primary Loop 

Pump 2 VFD 

Speed 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Pump 1 

VFD Speed 

AO 
15 

Minutes 
12 Hours 3 days N/A   
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Chilled Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Secondary 

Loop Pump 2 

VFD Speed 

AO 
15 

Minutes 
12 Hours 3 days N/A   

     
   

Primary Pump 

1 Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Primary Pump 

2 Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Secondary 

Pump 1 Start 

/ Stop 

DO COV 12 Hours 3 days N/A   

Secondary 

Pump 2 Start 

/ Stop 

DO COV 12 Hours 3 days N/A   

Chiller 1 En-

able 
DO COV 12 Hours 3 days N/A   

Chiller 1 

Iso-Valve 

Command 

DO COV 12 Hours 3 days N/A   

Chiller 2 En-

able 
DO COV 12 Hours 3 days N/A   

Chiller 2 

Iso-Valve 

Command 

DO COV 12 Hours 3 days N/A   

Refrigerant 

Exhaust Fan 

Start / Stop 

DO COV 12 Hours 3 days N/A   

 

Condenser Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Chiller 1 

Condenser En-

tering Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Chiller 1 

Condenser 

Leaving Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 

Condenser En-

tering Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   
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Condenser Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Chiller 2 

Condenser 

Leaving Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

1 Supply Temp 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

1 Return Temp 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

1 Basin Temp 
AI 

15 

Minutes 
12 Hours 3 days P < 45 

o
F 

10 

Min 

Cooling Tower 

2 Supply Temp 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

2 Return Temp 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

2 Basin Temp 
AI 

15 

Minutes 
12 Hours 3 days P < 45 oF 

10 

Min 

Condenser Wa-

ter Supply 

Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Condenser Wa-

ter Return 

Temp 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Outdoor Air 

Wet Bulb 
AI 

15 

Minutes 
12 Hours 3 days N/A   

     
   

Cooling Tower 

1 Fan Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 

Cooling Tower 

1 Basin Heat 
DI COV 12 Hours 3 days N/A   

Cooling Tower 

1 Heat Trace 
DI COV 12 Hours 3 days N/A   

Cooling Tower 

2 Fan Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 

Cooling Tower 

2 Basin Heat 
DI COV 12 Hours 3 days N/A   

Cooling Tower 

2 Heat Trace 
DI COV 12 Hours 3 days N/A   

Chiller 1 

Isolation 

Valve 

DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 

Chiller 2 

Isolation 

Valve 

DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 

Condenser Wa-

ter Pump 1 

Status 

DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 
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Condenser Water System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Condenser Wa-

ter Pump 2 

Status 

DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

1 min 

     
   

Chiller 1 

Condenser By-

pass Valve 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Chiller 2 

Condenser By-

Pass Valve 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

1 Bypass 

Valve 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

1 Fan Speed 
AO 

15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

2 Bypass 

Valve 

AO 
15 

Minutes 
12 Hours 3 days N/A   

Cooling Tower 

2 Fan Speed 
AO 

15 

Minutes 
12 Hours 3 days N/A   

     
   

Cooling Tower 

1 Fan Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Cooling Tower 

2 Fan Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Condenser Wa-

ter Pump 1 

Start / Stop 

DO COV 12 Hours 3 days N/A   

Condenser Wa-

ter Pump 2 

Start / Stop 

DO COV 12 Hours 3 days N/A   

 

Steam Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Boiler 1 

Steam Pres-

sure 

AI 
15 

Minutes 
12 Hours 3 days P 

±5% 
from SP 

10 

Min 
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Steam Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Boiler 1 

Steam Temper-

ature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Boiler 1 Fire 

Signal 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Boiler 2 

Steam Pres-

sure 

AI 
15 

Minutes 
12 Hours 3 days P 

±5% 
from SP 

10 

Min 

Boiler 2 

Steam Temper-

ature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Boiler 2 Fire 

Signal 
AI 

15 

Minutes 
12 Hours 3 days N/A   

System Steam 

Pressure 
AI 

15 

Minutes 
12 Hours 3 days P 

±5% 
from SP 

10 

Min 

     
   

Boiler 1 Ena-

ble 
DI COV 12 Hours 3 days N/A   

Boiler 1 Sta-

tus 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Boiler 1 

Alarm 
DI COV 12 Hours 3 days C True 1 Min 

Boiler 1 on 

Fuel Oil 
DI COV 12 Hours 3 days N/A   

Boiler 1 Low 

Water Alarm 
DI COV 12 Hours 3 days C True 5 Min 

Boiler 1 High 

Water Alarm 
DI COV 12 Hours 3 days C True 5 Min 

Boiler 1 Feed 

Pump 
DI COV 12 Hours 3 days N/A   

Boiler 2 Ena-

ble 
DI COV 12 Hours 3 days N/A   

Boiler 2 Sta-

tus 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Boiler 2 

Alarm 
DI COV 12 Hours 3 days C True 1 Min 

Boiler 2 on 

Fuel Oil 
DI COV 12 Hours 3 days N/A   

Boiler 2 Low 

Water Alarm 
DI COV 12 Hours 3 days C True 5 Min 

Boiler 2 High 

Water Alarm 
DI COV 12 Hours 3 days C True 5 Min 

Boiler 2 Feed 

Pump 
DI COV 12 Hours 3 days N/A   
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Steam Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Combustion 

Damper Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

5 min 

Condensate 

Recovery Pump 

Status 

DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

5 min 

     
   

Boiler 1 Feed 

Pump Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Boiler 2 

Start / Stop 
DO COV 12 Hours 3 days N/A   

Combustion 

Damper Com-

mand 

DO COV 12 Hours 3 days N/A   

Condensate 

Recovery Pump 

Start / Stop 

DO COV 12 Hours 3 days N/A   

 

Hot Water Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Outside Air 

Temperature 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Boiler 1 Fire 

Signal 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Boiler 1 En-

tering Water 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Boiler 1 

Leaving Water 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Boiler 2 Fire 

Signal 
AI 

15 

Minutes 
12 Hours 3 days N/A   

Boiler 2 En-

tering Water 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Boiler 2 

Leaving Water 

Temperature 

AI 
15 

Minutes 
12 Hours 3 days N/A   
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Hot Water Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Hot Water 

Supply Tem-

perature 

AI 
15 

Minutes 
12 Hours 3 days P 

±5 
o
F 

from SP 

10 

Min 

Hot Water Re-

turn Tempera-

ture 

AI 
15 

Minutes 
12 Hours 3 days N/A   

Secondary 

Loop Differ-

ential Pres-

sure 

AI 
15 

Minutes 
12 Hours 3 days C 

±5% 

from SP 

10 

Min 

Lead Boiler AI 
15 

Minutes 
12 Hours 3 days N/A   

     
   

Boiler 1 Ena-

ble 
DI COV 12 Hours 3 days N/A   

Boiler 1 Sta-

tus 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Boiler 1 Iso-

lation Valve 
DI COV 12 Hours 3 days N/A   

Boiler 1 on 

Fuel Oil 
DI COV 12 Hours 3 days N/A   

Boiler 1 

Alarm 
DI COV 12 Hours 3 days C True 1 Min 

Boiler 2 Ena-

ble 
DI COV 12 Hours 3 days N/A   

Boiler 2 Sta-

tus 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Boiler 2 Iso-

lation Valve 
DI COV 12 Hours 3 days N/A   

Boiler 2 on 

Fuel Oil 
DI COV 12 Hours 3 days N/A   

Boiler 2 

Alarm 
DI COV 12 Hours 3 days C True 1 Min 

Combustion 

Dampers Open 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Primary Pump 

1 Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Primary Pump 

2 Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

Secondary 

Pump 1 Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 
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Hot Water Boiler System Trending and Alarms 

Point Type 
Trend 

Interval 

Opera-

tional 

Trend 

Duration 

Testing 

Trend 

Duration 

Alarm 

Type 

Alarm 

Range 

Alarm 

Delay 

Secondary 

Pump 2 Status 
DI COV 12 Hours 3 days P 

Status 

<> Com-

mand 

10 

min 

     
   

Primary Pump 

1 VFD Speed 
AO COV 12 Hours 3 days N/A   

Primary Pump 

2 VFD Speed 
AO COV 12 Hours 3 days N/A   

Secondary 

Pump 1 VFD 

Speed 

AO COV 12 Hours 3 days N/A   

Secondary 

Pump 2 VFD 

Speed 

AO COV 12 Hours 3 days N/A   

     
   

Hot Water 

System Enable 
DO COV 12 Hours 3 days N/A   

Combustion 

Dampers Com-

mand 

DO COV 12 Hours 3 days N/A   

Primary Pump 

1 Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Primary Pump 

2 Start / 

Stop 

DO COV 12 Hours 3 days N/A   

Secondary 

Pump 1 Start 

/ Stop 

DO COV 12 Hours 3 days N/A   

Secondary 

Pump 2 Start 

/ Stop 

DO COV 12 Hours 3 days N/A   

 

 

E. The Contractor shall provide the following information prior to Systems 

Functional Performance Testing. Any documentation that is modified 

after submission shall be recorded and resubmitted to the Resident 

Engineer and Commissioning Agent.   

1. Point-to-Point checkout documentation; 

2. Sensor field calibration documentation including system name, 

sensor/point name, measured value, DDC value, and Correction Factor.   
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3. A sensor calibration table listing the referencing the location of 

procedures to following in the O&M manuals, and the frequency at 

which calibration should be performed for all sensors, separated by 

system, subsystem, and type. The calibration requirements shall be 

submitted both in the O&M manuals and separately in a standalone 

document containing all sensors for inclusion in the commissioning 

documentation. The following table is a sample that can be used as a 

template for submission.  

SYSTEM 

Sensor 
Calibration 

Frequency 

O&M Calibration Procedure 

Reference 

Discharge air 

temperature 
Once a year Volume I Section D.3.aa 

Discharge static 

pressure 
Every 6 months Volume II Section A.1.c 

 

4. Loop tuning documentation and constants for each loop of the 

building systems. The documentation shall be submitted in outline or 

table separated by system, control type (e.g. heating valve 

temperature control); proportional, integral and derivative 

constants, interval (and bias if used) for each loop. The following 

table is a sample that can be used as a template for submission. 

 

AIR HANDLING UNIT AHU-1 

Control 

Reference 

Proportional 

Constant 

Integral 

Constant 

Derivative 

Constant 

Interval 

Heating Valve 

Output 
1000 20 10 2 sec. 

 

3.5 SYSTEMS FUNCTIONAL PERFORMANCE TESTING 

A. This paragraph applies to Systems Functional Performance Testing of 

systems for all referenced specification Divisions. 

B. Objectives and Scope:  The objective of Systems Functional Performance 

Testing is to demonstrate that each system is operating according to 

the Contract Documents. Systems Functional Performance Testing 

facilitates bringing the systems from a state of substantial completion 

to full dynamic operation. Additionally, during the testing process, 

areas of noncompliant performance are identified and corrected, thereby 
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improving the operation and functioning of the systems. In general, 

each system shall be operated through all modes of operation (seasonal, 

occupied, unoccupied, warm-up, cool-down, part- and full-load, fire 

alarm and emergency power) where there is a specified system response. 

The Contractor shall verify each sequence in the sequences of 

operation. Proper responses to such modes and conditions as power 

failure, freeze condition, low oil pressure, no flow, equipment 

failure, etc. shall also be tested. 

C. Development of Systems Functional Performance Test Procedures:  Before 

Systems Functional Performance Test procedures are written, the 

Contractor shall submit all requested documentation and a current list 

of change orders affecting equipment or systems, including an updated 

points list, program code, control sequences and parameters. Using the 

testing parameters and requirements found in the Contract Documents and 

approved submittals and shop drawings, the Commissioning Agent will 

develop specific Systems Functional Test Procedures to verify and 

document proper operation of each piece of equipment and system to be 

commissioned. The Contractor shall assist the Commissioning Agent in 

developing the Systems Functional Performance Test procedures as 

requested by the Commissioning Agent i.e. by answering questions about 

equipment, operation, sequences, etc.  Prior to execution, the 

Commissioning Agent will provide a copy of the Systems Functional 

Performance Test procedures to the VA, the Architect/Engineer, and the 

Contractor, who shall review the tests for feasibility, safety, 

equipment and warranty protection. 

D. Purpose of Test Procedures:  The purpose of each specific Systems 

Functional Performance Test is to verify and document compliance with 

the stated criteria of acceptance given on the test form. 

Representative test formats and examples are found in the Commissioning 

Plan for this project. (The Commissioning Plan is issued as a separate 

document and is available for review.)  The test procedure forms 

developed by the Commissioning Agent will include, but not be limited 

to, the following information: 

1. System and equipment or component name(s) 

2. Equipment location and ID number 
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3. Unique test ID number, and reference to unique Pre-Functional 

Checklists and startup documentation, and ID numbers for the piece 

of equipment. 

4. Date 

5. Project name 

6. Participating parties 

7. A copy of the specification section describing the test requirements 

8. A copy of the specific sequence of operations or other specified 

parameters being verified 

9. Formulas used in any calculations 

10. Required pretest field measurements 

11. Instructions for setting up the test. 

12. Special cautions, alarm limits, etc. 

13. Specific step-by-step procedures to execute the test, in a clear, 

sequential and repeatable format 

14. Acceptance criteria of proper performance with a Yes / No check box 

to allow for clearly marking whether or not proper performance of 

each part of the test was achieved. 

15. A section for comments. 

16. Signatures and date block for the Commissioning Agent.  A place for 

the Contractor to initial to signify attendance at the test. 

E. Test Methods:  Systems Functional Performance Testing shall be achieved 

by manual testing (i.e. persons manipulate the equipment and observe 

performance) and/or by monitoring the performance and analyzing the 

results using the control system's trend log capabilities or by 

standalone data loggers. The Contractor and Commissioning Agent shall 

determine which method is most appropriate for tests that do not have a 

method specified. 

1. Simulated Conditions:  Simulating conditions (not by an overwritten 

value) shall be allowed, although timing the testing to experience 

actual conditions is encouraged wherever practical. 

2. Overwritten Values:  Overwriting sensor values to simulate a 

condition, such as overwriting the outside air temperature reading 

in a control system to be something other than it really is, shall 

be allowed, but shall be used with caution and avoided when 

possible. Such testing methods often can only test a part of a 

system, as the interactions and responses of other systems will be 
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erroneous or not applicable. Simulating a condition is preferable. 

e.g., for the above case, by heating the outside air sensor with a 

hair blower rather than overwriting the value or by altering the 

appropriate setpoint to see the desired response. Before simulating 

conditions or overwriting values, sensors, transducers and devices 

shall have been calibrated. 

3. Simulated Signals:  Using a signal generator which creates a 

simulated signal to test and calibrate transducers and DDC constants 

is generally recommended over using the sensor to act as the signal 

generator via simulated conditions or overwritten values. 

4. Altering Setpoints:  Rather than overwriting sensor values, and when 

simulating conditions is difficult, altering setpoints to test a 

sequence is acceptable. For example, to see the Air Conditioning 

compressor lockout initiate at an outside air temperature below 12 C 

(54 F), when the outside air temperature is above 12 C (54 F), 

temporarily change the lockout setpoint to be 2 C (4 F) above the 

current outside air temperature. 

5. Indirect Indicators:  Relying on indirect indicators for responses 

or performance shall be allowed only after visually and directly 

verifying and documenting, over the range of the tested parameters, 

that the indirect readings through the control system represent 

actual conditions and responses. Much of this verification shall be 

completed during systems startup and initial checkout. 

F. Setup:  Each function and test shall be performed under conditions that 

simulate actual conditions as closely as is practically possible. The 

Contractor shall provide all necessary materials, system modifications, 

etc. to produce the necessary flows, pressures, temperatures, etc. 

necessary to execute the test according to the specified conditions. At 

completion of the test, the Contractor shall return all affected 

building equipment and systems, due to these temporary modifications, 

to their pretest condition. 

G. Sampling:  No sampling is allowed in completing Pre-Functional 

Checklists.   Sampling is allowed for Systems Functional Performance 

Test Procedures execution.  The Commissioning Agent will determine the 

sampling rate.  If at any point, frequent failures are occurring and 

testing is becoming more troubleshooting than verification, the 

Commissioning Agent may stop the testing and require the Contractor to 
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perform and document a checkout of the remaining units, prior to 

continuing with Systems Functional Performance Testing of the remaining 

units.  

H. Cost of Retesting:  The cost associated with expanded sample System 

Functional Performance Tests shall be solely the responsibility of the 

Contractor.  Any required retesting by the Contractor shall not be 

considered a justified reason for a claim of delay or for a time 

extension by the Contractor. 

I. Coordination and Scheduling:  The Contractor shall provide a minimum of 

7 days notice to the Commissioning Agent and the VA regarding the 

completion schedule for the Pre-Functional Checklists and startup of 

all equipment and systems. The Commissioning Agent will schedule 

Systems Functional Performance Tests with the Contractor and VA. The 

Commissioning Agent will witness and document the Systems Functional 

Performance Testing of systems. The Contractor shall execute the tests 

in accordance with the Systems Functional Performance Test Procedure. 

J. Testing Prerequisites:  In general, Systems Functional Performance 

Testing will be conducted only after Pre-Functional Checklists have 

been satisfactorily completed. The control system shall be sufficiently 

tested and approved by the Commissioning Agent and the VA before it is 

used to verify performance of other components or systems. The air 

balancing and water balancing shall be completed before Systems 

Functional Performance Testing of air-related or water-related 

equipment or systems are scheduled. Systems Functional Performance 

Testing will proceed from components to subsystems to systems. When the 

proper performance of all interacting individual systems has been 

achieved, the interface or coordinated responses between systems will 

be checked. 

K. Problem Solving:  The Commissioning Agent will recommend solutions to 

problems found, however the burden of responsibility to solve, correct 

and retest problems is with the Contractor. 

3.6 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS 

A. Documentation:  The Commissioning Agent will witness, and document the 

results of all Systems Functional Performance Tests using the specific 

procedural forms developed by the Commissioning Agent for that purpose. 

Prior to testing, the Commissioning Agent will provide these forms to 
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the VA and the Contractor for review and approval. The Contractor shall 

include the filled out forms with the O&M manual data. 

B. Nonconformance:  The Commissioning Agent will record the results of the 

Systems Functional Performance Tests on the procedure or test form. All 

items of nonconformance issues will be noted and reported to the VA on 

Commissioning Field Reports and/or the Commissioning Master Issues Log. 

1. Corrections of minor items of noncompliance identified may be made 

during the tests. In such cases, the item of noncompliance and 

resolution shall be documented on the Systems Functional Test 

Procedure. 

2. Every effort shall be made to expedite the systems functional 

Performance Testing process and minimize unnecessary delays, while 

not compromising the integrity of the procedures. However, the 

Commissioning Agent shall not be pressured into overlooking 

noncompliant work or loosening acceptance criteria to satisfy 

scheduling or cost issues, unless there is an overriding reason to 

do so by direction from the VA. 

3. As the Systems Functional Performance Tests progresses and an item 

of noncompliance is identified, the Commissioning Agent shall 

discuss the issue with the Contractor and the VA. 

4. When there is no dispute on an item of noncompliance, and the 

Contractor accepts responsibility to correct it: 

a. The Commissioning Agent will document the item of noncompliance 

and the Contractor's response and/or intentions.  The Systems 

Functional Performance Test then continues or proceeds to another 

test or sequence. After the day's work is complete, the 

Commissioning Agent will submit a Commissioning Field Report to 

the VA.  The Commissioning Agent will also note items of 

noncompliance and the Contractor’s response in the Master 

Commissioning Issues Log.  The Contractor shall correct the item 

of noncompliance and report completion to the VA and the 

Commissioning Agent.   

b. The need for retesting will be determined by the Commissioning 

Agent.  If retesting is required, the Commissioning Agent and the 

Contractor shall reschedule the test and the test shall be 

repeated. 
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5. If there is a dispute about item of noncompliance, regarding whether 

it is an item of noncompliance, or who is responsible: 

a. The item of noncompliance shall be documented on the test form 

with the Contractor's response.  The item of noncompliance with 

the Contractor’s response shall also be reported on a 

Commissioning Field Report and on the Master Commissioning Issues 

Log. 

b. Resolutions shall be made at the lowest management level 

possible. Other parties are brought into the discussions as 

needed. Final interpretive and acceptance authority is with the 

Department of Veterans Affairs. 

c. The Commissioning Agent will document the resolution process. 

d. Once the interpretation and resolution have been decided, the 

Contractor shall correct the item of noncompliance, report it to 

the Commissioning Agent. The requirement for retesting will be 

determined by the Commissioning Agent.  If retesting is required, 

the Commissioning Agent and the Contractor shall reschedule the 

test.  Retesting shall be repeated until satisfactory performance 

is achieved. 

C. Cost of Retesting:  The cost to retest a System Functional Performance 

Test shall be solely the responsibility of the Contractor.  Any 

required retesting by the Contractor shall not be considered a 

justified reason for a claim of delay or for a time extension by the 

Contractor. 

D. Failure Due to Manufacturer Defect:  If 10%, or three, whichever is 

greater, of identical pieces (size alone does not constitute a 

difference) of equipment fail to perform in compliance with the 

Contract Documents (mechanically or substantively) due to manufacturing 

defect, not allowing it to meet its submitted performance 

specifications, all identical units may be considered unacceptable by 

the VA. In such case, the Contractor shall provide the VA with the 

following: 

1. Within one week of notification from the VA, the Contractor shall 

examine all other identical units making a record of the findings. 

The findings shall be provided to the VA within two weeks of the 

original notice. 
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2. Within two weeks of the original notification, the Contractor shall 

provide a signed and dated, written explanation of the problem, 

cause of failures, etc. and all proposed solutions which shall 

include full equipment submittals. The proposed solutions shall not 

significantly exceed the specification requirements of the original 

installation. 

3. The VA shall determine whether a replacement of all identical units 

or a repair is acceptable. 

4. Two examples of the proposed solution shall be installed by the 

Contractor and the VA shall be allowed to test the installations for 

up to one week, upon which the VA will decide whether to accept the 

solution. 

5. Upon acceptance, the Contractor shall replace or repair all 

identical items, at their expense and extend the warranty 

accordingly, if the original equipment warranty had begun. The 

replacement/repair work shall proceed with reasonable speed 

beginning within one week from when parts can be obtained. 

E. Approval: The Commissioning Agent will note each satisfactorily 

demonstrated function on the test form. Formal approval of the Systems 

Functional Performance Test shall be made later after review by the 

Commissioning Agent and by the VA. The Commissioning Agent will 

evaluate each test and report to the VA using a standard form. The VA 

will give final approval on each test using the same form, and provide 

signed copies to the Commissioning Agent and the Contractor. 

3.7 DEFERRED TESTING 

A. Unforeseen Deferred Systems Functional Performance Tests:  If any 

Systems Functional Performance Test cannot be completed due to the 

building structure, required occupancy condition or other conditions, 

execution of the Systems Functional Performance Testing may be delayed 

upon approval of the VA. These Systems Functional Performance Tests 

shall be conducted in the same manner as the seasonal tests as soon as 

possible. Services of the Contractor to conduct these unforeseen 

Deferred Systems Functional Performance Tests shall be negotiated 

between the VA and the Contractor. 

B. Deferred Seasonal Testing:  Deferred Seasonal Systems Functional 

Performance Tests are those that must be deferred until weather 

conditions are closer to the systems design parameters.  The 
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Commissioning Agent will review systems parameters and recommend which 

Systems Functional Performance Tests should be deferred until weather 

conditions more closely match systems parameters.  The Contractor shall 

review and comment on the proposed schedule for Deferred Seasonal 

Testing.  The VA will review and approve the schedule for Deferred 

Seasonal Testing.  Deferred Seasonal Systems Functional Performances 

Tests shall be witnessed and documented by the Commissioning Agent.  

Deferred Seasonal Systems Functional Performance Tests shall be 

executed by the Contractor in accordance with these specifications.   

3.8 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS 

A. Training Preparation Conference:  Before operation and maintenance 

training, the Commissioning Agent will convene a training preparation 

conference to include VA's Resident Engineer, VA’s Operations and 

Maintenance personnel, and the Contractor.  The purpose of this 

conference will be to discuss and plan for Training and Demonstration 

of VA Operations and Maintenance personnel. 

B. The Contractor shall provide training and demonstration as required by 

other Division 21, Division 22, Division 23, Division 26, Division 27, 

Division 28, and Division 31 sections.  The Training and Demonstration 

shall include, but is not limited to, the following: 

1. Review the Contract Documents. 

2. Review installed systems, subsystems, and equipment. 

3. Review instructor qualifications. 

4. Review instructional methods and procedures. 

5. Review training module outlines and contents. 

6. Review course materials (including operation and maintenance 

manuals). 

7. Review and discuss locations and other facilities required for 

instruction. 

8. Review and finalize training schedule and verify availability of 

educational materials, instructors, audiovisual equipment, and 

facilities needed to avoid delays. 

9. For instruction that must occur outside, review weather and 

forecasted weather conditions and procedures to follow if conditions 

are unfavorable. 

C. Training Module Submittals:  The Contractor shall submit the following 

information to the VA and the Commissioning Agent: 
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1. Instruction Program:  Submit two copies of outline of instructional 

program for demonstration and training, including a schedule of 

proposed dates, times, length of instruction time, and instructors' 

names for each training module.  Include learning objective and 

outline for each training module.  At completion of training, submit 

two complete training manuals for VA's use. 

2. Qualification Data:  Submit qualifications for facilitator and/or 

instructor. 

3. Attendance Record:  For each training module, submit list of 

participants and length of instruction time. 

4. Evaluations:  For each participant and for each training module, 

submit results and documentation of performance-based test. 

5. Demonstration and Training Videotapes:  Submit two copies within 

seven days of end of each training module. 

a. Identification:  On each copy, provide an applied label with the 

following information: 

1) Name of Project. 

2) Name and address of photographer 

3) Name of Contractor. 

4) Date videotape was recorded. 

5) Description of vantage point, indicating location, direction 

(by compass point), and elevation or story of construction. 

6. Transcript:  Prepared on 8-1/2-by-11-inch paper, punched and bound 

in heavy-duty, 3-ring, vinyl-covered binders.  Mark appropriate 

identification on front and spine of each binder.  Include a cover 

sheet with same label information as the corresponding videotape.  

Include name of Project and date of videotape on each page. 

D. QUALITY ASSURANCE 

1. Facilitator Qualifications:  A firm or individual experienced in 

training or educating maintenance personnel in a training program 

similar in content and extent to that indicated for this Project, 

and whose work has resulted in training or education with a record 

of successful learning performance. 

2. Instructor Qualifications:  A factory authorized service 

representative, complying with requirements in Division 01 Section 

"Quality Requirements," experienced in operation and maintenance 

procedures and training. 
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3. Photographer Qualifications:  A professional photographer who is 

experienced photographing construction projects. 

E. COORDINATION 

1. Coordinate instruction schedule with VA's operations.  Adjust 

schedule as required to minimize disrupting VA's operations. 

2. Coordinate instructors, including providing notification of dates, 

times, length of instruction time, and course content. 

3. Coordinate content of training modules with content of approved 

emergency, operation, and maintenance manuals.  Do not submit 

instruction program until operation and maintenance data has been 

reviewed and approved by the VA. 

F. INSTRUCTION PROGRAM 

1. Program Structure:  Develop an instruction program that includes 

individual training modules for each system and equipment not part 

of a system, as required by individual Specification Sections, and 

as follows: 

a. Fire protection systems, including fire alarm, fire pumps, and 

fire suppression systems. 

b. Intrusion detection systems. 

c. Conveying systems, including elevators, wheelchair lifts, 

escalators, and automated materials handling systems. 

d. Medical equipment, including medical gas equipment and piping. 

e. Laboratory equipment, including laboratory air and vacuum 

equipment and piping. 

f. Heat generation, including boilers, feedwater equipment, pumps, 

steam distribution piping, condensate return systems, heating hot 

water heat exchangers, and heating hot water distribution piping. 

g. Refrigeration systems, including chillers, cooling towers, 

condensers, pumps, and distribution piping. 

h. HVAC systems, including air handling equipment, air distribution 

systems, and terminal equipment and devices. 

i.  switchgear, transformers, switchboards, panelboards, 

uninterruptible power supplies, and motor controls. 

j. Packaged engine generators, including synchronizing 

switchgear/switchboards, and transfer switches. 

k. Lighting equipment and controls. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119     05-11 

 

 GENERAL COMMISSIONING REQUIREMENTS                          01 91 00 - 55  

l. Communication systems, including intercommunication, 

surveillance, nurse call systems, public address, mass 

evacuation, voice and data, and entertainment television 

equipment. 

m. Site utilities including lift stations, condensate pumping and 

return systems, and storm water pumping systems. 

G. Training Modules:  Develop a learning objective and teaching outline 

for each module.  Include a description of specific skills and 

knowledge that participants are expected to master.  For each module, 

include instruction for the following: 

1. Basis of System Design, Operational Requirements, and Criteria:  

Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is delegated design 

responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation:  Review the following items in detail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project Record Documents. 

e. Identification systems. 

f. Warranties and bonds. 

g. Maintenance service agreements and similar continuing 

commitments. 

3. Emergencies:  Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and 

error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency. 

d. Operating instructions for conditions outside of normal operating 

limits. 
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e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicable: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or equipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic systems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to 

product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 
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c. Disassembly; component removal, repair, and replacement; and 

reassembly instructions. 

d. Instructions for identifying parts and components. 

e. Review of spare parts needed for operation and maintenance. 

H. Training Execution: 

1. Preparation: Assemble educational materials necessary for 

instruction, including documentation and training module.  Assemble 

training modules into a combined training manual.  Set up 

instructional equipment at instruction location. 

2. Instruction:  

a. Facilitator:  Engage a qualified facilitator to prepare 

instruction program and training modules, to coordinate 

instructors, and to coordinate between Contractor and Department 

of Veterans Affairs for number of participants, instruction 

times, and location. 

b. Instructor: Engage qualified instructors to instruct VA's 

personnel to adjust, operate, and maintain systems, subsystems, 

and equipment not part of a system. 

1) The Commissioning Agent will furnish an instructor to describe 

basis of system design, operational requirements, criteria, 

and regulatory requirements. 

2) The VA will furnish an instructor to describe VA's operational 

philosophy. 

3) The VA will furnish the Contractor with names and positions of 

participants. 

3. Scheduling:  Provide instruction at mutually agreed times.  For 

equipment that requires seasonal operation, provide similar 

instruction at start of each season.  Schedule training with the VA 

and the Commissioning Agent with at least seven days' advance 

notice. 

4. Evaluation:  At conclusion of each training module, assess and 

document each participant's mastery of module by use of an oral, or 

a written, performance-based test. 

5. Cleanup:  Collect used and leftover educational materials and remove 

from Project site.  Remove instructional equipment.  Restore systems 

and equipment to condition existing before initial training use. 

I. Demonstration and Training Recording: 
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1. General: Engage a qualified commercial photographer to record 

demonstration and training.  Record each training module separately.  

Include classroom instructions and demonstrations, board diagrams, 

and other visual aids, but not student practice.  At beginning of 

each training module, record each chart containing learning 

objective and lesson outline. 

2. Video Format:  Provide high quality color DVD color on standard size 

DVD disks. 

3. Recording:  Mount camera on tripod before starting recording, unless 

otherwise necessary to show area of demonstration and training.  

Display continuous running time. 

4. Narration:  Describe scenes on videotape by audio narration by 

microphone while demonstration and training is recorded.  Include 

description of items being viewed.  Describe vantage point, 

indicating location, direction (by compass point), and elevation or 

story of construction. 

----- END ----- 
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SECTION 02 41 00 

DEMOLITION 

 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, and on-grade slabs 

outside buildings to be demolished: Section 31 20 11, EARTH MOVING 

(SHORT FORM). 

B. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. Environmental Protection: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

F. Construction Waste Management: Section 01 74 19 CONSTRUCTION WASTE 

MANAGEMENT. 

G. Infectious Control: Section 01 01 10 IC, GENERAL REQUIREMENT, INFECTION 

CONTROL. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons and 

property; to minimize interference with use of adjacent areas, utilities 

and structures or interruption of use of such utilities; and to provide 

free passage to and from such adjacent areas of structures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material into truck. Provide 
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overhead bridges of tight board or prefabricated metal construction at 

dust chutes to protect persons and property from falling debris. 

E. Prevent spread of flying particles and dust. Sprinkle rubbish and debris 

with water to keep dust to a minimum. Do not use water if it results in 

hazardous or objectionable condition such as, but not limited to; ice, 

flooding, or pollution. Vacuum and dust the work area daily. 

F. In addition to previously listed fire and safety rules to be observed in 

performance of work, include following: 

1. No wall or part of wall shall be permitted to fall outwardly from 

structures. 

2. Maintain at least one stairway in each structure in usable condition 

to highest remaining floor. Keep stairway free of obstructions and 

debris until that level of structure has been removed. 

3. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

4. Keep hydrants clear and accessible at all times. Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) of fire hydrants. 

G. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the extent 

of the work. The contractor shall take necessary precautions to avoid 

damages to existing items to remain in place, to be reused, or to remain 

the property of the Medical Center; any damaged items shall be repaired 

or replaced as approved by the Resident Engineer. The Contractor shall 

coordinate the work of this section with all other work and shall 

construct and maintain shoring, bracing, and supports as required. The 

Contractor shall ensure that structural elements are not overloaded and 

shall be responsible for increasing structural supports or adding new 

supports as may be required as a result of any cutting, removal, or 

demolition work performed under this contract. Do not overload 

structural elements. Provide new supports and reinforcement for existing 

construction weakened by demolition or removal works. Repairs, 

reinforcement, or structural replacement must have Resident Engineer’s 

approval.  

H. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

I. The work shall comply with the requirements of Section 01 01 10 - IC, 

INFECTION CONTROL 
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1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove buildings and structures, including all 

appurtenances related or connected thereto, as noted below: 

1. As required for installation of new utility service lines. 

2. To full depth within an area defined by hypothetical lines located 

1500 mm (5 feet) outside building lines of new structures. 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the Resident Engineer. Break up concrete slabs below grade 

that do not require removal from present location into pieces not 

exceeding 600 mm (24 inches) square to permit drainage. Contractor shall 

dispose debris in compliance with applicable federal, state or local 

permits, rules and/or regulations. 

C. In removing buildings and structures of more than two stories, demolish 

work story by story starting at highest level and progressing down to 

third floor level. Demolition of first and second stories may proceed 

simultaneously. 

D. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash dump areas, including 

above surrounding grade and extending to a depth of 1500mm (5feet) below 

surrounding grade, shall be included  as part of the lump sum 

compensation for the work of this section. Materials that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazardous, shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 

E. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119              06-10 

 

DEMOLITION          02 41 00 - 4 

covering the specific utility and approved by the Resident Engineer. 

When Utility lines are encountered that are not indicated on the 

drawings, the Resident Engineer shall be notified prior to further work 

in that area.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to Resident Engineer. 

Clean-up shall include off the Medical Center disposal of all items and 

materials not required to remain property of the Government as well as 

all debris and rubbish resulting from demolition operations. 

 

- - - E N D - - - 
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 SECTION 02 42 00 

 CUTTING, REMOVAL, DEMOLITION, RESTORATION AND PATCHING 

 

 

PART 1  GENERAL 

1.1  SCOPE: 

A. Refer to SECTION 01 00 00 for special requirements, protection, 

constraints, timing of work, scheduling of work, enclosures and 

similar requirements relating to this section. 

B. This section covers cutting, demolition, removal work, patching, 

leveling and restoration work as necessary to accomplish and complete 

all work under this contract, including any relocation or reuse of 

existing materials, equipment, systems, or other work, as well as the 

disposition of salvaged materials or debris.  This Section applies to 

all work under this contract, including general construction, 

mechanical and electrical work. 

C. Contractor and his subcontractors shall examine the spaces/work site 

themselves to determine the actual conditions and requirements.  All 

removals, demolition, cutting, restoration, new installations and 

other work shall be accomplished to transform the existing spaces and 

conditions to the new conditions required under the Contract, as well 

as to accomplish all tie-in work of new to existing. 

D. It is the intent that, unless specifically shown on the schedules, or 

is inherent in the work to be accomplished under the general 

construction work of the area, that each contractor shall perform the 

demolition, cutting, removals, relocations, patching and leveling, and 

restoration as will be required to accomplish the work under their 

contracts.  All work indicated on the schedules shall be accomplished 

by the General Contractor. 

E. Except for general demolition of entire areas, it is the intent that 

at each area or space the contractor and each subcontractor shall make 

removals, perform cutting or demolition and accomplish relocations of 

work normal to his trade (i.e., Mechanical Contractor removes or 

relocates piping, ductwork and similar.  At areas of general 

demolition of entire area spaces, the Mechanical Contractor shall make 

removals normal to their trade or may be called for, for reuse or 
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relocation, make any relocations and cutoffs, terminate, or otherwise 

discontinue services that will be abandoned, shall be removed to the 

nearest active main.  The general contractor shall then demolish or 

remove all unwanted electrical or mechanical materials, items or 

elements in the area.  

F. Contractor is required to restore all finishes, surfaces, items, & 

materials as required to accommodate new finishes.  For example, if 

wall paper, vinyl wall covering, ceramic wall tile, etc. is existing 

on wall, and new wall finish calls for wall to be painted, contractor 

is required to remove existing wall paper, vinyl wall covering, 

ceramic wall tile, etc. to accommodate new painted finish.  These 

surfaces are required to be verified prior to bid, as no change to 

contract will be provided after award if existing finishes are clearly 

present. 

 

PART 2:  MATERIALS 

2.1 SALVAGEABLE MATERIALS TO BE STORED BY OWNER (VA): 

A.  The owner shall mark or tag existing materials, equipment or other 

items that are to be retained during a pre-demolition walk through.  

Salvageable materials and items designated or marked to remain the 

property of the government shall be carefully removed by applicable 

trades, protected from damage and stored adjacent to the removal area 

as directed. 

B.  Consult the Project Manager concerning any possible salvageable items 

prior to demolition thereof.  Carefully remove and salvage any 

materials designated to be retained.  

C.  Any materials not wanted by the government shall be removed from the 

site by the contractor, without additional cost to the government. 

D.  Removal from the area and the site to the government’s storage area 

shall be by the contractor. 

PART 3  EXECUTION: 

 

3.1  TEMPORARY PROTECTION: 

A. Provide temporary bracing, shoring, needling and support during 

demolition, cutting, remodeling and related new construction necessary 
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for the execution of the work and the protection of persons and 

property.  Perform all work with appropriate supports, protection and 

methods to prevent collapse, settling or damage to property or 

persons.  Provide adequate supports for the loads to be carried, with 

loads properly distributed, and including to lower levels and sound 

bearing, if necessary. 

B Provide protective covering and enclosures necessary to prevent damage 

to existing spaces and materials to remain.  

C. Provide dust proof temporary enclosures (including above ceilings) 

separating areas under demolition and remodeling from the remainder of 

the buildings as well as temporary filters at ductwork.  If work 

produces fumes or odors that impact patient care or staff operations, 

granulated active carbon filters shall be provided for all HVAC intake 

units where operations provide these odors or fumes.  Provide 

temporary hinged doors in temporary enclosures where 

necessary.Temporary and permanent doors shall be completely sealed  

with tape or other suitable material during demolition work and shall 

remain sealed until dust has settled.  

 

3.2  MECHANICAL AND ELECTRICAL WORK EXPOSED 

A. Where unknown mechanical piping, ductwork or electrical conduit is 

exposed during removal of partitions, walls, floors and ceilings, the 

removal or re-routing shall be by the Mechanical or Electrical 

Contractor as applicable.  The contractor is to provide at minimum 

labor and materials required for one journeyman electrician or plumber 

40-manhours to relocate these utilities.  Re-routed piping shall be 

located where directed and shall be re-connected to maintain all 

functions in proper operation.  Abandoned piping may be left in place 

where it is disconnected from its source and capped or as directed by 

Project Manager.  There shall be no"dead end" water, sewer, medical 

gas, or vent piping existing in the completed work. 

B. Removals, capping or otherwise terminating services which are 

abandoned or need to be abandoned, shall be accomplished without 

additional cost to the government, whether shown or noted on drawings 

or otherwise encountered. 
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C. Contractor is to remove all old abandoned oval pneumatic tube lines, 

transfer boxes, and related equipment and components exposed within 

the construction area.  The contractor is to provide at minimum labor 

and materials required for one electrician or laborer 40-manhours for 

removal. 

 

3.3  WORK OF EACH CONTRACT 

A. The contractor and each subcontractor shall carefully review the 

contract documents, including those primarily for other trades, with 

respect to the coordination of demolition, removal and remodeling work 

and perform such removals normal to their respective trade as may be 

shown, noted, or otherwise required.  Cutting and patching incidental 

to demolition, removal and/or remodeling of general construction work 

shall be construed as the work of the general contractor when shown or 

indicated on the general construction drawings or schedules or 

specifically noted or called for on documents primarily for other 

trades as being accomplished by the general contractor.  Other 

contractors shall perform such other cutting, demolition, patching, 

replacement and restoration as may be required to accomplish their 

part of the work. 

 

3.4  PAINTING 

A.  Any painting to match adjacent or surrounding areas. 

 

3.5   LEVELING OF FLOORS 

  A. Contractor shall submit for approval - brand of latex, floor leveler 

to be used.  Leveler shall include additive for waterproofing. 

 

3.6  PATCHING 

A. Contractor shall be responsible for all patching required as a result 

of installation of new work. 

   B. Contractor shall furnish all related components, trims, etc. required 

to complete the work. 

 

 - - -END- - - 
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PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

discovers a conflict in the contract documents and/or requirements or 

codes, the conflict must be brought to the immediate attention of the 

Contracting Officer for resolution. Whenever there is a conflict or 

overlap in the requirements, the most stringent shall apply. Any actions 

taken by the Contractor without obtaining guidance from the Contracting 

Officer shall become the sole risk and responsibility of the Asbestos 

Abatement Contractor. All costs incurred due to such action are also the 

responsibility of the Asbestos Abatement Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated. These quantities are for 

informational purposes only and are based on the best information 

available at the time of the specification preparation. The Contractor 

shall satisfy himself as the actual quantities to be abated. Nothing in 

this section may be interpreted as limiting the extent of work otherwise 

required by this contract and related documents. 

B. Removal, clean-up and disposal of asbestos containing materials (ACM) 

and asbestos/waste contaminated elements in an appropriate regulated 

area for the following approximate quantities; 

 ( 750 ) square feet of floor tile and mastic 

1.1.3 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Division 09, FINISHES 

C. Division 22, PLUMBING. 

D. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION. 
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E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION 

F. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

G. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR OUTLETS 

AND INLETS. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, regulated 

area preparations, emergency procedures arrangements, and standard 

operating procedures for asbestos abatement work. 

B. Abatement activities including removal,  clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.1.5 CONTRACTORS USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

 
Reference Section 028211-A, the asbestos inspection report, “Limited 
Asbestos Inventory Summary: Building 113 Replace Switchgear Project 
VA#695-12-119, VA Medical Center, Building 113, 5000 W. National Avenue, 
Milwaukee, Wisconsin”, prepared by Sigma Environmental Services, Inc. 
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1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimated which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the contractor shall provide unit prices for 

newly discovered materials and those prices shall be used for additional 

work required under the contractor. 

 
Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos may be 
removed from the contract at the discretion of the owner. The dollar 
amount deducted from the contract will be determined by multiplying the 
quantity of ATC materials determined to be non-ACM by the unit costs. 
 

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer; their field representative; or the VPIH/CIH 

presents a written Stop Asbestos Removal Order, the Contractor/Personnel 

shall immediately stop all asbestos removal and maintain HEPA filtered 

air flow and adequately wet any exposed ACM. The Contractor shall not 

resume any asbestos removal activity until authorized to do so by the 

VA. A stop asbestos removal order may be issued at any time the VA 

determines abatement conditions/activities are not within specification 

requirements. Work stoppage will continue until conditions have been 

corrected to the satisfaction of the VA. Standby time and costs for 

corrective actions will be borne by the Contractor, including the 

industrial hygienist's time. The occurrence of any of the following 

events shall be reported immediately by the Contractor’s competent 

person in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal/disturbance activities 

and initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area barrier(s); 

C. less than –0.02” WCG pressure in the regulated area; 

D. serious injury/death at the site;   

E. fire/safety emergency at the site; 
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F. respiratory protection system failure; 

G. power failure or loss of wetting agent; or 

H. any visible emissions observed outside the regulated area. 

1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted. The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 
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 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 

minerals that have been chemically treated or altered.  Asbestos also 

includes PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent of asbestos. 

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of drum/bag 

washing facilities and a temporary storage area for cleaned containers of 

asbestos waste. Used as the exit for waste and equipment leaving the 

regulated area. In an emergency, it may be used to evacuate personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having  jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 
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 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's industrial 

hygiene consultant (VPIH/CIH. 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos  exposure, are no more protective 

than conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The asbestos 

abatement contractor's industrial hygienist. The industrial hygienist 

must meet the qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 
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 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be 

labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized 

glove bag or waste bag in order to access a building component. In no 

event shall the amount of ACM or PACM so disturbed exceed that which can 

be contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur 

if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 
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 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in appendix 

A, Subpart F, 40 CFR 763, section 1, Polarized Light Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-

like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards. Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special training, experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 
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 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 

HEPA equipped filtration units. OSHA requires maintaining -0.02" water 

column gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone of the person using a cassette and battery operated 

pump to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average. For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 
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diligence that other materials are ACM, they too must be treated as 

PACM.  The designation of PACM may be rebutted pursuant to 29 CFR 

1926.1101 (k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level from outside to inside 

the respirator. 

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 

where debris and waste from such asbestos work may accumulate; and a 

work area within which airborne concentrations of asbestos exceed, or 

there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 
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 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Certified Industrial Hygienist (VPCIH) – Department of Veterans 

Affairs Professional Certified Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  
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1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in 

contract/specification documents are defined to mean the associated 

names.  Names and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 
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J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, N.W. 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 
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governing asbestos abatement, and any other trade work done in 

conjunction with the abatement. All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specification exists, the most stringent requirement(s) shall 

be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

 The Asbestos Abatement Contractor (Contractor) shall assume full 

responsibility and liability for compliance with all applicable Federal, 

State and Local regulations related to any and all aspects of the 

abatement project. The Contractor is responsible for providing and 

maintaining training, accreditations, medical exams, medical records, 

personal protective equipment as required by applicable Federal, State 

and Local regulations. The Contractor shall hold the VA and VPIH/CIH 

consultants harmless for any Contractor’s failure to comply with any 

applicable work, packaging, transporting, disposal, safety, health, or 

environmental requirement on the part of himself, his employees, or his 

subcontractors. The Contractor will incur all costs of the CPIH, 

including all sampling/analytical costs to assure compliance with 

OSHA/EPA/State requirements related to failure to comply with the 

regulations applicable to the work. 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern of asbestos abatement include, but are 

not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 
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B. Environmental Protection Agency (EPA): 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.5.4 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following:

 Wisconsin Administrative Code NR 447 

 Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

 Wisconsin Department of Health Services DHS 159 

1.5.5 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 

Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL) 586-90 - UL Standard for Safety of 

HEPA Filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

1.5.6 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119    05-22-12 

 

Traditional Asbestos Abatement 02 82 11 - 16 

1.5.7 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.8 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.5.9 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each in the clean room at the regulated 

area where workers will have daily access to the regulations and keep 

another copy in the Contractor's office. 

1.5.10 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.5.11 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 
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B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent Person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through a single decontamination 

unit. All other access (doors, windows, hallways, etc.) shall be sealed 

or locked to prevent entry to or exit from the regulated area. The only 

exceptions for this requirement are the waste/equipment load-out area 

which shall be sealed except during the removal of containerized 

asbestos waste from the regulated area, and emergency exits. Emergency 

exits shall not be locked from the inside, however, they shall be sealed 

with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance. 

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the regulated 

area and enforcement of restricted access by the VA's employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security/police guards. 

1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by prior to commencing 

abatement activities and shall be agreed to by the Contractor and the 

VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a);(b). 

B. Emergency procedures shall be in written form and prominently posted in 

the clean room and equipment room of the decontamination unit. Everyone, 

prior to entering the regulated area, must read and sign these 

procedures to acknowledge understanding of the regulated area layout, 

location of emergency exits and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule; layout of regulated area; and access to the regulated area, 

particularly barriers that may affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 
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confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of any/all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3-4 minutes of a life-threatening injury/illness. 

Bloodborne Pathogen training shall also be verified for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; power failure; negative pressure 

failure; and supplied air system failure. The Contractor shall detail 

procedures to be followed in the event of an incident assuring that 

asbestos abatement work is stopped and wetting is continued until 

correction of the problem. 

1.5.13 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VA 

Certified Industrial Hygienist (VPCIH) to present and review, as 

appropriate, the items following this paragraph. The Contractor's 

Competent Person(s) who will be on-site shall participate in the pre-

start meeting. The pre-start meeting is to discuss and determine 

procedures to be used during the project. At this meeting, the 

Contractor shall provide: 

A. Proof of Contractor licensing. 
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B. Proof the Competent Person(s) is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person(s) shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have current 

first-aid/CPR training. A minimum of one person per shift must have 

adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Standard Operating Procedures for Asbestos 

Abatement. In these procedures, the following information must be 

detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. Decontamination area set-up/layout and decontamination procedures for 

employees; 

4. Abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan Procedures. 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person(s) as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project. 

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative. A request for approval 
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shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with color 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 
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1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program. The 

RPPC must submit a signed statement attesting to the fact that the 

program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of the 

decontamination unit for reference by employees or authorized visitors. 

1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 

purifying respirator when fiber levels are maintained consistently at or 

above 0.5 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a current written 

opinion for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current 

qualitative/quantitative fit test which was conducted in accordance with 

29 CFR 1910.134 (f) and Appendix A. Quantitative fit tests shall be done 

for PAPR's which have been put into a failure mode. 
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1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) Maintenance 

and care of respirators. 

1.7.9 SUPPLIED AIR SYSTEMS 

 If a supplied air system is used, the system shall meet all requirements 

of 29 CFR 1910.134 and the ANSI/Compressed Gas Association (CGA) 

Commodity Specification for Air current requirements for Type 1 - Grade 

D breathing air. Low pressure systems are not allowed to be used on 

asbestos abatement projects. Supplied Air respirator use shall be in 

accordance with EPA/NIOSH publication EPA-560-OPTS-86-001 "A Guide to 

Respiratory Protection for the Asbestos Abatement Industry". 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. A current physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 
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1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, gloves and foot coverings 

and any other personal protective equipment as determined by conducting 

the hazard assessment required by OSHA at 29 CFR 1910.132 (d). The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at the 

ankle. 

1.8.4 REGULATED AREA ENTRY PROCEDURE 

 The Competent Person shall ensure that each time workers enter the 

regulated area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment. 

1.8.5 DECONTAMINATION PROCEDURE - PAPR 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots in 

the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 

procedures in removing the respirator to avoid asbestos fibers wile 

showering. The following procedure is required as a minimum: 

1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 

2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 

the blower and battery pack on a PAPR. Pay particular attention to 

cleaning the seal between the face and respirator facepiece and under 

the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 

hair, face, and respirator. While still holding breath, remove the 

respirator and hold it away from the face before starting to breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 

inlets to filters; b) turn blower off to keep debris collected on the 

inlet side of the filter from dislodging and contaminating the outside 
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of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 

decontaminate battery pack with a wet rag being cautious of getting 

water in the battery pack thus preventing destruction. (THIS PROCEDURE 

IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING!). 

D. Shower and wash body completely with soap and water. Rinse thoroughly.  

E. Rinse shower room walls and floor to drain prior to exiting. 

F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 

1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for regulated areas at 29 CFR 1926.1101 

(e) are met. All personnel in the regulated area shall not be allowed to 

eat, drink, smoke, chew tobacco or gum, apply cosmetics, or in any way 

interfere with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel (PDF) and 

waste/equipment decontamination facilities (W/EDF). Ensure that the PDF 

are the only means of ingress and egress to the regulated area and that 

all equipment, bagged waste, and other material exit the regulated area 

only through the W/EDF.  

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area must go through the 

PDF and shall follow the requirements at 29 CFR 1926.1101 (j)(1) and 

these specifications. All waste, equipment and contaminated materials 

must exit the regulated area through the W/EDF and be decontaminated in 

accordance with these specifications. Walls and ceilings of the PDF and 

W/EDF must be constructed of a minimum of 3 layers of 6 mil opaque fire 

retardant polyethylene sheeting and be securely attached to existing 

building components and/or an adequate temporary framework. A minimum of 

3 layers of 6 mil poly shall also be used to cover the floor under the 

PDF and W/EDF units. Construct doors so that they overlap and secure to 

adjacent surfaces. Weight inner doorway sheets with layers of duct tape 

so that they close quickly after release. Put arrows on sheets so they 

show direction of travel and overlap. If the building adjacent area is 

occupied, construct a solid barrier on the occupied side(s) to protect 

the sheeting and reduce potential for non-authorized personnel entering 

the regulated area. 
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1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 

of connection to the VA system. Water supply must be of adequate 

pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 

adequate temporary overhead electric power with ground fault circuit 

interruption (GFCI) protection. Provide a sub-panel for all temporary 

power in the clean room. Provide adequate lighting to provide a minimum 

of 50 foot candles in the PDF and W/EDF. Provide temporary heat, if 

needed, to maintain 70oF throughout the PDF and W/EDF.  

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room which 

is contiguous to a clean room and equipment room which is connected to 

the regulated area. The PDF must be sized to accommodate the number of 

personnel scheduled for the project. The shower room, located in the 

center of the PDF, shall be fitted with as many portable showers as 

necessary to insure all employees can complete the entire 

decontamination procedure within 15 minutes. The PDF shall be 

constructed of opaque poly for privacy. The PDF shall be constructed to 

eliminate any parallel routes of egress without showering. 

1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 

changing clothes. The clean room shall be constructed of at least 3 

layers of 6 mil opaque fire retardant poly to provide an air tight 

room. Provide a minimum of 2 - 900 mm (3 foot) wide 6 mil poly opaque 

fire retardant doorways. One doorway shall be the entry from outside 

the PDF and the second doorway shall be to the shower room of the 

PDF. The floor of the clean room shall be maintained in a clean, dry 

condition. Shower overflow shall not be allowed into the clean room. 

Provide 1 storage locker per person. A portable fire extinguisher, 

Type ABC, shall be provided in accordance with OSHA and NFPA Standard 

10. All persons entering the regulated area shall remove all street 

clothing in the clean room and dress in disposable protective 

clothing and respiratory protection. Any person entering the clean 

room does so either from the outside with street clothing on or is 

coming from the shower room completely naked and thoroughly washed. 

Females required to enter the regulated area shall be ensured of 

their privacy throughout the entry/exit process by posting guards at 
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both entry points to the PDF so no male can enter or exit the PDF 

during her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 

of all personnel from the clean room to the equipment room and for 

the showering of all personnel going from the equipment room to the 

clean room. Each shower shall be constructed so water runs down the 

walls of the shower and into a drip pan. Install a freely draining 

smooth floor on top of the shower pan. The shower room shall be 

separated from the rest of the building and from the clean room and 

equipment room using air tight walls made from at least 3 layers of 6 

mil opaque fire retardant poly. The shower shall be equipped with a 

shower head and controls, hot and cold water, drainage, soap dish and 

continuous supply of soap, and shall be maintained in a sanitary 

condition throughout its use. The controls shall be arranged so an 

individual can shower without assistance. Provide a flexible hose 

shower head, hose bibs and all other items shown on Shower Schematic. 

Waste water will be pumped to a drain after being filtered through a 

minimum of a 100 micron sock in the shower drain; a 20 micron filter; 

and a final 5 micron filter. Filters will be changed a minimum of 

daily or more often as needed. Filter changes must be done in the 

shower to prevent loss of contaminated water. Hose down all shower 

surfaces after each shift and clean any debris from the shower pan. 

Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 

equipment/tools, reusable personal protective equipment, except for a 

respirator and for use as a gross decontamination area for personnel 

exiting the regulated area. The equipment room shall be separated 

from the regulated area by a minimum 3 foot wide door made with 2 

layers of 6 mil opaque fire retardant poly. The equipment room shall 

be separated from the regulated area, the shower room and the rest of 

the building by air tight walls and ceiling constructed of a minimum 

of 3 layers of 6 mil opaque fire retardant poly. Damp wipe all 

surfaces of the equipment room after each shift change. Provide an 

additional loose layer of 6 mil fire retardant poly per shift change 

and remove this layer after each shift. If needed, provide a 

temporary electrical sub-panel equipped with GFCI in the equipment 

room to accommodate any equipment required in the regulated area. 
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4. The PDF shall look like as follows: Clean room at the entrance 

followed by a shower room followed by an equipment room leading to 

the regulated area. Each doorway in the PDF is minimum of 2 layers of 

6 mil opaque fire retardant poly. 

 

 

1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide an W/EDF consisting of a wash room, 

holding room, and clean room for removal of waste, equipment and 

contaminated material from the regulated area. Personnel shall not enter 

or exit the W/EDF except in the event of an emergency. Clean debris and 

residue in the W/EDF daily. All surfaces in the W/EDF shall be 

wiped/hosed down after each shift and all debris shall be cleaned from 

the shower pan. The W/EDF shall consist of the following: 

1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment bag and container 

cleaning station. 

2. Wash Room: Provide a wash room for cleaning of bagged or 

containerized asbestos containing waste materials passed from the 

regulated area. Construct the wash room using 50 x 100 mm (2" x 4") 

wood framing and 3 layers of 6 mil fire retardant poly. Locate the 

wash room so that packaged materials, after being wiped clean, can be 

passed to the Holding Room. Doorways in the wash room shall be 

constructed of 2 layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room using 

50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 

retardant poly. The holding room shall be located so that bagged 

material cannot be passed from the wash room to the clean room unless 
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it goes through the holding room. Doorways in the holding room shall 

be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from the 

exterior of the regulated area. Construct the clean room using 2 x 4 

wood framing and 2 layers of 6 mil fire retardant poly. The clean 

room shall be located so as to provide access to the holding room 

from the building exterior. Doorways to the clean room shall be 

constructed of 2 layers of 6 mil fire retardant poly. When a negative 

pressure differential system is used, a rigid enclosure separation 

between the W/EDF clean room and the adjacent areas shall be 

provided. 

5. The W/EDF shall be provided as follows: Wash Room leading to a 

Holding Room followed by a Clean Room leading to outside the 

regulated area. See diagram. 

 

 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At washdown station in the regulated area, thoroughly wet clean 

contaminated equipment and/or sealed polyethylene bags and pass into 

Wash Room after visual inspection. When passing anything into the Wash 

Room, close all doorways of the W/EDF, other than the doorway between 

the washdown station and the Wash Room. Keep all outside personnel clear 

of the W/EDF. Once inside the Wash Room, wet clean the equipment and/or 

bags. After cleaning and inspection, pass items into the Holding Room. 

Close all doorways except the doorway between the Holding Room and the 

Clean Room. Workers from the Clean Room/Exterior shall enter the Holding 

Room and remove the decontaminated/cleaned equipment/bags for removal 

and disposal. These personnel will not be required to wear PPE. At no 

 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119    05-22-12 

 

Traditional Asbestos Abatement 02 82 11 - 29 

time shall personnel from the clean side be allowed to enter the Wash 

Room. 

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS  

 Prior to the start of work, the contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative. 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination. Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

E. Polyethylene sheeting for walls in the regulated area shall be a minimum 

of 4-mils. For floors and all other uses, sheeting of at least 6-mils 

shall be used in widths selected to minimize the frequency of joints. 

Fire retardant poly shall be used throughout. 

F. The method of attaching polyethylene sheeting shall be agreed upon in 

advance by the Contractor and the VA and selected to minimize damage to 

equipment and surfaces. Method of attachment may include any combination 

of moisture resistant duct tape furring strips, spray glue, staples, 

nails, screws, lumber and plywood for enclosures or other effective 

procedures capable of sealing polyethylene to dissimilar finished or 

unfinished surfaces under both wet and dry conditions. 

G. Polyethylene sheeting utilized for the PDF shall be opaque white or 

black in color, 6 mil fire retardant poly. 
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H. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 

Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 

and scaffolding of suitable height and length as well as meeting OSHA 

requirements, fall protection devices, water hose to reach all areas in 

the regulated area, airless spray equipment, and any other tools, 

materials or equipment required to conduct the abatement project. All 

electrically operated hand tools, equipment, electric cords shall be 

connected to GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water and falling material). 

K. Disposal bags – 2 layers of 6 mil, for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 

DOT regulations. 

L. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

 The Contractor shall provide enough HEPA negative air machines to 

completely exchange the regulated area air volume 4 times per hour. The 

Competent Person shall determine the number of units needed for the 

regulated area by dividing the cubic feet in the regulated area by 15 

and then dividing that result by the cubic feet per minute (CFM) for 

each unit to determine the number of units needed to effect 4 air 

changes per hour. Provide a standby unit in the event of machine failure 

and/or emergency in an adjacent area. 
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NIOSH has done extensive studies and has determined that negative air 

machines typically operate at ~50% efficiency. The contractor shall 

consider this in their determination of number of units needed to 

provide 4 air changes per hour. The contractor shall use 8 air changes 

per hour or double the number of machines based on their calculations or 

submit proof their machines operate at stated capacities at a 2" 

pressure drop across the filters. 

2.1.3 DESIGN AND LAYOUT 

A. Before start of work submit the design and layout of the regulated area 

and the negative air machines. The submittal shall indicate the number 

of, location of and size of negative air machines. The point(s) of 

exhaust, air flow within the regulated area, anticipated negative 

pressure differential, and supporting calculations for sizing shall be 

provided. In addition, submit the following: 

1. Method of supplying power to the units and designation/location of 

the panels. 

2. Description of testing method(s) for correct air volume and pressure 

differential.  

3. If auxiliary power supply is to be provided for the negative air 

machines, provide a schematic diagram of the power supply and 

manufacturer's data on the generator and switch. 

2.1.4 NEGATIVE AIR MACHINES (HEPA UNITS) 

A. Negative Air Machine Cabinet: The cabinet shall be constructed of steel 

or other durable material capable of withstanding potential damage from 

rough handling and transportation. The width of the cabinet shall be 

less than 30" in order to fit in standard doorways. The cabinet must be 

factory sealed to prevent asbestos fibers from being released during 

use, transport, or maintenance. Any access to and replacement of filters 

shall be from the inlet end. The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of the fan must indicate 

the CFM under actual operating conditions. Manufacturer's typically use 

"free-air" (no resistance) conditions when rating fans. The fan must be 

a centrifugal type fan. 

C. Negative Air Machine Final Filter: The final filter shall be a HEPA 

filter. The filter media must be completely sealed on all edges within a 

structurally rigid frame. The filter shall align with a continuous 

flexible gasket material in the negative air machine housing to form an 

air tight seal. Each HEPA filter shall be certified by the manufacturer 

to have an efficiency of not less than 99.97% when challenged with 0.3 
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µm dioctylphthalate (DOP) particles. Testing shall have been done in 

accordance with Military Standard MIL-STD-282 and Army Instruction 

Manual 136-300-175A. Each filter must bear a UL586 label to indicate 

ability to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial number, air flow 

rating, efficiency and resistance, and the direction of test air flow. 

D. Negative Air Machine Pre-filters: The pre-filters, which protect the 

final HEPA filter by removing larger particles, are required to prolong 

the operating life of the HEPA filter. Two stages of pre-filtration are 

required. A first stage pre-filter shall be a low efficiency type for 

particles 10 µm or larger. A second stage pre-filter shall have a medium 

efficiency effective for particles down to 5 µm or larger. Pre-filters 

shall be installed either on or in the intake opening of the NAM and the 

second stage filter must be held in place with a special housing or 

clamps. 

E. Negative Air Machine Instrumentation: Each unit must be equipped with a 

gauge to measure the pressure drop across the filters and to indicate 

when filters have become loaded and need to be changed. A table 

indicating the cfm for various pressure readings on the gauge shall be 

affixed near the gauge for reference or the reading shall indicate at 

what point the filters shall be changed, noting cfm delivery. The unit 

must have an elapsed time meter to show total hours of operation. 

F. Negative Air Machine Safety and Warning Devices: An electrical/ 

mechanical lockout must be provided to prevent the fan from being 

operated without a HEPA filter. Units must be equipped with an automatic 

shutdown device to stop the fan in the event of a rupture in the HEPA 

filter or blockage in the discharge of the fan. Warning lights are 

required to indicate normal operation; too high a pressure drop across 

filters; or too low of a pressure drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall be 

approved by the National Electrical Manufacturer's Association (NEMA) 

and Underwriter's Laboratories (UL). Each unit must be provided with 

overload protection and the motor, fan, fan housing, and cabinet must be 

grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within the regulated area 

shall continuously maintain a pressure differential of -0.02" water 

column gauge. Before any disturbance of any asbestos material, this 

shall be demonstrated to the VA by use of a pressure differential 
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meter/manometer as required by OSHA 29 CFR 1926.1101(e)(5)(i). The 

Competent Person shall be responsible for providing, maintaining, and 

documenting the negative pressure and air changes as required by OSHA 

and this specification. 

2.1.6 MONITORING 

 The pressure differential shall be continuously monitored and recorded 

between the regulated area and the area outside the regulated area with 

a monitoring device that incorporates a strip chart recorder. The strip 

chart recorder shall become part of the project log and shall indicate 

at least -0.02" water column gauge for the duration of the project. 

2.1.7 AUXILIARY GENERATOR 

 If the building is occupied during abatement, provide an auxiliary 

gasoline/diesel generator located outside the building in an area 

protected from the weather. In the event of a power failure, the 

generator must automatically start and supply power to a minimum of 50% 

of the negative air machines in operation. 

2.1.8 SUPPLEMENTAL MAKE-UP AIR INLETS 

 Provide, as needed for proper air flow in the regulated area, in a 

location approved by the VA, openings in the plastic sheeting to allow 

outside air to flow into the regulated area. Auxiliary makeup air inlets 

must be located as far from the negative air machines as possible, off 

the floor near the ceiling, and away from the barriers that separate the 

regulated area from the occupied clean areas. Cover the inlets with 

weighted flaps which will seal in the event of failure of the negative 

pressure system.  

2.1.9 TESTING THE SYSTEM 

 The negative pressure system must be tested before any ACM is disturbed 

in any way. After the regulated area has been completely prepared, the 

decontamination units set up, and the negative air machines installed, 

start the units up one at a time. Demonstrate and document the operation 

and testing of the negative pressure system to the VA using smoke tubes 

and a negative pressure gauge. Testing must also be done at the start of 

each work shift. 

2.1.10 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative pressure system to 

the VA shall include, but not be limited to, the following: 

A. Plastic barriers and sheeting move lightly in toward the regulated area. 

B. Curtains of the decontamination units move in toward regulated area. 
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C. There is a noticeable movement of air through the decontamination units. 

Use the smoke tube to demonstrate air movement from the clean room to 

the shower room to the equipment room to the regulated area. 

D. Use smoke tubes to demonstrate air is moving across all areas in which 

work is to be done. Use a differential pressure gauge to indicate a 

negative pressure of at least -0.02" across every barrier separating the 

regulated area from the rest of the building. Modify the system as 

necessary to meet the above requirements.  

2.1.11 USE OF SYSTEM DURING ABATEMENT OPERATIONS 

A. Start units before beginning any disturbance of ACM occurs. After work 

begins, the units shall run continuously, maintaining 4 actual air 

changes per hour at a negative pressure differential of -0.02" water 

column gauge, for the duration of the work until a final visual 

clearance and final air clearance has been completed.  

 The negative air machines shall not be shut down for the duration of the 

project unless authorized by the VA, in writing. 

B. Abatement work shall begin at a location farthest from the units and 

proceed towards them. If an electric failure occurs, the Competent 

Person shall stop all abatement work and immediately begin wetting all 

exposed asbestos materials for the duration of the power outage. 

Abatement work shall not resume until power is restored and all units 

are operating properly again. 

C. The negative air machines shall continue to run after all work is 

completed and until a final visual clearance and a final air clearance 

has been completed for that regulated area. 

2.1.12 DISMANTLING THE SYSTEM 

 After completion of the final visual and final air clearance has been 

obtained by the VPIH/CIH, the units may be shut down. The units shall 

have been completely decontaminated, all pre-filters removed and 

disposed of as asbestos waste, asbestos labels attached and the units 

inlet/outlet sealed with 2 layers of 6 mil poly. 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Seal off the perimeter to the regulated area to completely isolate the 

regulated area from adjacent spaces. All surfaces in the regulated area 

must be covered to prevent contamination and to facilitate clean-up. 

Should adjacent areas become contaminated as a result of the work, shall 

immediately stop work and clean up the contamination at no additional 

cost to the VA. Provide firestopping and identify all fire barrier 
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penetrations due to abatement work as specified in Section 2.2.8; 

FIRESTOPPING. 

2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

 Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. All 

uncontaminated removable furniture, equipment and/or supplies shall be 

removed by the VA from the regulated area before commencing work. Any 

objects remaining in the regulated area shall be completely covered with 

2 layers of 6-mil fire retardant poly sheeting and secured with duct 

tape. Lock out and tag out any HVAC/electrical systems in the regulated 

area. 

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF). All other means of access shall be 

eliminated and OSHA DANGER demarcation signs posted as required by OSHA. 

If the regulated area is adjacent to or within view of an occupied area, 

provide a visual barrier of 6 mil opaque fire retardant poly to prevent 

building occupant observation. If the adjacent area is accessible to the 

public, the barrier must be solid and capable of withstanding the 

negative pressure. 

2.2.4 CRITICAL BARRIERS 

 Completely separate any operations in the regulated area from adjacent 

areas using 2 layers of 6 mil fire retardant poly and duct tape. 

Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects/openings in the regulated area. Heat must be shut off any 

objects covered with poly. 

2.2.5 PRIMARY BARRIERS 

A. Cover the regulated area with two layers of 6 mil fire retardant poly on 

the floors and two layers of 4 mil fire retardant poly on the walls, 

unless otherwise directed in writing by the VA representative. Floor 

layers must form a right angle with the wall and turn up the wall at 

least 300 mm (12"). Seams must overlap at least 1800 mm (6') and must be 

spray glued and taped. Install sheeting so that layers can be removed 

independently from each other. Carpeting shall be covered with three 

layers of 6 mil poly. Corrugated cardboard sheets must be placed between 

the bottom and middle layers of poly. Mechanically support and seal with 

duct tape and glue all wall layers. 
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B. If stairs and ramps are covered with 6 mil plastic, two layers must be 

used. Provide 19 mm (3/4") exterior grade plywood treads held in place 

with duct tape/glue on the plastic. Do not cover rungs or rails with any 

isolation materials. 

2.2.6 SECONDARY BARRIERS 

 A loose layer of 6 mil shall be used as a drop cloth to protect the 

primary layers from debris generated during the abatement. This layer 

shall be replaced as needed during the work minimally once per work day. 

2.2.7 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. Decontamination 

measures must be started immediately and continue until air monitoring 

indicates background levels are met. 

2.2.8 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative.  The 

contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated. Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall is responsible for 

and shall inspect and oversee the performance of the Contractor IH 

Technician. The IH Technician shall continuously inspect and monitor 

conditions inside the regulated area to ensure compliance with these 

specifications. In addition, the CPIH shall personally manage air sample 
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collection, analysis, and evaluation for personnel, regulated area, and 

adjacent area samples to satisfy OSHA requirements. Additional 

inspection and testing requirements are also indicated in other parts of 

this specification. 

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 

method, exceed the specified respective limits, the Contractor shall 

stop work. The Contractor may request confirmation of the results by 

analysis of the samples by TEM. Request must be in writing and submitted 

to the VA's representative. Cost for the confirmation of results will be 

borne by the Contractor for both the collection and analysis of samples 

and for the time delay that may/does result for this confirmation.  

Confirmation sampling and analysis will be the responsibility of the 

CPIH with review and approval of the VPIH/CIH. An agreement between the 

CPIH and the VPIH/CIH shall be reached on the exact details of the 

confirmation effort, in writing, including such things as the number of 

samples, location, collection, quality control on-site, analytical 

laboratory, interpretation of results and any follow-up actions. This 

written agreement shall be co-signed by the IH's and delivered to the 

VA's representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; adherence 

to the specification; resolve problems; prevent the spread of 
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contamination beyond the regulated area; and assure clearance at the end 

of the project. In addition, their work includes performing the final 

inspection and testing to determine whether the regulated area or 

building has been adequately decontaminated. All air monitoring is to be 

done utilizing PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of conflicts, interpret 

data, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area at the 

conclusion of the abatement to certify compliance with all 

regulations and VA requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

and project report. 

B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

2.3.3 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The Contractor’s CPIH is responsible for managing all monitoring, 

inspections, and testing required by these specifications, as well as 

any and all regulatory requirements adopted by these specifications.  

The CPIH is responsible for the continuous monitoring of all subsystems 

and procedures which could affect the health and safety of the  
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Contractor's personnel. Safety and health conditions and the provision 

of those conditions inside the regulated area for all persons entering 

the regulated area is the exclusive responsibility of the 

Contractor/Competent Person. The person performing the personnel and 

area air monitoring inside the regulated area shall be an IH Technician, 

who shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation. The analytical 

laboratory used by the Contractor to analyze the samples shall be AIHA 

accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH. The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 

the regulated area, i.e., removal, wetting, clean-up, and load-out.  No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the procedures to be followed during all phases of the work by 

the Contractor's personnel. The SOP's must be modified as needed to 

address specific requirements of this project and the specifications. 

The SOP's shall be submitted for review and approval prior to the start 
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of any abatement work. The minimum topics and areas to be covered by the 

SOP's are: 

A. Minimum Personnel Qualifications 

B. Emergency Action Plan/Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements - Containment Barriers/Isolation of 

Regulated Area 

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Negative Pressure Systems Requirements 

I. Monitoring, Inspections, and Testing  

J. Removal Procedures for ACM  

K. Removal of Contaminated Soil (if applicable) 

L. Encapsulation Procedures for ACM 

M. Disposal of ACM waste/equipment 

N. Regulated Area Decontamination/Clean-up 

O. Regulated Area Visual and Air Clearance 

P. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project: 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 
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D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. Supplied air system, if used, negative air machines, HEPA vacuums, 

air monitoring pumps, calibration devices, pressure differential 

monitoring device and emergency power generating system. 

2. Waste water filtration system, shower system, containment barriers. 

3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, fire extinguishers. 

4. Respirators, protective clothing, personal protective equipment.  

5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples.  Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and verifiable 

by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: Project 

Name; Type of Abatement; Duration; Cost; Reference Name/Phone Number; 

Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: Project Name; Reason; Date; Reference Name/Number; 

Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 
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I. Submit information on personnel: Provide a resume; address each item 

completely; copies of certificates, accreditations, and licenses. Submit 

an affidavit signed by the CPIH stating that all personnel submitted 

below have medical records in accordance with OSHA 29 CFR 1926.1101(m) 

and 29 CFR 1910.20 and that the company has implemented a medical 

surveillance program and maintains recordkeeping in accordance with the 

above regulations. Submit the phone number and doctor/clinic/hospital 

used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person/Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K.  Rented equipment must be decontaminated prior to returning to the 

rental agency. 

L. Submit, before the start of work, the manufacturer's technical data for 

all types of encapsulants and the MSDS. Provide application instructions 

also. 
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2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following:  

purpose, attendees and summary of meetings; all personnel 

entering/exiting the regulated area; document and discuss the resolution 

of unusual events such as barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 

monitoring and results/TWA's/EL's. Submit this information daily to the 

VPIH/CIH. 

B. The CPIH shall document and maintain the inspection and approval of the 

regulated area preparation prior to start of work and daily during work. 

1. Removal of any poly barriers. 

2. Visual inspection/testing by the CPIH prior to application of 

lockdown. 

3. Packaging and removal of ACM waste from regulated area. 

4. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent. The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. All clearance and perimeter 

samples must be submitted. The VA Representative will retain the 

abatement report after completion of the project. 

2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants, if used, must comply with 

comply with performance requirements as stated in paragraph 2.6.2: 

1. Removal encapsulant - used as a wetting agent to remove ACM. 

2. Bridging encapsulant - provides a tough, durable coating on ACM. 

3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  

4. Lockdown encapsulant - seals microscopic fibers on surfaces after ACM 

removal. 
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2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 

contain toxic or hazardous substances; or solvents; and shall comply 

with the following performance requirements: 

A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 

2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 

3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 

4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 

2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 

3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 kg-

mm (43 in/lb). 

4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 

C. Lockdown Encapsulants: 

1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 

temperatures without cracking or off-gassing any noxious vapors 

during application. 

2.6.3 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 

the manufacturer indicating compliance with performance requirements for 

encapsulants when applied according to manufacturer recommendations. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH. The 

purpose of the meeting is to discuss any aspect of the submittals 
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needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor.  No abatement work of any kind described in the 

following provisions shall be initiated prior to the VA written order to 

proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos in 

the areas listed.  Make sure these areas are looked at/reviewed on the 

project: Lay-in ceilings concealing ACM; ACM behind walls/windows from 

previous renovations; inside chases/walls; transite 

piping/ductwork/sheets; behind radiators; roofing materials; below 

window sills; water/sewer lines; electrical conduit coverings; crawl 

spaces (previous abatement contamination); flooring/mastic covered by 

carpeting/new flooring; exterior insulated wall panels; on underground 

fuel tanks; steam line trench coverings.  

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects required to be removed from the regulated area. 

D. If present and required, remove and dispose of carpeting from floors in 

the regulated area. 

E. Inspect existing firestopping in the regulated area. Correct as needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 
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may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, the Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation. The 

operational systems for respiratory protection and the negative pressure 

system shall be demonstrated for proper performance. 

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the asbestos abatement work in accordance with this 

specification and all applicable regulations. 

3.2 REGULATED AREA PREPARATIONS 

A. Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels.  Signs shall be posted at a distance sufficiently far enough 

away from the regulated area to permit any personnel to read the sign 

and take the necessary measures to avoid exposure.  Additional signs 

will be posted following construction of the regulated area enclosure. 

B. Shut down and lock out electric power to the regulated area.  Provide 

temporary power and lighting.  Insure safe installation including GFCI 

of temporary power sources and equipment by compliance with all 

applicable electrical code requirements and OSHA requirements for 

temporary electrical systems. Electricity shall be provided by the VA. 

C. Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement condition 

with the VA's representative.  Seal all intake and exhaust vents in the 

regulated area with duct tape and 2 layers of 6-mil poly.  Also, seal any 

seams in system components that pass through the regulated area. Remove 

all contaminated HVAC system filters and place in labeled 6-mil 

polyethylene disposal bags for staging and eventual disposal as asbestos 

waste. 

D. The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 
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E. The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

F. Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location. Drapes, clothing, 

upholstered furniture and other fabric items should be disposed of as 

asbestos contaminated waste. Cleaning these asbestos contaminated items 

utilizing HEPA vacuum techniques and off-premises steam cleaning is very 

difficult and cannot guarantee decontamination. Since adequate cleaning 

of contaminated fabrics is difficult, the VA will determine whether this 

option is an appropriate one. Carpeting will be disposed of prior to 

abatement if in the regulated area. 

G. Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant. Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 

fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 

means of protection. Contact the manufacturer for special protection 

requirements. 

H. Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA GENERAL  

 Follow requirements of Section 2.2 – Containment Barriers and Coverings. 

The containment barriers and coverings shall be constructed and 

maintained in such a manner as to prevent disturbances, damage, or 

openings in the containment. The containment barriers and coverings 

shall be inspected on an ongoing basis to ensure the integrity of the 

containment barriers. 
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3.4 REMOVAL OF ACM  

3.4.1 WETTING ACM 

A. Use amended water for the wetting of ACM prior to removal. The Competent 

Person shall assure the wetting of ACM meets the definition of 

"adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet methods” 

for the duration of the project. A removal encapsulant may be used 

instead of amended water with written approval of the VA's 

representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release during 

disturbance of ACM. The mixture must be equal to or greater than the 

wetting provided by water amended by a surfactant consisting one ounce 

of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed with 5 

gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 

specifically for the removal of ACM. The material must, when used, 

result in adequate wetting of the ACM and retard fiber release during 

removal.  

3.4.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each work 

shift where removal is to be done during that shift. Completely cover 

floors and any walls within 10 feet (3M) of the area where work is to 

done. Secure the secondary barrier with duct tape to prevent debris from 

getting behind it. Remove the secondary barrier at the end of the shift 

or as work in the area is completed. Keep residue on the secondary 

barrier wetted. When removing, fold inward to prevent spillage and place 

in a disposal bag. 

B. Install walkways using 6 mil black poly between the regulated area and 

the decontamination facilities (PDF and W/EDF) to protect the primary 

layers from contamination and damage. Install the walkways at the 

beginning of each shift and remove at the end of each shift. 

3.4.3 WET REMOVAL OF ACM 

A. Adequately and thoroughly wet the ACM to be removed prior to removal to 

reduce/prevent fiber release to the air. Adequate time must be allowed 

for the amended water to saturate the ACM. Abatement personnel must not 

disturb dry ACM. Use a fine spray of amended water or removal 

encapsulant. Saturate the material sufficiently to wet to the substrate 

without causing excessive dripping. The material must be sprayed 

repeatedly/continuously during the removal process in order to maintain 
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adequately wet conditions. Removal encapsulants must be applied in 

accordance with the manufacturer's written instructions.  Perforate or 

carefully separate, using wet methods, an outer covering that is painted 

or jacketed in order to allow penetration and wetting of the material.  

Where necessary, carefully remove covering while wetting to minimize 

fiber release.  In no event shall dry removal occur except in the case 

of electrical hazards or a greater safety issue is possible!  

B. If ACM does not wet well with amended water due to coating or jacketing, 

remove as follows: 

1. Mist work area continuously with amended water whenever necessary to 

reduce airborne fiber levels. 

2. Remove saturated ACM in small sections. Do not allow material to dry 

out. As material is removed, bag material while still wet into 

disposal bags. Twist tightly the bag neck, bend over (gooseneck) and 

seal with a minimum of three tight wraps of duct tape. Clean 

/decontaminate the outside of any residue and move to washdown 

station adjacent to W/EDF. 

3. Fireproofing or Architectural Finish on Scratch Coat: Spray with a 

fine mist of amended water or removal encapsulant. Allow time for 

saturation to the substrate. Do not oversaturate causing excess 

dripping. Scrape material from substrate. Remove material in 

manageable quantities and control falling to staging or floor. If the 

falling distance is over 20 feet (6M), use a drop chute to contain 

material through descent. Remove residue remaining on the scratch 

coat after scraping is done using a stiff bristle hand brush. If a 

removal encapsulant is used, remove residue completely before the 

encapsulant dries. Re-wet the substrate as needed to prevent drying 

before the residue is removed. 

4. Fireproofing or Architectural Finish on Wire Lath: Spray with a fine 

mist of amended water or removal encapsulant. Allow time to 

completely saturate the material. Do not oversaturate causing excess 

dripping. If the surface has been painted or otherwise coated, cut 

small holes as needed and apply amended water or removal encapsulant 

from above. Cut saturated wire lath into 2' x 6' (50mm x 150mm) 

sections and cut hanger wires. Roll up complete with ACM, cover in 

burlap and hand place in disposal bag. Do not drop to floor. After 

removal of lath/ACM, remove any overspray on decking and structure 

using stiff bristle nylon brushes. Depending on hardness of 

overspray, scrapers may be needed for removal. 
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5. Pipe/Tank/Vessel/Boiler Insulation: Remove the outer layer of wrap 

while spraying with amended water in order to saturate the ACM. Spray 

ACM with a fine mist of amended water or removal encapsulant. Allow 

time to saturate the material to the substrate. Cut bands holding 

pre-formed pipe insulation sections. Slit jacketing at the seams, 

remove and hand place in a disposal bag. Do not allow dropping to the 

floor. Remove molded fitting insulation/mud in large pieces and hand 

place in a disposal bag. Remove any residue on pipe or fitting with a 

stiff bristle nylon brush. In locations where pipe fitting insulation 

is removed from fibrous glass or other non-asbestos insulated 

straight runs of pipe, remove fibrous material at least 6" from the 

point it contacts the ACM. 

3.4.4 WET REMOVAL OF AMOSITE 

A. Amosite-containing material will require local exhaust ventilation and 

collection as described below, in addition to wet removal. Amosite-

containing materials were not identified in the materials designated as 

containing greater than one percent asbestos. However, it is possible 

that amosite is present in materials designated as assumed to contain 

(ATC) greater than one percent asbestos or which have not been 

identified and evaluated for asbestos. Any material determined to 

contain amosite either during the initial asbestos inspection or 

subsequent inspections shall comply with the following requirements. 

B. Provide local exhaust ventilation and collection systems to assure 

collection of amosite fibers at the point of generation. A 300 mm (12") 

flexible rigid non-collapsing duct shall be shall be located no more 

than 600 mm (2') from any scraping/brushing activity. Primary filters 

must be replaced every 30 minutes on the negative air machines. Each 

scraping/brushing activity must have a negative air machine devoted to 

it. For pre-molded pipe insulation or cutting wire lathe attach a 1200 

mm (4') square flared end piece on the intake of the duct. Support the 

duct horizontally at a point 600 mm (2') below the work to effect 

capture. One person in the crew shall be assigned to operate the duct 

collection system on a continual basis.  

C. Amosite does not wet well with amended water. Submit full 

information/documentation on the wetting agent proposed prior to start 

for review and approval by the VA Representative. Insure that the 

material is worked on in small sections and is thoroughly and 

continuously wetted. Package as soon as possible while wet. Remove as 

required.  
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3.4.5 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate materials sample collection and analysis if necessary. 

The contractor is not permitted to collect any material samples for 

asbestos or other hazardous material analysis. 

3.5 LOCKDOWN ENCAPSULATION 

3.5.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 

conclusion of ACM removal and before removal of the primary barriers, 

all surfaces shall be encapsulated with a bridging encapsulant. 

3.5.2 DELIVERY AND STORAGE 

 Deliver materials to the job site in original, new and unopened 

containers bearing the manufacturer's name and label as well as the 

following information: name of material, manufacturer's stock number, 

date of manufacture, thinning instructions, application instructions and 

the MSDS for the material. 

3.5.3 WORKER PROTECTION 

 Before beginning work with any material for which an MSDS has been 

submitted, provide workers with any required personal protective 

equipment. The required personal protective equipment shall be used 

whenever exposure to the material might occur. In addition to 

OSHA/specification requirements for respiratory protection, a paint pre-

filter and an organic vapor cartridge, at a minimum, shall used in 

addition to the HEPA filter when a solvent based encapsulant is used. 

The CPIH shall be responsible for provision of adequate respiratory 

protection. 

3.5.4 ENCAPSULATION OF SCRATCH COAT PLASTER OR PIPING 

A. Apply two coats of encapsulant to the scratch coat plaster or piping 

after all ACM has been removed. Apply in strict accordance with the 

manufacturer's instructions. Any deviation from the instructions must be 

approved by the VA's representative in writing prior to commencing the 

work. 

B. Apply the encapsulant with an airless sprayer at a pressure and using a 

nozzle orifice as recommended by the manufacturer.  Apply the first coat 

while the while the scratch coat is still damp from the asbestos removal 

process, after passing the visual inspection. If the surface has been 
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allowed to dry, wet wipe or HEPA vacuum prior to spraying with 

encapsulant. Apply a second coat over the first coat in strict 

conformance with the manufacturer's instructions. Color the encapsulant 

and contrast the color in the second coat so that visual confirmation of 

completeness and uniform coverage of each coat is possible. Adhere to 

the manufacturer's instructions for coloring. At the completion of the 

encapsulation, the surface must be a uniform third color produced by the 

mixture. 

3.5.5 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work which is inaccessible, such as 

a sleeve, wall penetration, etc., with two coats of encapsulant.  Prior 

to sealing, permit the exposed edges to dry completely to permit 

penetration of the encapsulant. Apply in accordance with 3.5.4 (B). 

3.6 DISPOSAL OF ACM WASTE MATERIALS 

3.6.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 

these specifications, OSHA, EPA and DOT. The landfill requirements for 

packaging must also be met. Disposal shall be done at an approved 

landfill. Disposal of non-friable ACM shall be done in accordance with 

applicable regulations. 

3.6.2 PROCEDURES 

A. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures is this 

specification. Waste shall be double-bagged prior to disposal. Wetted 

waste can be very heavy. Bags shall not be overfilled. Bags shall 

securely sealed to prevent accidental opening and/or leakage. The top 

shall be tightly twisted and goosenecked prior to tightly sealing with 

at least three wraps of duct tape. Ensure that unauthorized persons do 

not have access to the waste material once it is outside the regulated 

area. All transport containers must be covered at all times when not in 

use. NESHAP's signs must be on containers during loading and unloading. 

Material shall not be transported in open vehicles. If drums are used 

for packaging, the drums shall be labeled properly and shall not be re-

used. 

B. Waste Load Out: Waste load out shall be done in accordance with the 

procedures in W/EDF Decontamination Procedures. Bags shall be 

decontaminated on exterior surfaces by wet cleaning and/or HEPA 

vacuuming before being placed in the second bag. 
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C. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 

poly bags shall be wrapped securely in burlap before packaging and, if 

needed, use a poly lined fiber drum as the second container, prior to 

disposal. 

3.7 PROJECT DECONTAMINATION 

3.7.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleanings of 

the surfaces of the regulated area after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.7.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.7.3 WORK DESCRIPTION 

 Decontamination includes the clearance of the air in the regulated area 

and the decontamination and removal of the enclosures/facilities 

installed prior to the abatement work including primary/critical 

barriers, PDF and W/EDF facilities, and negative pressure systems. 

3.7.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the loose 6 mil 

layer of poly removed and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 

1. Primary barriers consisting of 2 layers of 6 mil poly on the floor 

and 4 mil poly on the walls. 

2. Critical barriers consisting of 2 layers of 6 mil poly which is the 

sole barrier between the regulated area and openings to the rest of 

the building or outside. 
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4. Decontamination facilities for personnel and equipment in operating 

condition and the negative pressure system in operation. 

3.7.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 

including items of remaining poly sheeting, tools, scaffolding, 

ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 

dusting/sweeping methods. Use each surface of a cleaning cloth one time 

only and then dispose of as contaminated waste. Continue this cleaning 

until there is no visible residue from abated surfaces or poly or other 

surfaces. Remove all filters in the air handling system and dispose of 

as ACM waste in accordance with these specifications. The negative 

pressure system shall remain in operation during this time. If 

determined by the CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.7.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH and VPIH/CIH will perform a thorough and detailed visual 

inspection at the end of the cleaning to determine whether there is any 

visible residue in the regulated area. If the visual inspection is 

acceptable, the CPIH will perform pre-clearance sampling using 

aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 

Appendix A (III)(B)(7)(d). If the sampling results show values below 

0.01 f/cc, then the Contractor shall notify the VA's representative of 

the results with a brief report from the CPIH documenting the inspection 

and sampling results and a statement verifying that the regulated area 

is ready for lockdown encapsulation. The VA reserves the right to 

utilize their own VPIH/CIH to perform a pre-clearance inspection and 

testing for verification. 

3.7.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 

lockdown encapsulation of all surfaces from which asbestos was abated in 

accordance with the procedures in this specification. Negative pressure 

shall be maintained in the regulated area during the lockdown 

application. 

3.8 FINAL VISUAL INSPECTION AND AIR CLEARANCE TESTING 

3.8.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH starting after the final 

cleaning. 
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3.8.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the PDF, 

all poly sheeting, seals over HVAC openings, doorways, windows, and any 

other openings. If any debris, residue, dust or any other suspect 

material is detected, the final cleaning shall be repeated at no cost to 

the VA. Dust/material samples may be collected and analyzed at no cost 

to the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be done. 

3.8.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative AE Project Engineer, the VPIH/CIH will perform the final 

testing. Air samples will be collected and analyzed in accordance with 

procedures for AHERA in this specification. If work is less than 260 

1f/160 sf, 5 PCM samples may be collected for clearance. If work is 

equal to or more than 260 1f/160 sf, TEM sampling shall be done for 

clearance. TEM analysis shall be done in accordance with procedures in 

this specification. If the release criteria are not met, the Contractor 

shall repeat the final cleaning and continue decontamination procedures 

until clearance is achieved. All additional inspection and testing costs 

will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 

3.8.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM/TEM methods and as 

verified by VPIH/CIH. The asbestos containment is to remain in place and 

under negative pressure until inspected and removal of the containment 

is authorized by the VPIH/CIH. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: “Fibers” referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method or asbestos fibers counted using the AHERA TEM method. 

2. Aggressive Sampling: All final air testing samples shall be collected 

using aggressive sampling techniques except where soil is not 
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encapsulated or enclosed. Samples will be collected on 0.8µ MCE 

filters for PCM analysis and 0.45µ Polycarbonate filters for TEM. A 

minimum of 1200 Liters of air shall be collected for clearance 

samples. Before pumps are started, initiate aggressive sampling as 

detailed in 40 CFR 763 Subpart E (AHERA) Appendix A (III)(B)(7)(d). 

Air samples will be collected in areas subject to normal air 

circulation away from corners, obstructed locations, and locations 

near windows, doors, or vents. After air sampling pumps have been 

shut off, circulating fans shall be shut off. The negative pressure 

system shall continue to operate. 

3.8.5 CLEARANCE SAMPLING USING PCM – LESS THAN 260LF/160SF 

A. The VPIH/CIH will perform clearance samples as indicated by the 

specification. 

B. The NIOSH 7400 PCM method will be used for clearance sampling with a 

minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 

clearance samples shall be collected. All samples must be equal to or 

less than 0.01 f/cc to clear the regulated area. 

3.8.6 CLEARANCE SAMPLING USING TEM – EQUAL TO OR MORE THAN 260LF/160SF 

 Clearance requires 13 samples be collected; 5 inside the regulated area; 

5 outside the regulated area; and 3 field blanks. 

3.8.7 LABORATORY TESTING OF PCM CLEARANCE SAMPLES 

 The services of an AIHA accredited laboratory will be employed by the VA 

to perform analysis for the air samples. Samples will be sent daily by 

the VPIH/CIH so that verbal/faxed reports can be received within 24 

hours. A complete record, certified by the laboratory, of all air 

monitoring tests and results will be furnished to the VA’s 

representative and the Contractor. 

3.8.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to an accredited laboratory for 

analysis by TEM. Verbal/faxed results from the laboratory shall be 

available within 24 hours after receipt of the samples. A complete 

record, certified by the laboratory, of all TEM results shall be 

furnished to the VA's representative and the Contractor. 

3.9 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.9.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, seal negative air machines with 2 layers 

of 6 mil poly and duct tape to form a tight seal at the intake/outlet 

ends before removal from the regulated area. Complete asbestos abatement 
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work upon meeting the regulated area visual and air clearance criteria 

and fulfilling the following: 

A. Remove all equipment and materials from the project area. 

B. Dispose of all packaged ACM waste as required. 

C. Repair or replace all interior finishes damaged during the abatement 

work, as required. 

D. Fulfill other project closeout requirements as required in this 

specification. 

3.9.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.9.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday -Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative.  
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ATTACHMENT #1 

 CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised 

the abatement work of (specify regulated area or Building): 

which took place from / / / to / / 

2. That throughout the work all applicable requirements/regulations and 

the VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 

appropriate personal protective equipment and respirator and that 

they followed the proper entry and exit procedures and the proper 

operating procedures for the duration of the work. 

4. That all employees of the Contractor engaged in this work were 

trained in respiratory protection, were experienced with abatement 

work, had proper medical surveillance documentation, were fit-tested 

for their respirator, and were not exposed at any time during the 

work to asbestos without the benefit of appropriate respiratory 

protection. 

5. That I performed and supervised all inspection and testing specified 

and required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained 

in a safe and healthy condition and the maximum fiber count never 

exceeded 0.5 f/cc, except as described below. 

7. That the negative pressure system was installed, operated and 

maintained in order to provide a minimum of 4 actual air changes per 

hour with a continuous -0.02" of water column pressure. 

 

 

Signature/Date: 

 

 

Signature/Date: 
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ATTACHMENT #2 

 CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:         DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH. INHALING ASBESTOS HAS 

BEEN LINKED WITH VARIOUS TYPES OF CANCERS. IF YOU SMOKE AND INHALE ASBESTOS 

FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-

SMOKING PUBLIC. 

 Your employer's contract with the owner for the above project requires that: You 

must be supplied with the proper personal protective equipment including an 

adequate respirator and be trained in its use. You must be trained in safe and 

healthy work practices and in the use of the equipment found at an asbestos 

abatement project. You must receive/have a current medical examination for 

working with asbestos. These things shall be provided at no cost to you. By 

signing this certificate you are indicating to the owner that your employer has 

met these obligations. 

 RESPIRATORY PROTECTION: I have been trained in the proper use of respirators and 

have been informed of the type of respirator to be used on the above indicated 

project. I have a copy of the written Respiratory Protection Program issued by 

my employer. I have been provided for my exclusive use, at no cost, with a 

respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited trainer in 

the requirements for an AHERA/OSHA Asbestos Abatement Worker training course, 32 hours 

minimum duration.  I currently have a valid State accreditation certificate. The topics 

covered in the course include, as a minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 

 Potential Health Effects Related to Exposure to Asbestos 

 Employee Personal Protective Equipment 

 Establishment of a Respiratory Protection Program 

 State of the Art Work Practices 

 Personal Hygiene 

 Additional Safety Hazards 

 Medical Monitoring 

 Air Monitoring 

Relevant Federal, State and Local Regulatory Requirements, Procedures, 

and Standards 

 Asbestos Waste Disposal 

 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months which 

was paid for by my employer. This examination included: health history, occupational 

history, pulmonary function test, and may have included a chest x-ray evaluation. The 

physician issued a positive written opinion after the examination. 

 
Signature: 

 
Printed Name: 

 
Witness: 
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER: 

VA MEDICAL FACILITY: 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

1. I verify that the following individual 

 
 Name: 

 

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named. Contractor, is included in a medical 
surveillance program in accordance with 29 CFR 1926.1101(m), and that 
complete records of the medical surveillance program as required by 29 
CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the  
Contractor at the following address. 

 
 Address: 

 
2. I verify that this individual has been trained, fit-tested and instructed 

in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

 
3. I verify that this individual has been trained as required by 29 CFR 

1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

 
4. I verify that I meet the minimum qualifications criteria of the VA 

specifications for a CPIH. 

 
 
 Signature of CPIH: Date: 

 
 
 Printed Name of CPIH: 

 
 
 Signature of Contractor: Date: 

 

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE 
VA’S ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

 

Abatement Contractor Owner’s Signature   Date 

 

 

Abatement Contractor Competent Person(s)   Date 

 

         Date 

 

         Date 

- - - E N D - - - 
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PART 1 - GENERAL 

1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

(Contractor) discovers a conflict in the contract documents and/or 

requirements or codes, the conflict must be brought to the immediate 

attention of the Contracting Officer for resolution. Whenever there is a 

conflict or overlap in the requirements, the most stringent shall apply. 

Any actions taken by the Contractor without obtaining guidance from the 

Contracting Officer shall become the sole risk and responsibility of the 

Contractor. All cost incurred due to such action are also the 

responsibility of the Contractor. 

1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

flooring materials to be abated. These quantities are for informational 

purposes only and are based on the best information available at the 

time of the specification preparation.  The Contractor shall satisfy 

himself as the actual quantities to be abated. Nothing in this section 

may be interpreted as limiting the extent of work otherwise required by 

this contract and related documents. 

B. Removal, clean-up and disposal of ACM flooring in an appropriate 

regulated area in the following approximate quantities; 

 (  750  ) square feet of flooring and mastic 

1.3 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Division 09; FINISHES. 

1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119  05-22-12 

 

Asbestos Floor Tile and Mastic Abatement  02 82 13.19 - 2 

preparations, emergency procedures arrangements, and standard operating 

procedures for Class II asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

Reference Section 028211-A, the asbestos inspection report, “Limited 
Asbestos Inventory Summary: Building 113 Replace Switchgear Project 
VA#695-12-119, VA Medical Center, Building 113, 5000 W. National Avenue, 
Milwaukee, Wisconsin”, prepared by Sigma Environmental Services, Inc. 

 

1.6 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimates which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the Contractor shall provide unit prices for 

additional work that is newly discovered materials and those prices will 

be used for additional work under the contract. 

Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
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asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos will be 
removed from the contract. The dollar amount deducted from the contract 
will be determined by multiplying the quantity of ATC materials 
determined to be non-ACM by the unit costs. 

 

1.7 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field representative presents a 

written Stop Asbestos Removal Order, the Contractor/Personnel shall 

immediately stop all asbestos removal and adequately wet any exposed 

ACM. The Contractor shall not resume any asbestos removal activity until 

authorized to do so by the VA. A stop asbestos removal order may be 

issued at any time the VA determines abatement conditions/ activities 

are not within specification requirements. Work stoppage will continue 

until conditions have been corrected to the satisfaction of the VA. 

Standby time and costs for corrective actions will be borne by the 

Contractor, including the industrial hygienist's time. The occurrence of 

any of the following events shall be reported immediately by the 

Contractor in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal activities and initiate 

fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier(s)/floor; 

C. serious injury/death at the site; 

D. fire/safety emergency at the site;  

E. respiratory protection system failure; 

F. power failure loss of wetting agent; or 

G. any visible emissions observed outside the regulated area.  

1.8 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.9 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 
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 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted.  The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite asbestos, 

anthophyllite asbestos, actinolite asbestos, and any of these minerals 

that have been chemically treated or altered.  Asbestos also includes 

PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent asbestos.  

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of 

drum/bag washing facilities and a temporary storage area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 
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leaving the regulated area. In an emergency, it may be used to evacuate 

personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius of 

about 150 - 225 mm (6 - 9 inches) from the worker's nose. 

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 

 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene. An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material. This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 
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floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work has 

been done and visually inspected. 

 Performed by the VA's industrial hygiene consultant (VPIH). 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos exposure, are no more protective than 

conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The Contractor's 

industrial hygienist. The industrial hygienist must meet the 

qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air. 

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 

 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be labeled/marked 

in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized glove 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE FCA SWITCHBOARDS 

VA PROJECT: 695-12-119  05-22-12 

 

Asbestos Floor Tile and Mastic Abatement  02 82 13.19 - 7 

bag or waste bag in order to access a building component. In no event 

shall the amount of ACM or PACM so disturbed exceed that which can be 

contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur if 

the employee were not wearing  respiratory  protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in Appendix 

A, Subpart F, 40 CFR 763, Section 1, Polarized Light Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-like 

appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 
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 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction of 

an IH or CIH who has special  training,  experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through HEPA 

equipped filtration units.  OSHA requires maintaining -0.02" water gauge 

inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM - Material that contains more than 1 percent asbestos but 

cannot be crumbled, pulverized, or reduced to powder by hand pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 
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owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in the 

breathing zone of the person using a cassette and battery operated pump 

to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average.  For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and  breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as PACM. 

The designation of PACM may be rebutted pursuant to 29 CFR 1926.1101 

(k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 

of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos  abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 
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number indicates the reduction of exposure level from outside to inside 

the respirator. 

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor. 

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area where 

debris and waste from such asbestos work may accumulate; and a work area 

within which airborne concentrations of asbestos exceed, or there is a 

reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 
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 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs  

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste/Equipment decontamination area (W/EDA) – The area in which waste 

is packaged and equipment is decontaminated before removal from the 

regulated area. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.10 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 

specification documents are defined to mean the associated names. Names 

and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 
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Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

 1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U.S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 
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Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.11 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement.  All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specifications exists, the most stringent requirement(s) 

shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.12 CONTRACTOR RESPONSIBILITY 

 The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and Local regulations 

related to any and all aspects of the abatement project. The Contractor 

is responsible for providing and maintaining training, accreditations, 

medical exams, medical records, personal protective equipment as 
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required by applicable Federal, State and Local regulations. The 

contractor shall hold the VA and VPIH/CIH consultants harmless for any 

failure to comply with any applicable work, packaging, transporting, 

disposal, safety, health, or environmental requirement on the part of 

himself, his employees, or his subcontractors. The contractor will incur 

all costs of the CPIH, including all sampling/analytical costs to assure 

compliance with OSHA/EPA/State requirements. 

1.13 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 

include, but are not limited to, the following regulations. 

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.14 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

Wisconsin Administrative Code NR 447 

Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

Wisconsin Department of Health Services DHS 159 

1.15 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI) Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 

Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of HEPA 

filter Units, 7th Edition. 
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B. Standards which govern encapsulation work include, but are not limited 

to, the following: 

1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

D. Resilient Floor Covering Institute (RFCI): 

 Recommended work practices for Removal of Resilient Floor Coverings. 

1.16 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 

1.17 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.18 PERMITS/LICENSES 

A. The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.19 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each at the regulated area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.20 VA RESPONSIBILITIES 

 Prior to commencement of work: 
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A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and air sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.21 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry.  The Competent person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of a critical barrier 

doorway. All other access (doors, windows, hallways, etc.) shall be 

sealed or locked to prevent entry to or exit from the regulated area. 

The only exceptions for this requirement are the waste/equipment load-

out area which shall be sealed except during the removal of 

containerized asbestos waste from the regulated area, and emergency 

exits. Emergency exits shall not be locked from the inside, however, 

they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 
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entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of ACM in the regulated 

area and enforcement of restricted access by the VA's employees. 

G. The regulated area shall be locked during non-working hours and secured 

by VA security guards. 

1.22 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by the Contractor prior to 

commencing abatement activities and shall be agreed to by the Contractor 

and the VA. The Plan shall meet the requirements of 29 CFR 1910.38 

(a);(b). 

B. Emergency procedures shall be in written form and prominently posted and 

available in the regulated area. Everyone, prior to entering the 

regulated area, must read and sign these procedures to acknowledge 

understanding of the regulated area layout, location of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule and layout of regulated area, particularly barriers that may 

affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 
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G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3 minutes of a life-threatening injury/illness. 

Bloodborne Pathogen training shall also be verified for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Such incidents include, 

but are not limited to, fire; accident; and power failure. The 

Contractor shall detail procedures to be followed in the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 

1.23 PRE-START MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 

to present and review, as appropriate, the items following this 

paragraph. The Contractor's Competent Person(s) who will be on-site 

shall participate in the pre-start meeting. The pre-start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accredited and approved for 

working in this State.  Verification of the experience of the Competent 

Person shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 

current first-aid/CPR training. A minimum of one person per shift must 

have adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C. 

G. A copy of the Contractor's Standard Operating Procedures for Class I 

Glovebag Asbestos Abatement. In these procedures, the following 

information must be detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3.  and Decontamination procedures for employees; 
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4. Class II abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan procedures. 

1.24 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 

1.25 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project.  

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative. A request for approval 

shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 
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requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 

protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.26 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program. All respirators used must be NIOSH 

approved for asbestos abatement activities. The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.27 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program. The 

RPPC must provide a signed statement attesting to the fact that the 

program meets the above requirements. 

1.28 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of 
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the decontamination unit for reference by employees or authorized 

visitors. 

1.29 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a half face, HEPA filtered, air 

purifying respirator when fiber levels are maintained consistently at or 

below 0.1 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.30 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a current written 

opinion for that person. 

1.31 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current qualitative/ 

quantitative fit test which was conducted in accordance with 29 CFR 

1910.134 (f) and Appendix A.  Fit tests shall be done for PAPR’s which 

have been put into a failure mode. 

1.32 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.33 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) Maintenance 

and care of respirators. 

1.34 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 
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1.35 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. The physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.36 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined by conducting the 

hazard assessment required by OSHA at 29 CFR 1910.132 (d).  The 

Competent Person shall ensure the integrity of personal protective 

equipment worn for the duration of the project. Duct tape shall be used 

to secure all suit sleeves to wrists and to secure foot coverings at the 

ankle. 

1.37 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent requirements. The 

Competent Person shall ensure that each time workers enter the regulated 

area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment.  

1.38 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disposable PPE and dispose 

of in a disposal bag provided in the regulated area.  

B. Carefully decontaminate and clean the respirator. Put in a clean 

container/bag. 

1.39 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for Class I glovebag regulated areas at 

29 CFR 1926.1101 (e) are met applicable to Class II work. All personnel 

in the regulated area shall not be allowed to eat, drink, smoke, chew 

tobacco or gum, apply cosmetics, or in any way interfere with the fit of 

their respirator. 
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1.40 DESCRIPTION 

 Provide each regulated area with a fiber drum with a disposal bag in it 

for personnel waste materials. 

1.41 WASTE/EQUIPMENT DECONTAMINATION AREA (W/EDA) 

 The Competent Person shall provide a W/EDA for removal of all waste, 

equipment and contaminated material from the regulated area. 

1.42 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 Contain all waste in 6 mil poly bags. Clean/decontaminate bags and pass 

through a double 6 mil flap doorway into another bag or fiber drum.  

Remove to disposal dumpster/gondola/vehicle.  At no time shall 

unprotected personnel from the clean side be allowed to enter the 

regulated area. 

PART 2 – PRODUCTS 

2.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative to this 

effect: 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination.  Flammable materials cannot be stored inside buildings.  

Replacement materials shall be stored outside of the regulated/work area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

D. Poly sheeting for critical barriers/floors in the regulated area shall 

be 6 mil. 

F. If required, the method of attaching polyethylene sheeting shall be 

agreed upon in advance by the Contractor and the VA and selected to 

minimize damage to equipment and surfaces.  
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G. An adequate number of infra-red heating units, HEPA vacuums, scrapers, 

sprayers, nylon brushes, brooms, disposable mops, rags, sponges, staple 

guns, shovels, ladders and scaffolding of suitable height and length as 

well as meeting OSHA requirements shall be provided. Fall protection 

devices, water hose to reach all areas in the regulated area, airless 

spray equipment, and any other tools, materials or equipment required to 

conduct the abatement project shall also be provided. All electrically 

operated hand tools, equipment, electric cords shall be equipped with 

GFCI protection. 

H. Special protection for objects in the regulated area shall be detailed. 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water, and falling material.) 

I. Impermeable fiberboard drums and disposal bags 2 layers of 6 mil, for 

asbestos waste shall be pre-printed with labels, markings and address as 

required by OSHA, EPA and DOT regulations. 

J. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 

Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

K. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

L. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

A. Using critical barriers, seal off the perimeter to the regulated area to 

completely isolate the regulated area from adjacent spaces. All 

horizontal surfaces, as required, in the regulated area must be covered 

with 2 layers of 6 mil fire retardant poly to prevent contamination and 

to facilitate clean-up. Should adjacent areas become contaminated, 

immediately stop work and clean up the contamination at no additional 

cost to the Government. Provide firestopping and identify all fire 

barrier penetrations due to abatement work as specified in Section 

2.2.8; Section 07 92 00, FIRESTOPPING. 2.2.2 PREPARATION PRIOR TO 

SEALING THE REGULATED AREA 
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B. Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. Remove all 

uncontaminated removable furniture, equipment and/or supplies from the 

regulated area before commencing work, or completely cover with two 

layers of 6-mil fire retardant poly sheeting and secure with duct tape. 

Lock out and tag out any HVAC systems in the regulated area. 

2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF), if required. All other means of access 

shall be eliminated and OSHA DANGER demarcation signs posted as required 

by OSHA. If the regulated area is adjacent to or within view of an 

occupied area, provide a visual barrier of 6 mil opaque fire retardant 

poly sheeting to prevent building occupant observation. If the adjacent 

area is accessible to the public, the barrier must be solid. 

2.4 CRITICAL BARRIERS 

 Completely separate any openings into the regulated area from adjacent 

areas using fire retardant poly at least 6 mils thick and duct tape. 

Individually seal with two layers of 6 mil poly and duct tape all HVAC 

openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects in the regulated area. Heat must be shut off any objects covered 

with poly. 

2.5 SECONDARY BARRIERS 

 A loose layer of 6 mil fire retardant poly shall be used as a drop cloth 

to protect the floor/horizontal surfaces from debris generated during 

the Class II work, except for floor tile abatement. This layer shall be 

replaced as needed during the work. 

2.6 EXTENSION OF THE REGULATED AREA 

 If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. If the affected area 

cannot be added to the regulated area, decontamination measures must be 

started immediately and continue until air monitoring indicates 

background levels are met. 

2.7 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 
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B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative. The 

Contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated.  Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA Representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.8 MONITORING, INSPECTION AND TESTING 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall periodically 

inspect and oversee the performance of the Contractor IH Technician. The 

IH Technician shall continuously inspect and monitor conditions inside 

the regulated area to ensure compliance with these specifications. In 

addition, the CPIH shall personally manage air sample collection, 

analysis, and evaluation for personnel, regulated area, and adjacent 

area samples to satisfy OSHA requirements. Additional inspection and 

testing requirements are also indicated in other parts of this 

specification.  

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 
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unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work inside the 

regulated area, utilizing the NIOSH 7400 air monitoring method, exceed 

0.05 f/cc, the Contractor shall stop work. If fiber levels exceed 0.01 

f/cc outside the regulated area, the Contractor shall stop work. The 

Contractor may request confirmation of the results by analysis of the 

samples by TEM. Request must be in writing and submitted to the VA's 

representative. Cost for the confirmation of results will be borne by 

the Contractor for both the collection and analysis of samples and for 

the time delay that may/does result for this confirmation. Confirmation 

sampling and analysis will be the responsibility of the CPIH with review 

and approval of the VPIH/CIH. An agreement between the CPIH and the 

VPIH/CIH shall be reached on the exact details of the confirmation 

effort, in writing, including such things as the number of samples, 

location, collection, quality control on-site, analytical laboratory, 

interpretation of results and any follow-up actions. This written 

agreement shall be co-signed by the IH's and delivered to the VA's 

representative. 

2.9 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: assure quality; resolve 

problems; and prevent the spread of contamination beyond the regulated 

area. In addition, their work includes performing the final inspection 

and testing to determine whether the regulated area or building has been 

adequately decontaminated. All air monitoring is to be done utilizing 

PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  
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4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of unforeseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area or building 

at the conclusion of the abatement and clean-up work to certify 

compliance with all regulations and the VA 

requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

or building and project report. 

B. All documentation, inspection results and testing results generated by 

the VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

D. All air sampling and analysis data will be recorded on VA Form 10-0018. 

2.10 MONITORING, INSPECTION AND TESTING BY CONTRACTOR CPIH 

 The CPIH is responsible for managing all monitoring, inspections, and 

testing required by these specifications, as well as any and all 

regulatory requirements adopted by these specifications. The CPIH is 

responsible for the continuous monitoring of all subsystems and 

procedures which could affect the health and safety of the Contractor's 

personnel. Safety and health conditions and the provision of those 

conditions inside the regulated area for all persons entering the 

regulated area is the exclusive responsibility of the Contractor 

/Competent Person. The person performing the personnel and area air 

monitoring inside the regulated area shall be an IH Technician, who 

shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation.  The analytic 
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laboratory used by the Abatement Contractor to analyze the samples shall 

be AIHA accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH.  The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 

the regulated area, i.e., removal, wetting, clean-up, and load-out. No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.11 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the ways and procedures to be followed during all phases of the 

work by the contractor's personnel. The SOP's must be modified as needed 

to address specific requirements of the project. The SOP's shall be 

submitted for review and approval prior to the start of any abatement 

work. The minimum topics and areas to be covered by the SOP's are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements for Class II work  

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures for Class II Materials 

J. Disposal of ACM Waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 
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2.12 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project. 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. HEPA vacuums, air monitoring pumps, calibration devices, infrared 

heating machines, and emergency power generating system. 

2. Encapsulants, surfactants, hand held sprayers, airless sprayers, fire 

extinguishers. 

3. Personal protective equipment.  

4. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Air 
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monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications.  Make sure that all references are current and 

verifiable by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: 

 Project Name; Type of Abatement; Duration; Cost; Reference Name/Phone 

Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: 

 Project Name; Reason; Date; Reference Name/Number; Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; provide references; phone numbers; copies of certificates, 

accreditations, and licenses.  Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have medical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR 1910.20 and that the 

company has implemented a medical surveillance program and maintains 

recordkeeping in accordance with the above regulations.  Submit the 

phone number and doctor/clinic/hospital used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person/Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 

maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 
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English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K. When rental equipment is to be used in regulated areas or used to 

transport asbestos waste, the contractor shall assure complete 

decontamination of the rental equipment before return to the rental 

agency. 

2.13 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following: 

purpose, attendees and summary of meetings; all personnel entering/ 

exiting the regulated area; document and discuss the resolution of 

unusual events such as critical barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; representative air 

monitoring and results/TWA's/EL's. Submit this daily log to VA's 

representative. 

B. The CPIH shall document and maintain the following during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area preparation prior to 

start of work and daily during work. 

2. Removal of any poly critical/floor barriers. 

3. Visual inspection/testing by the CPIH. 

4. Packaging and removal of ACM waste from regulated area. 

5. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.14 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent.  The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 

forward the abatement report to the Medical Center after completion of 

the project. 
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PART 3 - EXECUTION 

3.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH.  The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/ documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor. No abatement work of any kind described in the following 

provisions shall be initiated prior to the VA written order to proceed. 

3.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 

B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos as 

applicable to glovebag abatement in the areas listed. Make sure these 

areas are looked at/reviewed on the project: 

Lay-in ceilings concealing ACM; ACM behind walls/windows from previous 

renovations; inside chases/walls; transite piping/ductwork/sheets; 

behind radiators; below window sills; water/sewer lines; electrical 

conduit coverings; steam line trench coverings. 

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects which the Contractor is required to remove from the regulated 

area.  

D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems and critical openings in the regulated area. The 

regulated area critical barriers shall completely isolate the regulated 
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area from any other air in the building. The VA's representative will 

monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all electrical 

circuits which pose a potential hazard. Electrical arrangements will be 

tailored to the particular regulated area and the systems involved.  All 

electrical circuits affected will be turned off at the circuit box 

outside the regulated area, not just the wall switch. The goal is to 

eliminate the potential for electrical shock which is a major threat to 

life in the regulated area due to water use and possible energized 

circuits. Electrical lines used to power equipment in the regulated area 

shall conform to all electrical safety standards and shall be isolated 

by the use of a ground fault circuit interrupter (GFCI). All GFCI shall 

be tested prior to use. The VA's representative will monitor the 

electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated area.  Correct as needed. 

3.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 

protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation. 

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the Class II asbestos abatement work in accordance with 

this specification. 

3.4 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels. Signs shall be posted at a distance sufficiently far enough away 
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from the regulated area to permit any personnel to read the sign and 

take the necessary measures to avoid exposure. Additional signs will be 

posted following construction of the regulated area enclosure. 

3.5 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out electric power to the regulated area. Provide 

temporary power and lighting. Insure safe installation including GFCI of 

temporary power sources and equipment by compliance with all applicable 

electrical code requirements and OSHA requirements for temporary 

electrical systems. Electricity shall be provided by the VA. 

3.6 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. Investigate the regulated area and agree on pre-abatement 

condition with the VA's representative. Seal all intake and exhaust 

vents in the regulated area with duct tape and 2 layers of 6-mil poly. 

Also, seal any seams in system components that pass through the 

regulated area. Remove all contaminated HVAC system filters and place in 

labeled 6 mil poly disposal bags for disposal as asbestos waste. 

3.7 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 

3.8 WATER FOR ABATEMENT 

 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

3.9 PRE-CLEANING MOVABLE OBJECTS 

 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location.  

3.10 PRE-CLEANING FIXED OBJECTS 

 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant.  Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 
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fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 

means of protection. Contact the manufacturer for special protection 

requirements. 

3.11 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.12 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

 Seal off any openings at the perimeter of the regulated area with 

critical barriers to completely isolate the regulated area and to 

contain all airborne asbestos contamination created by the abatement 

activities. Should the adjacent area past the regulated area become 

contaminated due to improper work activities, the Contractor shall 

suspend work inside the regulated area, continue wetting, and clean the 

adjacent areas in accordance with procedures described in these 

specifications. Any and all costs associated with the adjacent area 

cleanup shall not be borne by the VA. 

3.13 PREPARATION PRIOR TO SEALING OFF 

 Place all infrared machines, materials, equipment and supplies necessary 

to isolate the regulated area inside the regulated area. Remove all 

movable material/equipment as described above and secure all unmovable 

material/equipment as described above. Properly secured 

material/equipment shall be considered to be outside the regulated area. 

3.14 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area shall be permitted only by the competent 

person. All other means of access shall be closed off by proper sealing 

and OSHA DANGER demarcation signs posted on the clean side of the 

regulated area where it is adjacent to or within view of any occupiable 

area. An opaque visual barrier of 6 mil poly shall be provided so that 

the abatement work is not visible to any building occupants. If the area 

adjacent to the regulated area is accessible to the public, construct a 

solid barrier on the public side of the sheeting for protection and 

isolation of the project. The barrier shall be constructed with normal 

2” x 4” (50mm x 100mm) wood or metal studs 16” (400mm) on centers, 
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securely anchored to prevent movement and covered with a minimum of ½” 

(12.5mm) plywood. Provide an appropriate number of OSHA DANGER signs for 

each visual and physical barrier.  Any alternative method must be given 

a written approval by the VA's representative. 

3.15 CRITICAL BARRIERS 

A. The regulated area must be completely separated from the adjacent areas, 

and the outside by at least 2 layers of 6 mil fire retardant poly and 

duct tape/spray adhesive. Individually seal all supply and exhaust 

ventilation openings, lighting fixtures, clocks, doorways, windows, 

convectors, speakers, and other openings into the regulated area with 2 

layers of 6 mil fire retardant poly, and taped securely in place with 

duct tape/spray adhesive.  

B. The containment barriers and coverings shall be constructed and 

maintained in such a manner as to prevent disturbances, damage, or 

openings in the containment. The containment barriers and coverings 

shall be inspected on an ongoing basis to ensure the integrity of the 

containment barriers. Critical barriers must remain in place and the 

containment must remain under negative pressure until all work and 

clearances have been completed and authorization has been granted by the 

VPIH/CIH to remove the critical barriers. 

3.16 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could allow 

the passage of asbestos fibers or debris, the Competent Person shall 

immediately stop work, continue wetting, and proceed to extend the 

regulated area to enclose the affected area as per procedures described 

in this specification. If the affected area cannot be enclosed, 

decontamination measures and cleanup shall start immediately. All 

personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by visual inspection 

and air monitoring. Air monitoring at completion must indicate 

background levels or less than 0.01 f/cc. 

3.17 FLOOR BARRIERS 

 If floor removal is not being done, all floors in the regulated area 

shall be covered with 2 layers of 6 mil fire retardant poly and brought 

up the wall 12 inches. 

3.18 REMOVAL OF CLASS II FLOORING; ROOFING; AND TRANSITE MATERIALS  

 All applicable requirements of OSHA, EPA, and DOT shall be followed 

during Class II work.  Keep materials intact; do not disturb; wet while 
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working with it; wrap as soon as possible with 2 layers of 6 mil plastic 

for disposal.  

3.19 REMOVAL OF FLOORING MATERIALS  

A. All requirements of OSHA Flooring agreement provisions shall be 

followed: 

1. Negative air machine shall be used to affect some negative pressure 

in the regulated area. A spare machine shall be available. 

2. Follow RFCI recommended work practices for removal of resilient Floor 

coverings. 

3. Mechanical chipping or sanding is not allowed. 

4. Wet clean and HEPA vacuum the floor before and after removal of 

flooring. 

5. Place a 6 mil poly layer 4’ by 10’ adjacent to the regulated area for 

use as a decontaminated area. All waste must be contained in the 

regulated area. 

6. Package all waste in 6 mil poly lined fiberboard drums. 

3.20 REMOVAL OF MASTIC 

A. The mastic removal material must be a "low odor" or "no odor" material.  

B. Follow RFCI recommended work practices for removal of mastic. 

C. Package all waste in 6 mil poly lined fiberboard drums. 

D. Prior to application of any liquid material, check the floor for 

penetrations and seal before removing mastic. 

E. The use of any solvents is prohibited in the removal of mastic. 

3.21 DISPOSAL OF CLASS II WASTE MATERIAL  

 Package and dispose of waste materials as per this specification. All 

OSHA, EPA, and DOT requirements must be met. Landfill requirements for 

packaging must also be met. Disposal of non-friable waste must be done 

in accordance with applicable regulations. 

3.22 PROJECT DECONTAMINATION 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleaning of 

the regulated area surfaces after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 
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contamination of the building when the regulated area critical barriers 

are removed. 

3.23 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.24 WORK DESCRIPTION 

 Decontamination includes the cleaning and clearance of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatement work including 

primary/critical barriers, PDF and W/EDF facilities.  

3.25 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the secondary 

barrier of poly removal and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 

1. Critical barriers over all openings consisting of two layers of 6 mil 

poly which is the sole barrier between the regulated area and the 

rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 

in operating condition. 

3.26 CLEANING 

 Clean all surfaces of the regulated area by wet methods and/or HEPA 

vacuuming. Do not use dry dusting/sweeping methods. If determined by the 

CPIH/VPIH/CIH additional cleaning(s) may be needed. 

3.27 VISUAL INSPECTION AND AIR CLEARANCE TESTING 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH after the cleaning.  

3.28 VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, all poly 

sheeting, seals over HVAC openings, doorways, windows, and any other 

openings. If any debris, residue, dust or any other suspect material is 

detected, the cleaning shall be repeated at no cost to the VA. Dust/ 

material samples may be collected and analyzed at no cost to the VA at 

the discretion of the VPIH/CIH to confirm visual findings. When the 

regulated area is visually clean the final testing can be done. 
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3.29 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final testing. Air samples 

will be collected and analyzed in accordance with procedures for PCM in 

this specification. If the release criteria are not met, the Contractor 

shall repeat the final cleaning and continue decontamination procedures. 

Additional inspection and testing will be done at the expense of the 

Contractor. 

B. If the results of the PCM are acceptable, remove the critical barriers. 

Any small quantities of residue material found upon removal of the poly 

shall be removed with a HEPA vacuum and localized isolation. If 

significant quantities are found as determined by the VPIH/CIH, then the 

entire area affected shall be cleaned as specified in the final 

cleaning. 

C. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accordance with these 

specifications. 

3.30 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM methods.  

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method.  

2. All clearance air testing samples shall be collected on 0.8µ MCE 

filters for PCM analysis.  Air samples will be collected in areas 

subject to normal air circulation. A minimum of 5 PCM samples will be 

collected with at least 1200 Liters of air sampled. All results must 

be less than 0.01 f/cc for clearance. 

3.31 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbestos abatement work upon 

meeting the regulated area clearance criteria and fulfilling the 

following: 

1. Remove all equipment, materials, and debris from the project area. 

2. Package and dispose of all asbestos waste as required. 
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3. Repair or replace all interior finishes damaged during the abatement 

work. 

4. Fulfill other project closeout requirements as specified elsewhere in 

this specification. 

3.32 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.33 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative. 

3.34 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate materials sample collection and analysis if necessary. 

The contractor is not permitted to collect any material samples for 

asbestos or other hazardous material analysis. 
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised the 
abatement work of (specify regulated area or Building): 

 which took place from       /      /        to         /        /   

 

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

 

7. That all glovebag work was done in accordance with OSHA requirements and the 
manufacturer’s recommendations.  

 

CPIH Name:      

 

Signature/Date: 

 

Asbestos Abatement Contractor's Name:     

 

Signature/Date: 
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:      DATE: 

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use.  You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project.  You must receive/have a current medical examination for 
working with asbestos.  These things shall be provided at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project.  I have a copy of the written Respiratory Protection Program 
issued by my employer.  I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

 Physical Characteristics and Background Information on Asbestos 
 Potential Health Effects Related to Exposure to Asbestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requirements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer.  This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

Signature: 

 
Printed Name: 

 
Witness: 
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

 

VA PROJECT NAME AND NUMBER: 

 

VA MEDICAL FACILITY: 

 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name:  

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

         Date 

 

         Date 

 

- - - END- - - - 
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SECTION 03 30 00 
CAST-IN-PLACE CONCRETE 

 
 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural co ncrete and materials 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construc tion: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Concrete roads, walks, and similar exterior site  work: Section 32 05 23, 

CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS. 

1.3 TESTING AGENCY FOR CONCRETE MIX DESIGN: 

A. Testing agency retained and reimbursed by the Co ntractor and approved by 

Resident Engineer. 

B. Testing agency maintaining active participation in Program of Cement and 

Concrete Reference Laboratory (CCRL) of National In stitute of Standards 

and Technology.  

C. Testing agency shall furnish equipment and quali fied technicians to 

establish proportions of ingredients for concrete m ixes. 

1.4 TOLERANCES: 

A. Formwork: ACI 117, except the elevation toleranc e of formed surfaces 

before removal of shores is +0 mm (+0 inch) and -20  mm (-3/4 inch). 

B. Reinforcement Fabricating and Placing: ACI 117, except that fabrication 

tolerance for bar sizes Nos. 10, 13, and 16 (Nos. 3 , 4, and 5) 

(Tolerance Symbol 1 in Fig. 2.1(a), ACI, 117) used as column ties or 

stirrups is +0 mm (+0 inch) and -13 mm (-1/2 inch) where gross bar 

length is less than 3600 mm (12 feet), or +0 mm (+0  inch) and -20 mm (-

3/4 inch) where gross bar length is 3600 mm (12 fee t) or more. 

C. Cross-Sectional Dimension: ACI 117, except toler ance for thickness of 

slabs 12 inches or less is +20 mm (+3/4 inch) and -  6 mm (-1/4 inch). 

Tolerance of thickness of beams more than 300 mm (1 2 inch) but less than 

900 mm (3 feet) is +20 mm (+3/4 inch) and -10 mm (- 3/8 inch). 

D. Slab Finishes: ACI 117, Section 4.5.6, F-number method in accordance 

with ASTM E1155, except as follows: 

1. Test entire slab surface, including those areas within 600 mm (2 

feet) of construction joints and vertical elements that project 

through slab surface. 



CLEMENT J. ZABLOCKI VAMC  DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119 
    

CAST-IN-PLACE CONCRETE             03 30 00 - 2 

2. Maximum elevation change which may occur within 600 mm (2 feet) of 

any column or wall element is 6 mm (0.25 inches). 

3. Allow sample measurement lines that are perpendi cular to construction 

joints to extend past joint into previous placement  no further than 

1500 mm (5 feet). 

1.5 REGULATORY REQUIREMENTS: 

A. ACI SP-66 – ACI Detailing Manual. 

B. ACI 318 - Building Code Requirements for Reinfor ced Concrete. 

C. ACI 301 – Standard Specifications for Structural  Concrete. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

and SAMPLES. 

B. Shop Drawings: Reinforcing steel: Complete shop drawings 

C. Mill Test Reports: 

1. Reinforcing Steel. 

2. Cement. 

D. Manufacturer's Certificates: 

1. Abrasive aggregate. 

2. Lightweight aggregate for structural concrete. 

3. Air-entraining admixture. 

4. Chemical admixtures, including chloride ion cont ent. 

5. Waterproof paper for curing concrete. 

6. Liquid membrane-forming compounds for curing con crete. 

7. Non-shrinking grout. 

8. Liquid hardener. 

9. Waterstops. 

10. Expansion joint filler. 

11. Adhesive binder. 

E. Testing Agency for Concrete Mix Design: Approval  request including 

qualifications of principals and technicians and ev idence of active 

participation in program of Cement and Concrete Ref erence Laboratory 

(CCRL) of National Institute of Standards and Techn ology  and copy of 

report of latest CCRL, Inspection of Laboratory.  

F. Test Report for Concrete Mix Designs: Trial mixe s including water-cement 

fly ash ratio curves, concrete mix ingredients, and  admixtures. 

1.7 DELIVERY, STORAGE, AND HANDLING: 

A. Conform to ACI 304. Store aggregate separately f or each kind or grade, 

to prevent segregation of sizes and avoid inclusion  of dirt and other 

materials. 
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B. Deliver cement in original sealed containers bea ring name of brand and 

manufacturer, and marked with net weight of content s. Store in suitable 

watertight building in which floor is raised at lea st 300 mm (1 foot) 

above ground. Store bulk cement and fly ash in sepa rate suitable bins. 

C. Deliver other packaged materials for use in conc rete in original sealed 

containers, plainly marked with manufacturer's name  and brand, and 

protect from damage until used. 

1.8 PRE-CONCRETE CONFERENCE: 

A. General: At least 15 days prior to submittal of design mixes, conduct a 

meeting to review proposed methods of concrete cons truction to achieve 

the required results. 

B. Agenda: Includes but is not limited to: 

1. Submittals. 

2. Coordination of work. 

3. Availability of material. 

4. Concrete mix design including admixtures. 

5. Methods of placing, finishing, and curing. 

6. Finish criteria required to obtain required flat ness and levelness. 

7. Timing of floor finish measurements. 

8. Material inspection and testing. 

C. Attendees: Include but not limited to representa tives of Contractor; 

subcontractors involved in supplying, conveying, pl acing, finishing, and 

curing concrete; lightweight aggregate manufacturer ; admixture 

manufacturers; COTR; Department of Veterans Affairs  retained testing 

laboratories for concrete testing and finish (F-num ber) verification. 

D. Minutes of the meeting: Contractor shall take mi nutes and type and 

distribute the minutes to attendees within five day s of the meeting. 

 
1.9 MOCK-UP: 

A. In addition to the other specified samples and t ests, construct a mock-

up using the materials, reinforcing, forming system  and construction 

methods proposed for use in exposed architectural c oncrete. 

B. Construct the mock-up with at least a 2.5 m by 2 .5 m (8 feet by 8 feet) 

exposed surface and suitable foundations. Include t he following where 

applicable: Control joints, reglets, recesses or ot her typical 

architectural details. 

C. Before casting the mock-up, submit full detailed  Shop Drawings of the 

mock-up formwork for review by the Architect. Perfo rm all necessary 



CLEMENT J. ZABLOCKI VAMC  DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119 
    

CAST-IN-PLACE CONCRETE             03 30 00 - 4 

preliminary tests to ensure that concrete used for the mock-up will 

exactly match the approved sample in color and text ure. 

D. Perform the surface treatment proposed for use o n one or more areas not 

less than 300 mm by 300 mm (1 foot by 1 foot) on th e back side of the 

mock-up to establish the texture of finish required  by the Architect. 

Repeat as required until a sample satisfactory to t he Architect has been 

obtained. 

E. Treat the finished front surface of the mock-up to produce a uniform 

appearance similar in every respect to the approved  sample area. 

F. The completed mock-up shall be inspected by the Architect. Failure of 

the mock-up to match the approved sample will requi re the construction 

of further mock-ups until approval is obtained. Rem ove rejected mock-ups 

immediately. 

G. Maintain the approved mock-ups in good condition  at the job site until 

all architectural concrete surfaces have been compl eted and approved by 

the Architect. Remove the mock-up from the site aft er completion of the 

above. 

1.10 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Tolerances for Concrete Con struction and 

Materials 

211.1-91(R2009).........Selecting Proportions for N ormal, Heavyweight, 

and Mass Concrete 

211.2-98(R2004).........Selecting Proportions for S tructural Lightweight 

Concrete 

214R-02.................Evaluation of Strength Test  Results of Concrete 

301-10..................Structural Concrete  

304R-00(R2009)..........Guide for Measuring, Mixing , Transporting, and 

Placing Concrete 

305R-10.................Hot Weather Concreting 

306R-10.................Cold Weather Concreting 

308R-01(R2008)..........Standard Practice for Curin g Concrete 

309R-05.................Guide for Consolidation of Concrete 

318-08..................Building Code Requirements for Reinforced 

Concrete and Commentary 

347-04..................Guide to Formwork for Concr ete 
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SP-66-04................ACI Detailing Manual 

C. American National Standards Institute and Americ an Hardboard Association 

(ANSI/AHA): 

A135.4-2004.............Basic Hardboard 

D. American Society for Testing and Materials (ASTM ): 

A82/A82M-07.............Steel Wire, Plain, for Conc rete Reinforcement 

A185/185M-07............Steel Welded Wire Fabric, P lain, for Concrete 

Reinforcement 

A615/A615M-09...........Deformed and Plain Billet-S teel Bars for 

Concrete Reinforcement 

A653/A653M-09...........Steel Sheet, Zinc-Coated (G alvanized) or Zinc-

Iron Alloy-Coated (Galvannealed) by the Hot-Dip 

Process 

A706/A706M-09...........Low-Alloy Steel Deformed an d Plain Bars for 

Concrete Reinforcement 

A767/A767M-09...........Zinc-Coated (Galvanized) St eel Bars for Concrete 

Reinforcement 

A775/A775M-07...........Epoxy-Coated Reinforcing St eel Bars 

A820-06.................Steel Fibers for Fiber-Rein forced Concrete 

A996/A996M-09...........Rail-Steel and Axle-Steel D eformed Bars for 

Concrete Reinforcement 

C31/C31M-09.............Making and Curing Concrete Test Specimens in the 

field 

C33-08..................Concrete Aggregates 

C39/C39M-09.............Compressive Strength of Cyl indrical Concrete 

Specimens 

C94/C94M-09.............Ready-Mixed Concrete 

C143/C143M-10...........Slump of Hydraulic Cement C oncrete 

C150-09.................Portland Cement  

C171-07.................Sheet Materials for Curing Concrete 

C172-08.................Sampling Freshly Mixed Conc rete 

C173-10.................Air Content of Freshly Mixe d Concrete by the 

Volumetric Method 

C192/C192M-07...........Making and Curing Concrete Test Specimens in the 

Laboratory 

C231-09.................Air Content of Freshly Mixe d Concrete by the 

Pressure Method 

C260-06.................Air-Entraining Admixtures f or Concrete 
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C309-07.................Liquid Membrane-Forming Com pounds for Curing 

Concrete 

C330-09.................Lightweight Aggregates for Structural Concrete 

C494/C494M-10...........Chemical Admixtures for Con crete 

C618-08.................Coal Fly Ash and Raw or Cal cined Natural 

Pozzolan for Use as a Mineral Admixture in 

Concrete 

C666/C666M-03...........Resistance of Concrete to R apid Freezing and 

Thawing 

C881/C881M-02...........Epoxy-Resin-Base Bonding Sy stems for Concrete 

C1107/1107M-08..........Packaged Dry, Hydraulic-Cem ent Grout (Non-

shrink) 

C1315-08................Liquid Membrane-Forming Com pounds Having Special 

Properties for Curing and Sealing Concrete 

D6-95(R2006)............Loss on Heating of Oil and Asphaltic Compounds 

D297-93(R2006)..........Rubber Products-Chemical An alysis 

D1751-04(R2008).........Preformed Expansion Joint F iller for Concrete 

Paving and Structural Construction (Non-

extruding and Resilient Bituminous Types) 

D4397-09................Polyethylene Sheeting for C onstruction, 

Industrial and Agricultural Applications 

E1155-96(R2008).........Determining F F Floor Flatness and F L Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.4/D1.4M-11...........Structural Welding Code - R einforcing Steel 

F. Concrete Reinforcing Steel Institute (CRSI): 

Handbook 2008 

G. National Cooperative Highway Research Program (N CHRP): 

Report On...............Concrete Sealers for the Pr otection of Bridge 

Structures 

H. U. S. Department of Commerce Product Standard (P S): 

PS 1....................Construction and Industrial  Plywood 

PS 20...................American Softwood Lumber 

I. U. S. Army Corps of Engineers Handbook for Concr ete and Cement: 

CRD C513................Rubber Waterstops 

CRD C572................Polyvinyl Chloride Watersto ps 
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PART 2 – PRODUCTS: 

2.1 FORMS: 

A. Wood: PS 20 free from loose knots and suitable t o facilitate finishing 

concrete surface specified; tongue and grooved. 

B. Plywood: PS-1 Exterior Grade B-B (concrete-form)  16 mm (5/8 inch), or 20 

mm (3/4 inch) thick for unlined contact form. B-B H igh Density Concrete 

Form Overlay optional. 

C. Metal for Concrete Rib-Type Construction: Steel (removal type) of 

suitable weight and form to provide required rigidi ty. 

D. Permanent Steel Form for Concrete Slabs: Corruga ted, ASTM A653, Grade E, 

and Galvanized, ASTM A653, G90. Provide venting whe re insulating 

concrete fill is used. 

E. Corrugated Fiberboard Void Boxes: Double faced, completely impregnated 

with paraffin and laminated with moisture resistant  adhesive, size as 

shown.  Design forms to support not less than 48 KP a (1000 psf) and not 

lose more than 15 percent of their original strengt h after being 

completely submerged in water for 24 hours and then  air dried. 

F. Form Lining: 

1. Hardboard: ANSI/AHA A135.4, Class 2 with one (S1 S) smooth side) 

2. Plywood: Grade B-B Exterior (concrete-form) not less than 6 mm (1/4 

inch) thick. 

3. Plastic, fiberglass, or elastomeric capable of r eproducing the 

desired pattern or texture. 

G. Form Ties: Develop a minimum working strength of  13.35 kN (3000 pounds) 

when fully assembled. Ties shall be adjustable in l ength to permit 

tightening of forms and not have any lugs, cones, w ashers to act as 

spreader within form, nor leave a hole larger than 20 mm (3/4 inch) 

diameter, or a depression in exposed concrete surfa ce, or leave metal 

closer than 40 mm (1 1/2 inches) to concrete surfac e. Wire ties not 

permitted. Cutting ties back from concrete face not  permitted. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150 Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including suppl ementary optional 

requirements relating to reactive aggregates and al kalies, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33. 

1. Size 67 or Size 467 may be used for footings and  walls over 300 mm 

(12 inches) thick. 
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2. Coarse aggregate for applied topping, encasement  of steel columns, 

and metal pan stair fill shall be Size 7. 

3. Maximum size of coarse aggregates not more than one-fifth of 

narrowest dimension between sides of forms, one-thi rd of depth of 

slabs, nor three-fourth of minimum clear spacing be tween reinforcing 

bars. 

D. Lightweight Aggregates for Structural Concrete: ASTM C330, Table 1. 

Maximum size of aggregate not larger than one-fifth  of narrowest 

dimension between forms, nor three-fourth of minimu m clear distance 

between reinforcing bars. Contractor to furnish cer tified report to 

verify that aggregate is sound and durable, and has  a durability factor 

of not less than 80 based on 300 cycles of freezing  and thawing when 

tested in accordance with ASTM C666. 

E. Fine Aggregate: ASTM C33. Fine aggregate for app lied concrete floor 

topping shall pass a 4.75 mm (No. 4) sieve, 10 perc ent maximum shall 

pass a 150 µm (No. 100) sieve. 

F. Mixing Water: Fresh, clean, and potable. 

G. Admixtures: 

1. Water Reducing Admixture: ASTM C494, Type A and not contain more 

chloride ions than are present in municipal drinkin g water. 

2. Water Reducing, Retarding Admixture: ASTM C494, Type D and not 

contain more chloride ions than are present in muni cipal drinking 

water. 

3. High-Range Water-Reducing Admixture (Superplasti cizer): ASTM C494, 

Type F or G, and not contain more chloride ions tha n are present in 

municipal drinking water. 

4. Non-Corrosive, Non-Chloride Accelerator: ASTM C4 94, Type C or E, and 

not contain more chloride ions than are present in municipal drinking 

water. Admixture manufacturer must have long-term n on-corrosive test 

data from an independent testing laboratory of at l east one year 

duration using an acceptable accelerated corrosion test method such 

as that using electrical potential measures. 

5. Air Entraining Admixture: ASTM C260. 

 
6. Prohibited Admixtures: Calcium chloride, thiocya nate or admixtures 

containing more than 0.05 percent chloride ions are  not permitted. 

7. Certification: Written conformance to the requir ements above and the 

chloride ion content of the admixture prior to mix design review. 

H. Vapor Barrier: ASTM D4397, 0.25 mm (10 mil).  

I. Reinforcing Steel: ASTM A615, or ASTM A996, defo rmed, grade as shown.  
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J. Welded Wire Fabric: ASTM A185. 

K. Reinforcing Bars to be Welded: ASTM A706. 

L. Galvanized Reinforcing Bars: ASTM A767. 

M. Epoxy Coated Reinforcing Bars: ASTM A775. 

N. Cold Drawn Steel Wire: ASTM A82. 

O. Supports, Spacers, and Chairs: Types which will hold reinforcement in 

position shown in accordance with requirements of A CI 318 except as 

specified.  

P. Expansion Joint Filler: ASTM D1751. 

Q. Sheet Materials for Curing Concrete: ASTM C171. 

R. Liquid Membrane-forming Compounds for Curing Con crete: ASTM C309, Type 

I, with fugitive dye. Compound shall be compatible with scheduled 

surface treatment, such as paint and resilient tile , and shall not 

discolor concrete surface. 

U. Abrasive Aggregate: Aluminum oxide grains or eme ry grits. 

V. Moisture Vapor Emissions & Alkalinity Control Se aler: 100% active 

colorless aqueous siliconate solution concrete surf ace treatment applied 

the day of the concrete pour in lieu of other curin g methods for all 

concrete slabs receiving resilient flooring, such a s, sheet vinyl, vinyl 

composition tile, rubber, wood flooring, carpet, ep oxy coatings and 

overlays . 

1. ASTM C1315 Type 1 Class A, and ASTM C309 Type 1 Class A, penetrating 

product to have no less than 34% solid content, lea ving no sheen, 

volatile organic compound (VOC) content rating as r equired to suite 

regulatory requirements. The product shall have at least a five (5) 

year documented history in controlling moisture vap or emission from 

damaging floor covering, compatible with all finish  materials. 

2. MVE 15-Year Warranty: 

a. When a floor covering is installed on a below gr ade, on grade, or 

above grade concrete slab treated with Moisture Vap or Emissions & 

Alkalinity Control Sealer according to manufacturer ’s instruction, 

sealer manufacturer shall warrant the floor coverin g system 

against failure due to moisture vapor migration or moisture-born 

contaminates for a period of fifteen (15) years fro m the date of 

original installation. The warranty shall cover all  labor and 

materials needed to replace all floor covering that  fails due to 

moisture vapor emission & moisture born contaminate s.  

X. Penetrating Sealer: For use on parking garage ra mps and decks. High 

penetration silane sealer providing minimum 95 perc ent screening per 
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National Cooperative Highway Research Program (NCHR P) No. 244 standards 

for chloride ion penetration resistance. Requires m oist (non-membrane) 

curing of slab. 

Y. Non-Shrink Grout: 

1. ASTM C1107, pre-mixed, produce a compressive str ength of at least 18 

MPa at three days and 35 MPa (5000 psi) at 28 days.  Furnish test data 

from an independent laboratory indicating that the grout when placed 

at a fluid consistency shall achieve 95 percent bea ring under a 1200 

mm x 1200 mm (4 foot by 4 foot) base plate. 

2. Where high fluidity or increased placing time is  required, furnish 

test data from an independent laboratory indicating  that the grout 

when placed at a fluid consistency shall achieve 95  percent under an 

450 mm x 900 mm (18 inch by 36 inch) base plate. 

Z. Adhesive Binder: ASTM C881. 

1. Polyvinyl Chloride Waterstop: CRD C572. 

2. Rubber Waterstops: CRD C513. 

3. Bentonite Water Stop: Flexible strip of bentonit e 25 mm x 20 mm (1 

inch by 3/4 inch), weighing 8.7 kg/m (5.85 lbs. per  foot) composed of 

Butyl Rubber Hydrocarbon (ASTM D297), Bentonite (SS -S-210-A) and 

Volatile Matter (ASTM D6). 

4. Porous Backfill: Crushed stone or gravel graded from 25 mm to 20 mm 

(1 inch to 3/4 inch). 

5. Synthetic Fibers: Monofilament or fibrillated po lypropylene fibers 

for secondary reinforcing of concrete members. Use appropriate length 

and 0.9 kg/m 3 (1.5 lb. per cubic yard). Product shall have a UL 

rating. 

6. Steel Fibers: ASTM A820, Type I cold drawn, high  tensile steel wire 

for use as primary reinforcing in slab-on-grade. Mi nimum dosage rate 

18 kg/m 3 (30 lb. per cubic yard). 

7. Epoxy Joint Filler: Two component, 100 percent s olids compound, with 

a minimum shore D hardness of 50. 

8. Bonding Admixture: Non-rewettable, polymer modif ied, bonding 

compound. 

2.3 CONCRETE MIXES: 

A. Mix Designs: Proportioned in accordance with Sec tion 5.3, "Proportioning 

on the Basis of Field Experience and/or Trial Mixtu res" of ACI 318. 

1. If trial mixes are used, make a set of at least 6 cylinders in 

accordance with ASTM C192 for test purposes from ea ch trial mix; test 

three for compressive strength at 7 days and three at 28 days. 
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2. Submit a report of results of each test series, include a detailed 

listing of the proportions of trial mix or mixes, i ncluding cement, 

fly ash, admixtures, weight of fine and coarse aggr egate per m 3 

(cubic yard) measured dry rodded and damp loose, sp ecific gravity, 

fineness modulus, percentage of moisture, air conte nt, water-cement 

-fly ash ratio, and consistency of each cylinder in  terms of slump.  

3. Prepare a curve showing relationship between wat er-cement -fly ash 

ratio at 7-day and 28-day compressive strengths. Pl ot each curve 

using at least three specimens.  

4. If the field experience method is used, submit c omplete standard 

deviation analysis. 

B. After approval of mixes no substitution in mater ial or change in 

proportions of approval mixes may be made without a dditional tests and 

approval of Resident Engineer or as specified. Maki ng and testing of 

preliminary test cylinders may be carried on pendin g approval of cement 

and fly ash, providing Contractor and manufacturer certify that 

ingredients used in making test cylinders are the s ame. Resident 

Engineer may allow Contractor to proceed with depos iting concrete for 

certain portions of work, pending final approval of  cement and fly ash 

and approval of design mix. 

C. Cement Factor: Maintain minimum cement factors i n Table I regardless of 

compressive strength developed above minimums. Use Fly Ash as an 

admixture with 20% replacement by weight in all str uctural work. 

Increase this replacement to 40% for mass concrete,  and reduce it to 10% 

for drilled piers and caissons. 
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TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete Strength Non-Air-
Entrained 

Air-Entrained 

Min. 28 Day 
Comp. Str. 

MPa (psi) 

Min. Cement 
kg/m 3 (lbs/c. 

yd) 

Max. Water 
Cement Ratio 

Min. Cement 

kg/m 3 
(lbs/c. yd) 

Max. Water  
Cement 
Ratio 

35 (5000) 1,3  375 (630) 0.45 385 (650) 0.40 

30 (4000) 1,3  325 (550) 0.55 340 (570) 0.50 

25 (3000) 1,3  280 (470) 0.65 290 (490) 0.55 

25 (3000) 1,2  300 (500) *  310 (520) *  

 

1. If trial mixes are used, the proposed mix design  shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess o f f'c. For 

concrete strengths above 35 Mpa (5000 psi), the pro posed mix design 

shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. Lightweight Structural Concrete. Pump mixes may require higher cement 

values. 

3. For concrete exposed to high sulfate content soi ls maximum water 

cement ratio is 0.44. 

4. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete or ACI 211.2 for lightweight structural co ncrete. 

E. Maximum Slump: Maximum slump, as determined by A STM C143 with tolerances 

as established by ASTM C94, for concrete to be vibr ated shall be as 

shown in Table II. 

 
TABLE II - MAXIMUM SLUMP, MM (INCHES)* 

Type of Construction Normal Weight 
Concrete 

Lightweight Structural 
Concrete 

Reinforced Footings 
and Substructure 
Walls 

75mm (3 inches) 75 mm (3 inches) 

Slabs, Beams, 
Reinforced Walls, and 
Building Columns 

100 mm (4 
inches) 

100 mm (4 inches) 

 

F. Slump may be increased by the use of the approve d high-range water-

reducing admixture (superplasticizer). Tolerances a s established by ASTM 

C94. Concrete containing the high-range-water-reduc ing admixture may 

have a maximum slump of 225 mm (9 inches). The conc rete shall arrive at 
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the job site at a slump of 50 mm to 75 mm (2 inches  to 3 inches), and 75 

mm to 100 mm (3 inches to 4 inches) for lightweight  concrete. This 

should be verified, and then the high-range-water-r educing admixture 

added to increase the slump to the approved level. 

 
G. Air-Entrainment: Air-entrainment of normal weigh t concrete shall conform 

with Table III. Air-entrainment of lightweight stru ctural concrete shall 

conform with Table IV. Determine air content by eit her ASTM C173 or ASTM 

C231. 

TABLE III - TOTAL AIR CONTENT 
FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 
Total Air Content  

Coarse Aggregate, mm (Inches) 
Percentage by Volume  

10 mm (3/8 in).6 to 10  13 mm (1/2 in).5 to 9  

20 mm (3/4 in).4 to 8  25 mm (1 in).3-1/2 to 6-1/2  

40 mm (1 1/2 in).3 to 6  

 

TABLE IV 
AIR CONTENT OF LIGHTWEIGHT STRUCTURAL CONCRETE 

Nominal Maximum size of 
Total Air Content  

Coarse Aggregate, mm’s (Inches) 
Percentage by Volume 

Greater than 10 mm (3/8 
in) 4 to 8  

10 mm (3/8 in) or less 5 to 9 

 

H. High early strength concrete, made with Type III  cement or Type I cement 

plus non-corrosive accelerator, shall have a 7-day compressive strength 

equal to specified minimum 28-day compressive stren gth for concrete type 

specified made with standard Portland cement. 

I. Lightweight structural concrete shall not weigh more than air-dry unit 

weight shown. Air-dry unit weight determined on 150  mm by 300 mm (6 inch 

by 12 inch) test cylinders after seven days standar d moist curing 

followed by 21 days drying at 23 degrees C ± 1.7  degrees C (73.4 ± 3 

degrees Fahrenheit), and 50 (plus or minus 7) perce nt relative humidity. 

Use wet unit weight of fresh concrete as basis of c ontrol in field. 

J. Concrete slabs placed at air temperatures below 10  degrees C (50 degrees 

Fahrenheit) use non-corrosive, non-chloride acceler ator. Concrete 

required to be air entrained use approved air entra ining admixture. 

Pumped concrete, synthetic fiber concrete, architec tural concrete, 

concrete required to be watertight, and concrete wi th a water/cement 
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ratio below 0.50 use high-range water-reducing admi xture 

(superplasticizer). 

K. Durability: Use air entrainment for exterior exp osed concrete subjected 

to freezing and thawing and other concrete shown or  specified. Air 

content as shown in Table III or Table IV. 

L. Enforcing Strength Requirements: Test as specifi ed in Section 01 45 29, 

TESTING LABORATORY SERVICES, during the progress of  the work. Seven-day 

tests may be used as indicators of 28-day strength.  Average of any three 

28-day consecutive strength tests of laboratory-cur ed specimens 

representing each type of concrete shall be equal t o or greater than 

specified strength. No single test shall be more th an 3.5 MPa (500 psi) 

below specified strength. Interpret field test resu lts in accordance 

with ACI 214. Should strengths shown by test specim ens fall below 

required values, Resident Engineer may require any one or any 

combination of the following corrective actions, at  no additional cost 

to the Government: 

1. Require changes in mix proportions by selecting one of the other 

appropriate trial mixes or changing proportions, in cluding cement 

content, of approved trial mix. 

2. Require additional curing and protection. 

3. If five consecutive tests fall below 95 percent of minimum values 

given in Table I or if test results are so low as t o raise a question 

as to the safety of the structure, Resident Enginee r may direct 

Contractor to take cores from portions of the struc ture.  Use results 

from cores tested by the Contractor retained testin g agency to 

analyze structure. 

4. If strength of core drilled specimens falls belo w 85 percent of 

minimum value given in Table I, Resident Engineer m ay order load 

tests, made by Contractor retained testing agency, on portions of 

building so affected. Load tests in accordance with  ACI 318 and 

criteria of acceptability of concrete under test as  given therein. 

5. Concrete work, judged inadequate by structural a nalysis, by results 

of load test, or for any reason, shall be reinforce d with additional 

construction or replaced, if directed by the Reside nt Engineer. 

2.4 BATCHING AND MIXING: 

A. General: Concrete shall be "Ready-Mixed" and com ply with ACI 318 and 

ASTM C94, except as specified. Batch mixing at the site is permitted. 

Mixing process and equipment must be approved by Re sident Engineer. With 

each batch of concrete, furnish certified delivery tickets listing 
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information in Paragraph 16.1 and 16.2 of ASTM C94.  Maximum delivery 

temperature of concrete is 38 0C (100 degrees Fahrenheit). Minimum 

delivery temperature as follows: 

 

Atmospheric Temperature Minimum Concrete Temperatur e 

-1. degrees to 4.4  degrees C  

(30 degrees to 40 degrees F) 

15.6  degrees C (60 degrees F.) 

-17  degrees C to -1.1  degrees C           
(0 degrees to 30 degrees F.) 

21 degrees C (70 degrees F.) 

 

1. Services of aggregate manufacturer's representat ive shall be 

furnished during the design of trial mixes and as r equested by the 

Resident Engineer for consultation during batching,  mixing, and 

placing operations of lightweight structural concre te. Services will 

be required until field controls indicate that conc rete of required 

quality is being furnished. Representative shall be  thoroughly 

familiar with the structural lightweight aggregate,  adjustment and 

control of mixes to produce concrete of required qu ality. 

Representative shall assist and advise Resident Eng ineer. 

PART 3 – EXECUTION 

3.1 FORMWORK: 

A. General: Design in accordance with ACI 347 is th e responsibility of the 

Contractor. The Contractor shall retain a registere d Professional 

Engineer to design the formwork, shores, and reshor es. 

1. Form boards and plywood forms may be reused for contact surfaces of 

exposed concrete only if thoroughly cleaned, patche d, and repaired 

and Resident Engineer approves their reuse. 

2. Provide forms for concrete footings unless Resid ent Engineer 

determines forms are not necessary. 

3. Corrugated fiberboard forms: Place forms on a sm ooth firm bed, set 

tight, with no buckled cartons to prevent horizonta l displacement, 

and in a dry condition when concrete is placed. 

B. Treating and Wetting: Treat or wet contact forms  as follows: 

1. Coat plywood and board forms with non-staining f orm sealer. In hot 

weather, cool forms by wetting with cool water just  before concrete 

is placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal  forms by 

thoroughly wetting with water just before placing c oncrete. 



CLEMENT J. ZABLOCKI VAMC  DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119 
    

CAST-IN-PLACE CONCRETE             03 30 00 - 16 

3. Use sealer on reused plywood forms as specified for new material. 

C. Size and Spacing of Studs: Size and space studs,  wales and other framing 

members for wall forms so as not to exceed safe wor king stress of kind 

of lumber used nor to develop deflection greater th an 1/270 of free span 

of member. 

D. Unlined Forms: Use plywood forms to obtain a smo oth finish for concrete 

surfaces. Tightly butt edges of sheets to prevent l eakage. Back up all 

vertical joints solidly and nail edges of adjacent sheets to same stud 

with 6d box nails spaced not over 150 mm (6 inches)  apart. 

E. Lined Forms: May be used in lieu of unlined plyw ood forms. Back up form 

lining solidly with square edge board lumber secure ly nailed to studs 

with all edges in close contact to prevent bulging of lining. No joints 

in lining and backing may coincide. Nail abutted ed ges of sheets to same 

backing board. Nail lining at not over 200 mm (8 in ches) on center along 

edges and with at least one nail to each square foo t of surface area; 

nails to be 3d blued shingle or similar nails with thin flatheads. 

F. Architectural Liner: Attach liner as recommended  by the manufacturer 

with tight joints to prevent leakage. 

G. Wall Form Ties: Locate wall form ties in symmetr ically level horizontal 

rows at each line of wales and in plumb vertical ti ers. Space ties to 

maintain true, plumb surfaces. Provide one row of t ies within 150 mm (6 

inches) above each construction joint. Space throug h-ties adjacent to 

horizontal and vertical construction joints not ove r 450 mm (18 inches) 

on center. 

1. Tighten row of ties at bottom of form just befor e placing concrete 

and, if necessary, during placing of concrete to pr event seepage of 

concrete and to obtain a clean line. Ties to be ent irely removed 

shall be loosened 24 hours after concrete is placed  and shall be 

pulled from least important face when removed. 

2. Coat surfaces of all metal that is to be removed  with paraffin, cup 

grease or a suitable compound to facilitate removal . 

H. Inserts, Sleeves, and Similar Items: Flashing re glets, steel strips, 

masonry ties, anchors, wood blocks, nailing strips,  grounds, inserts, 

wire hangers, sleeves, drains, guard angles, forms for floor hinge 

boxes, inserts or bond blocks for elevator guide ra ils and supports, and 

other items specified as furnished under this and o ther sections of 

specifications and required to be in their final po sition at time 

concrete is placed shall be properly located, accur ately positioned, and 

built into construction, and maintained securely in  place. 
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1. Locate inserts or hanger wires for furred and su spended ceilings only 

in bottom of concrete joists, or similar concrete m ember of overhead 

concrete joist construction.  

2. Install sleeves, inserts and similar items for m echanical services in 

accordance with drawings prepared specially for mec hanical services.  

Contractor is responsible for accuracy and complete ness of drawings 

and shall coordinate requirements for mechanical se rvices and 

equipment. 

3. Do not install sleeves in beams, joists or colum ns except where shown 

or permitted by Resident Engineer. Install sleeves in beams, joists, 

or columns that are not shown, but are permitted by  the Resident 

Engineer, and require no structural changes, at no additional cost to 

the Government. 

4. Minimum clear distance of embedded items such as  conduit and pipe is 

at least three times diameter of conduit or pipe, e xcept at stub-ups 

and other similar locations. 

5. Provide recesses and blockouts in floor slabs fo r door closers and 

other hardware as necessary in accordance with manu facturer's 

instructions. 

I. Construction Tolerances: 

1. Set and maintain concrete formwork to assure ere ction of completed 

work within tolerances specified and to accommodate  installation of 

other rough and finish materials. Accomplish remedi al work necessary 

for correcting excessive tolerances. Erected work t hat exceeds 

specified tolerance limits shall be remedied or rem oved and replaced, 

at no additional cost to the Government. 

2. Permissible surface irregularities for various c lasses of materials 

are defined as "finishes" in specification sections  covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregular ities of 

structural elements. 

3.2 PLACING REINFORCEMENT: 

A. General: Details of concrete reinforcement in ac cordance with ACI 318 

unless otherwise shown. 

B. Placing: Place reinforcement conforming to CRSI DA4, unless otherwise 

shown. 

1. Place reinforcing bars accurately and tie secure ly at intersections 

and splices with 1.6 mm (16 gauge) black annealed w ire. Secure 

reinforcing bars against displacement during the pl acing of concrete 
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by spacers, chairs, or other similar supports. Port ions of supports, 

spacers, and chairs in contact with formwork shall be made of plastic 

in areas that will be exposed when building is occu pied. Type, 

number, and spacing of supports conform to ACI 318.  Where concrete 

slabs are placed on ground, use concrete blocks or other 

non-corrodible material of proper height, for suppo rt of 

reinforcement. Use of brick or stone supports will not be permitted. 

2. Lap welded wire fabric at least 1 1/2 mesh panel s plus end extension 

of wires not less than 300 mm (12 inches) in struct ural slabs. Lap 

welded wire fabric at least 1/2 mesh panels plus en d extension of 

wires not less than 150 mm (6 inches) in slabs on g rade. 

3. Splice column steel at no points other than at f ootings and floor 

levels unless otherwise shown. 

C. Spacing: Minimum clear distances between paralle l bars, except in 

columns and multiple layers of bars in beams shall be equal to nominal 

diameter of bars. Minimum clear spacing is 25 mm (1  inch) or 1-1/3 times 

maximum size of coarse aggregate. 

D. Splicing: Splices of reinforcement made only as required or shown or 

specified. Accomplish splicing as follows: 

1. Lap splices: Do not use lap splices for bars lar ger than Number 36 

(Number 11). Minimum lengths of lap as shown. 

2. Welded splices: Splicing by butt-welding of rein forcement permitted 

providing the weld develops in tension at least 125  percent of the 

yield strength (fy) for the bars. Welding conform t o the requirements 

of AWS D1.4. Welded reinforcing steel conform to th e chemical 

analysis requirements of AWS D1.4. 

a. Submit test reports indicating the chemical anal ysis to establish 

weldability of reinforcing steel. 

b. Submit a field quality control procedure to insu re proper 

inspection, materials and welding procedure for wel ded splices. 

c. Department of Veterans Affairs retained testing agency shall test 

a minimum of three splices, for compliance, locatio ns selected by 

Resident Engineer. 

3. Mechanical Splices: Develop in tension and compr ession at least 125 

percent of the yield strength (fy) of the bars. Str esses of 

transition splices between two reinforcing bar size s based on area of 

smaller bar. Provide mechanical splices at location s indicated. Use 

approved exothermic, tapered threaded coupling, or swaged and 
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threaded sleeve. Exposed threads and swaging in the  field not 

permitted. 

a. Initial qualification: In the presence of Reside nt Engineer, make 

three test mechanical splices of each bar size prop osed to be 

spliced. Department of Veterans Affairs retained te sting 

laboratory will perform load test. 

b. During installation: Furnish, at no additional c ost to the 

Government, one companion (sister) splice for every  50 splices for 

load testing. Department of Veterans Affairs retain ed testing 

laboratory will perform the load test. 

E. Bending: Bend bars cold, unless otherwise approv ed. Do not field bend 

bars partially embedded in concrete, except when ap proved by Resident 

Engineer. 

F. Cleaning: Metal reinforcement, at time concrete is placed, shall be free 

from loose flaky rust, mud, oil, or similar coating s that will reduce 

bond. 

G. Future Bonding: Protect exposed reinforcement ba rs intended for bonding 

with future work by wrapping with felt and coating felt with a 

bituminous compound unless otherwise shown. 

3.3 VAPOR BARRIER: 

A. Except where membrane waterproofing is required,  interior concrete slab 

on grade shall be placed on a continuous vapor barr ier. 

1. Place 100 mm (4 inches) of fine granular fill ov er the vapor barrier 

to act as a blotter for concrete slab.  

2. Vapor barrier joints lapped 150 mm (6 inches) an d sealed with 

compatible waterproof pressure-sensitive tape. 

3. Patch punctures and tears. 

3.4 MOISTURE VAPOR EMISSIONS & ALKALINITY CONTROL S EALER: 

A. Sealer is applied on the day of the concrete pou r or as as soon as harsh 

weather permits, prior to any other chemical treatm ents for concrete 

slabs either on grade, below grade or above grade r eceiving resilient 

flooring, such as, sheet vinyl, vinyl composition t ile, rubber, wood 

flooring, carpet, epoxy coatings and overlays. 

B. Manufacturer’s representative will be on the sit e the day of concrete 

pour to install or train its application and docume nt. He shall return 

on every application thereafter to verify that prop er procedures are 

followed. 
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1.  Apply Sealer to concrete slabs as  soon as final fi nishing operations 

are complete and the concrete has hardened sufficie ntly to sustain 

floor traffic without damage. 

2.  Spray apply Sealer at the rate of 20 m 2 (200 square feet) per gallon. 

Lightly broom product evenly over the substrate and  product has 

completely penetrated the surface. 

3.  If within two (2) hours after initial application a reas are subjected 

to heavy rainfall and puddling occurs, reapply Seal er product to 

these areas as soon as weather condition permits. 

3.5 CONSTRUCTION JOINTS: 

A. Unless otherwise shown, location of construction  joints to limit 

individual placement shall not exceed 24,000 mm (80  feet) in any 

horizontal direction, except slabs on grade which s hall have 

construction joints shown. Allow 48 hours to elapse  between pouring 

adjacent sections unless this requirement is waived  by Resident 

Engineer. 

B. Locate construction joints in suspended floors n ear the quarter-point of 

spans for slabs, beams or girders, unless a beam in tersects a girder at 

center, in which case joint in girder shall be offs et a distance equal 

to twice width of beam. Provide keys and inclined d owels as shown. 

Provide longitudinal keys as shown. 

C. Place concrete for columns slowly and in one ope ration between joints. 

Install joints in concrete columns at underside of deepest beam or 

girder framing into column. 

D. Allow 2 hours to elapse after column is cast bef ore concrete of 

supported beam, girder or slab is placed. Place gir ders, beams, grade 

beams, column capitals, brackets, and haunches at t he same time as slab 

unless otherwise shown. 

 E. Install polyvinyl chloride or rubber water seal s, as shown in accordance 

with manufacturer's instructions, to form continuou s watertight seal.  

3.6 EXPANSION JOINTS: 

A. Clean expansion joint surfaces before installing  premolded filler and 

placing adjacent concrete. 

 B. Install polyvinyl chloride or rubber water seal s, as shown in accordance 

with manufacturer's instructions, to form continuou s watertight seal.  

3.7 PLACING CONCRETE: 

A. Preparation: 

1. Remove hardened concrete, wood chips, shavings a nd other debris from 

forms. 
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2. Remove hardened concrete and foreign materials f rom interior surfaces 

of mixing and conveying equipment. 

3. Have forms and reinforcement inspected and appro ved by Resident 

Engineer before depositing concrete. 

4. Provide runways for wheeling equipment to convey  concrete to point of 

deposit. Keep equipment on runways which are not su pported by or bear 

on reinforcement. Provide similar runways for prote ction of vapor 

barrier on coarse fill. 

B. Bonding: Before depositing new concrete on or ag ainst concrete which has 

been set, thoroughly roughen and clean existing sur faces of laitance, 

foreign matter, and loose particles. 

1. Preparing surface for applied topping: 

a. Remove laitance, mortar, oil, grease, paint, or other foreign 

material by sand blasting. Clean with vacuum type e quipment to 

remove sand and other loose material. 

b. Broom clean and keep base slab wet for at least four hours before 

topping is applied. 

c. Use a thin coat of one part Portland cement, 1.5  parts fine sand, 

bonding admixture; and water at a 50: 50 ratio and mix to achieve 

the consistency of thick paint. Apply to a damp bas e slab by 

scrubbing with a stiff fiber brush. New concrete sh all be placed 

while the bonding grout is still tacky. 

C. Conveying Concrete: Convey concrete from mixer t o final place of deposit 

by a method which will prevent segregation. Method of conveying concrete 

subject to approval of Resident Engineer. 

D. Placing: For special requirements see Paragraphs , HOT WEATHER and COLD 

WEATHER. 

1. Do not place concrete when weather conditions pr event proper 

placement and consolidation, or when concrete has a ttained its 

initial set, or has contained its water or cement c ontent more than 1 

1/2 hours. 

2. Deposit concrete in forms as near as practicable  in its final 

position. Prevent splashing of forms or reinforceme nt with concrete 

in advance of placing concrete. 

3. Do not drop concrete freely more than 3000 mm (1 0 feet) for concrete 

containing the high-range water-reducing admixture (superplasticizer) 

or 1500 mm (5 feet) for conventional concrete. Wher e greater drops 

are required, use a tremie or flexible spout (canva s elephant trunk), 

attached to a suitable hopper. 
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4. Discharge contents of tremies or flexible spouts  in horizontal layers 

not exceeding 500 mm (20 inches) in thickness, and space tremies such 

as to provide a minimum of lateral movement of conc rete. 

5. Continuously place concrete until an entire unit  between construction 

joints is placed. Rate and method of placing concre te shall be such 

that no concrete between construction joints will b e deposited upon 

or against partly set concrete, after it's initial set has taken 

place, or after 45 minutes of elapsed time during c oncrete placement. 

6. On bottom of members with severe congestion of r einforcement, deposit 

25 mm (1 inch) layer of flowing concrete containing  the specified 

high-range water-reducing admixture (superplasticiz er). Successive 

concrete lifts may be a continuation of this concre te or concrete 

with a conventional slump. 

7. Concrete on metal deck: 

a. Concrete on metal deck shall be minimum thicknes s shown. Allow for 

deflection of steel beams and metal deck under the weight of wet 

concrete in calculating concrete quantities for sla b. 

1) The Contractor shall become familiar with deflec tion 

characteristics of structural frame to include prop er amount of 

additional concrete due to beam/deck deflection. 

E. Consolidation: Conform to ACI 309. Immediately a fter depositing, spade 

concrete next to forms, work around reinforcement a nd into angles of 

forms, tamp lightly by hand, and compact with mecha nical vibrator 

applied directly into concrete at approximately 450  mm (18 inch) 

intervals. Mechanical vibrator shall be power drive n, hand operated type 

with minimum frequency of 5000 cycles per minute ha ving an intensity 

sufficient to cause flow or settlement of concrete into place. Vibrate 

concrete to produce thorough compaction, complete e mbedment of 

reinforcement and concrete of uniform and maximum d ensity without 

segregation of mix. Do not transport concrete in fo rms by vibration. 

1. Use of form vibration shall be approved only whe n concrete sections 

are too thin or too inaccessible for use of interna l vibration. 

2. Carry on vibration continuously with placing of concrete. Do not 

insert vibrator into concrete that has begun to set . 

3.8 HOT WEATHER: 

 Follow the recommendations of ACI 305 or as specif ied to prevent 

problems in the manufacturing, placing, and curing of concrete that can 

adversely affect the properties and serviceability of the hardened 

concrete. Methods proposed for cooling materials an d arrangements for 
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protecting concrete shall be made in advance of con crete placement and 

approved by Resident Engineer. 

3.9 COLD WEATHER: 

 Follow the recommendations of ACI 306 or as specif ied to prevent 

freezing of concrete and to permit concrete to gain  strength properly. 

Use only the specified non-corrosive, non-chloride accelerator. Do not 

use calcium chloride, thiocyantes or admixtures con taining more than 

0.05 percent chloride ions. Methods proposed for he ating materials and 

arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by Resident Enginee r. 

3.10 PROTECTION AND CURING: 

A. Conform to ACI 308: Initial curing shall immedia tely follow the 

finishing operation. Protect exposed surfaces of co ncrete from premature 

drying, wash by rain and running water, wind, mecha nical injury, and 

excessively hot or cold temperatures. Keep concrete  not covered with 

membrane or other curing material continuously wet for at least 7 days 

after placing, except wet curing period for high-ea rly-strength concrete 

shall be not less than 3 days. Keep wood forms cont inuously wet to 

prevent moisture loss until forms are removed. Cure  exposed concrete 

surfaces as described below. Other curing methods m ay be used if 

approved by Resident Engineer. 

1. Liquid curing and sealing compounds: Apply by po wer-driven spray or 

roller in accordance with the manufacturer’s instru ctions. Apply 

immediately after finishing. Maximum coverage 10m 2/L (400 square feet 

per gallon) on steel troweled surfaces and 7.5m 2/L  (300 square feet 

per gallon) on floated or broomed surfaces for the curing/sealing 

compound. 

2. Plastic sheets: Apply as soon as concrete has ha rdened sufficiently 

to prevent surface damage. Utilize widest practical  width sheet and 

overlap adjacent sheets 50 mm (2 inches). Tightly s eal joints with 

tape. 

3. Paper: Utilize widest practical width paper and overlap adjacent 

sheets 50 mm (2 inches). Tightly seal joints with s and, wood planks, 

pressure-sensitive tape, mastic or glue. 

3.11 REMOVAL OF FORMS: 

A. Remove in a manner to assure complete safety of structure after the 

following conditions have been met. 

1. Where structure as a whole is supported on shore s, forms for beams 

and girder sides, columns, and similar vertical str uctural members 
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may be removed after 24 hours, provided concrete ha s hardened 

sufficiently to prevent surface damage and curing i s continued 

without any lapse in time as specified for exposed surfaces. 

2. Take particular care in removing forms of archit ectural exposed 

concrete to insure surfaces are not marred or gouge d, and that 

corners and arises are true, sharp and unbroken. 

B. Control Test: Use to determine if the concrete h as attained sufficient 

strength and curing to permit removal of supporting  forms. Cylinders 

required for control tests taken in accordance with  ASTM C172, molded in 

accordance with ASTM C31, and tested in accordance with ASTM C39. 

Control cylinders cured and protected in the same m anner as the 

structure they represent. Supporting forms or shori ng not removed until 

strength of control test cylinders have attained at  least 70 percent of 

minimum 28-day compressive strength specified. Exer cise care to assure 

that newly unsupported portions of structure are no t subjected to heavy 

construction or material loading. 

C. Reshoring: Reshoring is required if superimposed  load plus dead load of 

the floor exceeds the capacity of the floor at the time of loading. 

Reshoring accomplished in accordance with ACI 347 a t no additional cost 

to the Government. 

3.12 CONCRETE SURFACE PREPARATION: 

A. Metal Removal: Unnecessary metal items cut back flush with face of 

concrete members. 

B. Patching: Maintain curing and start patching as soon as forms are 

removed. Do not apply curing compounds to concrete surfaces requiring 

patching until patching is completed. Use cement mo rtar for patching of 

same composition as that used in concrete. Use whit e or gray Portland 

cement as necessary to obtain finish color matching  surrounding 

concrete. Thoroughly clean areas to be patched. Cut  out honeycombed or 

otherwise defective areas to solid concrete to a de pth of not less than 

25 mm (1 inch). Cut edge perpendicular to surface o f concrete. Saturate 

with water area to be patched, and at least 150 mm (6 inches) 

surrounding before placing patching mortar. Give ar ea to be patched a 

brush coat of cement grout followed immediately by patching mortar. 

Cement grout composed of one part Portland cement, 1.5 parts fine sand, 

bonding admixture, and water at a 50:50 ratio, mix to achieve 

consistency of thick paint. Mix patching mortar app roximately 1 hour 

before placing and remix occasionally during this p eriod without 

addition of water. Compact mortar into place and sc reed slightly higher 
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than surrounding surface. After initial shrinkage h as occurred, finish 

to match color and texture of adjoining surfaces.  Cure patches as 

specified for other concrete. Fill form tie holes w hich extend entirely 

through walls from unexposed face by means of a pre ssure gun or other 

suitable device to force mortar through wall. Wipe excess mortar off 

exposed face with a cloth. 

C. Upon removal of forms, clean vertical concrete s urface that is to 

receive bonded applied cementitious application wit h wire brushes or by 

sand blasting to remove unset material, laitance, a nd loose particles to 

expose aggregates to provide a clean, firm, granula r surface for bond of 

applied finish. 

 
3.13 CONCRETE FINISHES: 

A. Vertical and Overhead Surface Finishes: 

1. Unfinished areas: Vertical and overhead concrete  surfaces exposed in 

pipe basements, elevator and dumbwaiter shafts, pip e spaces, pipe 

trenches, above suspended ceilings, manholes, and o ther unfinished 

areas will not require additional finishing. 

2. Interior and exterior exposed areas to be painte d: Remove fins, burrs 

and similar projections on surfaces flush, and smoo th by mechanical 

means approved by Resident Engineer, and by rubbing  lightly with a 

fine abrasive stone or hone. Use ample water during  rubbing without 

working up a lather of mortar or changing texture o f concrete. 

3. Interior and exterior exposed areas finished: Gi ve a grout finish of 

uniform color and smooth finish treated as follows:  

a. After concrete has hardened and laitance, fins a nd burrs removed, 

scrub concrete with wire brushes. Clean stained con crete surfaces 

by use of a hone stone. 

b. Apply grout composed of one part of Portland cem ent, one part fine 

sand, smaller than a 600 µm (No. 30) sieve. Work gr out into 

surface of concrete with cork floats or fiber brush es until all 

pits, and honeycombs are filled. 

c. After grout has hardened slightly, but while sti ll plastic, scrape 

grout off with a sponge rubber float and, about 1 h our later, rub 

concrete vigorously with burlap to remove any exces s grout 

remaining on surfaces. 

d. In hot, dry weather use a fog spray to keep grou t wet during 

setting period. Complete finish of area in same day . Make limits 
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of finished areas at natural breaks in wall surface . Leave no 

grout on concrete surface overnight. 

4. Textured: Finish as specified. Maximum quantity of patched area 0.2 

m2 (2 square feet) in each 93 m 2 (1000 square feet) of textured 

surface. 

 
B. Slab Finishes: 

1. Monitoring and Adjustment: Provide continuous cy cle of placement, 

measurement, evaluation and adjustment of procedure s to produce slabs 

within specified tolerances. Monitor elevations of structural steel 

in key locations before and after concrete placemen t to establish 

typical deflection patterns for the structural stee l. Determine 

elevations of cast-in-place slab soffits prior to r emoval of shores. 

Provide information to Resident Engineer and floor consultant for 

evaluation and recommendations for subsequent place ments. 

2. Set perimeter forms to serve as screed using eit her optical or laser 

instruments. For slabs on grade, wet screeds may be  used to establish 

initial grade during strike-off, unless Resident En gineer determines 

that the method is proving insufficient to meet req uired finish 

tolerances and directs use of rigid screed guides. Where wet screeds 

are allowed, they shall be placed using grade stake s set by optical 

or laser instruments. Use rigid screed guides, as o pposed to wet 

screeds, to control strike-off elevation for all ty pes of elevated 

(non slab-on-grade) slabs. Divide bays into halves or thirds by hard 

screeds. Adjust as necessary where monitoring of pr evious placements 

indicates unshored structural steel deflections to other than a level 

profile. 

3. Place slabs monolithically. Once slab placement commences, complete 

finishing operations within same day. Slope finishe d slab to floor 

drains where they occur, whether shown or not. 

4. Use straightedges specifically made for screedin g, such as hollow 

magnesium straightedges or power strike-offs. Do no t use pieces of 

dimensioned lumber. Strike off and screed slab to a  true surface at 

required elevations. Use optical or laser instrumen ts to check 

concrete finished surface grade after strike-off. R epeat strike-off 

as necessary. Complete screeding before any excess moisture or 

bleeding water is present on surface. Do not sprink le dry cement on 

the surface. 

5. Immediately following screeding, and before any bleed water appears, 

use a 3000 mm (10 foot) wide highway straightedge i n a cutting and 
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filling operation to achieve surface flatness. Do n ot use bull floats 

or darbys, except that darbying may be allowed for narrow slabs and 

restricted spaces. 

6. Wait until water sheen disappears and surface st iffens before 

proceeding further. Do not perform subsequent opera tions until 

concrete will sustain foot pressure with maximum of  6 mm (1/4 inch) 

indentation. 

7. Scratch Finish: Finish base slab to receive a bo nded applied 

cementitious application as indicated above, except  that bull floats 

and darbys may be used. Thoroughly coarse wire broo m within two hours 

after placing to roughen slab surface to insure a p ermanent bond 

between base slab and applied materials. 

8. Float Finish: Slabs to receive unbonded toppings , steel trowel 

finish, fill, mortar setting beds, or a built-up ro of, and ramps, 

stair treads, platforms (interior and exterior), an d equipment pads 

shall be floated to a smooth, dense uniform, sandy textured finish. 

During floating, while surface is still soft, check  surface for 

flatness using a 3000 mm (10 foot) highway straight edge. Correct high 

spots by cutting down and correct low spots by fill ing in with 

material of same composition as floor finish. Remov e any surface 

projections and re-float to a uniform texture. 

9. Steel Trowel Finish: Concrete surfaces to receiv e resilient floor 

covering or carpet, monolithic floor slabs to be ex posed to view in 

finished work, future floor roof slabs, applied top pings, and other 

interior surfaces for which no other finish is indi cated. Steel 

trowel immediately following floating. During final  troweling, tilt 

steel trowel at a slight angle and exert heavy pres sure to compact 

cement paste and form a dense, smooth surface. Fini shed surface shall 

be smooth, free of trowel marks, and uniform in tex ture and 

appearance. 

10. Broom Finish: Finish exterior slabs, ramps, and  stair treads with a 

bristle brush moistened with clear water after surf aces have been 

floated. Brush in a direction transverse to main tr affic. Match 

texture approved by Resident Engineer from sample p anel. 

11. Finished slab flatness (FF) and levelness (FL) values comply with the 

following minimum requirements: 

a. Areas covered with carpeting, or not specified o therwise in b. 

below: 

1) Slab on Grade: 
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a) Specified overall value   F F 25/F L 20 

b) Minimum local value   F F 17/F L 15 

2) Level suspended slabs (shored until after testin g) and topping 

slabs: 

a) Specified overall value   FF 25/FL 20 

b) Minimum local value   FF 17/FL 15 

3) Unshored suspended slabs: 

a) Specified overall value   FF 25 

b) Minimum local value   FF 17 

4) Level tolerance such that 80 percent of all poin ts fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 in ch, -3/8 

inch) from the design elevation. 

b. Areas that will be exposed, receive thin-set til e or resilient 

flooring, or roof areas designed as future floors: 

1) Slab on grade: 

a) Specified overall value   FF 36/FL 20 

b) Minimum local value   FF 24/FL 15 

2) Level suspended slabs (shored until after testin g) and topping 

slabs 

a) Specified overall value   FF 30/FL 20 

b) Minimum local value   FF 24/FL 15 

3) Unshored suspended slabs: 

a) Specified overall value   FF 30 

b) Minimum local value   FF 24 

4) Level tolerance such that 80 percent of all poin ts fall within 

a 20 mm (3/4 inch) envelope +10 mm, -10 mm (+3/8 in ch, -3/8 

inch) from the design elevation. 

c. "Specified overall value" is based on the compos ite of all 

measured values in a placement derived in accordanc e with ASTM 

E1155. 

d. "Minimum local value" (MLV) describes the flatne ss or levelness 

below which repair or replacement is required. MLV is based on the 

results of an individual placement and applies to a  minimum local 

area. Minimum local area boundaries may not cross a  construction 

joint or expansion joint. A minimum local area will  be bounded by 

construction and/or control joints, or by column li nes and/or 

half-column lines, whichever is smaller. 

12. Measurements 
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a. Department of Veterans Affairs retained testing laboratory will 

take measurements as directed by Resident Engineer,  to verify 

compliance with FF, FL, and other finish requiremen ts. 

Measurements will occur within 72 hours after compl etion of 

concrete placement (weekends and holidays excluded) . Make 

measurements before shores or forms are removed to insure the "as-

built" levelness is accurately assessed. Profile da ta for above 

characteristics may be collected using a laser leve l or any Type 

II apparatus (ASTM E1155, "profileograph" or "dipst ick"). 

Contractor's surveyor shall establish reference ele vations to be 

used by Department of Veterans Affairs retained tes ting 

laboratory. 

b. Contractor not experienced in using FF and FL cr iteria is 

encouraged to retain the services of a floor consul tant to assist 

with recommendations concerning adjustments to slab  thicknesses, 

finishing techniques, and procedures on measurement s of the finish 

as it progresses in order to achieve the specific f latness and 

levelness numbers. 

13. Acceptance/ Rejection: 

a. If individual slab section measures less than ei ther of specified 

minimum local F F/F L numbers, that section shall be rejected and 

remedial measures shall be required. Sectional boun daries may be 

set at construction and contraction (control) joint s, and not 

smaller than one-half bay. 

b. If composite value of entire slab installation, combination of all 

local results, measures less than either of specifi ed overall 

FF/F L numbers, then whole slab shall be rejected and rem edial 

measures shall be required. 

14. Remedial Measures for Rejected Slabs: Correct r ejected slab areas by 

grinding, planing, surface repair with underlayment  compound or 

repair topping, retopping, or removal and replaceme nt of entire 

rejected slab areas, as directed by Resident Engine er, until a slab 

finish constructed within specified tolerances is a ccepted. 

3.14 SURFACE TREATMENTS: 

A. Use on exposed concrete floors and concrete floo rs to receive carpeting 

except those specified to receive non-slip finish. 

B. Liquid Densifier/Sealer: Apply in accordance wit h manufacturer's 

directions just prior to completion of construction . 



CLEMENT J. ZABLOCKI VAMC  DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119 
    

CAST-IN-PLACE CONCRETE             03 30 00 - 30 

C. Non-Slip Finish: Except where safety nosing and tread coverings are 

shown, apply non-slip abrasive aggregate to treads and platforms of 

concrete steps and stairs, and to surfaces of exter ior concrete ramps 

and platforms. Broadcast aggregate uniformly over c oncrete surface at 

rate of application of 8% per 1/10th m 2 (7.5 percent per square foot) of 

area. Trowel concrete surface to smooth dense finis h. After curing, rub 

treated surface with abrasive brick and water to sl ightly expose 

abrasive aggregate. 

3.15 APPLIED TOPPING: 

A. Separate concrete topping on floor base slab of thickness and strength 

shown. Topping mix shall have a maximum slump of 20 0 mm (8 inches) for 

concrete containing a high-range water-reducing adm ixture 

(superplasticizer) and 100 mm (4 inches) for conven tional mix. Neatly 

bevel or slope at door openings and at slabs adjoin ing spaces not 

receiving an applied finish. 

B. Placing: Place continuously until entire section  is complete, struck off 

with straightedge, leveled with a highway straighte dge or highway bull 

float, floated and troweled by machine to a hard de nse finish. Slope to 

floor drains as required. Do not start floating unt il free water has 

disappeared and no water sheen is visible. Allow dr ying of surface 

moisture naturally. Do not hasten by "dusting" with  cement or sand. 

3.16 RESURFACING FLOORS: (NOT USED) 

3.17 RETAINING WALLS: 

A. Use air-entrained concrete. 

B. Expansion and contraction joints, waterstops, we ep holes, reinforcement 

and railing sleeves installed and constructed as sh own. 

C. Exposed surfaces finished to match adjacent conc rete surfaces, new or 

existing. 

D. Place porous backfill as shown. 

3.18 PRECAST CONCRETE ITEMS: (NOT USED) 

 

- - - E N D - - - 
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SECTION 05 50 00 
METAL FABRICATIONS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabr icated from structural 

steel shapes and other materials as shown and speci fied. 

B. Items specified. 

1. Support for Wall and Ceiling Mounted Items:  

2. Loose Lintels 

1.2 RELATED WORK 

A. Colors, finishes, and textures: Section 09 06 00 , SCHEDULE FOR FINISHES. 

B. Prime and finish painting: Section 09 91 00, PAI NTING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES 

B. Shop Drawings: 

1. Each item specified, showing complete detail, lo cation in the 

project, material and size of components, method of  joining various 

components and assemblies, finish, and location, si ze and type of 

anchors. 

2. Mark items requiring field assembly for erection  identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as r equired. 

C. Manufacturer's Certificates: 

1. Anodized finish as specified. 

2. Live load designs as specified. 

D. Design Calculations for specified live loads inc luding dead loads. 

E. Furnish setting drawings and instructions for in stallation of anchors to 

be preset into concrete and masonry work, and for t he positioning of 

items having anchors to be built into concrete or m asonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minim um, the requirements 

specified, and shall be a standard commercial produ ct of a manufacturer 

regularly presently manufacturing items of type spe cified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possibl e before delivery to the 

site. 
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D. Include additional features, which are not speci fically prohibited by 

this specification, but which are a part of the man ufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME):  

B18.6.1-81(R1997).......Wood Screws 

B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM ): 

A36/A36M-05.............Structural Steel 

A47-99(R2004)...........Malleable Iron Castings 

A48-03..................Gray Iron Castings 

A53-06..................Pipe, Steel, Black and Hot- Dipped, Zinc-Coated 

Welded and Seamless 

A123-02.................Zinc (Hot-Dip Galvanized) C oatings on Iron and 

Steel Products 

A167-99(R2004)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-07.................Seamless and Welded Austeni tic Stainless Steel 

Tubing for General Service 

A307-07.................Carbon Steel Bolts and Stud s, 60,000 PSI Tensile 

Strength 

A312/A312M-06...........Seamless, Welded, and Heavi ly Cold Worked 

Austenitic Stainless Steel Pipes 

A391/A391M-01...........Grade 80 Alloy Steel Chain 

A653/A653M-07...........Steel Sheet, Zinc Coated (G alvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-05...........Rolled Steel Floor Plate 

B221-06.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03.................Electrodeposited Coatings o f Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-02.................Aluminum-Alloy Rolled Tread  Plate 

C1107-07................Packaged Dry, Hydraulic-Cem ent Grout (Nonshrink) 

 

F436-07.................Hardened Steel Washers 
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F468-06.................Nonferrous Bolts, Hex Cap S crews, and Studs for 

General Use 

F593-02.................Stainless Steel Bolts, Hex Cap Screws, and Studs 

F1667-05................Driven Fasteners: Nails, Sp ikes and Staples 

D. American Welding Society (AWS): 

D1.1-04.................Structural Welding Code Ste el 

D1.2-03.................Structural Welding Code Alu minum 

D1.3-98.................Structural Welding Code She et Steel 

E. National Association of Architectural Metal Manu facturers (NAAMM) 

AMP521-01...............Pipe Railing Manual  

AMP 500-505-1988........Metal Finishes Manual 

MBG 531-00..............Metal Bar Grating Manual 

MBG 532-00..............Heavy Duty Metal Bar Gratin g Manual 

F. Structural Steel Painting Council (SSPC): 

SP 1-05.................No. 1, Solvent Cleaning 

SP 2-05.................No. 2, Hand Tool Cleaning 

SP 3-05.................No. 3, Power Tool Cleaning 

 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabricatio ns to support the 

following live loads unless otherwise specified. 

B. Ladders and Rungs: 120 kg (250 pounds) at any po int. 

C. Railings and Handrails: 900 N (200 pounds) in an y direction at any 

point. 

2.2 MATERIALS 

A.  Structural Steel Plates and Angles: ASTM A36. 

B.  Structural Steel Hollow Structural Sections (Tube S teel): ASTM A500 

Grade B. 

 

C.  Steel Pipe: ASTM A53. 

1. Galvanized for exterior locations. 

2. Type S, Grade A unless specified otherwise. 

3. NPS (inside diameter) as shown. 

Primer Paint: As specified in Section 09 91 00, PAI NTING. 

D.  Grout: ASTM C1107, pourable type. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized , cadmium plated, 
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or zinc-coated by electro-galvanizing process. Galv anized G-90 where 

specified. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile stren gth bolts. 

c. ASTM F468 for nonferrous bolts. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and an chorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for fin ish work. 

2.4 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of comme rcial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or show n for an individual 

part, use size and thickness not less than that use d for the same 

component on similar standard commercial items or i n accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may b e made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses  without permanent 

deformation or failure when subject to service load ings. 

6. Use Rivets and bolts of material selected to pre vent corrosion 

(electrolysis) at bimetallic contacts. Plated or co ated material will 

not be approved. 
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7. Use stainless steel connectors for removable mem bers machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fab rications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, desig n the type, size, 

location and spacing to resist the loads imposed wi thout deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compati ble with the kinds of 

materials which are fastened together and their loc ation in the 

finished work. 

4. Fasteners for securing metal fabrications to new  construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation b efore the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to exis ting construction or 

new construction may be expansion bolts, toggle bol ts, power actuated 

drive pins, welding, self drilling and tapping scre ws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twi st, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for  attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting  of hardware. 

g. Cut openings in gratings and floor plates for th e passage of 

ducts, sumps, pipes, conduits and similar items. Pr ovide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edg es, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from crack s and porosity and 

accomplish secure and rigid joints in proper alignm ent. 
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c. Where exposed in the finished work, continuous w eld for the full 

length of the members joined and have depressed are as filled and 

protruding welds finished smooth and flush with adj acent surfaces. 

d. Finish welded joints to match finish of adjacent  surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for cl earance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to b ack of member 

at 600 mm (2 feet) on center, unless otherwise show n. 

b. Where metal fabrications are shown to be built i nto masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250  mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back  of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners,  copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the mo st practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and d isassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the  exposed face. 

i. The fit of components and the alignment of holes  shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use othe r than common 

tools. 

F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM  Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 
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1) Finish smooth rough surfaces and remove projecti ons. 

2) Fill holes, dents and similar voids and depressi ons with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime pain t. 

c) Remove all loose mill scale, rust, and paint, by  hand or 

power tool cleaning as defined in SSPC-SP2 and SP3.  

d) Clean of oil, grease, soil and other detrimental  matter by 

use of solvents or cleaning compounds as defined in  SSPC-

SP1. 

e) After cleaning and finishing apply one coat of p rimer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series .  

3. Stainless Steel: NAAMM AMP-504 Finish No. 4. 

G. Protection: 

1. Insulate aluminum surfaces that will come in con tact with concrete, 

masonry, plaster, or metals other than stainless st eel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resi sting bituminous 

paint or other approved paint in shop. 

2. Spot prime all abraded and damaged areas of zinc  coating which expose 

the bare metal, using zinc rich paint on hot-dip zi nc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as sh own. 

2. Use clip angles or make provisions for welding h angers and braces to 

overhead construction. 

3. Field connections may be welded or bolted. 

 
2.6 LOOSE LINTELS 

A. Furnish lintels of sizes shown. Where size of li ntels is not shown, 

provide the sizes specified. 

B. Fabricate lintels with not less than 150 mm (6 i nch) bearing at each end 

for nonbearing masonry walls, and 200 mm (8 inch) b earing at each end 

for bearing walls. 

C. Provide one angle lintel for each 100 mm (4 inch es) of masonry thickness 

as follows except as otherwise specified or shown. 
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1. Openings 750 mm to 1800 mm (2-1/2 feet to 6 feet ) - 100 x 90 x 8 mm 

(4 x 3-1/2 x 5/16 inch). 

2. Openings 1800 mm to 3000 mm (6 feet to 10 feet) - 150 x 90 x 9 mm (6 

x 3-1/2 x 3/8 inch). 

D. For 150 mm (6 inch) thick masonry openings 750 m m to 3000 mm (2-1/2 feet 

to 10 feet) use one angle 150 x 90 x 9 mm (6 x 3-1/ 2 x 3/8 inch). 

E. Provide bearing plates for lintels where shown. 

F. Weld or bolt upstanding legs of double angle lin tels together with 19 mm 

(3/4 inch bolts) spaced at 300 mm (12 inches) on ce nters. 

G. Insert spreaders at bolt points to separate the angles for insertion of 

metal windows, louver, and other anchorage. 

H. Where shown or specified, punch upstanding legs of single lintels to 

suit size and spacing of anchor bolts. 

 

 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where show n, plumb, level, free of 

rack and twist, and set parallel or perpendicular a s required to line 

and plane of surface. 

B. Items set into concrete or masonry. 

1. Provide temporary bracing for such items until c oncrete or masonry is 

set. 

2. Place in accordance with setting drawings and in structions. 

3. Build strap anchors, into masonry as work progre sses. 

C. Set frames of gratings, covers, corner guards, t rap doors and similar 

items flush with finish floor or wall surface and, where applicable, 

flush with side of opening. 

D. Field weld in accordance with AWS. 

1. Design and finish as specified for shop welding.  

2. Use continuous weld unless specified otherwise. 

E. Install anchoring devices and fasteners as shown  and as necessary for 

securing metal fabrications to building constructio n as specified. Power 

actuated drive pins may be used except for removabl e items and where 

members would be deformed or substrate damaged by t heir use. 

F. Spot prime all abraded and damaged areas of zinc  coating as specified 

and all abraded and damaged areas of shop prime coa t with same kind of 

paint used for shop priming. 

G. Isolate aluminum from dissimilar metals and from  contact with concrete 

and masonry materials as required to prevent electr olysis and corrosion. 
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H. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS 

A. Anchorage to structure. 

1. Secure angles or channels and clips to overhead structural steel by 

continuous welding unless bolting is shown. 

2. Secure supports to concrete inserts by bolting o r continuous welding 

as shown. 

3. Secure supports to mid height of concrete beams when inserts do not 

exist with expansion bolts and to slabs, with expan sion bolts unless 

shown otherwise. 

4. Secure steel plate or hat channels to studs as d etailed. 

B. Supports for Wall Mounted items: 

1. Locate center of support at anchorage point of s upported item. 

2. Locate supports where required for items shown. 

3.3 NOT USED. 

3.4 STEEL LINTELS 

A. Use lintel sizes and combinations shown or speci fied. 

B. Install lintels with longest leg upstanding. 

C. Install lintels to have not less than 150 mm (6 inch) bearing at each 

end for nonbearing walls, and 200 mm (8 inch) beari ng at each end for 

bearing walls. 

3.5 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to opera te as designed without 

binding or deformation of the members centered in t he opening or frame 

and, where applicable, contact surfaces fit tight a nd even without 

forcing or warping the components. 

B. Clean after installation exposed prefinished and  plated items and items 

fabricated from stainless steel, aluminum and coppe r alloys, as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

- - - E N D - - - 
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SECTION 07 60 00 
FLASHING AND SHEET METAL 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 Formed sheet metal work for wall and roof flashing , copings, roof edge 

metal, fasciae, drainage specialties, and formed ex pansion joint covers 

are specified in this section. 

1.2 RELATED WORK 

A. Joint Sealants: Section 07 92 00, JOINT SEALANTS . 

B. Color of factory coated exterior architectural m etal and anodized 

aluminum items: Section 09 06 00, SCHEDULE FOR FINI SHES. 

C. Integral flashing components of manufactured roo f specialties and 

accessories or equipment: Division 22, PLUMBING sec tions and Division 

23 HVAC sections. 

D. Paint materials and application: Section 09 91 0 0, PAINTING. 

1.3 APPLICABLE PUBLICATIONS. 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. Editions of applicable publicatio ns current on date 

of issue of bidding documents apply unless otherwis e indicated. 

B. Aluminum Association (AA): 

AA-C22A41...............Aluminum Chemically etched medium matte, with 

clear anodic coating, Class I Architectural, 

0.7-mil thick 

AA-C22A42...............Chemically etched medium ma tte, with integrally 

colored anodic coating, Class I Architectural, 

0.7 mils thick 

AA-C22A44...............Chemically etched medium ma tte with 

electrolytically deposited metallic compound, 

integrally colored coating Class I 

Architectural, 0.7-mil thick finish 

C. American National Standards Institute/Single-Ply  Roofing Institute 

(ANSI/SPRI): 
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ANSI/SPRI ES-1-03.......Wind Design Standard for Ed ge Systems Used with 

Low Slope Roofing Systems  

D. American Architectural Manufacturers Association  (AAMA): 

AAMA 620................Voluntary Specification for  High Performance 

Organic Coatings on Coil Coated Architectural 

Aluminum 

AAMA 621................Voluntary Specification for  High Performance 

Organic Coatings on Coil Coated Architectural 

Hot Dipped Galvanized (HDG) and Zinc-Aluminum 

Coated Steel Substrates 

E. ASTM International (ASTM): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A653/A653M-09...........Steel Sheet Zinc-Coated (Ga lvanized) or Zinc 

Alloy Coated (Galvanized) by the Hot- Dip 

Process 

B32-08..................Solder Metal 

B209-07.................Aluminum and Aluminum-Alloy  Sheet and Plate 

B370-09.................Copper Sheet and Strip for Building 

Construction 

D173-03.................Bitumen-Saturated Cotton Fa brics Used in 

Roofing and Waterproofing 

D412-06.................Vulcanized Rubber and Therm oplastic Elastomers-

Tension 

D1187-97(R2002).........Asphalt Base Emulsions for Use as Protective 

Coatings for Metal 

D1784-08................Rigid Poly (Vinyl Chloride)  (PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride) (CPVC) 

Compounds 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl-Coated Glass Yarns 

D4586-07................Asphalt Roof Cement, Asbest os Free 

F. Sheet Metal and Air Conditioning Contractors Nat ional Association 

(SMACNA): Architectural Sheet Metal Manual. 

G. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 
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H. Federal Specification (Fed. Spec): 

A-A-1925A...............Shield, Expansion; (Nail An chors) 

UU-B-790A...............Building Paper, Vegetable F iber 

I. International Code Commission (ICC): Internation al Building Code, 

Current Edition 

1.4 PERFORMANCE REQUIREMENTS 

A. Wind Uplift Forces:  Resist the following forces  per FM Approvals 1-49: 

1. Wind Zone 1:  0.48 to 0.96 kPa (10 to 20 lbf/sq.  ft.):  1.92-kPa 

(40-lbf/sq. ft.) perimeter uplift force, 2.87-kPa ( 60-lbf/sq. ft.) 

corner uplift force, and 0.96-kPa (20-lbf/sq. ft.) outward force. 

2. Wind Zone 1:  1.00 to 1.44 kPa (21 to 30 lbf/sq.  ft.):  2.87-kPa 

(60-lbf/sq. ft.) perimeter uplift force, 4.31-kPa ( 90-lbf/sq. ft.) 

corner uplift force, and 1.44-kPa (30-lbf/sq. ft.) outward force. 

3. Wind Zone 2:  1.48 to 2.15 kPa (31 to 45 lbf/sq.  ft.):  4.31-kPa 

(90-lbf/sq. ft.) perimeter uplift force, 5.74-kPa ( 120-lbf/sq. ft.) 

corner uplift force, and 2.15-kPa (45-lbf/sq. ft.) outward force. 

4. Wind Zone 3:  2.20 to 4.98 kPa (46 to 104 lbf/sq . ft.):  9.96-kPa 

(208-lbf/sq. ft.) perimeter uplift force, 14.94-kPa  (312-lbf/sq. 

ft.) corner uplift force, and 4.98-kPa (104-lbf/sq.  ft.) outward 

force. 

B. Wind Design Standard:  Fabricate and install cop ings and roof-edge 

flashingstested per ANSI/SPRI ES-1 to resist design  pressure as 

indicated on Drawings. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Shop Drawings: For all specified items, includin g: 

1. Flashings 

2. Copings 

3. Gravel Stop-Fascia 

4. Gutter and Conductors 

5. Expansion joints 

6. Fascia-cant 

C. Manufacturer's Literature and Data: For all spec ified items, including:  

1. Two-piece counterflashing 
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2. Thru wall flashing 

3. Expansion joint cover, each type 

4. Nonreinforced, elastomeric sheeting 

5. Copper clad stainless steel 

6. Polyethylene coated copper 

7. Bituminous coated copper 

8. Copper covered paper 

9. Fascia-cant 

D. Certificates: Indicating compliance with specifi ed finishing 

requirements, from applicator and contractor. 

PART 2 - PRODUCTS 

2.1 FLASHING AND SHEET METAL MATERIALS 

A. Stainless Steel: ASTM A167, Type 302B, dead soft  temper. 

B. Copper ASTM B370, cold-rolled temper. 

C. Bituminous Coated Copper: Minimum copper ASTM B3 70, weight not less 

than 1 kg/m² (3 oz/sf). Bituminous coating shall we igh not less than 2 

kg/m² (6 oz/sf); or, copper sheets may be bonded be tween two layers of 

coarsely woven bitumen-saturated cotton fabric ASTM  D173. Exposed 

fabric surface shall be crimped. 

D. Copper Covered Paper: Fabricated of electro-depo sit pure copper sheets 

ASTM B 370, bonded with special asphalt compound to  both sides of 

creped, reinforced building paper, UU-B-790, Type I , style 5, or to a 

three ply sheet of asphalt impregnated creped paper . Grooves running 

along the width of sheet. 

E. Polyethylene Coated Copper: Copper sheet ASTM B3 70, weighing 1 Kg/m² (3 

oz/sf) bonded between two layers of (two mil) thick  polyethylene sheet. 

F. Aluminum Sheet: ASTM B209, alloy 3003-H14. 

G. Galvanized Sheet: ASTM, A653. 

H. Nonreinforced, Elastomeric Sheeting: Elastomeric  substances reduced to 

thermoplastic state and extruded into continuous ho mogenous sheet 

(0.056 inch) thick. Sheeting shall have not less th an 7 MPa (1,000 psi) 

tensile strength and not more than seven percent te nsion-set at 50 

percent elongation when tested in accordance with A STM D412. Sheeting 

shall show no cracking or flaking when bent through  180 degrees over a 

1 mm (1/32 inch) diameter mandrel and then bent at same point over same 



CLEMENT J. ZABLOCKI VAMC           DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119   

 

FLASHING AND SHEET METAL           07 60 00 - 5 

size mandrel in opposite direction through 360 degr ees at temperature 

of -30°C (-20 °F). 

2.2 FLASHING ACCESSORIES 

A. Solder: ASTM B32; flux type and alloy compositio n as required for use 

with metals to be soldered. 

B. Rosin Paper: Fed-Spec. UU-B-790, Type I, Grade D , Style 1b, Rosin-sized 

sheathing paper, weighing approximately 3 Kg/10 m²(  6 lbs/100 sf). 

C. Bituminous Paint: ASTM D1187, Type I. 

D. Fasteners: 

1. Use copper, copper alloy, bronze, brass, or stai nless steel for 

copper and copper clad stainless steel, and stainle ss steel for 

stainless steel and aluminum alloy. Use galvanized steel or 

stainless steel for galvanized steel. 

2. Nails: 

a. Minimum diameter for copper nails: 3 mm (0.109 i nch). 

b. Minimum diameter for aluminum nails 3 mm (0.105 inch). 

c. Minimum diameter for stainless steel nails: 2 mm  (0.095 inch) and 

annular threaded. 

d. Length to provide not less than 22 mm (7/8 inch)  penetration into 

anchorage. 

3. Rivets: Not less than 3 mm (1/8 inch) diameter. 

4. Expansion Shields: Fed Spec A-A-1925A. 

E. Sealant: As specified in Section 07 92 00, JOINT  SEALANTS for exterior 

locations. 

F. Insect Screening: ASTM D3656, 18 by 18 regular m esh. 

G. Roof Cement: ASTM D4586. 

2.3 SHEET METAL THICKNESS 

A. Except as otherwise shown or specified use thick ness or weight of sheet 

metal as follows: 

B. Concealed Locations (Built into Construction): 

1. Copper: 30g (10 oz) minimum 0.33 mm (0.013 inch thick). 

2. Stainless steel: 0.25 mm (0.010 inch) thick. 

3. Copper clad stainless steel: 0.25 mm (0.010 inch ) thick. 

4. Galvanized steel: 0.5 mm (0.021 inch) thick. 

C. Exposed Locations: 
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1. Copper: 0.4 Kg (16 oz). 

2. Stainless steel: 0.4 mm (0.015 inch). 

3. Copper clad stainless steel: 0.4 mm (0.015 inch) . 

D. Thickness of aluminum or galvanized steel is spe cified with each item. 

2.4 FABRICATION, GENERAL 

A. Jointing: 

1. In general, copper, stainless steel and copper c lad stainless steel 

joints, except expansion and contraction joints, sh all be locked and 

soldered. 

2. Jointing of copper over 0.5 Kg (20 oz) weight or  stainless steel 

over 0.45 mm (0.018 inch) thick shall be done by la pping, riveting 

and soldering. 

3. Joints shall conform to following requirements: 

a. Flat-lock joints shall finish not less than 19 m m (3/4 inch) 

wide. 

b. Lap joints subject to stress shall finish not le ss than 25 mm 

(one inch) wide and shall be soldered and riveted. 

c. Unsoldered lap joints shall finish not less than  100 mm (4 

inches) wide. 

4. Flat and lap joints shall be made in direction o f flow. 

5. Edges of bituminous coated copper, copper covere d paper, 

nonreinforced elastomeric sheeting and polyethylene  coated copper 

shall be jointed by lapping not less than 100 mm (4  inches) in the 

direction of flow and cementing with asphalt roof c ement or sealant 

as required by the manufacturer's printed instructi ons. 

6. Soldering: 

a. Pre tin both mating surfaces with solder for a w idth not less 

than 38 mm (1 1/2 inches) of uncoated copper, stain less steel, 

and copper clad stainless steel. 

b. Wire brush to produce a bright surface before so ldering lead 

coated copper. 

c. Treat in accordance with metal producers recomme ndations other 

sheet metal required to be soldered. 

d. Completely remove acid and flux after soldering is completed. 

B. Expansion and Contraction Joints: 
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1. Fabricate in accordance with the Architectural S heet Metal Manual 

recommendations for expansion and contraction of sh eet metal work in 

continuous runs. 

2. Space joints as shown or as specified. 

3. Space expansion and contraction joints for coppe r, stainless steel, 

and copper clad stainless steel at intervals not ex ceeding 7200 mm 

(24 feet). 

4. Space expansion and contraction joints for alumi num at intervals not 

exceeding 5400 mm (18 feet), except do not exceed 3 000 mm (10 feet) 

for gravel stops and fascia-cant systems. 

5. Fabricate slip-type or loose locked joints and f ill with sealant 

unless otherwise specified. 

6. Fabricate joint covers of same thickness materia l as sheet metal 

served. 

C. Cleats: 

1. Fabricate cleats to secure flashings and sheet m etal work over 300 

mm (12 inches) wide and where specified. 

2. Provide cleats for maximum spacing of 300 mm (12  inch) centers 

unless specified otherwise. 

3. Form cleats of same metal and weights or thickne ss as the sheet 

metal being installed unless specified otherwise. 

4. Fabricate cleats from 50 mm (2 inch) wide strip.  Form end with not 

less than 19 mm (3/4 inch) wide loose lock to item for anchorage. 

Form other end of length to receive nails free of i tem to be 

anchored and end edge to be folded over and cover n ail heads. 

D. Edge Strips or Continuous Cleats: 

1. Fabricate continuous edge strips where shown and  specified to secure 

loose edges of the sheet metal work. 

2. Except as otherwise specified, fabricate edge st rips or minimum 0.6 

mm (0.024 inch) thick stainless steel. 

3. Use material compatible with sheet metal to be s ecured by the edge 

strip. 

4. Fabricate in 3000 mm (10 feet) maximum lengths w ith not less than 19 

mm (3/4 inch) loose lock into metal secured by edge  strip. 
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5. Fabricate Strips for fascia anchorage to extend below the supporting 

wood construction to form a drip and to allow the f lashing to be 

hooked over the lower edge at least 19 mm (3/4-inch ). 

6. Fabricate anchor edge maximum width of 75 mm (3 inches) or of 

sufficient width to provide adequate bearing area t o insure a rigid 

installation using 0.8 mm (0.031 inch) thick stainl ess steel. 

E. Drips: 

1. Form drips at lower edge of sheet metal counter- flashings (cap 

flashings), fascias, gravel stops, wall copings, by  folding edge 

back 13 mm (1/2 inch) and bending out 45 degrees fr om vertical to 

carry water away from the wall. 

2. Form drip to provide hook to engage cleat or edg e strip for 

fastening for not less than 19 mm (3/4 inch) loose lock where shown. 

F. Edges: 

1. Edges of flashings concealed in masonry joints o pposite drain side 

shall be turned up 6 mm (1/4 inch) to form dam, unl ess otherwise 

specified or shown otherwise. 

2. Finish exposed edges of flashing with a 6 mm (1/ 4 inch) hem formed 

by folding edge of flashing back on itself when not  hooked to edge 

strip or cleat. Use 6 mm (1/4 inch) minimum penetra tion beyond wall 

face with drip for through-wall flashing exposed ed ge. 

3. All metal roof edges shall meet requirements of IBC, current 

edition. 

G. Metal Options: 

1. Where options are permitted for different metals  use only one metal 

throughout. 

2. Stainless steel may be used in concealed locatio ns for fasteners of 

other metals exposed to view. 

3. Where copper gravel stops, copings and flashings  will carry water 

onto cast stone, stone, or architectural concrete, or stainless 

steel. 

2.5 FINISHES 

A. Use same finish on adjacent metal or components and exposed metal 

surfaces unless specified or shown otherwise. 

B. In accordance with NAAMM Metal Finishes Manual A MP 500, unless 

otherwise specified. 
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C. Finish exposed metal surfaces as follows, unless  specified otherwise: 

1. Copper: Mill finish. 

2. Stainless Steel: Finish No. 2B or 2D. 

3. Aluminum: 

a. Clear Finish: AA-C22A41 medium matte, clear anod ic coating, Class 

1 Architectural, 18 mm (0.7 mils) thick. 

b. Colored Finish: AA-C22A42 (anodized) or AA-C22A4 4 

(electrolytically deposited metallic compound) medi um matte, 

integrally colored coating, Class 1 Architectural, 18 mm (0.7 

mils) thick. Dyes will not be accepted. 

c. Fluorocarbon Finish: AAMA 620, high performance organic coating. 

d. Mill finish. 

4. Steel and Galvanized Steel: 

a. Finish painted under Section 09 91 00, PAINTING unless specified 

as prefinished item. 

b. Manufacturer's finish: 

1) Baked on prime coat over a phosphate coating. 

2) Baked-on prime and finish coat over a phosphate coating. 

3) Fluorocarbon Finish: AAMA 621, high performance organic 

coating. 

2.6 THROUGH-WALL FLASHINGS 

A. Form through-wall flashing to provide a mechanic al bond or key against 

lateral movement in all directions. Install a sheet  having 2 mm (1/16 

inch) deep transverse channels spaced four to every  25 mm (one inch), 

or ribbed diagonal pattern, or having other deforma tion unless 

specified otherwise. 

1. Fabricate in not less than 2400 mm (8 feet) leng ths; 3000 mm (10 

feet) maximum lengths. 

2. Fabricate so keying nests at overlaps. 

B. For Masonry Work When Concealed Except for Drip:  

1. Either copper, stainless steel, or copper clad s tainless steel. 

2. Form an integral dam at least 5 mm (3/16 inch) h igh at back edge. 

3. Form exposed portions of flashing with drip, app roximately 6 mm (1/4 

inch) projection beyond wall face. 

C. For Masonry Work When Exposed Edge Forms a Recei ver for Counter 

Flashing: 
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1. Use same metal and thickness as counter flashing . 

2. Form an integral dam at least 5 mm (3/16 inch) h igh at back edge. 

3. Form exposed portion as snap lock receiver for c ounter flashing 

upper edge. 

D. For Flashing at Architectural Precast Concrete P anels or Stone Panels. 

1. Use plan flat sheet of stainless steel. 

2. Form exposed portions with drip as specified or receiver. 

E. Window Sill Flashing and Lintel Flashing: 

1. Use either copper, stainless steel, copper clad stainless steel 

plane flat sheet, or nonreinforced elastomeric shee ting, bituminous 

coated copper, copper covered paper, or polyethylen e coated copper. 

2. Fabricate flashing at ends with folded corners t o turn up 5 mm (3/16 

inch) in first vertical masonry joint beyond masonr y opening. 

3. Turn up back edge as shown. 

4. Form exposed portion with drip as specified or r eceiver. 

F. Door Sill Flashing: 

1. Where concealed, use either 0.5 Kg (20 oz) coppe r, 0.5 mm (0.018 

inch) thick stainless steel, or 0.5 mm (0.018 inch)  thick copper 

clad stainless steel. 

2. Where shown on drawings as combined counter flas hing under 

threshold, sill plate, door sill, or where subject to foot traffic, 

use either 0.6 Kg (24 ounce) copper, 0.6 mm (0.024 inch) stainless 

steel, or 0.6 mm (0.024 inch) thick stainless steel . 

3. Fabricate flashing at ends to turn up 5 mm (3/16  inch) in first 

vertical masonry joint beyond masonry opening with folded corners. 

2.7 BASE FLASHING 

A. Use metal base flashing at vertical surfaces int ersecting built-up 

roofing without cant strips or where shown. 

1. Use either copper, or stainless steel, thickness  specified unless 

specified otherwise. 

2. When flashing is over 250 mm (10 inches) in vert ical height or 

horizontal width use either 0.5 Kg (20 oz) copper o r 0.5 mm (0.018 

inch) stainless steel. 

3. Use stainless steel at aluminum roof curbs where  flashing contacts 

the aluminum. 

4. Use either copper, or stainless steel at pipe fl ashings. 
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B. Fabricate metal base flashing up vertical surfac es not less than 200 mm 

(8 inch) nor more than 400 mm (16 inch). 

C. Fabricate roof flange not less than 100 mm (4 in ches) wide unless shown 

otherwise. When base flashing length exceeds 2400 m m (8 feet) form 

flange edge with 13 mm (1/2 inch) hem to receive cl eats. 

D. Form base flashing bent from strip except pipe f lashing. Fabricate ends 

for riveted soldered lap seam joints. Fabricate exp ansion joint ends as 

specified. 

E. Pipe Flashing: (Other than engine exhaust or flu e stack) 

1. Fabricate roof flange not less than 100 mm (4 in ches) beyond sleeve 

on all sides. 

2. Extend sleeve up and around pipe and flange out at bottom not less 

than 13 mm (1/2 inch) and solder to flange and slee ve seam to make 

watertight. 

3. At low pipes 200 mm (8 inch) to 450 mm (18 inch)  above roof: 

a. Form top of sleeve to turn down into the pipe at  least 25 mm (one 

inch). 

b. Allow for loose fit around and into the pipe. 

4. At high pipes and pipes with goosenecks or other  obstructions which 

would prevent turning the flashing down into the pi pe: 

a. Extend sleeve up not less than 300 mm (12 inch) above roofing. 

b. Allow for loose fit around pipe. 

2.8 COUNTERFLASHING (CAP FLASHING OR HOODS) 

A. Either copper or stainless steel, unless specifi ed otherwise. 

B. Fabricate to lap base flashing a minimum of 100 mm (4 inches) with 

drip: 

1. Form lock seams for outside corners. Allow for l ap joints at ends 

and inside corners. 

2. In general, form flashing in lengths not less th an 2400 mm (8 feet) 

and not more than 3000 mm (10 feet). 

3. Two-piece, lock in type flashing may be used in- lieu-of one piece 

counter-flashing. 

4. Manufactured assemblies may be used. 

5. Where counterflashing is installed at new work u se an integral 

flange at the top designed to be extended into the masonry joint or 

reglet in concrete. 
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6. Where counterflashing is installed at existing w ork use surface 

applied type, formed to provide a space for the app lication of 

sealant at the top edge. 

C. One-piece Counterflashing: 

1. Back edge turned up and fabricate to lock into r eglet in concrete. 

2. Upper edge formed to extend full depth of masonr y unit in mortar 

joint with back edge turned up 6 mm (1/4 inch). 

D. Two-Piece Counterflashing: 

1. Receiver to extend into masonry wall depth of ma sonry unit with back 

edge turned up 6 mm (1/4 inch) and exposed edge des igned to receive 

and lock counterflashing upper edge when inserted. 

2. Counterflashing upper edge designed to snap lock  into receiver. 

E. Surface Mounted Counterflashing; one or two piec e: 

1. Use at existing or new surfaces where flashing c an not be inserted 

in vertical surface. 

2. One piece fabricate upper edge folded double for  65 mm (2 1/2 

inches) with top 19 mm (3/4 inch) bent out to form "V" joint sealant 

pocket with vertical surface. Perforate flat double  area against 

vertical surface with horizontally slotted fastener  holes at 400 mm 

(16 inch) centers between end holes. Option:  One p iece surface 

mounted counter-flashing (cap flashing) may be used . Fabricate as 

detailed on Plate 51 of SMACNA Architectural Sheet Metal Manual. 

3. Two pieces: Fabricate upper edge to lock into su rface mounted 

receiver. Fabricate receiver joint sealant pocket o n upper edge and 

lower edge to receive counterflashing, with slotted  fastener holes 

at 400 mm (16 inch) centers between upper and lower  edge. 

F. Pipe Counterflashing: 

1. Form flashing for water-tight umbrella with uppe r portion against 

pipe to receive a draw band and upper edge to form a "V" joint 

sealant receiver approximately 19 mm (3/4 inch) dee p. 

2. Fabricate 100 mm (4 inch) over lap at end. 

3. Fabricate draw band of same metal as counter fla shing. Use 0.6 Kg 

(24 oz) copper or 0.33 mm (0.013 inch) thick stainl ess steel or 

copper coated stainless steel. 

4. Use stainless steel bolt on draw band tightening  assembly. 
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5. Vent pipe counter flashing may be fabricated to omit draw band and 

turn down 25 mm (one inch) inside vent pipe. 

G. Where vented edge decks intersect vertical surfa ces, form in one piece, 

shape to slope down to a point level with and in fr ont of edge-set 

notched plank; then, down vertically, overlapping b ase flashing. 

2.9 GRAVEL STOPS (NOT USED) 

2.10 BITUMEN STOPS (NOT USED( 

2.11 HANGING GUTTERS (NOT USED) 

2.12 CONDUCTORS (DOWNSPOUTS)(NOT USED) 

2.13 SPLASHPANS (NOT USED) 

2.14 REGLETS 

A. Fabricate reglets of one of the following materi als: 

1. 0.4 Kg (16 ounce) copper. 

2. Stainless steel, not less than 0.3 mm (0.012 inc h) thick. 

3. Plastic coated extruded aluminum, not less than 1.4 mm (0.055 inch) 

thick prefilled with butyl rubber sealer and comple te with plastic 

wedges inserted at 1000 mm (40 inches) on centers. 

4. Plastic, ASTM D1784, Type II, not less than 2 mm  (0.075 inch) thick. 

B. Fill open-type reglets with fiberboard or other suitable separator, to 

prevent crushing of the slot during installation. 

C. Bend edges of reglets for setting into concrete to an angle of not less 

than 45 degrees, and make wide enough to provide fi rm anchorage in the 

concrete. 

D. Fabricate reglets for building into horizontal m asonry mortar joints 

not less than 19 mm (3/4 inch) deep, nor more than 25 mm (one inch) 

deep. 

E. Fabricate mitered corners, fittings, and special  shapes as may be 

required by details. 

F. Reglets for concrete may be formed to receive fl ashing and have a 10 mm 

(3/8 inch), 45 degree snap lock. 
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2.15 INSULATED EXPANSION JOINT COVERS (NOT USED) 

2.16 ENGINE EXHAUST PIPE OR FLUE OR STACK FLASHING 

A. Flashing at penetrations through roofing shall c onsist of a metal 

collar, sheet metal flashing sleeve and hood. 

B. Fabricate collar with roof flange of 1.2 mm (0.0 47 inch) minimum thick 

black iron or galvanized steel sheet. 

1. Fabricate inside diameter of collar 100 mm (4 in ches) larger than 

the outside diameter of the item penetration the ro ofing. 

2. Extend collar height from structural roof deck t o not less than 350 

mm (14 inches) above roof surface. 

3. Fabricate collar roof flange not less than 100 m m (4 inches) wide. 

4. Option: Collar may be of steel tubing 3 mm (0.12 5 inch) minimum wall 

thickness, with not less than four, 50 mm x 100 mm x 3 mm (2 inch by 

4 inch by 0.125 inch) thick tabs bottom edge evenly  spaced around 

tube in lieu of continuous roof flange. Full butt w eld joints of 

collar. 

C. Fabricate sleeve base flashing with roof flange of either copper, 

stainless steel, or copper clad stainless steel. 

1. Fabricate sleeve roof flange not less than 100 m m (4 inches) wide. 

2. Extend sleeve around collar up to top of collar.  

3. Flange bottom of sleeve out not less than 13 mm (1/24 inch) and 

soldered to 100 mm (4 inch) wide flange to make wat ertight. 

4. Fabricate interior diameter 50 mm (2 inch) great er than collar. 

D. Fabricate hood counter flashing from same materi al and thickness as 

sleeve. 

1. Fabricate the same as pipe counter flashing exce pt allow not less 

than 100 mm (4 inch) lap below top of sleeve and to  form vent space 

minimum of 100 mm (4 inch) wide. 

2. Hem bottom edge of hood 13 mm (1/2 inch). 

3. Provide a 50 mm (2 inch) deep drawband. 

E. Fabricate insect screen closure between sleeve a nd hood.  Secure screen 

to sleeve with sheet metal screws. 
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2.17 SCUPPERS (NOT USED) 

2.18 GOOSENECK ROOF VENTILATORS (NOT USED) 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. Install flashing and sheet metal items as shown in Sheet Metal and 

Air Conditioning Contractors National Association, Inc., 

publication, ARCHITECTURAL SHEET METAL MANUAL, exce pt as otherwise 

shown or specified. 

2. Apply Sealant as specified in Section 07 92 00, JOINT SEALANTS. 

3. Apply sheet metal and other flashing material to  surfaces which are 

smooth, sound, clean, dry and free from defects tha t might affect 

the application. 

4. Remove projections which would puncture the mate rials and fill holes 

and depressions with material compatible with the s ubstrate. Cover 

holes or cracks in wood wider than 6 mm (1/4 inch) with sheet metal 

compatible with the roofing and flashing material u sed. 

5. Coordinate with masonry work for the application  of a skim coat of 

mortar to surfaces of unit masonry to receive flash ing material 

before the application of flashing. 

6. Apply a layer of 7 Kg (15 pound) saturated felt followed by a layer 

of rosin paper to wood surfaces to be covered with copper. Lap each 

ply 50 mm (2 inch) with the slope and nail with lar ge headed copper 

nails. 

7. Confine direct nailing of sheet metal to strips 300 mm (12 inch) or 

less wide. Nail flashing along one edge only. Space  nail not over 

100 mm (4 inches) on center unless specified otherw ise. 

8. Install bolts, rivets, and screws where indicate d, specified, or 

required in accordance with the SMACNA Sheet Metal Manual. Space 

rivets at 75 mm (3 inch) on centers in two rows in a staggered 

position. Use neoprene washers under fastener heads  when fastener 

head is exposed. 
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9. Coordinate with roofing work for the installatio n of metal base 

flashings and other metal items having roof flanges  for anchorage 

and watertight installation. 

10. Nail continuous cleats on 75 mm (3 inch) on cen ters in two rows in a 

staggered position. 

11. Nail individual cleats with two nails and bend end tab over nail 

heads. Lock other end of cleat into hemmed edge. 

12. Install flashings in conjunction with other tra des so that flashings 

are inserted in other materials and joined together  to provide a 

water tight installation. 

13. Where required to prevent galvanic action betwe en dissimilar metal 

isolate the contact areas of dissimilar metal with sheet lead, 

waterproof building paper, or a coat of bituminous paint. 

14. Isolate aluminum in contact with dissimilar met als others than 

stainless steel, white bronze or other metal compat ible with 

aluminum by: 

a. Paint dissimilar metal with a prime coat of zinc -chromate or 

other suitable primer, followed by two coats of alu minum paint. 

b. Paint dissimilar metal with a coat of bituminous  paint. 

c. Apply an approved caulking material between alum inum and 

dissimilar metal. 

15. Paint aluminum in contact with or built into mo rtar, concrete, 

plaster, or other masonry materials with a coat of bituminous paint. 

16. Paint aluminum in contact with absorptive mater ials that may become 

repeatedly wet with two coats of bituminous paint o r two coats of 

aluminum paint. 

17. Bitumen Stops: 

a. Install bitumen stops for built-up roof opening penetrations 

through deck and at formed sheet metal gravel stops . 

b. Nail leg of bitumen stop at 300 mm (12 inch) int ervals to nailing 

strip at roof edge before roofing material is insta lled. 

3.2 THROUGH-WALL FLASHING 

A. General: 

1. Install continuous through-wall flashing between  top of concrete 

foundation walls and bottom of masonry building wal ls; at top of 
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concrete floors; under masonry, concrete, or stone copings and 

elsewhere as shown. 

2. Where exposed portions are used as a counterflas hings, lap base 

flashings at least 100 mm (4 inches)and use thickne ss of metal as 

specified for exposed locations. 

3. Exposed edge of flashing may be formed as a rece iver for two piece 

counter flashing as specified. 

4. Terminate exterior edge beyond face of wall appr oximately 6 mm (1/4 

inch) with drip edge where not part of counter flas hing. 

5. Turn back edge up 6 mm (1/4 inch) unless noted o therwise where 

flashing terminates in mortar joint or hollow mason ry unit joint. 

6. Terminate interior raised edge in masonry backup  unit approximately 

38 mm (1 1/2 inch) into unit unless shown otherwise . 

7. Under copings terminate both edges beyond face o f wall approximately 

6 mm (1/4 inch) with drip edge. 

8. Lap end joints at least two corrugations, but no t less than 100 mm 

(4 inches). Seal laps with sealant. 

9. Where dowels, reinforcing bars and fastening dev ices penetrate 

flashing, seal penetration with sealing compound. S ealing compound 

is specified in Section 07 92 00, JOINT SEALANTS. 

10. Coordinate with other work to set in a bed of m ortar above and below 

flashing so that total thickness of the two layers of mortar and 

flashing are same as regular mortar joint. 

11. Where ends of flashing terminate turn ends up 2 5 mm (1 inch) and 

fold corners to form dam extending to wall face in vertical mortar 

or veneer joint. 

12. Turn flashing up not less than 200 mm (8 inch) between masonry or 

behind exterior veneer. 

13. When flashing terminates in reglet extend flash ing full depth into 

reglet and secure with lead or plastic wedges space d 150 mm (6 inch) 

on center. 

14. Continue flashing around columns: 

a. Where flashing cannot be inserted in column regl et hold flashing 

vertical leg against column. 

b. Counterflash top edge with 75 mm (3 inch) wide s trip of saturated 

cotton unless shown otherwise. Secure cotton strip with roof 
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cement to column. Lap base flashing with cotton str ip 38 mm (1 

1/2 inch). 

B. Flashing at Top of Concrete Foundation Walls Whe re concrete is exposed.  

Turn up not less than 200 mm (8 inch) high and into  masonry backup 

mortar joint or reglet in concrete backup as specif ied. 

C. Flashing at Top of Concrete Floors (except where  shelf angles occur): 

Place flashing in horizontal masonry joint not less  than 200 mm (8 

inch) below floor slab and extend into backup mason ry joint at floor 

slab 38 mm (1 1/2 inch). 

D. Flashing at Cavity Wall Construction: Where flas hing occurs in cavity 

walls turn vertical portion up against backup under  waterproofing, if 

any, into mortar joint. Turn up over insulation, if  any, and 

horizontally through insulation into mortar joint. 

E. Flashing at Veneer Walls: 

1. Install near line of finish floors over shelf an gles or where shown. 

2. Turn up against sheathing. 

3. At stud framing, hem top edge 19 mm (3/4 inch) a nd secure to each 

stud with stainless steel fasteners through sheathi ng. 

4. At concrete backing, extend flashing into reglet  as specified. 

5. Coordinate with installation of waterproofing or  asphalt felt for 

lap over top of flashing. 

F. Lintel Flashing when not part of shelf angle fla shing: 

1. Install flashing full length of lintel to neares t vertical joint in 

masonry over veneer. 

2. Turn ends up 25 mm (one inch) and fold corners t o form dam and 

extend end to face of wall. 

3. Turn back edge up to top of lintel; terminate ba ck edge as specified 

for back-up wall. 

G. Window Sill Flashing: 

1. Install flashing to extend not less than 100 mm (4 inch) beyond ends 

of sill into vertical joint of masonry or veneer. 

2. Turn back edge up to terminate under window fram e. 

3. Turn ends up 25 mm (one inch) and fold corners t o form dam and 

extend to face of wall. 

H. Door Sill Flashing: 
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1. Install flashing under bottom of plate sills of doors over curbs 

opening onto roofs. Extend flashing out to form cou nter flashing or 

receiver for counter flashing over base flashing. S et in sealant. 

2. Extend sill flashing 200 mm (8 inch) beyond jamb  opening. Turn ends 

up one inch in vertical masonry joint, extend end t o face of wall. 

Join to counter flashing for water tight joint. 

3. Where doors thresholds cover over waterproof mem branes install sill 

flashing over water proof membrane under thresholds . Extend beyond 

opening to cover exposed portion of waterproof memb rane and not less 

than 150 mm (6 inch) beyond door jamb opening at en ds. Turn up 

approximately 6 mm (1/4 inch) under threshold. 

I. Flashing at Masonry, Stone, or Precast Concrete Copings: 

1. Install flashing with drips on both wall faces u nless shown 

otherwise. 

2. Form penetration openings to fit tight against d owel or other item 

with edge turned up. Seal penetrations with sealant . 

3.3 BASE FLASHING 

A. Install where roof membrane type base flashing i s not used and where 

shown. 

1. Install flashing at intersections of roofs with vertical surfaces or 

at penetrations through roofs, to provide watertigh t construction. 

2. Install metal flashings and accessories having f langes extending out 

on top of the built-up roofing before final bitumin ous coat and roof 

aggregate is applied. 

3. Set flanges in heavy trowel coat of roof cement and nail through 

flanges into wood nailers over bituminous roofing. 

4. Secure flange by nailing through roofing into wo od blocking with 

nails spaced 75 mm (3 inch) on centers or, when fla nge over 100 mm 

(4 inch) wide terminate in a 13 mm (1/2 inch) folde d edge anchored 

with cleats spaced 200 mm (8 inch) on center. Secur e one end of 

cleat over nail heads. Lock other end into the seam . 

B. For long runs of base flashings install in lengt hs of not less than 

2400 mm (8 feet) nor more than 3000 mm (ten feet). Install a 75 mm (3 

inch) wide slip type, loose lock expansion joint fi lled with sealant in 

joints of base flashing sections over 2400 mm (8 fe et) in length. Lock 

and solder corner joints at corners. 
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C. Extend base flashing up under counter flashing o f roof specialties and 

accessories or equipment not less than 75 mm (3 inc h). 

3.4 COUNTERFLASHING (CAP FLASHING OR HOODS) 

A. General: 

1. Install counterflashing over and in conjunction with installation of 

base flashings, except as otherwise specified or sh own. 

2. Install counterflashing to lap base flashings no t less than 100 mm 

(4 inch). 

3. Install upper edge or top of counterflashing not  less than 225 mm (9 

inch) above top of the roofing. 

4. Lap joints not less than 100 mm (4 inch). Stagge r joints with 

relation to metal base flashing joints. 

5. Use surface applied counterflashing on existing surfaces and new 

work where not possible to integrate into item. 

6. When fastening to concrete or masonry, use screw s driven in 

expansion shields set in concrete or masonry. Use s crews to wood and 

sheet metal. Set fasteners in mortar joints of maso nry work. 

B. One Piece Counterflashing: 

1. Where flashing is installed at new masonry, coor dinate to insure 

proper height, embed in mortar, and end lap. 

2. Where flashing is installed in reglet in concret e insert upper edge 

into reglet. Hold flashing in place with lead wedge s spaced not more 

than 200 mm (8 inch) apart. Fill joint with sealant . 

3. Where flashing is surface mounted on flat surfac es. 

a. When top edge is double folded anchor flat porti on below sealant 

"V" joint with fasteners spaced not over 400 mm (16  inch) on 

center: 

1) Locate fasteners in masonry mortar joints. 

2) Use screws to sheet metal or wood. 

b. Fill joint at top with sealant. 

4. Where flashing or hood is mounted on pipe. 

a. Secure with draw band tight against pipe. 

b. Set hood and secure to pipe with a one by 25 mm x 3 mm (1 x 1/8 

inch) bolt on stainless steel draw band type clamp,  or a 

stainless worm gear type clamp. 

c. Completely fill joint at top with sealant. 
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C. Two-Piece Counterflashing: 

1. Where receiver is installed at new masonry coord inate to insure 

proper height, embed in mortar, and lap. 

2. Surface applied type receiver: 

a. Secure to face construction in accordance, with manufacturers 

instructions. 

b. Completely fill space at the top edge of receive r with sealant. 

3. Insert counter flashing in receiver in accordanc e with fabricator or 

manufacturer's instructions and to fit tight agains t base flashing. 

D. Where vented edge occur install so lower edge of  counterflashing is 

against base flashing. 

E. When counter flashing is a component of other fl ashing install as 

shown. 

3.5 REGLETS 

A. Install reglets in a manner to provide a waterti ght installation. 

B. Locate reglets not less than 225 mm (9 inch) nor  more than 400 mm (16 

inch) above roofing, and not less than 125 mm (5 in ch) nor more than 

325 mm (13 inch) above cant strip. 

C. Butt and align end joints or each section of reg let and securely hold 

in position until concrete or mortar are hardened: 

1. Coordinate reglets for anchorage into concrete w ith formwork 

construction. 

2. Coordinate reglets for masonry to locate horizon tally into mortar 

joints. 

3.6 GRAVEL STOPS (NOT USED) 

3.7 COPINGS (NOT USED) 

3.8 EXPANSION JOINT COVERS, INSULATED (NOT USED) 

3.9 ENGINE EXHAUST PIPE OR STACK FLASHING 

A. Set collar where shown and secure roof tabs or f lange of collar to 

structural deck with 13 mm (1/2 inch) diameter bolt s. 

B. Set flange of sleeve base flashing not less than  100 mm (4 inch) beyond 

collar on all sides as specified for base flashing.  
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C. Install hood to above the top of the sleeve 50 m m (2 inch) and to 

extend from sleeve same distance as space between c ollar and sleeve 

beyond edge not sleeve: 

1. Install insect screen to fit between bottom edge  of hood and side of 

sleeve. 

2. Set collar of hood in high temperature sealant a nd secure with one 

by 3 mm (1/8 inch) bolt on stainless steel draw ban d type, or 

stainless steel worm gear type clamp. Install seala nt at top of 

head. 

3.10 HANGING GUTTERS (NOT USED) 

3.11 CONDUCTORS (DOWNSPOUTS) (NOT USED) 

3.12 SPLASH PANS (NOT USED) 

3.13 GOOSENECK ROOF VENTILATORS (NOT USED) 

 

- - - E N D - - - 
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SECTION 07 84 00 
FIRESTOPPING 

 
PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in f ire resistant rated 

construction. 

B. Closure of openings in walls against penetration  of gases or smoke in 

smoke partitions. 

1.2 RELATED WORK 

B. Spray applied fireproofing: Section 07 81 00, AP PLIED FIREPROOFING  

C. Sealants and application: Section 07 92 00, JOIN T SEALANTS. 

D. Fire and smoke damper assemblies in ductwork: Se ction 23 31 00, HVAC 

DUCTS AND CASINGS Section 23 37 00, AIR OUTLETS AND  INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers literature, data, and installation  instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of s ystems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened con tainers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from da mage and exposure to 

the elements. 

1.5 WARRANTY 

 Firestopping work subject to the terms of the Arti cle “Warranty of 

Construction”, FAR clause 52.246-21, except extend the warranty period 

to five years. 

1.6 QUALITY ASSURANCE 

 FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 
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1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E814-11.................Fire Tests of Through-Penet ration Fire Stops 

C. Factory Mutual Engineering and Research Corporat ion (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penet ration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or f ield erected (through-

Penetration Firestop Systems) to form a specific bu ilding system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firesto p devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetratio ns smaller than or 

equal to 100 mm (4 in) nominal pipe or 0.01 m 2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an op ening by its 

intumescence shall exhibit a demonstrated ability t o function as 

designed to maintain the fire barrier. 

D. Firestop sealants used for firestopping or smoke  sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing durin g the drying or 

curing of products. 
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3. Water-resistant after drying or curing and unaff ected by high 

humidity, condensation or transient water exposure.  

4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on  the surrounding 

wall or floor surface.  

E. Firestopping system or devices used for penetrat ions by glass pipe, 

plastic pipe or conduits, unenclosed cables, or oth er non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of p enetrating material 

used. 

2. Penetrations containing loose electrical cables,  computer data 

cables, and communications cables protected using f irestopping 

systems that allow unrestricted cable changes witho ut damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development  of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved lab oratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as spec ified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind  sealant. 

C. Sealants shall have a maximum flame spread of 25  and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sand ed and finished with 

similar surface treatments as used on the surroundi ng wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

 Submit product data and installation instructions,  as required by 

article, submittals, after an on site examination o f areas to receive 

firestopping. 
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3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or ot her substances that 

prevent adherence and bonding or application of the  firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distan ce of 150 mm (six 

inches) on either side of the fire rated assembly p rior to applying the 

firestopping materials unless the firestopping mate rials are tested and 

approved for use on insulated pipes. 

3.3 INSTALLATION 

A. Do not begin work until the specified material d ata and installation 

instructions of the proposed firestopping systems h ave been submitted 

and approved. 

B. Install firestopping systems with smoke stopping  in accordance with FM, 

UL, WH, or other approved system details and instal lation instructions. 

C. Install smoke stopping seals in smoke partitions . 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove mater ials, litter, and 

debris. 

B. Do not move materials and equipment to the next- scheduled work area 

until completed work is inspected and accepted by t he Resident 

Engineer. 

C. Clean up spills of liquid type materials. 

 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Section covers all sealant and caulking materials and their 

application, wherever required for complete install ation of building 

materials or systems. 

1.2 RELATED WORK: 

A. Firestopping penetrations: Section 07 84 00, FIR ESTOPPING.  

B. Mechanical Work: Section 21 05 11, COMMON WORK R ESULTS FOR FIRE 

SUPPRESSION Section 22 05 11, COMMON WORK RESULTS F OR PLUMBING Section 

23 05 11. 

1.3 QUALITY CONTROL: 

A. Installer Qualifications: An experienced install er who has specialized 

in installing joint sealants similar in material, d esign, and extent to 

those indicated for this Project and whose work has  resulted in joint-

sealant installations with a record of successful i n-service 

performance. 

B. Source Limitations: Obtain each type of joint se alant through one 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qual ified testing agency 

based on testing current sealant formulations withi n a 12-month period. 

1. Testing Agency Qualifications: An independent te sting agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance w ith requirements 

specified by reference to ASTM C920, and where appl icable, to other 

standard test methods. 

3. Test elastomeric joint sealants according to SWR I’s Sealant 

Validation Program for compliance with requirements  specified by 

reference to ASTM C920 for adhesion and cohesion un der cyclic 

movement, adhesion-in peel, and indentation hardnes s.  

4. Test other joint sealants for compliance with re quirements indicated 

by referencing standard specifications and test met hods. 

D. Preconstruction Field-Adhesion Testing: Before i nstalling elastomeric 

sealants, field test their adhesion to joint substr ates in accordance 

with sealant manufacturer’s recommendations:  
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1. Locate test joints where indicated or, if not in dicated, as directed 

by Contracting Officer.  

2. Conduct field tests for each application indicat ed below: 

a. Each type of elastomeric sealant and joint subst rate indicated. 

b. Each type of non-elastomeric sealant and joint s ubstrate 

indicated. 

3. Notify Resident Engineer seven days in advance o f dates and times 

when test joints will be erected. 

E. VOC: Acrylic latex and Silicon sealants shall ha ve less than 50g/l VOC 

content. 

F. Mockups: Before installing joint sealants, apply  elastomeric sealants 

as follows to verify selections made under sample S ubmittals and to 

demonstrate aesthetic effects and qualities of mate rials and execution:  

1. Joints in mockups of assemblies specified in oth er Sections that are 

indicated to receive elastomeric joint sealants, wh ich are specified 

by reference to this section.  

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's installation instructions for eac h product used. 

C. Cured samples of exposed sealants for each color  where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Caulking compound  

2. Primers  

3. Sealing compound, each type, including compatibi lity when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealan ts under following 

conditions: 

a. When ambient and substrate temperature condition s are outside 

limits permitted by joint sealant manufacturer or a re below 4.4 °C 

(40 °F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 
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1. Do not proceed with installation of joint sealan ts where joint 

widths are less than those allowed by joint sealant  manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealan ts until 

contaminants capable of interfering with adhesion a re removed from 

joint substrates. 

1.6 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original uno pened containers, with 

brand names, date of manufacture, shelf life, and m aterial designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceedi ng 32 ° C (90 ° F) or less 

than 5 ° C (40 ° F). 

1.7 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C71 7 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY: 

A. Warranty exterior sealing against leaks, adhesio n, and cohesive 

failure, and subject to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except that warranty period shall be ext ended to two years. 

B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may h ave under other 

provisions of Contract Documents and shall be in ad dition to, and run 

concurrent with, other warranties made by Contracto r under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM ): 

C509-06.................Elastomeric Cellular Prefor med Gasket and 

Sealing Material. 
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C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation.  

C717-10.................Standard Terminology of Bui lding Seals and 

Sealants. 

C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustic al Applications. 

C920-10.................Elastomeric Joint Sealants.  

C1021-08................Laboratories Engaged in Tes ting of Building 

Sealants. 

C1193-09................Standard Guide for Use of J oint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing  for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

E84-09..................Surface Burning Characteris tics of Building 

Materials. 

C. Sealant, Waterproofing and Restoration Institute  (SWRI).  

 The Professionals’ Guide 

PART 2 - PRODUCTS  

 
2.1 SEALANTS: 

A. S-1:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 20-40  

B. S-2:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade P.  

5. Shore A hardness of 25-40.  

C. S-3:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25, joint movement range of plus or minus 50 percent.  
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4. Grade NS.  

5. Shore A hardness of 15-25.  

6. Minimum elongation of 700 percent. 

D. S-4:  

1. ASTM C920 polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-40. 

E. S-5:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade P.  

5. Shore hardness of 15-45. 

F. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 

G. S-7:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

H. S-8:  

1. ASTM C920, silicone, acetoxy cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 
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I. S-9:  

1. ASTM C920 silicone.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30.  

6. Non-yellowing, mildew resistant. 

J. S-10: 

1. ASTMC C920, coal tar extended fuel resistance po lyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 15-20. 

K. S-11: 

1. ASTM C920 polyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 35 to 50. 

L. S-12: 

1. ASTM C920, polyurethane.  

2. Type M/S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade P/NS.  

5. Shore A hardness of 25 to 50. 

2.2 CAULKING COMPOUND: 

A. C-1: ASTM C834, acrylic latex. 

B. C-2: One component acoustical caulking, non dryi ng, non hardening, 

synthetic rubber. 

2.3 COLOR: 

A. Sealants used with exposed masonry shall match c olor of mortar joints. 

B. Sealants used with unpainted concrete shall matc h color of adjacent 

concrete. 

C. Color of sealants for other locations shall be l ight gray or aluminum, 

unless specified otherwise. 

D. Caulking shall be light gray or white, unless sp ecified otherwise. 
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2.4 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material an d type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for appli cations indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of typ e indicated below and 

of size and density to control sealant depth and ot herwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin . 

C. Elastomeric Tubing Sealant Backings: Neoprene, b utyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to w ater and gas, and 

capable of remaining resilient at temperatures down  to minus 32 ° C 

(minus 26 ° F). Provide products with low compression set and of size and 

shape to provide a secondary seal, to control seala nt depth, and 

otherwise contribute to optimum sealant performance . 

D. Bond-Breaker Tape: Polyethylene tape or other pl astic tape recommended 

by sealant manufacturer for preventing sealant from  adhering to rigid, 

inflexible joint-filler materials or joint surfaces  at back of joint 

where such adhesion would result in sealant failure . Provide self-

adhesive tape where applicable. 

2.5 FILLER: 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod .  

2.6 PRIMER: 

A. As recommended by manufacturer of caulking or se alant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES: 

 Chemical cleaners acceptable to manufacturer of se alants and sealant 

backing material, free of oily residues and other s ubstances capable of 

staining or harming joint substrates and adjacent n on-porous surfaces 

and formulated to promote adhesion of sealant and s ubstrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker conta mination and unsound 

materials at adherent faces of sealant. 
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B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimens ions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's  instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or s ealants leaving joint 

dry to the touch, free from frost, moisture, grease , oil, wax, lacquer 

paint, or other foreign matter that would tend to d estroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushin g, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of develop ing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above clea ning operations by 

vacuuming or blowing out joints with oil-free compr essed air. Porous 

joint surfaces include the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from con crete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues ca pable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backin gs. 

2. Do not stretch, twist, puncture, or tear sealant  backings. 

3. Remove absorbent sealant backings that have beco me wet before 

sealant application and replace them with dry mater ials. 

E. Apply primer to sides of joints wherever require d by compound 

manufacturer's printed instructions.  
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1. Apply primer prior to installation of back-up ro d or bond breaker 

tape.  

2. Use brush or other approved means that will reac h all parts of 

joints. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.3 BACKING INSTALLATION: 

A. Install back-up material, to form joints enclose d on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the mate rial, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sea lant depths 

specified. 

E. Where space for back-up rod does not exist, inst all bond breaker tape 

strip at bottom (or back) of joint so sealant bonds  only to two 

opposing surfaces. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

 
3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth e qual to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/ 2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with se alant thickness at 

center of joint approximately 1/2 of depth at adhes ion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient te mperature is between  

5° C and 38 ° C (40 ° and 100 ° F).  

2. Do not use polysulfide base sealants where seala nt may be exposed to 

fumes from bituminous materials, or where water vap or in continuous 

contact with cementitious materials may be present.   

3. Do not use sealant type listed by manufacture as  not suitable for 

use in locations specified.  

4. Apply caulking and sealing compound in accordanc e with 

manufacturer's printed instructions.  
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5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish com pound smooth.  

7. Tool joints to concave surface unless shown or s pecified otherwise.  

8. Finish paving or floor joints flush unless joint  is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint wi dth.  

10. Test sealants for compatibility with each other  and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements  of ASTM C1193 unless 

specified otherwise.  

C. Where gypsum board partitions are of sound rated , fire rated, or smoke 

barrier construction, follow requirements of ASTM C 919 only to seal all 

cut-outs and intersections with the adjoining const ruction unless 

specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition interse ctions with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to i nstall sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face laye r of gypsum board 

abutting intersecting partitions, before taping and  finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealan t around all cut-

outs to seal openings of electrical boxes, ducts, p ipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are instal led, apply sealant 

in back of control joint to reduce flanking path fo r sound through 

control joint. 

3.6 FIELD QUALITY CONTROL: 

A. Field-Adhesion Testing: Field-test joint-sealant  adhesion to joint 

substrates as recommended by sealant manufacturer: 

1. Extent of Testing: Test completed elastomeric se alant joints as 

follows: 

a. Perform 10 tests for first 300 m (1000 feet) of joint length for 

each type of elastomeric sealant and joint substrat e. 
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b. Perform one test for each 300 m (1000 feet) of j oint length 

thereafter or one test per each floor per elevation . 

B. Inspect joints for complete fill, for absence of  voids, and for joint 

configuration complying with specified requirements . Record results in 

a field adhesion test log. 

C. Inspect tested joints and report on following: 

1. Whether sealants in joints connected to pulled-o ut portion failed to 

adhere to joint substrates or tore cohesively. Incl ude data on pull 

distance used to test each type of product and join t substrate. 

2. Compare these results to determine if adhesion p asses sealant 

manufacturer’s field-adhesion hand-pull test criter ia. 

3. Whether sealants filled joint cavities and are f ree from voids. 

4. Whether sealant dimensions and configurations co mply with specified 

requirements. 

D. Record test results in a field adhesion test log . Include dates when 

sealants were installed, names of persons who insta lled sealants, test 

dates, test locations, whether joints were primed, adhesion results and 

percent elongations, sealant fill, sealant configur ation, and sealant 

dimensions. 

E. Repair sealants pulled from test area by applyin g new sealants 

following same procedures used to originally seal j oints. Ensure that 

original sealant surfaces are clean and new sealant  contacts original 

sealant.  

F. Evaluation of Field-Test Results: Sealants not e videncing adhesive 

failure from testing or noncompliance with other in dicated 

requirements, will be considered satisfactory. Remo ve sealants that 

fail to adhere to joint substrates during testing o r to comply with 

other requirements. Retest failed applications unti l test results prove 

sealants comply with indicated requirements.  

3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining  surfaces: Scrape off 

immediately and rub clean with a solvent as recomme nded by the caulking 

or sealant manufacturer. 

B. After filling and finishing joints, remove maski ng tape. 

C. Leave adjacent surfaces in a clean and unstained  condition. 
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3.8 LOCATIONS: 

A. Exterior Building Joints, Horizontal and Vertica l: 

1. Metal to Metal: Type S-1, S-2 

2. Metal to Masonry or Stone: Type S-1 

3. Masonry to Masonry or Stone: Type S-1 

4. Stone to Stone: Type S-1 

5. Cast Stone to Cast Stone: Type S-1 

6. Threshold Setting Bed: Type S-1, S-3, S-4 

7. Masonry Expansion and Control Joints: Type S-6 

8. Wood to Masonry: Type S-1 

B. Metal Reglets and Flashings: 

1. Flashings to Wall: Type S-6 

2. Metal to Metal: Type S-6 

C. Sanitary Joints: 

1. Walls to Plumbing Fixtures: Type S-9 

2. Counter Tops to Walls: Type S-9 

3. Pipe Penetrations: Type S-9 

D. Horizontal Traffic Joints: 

1. Concrete Paving, Unit Pavers: Type S-11 or S-12 

2. Garage/Parking Decks: Type S-10 

E. High Temperature Joints over 204 degrees C (400 degrees F): 

1. Exhaust Pipes, Flues, Breech Stacks: Type S-7 or  S-8 

F. Interior Caulking: 

1. Typical Narrow Joint 6 mm, (1/4 inch) or less at  Walls and Adjacent 

Components: Types C-1 and C-2. 

2. Perimeter of Doors, Windows, Access Panels which  Adjoin Concrete or 

Masonry Surfaces: Types C-1 and C-2. 

3. Joints at Masonry Walls and Columns, Piers, Conc rete Walls or 

Exterior Walls: Types C-1 and C-2. 

4. Perimeter of Lead Faced Control Windows and Plas ter or Gypsum 

Wallboard Walls: Types C-1 and C-2. 

5. Exposed Isolation Joints at Top of Full Height W alls: Types C-1 and 

C-2. 

6. Exposed Acoustical Joint at Sound Rated Partitio ns Type C-2. 

7. Concealed Acoustic Sealant Types S-4, C-1 and C- 2. 

- - - E N D - - - 
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SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies steel doors, steel frames  and related 

components. 

B. Terms relating to steel doors and frames as defi ned in ANSI A123.1 and 

as specified. 

1.2 RELATED WORK  

A. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

B. Card readers and biometric devices: Section 28 1 3 00, ACCESS CONTROL. 

1.3 TESTING 

 An independent testing laboratory shall perform te sting. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers Literature and Data: 

1. Fire rated doors and frames, showing conformance  with NFPA 80 and 

Underwriters Laboratory, Inc., or Intertek Testing Services or 

Factory Mutual fire rating requirements and tempera ture rise rating 

for stairwell doors. Submit proof of temperature ra ting. 

2. Sound rated doors, including test report from Te sting Laboratory. 

1.5 SHIPMENT  

A. Prior to shipment label each door and frame to s how location, size, 

door swing and other pertinent information. 

B. Fasten temporary steel spreaders across the bott om of each door frame. 

1.6 STORAGE AND HANDLING 

A. Store doors and frames at the site under cover.  

B. Protect from rust and damage during storage and erection until 

completion. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 
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B. Federal Specifications (Fed. Spec.): 

L-S-125B................Screening, Insect, Nonmetal lic 

C. Door and Hardware Institute (DHI): 

A115 Series.............Steel Door and Frame Prepar ation for Hardware, 

Series A115.1 through A115.17 (Dates Vary) 

D. Steel Door Institute (SDI): 

113-01..................Thermal Transmittance of St eel Door and Frame 

Assemblies  

128-1997................Acoustical Performance for Steel Door and Frame 

Assemblies 

A250.8-03...............Standard Steel Doors and Fr ames 

E. American Society for Testing and Materials (ASTM ): 

A167-99(R2004)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A568/568-M-07...........Steel, Sheet, Carbon, and H igh-Strength, Low-

alloy, Hot-Rolled and Cold-Rolled 

A1008-08................Steel, sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low 

Alloy with Improved Formability 

B209/209M-07............Aluminum and Aluminum-Alloy  Sheet and Plate 

B221/221M-08............Aluminum and Aluminum-Alloy  Extruded Bars, 

Rods, Wire, Profiles and Tubes 

D1621-04................Compressive Properties of R igid Cellular 

Plastics 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl Coated Glass Yarns 

E90-04..................Laboratory Measurement of A irborne Sound 

Transmission Loss of Building Partitions  

F. The National Association Architectural Metal Man ufactures (NAAMM):  

Metal Finishes Manual (1988 Edition) 

G. National Fire Protection Association (NFPA):  

80-09...................Fire Doors and Fire Windows  

H. Underwriters Laboratories, Inc. (UL):  

Fire Resistance Directory 

I. Intertek Testing Services (ITS):  

Certifications Listings…Latest Edition 
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J. Factory Mutual System (FM):  

Approval Guide 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Stainless Steel: ASTM A167, Type 302 or 304; fin ish, NAAMM Number 4. 

B. Sheet Steel: ASTM A1008, cold-rolled for panels (face sheets) of doors. 

C. Anchors, Fastenings and Accessories: Fastenings anchors, clips 

connecting members and sleeves from zinc coated ste el.  

D. Insect Screening: ASTM D3656, 18 by 18 regular m esh. 

E. Aluminum Sheet: ASTM B209/209M. 

F. Aluminum, Extruded: ASTM B221/221M. 

G. Prime Paint: Paint that meets or exceeds the req uirements of A250.8. 

 
2.2 FABRICATION GENERAL 

A. GENERAL: 

1. Follow SDI A250.8 for fabrication of standard st eel doors, except as 

specified otherwise. Doors to receive hardware spec ified in Section 

08 71 00, DOOR HARDWARE. Tolerances as per SDI A250 .8. Thickness, 44 

mm (1-3/4 inches), unless otherwise shown. 

2. Close top edge of exterior doors flush and seal to prevent water 

intrusion. 

3. When vertical steel stiffeners are used for core  construction, fill 

spaces between stiffeners with mineral fiber insula tion. 

B. Standard Duty Doors: SDI A250.8, Level 1, Model 2 of size and design 

shown. Use for interior locations only. Do not use for stairwell doors, 

security doors and detention doors. 

C. Heavy Duty Doors: SDI A250.8, Level 2, Model 2 o f size and design 

shown. Core construction types a, d, or f, for inte rior doors, and, 

types b, c, e, or f, for exterior doors. 

D. Extra Heavy Duty Doors: (NOT USED) 

E. Smoke Doors: (NOT USED) 

F. Fire Rated Doors (Labeled): 

1. Conform to NFPA 80 when tested by Underwriters L aboratories, Inc., 

Inchcape Testing Services, or Factory Mutual for th e class of door 

or door opening shown. 

2. Fire rated labels of metal, with raised or incis ed markings of 

approving laboratory shall be permanently attached to doors. 
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3. Close top and vertical edges of doors flush. Ver tical edges shall be 

seamless. Apply steel astragal to the meeting stile  of the active 

leaf of pairs of fire rated doors, except where ver tical rod exit 

devices are specified for both leaves swinging in t he same 

direction. 

4. Construct fire rated doors in stairwell enclosur es for maximum 

transmitted temperature rise of 230 °C (450 °F) above ambient 

temperature at end of 30 minutes of fire exposure w hen tested in 

accordance with ASTM E152. 

5. All Doors & Frames located in 1 hour walls to ha ve min. 45 minute 

rating 

G. Custom Metal Hollow Doors: (NOT USED) 

H. Sound Rated Doors: (NOT USED) 

I. Detention Doors (Type 22): (NOT USED) 

J. Tubular Steel Doors: (NOT USED) 

 
 2.3 METAL FRAMES  

A. General:  

1. SDI A250.8, 1.3 mm (0.053 inch) thick sheet stee l, types and styles 

as shown or scheduled.  

2. Frames for exterior doors: Fabricate from 1.7 mm  (0.067 inch) thick 

galvanized steel conforming to ASTM A525. 

3. Frames for labeled fire rated doors. 

a. Comply with NFPA 80. Test by Underwriters Labora tories, Inc., 

Inchcape Testing Services, or Factory Mutual. 

b. Fire rated labels of approving laboratory perman ently attached to 

frames as evidence of conformance with these requir ements. 

Provide labels of metal or engraved stamp, with rai sed or incised 

markings. 

4. All Doors & Frames located in 1 hour walls to ha ve min. 45 minute 

rating. 

B. Reinforcement and Covers:  

1. SDI A250.8 for, minimum thickness of steel reinf orcement welded to 

back of frames. 

2. Provide mortar guards securely fastened to back of hardware 

reinforcements except on lead-lined frames.  
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  3. Where concealed door closers are installed wit hin the head of the 

door frames, prepare frames for closers and provide  1 mm (0.042 

inch) thick steel removable stop sections for acces s to concealed 

face plates and control valves, except when cover p lates are 

furnished with closer.  

4. All hollow metal door frames to be fully grouted . 

C. Terminated Stops: SDI A250.8. 

D. Glazed Openings (NOT USED) 

E. Two piece frames:  

a. One piece unequal leg finished rough buck sub-fr ames as shown, 

drilled for anchor bolts.  

b. Unequal leg finished frames formed to fit subfra mes and secured to 

subframe legs with countersunk, flat head screws, s paced 300 mm (12 

inches) on center at head and jambs on each side.  

c. Preassemble at factory for alignment.  

F. Frame Anchors:  

1. Floor anchors:  

a. Where floor fills occur, provide extension type floor anchors to 

compensate for depth of fill.  

b. At bottom of jamb use 1.3 mm (0.053 inch) thick steel clip angles 

welded to jamb and drilled to receive two 6 mm (1/4  inch) floor 

bolts. Use 50 mm x 50 mm (2 inch by 2 inch) 9 mm by  (3/8 inch) 

clip angle for lead lined frames, drilled for 9 mm (3/8 inch) 

floor bolts.  

c. Where mullions  occur, provide 2.3 mm (0.093 inch) thick steel 

channel anchors, drilled for two 6 mm (1/4 inch) fl oor bolts and 

frame anchor screws.  

d. Where sill sections occur, provide continuous 1 mm (0.042 inch) 

thick steel rough bucks drilled for 6 mm (1/4 inch)  floor bolts 

and frame anchor screws. Space floor bolts at 50 mm  (24 inches) 

on center.  

2. Jamb anchors:  

a. Locate anchors on jambs near top and bottom of e ach frame, and at 

intermediate points not over 600 mm (24 inches) apa rt,except for 

fire rated frames space anchors as required by labe ling 

authority.  
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b. Form jamb anchors of not less than 1 mm (0.042 i nch) thick steel 

unless otherwise specified.  

c. Anchors set in masonry: Use adjustable anchors d esigned for 

friction fit against the frame and for extension in to the masonry 

not less than 250 mm (10 inches). Use one of follow ing type:  

1) Wire loop type of 5 mm (3/16 inch) diameter wire .  

2) T-shape or strap and stirrup type of corrugated or perforated 

sheet steel.  

d. Anchors for stud partitions: Either weld to fram e or use lock-in 

snap-in type. Provide tabs for securing anchor to t he sides of 

the studs. 

e. Anchors for frames set in prepared openings:  

1) Steel pipe spacers with 6 mm (1/4 inch) inside d iameter welded 

to plate reinforcing at jamb stops or hat shaped fo rmed strap 

spacers, 50 mm (2 inches) wide, welded to jamb near  stop.  

2) Drill jamb stop and strap spacers for 6 mm (1/4 inch) flat 

head bolts to pass thru frame and spacers.  

3) Two piece frames: Subframe or rough buck drilled  for 6 mm (1/4 

inch) bolts.  

f. Anchors for observation windows and other contin uous frames set 

in stud partitions.  

1) In addition to jamb anchors, weld clip anchors t o sills and 

heads of continuous frames over 1200 mm (4 feet) lo ng.  

2) Anchors spaced 600 mm (24 inches) on centers max imum.  

g. Modify frame anchors to fit special frame and wa ll construction 

and provide special anchors where shown or required .  

2.4 TRANSOM PANELS (NOT USED) 

2.5 LOUVERS (NOT USED) 

2.6 SHOP PAINTING 

 SDI A250.8.  

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Plumb, align and brace frames securely until per manent anchors are set.  

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint.  
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2. Use wood spreaders at bottom of frame if the shi pping spreader is 

removed.  

3. Protect frame from accidental abuse.  

4. Where construction will permit concealment, leav e the shipping 

spreaders in place after installation, otherwise re move the 

spreaders after the frames are set and anchored.  

5. Remove wood spreaders and braces only after the walls are built and 

jamb anchors are secured.  

B. Floor Anchors:  

1. Anchor the bottom of door frames to floor with t wo 6 mm (1/4 inch) 

diameter expansion bolts. Use 9 mm (3/8 inch) bolts  on lead lined 

frames.  

2. Power actuated drive pins may be used to secure frame anchors to 

concrete floors.  

C. Jamb Anchors:  

1. Anchors in masonry walls: Embed anchors in morta r. Fill space 

between frame and masonry wall with grout or mortar  as walls are 

built. 

2. Coat frame back with a bituminous coating prior to lining of grout 

filling in masonry walls. 

3. Secure anchors to sides of studs with two fasten ers through anchor 

tabs. Use steel drill screws to steel studs.  

4. Frames set in prepared openings of masonry or co ncrete: Expansion 

bolt to wall with 6 mm (1/4 inch) expansion bolts t hrough spacers. 

Where subframes or rough bucks are used, 6 mm (1/4 inch) expansion 

bolts on 600 mm (24 inch) centers or power activate d drive pins 600 

mm (24 inches) on centers. Secure two piece frames to subframe or 

rough buck with machine screws on both faces.  

D. Install anchors for labeled fire rated doors to provide rating as 

required. 

E. Frames for Sound Rated Doors: Coordinate to line  frames for sound rated 

doors with insulation. 

F. Overhead Bracing (Lead Lined Frames): Where jamb  extensions extend to 

structure above, anchor clip angles with not less t han two, 9 mm (3/8 

inch) expansion bolts or power actuated drive pins to concrete slab. 

Weld to steel overhead members.  
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3.2 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 

 Install doors and hardware as specified in Section s Section 08 11 13, 

HOLLOW METAL DOORS AND FRAMES and Section 08 71 00,  DOOR HARDWARE.  

 

- - - E N D - - - 
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SECTION 08 71 00 
DOOR HARDWARE 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Door hardware and related items necessary for co mplete installation and 

operation of doors.  

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 11 13, HOLLO W METAL DOORS AND 

FRAMES 

C. Finishes: Section 09 06 00, SCHEDULE FOR FINISHE S. 

D. Painting: Section 09 91 00, PAINTING. 

E. Card Readers: Section 28 13 11, PHYSICAL ACCESS CONTROL SYSTEMS. 

F. Electrical: Division 26, ELECTRICAL. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Fe deral Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where req uired by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 f or exit doors, as 

well as to other requirements specified. Provide ha rdware listed by UL, 

except where heavier materials, large size, or bett er grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recogni zed testing agency 

may be submitted showing that hardware has been tes ted in accordance 

with UL test methods and that it conforms to NFPA r equirements. 

D. Hardware for application on metal and wood doors  and frames shall be 

made to standard templates. Furnish templates to th e fabricator of 

these items in sufficient time so as not to delay t he construction.  

E. The following items shall be of the same manufac turer, except as 

otherwise specified:  

1. Mortise locksets.  

2. Hinges for hollow metal and wood doors.  

3. Surface applied overhead door closers.  

4. Exit devices.  
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5. Floor closers. 

1.4 WARRANTY 

A. Automatic door operators shall be subject to the  terms of FAR Clause 

52.246-21, except that the Warranty period shall be  two years in lieu 

of one year for all items except as noted below: 

1. Locks, latchsets, and panic hardware: 5 years. 

2. Door closers and continuous hinges: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQ UIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instruction s with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 0 1 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. Submit 6 copies of the sc hedule per Section 

01 33 23. Submit 2 final copies of the final approv ed schedules to VAMC 

Locksmith as record copies (VISN Locksmith if the V AMC does not have a 

locksmith). 

B. Hardware Schedule: Prepare and submit hardware s chedule in the 

following form: 

Hardware 
Item 

Quantity  Size Reference 
Publication 
Type No. 

Finish Mfr. 
Name 
and 
Catalog 
No. 

Key 
Control 
Symbols 

UL Mark 
(if 
fire 
rated 
and 
listed) 

ANSI/BHMA 
Finish 
Designation 

         

         

         

 

C. Samples and Manufacturers' Literature:  

1. Samples: All hardware items (proposed for the pr oject) that have not 

been previously approved by Builders Hardware Manuf acturers 

Association shall be submitted for approval. Tag an d mark all items 

with manufacturer's name, catalog number and projec t number.  
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2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor  proposes to use 

the manufacturer's product specified. 

D. Certificate of Compliance and Test Reports: Subm it certificates that 

hardware conforms to the requirements specified her ein. Certificates 

shall be accompanied by copies of reports as refere nced. The testing 

shall have been conducted either in the manufacture r's plant and 

certified by an independent testing laboratory or c onducted in an 

independent laboratory, within four years of submit tal of reports for 

approval. 

1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their o riginal containers, 

complete with necessary appurtenances including scr ews, keys, and 

instructions. Tag one of each different item of har dware and deliver to 

Resident Engineer for reference purposes. Tag shall  identify items by 

Project Specification number and manufacturer's cat alog number. These 

items shall remain on file in Resident Engineer's o ffice until all 

other similar items have been installed in project,  at which time the 

Resident Engineer will deliver items on file to Con tractor for 

installation in predetermined locations on the proj ect. 

1.8 PREINSTALLATION MEETING 

A. Convene a preinstallation meeting not less than 30 days before start of 

installation of door hardware.  Require attendance of parties directly 

affecting work of this section, including Contracto r and Installer, 

Architect, Project Engineer and VA Locksmith, Hardw are Consultant, and 

Hardware Manufacturer’s Representative.  Review the  following: 

1. Inspection of door hardware. 

2. Job and surface readiness. 

3. Coordination with other work.    

4. Protection of hardware surfaces. 

5. Substrate surface protection. 

6. Installation. 

7. Adjusting. 

8. Repair. 

9. Field quality control. 

10. Cleaning. 
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1.9 INSTRUCTIONS 

A. Hardware Set Symbols on Drawings: Except for pro tective plates, door 

stops, mutes, thresholds and the like specified her ein, hardware 

requirements for each door are indicated on drawing s by symbols. 

Symbols for hardware sets consist of letters (e.g.,  "HW") followed by a 

number. Each number designates a set of hardware it ems applicable to a 

door type.  

B. Keying: A new Great Grandmaster key shall be est ablished for this 

project. The key system shall be small format (Best  size and profile) 

removable core type as previously described. The ke y blanks shall be 

protected by a utility patent with a minimum seven years remaining on 

the patent from the start of construction, and prot ected by contract-

controlled distribution. The manufacturer shall fur nish code pattern 

listings in both paper and electronic formats so ke ys may be reproduced 

by code.; provide electronic format in file type re quired by project’s 

key control software.  The manufacturer shall desig n the new key system 

with the capacity to rekey the existing system and also provide for 25 

percent expansion capability beyond this requiremen t. Submit a keying 

chart for approval showing proposed keying layout a nd listing expansion 

capacity. 

1. Keying information will be furnished to the Cont ractor by the 

Resident Engineer. 

2. Supply information regarding key control of cyli nder locks to 

manufacturers of equipment having cylinder type loc ks. Notify 

Resident Engineer immediately when and to whom keys  or keying 

information is supplied. Return all such keys to th e Resident 

Engineer.  

1.10 COORDINATION AND INSTALLATION 

A. Prior to the start of the hardware installation,  the General 

Contractor shall schedule and conduct a pre-install ation meeting 

with the hardware supplier and the manufacturer rep resentative whom 

supplied the commercial locks, the exit devices, th e door 

controls/closers, etc.. The purpose is to coordinat e materials and 

techniques, and sequence complex hardware items and  systems 

installation.  Proper and correct installation and adjustment of 

hardware is to be reviewed.  Meeting to convene at least one week 
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prior to commencement of hardware installation and the Owner needs 

to be notified of date and time.  Written documenta tion of date, 

attendees and participants is to be provided to arc hitect and owner 

for record. 

B. Prior to owner’s occupancy, the general contract or shall schedule 

and conduct a post-installation meeting with the ha rdware supplier 

and the manufacturer representative who supplied th e commercial 

locks, the exit devices, the door controls/closers,  etc.  for review 

of the installation of devices.     

 
1.11 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are  referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified.  

B. American Society for Testing and Materials (ASTM ): 

F883-04.................Padlocks  

E2180-07................Standard Test Method for De termining the 

Activity of Incorporated Antimicrobial Agent(s) 

In Polymeric or Hydrophobic Materials 

C. American National Standards Institute/Builders H ardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.2-03...............Bored and Pre-assembled Loc ks and Latches 

A156.3-08...............Exit Devices, Coordinators,  and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers)  

A156.5-01...............Auxiliary Locks and Associa ted Products  

A156.6-05...............Architectural Door Trim  

A156.8-05...............Door Controls-Overhead Stop s and Holders  

A156.12-05 .............Interconnected Locks and La tches 

A156.13-05..............Mortise Locks and Latches S eries 1000  

A156.14-07 .............Sliding and Folding Door Ha rdware 

A156.15-06..............Release Devices-Closer Hold er, Electromagnetic 

and Electromechanical 

A156.16-08..............Auxiliary Hardware 
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A156.17-04 .............Self-Closing Hinges and Piv ots 

A156.18-06..............Materials and Finishes  

A156.20-06 .............Strap and Tee Hinges, and H asps 

A156.21-09..............Thresholds 

A156.22-05..............Door Gasketing and Edge Sea l Systems 

A156.23-04..............Electromagnetic Locks 

A156.24-03..............Delayed Egress Locking Syst ems 

A156.25-07 .............Electrified Locking Devices  

A156.26-06..............Continuous Hinges 

A156.28-07 .............Master Keying Systems 

A156.29-07 .............Exit Locks and Alarms 

A156.30-03 .............High Security Cylinders 

A156.31-07 .............Electric Strikes and Frame Mounted Actuators 

A250.8-03...............Standard Steel Doors and Fr ames 

D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Fire Windows   

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL):  

 Building Materials Directory (2008) 

PART 2 - PRODUCTS 

 
2.1 BUTT HINGES 

A. MANUFACTURER: Hager BB1168, minimum 2 ball-beari ng 

B. ANSI A156.1. Provide only three-knuckle hinges, except five-knuckle 

where the required hinge type is not available in a  three-knuckle 

version (e.g., some types of swing-clear hinges). T he following types 

of butt hinges shall be used for the types of doors  listed, except 

where otherwise specified: 

1. Exterior Doors: Type A2112/A5112 for doors 900 m m (3 feet) wide or 

less and Type A2111/A5111 for doors over 900 mm (3 feet) wide. 

Hinges for exterior outswing doors shall have non-r emovable pins.  

Hinges for exterior fire-rated doors shall be of st ainless steel 

material. 

2. Interior Doors: Type A8112/A5112 for doors 900 m m (3 feet) wide or 

less and Type A8111/A5111 for doors over 900 mm (3 feet) wide.  

Hinges for doors exposed to high humidity areas (sh ower rooms, 
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toilet rooms, kitchens, janitor rooms, etc. shall b e of stainless 

steel material. 

C. Provide quantity and size of hinges per door lea f as follows: 

1.  Doors up to 1210 mm (4 feet) high:  2 hinges. 

2.  Doors 1210 mm (4 feet) to 2260 mm (7 feet 5 inches)  high:  3 hinges 

minimum. 

3.  Doors greater than 2260 mm (7 feet 5 inches) high:  4 hinges. 

4.  Doors up to 900 mm (3 feet) wide, standard weight:  114 mm x 114 mm 

(4-1/2 inches x 4-1/2 inches) hinges. 

5.  Doors over 900 mm (3 feet) to 1065 mm (3 feet 6 inc hes) wide, 

standard weight: 127 mm x 114 mm (5 inches x 4-1/2 inches). 

6.  Doors over 1065 mm (3 feet 6 inches) to 1210 mm (4 feet), heavy 

weight:  127 mm x 114 mm (5 inches x 4-1/2 inches).  

7.  Provide heavy-weight hinges where specified. 

8.  At doors weighing 330 kg (150 lbs.) or more, furnis h 127 mm (5 

inch) high hinges. 

D. See Articles "MISCELLANEOUS HARDWARE" and "HARDW ARE SETS" for pivots 

and hinges other than butts specified above and con tinuous hinges 

specified below. 

2.2 CONTINUOUS HINGES (NOT USED) 

2.3 DOOR CLOSING DEVICES 

A. Closing devices shall be products of one manufac turer. 

2.4 OVERHEAD CLOSERS 

A. MANUFACTURER: LCN 4040/4040H 

B. Conform to ANSI A156.4, Grade 1. 

C. Closers shall conform to the following:  

1. The closer shall have minimum 50 percent adjusta ble closing force 

over minimum value for that closer and have adjusta ble hydraulic 

back check effective between 60 degrees and 85 degr ees of door 

opening. 

2. Where specified, closer shall have hold-open fea ture.  

3. Size Requirements: Provide multi-size closers, s izes 1 through 6, 

except where multi-size closer is not available for  the required 

application. 

4. Material of closer body shall be forged or cast.   
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5. Arm and brackets for closers shall be steel, mal leable iron or high 

strength ductile cast iron.  

6. Where closers are exposed to the exterior or are  mounted in rooms 

that experience high humidity, provide closer body and arm assembly 

of stainless steel material. 

7. Closers shall have full size metal cover; plasti c covers will not be 

accepted. 

8. Closers shall have adjustable hydraulic back-che ck, separate valves 

for closing and latching speed, adjustable back-che ck positioning 

valve, and adjustable delayed action valve.  

9. Provide closers with any accessories required fo r the mounting 

application, including (but not limited to) drop pl ates, special 

soffit plates, spacers for heavy-duty parallel arm fifth screws, 

bull-nose or other regular arm brackets, longer or shorter arm 

assemblies, and special factory templating.  Provid e special arms, 

drop plates, and templating as needed to allow moun ting at doors 

with overhead stops and/or holders. 

10. Closer arms or backcheck valve shall not be use d to stop the door 

from overswing, except in applications where a sepa rate wall, floor, 

or overhead stop cannot be used. 

11. Provide parallel arm closers with heavy duty ri gid arm. 

12. Where closers are to be installed on the push s ide of the door, 

provide parallel arm type except where conditions r equire use of top 

jamb arm. 

13. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

14. All closers shall have a 1 ½” (38mm) minimum pi ston diameter.  

 
2.5 FLOOR CLOSERS AND FLOOR PIVOT SETS (NOT USED) 

2.6 DOOR STOPS 

A. Conform to ANSI A156.16. 

B. Provide door stops wherever an opened door or an y item of hardware 

thereon would strike a wall, column, equipment or o ther parts of 

building construction. For concrete, masonry or qua rry tile 

construction, use lead expansion shields for mounti ng door stops.  
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C. Where cylindrical locks with turn pieces or push buttons occur, equip 

wall bumpers Type L02251 (rubber pads having concav e face) to receive 

turn piece or button.  

D. Provide floor stops (Type L02141 or L02161 in of fice areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, wher e used, must be 

installed to impact the trim or the door within the  leading half of its 

width.  Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leadin g half of its width. 

E. Where drywall partitions occur, use floor stops,  Type L02141 or L02161 

in office areas, Type L02121 elsewhere.  

F. Provide stop Type L02011, as applicable for exte rior doors.  At 

outswing doors where stop can be installed in concr ete, provide stop 

mated to concrete anchor set in 76mm (3-inch) core- drilled hole and 

filled with quick-setting cement. 

G. Omit stops where floor mounted door holders are required and where 

automatic operated doors occur.  

H. Provide appropriate roller bumper for each set o f doors (except where 

closet doors occur) where two doors would interfere  with each other in 

swinging.  

I. Provide appropriate door mounted stop on doors i n individual toilets 

where floor or wall mounted stops cannot be used.  

J. Provide overhead surface applied stop Type C0254 1, ANSI A156.8 on 

patient toilet doors in bedrooms where toilet door could come in 

contact with the bedroom door.  

K. Provide door stops on doors where combination cl oser magnetic holders 

are specified, except where wall stops cannot be us ed or where floor 

stops cannot be installed within 4-inches of the wa ll.  

L. Where the specified wall or floor stop cannot be  used, provide 

concealed overhead stops (surface-mounted where con cealed cannot be 

used). 

2.7 OVERHEAD DOOR STOPS AND HOLDERS 

A. Conform to ANSI Standard A156.8. Overhead holder s shall be of sizes 

recommended by holder manufacturer for each width o f door. Set overhead 

holders for 110 degree opening, unless limited by b uilding construction 

or equipment. Provide Grade 1 overhead concealed sl ide type: stop-only 
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at rated doors and security doors, hold-open type w ith exposed hold-

open on/off control at all other doors requiring ov erhead door stops. 

2.8 FLOOR DOOR HOLDERS (NOT USED) 

2.9 LOCKS AND LATCHES 

A. MANUFACTURER: Best Lock 

 1.Cylindrical and Mortise Lock Set with Medeco 7-p in interchangeable 

cylindrical cores. 

B. Conform to ANSI A156.2. Locks and latches for do ors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Lock cylin ders shall have not 

less than seven pins. Cylinders for all locksets sh all be removable 

core type. Cylinder shall be removable by special k ey or tool. 

Construct all cores so that they will be interchang eable into the core 

housings of all mortise locks, rim locks, cylindric al locks, and any 

other type lock included in the Great Grand Master Key System. 

Disassembly of lever or lockset shall not be requir ed to remove core 

from lockset. All locksets or latches on double doo rs with fire label 

shall have latch bolt with 19 mm (3/4 inch) throw, unless shorter throw 

allowed by the door manufacturer’s fire label. Prov ide temporary keying 

device or construction core of allow opening and cl osing during 

construction and prior to the installation of final  cores.  

C. In addition to above requirements, locks and lat ches shall comply with 

following requirements:  

1. Mortise Lock and Latch Sets: Conform to ANSI/BHM A A156.13. Mortise 

locksets shall be series 1000, minimum Grade 2. All  locksets and 

latchsets, except on designated doors in Psychiatri c (Mental Health) 

areas, shall have lever handles fabricated from cas t stainless 

steel.  Provide sectional (lever x rose) lever desi gn matching 

[__________]. No substitute lever material shall be  accepted. All 

locks and latchsets shall be furnished with 122.55 mm (4-7/8-inch) 

curved lip strike and wrought box. At outswing pair s with 

overlapping astragals, provide flat lip strip with 21mm (7/8-inch) 

lip-to-center dimension.  Lock function F02 shall b e furnished with 

emergency tools/keys for emergency entrance. All lo ck cases 

installed on lead lined doors shall be lead lined b efore applying 

final hardware finish. Furnish armored fronts for a ll mortise locks.  

Where mortise locks are installed in high-humidity locations or 
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where exposed to the exterior on both sides of the opening, provide 

non-ferrous mortise lock case. 

2. Cylindrical Lock and Latch Sets: levers shall me et ADA (Americans 

with Disabilities Act) requirements. Cylindrical lo cksets shall be 

series 4000 Grade I. All locks and latchsets shall be furnished with 

122.55 mm (4-7/8-inch) curved lip strike and wrough t box. At 

outswing pairs with overlapping astragals, provide flat lip strip 

with 21mm (7/8-inch) lip-to-center dimension.  Prov ide lever design 

to match design selected by Architect or to match e xisting lever 

design.  Where two turn pieces are specified for lo ck F76, turn 

piece on inside knob shall lock and unlock inside k nob, and turn 

piece on outside knob shall unlock outside knob whe n inside knob is 

in the locked position. (This function is intended to allow 

emergency entry into these rooms without an emergen cy key or any 

special tool.)  

3. Auxiliary locks shall be as specified under hard ware sets and 

conform to ANSI A156.5.  

4. Locks on designated doors in Psychiatric (Mental  Health) areas shall 

be paddle type with arrow projection covers and be UL Listed. 

Provide these locks with paddle in the down positio n on both sides 

of the door. Locks shall be fabricated of wrought s tainless steel. 

5. Privacy locks in non-mental-health patient rooms  shall have an 

inside thumbturn for privacy and an outside thumbtu rn for emergency 

entrance.  Single occupancy patient privacy doors s hall typically 

swing out; where such doors cannot swing out, provi de center-pivoted 

doors with rescue hardware (see HW-2B). 

2.10 PUSH-BUTTON COMBINATION LOCKS (NOT USED) 

2.11 ELECTROMAGNETIC LOCKS (NOT USED) 

2.12 ELECTRIC STRIKES 

A. ANSI/ BHMA A156.31 Grade 1. 

B. General:  Use fail-secure electric strikes at fi re-rated doors. 

2.13 KEYS 

A. Stamp all keys with change number and key set sy mbol. Furnish keys in 

quantities as follows:  

Locks/Keys Quantity 

Cylinder locks 2 keys each  



CLEMENT J. ZABLOCKI VAMC           DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119   

 

DOOR HARDWARE               08 71 00-12 

Cylinder lock change key 
blanks 

100 each different key way  

Master-keyed sets 6 keys each  

Grand Master sets 6 keys each  

Great Grand Master set 5 keys  

Control key 2 keys  

 

B. Psychiatric keys shall be cut so that first two bittings closest to the 

key shoulder are shallow to provide greater strengt h at point of 

greatest torque. 

2.14 KEY CABINET 

A. ANSI Standard A156.5. Provide key cabinet made o f cold rolled, 1.2 mm 

(0.0478 inch) thick furniture steel electro-welded.  Doors shall have 

"no sag" continuous brass-pin piano type hinge and be equipped with 

chrome plated locking door handles, hook cam and me chanical pushbutton 

door lock.  Key Cabinet and Key Control System shal l accommodate all 

keys for this project plus 25 percent.  Provide min imum number of 

multiple cabinets where a single cabinet of largest  size will not 

accommodate the required number of keys. 

B. Key tags shall consist of two sets: Permanent se lf-locking and loan key 

snaphook type with tag colors as follows: Red fiber  marker of the 

permanent self-locking type approximately 32 mm (1- 1/4 inch) in 

diameter engraved with the legend "FILE KEY MUST NO T BE LOANED." Also 

furnish for each hook a white cloverleaf key marker  with snap-hooks 

engraved with the legend "LOAN KEY."  

C. The manufacturer of the lock cylinders and locks  shall attach a key tag 

to keys of each lock cylinder and shall mark thereo n the respective 

item number and key change number. Provide each gro up of keys in a key 

gathering envelope (supplied by Key Cabinet Manufac turer) in which the 

lock manufacturer shall include the following infor mation: Item number, 

key change number and door number. The contractor s hall furnish the Key 

Cabinet Manufacturer the hardware and keying schedu les and change keys.  

D. The Key Cabinet Manufacturer shall set up a thre e-way cross index 

system, including master keys, listing the keys alp habetically, the 

hooks numerically and the key changes numerically o n different colored 

index cards. Index cards shall be typewritten and i nserted in a durable 
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binder. Attach the keys to the two sets of numbered  tags supplied with 

the cabinet. (The permanent tag and the loan key ta g). Instruct the 

owner in proper use of the system. Install cabinet as directed by the 

Resident Engineer.  

2.15 ARMOR PLATES, KICK PLATES, MOP PLATES AND DOOR EDGING (NOT USED) 

2.16 EXIT DEVICES 

A. MANUFACTURER: Von Duprin 

B. Conform to ANSI Standard A156.3. Exit devices sh all be Grade 1; type 

and function are specified in hardware sets. Provid e flush with 

finished floor strikes for vertical rod exit device s in interior of 

building. Trim shall have cast satin stainless stee l lever handles of 

design similar to locksets, unless otherwise specif ied. Provide key 

cylinders for keyed operating trim and, where speci fied, cylinder 

dogging. 

C. Surface vertical rod panics shall only be provid ed less bottom rod; 

provide fire pins as required by exit device and do or fire labels.  Do 

not provide surface vertical rod panics at exterior  doors. 

D. Concealed vertical rod panics shall be provided less bottom rod at 

interior doors, unless lockable or otherwise specif ied; provide fire 

pins as required by exit device and door fire label s.  Where concealed 

vertical rod panics are specified at exterior doors , provide with both 

top and bottom rods. 

E. Where removable mullions are specified at pairs with rim panic devices, 

provide mullion with key-removable feature. 

F. At non-rated openings with panic hardware, provi de panic hardware with 

key cylinder dogging feature. 

G. Exit devices for fire doors shall comply with Un derwriters 

Laboratories, Inc., requirements for Fire Exit Hard ware. Submit proof 

of compliance.  

2.17 FLUSH BOLTS (LEVER EXTENSION) (NOT USED) 

2.18 FLUSH BOLTS (AUTOMATIC) 

A. Conform to ANSI A156.3. Dimension of flush bolts  shall conform to ANSI 

A115. Bolts shall conform to Underwriters Laborator ies, Inc., 

requirements for fire door hardware. Flush bolts sh all automatically 

latch and unlatch. Furnish dustproof strikes confor ming to ANSI A156.16 
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for bottom flushbolt. Face plates for dustproof str ike shall be 

rectangular and not less than 38 mm by 90 mm (1-1/2  by 3-1/2 inches).  

2.19 DOOR PULLS WITH PLATES (NOT USED) 

2.20 PUSH PLATES (NOT USED) 

2.21 COMBINATION PUSH AND PULL PLATES (NOT USED) 

2.22 COORDINATORS 

A. Conform to ANSI A156.16. Coordinators, when spec ified for fire doors, 

shall comply with Underwriters Laboratories, Inc., requirements for 

fire door hardware. Coordinator may be omitted on e xterior pairs of 

doors where either door will close independently re gardless of the 

position of the other door. Coordinator may be omit ted on interior 

pairs of non-labeled open where open back strike is  used. Open back 

strike shall not be used on labeled doors. Paint co ordinators to match 

door frames, unless coordinators are plated.  Provi de bar type 

coordinators, except where gravity coordinators are  required at 

acoustic pairs.  For bar type coordinators, provide  filler bars for 

full width and, as required, brackets for push-side  surface mounted 

closers, overhead stops, and vertical rod panic str ikes. 

2.23 THRESHOLDS 

A. Conform to ANSI A156.21, mill finish extruded al uminum, except as 

otherwise specified. In existing construction, thre sholds shall be 

installed in a bed of sealant with ¼-20 stainless s teel machine screws 

and expansion shields. In new construction, embed a luminum anchors 

coated with epoxy in concrete to secure thresholds.  Furnish thresholds 

for the full width of the openings. 

B. For thresholds at elevators entrances see other sections of 

specifications. 

C. At exterior doors and any interior doors exposed  to moisture, provide 

threshold with non-slip abrasive finish. 

D. Provide with miter returns where threshold exten ds more than 12 mm (0.5 

inch) from fame face. 

2.24  AUTOMATIC DOOR BOTTOM SEAL AND RUBBER GASKET FOR LIGHT PROOF OR SOUND 
CONTROL DOORS (NOT USED) 

2.25 WEATHERSTRIPS (FOR EXTERIOR DOORS) 

A. Conform to ANSI A156.22. Air leakage shall not t o exceed 0.50 CFM per 

foot of crack length (0.000774m 3/s/m). 
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2.26 MISCELLANEOUS HARDWARE 

A. Floor Access Doors (including Sheet Metal, Scree n and Woven Wire Mesh 

Types): Door Hardware and locking device by Manufac turer.  

2.27 PADLOCKS FOR VARIOUS DOORS, GATES AND HATCHES (NOT USED) 

2.28 THERMOSTATIC TEMPERATURE CONTROL VALVE CABINETS (NOT USED) 

2.29 HINGED WIRE GUARDS (FOR WINDOWS, DOORS AND TRANSOMS) AND WIRE PARTITION 
DOORS (NOT USED) 

2.30 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A15 6.18, finishes as 

specified below. Finishes on all hinges, pivots, cl osers, thresholds, 

etc., shall be as specified below under "Miscellane ous Finishes." For 

field painting (final coat) of ferrous hardware, se e Section 09 91 00, 

PAINTING.  

B. 626 or 630: All surfaces on exterior and interio r of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes:  

1. Hinges --exterior doors: 626 or 630.  

2. Hinges --interior doors: 652 or 630.  

3. Pivots: Match door trim.  

4. Door Closers: Factory applied paint finish. Dull  or Satin Aluminum 

color.  

5. Thresholds: Mill finish aluminum.  

6. Cover plates for floor hinges and pivots: 630.  

7. Other primed steel hardware: 600.  

 
D. Special Finish: Exposed surfaces of hardware for  dark bronze anodized 

aluminum doors shall have oxidized oil rubbed bronz e finish (dark 

bronze) finish on door closers shall closely match doors.  

2.31 BASE METALS 

A. Apply specified U.S. Standard finishes on differ ent base metals as 

following:  

Finish Base Metal  

652 Steel  

626 Brass or bronze  

630 Stainless steel  
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PART 3 - EXECUTION  

3.1 HARDWARE HEIGHTS 

  A. For new buildings locate hardware on doors at heights specified below, 

with all hand-operated hardware centered within 864  mm (34 inches) to 

1200 mm (48 inches), unless otherwise noted:  

B. Hardware Heights from Finished Floor:  

1. Exit devices centerline of strike (where applica ble) 1024 mm 

(40-5/16 inches).  

2. Locksets and latch sets centerline of strike 102 4 mm (40-5/16 

inches).  

3. Deadlocks centerline of strike 1219 mm (48 inche s).  

4. Hospital arm pull 1168 mm (46 inches) to centerl ine of bottom 

supporting bracket.  

5. Centerline of door pulls to be 1016 mm (40 inche s).  

6. Push plates and push-pull shall be 1270 mm (50 i nches) to top of 

plate. 

7. Push-pull latch to be 1024 mm (40-5/16 inches) t o centerline of 

strike.  

8. Locate other hardware at standard commercial hei ghts. Locate push 

and pull plates to prevent conflict with other hard ware. 

3.2 INSTALLATION 

A. Closer devices, including those with hold-open f eatures, shall be 

equipped and mounted to provide maximum door openin g permitted by 

building construction or equipment. Closers shall b e mounted on side of 

door inside rooms, inside stairs, and away from cor ridors. At exterior 

doors, closers shall be mounted on interior side. W here closers are 

mounted on doors they shall be mounted with sex nut s and bolts; foot 

shall be fastened to frame with machine screws.  

 
B. Hinge Size Requirements: 

Door Thickness Door Width Hinge Height 

45 mm (1-3/4 inch) 900 mm (3 feet) and less 113 mm (4-1/2 inches) 

 

45 mm (1-3/4 inch) Over 900 mm (3 feet) but 
not more than 1200 mm (4 
feet) 

125 mm (5 inches) 

35 mm (1-3/8 inch) Not over 1200 mm (4 feet) 113 mm  (4-1/2 inches) 
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(hollow core wood 
doors)  

 

C. Hinge leaves shall be sufficiently wide to allow  doors to swing clear 

of door frame trim and surrounding conditions.  

D. Where new hinges are specified for new doors in existing frames or 

existing doors in new frames, sizes of new hinges s hall match sizes of 

existing hinges; or, contractor may reuse existing hinges provided 

hinges are restored to satisfactory operating condi tion as approved by 

Resident Engineer. Existing hinges shall not be reu sed on door openings 

having new doors and new frames. Coordinate prepara tion for hinge 

cut-outs and screw-hole locations on doors and fram es.  

E. Hinges Required Per Door:  

Doors 1500 mm (5 ft) or less in height  2 butts 

Doors over 1500 mm (5 ft) high and not over 2280 mm  
(7 ft 6 in) high 

3 butts 

Doors over 2280 mm (7 feet 6 inches) high 4 butts 

Dutch type doors 4 butts 

Doors with spring hinges 1370 mm (4 feet 6 inches) high 
or less 

2 butts 

Doors with spring hinges over 1370 mm (4 feet 6 inc hes) 3 butts 

 

F. Fastenings: Suitable size and type and shall har monize with hardware as 

to material and finish. Provide machine screws and lead expansion 

shields to secure hardware to concrete, ceramic or quarry floor tile, 

or solid masonry. Fiber or rawl plugs and adhesives  are not permitted. 

All fastenings exposed to weather shall be of nonfe rrous metal.  

G. After locks have been installed; show in presenc e of Resident Engineer 

that keys operate their respective locks in accorda nce with keying 

requirements. (All keys, Master Key level and above  shall be sent 

Registered Mail to the Medical Center Director alon g with the bitting 

list. Also a copy of the invoice shall be sent to t he Resident Engineer 

for his records.) Installation of locks which do no t meet specified 

keying requirements shall be considered sufficient justification for 

rejection and replacement of all locks installed on  project. 
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3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Proje ct Engineer that upon 

completion, installer has visited the Project and h as accomplished the 

following: 

1. Re-adjust hardware. 

2. Evaluate maintenance procedures and recommend ch anges or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed.  

4. Submit written report identifying problems. 

3.4 DEMONSTRATION 

A. Demonstrate efficacy of mechanical hardware and electrical, and 

electronic hardware systems, including adjustment a nd maintenance 

procedures, to satisfaction of Resident/Project Eng ineer and VA 

Locksmith. 

3.5 HARDWARE SETS 

A. Following sets of hardware correspond to hardwar e symbols shown on 

drawings. Only those hardware sets that are shown o n drawings will be 

required. Disregard hardware sets listed in specifi cations but not 

shown on drawings. 

B. Hardware Consultant working on a project will be  responsible for 

providing additional information regarding these ha rdware sets. The 

numbers shown in the following sets come from BHMA standards.  

 

  

ELECTRIC HARDWARE ABBREVIATIONS LEGEND: 

ADO  = Automatic Door Operator 

EMCH = Electro-Mechanical Closer-Holder 

MHO  = Magnetic Hold-Open (wall- or floor-mounted) 
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EXTERIOR SINGLE DOORS 

HW-E4 

Each Door to Have:        NON-RATED    

 

1 Continuous Hinge     

1 Anti-Vandal Pull 

1 Exit Device    TYPE 1 F03 LESS TRIM 

1 Latch Protector  

 (outswing dr.) 

1 Key Cylinder   TYPE AS REQUIRED 

1 Closer    C02011 

1 Kick Plate    J102 

1 Floor Stop    L02121 x 3 FASTNERS 

1 Threshold     J32120 x SILICONE GASKET 

1 Door Sweep    R0Y416 

1 Set Frame Seals   R0Y164 

1 Drip     R0Y976 

120VAC POWER, CONDUIT, AND WIRING BY DIVISION 26. 

 CARD READER BY DIVISION 28. 

 

- - - E N D - - - 
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SECTION 08 90 00 
LOUVERS AND VENTS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies fixed and operable wall lou vers, door louvers and 

wall vents. 

1.2 RELATED WORK  

A. Louvers in steel doors: Section 08 11 13, HOLLOW  METAL DOORS AND FRAMES. 

B. Color of finish: Section 09 06 00, SCHEDULE FOR FINISHESS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Shop Drawings: 

 Each type, showing material, finish, size of membe rs, operating devices, 

method of assembly, and installation and anchorage details. 

C. Manufacturer's Literature and Data: 

 Each type of louver and vent. 

1.4 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. The Master Painters Institute (MPI): 

Approved Product List – September 2011 

C. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium - Nickel 

Steel Plate, Sheet, and Strip 

A1008/A1008M-10.........Steel, Sheet, Carbon, Cold Rolled, Structural, 

and High Strength Low-Alloy with Improved 

Formability 

B209/B209M-03(R2007)....Aluminum and Aluminum Alloy , Sheet and Plate 

B221-08.................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B221M-07................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire Shapes, and Tubes 

D. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 

E. National Fire Protection Association (NFPA): 
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90A-09..................Installation of Air Conditi oning and Ventilating 

Systems  

G. American Architectural Manufacturers Association  (AAMA): 

2605-11.................High Performance Organic Co atings on 

Architectural Extrusions and Panels 

H. Air Movement and Control Association, Inc. (AMCA ): 

500-L-07................Testing Louvers 

PART 2 - PRODUCTS  

 
2.1 MATERIALS 

A. Aluminum, Extruded: ASTM B221/B221M. 

B. Stainless Steel: ASTM A167, Type 302B. 

C. Carbon Steel: ASTM A1008/A1008M. 

D. Aluminum, Plate and Sheet: ASTM B209/B209M. 

E. Fasteners: Fasteners for securing louvers and wa ll vents to adjoining 

construction, except as otherwise specified or show n, shall be toggle or 

expansion bolts, of size and type as required for e ach specific type of 

installation and service condition. 

1. Where type, size, or spacing of fasteners is not  shown or specified, 

submit shop drawings showing proposed fasteners, an d method of 

installation. 

2. Fasteners for louvers, louver frames, and wire g uards shall be of 

stainless steel or aluminum. 

F. Inorganic Zinc Primer: MPI No. 19. 

 
2.2 EXTERIOR WALL LOUVERS  

A. General:  

1. Provide fixed and operable type louvers of size and design shown. 

   2. Finish & Color to match existing adjacent wal l finishes. 

3. Heads, sills and jamb sections shall have formed  caulking slots or be 

designed to retain caulking. Head sections shall ha ve exterior drip 

lip, and sill sections an integral water stop. 

4. Furnish louvers with sill extension or separate sill as shown. 

5. Frame shall be mechanically fastened or welded c onstruction with 

welds dressed smooth and flush. 

6. All louvers to be furnished with integral Insect  Screens. 

B. Performance Characteristics: 

1. Weather louvers shall meet the minimum design re quirements shown and 

noted on the Mechanical Drawings. 
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2. Louvers shall bear AMCA certified rating seals f or air performance 

and water penetration ratings. 

C. Aluminum Louvers: 

1. General: Frames, blades, sills and mullions (sli ding interlocking 

type); 2 mm (0.081-inch) thick extruded aluminum. B lades shall be 

standard type and have reinforcing bosses. 

2. Louvers, fixed: Make frame sizes 13 mm (1/2-inch ) smaller than 

openings. Single louvers frames shall not exceed 17 00 mm (66 inches) 

wide. When openings exceed 1700 mm (66 inches), pro vide twin louvers 

separated by mullion members. 

3. Louvers, operable: Louver frame opening sizes, s ingle louver sizes 

and mullion requirements shall be as specified for fixed louvers. 

a. Blades: Attach blades to frame with aluminum piv ot pins through 

nylon bearings.  Fasten each blade to stainless ste el operation 

arms that are connected to minimum 3 mm (1/8-inch) thick stainless 

steel operating bar arranged for simultaneous opera tion of blades. 

D. Stainless Steel Louvers: From stainless steel lo uvers using 1.6 mm 

(0.063-inch) thick sheet for frames, blades, sills and mullions. 

1. Louver shall have fixed 45 degree standard blade s with water baffle. 

Make overall frame size 13 mm (1/2-inch) less than opening, unless 

otherwise shown. 

2. Single louver sections shall not exceed 1700 mm (66 inches) in width. 

For openings larger than 1700 mm (66 inches) wide, provide multiple 

sections not larger than 1700 mm (66 inches) wide s eparated by 

mullions. 

2.3 CLOSURE ANGLES AND CLOSURE PLATES 

A. Fabricate from 2 mm (0.074-inch) thick stainless  steel or aluminum. 

B. Provide continuous closure angles and closure pl ates on inside head, 

jambs and sill of exterior wall louvers. 

C. Secure angles and plates to louver frames with s crews, and to masonry or 

concrete with fasteners as specified. 

2.4 WIRE GUARDS 

A. Provide wire guards on outside of all exterior l ouvers, except on 

exhaust air louvers. 

B. Fabricate frames from 1.5 mm (0.059-inch) thick stainless steel  

designed to retain wire mesh. 

C. Wire mesh shall be woven from not less than 1.3 mm (0.05-inch) diameter 

stainless steel wire in 13 mm (1/2-inch) square mes h. 
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D. Miter corners and join by concealed corner clips  or locks extending 

about 57 mm (2-1/4 inches) into rails and stiles. E quip wire guards over 

four feet in height with a mid-rail constructed as specified for frame 

components. 

E. Fasten frames to outside of louvers with aluminu m or stainless steel 

devices designed to allow removal and replacement w ithout damage to the 

wire guard or the louver. 

2.5 EXTERIOR DOOR LOUVERS (NOT USED) 

2.6 INTERIOR DOOR LOUVERS (NOT USED) 

2.7 WALL VENTS 

A. Fabricate exterior wall vents from either 4.7 mm  (0.187-inch) thick 

aluminum plate of 6 mm (1/4-inch) thick cast iron, perforated in diamond 

lattice pattern, with not over 19 mm (3/4-inch) ope nings. 

B. Vents shall have aluminum screen frame with alum inum alloy insect 

screening mounted on back of vent by means of 19 mm  x 5 mm (3/4-inch by 

3/16-inch) top and bottom bars screwed to grille. 

C. Vent Frames In Masonry: Fabricate of 45 mm x 30 mm x 5 mm (1-3/4 inch by 

1-1/4 inch by 3/16-inch) steel angles bolted with 6  mm (1/4-inch) 

diameter expansion bolts at jambs. 

2.8 AIR INTAKE VENTS 

A. Fabricate exterior louvered wall ventilators for  fresh air intake for 

air conditioning units from extruded aluminum, ASTM  B221. Form with 

integral horizontal louvers and frame, with drip ex tending beyond face 

of wall and integral water stops. 

B. Provide aluminum closures where shown for inside  face of dummy vents.  

C. Provide 0.8 m (0.032-inch) thick aluminum sleeve s where shown. 

2.9 BRICK VENTS (NOT USED) 

2.10 FINISH 

A. In accordance with NAAMM Metal Finishes Manual: AMP 500-505 

B. Aluminum Louvers: 

1. Anodized finish  

a. AA-M1X Mill finish, as fabricated.  

2. Organic Finish: AAMA 2605 (Fluorocarbon coating) . 

C. Aluminum Wall Vents and Brick Vents: Sand blaste d satin finish. 

D. Stainless Steel: Mechanical finish No. 4 in acco rdance with NAAMM Metal 

Finishes Manual. 

E. Sheet Steel: Baked-on or oven dried shop prime c oat. 

1. Paint interior surfaces of lightproof louvers wi th two additional 

finish shop coats of baked-on flat black enamel. 
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2. Finish painting of exposed surfaces of shop prim ed louvers is 

specified in Section 09 91 00, PAINTING. 

F. Steel: Surfaces of steel work, for which no othe r finish is specified, 

shall be cleaned free from scale, rust, oil and gre ase, and then given a 

light colored prime paint after fabrication, except  ferrous metals 

concealed in finished work. Paint all contact surfa ces of assembled work 

(except welded contact surfaces) with an additional  shop coat of similar 

paint. 

2.11 PROTECTION 

A. Provide protection for aluminum against galvanic  action wherever 

dissimilar materials are in contact, by painting th e contact surfaces of 

the dissimilar material with a heavy coat of bitumi nous paint (complete 

coverage), or by separating the contact surfaces wi th a performed 

synthetic rubber tape having pressure sensitive adh esive coating on one 

side. 

B. Isolate the aluminum from plaster, concrete and masonry by coating 

aluminum with zinc-chromate primer. 

C. Protect finished surfaces from damage during fab rication, erection, and 

after completion of the work.  

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set work accurately, in alignment and where show n. Items shall be plumb, 

level, free of rack and twist, and set parallel or perpendicular as 

required to line and plane of surface. 

B. Furnish setting drawings and instructions for in stallation of anchors 

and for the positioning of items having anchors to be built into masonry 

construction. Provide temporary bracing for such it ems until masonry is 

set.  

C. Provide anchoring devices and fasteners as shown  and as necessary for 

securing louvers and vents to building construction  as specified. Power 

actuated drive pins may be used, except for removal  items and where 

members would be deformed or substrate damaged by t heir use. 

D. Generally, set wall louvers and vents in masonry  walls during progress 

of the work. If wall louvers and vents are not deli vered to job in time 

for installation in prepared openings, make provisi on for later 

installation. Set in cast-in-place concrete in prep ared openings. 

3.2 CLEANING AND ADJUSTING  

A. After installation, all exposed prefinished and plated items and all 

items fabricated from stainless steel and aluminum shall be cleaned as 
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recommended by the manufacturer and protected from damage until 

completion of the project. 

B. All movable parts, including hardware, shall be cleaned and adjusted to 

operate as designed without binding or deformation of the members, so as 

to be centered in the opening of frame, and where a pplicable, to have 

all contact surfaces fit tight and even without for cing or warping the 

components.  

 

- - - E N D - - - 
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SECTION 09 06 00 
SCHEDULE FOR FINISHES 
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SECTION 09 06 00 
SCHEDULE FOR FINISHES 

 

PART I – GENERAL 

1.1 DESCRIPTION 

 This section contains a coordinated system in whic h requirements for materials specified in other 

sections shown are identified by abbreviated materi al names and finish codes in the room finish 

schedule or shown for other locations. 

1.2 MANUFACTURERS 

 Manufacturer’s trade names and numbers used herein  are only to identify colors, finishes, textures 

and patterns. Products of other manufacturer’s equi valent to colors, finishes, textures and patterns 

of manufacturers listed that meet requirements of t echnical specifications will be acceptable upon 

approval in writing by contracting officer for fini sh requirements.  

1.3 SUBMITALS 

 Submit in accordance with SECTION 01 33 23, SHOP D RAWINGS, PRODUCT DATA, AND SAMPLES provide 

quadruplicate samples for color approval of materia ls and finishes specified in this section. 

 

 

1. DIGITAL COLOR PHOTOS-INTERIOR VIEWS: 

Room Number and Name Item/View to be Photographed 

1.  

2.  

3.  

4.  



CLEMENT J. ZABLOCKI VAMC              DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119   

 

SCHEDULE FOR FINISHES      09 06 00 - 2 

 
1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the extent referenced. Publications 

are referenced in text by basic designation only. 

B. MASTER PAINTING INSTITUTE: (MPI) 

2001....................Architectural Painting Spec ification Manual 

PART 2- PRODUCTS 

2.1 DIGITAL COLOR PHOTOS 

A. Size 24 x 35 mm. 

B. Labeled for: 

1. Building name and Number. 

2. Room Name and Number. 

2.2 DIVISION 31 - EARTHWORK  

A. SECTION 32 31 13, CHAIN LINK FENCES AND GATES (N OT USED) 

 

B. SECTION 32 14 16, BRICK UNIT PAVING. (NOT USED) 

 

C. SECTION 32 17 23, PAVEMENT MARKINGS. (NOT USED) 

 

D. ASPHALTIC BLOCK PAVER (NOT USED) 

 

E. CONCRETE PAVERS (NOT USED) 

 

F. BOLLARDS (NOT USED) 

 

G. SITE AND STREET FURNISHINGS (NOT USED) 



CLEMENT J. ZABLOCKI VAMC              DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119   

 

SCHEDULE FOR FINISHES      09 06 00 - 3 

 
2.3 DIVISION 03 – CONCRETE (NOT USED_ 

A. SECTION 03 30 00, CAST IN PLACE CONCRETE (NOT US ED) 

B. SECTION 03 45 00, PRECAST ARCHITECTURAL CONCRETE  (NOT USED) 

 

2.4 DIVISON 04 – MASONRY (NOT USED) 

 

2.5 DIVISION 05 – METALS 

 
A. SECTION 05 12 00, STRUCTURAL STEEL FRAMING (NOT USED) 

 

B. SECTION 05 21 00, STEEL JOIST FRAMING (NOT USED)  

 

C. SECTION 05 36 00, COMPOSITE METAL DECKING (NOT U SED) 

 

D. SECTION 05 40 00, COLD-FORMED METAL FRAMING (NOT  USED) 

 
E. SECTION 05 50 00, METAL FABRICATION  

Item Finish 

Channel Door Frames Painted (P) 

Guard Angles for Overhead Doors Painted (P) 

Edge Guards Angles for Opening in Slabs Painted (P) 

Steel Covers and Frames for pits and trenches Paint ed (P) 

Steel Grating and Frames Painted (P) 

Steel Plank Gratings Painted (P) 

Loose Lintels Painted (P) 
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Steel Plate Door Sill Painted (P) 

Steel Ladders Painted (P) 

Steel Ladder Rungs Painted (P) 

Floor Access Door Painted (P) 

 

F. SECTION 05 51 00, METAL STAIRS (NOT USED) 

 

G. SECTION 07 95 13, EXPANSION JOINT COVER ASSEMBLI ES (NOT USED) 

 
2.6 DIVISION 06 WOOD, PLASTICS, AND COMPOSITES 

 
A. SECTION 06 10 00, ROUGH CARPENTRY (NOT USED) 

 
 

B. SECTION 06 20 00, FINISH CARPENTRY (NOT USED) 

 

2.7 DIVISION 07 - THERMAL AND MOISTURE PROTECTION 

 

A. SECTION 07 31 13, ASPHALT SHINGLES (NOT USED) 

 

B. SECTION 07 31 29.13, WOOD SHINGLES (NOT USED) 

 

C. SECTION 07 31 26, SLATE SHINGLES (NOT USED) 

 

D. SECTION 07 32 13, CLAY ROOF TILES (NOT USED) 

 

E. SECTION 07 40 00, ROOFING AND SIDING PANELS (NOT  USED)  
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F. SECTION 07 24 00, EXTERIOR INSULATION AND FINISH  SYSTEMS (NOT USED) 

 

G. SECTION 07 54 19, POLYVINYL-CHLORIDE ROOFING (NO T USED) 

 

H. SETION 07 53 23, ETHYLENE-PROPYLENE-DIENE-MONOME R ROOFING (NOT USED) 

 

I. SECTION 07 57 13, SPRAYED POLYURETHANE FOAM ROOF ING (NOT USED) 

 

J. SECTION 07 56 00, FLUID-APPLIED ROOFING (NOT USE D) 

 

K. BUILT-UP BITUMINOUS ROOFING (07 51 00 ) (NOT USE D) 

 

L. SECTION 07 14 21, LATEX MASTIC DECK COVERING  (N OT USED) 

 

M. SECTION 07 18 13, PEDESTRIAN TRAFFIC COATINGS (N OT USED) 

 

N. SECTION 07 60 00, FLASHING AND SHEET METAL  

Item Material Finish 

Prefinished Aluminum Sill/Head 
Flashing 

Prefinished Aluminum 
Finish to Match Existing Metal 

Wall Panels 

 

O. SECTION 07 61 16, BATTEN SEAM SHEET METAL ROOFIN G (NOT USED) 

 

P. STANDING SEAM ROOFING (NO VA GUIDE SECTION) (NOT  USED) 
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Q. SECTION 07 71 00 / 07 72 00, ROOF SPECIALITIES A ND ACCESSORIES (NOT USED) 

 

R. SECTION 07 92 00, JOINT SEALANTS  

 

Location Color Manufacturer Manufacturer Color 

Perimeter of Door & Louver 
Openings  

 Sonneborn Sonolastic HP-1 

 

 

2.8 DIVISION 08 - OPENINGS 

A. SECTION 08 11 13, HOLLOW METAL DOORS AND FRAMES  

 

Paint both sides of door and frames same color incl uding ferrous metal louvers, and hardware attached 

to door 

Component Color of Paint Type and Gloss 

Door Benjamin Moore (P-1) 

Frame Benjamin Moore  (P-2) 

 

B. SECTION 08 14 00, WOOD DOORS (NOT USED) 

 

C. SECTION 08 31 10, FLOOR ACCESS DOORS (NOT USED)  

 

D. SECTION 08 11 73, SLIDING METAL FIRE DOORS (NOT USED) 
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E. SECTION 08 33 00, COILING DOORS AND GRILLES (NOT  USED) 

 

F. SECTION 08 33 13, COILING COUNTER DOORS (NOT USE D) 

 

G. SECTION Doors 08 35 13.13, Accordion Folding (NO T USED) 

 
 

H. SECTION 08 38 16, FLEXIBLE TRAFFIC DOORS (NOT US ED) 

 

I. SECTION 08 36 13, SECTIONAL DOORS (NOT USED) 

 

J. SECTION 08 41 13, ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS (NOT USED) 

 

K. SECTION 08 42 33, REVOLVING DOOR ENTRANCES (NOT USED) 

 

L. SECTION 08 51 23, STEEL WINDOW (NOT USED) 

 
M. SECTION 08 51 13, ALUMINUM WINDOWS (NOT USED) 

 

N. SECTION 08 51 13.11, SIDE-HINGED ALUMINUM WINDOW S (NOT USED) 

 

O. SECTION 08 51 69.11, ALUMINUM STORM WINDOWS (NOT  USED) 

 

P. SECTION 08 63 00, METAL-FRAMED SKYLIGHTS (NOT US ED) 

 

Q. SECTION 08 51 69.11, ALUMINUM STORM WINDOWS (NOT  USED) 



CLEMENT J. ZABLOCKI VAMC              DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE FCA SWITCHBOARDS 
VA PROJECT: 695-12-119   

 

SCHEDULE FOR FINISHES      09 06 00 - 8 

 

R. SECTION 08 56 19, PASS WINDOWS (NOT USED) 

 

S. WINDOW SILLS (NOT USED) 

 

T. WINDOW STOOLS (NOT USED) 

 
 

U. SECTION 08 71 00, BUILDERS HARDWARE  

Item Material Finish 

Hinges Metal Stainless Steel (630) 

Door Closers Metal Stainless Steel (630) 

Closer/ Holder Metal Stainless Steel (630) 

Door Holders Metal Stainless Steel (630) 

Lock/ Latches Metal Stainless Steel (630) 

Door Edging Metal Stainless Steel (630) 

Exit Device Metal Stainless Steel (630) 

Coordinators Metal Stainless Steel (630) 

Weather Strip Metal Stainless Steel (630) 

Threshold Metal Stainless Steel (630) 

 
 

V. SECTION 08 80 00, GLAZING (NOT USED) 

 

W. SECTION 08 44 13, GLAZED ALUMINUM CURTAIN WALLS (NOT USED) 
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2.9 DIVISION 09 - FINISHES 

A. SECTION 09 24 00, PORTLAND CEMENT PLASTERING (NO T USED) 

 

B. SECTION 09 30 13, CERAMIC TILING (NOT USED) 

 
C. SECTION 09 66 13, PORTLAND CEMENT TERRAZZO FLOOR ING (NOT USED) 

 

D. SECTION 09 66 16, TERRAZZO TILE (TT) (NOT USED) 

 

E. SECTION 09 66 16, TERRAZZO TILE GROUT (NOT USED)   

 

F. SECTION 09 51 00, ACOUSTICAL CEILINGS (NOT USED)  

 

G. SECTION 09 54 23, LINEAR METAL CEILINGS (LMC) (N OT USED) 

 

H. SECTION 09 63 13 / 09 63 40, BRICK FLOORING / ST ONE FLOORING (NOT USED) 

 

I. SECTION 09 65 19, RESILIENT TILE FLOORING (NOT U SED) 

 

J. SECTION 09 65 16, VINYL SHEET FLOORING (VSF) (NO T USED) 

 

K. SECTION 09 65 16, VINYL SHEET FLOORING, HEAT WEL DED SEAMS (WSF) (NOT USED) 

 

L. SECTION 09 65 13, RESILIENT BASE STAIR TREADS AN D ACCESSORIES (NOT USED) 

 

M. SECTION 09 68 00, CARPET (CP) (NOT USED) 
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N. SECTION 09 68 00, CARPET MODULES (CFT) (NOT USED ) 

 

O. SECTION 09 68 21, CARPET ATHELETIC FLOORING (CAF ) (NOT USED) 

 

P. SECTION 09 77 01, LATEX MASTIC FLOORING (LM) (NO T USED) 

 

Q. SECTION 09 67 23, EPOXY RESINOUS FLOORING (ERF) (NOT USED) 

 

R. SECTION 09 96 59, HIGH-BUILD GLASED COATING (SC)  (NOT USED) 

 

S. SECTION 09 94 19, MULTI-COLOR COATING (MC) (NOT USED) 

 
T. SECTION 09 91 00, PAINT AND COATINGS  

1. MPI Gloss and Sheen Standards 

           Gloss @60   Sheen @85 

Gloss Level 1 a traditional matte finish-flat  max 5 units, and  max 10 units 

Gloss Level 2 a high side sheen flat-“a velvet-like ”  max 10 units, and   

    finish          10-35 units 

Gloss Level 3 a traditional “egg-shell like” finish  10-25 units, and  10-35 units 

Gloss Level 4 a “satin-like” finish    20-35 units,  and  min. 35 units 

Gloss Level 5 a traditional semi-gloss   35-70 unit s 

Gloss Level 6 a traditional gloss    70-85 units 

Gloss level 7 a high gloss     more than 85 units 
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2. Paint code Gloss Manufacturer Mfg. Color Name/No . 

P-1 Pro Mar 200 Egg Shell Benjamin Moore Ivory Whit e (925) 

P-2 Semi Gloss Benjamin Moore Woodcliff Lake (980) 

 

U. SECTION 09 72 16, VINYL COATED FABRIC WALLCOVERI NG (W) (NOT USED) 

 

V. SECTION 09 72 16, EDGE GUARD OR TRIM (W) (NOT US ED) 

 

W. SECTION 09 72 31, POLYPROPYLENE FABRIC WALLCOVER ING (PFW) (NOT USED) 

 

X. SECTION 09 72 31, EDGE GUARDS (PFW) (NOT USED) 

 

Y. SECTION 09 72 31, WAINSCOT CAP (PEW) (NOT USED) 

 

Z. SECTION 09 84 33, ACCOUSTICAL WALL PANELLING (AW F) (NOT USED) 

 
2.10 DIVISION 10 - SPECIALTIES 

A. SECTION 10 11 13 / 10 11 23, CHALKBOARDS / TACKB OARDS (NOT USED) 

 

B. SECTION 10 21 23, HOSPITAL CUBILCE CURTAINS AND INTRAVENOUS SUPPORT TRACKS (NOT USED) 

 

C. SECTION 10 22 26.13, ACCORDION FOLDING PARTITION  (AFP) (NOT USED) 

 

D. SECTION 10 21 16, PREFABRICATED SHOWER AND DRESS ING COMPARTMENTS (NOT USED) 

 

E. SECTION 08 90 00, LOUVERS AND WALL VENTS  
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Item Material Finish Manufacturer Mfg. Color Name/N o. 

Exterior Wall 
Louver 

Galvanized Steel Color & Finish to match 
existing Metal Wall 

Panels. 

  

     

 

F. SECTION 10 26 00, WALL GUARDS AND CORNER GUARDS (NOT USED)  

 

G. SECTION 09 69 00, ACCESS FLOORING (AF) (NOT USED ) 

 

H. SECTION 10 28 00 / 10 14 00 / 11 17 36, MISCELLA NEOUS SPECIALITIES (NOT USED) 

 

I. SECTION 10 13 00 / 10 14 00, EXTERIOR SIGNS (NOT  USED) 

 

J. SECTION 10 13 00 / 10 14 00, INTERIOR SIGNS (NOT  USED) 

 

K. SECTION 10 44 13, FIRE EXTNGUISHER CABINETS (NOT  USED) 

 

L. SECTION 10 22 13, WIRE MESH PARTITIONS (NOT USED ) 

 

M. SECTION 10 22 19.13, MOVABLE METAL PARTITIONS (N OT USED) 

 

N. SECTION 10 22 26.13, FOLDING PANEL PARTITION (FP ) (NOT USED) 

 

O. SECTION 10 28 00, TOILET AND BATH ACCESSORIES  
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P. SECTION 10 28 00, TOILET AND BATH ACCESSORIES (N OT USED) 

 

Q. SECTION 10 28 00, CUSTOM TOILET ACCESSORIES (NOT  USED) 

 

2.11 DIVISION II – EQUIPMENT 

A. SECTION 11 12 00, PARKING CONTROL EQUIPMENT (NOT  USED) 

 

B. SECTION 08 11 61 / 08 56 66, DETENTION AND PROTE CTION SCREENS (NOT USED) 

 

C. SECTION 11 41 00, FOOD SERVICE SELF CONTAINED RE FRIGERATION EQUIPMENT (NOT USED) 

 

D. SECTION 11 40 21, FOOD SERVICE EQUIPMENT-UTILITY  DISTRIBUTION SYSTEMS (NOT USED) 

 

E. SECTION 11 26 00, UNIT KITCHEN TYPE 22 (NOT USED ) 

 

F. SECTION 11 27 00, PHOTOGRAPHIC PROCESSING EQUIPM ENT (NOT USED) 

 

G. SECTION 11 53 53, BIOLOGICAL SAFETY CABINETS (NO T USED) 

 

H. SECTION 11 53 13, LAB FUME HOODS (NOT USED) 

 

I. SECTION 13 21 29, LABORATORY CONTROLLED TEMPERAT URE ROOMS AND REFRIGERATORS (NOT USED) 

 

2.12 DIVISION 12- FURNISHINGS 

A. SECTION 12 31 00, METAL CASEWORK (NOT USED) 
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B. SECTION 12 32 00, WOOD CASEWORK (NOT USED) 

 

C. SECTION 12 36 00, COUNTERTOPS AND ACCESSORIES (N OT USED) 

 

D. SECTION 12 34 00, MOLDED PLASTIC CASEWORK (NOT U SED) 

 

E. SECTION 12 22 16, DRAPERY HARDWARE (NOT USED) 

 

F. SECTION 12 24 00, WINDOW SHADES (NOT USED) 

 

G. SECTION 12 24 21, LIGHTPROOF SHADES  

 

H. SECTION 12 56 70.11, SUSPENDED TABLE (NOT USED) 

 
2.13 DIVISION 13 - SPECIAL CONSTRUCTION 

A. SECTION 11 41 21 / 11 53 23 / 11 78 13, WALK – I N REFRIGERATORS AND FREEZERS (NOT USED) 

 
B. SECTION 13 05 41, SEISMIC RESTRAINT REQUIREMENTS  FOR NON STRUCTURAL COMPONENETS (NOT USED) 

 

C. SECTION 13 34 19, PRE ENGINEERED METAL BUILDINGS  (NOT USED) 

 
D. SECTION 22 12 16, ELEVATED WATER TANK (NOT USED)  

 

E. SECTION 13 17 23.11, THERAPEUTIC POOL ACCESSORIE S (NOT USED) 

 

F. SECTION 14 21 00, ELECTRIC TRACTION ELEVATORS (N OT USED) 
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G. SECTION 14 24 00, HYDRAULIC ELEVATORS (NOT USED)  

 
2.15 DIVISION 22 – PLUMBING (NOT USED) 

 

2.16 DIVISON 26 – ELECTRICAL (NOT USED) 
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PART III EXECUTION 

3.1 FINISH SCHEDULES & MISCELLANEOUS ABBREVIATIONS 

 
 
FINISH SCHEDULE & MISCELLANEOUS ABBREVIATIONS 
 
Term Abbreviation 
  
Access Flooring AF 
Accordion Folding 
Partition 

AFP 

Acoustical Ceiling AT 
Acoustical Ceiling, 
Special Faced 

AT (SP) 

Acoustical Metal Pan 
Ceiling 

AMP 

Acoustical Wall Panel AWP 
Acoustical Wall 
Treatment 

AWT 

Acoustical Wallcovering AWF 
Anodized Aluminum 
Colored 

AAC 

Anodized Aluminum 
Natural Finish 

AA 

Baked On Enamel BE 
Brick Face BR 
Brick Flooring BF 
Brick Paving BP 
Carpet  CP 
Carpet Athletic Flooring CAF 
Carpet Module Tile CPT 
Ceramic Glazed Facing 
Brick  

CGFB 

Ceramic Mosaic Tile FTCT 
Concrete C 
Concrete Masonry Unit CMU 

Divider Strips Marble DS MB 
Epoxy Coating EC 
Epoxy Resin Flooring ERF 
Existing E 
Exposed Divider Strips EXP 
Exterior EXT 
Exterior Finish System EFS 
Exterior Paint EXT-P 
Exterior Stain EXT-ST 
Fabric Wallcovering WF 
Facing Tile SCT 
Feature Strips FS 
Floor Mats & Frames FM 
Floor Tile, Mosaic FT 
Fluorocarbon FC 
Folding Panel Partition FP 
Foot Grille FG 
Glass Masonry Unit GUMU 
Glazed Face CMU GCMU 
Glazed Structural Facing 
Tile 

SFTU 

Granite GT 
Gypsum Wallboard GWB 
High Glazed Coating SC 
Latex Mastic Flooring LM 
Linear Metal Ceiling LMC 
Linear Wood Ceiling LWC 
Marble MB 
Material MAT 
Mortar M 
Multi-Color Coating MC 
Natural Finish NF 
Paint P 
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Paver Tile PVT 
Perforated Metal Facing 
(Tile or Panels) 

PMF 

Plaster PL 
Plaster High Strength  HSPL 
Plaster Keene Cement  KC 
Plastic Laminate HPDL 
Polypropylene Fabric 
Wallcovering 

PFW 

Porcelain Paver Tile PPT 
Quarry Tile QT 
Radiant Ceiling Panel 
System 

RCP 

Resilient Stair Tread RST 
Rubber Base RB 
Rubber Tile Flooring RT 
Spandrel Glass SLG 
Stain ST 
Stone Flooring SF 
Structural Clay SC 
Suspension Decorative  SDG 

Grids 
Grids 

 

Terrazzo Portland Cement  PCT 
Terrazzo Tile TT 
Terrazzo, Thin Set  
Textured Gypsum Ceiling 
Panel 

TGC 

Textured Metal Ceiling 
Panel 

TMC 

Thin set Terrazzo TST 
Veneer Plaster VP 
Vinyl Base VB 
Vinyl Coated Fabric 
Wallcovering 

W 

Vinyl Composition Tile VCT 
Vinyl Sheet Flooring  VSF 
Vinyl Sheet Flooring 
(Welded Seams) 

WSF 

Wall Border WB 
Wood WD 
 

 
 

 

3.2 FINSIH SCHEDULE SYMBOLS 

Symbol Definition 
** Same finish as adjoining walls 
- No color required 
E Existing 
XX To match existing 
EFTR Existing finish to remain 
RM Remove 
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3.3 ROOM FINISH SCHEDULE  
 

A. ROOM FINISH SCHEDULE 

 

Room No. 

and Name 

 

  

 

FLOOR 

  

 

BASE 

 

 

WALL 

 

 

WAINSCOT 

 

 

CEILING 

 

 

REMARKS 

100 

EXISTING 
SWITCHGEAR 

ROOM 

 

N 

E 

W 

E N/A 

N E N/A E P-1 N/A N/A 

EXPOSED 
STRUCTURE 

 

E E N/A E P-1 N/A N/A  

S E N/A E P-1 N/A N/A  

W E  N/A E P-1 N/A N/A  

 
 
 

--- E N D---  
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SECTION 09 91 00 
PAINTING 

 
PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field painting. 

B. Section specifies prime coats which may be appli ed in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, c oatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:   Division 05 - 

METALS,Division 11 - EQUIPMENT, Division 21 – FIRE SUPPRESSION, Division 

22 - PLUMBING, Division 23 – HEATING, VENTILATION A ND AIR-CONDITIONING, 

and Division 26 - ELECTRICAL. 

B. Type of Finish, Color, and Gloss Level of Finish  Coat: Section 09 06 00, 

SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepar ed, submit 

manufacturer's literature, the current Master Paint ers Institute (MPI) 

"Approved Product List" indicating brand label, pro duct name and product 

code as of the date of contract award, will be used  to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approv ed Product List", 

however, only one list may be used for the entire c ontract and each 

coating system is to be from a single manufacturer.  All coats on a 

particular substrate must be from a single manufact urer. No variation from 

the MPI "Approved Product List" where applicable is  acceptable.  

C. Paint Formula for each color to be provided. 

D. Sample Panels: 

1. After painters' materials have been approved and  before work is started 

submit sample panels showing each type of finish an d color specified. 

2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Panel to show transparent finishes: Wood of same  species and grain 

pattern as wood approved for use, 100 by 250 by 3 m m (4 inch by 10 inch 
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face by 1/4 inch) thick minimum, and where both fla t and edge grain 

will be exposed, 250 mm (10 inches) long by suffici ent size, 50 by 50 

mm (2 by 2 inch) minimum or actual wood member to s how complete finish.  

4. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers na me and product 

number of paints used. 

b. Specification code number specified in Section 0 9 06 00, SCHEDULE 

FOR FINISHES. 

c. Product type and color. 

d. Name of project. 

5. Strips showing not less than 50 mm (2 inch) wide  strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Sample of identity markers if used. 

E. Manufacturers' Certificates indicating complianc e with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Spe cification paints meets 

or exceeds performance of paint specified. 

2. High temperature aluminum paint. 

3. Epoxy coating. 

4. Intumescent clear coating or fire retardant pain t. 

5. Plastic floor coating. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's seal ed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a l abel legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; pri me, body or finish. 

C. Maintain space for storage, and handling of pain ting materials and 

equipment in a neat and orderly condition to preven t spontaneous 

combustion from occurring or igniting adjacent item s. 

D. Store materials at site at least 24 hours before  using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 
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1.5 MOCK-UP PANEL 

A. Before starting application of water paint mixtu res, apply paint as 

specified to an area, not to exceed 9 m 2 (100 ft 2), selected by Resident 

Engineer. 

B. Finish and texture approved by Resident Engineer  will be used as a 

standard of quality for remainder of work. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the extent 

referenced. Publications are referenced in the text  by basic designation 

only. 

B. American Conference of Governmental Industrial H ygienists (ACGIH): 

ACGIH TLV-BKLT-2008.....Threshold Limit Values (TLV ) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2008......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identificati on of Piping Systems 

D. American Society for Testing and Materials (ASTM ): 

D260-86..........Boiled Linseed Oil 

E. Commercial Item Description (CID): 

A-A-1555................Water Paint, Powder (Cement itious, White and 

Colors) (WPC) (cancelled) 

A-A-3120................Paint, For Swimming Pools ( RF) (cancelled) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cem entitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

No. 1-07................Aluminum Paint (AP) 

No. 4-07................Interior/ Exterior Latex Bl ock Filler 

No. 5-07................Exterior Alkyd Wood Primer 

No. 7-07................Exterior Oil Wood Primer 

No. 8-07................Exterior Alkyd, Flat MPI Gl oss Level 1 (EO) 

No. 9-07................Exterior Alkyd Enamel MPI G loss Level 6 (EO) 

No. 10-07...............Exterior Latex, Flat (AE) 

No. 11-07...............Exterior Latex, Semi-Gloss (AE) 

No. 18-07...............Organic Zinc Rich Primer 

No. 22-07...............Aluminum Paint, High Heat ( up to 590% - 1100F) 

(HR) 
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No. 26-07...............Cementitious Galvanized Met al Primer 

No. 27-07...............Exterior / Interior Alkyd F loor Enamel, Gloss (FE) 

No. 31-07...............Polyurethane, Moisture Cure d, Clear Gloss (PV) 

No. 36-07...............Knot Sealer 

No. 43-07...............Interior Satin Latex, MPI G loss Level 4 

No. 44-07...............Interior Low Sheen Latex, M PI Gloss Level 2 

No. 45-07...............Interior Primer Sealer 

No. 46-07...............Interior Enamel Undercoat 

No. 47-07...............Interior Alkyd, Semi-Gloss,  MPI Gloss Level 5 (AK) 

No. 48-07...............Interior Alkyd, Gloss, MPI Gloss Level 6 (AK) 

No. 49-07...............Interior Alkyd, Flat, MPI G loss Level 1 (AK) 

No. 50-07...............Interior Latex Primer Seale r 

No. 51-07...............Interior Alkyd, Eggshell, M PI Gloss Level 3 

No. 52-07...............Interior Latex, MPI Gloss L evel 3 (LE) 

No. 53-07...............Interior Latex, Flat, MPI G loss Level 1 (LE) 

No. 54-07...............Interior Latex, Semi-Gloss,  MPI Gloss Level 5 (LE) 

No. 59-07...............Interior/Exterior Alkyd Por ch & Floor Enamel, Low 

Gloss (FE) 

No. 60-07...............Interior/Exterior Latex Por ch & Floor Paint, Low 

Gloss 

No. 66-07...............Interior Alkyd Fire Retarda nt, Clear Top-Coat (ULC 

Approved) (FC) 

No. 67-07...............Interior Latex Fire Retarda nt, Top-Coat (ULC 

Approved) (FR) 

No. 68-07...............Interior/ Exterior Latex Po rch & Floor Paint, 

Gloss 

No. 71-07...............Polyurethane, Moisture Cure d, Clear, Flat (PV) 

No. 74-07...............Interior Alkyd Varnish, Sem i-Gloss 

No. 77-07...............Epoxy Cold Cured, Gloss (EC ) 

No. 79-07...............Marine Alkyd Metal Primer 

No. 90-07...............Interior Wood Stain, Semi-T ransparent (WS) 

No. 91-07...............Wood Filler Paste 

No. 94-07...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-07...............Fast Drying Metal Primer 

No. 98-07...............High Build Epoxy Coating 

No. 101-07..............Epoxy Anti-Corrosive Metal Primer 

No. 108-07..............High Build Epoxy Coating, L ow Gloss (EC) 

No. 114-07..............Interior Latex, Gloss (LE) and (LG) 

No. 119-07..............Exterior Latex, High Gloss (acrylic) (AE) 
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No. 135-07..............Non-Cementitious Galvanized  Primer 

No. 138-07..............Interior High Performance L atex, MPI Gloss Level 2 

(LF) 

No. 139-07..............Interior High Performance L atex, MPI Gloss Level 3 

(LL) 

No. 140-07..............Interior High Performance L atex, MPI Gloss Level 4 

No. 141-07..............Interior High Performance L atex (SG) MPI Gloss 

Level 5 

H. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

PART 2 – PRODUCTS 

2.1 MANUFACTURER 

A. Benjamin Moore Paints 

2.2 MATERIALS 

A. Plastic Tape: 

1. Pigmented vinyl plastic film in colors as specif ied in Section 09 06 

00, SCHEDULE FOR FINISHES or specified. 

2. Pressure sensitive adhesive back. 

3. Widths as shown. 

B. Identity markers options: 

1. Pressure sensitive vinyl markers. 

2. Snap-on coil plastic markers. 

C. Aluminum Paint (AP): MPI 1. 

D. Exterior Alkyd, Flat (EO): MPI 8. 

E. Exterior Alkyd Enamel (EO): MPI 9. 

F. Exterior Latex, Flat (AE): MPI 10. 

G. Exterior Latex, Semi-Gloss (AE): MPI 11. 

H. Cementitious Galvanized Metal Primer: MPI 26. 

I. Interior Satin Latex: MPI 43. 

 J. Interior Latex, Semi-Gloss, MPI Gloss Level 5 ( LE): MPI 54. 

 K. Interior Alkyd Fire Retardant, Clear Top-Coat ( ULC Approved) (FC): MPI 66. 

 L. Interior Latex Fire Retardant, Top-Coat (ULC Ap proved) (FR): MPI 67. 

 M. Exterior Alkyd, Semi-Gloss (EO): MPI 94. 

 N. Fast Drying Metal Primer: MPI 95. 

 O. Epoxy Anti-Corrosive Metal Primer: MPI 101. 
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2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two c omponent epoxies, 

polyurethanes, polyesters, paints having metallic p owders packaged 

separately and paints requiring specified additives . 

B. Where no requirements are given in the reference d specifications for 

primers, use primers with pigment and vehicle, comp atible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restriction s of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of  paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use o f lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urba n Development. 

c. For lead-paint removal, see Section 02 83 33.13,  LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos.  

4. Chromate, Cadmium, Mercury, and Silica: Material s shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury  or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain a ny of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinog ens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not e xceed 250g/l and shall 

not be formulated with more than one percent aromat ic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 
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1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials  in metal containers 

approved for that purpose. Dispose of such items of f the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate condi tions are: 

a. Less than 3 degrees C (5 degrees F) above dew po int. 

b. Below 10 degrees C (50 degrees F) or over 35 deg rees C (95 degrees 

F), unless specifically pre-approved by the Contrac ting Officer and 

the product manufacturer. Under no circumstances sh all application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries  hard. 

3. Do no exterior painting when it is windy and dus ty. 

4. Do not paint in direct sunlight or on surfaces t hat the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces  except as follows: 

a. Apply water thinned acrylic and cementitious pai nts to damp (not 

wet) surfaces where allowed by manufacturer's print ed instructions. 

b. Dampened with a fine mist of water on hot dry da ys concrete and 

masonry surfaces to which water thinned acrylic and  cementitious 

paints are applied to prevent excessive suction and  to cool surface. 

6. Varnishing: 

a. Apply in clean areas and in still air. 

b. Before varnishing vacuum and dust area. 

c. Immediately before varnishing wipe down surfaces  with a tack rag. 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provi ded results of finish 

painting produce solid even color and texture speci fied with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar item s for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete pai nting of such items and 

adjacent areas when item or adjacent surface is not  accessible or 

finish is different. 

3. See other sections of specifications for specifi ed surface conditions 

and prime coat. 
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4. Clean surfaces for painting with materials and m ethods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or  steam on concrete 

and masonry. 

C. Wood: (NOT USED) 

D. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting co mpounds, flux and other 

detrimental foreign matter in accordance with SSPC- SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by han d or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleani ng) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temper ature aluminum paint 

is used, prepare surface in accordance with paint m anufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressi ons in flat exposed 

surfaces of hollow steel doors and frames, access p anels, roll-up steel 

doors and similar items specified to have semi-glos s or gloss finish 

with TT-F-322D (Filler, Two-Component Type, For Den ts, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop pri me coat which expose 

bare metal with same type of paint used for prime c oat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expos e bare metal of factory 

finished items with paint as recommended by manufac turer of item. 

E. Zinc-Coated (Galvanized) Meta and Aluminum surfa ces Specified Painted: 

1. Clean surfaces to remove grease, oil and other d eterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Clea ning). 

2. Spot coat abraded and damaged areas of zinc-coat ing which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Org anic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterbo rne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Pr imer) depending on 

finish coat compatibility. 

F. Masonry, Concrete, Cement Board, Cement Plaster and Stucco: 

1. Clean and remove dust, dirt, oil, grease efflore scence, form release 

agents, laitance, and other deterrents to paint adh esion. 
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2. Use emulsion type cleaning agents to remove oil,  grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 

3. Remove loose mortar in masonry work. 

4. Replace mortar and fill open joints, holes, crac ks and depressions with 

new mortar specified in Section 04 05 13, MASONRY M ORTARING. Finish to 

match adjacent surfaces. 

5. Neutralize Concrete floors to be painted by wash ing with a solution of 

1.4 Kg (3 pounds) of zinc sulfate crystals to 3.8 L  (1 gallon) of 

water, allow to dry three days and brush thoroughly  free of crystals. 

6. Repair broken and spalled concrete edges with co ncrete patching 

compound to match adjacent surfaces as specified in  CONCRETE Sections. 

Remove projections to level of adjacent surface by grinding or similar 

methods. 

G. Gypsum Plaster and Gypsum Board: 

1. Remove efflorescence, loose and chalking plaster  or finishing 

materials. 

2. Remove dust, dirt, and other deterrents to paint  adhesion. 

3. Fill holes, cracks, and other depressions with C ID-A-A-1272A [Plaster, 

Gypsum (Spackling Compound) finished flush with adj acent surface, with 

texture to match texture of adjacent surface. Patch  holes over 25 mm 

(1-inch) in diameter as specified in Section for pl aster or gypsum 

board. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure unif ormity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and  when finish paint is used 

for body and prime coats. Use materials and quantit ies for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through co mmercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those r equiring additives in such 

a manner as to uniformly blend as specified in manu facturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades spe cified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be  construed as acceptance 

of the surface as satisfactory for the application of materials. 
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B. Unless otherwise specified, apply paint in three  coats; prime, body, and 

finish. When two coats applied to prime coat are th e same, first coat 

applied over primer is body coat and second coat is  finish coat. 

C. Apply each coat evenly and cover substrate compl etely. 

D. Allow not less than 48 hours between application  of succeeding coats, 

except as allowed by manufacturer's printed instruc tions, and approved by 

Resident Engineer. 

E. Finish surfaces to show solid even color, free f rom runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as other wise specified. 

 
G. Do not spray paint in existing occupied spaces u nless approved by Resident 

Engineer, except in spaces sealed from existing occ upied spaces. 

1. Apply painting materials specifically required b y manufacturer to be 

applied by spraying. 

2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with ed ges and seams 

continuously sealed including items specified in WO RK NOT PAINTED, 

motors, controls, telephone, and electrical equipme nt, fronts of 

sterilizes and other recessed equipment and similar  prefinished items. 

I. Do not paint in closed position operable items s uch as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and ab raded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop o r factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for stop and face glazing of wood,  and for face glazing of 

steel. 

E. Wood and Wood Particleboard: (NOT USED) 

F. Metals except boilers, incinerator stacks, and e ngine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer ) finish is specified. 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer) 

3. Aluminum scheduled to be painted: MPI 95 (Fast D rying Metal Primer). 
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G. Gypsum Board: 

1. Surfaces scheduled to have MPI 53 (Interior Late x, Flat, MPI Gloss 

Level 1 LE)), MPI 52 (Interior Latex, MPI Gloss Lev el 3 (LE)), MPI 54 

(Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE) ), MPI 114 (Interior 

Latex, Gloss (LE) and (LG)) finish: Use MPI 53 (Int erior Latex, MPI 

Gloss Level 3 (LE)), MPI 52 (Interior Latex, MPI Gl oss Level 3 (LE)), 

MPI 54 (Interior Latex, Semi-Gloss, MPI Gloss Level  5 (LE)), MPI 114 

(Interior Latex, Gloss (LE) and (LG)) respectively.  

2. Primer: MPI 50(Interior Latex Primer Sealer) exc ept use MPI 45 

(Interior Primer Sealer) 

 

3.6 EXTERIOR FINISHES 

A. Apply following finish coats where specified in Section 09 06 00, SCHEDULE 

FOR FINISHES. 

B. Wood: (NOT USED) 

C. Steel and Ferrous Metal: 

1. Two coats of MPI 8 MPI 94 (Exterior Alkyd, Semi- Gloss (EO)) on exposed 

surfaces, except on surfaces over 94 degrees C (200  degrees F). 

D. Concrete: 

1. General: 

a. Where specified in Section 09 06 00, SCHEDULE FO R FINISHES or shown. 

b. Mix as specified in manufacturer's printed direc tions. 

c. Do not mix more paint at one time than can be us ed within four hours 

after mixing. Discard paint that has started to set . 

d. Dampen warm surfaces above 24 degrees C (75 degr ees F) with fine 

mist of water before application of paint. Do not l eave free water 

on surface. 

e. Cure paint with a fine mist of water as specifie d in manufacturer's 

printed instructions. 

2. Use two coats of TT-P-1411 (Paint, Co-polymer-Re sin, Cementitious 

(CEP)), unless specified otherwise. 

3.7 INTERIOR FINISHES 

A. Apply following finish coats over prime coats in  spaces or on surfaces 

specified in Section 09 06 00, SCHEDULE FOR FINISHE S. 

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed  after installation 

except electrical conduit containing conductors ove r 600 volts. 

3. Ferrous Metal, Galvanized Metal, and Other Metal s Scheduled:  
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a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) unless 

specified otherwise. 

b. Two coats of MPI 51 (Interior Alkyd, Eggshell (A K)).  

c. One coat of MPI 46 (Interior Enamel Undercoat) p lus one coat of MPI 

47 (Interior Alkyd, Semi-Gloss (AK)) on exposed int erior surfaces of 

alkyd-amine enamel prime finished windows. 

C. Gypsum Board 

1. One coat of MPI 45 (Interior Primer Sealer)  

2. Two coats of MPI 54 (Interior Latex, Semi-gloss) . 

D. Plaster: (NOT USED) 

E. Masonry and Concrete Walls: 

1. Over MPI 4 (Interior/Exterior Latex Block Filler ) on CMU surfaces. 

2. Two coats of MPI 53 (Interior Latex, Flat, MPI G loss Level 1 (LE)) 

3. Two coats of MPI 138 (Interior High Performance Latex, MPI Gloss Level 

2 (LF)) 

F. Wood: (NOT USED) 

G. Cement Board: (NOT USED) 

H. Concrete Floors: MPI 68 (Interior/ Exterior Late x Porch & Floor Paint)  

I. Miscellaneous: 

1. Apply where specified in Section 09 06 00, SCHED ULE FOR FINISHES. 

2. MPI 1 (Aluminum Paint): Two coats of aluminum pa int. 

3.8 REFINISHING EXISTING PAINTED SURFACES  

A. Clean, patch and repair existing surfaces as spe cified under surface 

preparation. 

B. Remove and reinstall items as specified under su rface preparation. 

C. Remove existing finishes or apply separation coa ts to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Compon ents: Apply spot prime and 

body coats as specified for new work to repaired ar eas or replaced 

components. 

E. Except where scheduled for complete painting app ly finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 

F. In existing rooms and areas where alterations oc cur, clean existing 

stained and natural finished wood retouch abraded s urfaces and then give 

entire surface one coat of MPI 31 (Polyurethane, Mo isture Cured, Clear 

Gloss). 

G. Refinish areas as specified for new work to matc h adjoining work unless 

specified or scheduled otherwise. 
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H. Coat knots and pitch streaks showing through old  finish with MPI 36 (Knot 

Sealer) before refinishing. 

I. Sand or dull glossy surfaces prior to painting. 

J. Sand existing coatings to a feather edge so that  transition between new 

and existing finish will not show in finished work.  

3.9 PAINT COLOR 

A. Color and gloss of finish coats is specified in Section 09 06 00, SCHEDULE 

FOR FINISHES.  

B. For additional requirements regarding color see Articles, REFINISHING 

EXISTING PAINTED SURFACE and MECHANICAL AND ELECTRI CAL FIELD PAINTING 

SCHEDULE. 

C. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through t he finish coat and to 

mask surface imperfections or contrasts. 

3.10 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical cons ists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory fin ished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted in Section 09 06 00, SCHEDULE 

FOR FINISHES paint as specified under paragraph H, colors. 

C. Paint various systems specified in Division 02 –  EXISTING CONDITIONS, 

Division 21 – FIRE SUPPRESSION, Division 22 - PLUMB ING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, and Divi sion 26 - ELECTRICAL,  

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.   

F. Finish painting of mechanical and electrical equ ipment is not required 

when located in interstitial spaces, above suspende d ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 

G. Omit field painting of items specified in paragr aph, Building and 

Structural WORK NOT PAINTED. 

H. Color: 

1. Paint items having no color specified in Section  09 06 00, SCHEDULE FOR 

FINISHES to match surrounding surfaces.  
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2. Paint colors as specified in Section 09 06 00, S CHEDULE FOR FINISHES 

except for following: 

a. White ....................Exterior unfinished su rfaces of enameled 

plumbing fixtures.  Insulation coverings on breechi ng and uptake 

inside boiler house, drums and drum-heads, oil heat ers, condensate 

tanks and condensate piping.  

b. Gray: ......................Heating, ventilating , air conditioning 

and refrigeration equipment (except as required to match surrounding 

surfaces), and water and sewage treatment equipment  and sewage 

ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boil ers and in 

connection with boiler settings including supportin g doors and door 

frames and fuel oil burning equipment, and steam ge neration system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection pipi ng hydrants, post 

indicators, electrical conducts containing fire ala rm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: .Entire lengths of electr ical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on  breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and pri med surface as follows: 

1. Exterior Locations: 

a. Apply two coats of MPI 94 (Exterior Alkyd, Semi- gloss (EO)) to the 

following ferrous metal items: 

Vent and exhaust pipes with temperatures under 94 d egrees C 

(200 degrees F), roof drains, fire hydrants, post i ndicators, yard 

hydrants, exposed piping and similar items. 

b. Apply two coats of MPI 11 (Exterior Latex, Semi Gloss (AE)) to the 

following metal items: 

Galvanized and zinc-copper alloy metal. 

c. Apply one coat of MPI 22 (High Heat Resistant Co ating (HR)), 650 

degrees C (1200 degrees F) to incinerator stacks, b oiler stacks, and 

engine generator exhaust. 

2. Interior Locations: 

a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) to 

following items: 
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1) Metal under 94 degrees C (200 degrees F) of item s such as bare 

piping, fittings, hangers and supports. 

2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, el ectric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing  equipment, and 

machinery having shop prime coat and not factory fi nished. 

b. Paint electrical conduits containing cables rate d 600 volts or more 

using two coats of MPI 9 (Exterior Alkyd Enamel (EO )) in the Federal 

Safety Orange color in exposed and concealed spaces  full length of 

conduit. 

3. Other exposed locations: 

b. Cloth jackets of insulation of ducts and pipes i n connection with 

plumbing, air conditioning, ventilating refrigerati on and heating 

systems:  One coat of MPI 50 (Interior Latex Primer  Sealer) and one 

coat of MPI 11 (Exterior Latex Semi-Gloss (AE). 

3.11 BUILDING AND STRUCTURAL WORK FIELD PAINTING 

A. Painting and finishing of interior and exterior work except as specified 

under paragraph 3.11 B. 

1. Painting and finishing of new and existing work including colors and 

gloss of finish selected is specified in Finish Sch edule, Section 09 06 

00, SCHEDULE FOR FINISHES. 

2. Painting of disturbed, damaged and repaired or p atched surfaces when 

entire space is not scheduled for complete repainti ng or refinishing. 

3. Painting of ferrous metal and galvanized metal. 

4. Painting of wood with fire retardant paint expos ed in attics, when used 

as mechanical equipment space. 

5. Identity painting and safety painting. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Casework, doors, elevator entrances and cabs, me tal panels, wall 

covering, and similar items specified factory finis hed under other 

sections. 

b. Factory finished equipment and pre-engineered me tal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium pla ting, copper, and 

brass, except as otherwise specified. 
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c. Signs, fixtures, and other similar items integra lly finished. 

3. Concealed surfaces: 

a. Inside duct shafts, interstitial spaces, pipe ba sements, crawl 

spaces, pipe tunnels, above ceilings, attics, excep t as otherwise 

specified. 

b. Inside walls or other spaces behind access doors  or panels. 

c. Surfaces concealed behind permanently installed equipment. 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical  operators, 

linkages, and sprinkler heads, and sensing devices.  

5. Labels: 

a. Code required label, such as Underwriters Labora tories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, perfo rmance rating, and 

nomenclature. 

6. Gaskets. 

7. Concrete curbs, gutters, pavements, retaining wa lls, exterior exposed 

foundations walls and interior walls in pipe baseme nts. 

 8. Face brick. 

 9. Structural steel encased in concrete, masonry, or other enclosure. 

10. Structural steel to receive sprayed-on fire pro ofing. 

3.12 IDENTITY PAINTING SCHEDULE 

A. Identify designated service in accordance with A NSI A13.1, unless 

specified otherwise, on exposed piping, piping abov e removable ceilings, 

piping in accessible pipe spaces, interstitial spac es, and piping behind 

access panels. 

1. All utility piping shall be labeled as to flow ( if applicable) and 

service on each side of each wall it penetrates and  every 20 feet on 

center. 

2. Legend may be identified using 2.1 G options or by stencil 

applications. 

3. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to ope rating accessories 

such as valves, regulators, strainers and cleanouts  a minimum of 12 000 

mm (40 feet) apart on straight runs of piping. Iden tification next to 

plumbing fixtures is not required. 

4. Locate Legends clearly visible from operating po sition. 

5. Use arrow to indicate direction of flow. 
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6. Identify pipe contents with sufficient additiona l details such as 

temperature, pressure, and contents to identify pos sible hazard. Insert 

working pressure shown on drawings where asterisk a ppears for High, 

Medium, and Low Pressure designations as follows: 

a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig) . 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

7. Legend name in full or in abbreviated form as fo llows: 

 

 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING  EXPOSED PIPING BACKGROUND LETTERS BBREVIATI ONS 

 

Blow-off      Yellow  Black  Blow-off 

Boiler Feedwater    Yellow  Black  Blr Feed 

A/C Condenser Water Supply  Green  White  A/C Cond Wtr Sup 

A/C Condenser Water Return  Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 

Shop Compressed Air   Yellow  Black  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Co nt 

Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Yellow  Black  H.P. ______* 

High Pressure Condensate Return Yellow  Black  H.P.  Ret ____* 

Medium Pressure Steam    Yellow  Black  M. P. Stm _ ___* 

Medium Pressure Condensate Return Yellow  Black  M. P. Ret _____* 

Low Pressure Steam    Yellow  Black  L.P. Stm _____ * 

Low Pressure Condensate Return  Yellow  Black  L.P.  Ret _____* 

High Temperature Water Supply  Yellow  Black  H. Te mp Wtr Sup 

High Temperature Water Return  Yellow  Black  H. Te mp Wtr Ret 

Hot Water Heating Supply   Yellow  Black  H. W. Htg  Sup 

Hot Water Heating Return   Yellow  Black  H. W. Htg  Ret 

Gravity Condensate Return  Yellow  Black  Gravity C ond Ret 

Pumped Condensate Return   Yellow  Black  Pumped Co nd Ret 

Vacuum Condensate Return   Yellow  Black  Vac Cond Ret 

Fuel Oil - Grade    Green  White  Fuel Oil-Grade __ * 

Boiler Water Sampling   Yellow  Black  Sample 
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Chemical Feed    Yellow  Black  Chem Feed 

Continuous Blow-Down   Yellow  Black  Cont. B D 

Pumped Condensate     Black    Pump Cond  

Pump Recirculating    Yellow  Black  Pump-Recirc. 

Vent Line     Yellow  Black  Vent 

Alkali      Yellow  Black  Alk 

Bleach      Yellow  Black  Bleach 

Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom  

Hot Water (Domestic)  

  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 

  Tempered Water  White  Yellow  Black  Temp. Wtr 

Ice Water 

  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 

Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 

Chemical Resistant Pipe 

  Waste     Yellow  Black  Acid Waste 

  Vent      Yellow  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 

Fire Protection Water 

  Sprinkler     Red  White  Auto Spr 

  Standpipe     Red  White  Stand 

  Sprinkler     Red  White  Drain 

  Exposed New Sprinkler Piping  Red  White   

Exposed Existing  Red  White  
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Sprinkler Piping 
 

B. Fire and Smoke Partitions: 

1. Identify partitions above ceilings on both sides  of partitions except 

within shafts in letters not less than 64 mm (2 1/2  inches) high. 

2. Stenciled message: "SMOKE BARRIER" or, "FIRE BAR RIER" as applicable. 

3. Locate not more than 6100 mm (20 feet) on center  on corridor sides of 

partitions, and with a least one message per room o n room side of 

partition. 

4. Use semigloss paint of color that contrasts with  color of substrate. 

 

3.14 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering  by use of masking, drop 

cloths, removal of items or by other approved metho ds. 

B. Upon completion, clean paint from hardware, glas s and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defe cts in work which was 

damaged or discolored. 

 

- - - E N D - - - 

APPENDIX 

Coordinate the following abbreviations used in Sect ion 09 91 00, PAINTING, 

with other Sections, especially Section 09 06 00, S CHEDULE FOR FINISHES 

and other COATING SECTIONS listed. Use the same abb reviation and terms 

consistently. 

 

Paint or coating  Abbreviation 

Acrylic Emulsion AE (MPI 10 – flat/MPI 11 – semiglo ss/MPI 119 - gloss) 

Alkyd Flat Ak (MPI 49) 

Alkyd Gloss Enamel G (MPI 48) 

Alkyd Semigloss Enamel SG (MPI 47) 

Aluminum Paint AP (MPI 1) 

Cementitious Paint CEP (TT-P-1411) 

Exterior Latex EL??(MPI 10 / 11 / 119)?? 

Exterior Oil EO (MPI 9 – gloss/MPI 8 – flat/MPI 94 – semigloss) 

Epoxy Coating EC (MPI 77 – walls, floors/MPI 108 – CMU, concrete) 

Fire Retardant Paint FR (MPI 67) 

Fire Retardant Coating (Clear) FC (MPI 66, intumesc ent type) 
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Floor Enamel FE (MPI 27 – gloss/MPI 59 – eggshell) 

Heat Resistant Paint HR (MPI 22) 

Latex Emulsion LE (MPI 53, flat/MPI 52, eggshell/MP I 54, semigloss/MPI 

   114, gloss Level 6 

Latex Flat LF (MPI 138) 

Latex Gloss LG (MPI 114) 

Latex Semigloss SG (MPI 141) 

Latex Low Luster LL (MPI 139) 

Plastic Floor Coating PL 

Polyurethane Varnish PV (MPI 31 – gloss/MPI 71 - fl at) 

Rubber Paint RF (CID-A-A-3120 - Paint for Swimming Pools (RF)). 

Water Paint, Cement WPC (CID-A-A-1555 - Water Paint , Powder). 

Wood Stain WS (MPI 90) 

Verify abbreviations used in the following coating sections: 

Section 09 96 59, HIGH-BUILD GLAZED COATINGS  GC 

Section 09 94 19, MULTICOLOR INTERIOR FINISHING  MC  

 

- - - E N D - - - 
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SECTION 23 05 11 

COMMON WORK RESULTS FOR HVAC  

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section apply to all sections of Division 23.  

B. Definitions: 

1. Exposed: Piping, ductwork, and equipment exposed to view in finished 

rooms.  

2. Option or optional: Contractor's choice of an alternate material or 

method.  

3. RE: Resident Engineer 

4. COTR: Contracting Officer’s Technical Representative. 

1.2 RELATED WORK  

A. Section 00 72 00, GENERAL CONDITIONS 

B. Section 01 00 00, GENERAL REQUIREMENTS 

C. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES 

D. Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT  

E. Section 09 91 00, PAINTING 

F. Section 23 37 00, AIR OUTLETS and INLETS 

1.3 QUALITY ASSURANCE  

A. Mechanical, electrical and associated systems shall be safe, reliable, 

efficient, durable, easily and safely operable and maintainable, easily 

and safely accessible, and in compliance with applicable codes as 

specified. The systems shall be comprised of high quality institutional-

class and industrial-class products of manufacturers that are 

experienced specialists in the required product lines. All construction 

firms and personnel shall be experienced and qualified specialists in 

industrial and institutional HVAC  

B. Products Criteria: 

1. Standard Products: Material and equipment shall be the standard 

products of a manufacturer regularly engaged in the manufacture of 

the products for at least 3 years (or longer as specified elsewhere). 

The design, model and size of each item shall have been in 

satisfactory and efficient operation on at least three installations 

for approximately three years. However, digital electronics devices, 

software and systems such as controls, instruments, computer work 

station, shall be the current generation of technology and basic 

design that has a proven satisfactory service record of at least 
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three years. See other specification sections for any exceptions 

and/or additional requirements. 

2. All items furnished shall be free from defects that would adversely 

affect the performance, maintainability and appearance of individual 

components and overall assembly. 

3. Conform to codes and standards as required by the specifications. 

Conform to local codes, if required by local authorities such as the 

natural gas supplier, if the local codes are more stringent then 

those specified. Refer any conflicts to the Resident Engineer. 

4. Multiple Units: When two or more units of materials or equipment of 

the same type or class are required, these units shall be products of 

one manufacturer. 

5. Assembled Units: Manufacturers of equipment assemblies, which use 

components made by others, assume complete responsibility for the 

final assembled product. 

6. Nameplates: Nameplate bearing manufacturer's name or identifiable 

trademark shall be securely affixed in a conspicuous place on 

equipment, or name or trademark cast integrally with equipment, 

stamped or otherwise permanently marked on each item of equipment. 

7. Asbestos products or equipment or materials containing asbestos shall 

not be used. 

C. Execution (Installation, Construction) Quality: 

1. Apply and install all items in accordance with manufacturer's written 

instructions. Refer conflicts between the manufacturer's instructions 

and the contract drawings and specifications to the Resident Engineer 

for resolution. Provide written hard copies or computer files of 

manufacturer’s installation instructions to the Resident Engineer at 

least two weeks prior to commencing installation of any item. 

Installation of the item will not be allowed to proceed until the 

recommendations are received. Failure to furnish these 

recommendations is a cause for rejection of the material. 

2. Provide complete layout drawings required by Paragraph, SUBMITTALS.  

Do not commence construction work on any system until the layout 

drawings have been approved. 

D. Upon request by Government, provide lists of previous installations for 

selected items of equipment.  Include contact persons who will serve as 

references, with telephone numbers and e-mail addresses. 
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1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES, and with requirements in the individual specification 

sections.  

B. Contractor shall make all necessary field measurements and 

investigations to assure that the equipment and assemblies will meet 

contract requirements. 

C. If equipment is submitted which differs in arrangement from that shown, 

provide drawings that show the rearrangement of all associated systems. 

Approval will be given only if all features of the equipment and 

associated systems, including accessibility, are equivalent to that 

required by the contract. 

D. Prior to submitting shop drawings for approval, contractor shall certify 

in writing that manufacturers of all major items of equipment have each 

reviewed drawings and specifications, and have jointly coordinated and 

properly integrated their equipment and controls to provide a complete 

and efficient installation. 

E. Submittals and shop drawings for interdependent items, containing 

applicable descriptive information, shall be furnished together and 

complete in a group. Coordinate and properly integrate materials and 

equipment in each group to provide a completely compatible and 

efficient. 

F. Layout Drawings:  

1. Submit complete consolidated and coordinated layout drawings for all 

new systems, and for existing systems that are in the same areas. 

Refer to Section 00 72 00, GENERAL CONDITIONS, Article, SUBCONTRACTS 

AND WORK COORDINATION.  

2. The drawings shall include plan views, elevations and sections of all 

systems and shall be on a scale of not less than 1:32 (3/8-inch equal 

to one foot). Clearly identify and dimension the proposed locations 

of the principal items of equipment. The drawings shall clearly show 

locations and adequate clearance for all equipment, piping, valves, 

control panels and other items. Show the access means for all items 

requiring access for operations and maintenance. Provide detailed 

layout drawings of all piping and duct systems. 

3. Do not install equipment foundations, equipment or piping until 

layout drawings have been approved.  

G. Manufacturer's Literature and Data: Submit under the pertinent section 

rather than under this section.  
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1. Equipment and materials identification.  

H. HVAC Maintenance Data and Operating Instructions:  

1. Maintenance and operating manuals in accordance with Section 01 00 

00, GENERAL REQUIREMENTS, Article, INSTRUCTIONS, for systems and 

equipment.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. Air Conditioning, Heating and Refrigeration Institute (AHRI):  

430-2009................Central Station Air-Handling Units  

C. American National Standard Institute (ANSI):  

B31.1-2007..............Power Piping  

D. Rubber Manufacturers Association (ANSI/RMA):  

IP-20-2007..............Specifications for Drives Using Classical 

V-Belts and Sheaves 

IP-21-2009..............Specifications for Drives Using Double-V 

(Hexagonal) Belts  

IP-22-2007..............Specifications for Drives Using Narrow V-Belts 

and Sheaves  

E. Air Movement and Control Association (AMCA):  

410-96..................Recommended Safety Practices for Air Moving 

Devices  

F. American Society of Mechanical Engineers (ASME):  

Boiler and Pressure Vessel Code (BPVC):  

Section I-2007..........Power Boilers 

Section IX-2007.........Welding and Brazing Qualifications  

 Code for Pressure Piping: 

B31.1-2007..............Power Piping 

G. American Society for Testing and Materials (ASTM):  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

A575-96(2007)...........Standard Specification for Steel Bars, Carbon, 

Merchant Quality, M-Grades  

E84-10..................Standard Test Method for Surface Burning 

Characteristics of Building Materials  

E119-09c................Standard Test Methods for Fire Tests of Building 

Construction and Materials  
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H. Manufacturers Standardization Society (MSS) of the Valve and Fittings 

Industry, Inc:  

SP-58-2009..............Pipe Hangers and Supports-Materials, Design and 

Manufacture, Selection, Application, and 

Installation  

SP 69-2003..............Pipe Hangers and Supports-Selection and 

Application 

SP 127-2001.............Bracing for Piping Systems, Seismic – Wind – 

Dynamic, Design, Selection, Application 

I. National Electrical Manufacturers Association (NEMA): 

MG-1-2009...............Motors and Generators 

J. National Fire Protection Association (NFPA):  

31-06...................Standard for Installation of Oil-Burning 

Equipment 

54-09...................National Fuel Gas Code 

70-08...................National Electrical Code 

85-07...................Boiler and Combustion Systems Hazards Code 

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems  

101-09..................Life Safety Code  

1.6 DELIVERY, STORAGE AND HANDLING  

A. Protection of Equipment:  

1. Equipment and material placed on the job site shall remain in the 

custody of the Contractor until phased acceptance, whether or not the 

Government has reimbursed the Contractor for the equipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Place damaged equipment in first class, new operating condition; or, 

replace same as determined and directed by the Resident Engineer. 

Such repair or replacement shall be at no additional cost to the 

Government. 

3. Protect interiors of new equipment and piping systems against entry 

of foreign matter. Clean both inside and outside before painting or 

placing equipment in operation. 

4. Existing equipment and piping being worked on by the Contractor shall 

be under the custody and responsibility of the Contractor and shall 

be protected as required for new work. 

B. Cleanliness of Piping and Equipment Systems: 
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1. Exercise care in storage and handling of equipment and piping 

material to be incorporated in the work. Remove debris arising from 

cutting, threading and welding of piping. 

2. Piping systems shall be flushed, blown or pigged as necessary to 

deliver clean systems. 

3. Clean interior of all tanks prior to delivery for beneficial use by 

the Government. 

4. Boilers shall be left clean following final internal inspection by 

Government insurance representative or inspector. 

5. Contractor shall be fully responsible for all costs, damage, and 

delay arising from failure to provide clean systems. 

1.7 JOB CONDITIONS – WORK IN EXISTING BUILDING 

A. Building Operation: Government employees will be continuously operating 

and managing all facilities, including temporary facilities, that serve 

the medical center.  

B. Maintenance of Service: Schedule all work to permit continuous service 

as required by the medical center.  

C. Phasing of Work: Comply with all requirements shown on drawings or 

specified. 

D. Building Working Environment: Maintain the architectural and structural 

integrity of the building and the working environment at all times. 

Maintain the interior of building at 18 degrees C (65 degrees F) 

minimum. Limit the opening of doors, windows or other access openings to 

brief periods as necessary for rigging purposes. No storm water or 

ground water leakage permitted. Provide daily clean-up of construction 

and demolition debris on all floor surfaces and on all equipment being 

operated by VA.  

E. Acceptance of Work for Government Operation: As new facilities are made 

available for operation and these facilities are of beneficial use to 

the Government, inspections will be made and tests will be performed. 

Based on the inspections, a list of contract deficiencies will be issued 

to the Contractor. After correction of deficiencies as necessary for 

beneficial use, the Contracting Officer will process necessary 

acceptance and the equipment will then be under the control and 

operation of Government personnel. 

PART 2 - PRODUCTS  

2.1 FACTORY-ASSEMBLED PRODUCTS 

A. Provide maximum standardization of components to reduce spare part 

requirements. 
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B. Manufacturers of equipment assemblies that include components made by 

others shall assume complete responsibility for final assembled unit. 

1. All components of an assembled unit need not be products of same 

manufacturer. 

2. Constituent parts that are alike shall be products of a single 

manufacturer. 

3. Components shall be compatible with each other and with the total 

assembly for intended service. 

4. Contractor shall guarantee performance of assemblies of components, 

and shall repair or replace elements of the assemblies as required to 

deliver specified performance of the complete assembly. 

C. Components of equipment shall bear manufacturer's name and trademark, 

model number, serial number and performance data on a name plate 

securely affixed in a conspicuous place, or cast integral with, stamped 

or otherwise permanently marked upon the components of the equipment. 

D. Major items of equipment, which serve the same function, must be the 

same make and model. Exceptions will be permitted if performance 

requirements cannot be met. 

2.2 COMPATIBILITY OF RELATED EQUIPMENT  

A. Equipment and materials installed shall be compatible in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational plant that conforms to 

contract requirements. 

PART 3 - EXECUTION  

3.1 ARRANGEMENT AND INSTALLATION OF EQUIPMENT AND PIPING  

A. Coordinate location of piping, sleeves, inserts, hangers, ductwork and 

equipment. Locate piping, sleeves, inserts, hangers, ductwork and 

equipment clear of windows, doors, openings, light outlets, and other 

services and utilities. Prepare equipment layout drawings to coordinate 

proper location and personnel access of all facilities. Submit the 

drawings for review as required by Part 1. Follow manufacturer's 

published recommendations for installation methods not otherwise 

specified.  

B. Equipment and Piping Support: Coordinate structural systems necessary 

for pipe and equipment support with pipe and equipment locations to 

permit proper installation. 

C. Cutting Holes: 

1. Cut holes through concrete and masonry by rotary core drill. 

Pneumatic hammer, impact electric, and hand or manual hammer type 
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drill will not be allowed, except as permitted by Resident Engineer 

where working area space is limited. 

2. Locate holes to avoid interference with structural members such as 

beams or grade beams. Holes shall be laid out in advance and drilling 

done only after approval by Resident Engineer. If the Contractor 

considers it necessary to drill through structural members, this 

matter shall be referred to Resident Engineer for approval. 

3. Do not penetrate membrane waterproofing. 

D. Protection and Cleaning:  

1. Equipment and materials shall be carefully handled, properly stored, 

and adequately protected to prevent damage before and during 

installation, in accordance with the manufacturer's recommendations 

and as approved by the Resident Engineer. Damaged or defective items 

in the opinion of the Resident Engineer, shall be replaced.  

2. Protect all finished parts of equipment, such as shafts and bearings 

where accessible, from rust prior to operation by means of protective 

grease coating and wrapping. Close pipe openings with caps or plugs 

during installation. Tightly cover and protect fixtures and equipment 

against dirt, water chemical, or mechanical injury. At completion of 

all work thoroughly clean fixtures, exposed materials and equipment.  

E. Concrete and Grout: Use concrete and shrink compensating grout 25 MPa 

(3000 psi) minimum, specified in Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

F. Work in Existing Building:  

1. Perform as specified in Article, OPERATIONS AND STORAGE AREAS, 

Article, ALTERATIONS, and Article, RESTORATION of the Section 01 00 

00, GENERAL REQUIREMENTS for relocation of existing equipment, 

alterations and restoration of existing building(s).  

2. As specified in Section 01 00 00, GENERAL REQUIREMENTS, Article, 

OPERATIONS AND STORAGE AREAS, make alterations to existing service 

piping at times that will least interfere with normal operation of 

the facility.  

3. Cut required openings through existing masonry and reinforced 

concrete using diamond core drills. Use of pneumatic hammer type 

drills, impact type electric drills, and hand or manual hammer type 

drills, will be permitted only with approval of the Resident 

Engineer. Locate openings that will least effect structural slabs, 

columns, ribs or beams. Refer to the Resident Engineer for 

determination of proper design for openings through structural 
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sections and opening layouts approval, prior to cutting or drilling 

into structure. After Resident Engineer's approval, carefully cut 

opening through construction no larger than absolutely necessary for 

the required installation.  

G. Switchgear/Electrical Equipment Drip Protection: Every effort shall be 

made to eliminate the installation of pipe above electrical and 

telephone switchgear. If this is not possible, encase pipe in a second 

pipe with a minimum of joints. Installation of piping, ductwork, leak 

protection apparatus or other installations foreign to the electrical 

installation shall be located in the space equal to the width and depth 

of the equipment and extending from to a height of 1.8 m (6 ft.) above 

the equipment of to ceiling structure, whichever is lower (NFPA 70). 

3.5 MECHANICAL DEMOLITION 

A. Rigging access, other than indicated on the drawings, shall be provided 

by the Contractor after approval for structural integrity by the 

Resident Engineer. Such access shall be provided without additional cost 

or time to the Government. Where work is in an operating plant, provide 

approved protection from dust and debris at all times for the safety of 

plant personnel and maintenance of plant operation and environment of 

the plant. 

B. In an operating facility, maintain the operation, cleanliness and 

safety. Government personnel will be carrying on their normal duties of 

operating, cleaning and maintaining equipment and plant operation. 

Confine the work to the immediate area concerned; maintain cleanliness 

and wet down demolished materials to eliminate dust. Do not permit 

debris to accumulate in the area to the detriment of plant operation. 

Perform all flame cutting to maintain the fire safety integrity of this 

plant. Adequate fire extinguishing facilities shall be available at all 

times. Perform all work in accordance with recognized fire protection 

standards. Inspection will be made by personnel of the VA Medical 

Center, and Contractor shall follow all directives of the RE or COTR 

with regard to rigging, safety, fire safety, and maintenance of 

operations. 

C. Completely remove all piping, wiring, conduit, and other devices 

associated with the equipment not to be re-used in the new work. This 

includes all pipe, valves, fittings, insulation, and all hangers 

including the top connection and any fastenings to building structural 

systems. Seal all openings, after removal of equipment, pipes, ducts, 

and other penetrations in roof, walls, floors, in an approved manner and 
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in accordance with plans and specifications where specifically covered. 

Structural integrity of the building system shall be maintained. 

Reference shall also be made to the drawings and specifications of the 

other disciplines in the project for additional facilities to be 

demolished or handled. 

D. Asbestos Insulation Removal: Conform to Section 02 82 11, TRADITIONAL 

ASBESTOS ABATEMENT. 

3.6 CLEANING AND PAINTING 

A. Prior to final inspection and acceptance of the plant and facilities for 

beneficial use by the Government, the plant facilities, equipment and 

systems shall be thoroughly cleaned and painted. Refer to Section 09 91 

00, PAINTING. 

B. In addition, the following special conditions apply: 

1. Cleaning shall be thorough. Use solvents, cleaning materials and 

methods recommended by the manufacturers for the specific tasks. 

Remove all rust prior to painting and from surfaces to remain 

unpainted. Repair scratches, scuffs, and abrasions prior to applying 

prime and finish coats.  

2. Material And Equipment Not To Be Painted Includes: 

a. Motors, controllers, control switches, and safety switches. 

b. Control and interlock devices. 

c. Regulators. 

d. Pressure reducing valves. 

e. Control valves and thermostatic elements. 

f. Lubrication devices and grease fittings. 

g. Copper, brass, aluminum, stainless steel and bronze surfaces. 

h. Valve stems and rotating shafts. 

i. Pressure gauges and thermometers. 

j. Glass. 

k. Name plates. 

3. Control and instrument panels shall be cleaned, damaged surfaces 

repaired, and shall be touched-up with matching paint obtained from 

panel manufacturer. 

4. Pumps, motors, steel and cast iron bases, and coupling guards shall 

be cleaned, and shall be touched-up with the same color as utilized 

by the pump manufacturer  

5. Temporary Facilities: Apply paint to surfaces that do not have 

existing finish coats. 
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6. Paint shall withstand the following temperatures without peeling or 

discoloration: 

a. Condensate and feedwater -- 38 degrees C (100 degrees F) on 

insulation jacket surface and 120 degrees C (250 degrees F) on 

metal pipe surface. 

b. Steam -- 52 degrees C (125 degrees F) on insulation jacket surface 

and 190 degrees C (375 degrees F) on metal pipe surface. 

7. Final result shall be smooth, even-colored, even-textured factory 

finish on all items.  Completely repaint the entire piece of 

equipment if necessary to achieve this. 

- - - E N D - - - 
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SECTION 23 37 00 

AIR OUTLETS AND INLETS 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. Air Outlets and Inlets: Diffusers, Registers, and Grilles. 

1.2 RELATED WORK  

A. General Mechanical Requirements: Section 23 05 11, COMMON WORK RESULTS 

FOR HVAC AND STEAM GENERATION.  

1.3 QUALITY ASSURANCE  

A. Refer to article, QUALITY ASSURANCE, in Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION.  

B. Fire Safety Code: Comply with NFPA 90A.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

and SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Diffusers, registers, grilles and accessories.  

C. Coordination Drawings: Refer to article, SUBMITTALS, in Section 23 05 

11, COMMON WORK RESULTS FOR HVAC AND STEAM GENERATION.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. Air Diffusion Council Test Code:  

1062 GRD-84.............Certification, Rating, and Test Manual 4th 

Edition  

C. American Society of Civil Engineers (ASCE): 

ASCE7-05................Minimum Design Loads for Buildings and Other 

Structures  

D. American Society for Testing and Materials (ASTM):  

A167-99 (2004)..........Standard Specification for Stainless and 

Heat-Resisting Chromium-Nickel Steel Plate, 

Sheet and Strip  

B209-07.................Standard Specification for Aluminum and 

Aluminum-Alloy Sheet and Plate 

E. National Fire Protection Association (NFPA):  

90A-09..................Standard for the Installation of Air 

Conditioning and Ventilating Systems  
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F. Underwriters Laboratories, Inc. (UL):  

181-08..................UL Standard for Safety Factory-Made Air Ducts 

and Connectors 

PART 2 - PRODUCTS  

2.1 NOT USED 

2.2 NOT USED 

2.3 AIR OUTLETS AND INLETS  

A. Materials:  

1. Steel or aluminum. Provide manufacturer's standard gasket.   

2. Exposed Fastenings: The same material as the respective inlet or 

outlet. Fasteners for aluminum may be stainless steel.  

3. Contractor shall review all ceiling drawings and details and provide 

all ceiling mounted devices with appropriate dimensions and trim for 

the specific locations. 

B. Performance Test Data: In accordance with Air Diffusion Council Code 

1062GRD. Refer to Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC 

PIPING AND EQUIPMENT for NC criteria.  

C. Air Supply Outlets:  

1. Supply Registers: Double deflection type with horizontal face bars 

and opposed blade damper with removable key operator.  

a. Margin: Flat, 30 mm (1-1/4 inches) wide.  

b. Bar spacing: 20 mm (3/4 inch) maximum.  

c. Finish: Off white baked enamel for ceiling mounted units. Wall 

units shall have a prime coat for field painting, or shall be 

extruded with manufacturer's standard finish.  

2. Supply Grilles: Same as registers but without the opposed blade 

damper.  

PART 3 - EXECUTION 

3.1 INSTALLATION  

A. Comply with provisions of Section 23 05 11, COMMON WORK RESULTS FOR HVAC 

AND STEAM GENERATION, particularly regarding coordination with other 

trades and work in existing buildings.  

B. Protection and Cleaning: Protect equipment and materials against 

physical damage. Place equipment in first class operating condition, or 

return to source of supply for repair or replacement, as determined by 

Resident Engineer. Protect equipment during construction against entry 

of foreign matter to the inside and clean both inside and outside before 

operation and painting.  
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SECTION 26 05 11 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical wiring, systems, equipment and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of motors, transformers, cable,switchgear, 

panelboards, automatic transfer switches, and other items and 

arrangements for the specified items are shown on drawings. 

C. Wiring ampacities specified or shown on the drawings are based on copper 

conductors, with the conduit and raceways accordingly sized. Aluminum 

conductors are prohibited. 

1.2 MINIMUM REQUIREMENTS 

A. References to the International Building Code (IBC), National Electrical 

Code (NEC), Underwriters Laboratories, Inc. (UL) and National Fire 

Protection Association (NFPA) are minimum installation requirement 

standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled or certified by a 

nationally recognized testing laboratory to meet Underwriters 

Laboratories, Inc., standards where test standards have been 

established. Equipment and materials which are not covered by UL 

Standards will be accepted provided equipment and material is listed, 

labeled, certified or otherwise determined to meet safety requirements 

of a nationally recognized testing laboratory. Equipment of a class 

which no nationally recognized testing laboratory accepts, certifies, 

lists, labels, or determines to be safe, will be considered if inspected 

or tested in accordance with national industrial standards, such as 

NEMA, or ANSI. Evidence of compliance shall include certified test 

reports and definitive shop drawings. 

B. Definitions: 

1. Listed; Equipment, materials, or services included in a list 

published by an organization that is acceptable to the authority 

having jurisdiction and concerned with evaluation of products or 
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services, that maintains periodic inspection of production or listed 

equipment or materials or periodic evaluation of services, and whose 

listing states that the equipment, material, or services either meets 

appropriate designated standards or has been tested and found 

suitable for a specified purpose. 

2. Labeled; Equipment or materials to which has been attached a label, 

symbol, or other identifying mark of an organization that is 

acceptable to the authority having jurisdiction and concerned with 

product evaluation, that maintains periodic inspection of production 

of labeled equipment or materials, and by whose labeling the 

manufacturer indicates compliance with appropriate standards or 

performance in a specified manner. 

3. Certified; equipment or product which: 

a. Has been tested and found by a nationally recognized testing 

laboratory to meet nationally recognized standards or to be safe 

for use in a specified manner. 

b. Production of equipment or product is periodically inspected by a 

nationally recognized testing laboratory. 

c. Bears a label, tag, or other record of certification. 

4. Nationally recognized testing laboratory; laboratory which is 

approved, in accordance with OSHA regulations, by the Secretary of 

Labor. 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to submit 

a list of installations where the products have been in operation 

before approval. 

 
C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render satisfactory 

service to this installation within four hours of receipt of 
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notification that service is needed. Submit name and address of service 

organizations. 

1.5 APPLICABLE PUBLICATIONS 

 Applicable publications listed in all Sections of Division are the 

latest issue, unless otherwise noted. 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 

B. When more than one unit of the same class or type of equipment is 

required, such units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. The 

contractor shall notify the VA through the Resident Engineer a 

minimum of 15 working days prior to the manufacturers making the 

factory tests. 

2. Four copies of certified test reports containing all test data shall 

be furnished to the Resident Engineer prior to final inspection and 

not more than 90 days after completion of the tests. 

3. When equipment fails to meet factory test and re-inspection is 

required, the contractor shall be liable for all additional expenses, 

including expenses of the Government. 

1.7 EQUIPMENT REQUIREMENTS 

 Where variations from the contract requirements are requested in 

accordance with Section 00 72 00, GENERAL CONDITIONS and Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and 
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related components shall include, but not be limited to additions or 

changes to branch circuits, circuit protective devices, conduits, wire, 

feeders, controls, panels and installation methods. 

1.8 EQUIPMENT PROTECTION 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, vermin, dirt, corrosive substances, fumes, 

moisture, cold and rain. 

1. Store equipment indoors in clean dry space with uniform temperature 

to prevent condensation.  Equipment shall include but not be limited 

to switchgear, panelboards, transformers, enclosures, controllers, 

circuit protective devices, cables, wire, light fixtures, electronic 

equipment, and accessories. 

2. During installation, equipment shall be protected against entry of 

foreign matter; and be vacuum-cleaned both inside and outside before 

testing and operating.  Compressed air shall not be used to clean 

equipment.  Remove loose packing and flammable materials from inside 

equipment. 

3. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

4. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

5. Damaged paint on equipment and materials shall be refinished with the 

same quality of paint and workmanship as used by the manufacturer so 

repaired areas are not obvious. 

1.9 WORK PERFORMANCE 

A. All electrical work must comply with the requirements of NFPA 70 (NEC), 

NFPA 70B, NFPA 70E, OSHA Part 1910 subpart J, OSHA Part 1910 subpart S 

and OSHA Part 1910 subpart K in addition to other references required by 

contract. 

B. Job site safety and worker safety is the responsibility of the 

contractor. 

C. Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be accomplished 

in this manner for the required work, the following requirements are 

mandatory: 

1. Electricians must use full protective equipment (i.e., certified and 

tested insulating material to cover exposed energized electrical 
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components, certified and tested insulated tools, etc.) while working 

on energized systems in accordance with NFPA 70E. 

2. Electricians must wear personal protective equipment while working on 

energized systems in accordance with NFPA 70E. 

3. Before initiating any work, a job specific work plan must be 

developed by the contractor with a peer review conducted and 

documented by the Resident Engineer and Medical Center staff. The 

work plan must include procedures to be used on and near the live 

electrical equipment, barriers to be installed, safety equipment to 

be used and exit pathways. 

4. Work on energized circuits or equipment cannot begin until prior 

written approval is obtained from the Resident Engineer. 

D..New work shall be installed and connected to existing work neatly, 

safely and professionally. Disturbed or damaged work shall be replaced 

or repaired to its prior conditions, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. 

E. Coordinate location of equipment and conduit with other trades to 

minimize interferences. 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Working spaces shall not be less than specified in the NEC for all 

voltages specified. 

C. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached quickly for operation, maintenance, or inspections without 

the use of ladders, or without climbing or crawling under or over 

obstacles such as, but not limited to, motors, pumps, belt guards, 

transformers, piping, ductwork, conduit and raceways. 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification 

sign which clearly indicates information required for use and 

maintenance of items such as switchboards, control devices and other 

significant equipment. 
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B. Nameplates for Normal Power System equipment shall be laminated blue 

phenolic resin with a white core with engraved lettering.  Engraved 

lettering shall be a minimum of 1/2 inch [12mm] high. Nameplates shall 

indicate equipment identification number, equipment designation, rated 

bus amperage, voltage, number of phases, number of wires, type of EES 

power branch as applicable, feeder services, and main circuit breaker 

rating.  Secure nameplates with screws. 

C. Install adhesive arc flash warning labels on all equipment as required 

by NFPA 70E.  Label shall indicate the arc hazard boundary (inches), 

working distance (inches), arc flash incident energy at the working 

distance (calories/cm2

1.12 SUBMITTALS 

), required PPE category and description including 

the  glove rating, voltage rating of the equipment, limited approach 

distance (inches), restricted approach distance (inches), prohibited 

approach distance (inches), equipment/bus name, date prepared, and 

manufacturer name and address. 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site.  Delivery, storage or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 

C. All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. 

D. Submittals for individual systems and equipment assemblies which consist 

of more than one item or component shall be made for the system or 

assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 
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information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

2. Elementary and interconnection wiring diagrams for communication and 

signal systems, control systems and equipment assemblies. All 

terminal points and wiring shall be identified on wiring diagrams. 

3. Parts list which shall include those replacement parts recommended by 

the equipment manufacturer. 

F. Manuals: Submit in accordance with Section 01 00 00, GENERAL 

REQUIREMENTS. 

1. Maintenance and Operation Manuals: Submit as required for systems and 

equipment specified in the technical sections. Furnish four copies, 

bound in hardback binders, (manufacturer's standard binders) or an 

approved equivalent. Furnish one complete manual as specified in the 

technical section but in no case later than prior to performance of 

systems or equipment test, and furnish the remaining manuals prior to 

contract completion. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, equipment, building, name of Contractor, and contract number. 

Include in the manual the names, addresses, and telephone numbers of 

each subcontractor installing the system or equipment and the local 

representatives for the system or equipment. 

3. Provide a "Table of Contents" and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with data 

to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, 

including replacement parts numbers and replacement frequencies. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 
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shall indicate sources of supply, recommended spare parts, and 

name of servicing organization. 

j. List of factory approved or qualified permanent servicing 

organizations for equipment repair and periodic testing and 

maintenance, including addresses and factory certification 

qualifications. 

G. Approvals will be based on complete submission of manuals together with 

shop drawings. 

H. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 

1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  

2. Each type of conduit coupling, bushing and termination fitting.  

3. Conduit hangers, clamps and supports.  

4. Duct sealing compound.  

5. Each type of receptacle, toggle switch, occupancy sensor, outlet box, 

manual motor starter, device wall plate, engraved nameplate, wire and 

cable splicing and terminating material, and branch circuit single 

pole molded case circuit breaker. 

1.13 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

1.14 ACCEPTANCE CHECKS AND TESTS 

 The contractor shall furnish the instruments, materials and labor for 

field tests. 

1.15 5TRAINING 

A. Training shall be provided in accordance with Article 1.25, 

INSTRUCTIONS, of Section 01 00 00, GENERAL REQUIREMENTS. 

B. Training shall be provided for the particular equipment or system as 

required in each associated specification. 

C. A training schedule shall be developed and submitted by the contractor 

and approved by the Resident Engineer at least 30 days prior to the 

planned training. 

- - - E N D - - - 
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SECTION 26 05 21 
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES (600 VOLTS AND BELOW) 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

the low voltage power. 

1.2 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire-rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits for 

cables and wiring. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

 Low voltage cables shall be thoroughly tested at the factory per NEMA 

WC-70 to ensure that there are no electrical defects. Factory tests 

shall be certified.  

1.5 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

1. Manufacturer's Literature and Data: Showing each cable type and 

rating. 

2. Certifications: Two weeks prior to the final inspection, submit four 

copies of the following certifications to the RESIDENT ENGINEER:  

a. Certification by the manufacturer that the materials conform to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the materials have been 

properly installed, connected, and tested.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by designation only. 
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B. American Society of Testing Material (ASTM): 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure-Sensitive Electrical Insulating 

Tape  

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. National Electrical Manufacturers Association (NEMA): 

WC 70-09................Power Cables Rated 2000 Volts or Less for the 

Distribution of Electrical Energy 

E. Underwriters Laboratories, Inc. (UL): 

44-05...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-071.................Electrical Grounding and Bonding Equipment 

486A-486B-03............Wire Connectors 

486C-04.................Splicing Wire Connectors 

486D-05.................Sealed Wire Connector Systems 

486E-94.................Equipment Wiring Terminals for Use with Aluminum 

and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514B-04.................Conduit, Tubing, and Cable Fittings 

1479-03.................Fire Tests of Through-Penetration Fire Stops 

PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with NEMA WC-70 and as 

specified herein. 

B. Single Conductor: 

1. Shall be annealed copper. 

2. Shall be stranded for sizes No. 8 AWG and larger, solid for sizes No. 

10 AWG and smaller. 

3. Shall be minimum size No. 12 AWG, except where smaller sizes are 

allowed herein. 

C. Insulation: 

1. XHHW-2 or THHN-THWN shall be in accordance with NEMA WC-70, UL 44, 

and UL 83. 

D. Color Code: 

1. Secondary service feeder and branch circuit conductors shall be 

color-coded as follows: 
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208/120 volt Phase 480/277 volt 

Black A Brown 

Red B Yellow 

Blue C Orange 

White Neutral Gray * 

* or white with colored (other than green) tracer. 

 

a. Lighting circuit “switch legs” and 3-way switch “traveling wires” 

shall have color coding that is unique and distinct (e.g., pink 

and purple) from the color coding indicated above. The unique 

color codes shall be solid and in accordance with the NEC. 

Coordinate color coding in the field with the Resident Engineer. 

2. Use solid color insulation or solid color coating for No. 12 AWG and 

No. 10 AWG branch circuit phase, neutral, and ground conductors. 

3. Conductors No. 8 AWG and larger shall be color-coded using one of the 

following methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified above. 

c. Color as specified using 0.75 in [19 mm] wide tape. Apply tape in 

half-overlapping turns for a minimum of 3 in [75 mm] for terminal 

points, and in junction boxes, pull-boxes, troughs, and manholes. 

Apply the last two laps of tape with no tension to prevent 

possible unwinding. Where cable markings are covered by tape, 

apply tags to cable, stating size and insulation type. 

4. For modifications and additions to existing wiring systems, color 

coding shall conform to the existing wiring system. 

2.2 SPLICES AND JOINTS 

A. In accordance with UL 486A, C, D, E, and NEC. 

B. Aboveground Circuits (No. 10 AWG and smaller): 

1. Connectors: Solderless, screw-on, reusable pressure cable type, rated 

600 V, 220˚ F [105˚ C], with integral insulation, approved for copper 

and aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped wires. 

3. The number, size, and combination of conductors, as listed on the 

manufacturer's packaging, shall be strictly followed. 
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C. Aboveground Circuits (No. 8 AWG and larger): 

1. Connectors shall be indent, hex screw, or bolt clamp-type of high 

conductivity and corrosion-resistant material, listed for use with 

copper and aluminum conductors. 

2. Field-installed compression connectors for cable sizes 250 kcmil and 

larger shall have not fewer than two clamping elements or compression 

indents per wire. 

3. Insulate splices and joints with materials approved for the 

particular use, location, voltage, and temperature. Splice and joint 

insulation level shall be not less than the insulation level of the 

conductors being joined. 

4. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, 

cold and weather resistant. 

2.3 CONTROL WIRING  

A. Unless otherwise specified elsewhere in these specifications, control 

wiring shall be as specified for power and lighting wiring, except that 

the minimum size shall be not less than No. 14 AWG. 

B. Control wiring shall be large enough such that the voltage drop under 

in-rush conditions does not adversely affect operation of the controls. 

2.4 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and 

conduit, and shall not harden or become adhesive. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Install in accordance with the NEC, and as specified. 

B. Install all wiring in raceway systems. 

C. Splice cables and wires only in outlet boxes, junction boxes, pull-

boxes, manholes, or handholes. 

D. Wires of different systems (e.g., 120 V, 277 V) shall not be installed 

in the same conduit or junction box system. 

E. Install cable supports for all vertical feeders in accordance with the 

NEC. Provide split wedge type which firmly clamps each individual cable 

and tightens due to cable weight. 

F. For panel boards, cabinets, wireways, switches, and equipment 

assemblies, neatly form, train, and tie the cables in individual 

circuits. 

G. Seal cable and wire entering a building from underground between the 

wire and conduit where the cable exits the conduit, with a non-hardening 

approved compound. 
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H. Wire Pulling: 

1. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling of cables. Use lubricants 

approved for the cable. 

2. Use nonmetallic ropes for pulling feeders. 

3. Attach pulling lines for feeders by means of either woven basket 

grips or pulling eyes attached directly to the conductors, as 

approved by the Resident Engineer. 

4. All cables in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions and 

sidewall pressure values. 

I. No more than three single-phase branch circuits shall be installed in 

any one conduit. 

3.2 SPLICE INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure.  

B. Tighten electrical connectors and terminals according to manufacturer's 

published torque values. 

C. Where the Government determines that unsatisfactory splices or 

terminations have been installed, remove the devices and install 

approved devices at no additional cost to the Government. 

3.3 FEEDER IDENTIFICATION 

A. In each interior pull-box and junction box, install metal tags on all 

circuit cables and wires to clearly designate their circuit 

identification and voltage. The tags shall be the embossed brass type, 

1.5 in [40 mm] in diameter and 40 mils thick. Attach tags with plastic 

ties.  

3.4 EXISTING WIRING 

 Unless specifically indicated on the plans, existing wiring shall not be 

reused for a new installation.  

3.5 CONTROL AND SIGNAL WIRING INSTALLATION 

A. Unless otherwise specified in other sections, install wiring and connect 

to equipment/devices to perform the required functions as shown and 

specified.  

 
3.6 CONTROL AND SIGNAL SYSTEM WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

26 05 21 - 6 

D. In each manhole and handhole, install embossed brass tags to identify 

the system served and function. 

3.7 BRANCH CIRCUITS 

A. Each branch circuit requiring a neutral conductor shall contain a 

dedicated neutral conductor.  Common neutrals shall not be used. 

3.8 ACCEPTANCE CHECKS AND TESTS   

A. Feeders and branch circuits shall have their insulation tested after 

installation and before connection to utilization devices, such as 

fixtures, motors, or appliances. Test each conductor with respect to 

adjacent conductors and to ground. Existing conductors to be reused 

shall also be tested. 

B. Applied voltage shall be 500VDC for 300-volt rated cable, and 1000VDC 

for 600-volt rated cable. Apply test for one minute or until reading is 

constant for 15 seconds, whichever is longer. Minimum insulation 

resistance values shall not be less than 25 megohms for 300-volt rated 

cable and 100 megohms for 600-volt rated cable.  

C. Perform phase rotation test on all three-phase circuits. 

D. The contractor shall furnish the instruments, materials, and labor for 

all tests. 

- - - E N D - - - 
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SECTION 26 05 26 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the general grounding and bonding requirements 

for electrical equipment and operations to provide a low impedance path 

for possible ground fault currents.  

B. “Grounding electrode system” refers to all electrodes required by NEC, 

as well as made, supplementary, and lightning protection system 

grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this 

specification and have the same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26.  

B. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Low Voltage power and lighting wiring. 

C. Section 26 23 00, LOW-VOLTAGE SWITCHGEAR: Low voltage switchgear. 

D. Section 26 32 13, ENGINE-GENERATORS: Engine-generators. 

E. Section 26 36 23, AUTOMATIC TRANSFER SWITCHES: Automatic transfer 

switches. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS.  

B. Shop Drawings:  

1. Clearly present enough information to determine compliance with 

drawings and specifications. 

2. Include the location of system grounding electrode connections and 

the routing of aboveground and underground grounding electrode 

conductors.  

C. Test Reports: Provide certified test reports of ground resistance.  
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D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the RESIDENT ENGINEER 

1. Certification that the materials and installation are in accordance 

with the drawings and specifications. 

2. Certification by the contractor that the complete installation has 

been properly installed and tested.  

1.5 APPLICABLE PUBLICATIONS 

 Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

A. American Society for Testing and Materials (ASTM): 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-04...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

B. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-1983.................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System 

C2-07...................National Electrical Safety Code 

C. National Fire Protection Association (NFPA):  

70-08...................National Electrical Code (NEC)  

99-2005.................Health Care Facilities 

D. Underwriters Laboratories, Inc. (UL):  

44-05 ..................Thermoset-Insulated Wires and Cables 

83-08 ..................Thermoplastic-Insulated Wires and Cables 

467-07 .................Grounding and Bonding Equipment  

486A-486B-03 ...........Wire Connectors  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be UL 44 or UL 83 insulated 

stranded copper, except that sizes No. 10 AWG [6 mm²] and smaller shall 
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be solid copper. Insulation color shall be continuous green for all 

equipment grounding conductors, except that wire sizes No. 4 AWG [25 

mm²] and larger shall be identified per NEC. 

B. Bonding conductors shall be ASTM B8 bare stranded copper, except that 

sizes No. 10 AWG [6 mm²] and smaller shall be ASTM B1 solid bare copper 

wire.  

C. Conductor sizes shall not be less than shown on the drawings, or not 

less than required by the NEC, whichever is greater. 

2.2 GROUND RODS 

A. Sectional steel or copper clad steel, 0.75 in [19 mm] diameter by 20 ft 

[6 M] long, conforming to UL 467. 

B. Quantity of rods shall be as required to obtain the specified ground 

resistance, as shown on the drawings.  

2.3 GROUND CONNECTIONS 

A. Below Grade: Exothermic-welded type connectors.  

B. Above Grade: 

1. Bonding Jumpers: Compression-type connectors, using zinc-plated 

fasteners and external tooth lockwashers. 

2. Connection to Building Steel: Exothermic-welded type connectors. 

3. Ground Busbars: Two-hole compression type lugs, using tin-plated 

copper or copper alloy bolts and nuts. 

4. Rack and Cabinet Ground Bars: One-hole compression-type lugs, using 

zinc-plated or copper alloy fasteners. 

2.4 EQUIPMENT RACK AND CABINET GROUND BARS 

 Provide solid copper ground bars designed for mounting on the framework 

of open or cabinet-enclosed equipment racks with minimum dimensions of 

0.375 in [4 mm] thick x 0.75 in [19 mm] wide. 

2.5 GROUND TERMINAL BLOCKS 

 At any equipment mounting location (e.g., backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

screw lug-type terminal blocks. 

2.6 GROUNDING BUS 

 Pre-drilled rectangular copper bar with stand-off insulators, minimum 

0.25 in [6.3 mm] thick x 4 in [100 mm] high in cross-section, length as 

shown on drawings, with 0.281 in [7.1 mm] holes spaced 1.125 in [28 mm] 

apart. 
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PART 3 - EXECUTION  

3.1 GENERAL  

A. Ground in accordance with the NEC, as shown on drawings, and as 

specified herein.  

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformers.  

2. Separately derived systems (transformers downstream from the service 

entrance): Ground the secondary neutral.  

C. Equipment Grounding: Metallic structures, including ductwork and 

building steel, enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  

3.2 INACCESSIBLE GROUNDING CONNECTIONS 

 Make grounding connections, which are normally buried or otherwise 

inaccessible (except connections for which access for periodic testing 

is required), by exothermic weld. 

3.3 SECONDARY VOLTAGE EQUIPMENT AND CIRCUITS  

A. Main Bonding Jumper: Bond the secondary service neutral to the ground 

bus in the service equipment.  

B. Metallic Piping, Building Steel, and Supplemental Electrode(s):  

1. Provide a grounding electrode conductor sized per NEC between the 

service equipment ground bus and all metallic water pipe systems, 

building steel, and supplemental or made electrodes. Provide jumper 

insulating joints in the metallic piping. All connections to 

electrodes shall be made with fittings that conform to UL 467. 

2. Provide a supplemental ground electrode and bond to the grounding 

electrode system.  

C. Service Disconnect (Separate Individual Enclosure): Provide a ground 

bar bolted to the enclosure with lugs for connecting the various 

grounding conductors. 

D. Switchgear and Switchboards, Unit Substations.  

1. Connect the various feeder equipment grounding conductors to the 

ground bus in the enclosure with suitable pressure connectors.  

2. For service entrance equipment, connect the grounding electrode 

conductor to the ground bus.  
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3. Provide ground bars, bolted to the housing, with sufficient lugs to 

terminate the equipment grounding conductors.  

4. Connect metallic conduits that terminate without mechanical 

connection to the housing, by grounding bushings and grounding 

conductor to the equipment ground bus. 

3.4 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits 

that carry a grounded conductor from exterior transformers to 

interior or building-mounted service entrance equipment, shall 

contain an equipment grounding conductor. 

3. Conduit that only contains a grounding conductor, and is provided 

for its mechanical protection, shall be bonded to that conductor at 

the entrance and exit from the conduit. 

4. Metallic conduits which terminate without mechanical connection to 

an electrical equipment housing by means of locknut and bushings or 

adapters, shall be provided with grounding bushings. Connect 

bushings with a bare grounding conductor to the equipment ground 

bus. 

B. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders and power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 

which the conductor passes  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination. 

3.5 CORROSION INHIBITORS 

 When making ground and ground bonding connections, apply a corrosion 

inhibitor to all contact surfaces. Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 
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3.6 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

grounding electrode system. Bonding connections shall be made as close 

as practical to the equipment ground bus.  

3.7 LIGHTNING PROTECTION SYSTEM 

 Bond the lightning protection system to the electrical grounding 

electrode system. 

3.8 ELECTRICAL ROOM GROUNDING 

Building Earth Ground Busbars: Provide ground busbar and mounting 

hardware at each electrical room and connect to pigtail extensions of 

the building grounding ring. 

 
3.9 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 

for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

B. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized and shall be made in normally dry 

conditions not fewer than 48 hours after the last rainfall. Resistance 

measurements of separate grounding electrode systems shall be made 

before the systems are bonded together below grade. The combined 

resistance of separate systems may be used to meet the required 

resistance, but the specified number of electrodes must still be 

provided. 

C. Services at power company interface points shall comply with the power 

company ground resistance requirements.  

D. Below-grade connections shall be visually inspected by the RESIDENT 

ENGINEER prior to backfilling. The contractor shall notify the RESIDENT 

ENGINEER 24 hours before the connections are ready for inspection. 

3.10 GROUND ROD INSTALLATION  

A. For outdoor installations, drive each rod vertically in the earth, 

until top of rod is 24 in [609 mm] below final grade. 

B. For indoor installations, leave 4 in [100 mm] of rod exposed.  
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C. Where permanently concealed ground connections are required, make the 

connections by the exothermic process, to form solid metal joints. Make 

accessible ground connections with mechanical pressure-type ground 

connectors.  

D. Where rock prevents the driving of vertical ground rods, install angled 

ground rods or grounding electrodes in horizontal trenches to achieve 

the specified resistance.  

- - - E N D - - - 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes, to form complete, coordinated, grounded 

raceway systems. Raceways are required for all wiring unless shown or 

specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK. 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire rated construction. 

B. Section 09 91 00, PAINTING: Identification and painting of conduit and 

other devices. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

A. Manufacturer's Literature and Data: Showing each cable type and rating. 

The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Shop Drawings: 

1. Size and location of main feeders. 

2. Size and location of panels and pull-boxes. 

3. Layout of required conduit penetrations through structural elements. 

C. Certifications:  

1. Two weeks prior to the final inspection, submit four copies of the 

following certifications to the Resident Engineer:  
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a. Certification by the manufacturer that the material conforms to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the material has been 

properly installed.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only. 

B. American National Standards Institute (ANSI): 

C80.1-05................Electrical Rigid Steel Conduit 

C80.3-05................Steel Electrical Metal Tubing 

C80.6-05................Electrical Intermediate Metal Conduit 

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Electrical Rigid Metal Conduit - Steel 

50-95...................Enclosures for Electrical Equipment 

360-093.................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Conduit, Tubing, and Cable Fittings 

514C-96.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-05..................Schedule 40 and 80 Rigid PVC Conduit and 

Fittings 

651A-00.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

1242-06.................Electrical Intermediate Metal Conduit - Steel 

E. National Electrical Manufacturers Association (NEMA): 

TC-2-03.................Electrical Polyvinyl Chloride (PVC) Tubing and  

Conduit 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

Raceway and Boxes for Electrical Systems 26 05 33 - 3 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than 0.5 in [13 

mm] unless otherwise shown. Where permitted by the NEC, 0.5 in [13 mm] 

flexible conduit may be used for tap connections to recessed lighting 

fixtures. 

B. Conduit size for power circuits shall be ¾”I.D. minimum with the 

exception of lighting fixture whips which may be ½” I.D. minimum 

B. Conduit:  

1. Rigid steel: Shall conform to UL 6 and ANSI C80.1. 

2. Rigid intermediate steel conduit (IMC): Shall conform to UL 1242 and 

ANSI C80.6. 

3. Electrical metallic tubing (EMT): Shall conform to UL 797 and ANSI 

C80.3. Maximum size not to exceed 4 in [105 mm] and shall be 

permitted only with cable rated 600 V or less. 

4. Flexible galvanized steel conduit: Shall conform to UL 1. 

5. Liquid-tight flexible metal conduit: Shall conform to UL 360. 

6. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

7. Surface metal raceway: Shall conform to UL 5. 

C. Conduit Fittings:  

1. Rigid steel and IMC conduit fittings:  

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Standard threaded couplings, locknuts, bushings, conduit bodies, 

and elbows: Only steel or malleable iron materials are acceptable. 

Integral retractable type IMC couplings are also acceptable. 

c. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

d. Bushings: Metallic insulating type, consisting of an insulating 

insert, molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

e. Erickson (union-type) and set screw type couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case-

hardened steel with hex head and cup point to firmly seat in 

conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 
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f. Sealing fittings: Threaded cast iron type. Use continuous drain-

type sealing fittings to prevent passage of water vapor. In 

concealed work, install fittings in flush steel boxes with blank 

cover plates having the same finishes as that of other electrical 

plates in the room. 

2. Electrical metallic tubing fittings:  

a. Fittings and conduit bodies shall meet the requirements of UL 

514B, ANSI C80.3, and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Setscrew couplings and connectors: Use setscrews of case-hardened 

steel with hex head and cup point, to firmly seat in wall of 

conduit for positive grounding. 

d. Indent-type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

3. Flexible steel conduit fittings: 

a. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

b. Clamp-type, with insulated throat. 

4. Liquid-tight flexible metal conduit fittings: 

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

5. Expansion and deflection couplings: 

a. Conform to UL 467 and UL 514B. 

b. Accommodate a 0.75 in [19 mm] deflection, expansion, or 

contraction in any direction, and allow 30 degree angular 

deflections. 

c. Include internal flexible metal braid, sized to guarantee conduit 

ground continuity and a low-impedance path for fault currents, in 

accordance with UL 467 and the NEC tables for equipment grounding 

conductors. 

d. Jacket: Flexible, corrosion-resistant, watertight, moisture and 

heat-resistant molded rubber material with stainless steel jacket 

clamps. 

D. Conduit Supports: 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

Raceway and Boxes for Electrical Systems 26 05 33 - 5 

1. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple conduit (trapeze) hangers: Not less than 1.5 x 1.5 in [38 mm 

x 38 mm], 12-gauge steel, cold-formed, lipped channels; with not less 

than 0.375 in [9 mm] diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

3. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

4. Flush-mounted wall or ceiling boxes shall be installed with raised 

covers so that the front face of raised cover is flush with the wall. 

Surface-mounted wall or ceiling boxes shall be installed with 

surface-style flat or raised covers. 

5. Junction box covers shall be labeled indicating the voltsge, the 

circuit number the source of power and circuit number. 

F. Wireways: Equip with hinged covers, except where removable covers are 
shown. Include couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with 

wireways as required for a complete system. 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Cut holes in advance where they should be placed in the structural 

elements, such as ribs or beams. Obtain the approval of the Resident 

Engineer prior to drilling through structural elements. 

2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammers, impact 

electric, hand, or manual hammer-type drills are not allowed, except 

where permitted by the Resident Engineer as required by limited 

working space. 

B. Firestop: Where conduits, wireways, and other electrical raceways pass 

through fire partitions, fire walls, smoke partitions, or floors, 

install a fire stop that provides an effective barrier against the 
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spread of fire, smoke and gases as specified in Section 07 84 00, 

FIRESTOPPING. 

 
3.2 INSTALLATION, GENERAL 

A. In accordance with UL, NEC, as shown, and as specified herein. 

B. Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before 

pulling in cables or wires. 

2. Unless otherwise indicated on the drawings or specified herein, 

installation of all conduits shall be concealed within finished 

walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

4. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

5. Cut square, ream, remove burrs, and draw up tight. 

6. Independently support conduit at 8 ft [2.4 M] on centers. Do not use 

other supports, i.e., suspended ceilings, suspended ceiling 

supporting members, lighting fixtures, conduits, mechanical piping, 

or mechanical ducts. 

7. Support within 12 in [300 mm] of changes of direction, and within 12 

in [300 mm] of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

until wires are pulled in, to prevent entry of debris. 

9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull-boxes, and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 

11.Conduit bodies shall only be used for changes in direction, and shall 

not contain splices. 

C. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

D. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on 

drawings. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

Raceway and Boxes for Electrical Systems 26 05 33 - 7 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the Resident Engineer. 

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC, or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel, or vapor barriers. 

2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only: 

a. Where shown on the structural drawings. 

b. As approved by the Resident Engineer prior to construction, and 

after submittal of drawing showing location, size, and position of 

each penetration. 

4. Installation of conduit in concrete that is less than 3 in [75 mm] 

thick is prohibited. 

a. Conduit outside diameter larger than one-third of the slab 

thickness is prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, and one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 0.75 in [19 mm] of concrete around the 

conduits. 

5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to ensure low resistance ground 

continuity through the conduits. Tightening setscrews with pliers is 

prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Conduit for Conductors 600 V and Below: Rigid steel, IMC, / or EMT. 

Mixing different types of conduits indiscriminately in the system is 

prohibited. 

C. Align and run conduit parallel or perpendicular to the building lines. 

D. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

E. Support horizontal or vertical runs at not over 8 ft [2.4 M] intervals. 

F. Surface metal raceways: Use only where shown. 

G. Painting: 

1. Paint exposed conduit as specified in Section 09 91 00, PAINTING. 
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2. Paint all conduits containing cables rated over 600 V safety orange. 

Refer to Section 09 91 00, PAINTING for preparation, paint type, and 

exact color. In addition, paint legends, using 2 in [50 mm] high 

black numerals and letters, showing the cable voltage rating. Provide 

legends where conduits pass through walls and floors and at maximum 

20 ft [6 M] intervals in between. 

3.5 MOTORS AND VIBRATING EQUIPMENT 

A. Use flexible metal conduit for connections to motors and other 

electrical equipment subject to movement, vibration, misalignment, 

cramped quarters, or noise transmission.  

B. Use liquid-tight flexible metal conduit for installation in exterior 

locations, moisture or humidity laden atmosphere, corrosive atmosphere, 

water or spray wash-down operations, inside airstream of HVAC units, and 

locations subject to seepage or dripping of oil, grease, or water. 

Provide a green equipment grounding conductor with flexible metal 

conduit. 

3.6 EXPANSION JOINTS 

A. Conduits 3 in [75 mm] and larger that are secured to the building 

structure on opposite sides of a building expansion joint require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 3 in [75 mm] with junction boxes on both 

sides of the expansion joint. Connect conduits to junction boxes with 

sufficient slack of flexible conduit to produce 5 in [125 mm] vertical 

drop midway between the ends. Flexible conduit shall have a bonding 

jumper installed. In lieu of this flexible conduit, expansion and 

deflection couplings as specified above for conduits 15 in [375 mm] and 

larger are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.7 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed one-quarter of proof test load of 

fastening devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 200 lbs [90 kg]. 

Attach each conduit with U-bolts or other approved fasteners. 
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D. Support conduit independently of junction boxes, pull-boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 0.25 in [6 mm] bolt size and 

not less than 1.125 in [28 mm] embedment. 

b. Power set fasteners not less than 0.25 in [6 mm] diameter with 

depth of penetration not less than 3 in [75 mm]. 

c. Use vibration and shock-resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

K. Spring steel type supports or fasteners are prohibited for all uses 

except horizontal and vertical supports/fasteners within walls. 

L. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.8 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush-mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction, and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling-in operations.  

C. Remove only knockouts as required and plug unused openings. Use threaded 

plugs for cast metal boxes and snap-in metal covers for sheet metal 

boxes. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

Raceway and Boxes for Electrical Systems 26 05 33 - 10 

D. Outlet boxes mounted back-to-back in the same wall are prohibited. A 

minimum 24 in [600 mm] center-to-center lateral spacing shall be 

maintained between boxes.  

E. Minimum size of outlet boxes for ground fault interrupter (GFI) 

receptacles is 4 in [100 mm] square x 2.125 in [55 mm] deep, with device 

covers for the wall material and thickness involved. 

F. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1."  

G. On all branch circuit junction box covers, identify the circuits with 

black marker. 

- - - E N D - - - 
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SECTION 26 05 71 
ELECTRICAL SYSTEM PROTECTIVE DEVICE STUDY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements of the Electrical System 

Protective Device Study (herein, “the study”). 

B. A short-circuit and selective coordination study shall be prepared for 

the electrical overcurrent devices to be installed under this project.  

The protection devices to be studied shall be one-level up stream and 

one level downstream of the new overcurrent protection devices 

installed. 

C. The study shall present an organized time-current analysis of each 

protective device in series from the individual device back to the 

utility.  The study shall reflect the operation of each device during 

normal and abnormal current conditions. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

B. Section 26 23 00, LOW-VOLTAGE SWITCHGEAR 

C. Section 26 29 12, SUBSTATION STYLE LIQUID FILLED MEDIUM VOLTAGE 

TRANSFORMERS 

 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

B. The protective device study shall be prepared by the equipment 

manufacturer's qualified engineers or an approved consultant. The 

contractor is responsible for providing all pertinent information 

required by the preparers to complete the study. 

1.4 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

1. Product data on the software program to be used for the study. 

Software shall be in mainstream use in the industry, shall provide 

device settings and ratings, and shall show selective coordination by 

time-current drawings. 
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2. Complete short-circuit and coordination study as described in 

paragraph 1.6. 

3. Protective equipment shop drawings shall be submitted simultaneously 

with or after the protective device study. Protective equipment shop 

drawings will not be accepted prior to protective device study. 

4. Certification: Two weeks prior to final inspection, submit four 

copies of the following to the Resident Engineer:  

5. Certification by the contractor that the protective devices have been 

adjusted and set in accordance with the approved protective device 

study. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only.  

B. Institute of Electrical and Electronics Engineers (IEEE):  

242-01..................Recommended Practice for Protection and 

Coordination of Industrial and Commercial Power 

Systems 

399-97..................Recommended Practice for Power Systems Analysis 

1584a-04................Guide for Performing Arc-Flash Hazard 

Calculations 

 
1.6 REQUIREMENTS  

A. The complete study shall include a system one line diagram, short-

circuit and ground fault analysis, and protective coordination plots for 

all overcurrent protective devices. 

B. One Line Diagram: 

1. On the one line diagram, show all electrical equipment and wiring to 

be protected by the overcurrent devices installed under this project.  

2. On the one line diagram, also show the following specific 

information: 

a. Calculated fault impedance, X/R ratios, and short-circuit values 

at each feeder and branch circuit bus. 

b. Breaker and fuse ratings. 

c. Generator kW and Transformer kVA and voltage ratings, percent 

impedance, X/R ratios, and wiring connections. 

d. Voltage at each bus. 

e. Identification of each bus, matching the identification on the 

construction drawings. 
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f. Conduit, cable, and busway material and sizes, length, and X/R 

ratios. 

C. Short-Circuit Study: 

1. Systematically calculate the fault impedance to determine the 

available short-circuit and ground fault currents at each bus. 

Incorporate the motor contribution in determining the momentary and 

interrupting ratings of the protective devices. 

2. The study shall be calculated by means of a computer program. 

Pertinent data and the rationale employed in developing the 

calculations shall be incorporated in the introductory remarks of the 

study. 

3. Present the data conclusions of the short-circuit study in a table 

format. Include the following: 

a. Device identification. 

b. Operating voltage. 

c. Protective device. 

d. Device rating. 

e. Calculated short-circuit current. 

D. Coordination Curves: 

1. Prepare the coordination curves to determine the required settings of 

protective devices to ensure selective coordination. Graphically 

illustrate on log-log paper that adequate time separation exists 

between series devices, including the utility company upstream 

device. Plot the specific time-current characteristics of each 

protective device in such a manner that all upstream devices are 

clearly depicted on one sheet. 

2. The following specific information shall also be shown on the 

coordination curves: 

a. Device identification. 

b. Voltage and current ratio for curves. 

c. 3-phase and 1-phase ANSI damage points for each transformer. 

d. No-damage, melting, and clearing curves for fuses. 

e. Cable damage curves. 

f. Transformer in-rush points. 

g. Maximum short-circuit cutoff point. 

3. Develop a table to summarize the settings selected for the protective 

devices. Include the following in the table: 

a. Device identification. 

b. Relay CT ratios, tap, time dial, and instantaneous pickup. 
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c. Circuit breaker sensor rating, long-time, short-time, and 

instantaneous settings, and time bands. 

d. Fuse rating and type. 

e. Ground fault pickup and time delay. 

1.7 ANALYSIS 

A. Analyze the short-circuit calculations, and highlight any equipment 

determined to be underrated as specified. Propose approaches to 

effectively protect the underrated equipment. Provide minor 

modifications to conform with the study (examples of minor modifications 

are trip sizes within the same frame, the time-current curve 

characteristics of induction relays, CT ranges, etc.). 

B. After developing the coordination curves, highlight areas lacking 

coordination. Present a technical evaluation with a discussion of the 

logical compromises for best coordination. 

1.8 ARC HAZARD STUDY 

A. Arc Flash Analysis 
1. The analysis shall be performed with the aid of software intended 

for this purpose in order to calculate the Arc Fault Incident 

Energy (AFIE) levels and flash protection boundary distances. 

2. The analysis shall be performed in conjunction with short circuit 
analysis and the time current coordination analysis. 

3. Results of the analysis shall be submitted in tabular form and 
shall include the device and bus name, bolted fault and arcing 

fault current levels, flash boundary distances, personal 

protective equipment class requirements and AFIE levels. 

4. The analysis shall be performed under the worst case to occur 
under arc flash conditions, and the final report shall describe, 

if applicable, how these conditions differ from worst case bolted 

fault conditions. 

5. The analysis shall include recommendations for reducing AFIE 
levels and enhancing worker safety. 

6. The electrical contractor shall provide equipment labels in 
compliance with NEC section 110 and ANSI Z535.4to identify AFIE 

and appropriate Pesrsonal Protective equipment classes. 

 

1.9 ADJUSTMENTS, SETTINGS AND MODIFICATIONS  

A. Necessary final field adjustments, settings, and minor modifications 
shall be made to conform with the study without additional cost to the 

Government. 
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B. All final circuit breaker and relay settings and fuse sizes shall be 
made in accordance with the recommendations of the study.  

- - - E N D - - - 
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SECTION 26 09 13 

ELECTRICAL POWER MONITORING AND CONTROL 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies the furnishing, installation and connection of 
new switchgear circuit breaker trip units communications outputs and 

switchgear meter communications output to the Building 111 Electrical 

Monitoring and Control System.  It shall include, but not be limited to, 

remote devices for monitoring, control and protection, device 

communication interface hardware, intercommunication wiring, ancillary 

equipment and startup and training services. 

B. The electrical power monitoring system shall be an extension of the 
Eaton/Cutler Hammer Powerxpert system recently installed under the 

Building 111 Switchboard Replacement Project, Building 70 Standby 

Generator Project and Building 111 Emergency Generator Controls and 

Synchronization Project currently under construction. 

1.2 RELATED WORK: 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that is common to more than one 

section of Division 26.  

B. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits and 

outlet boxes. 

C. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Low voltage cable. 

D. Section 26 23 00, LOW VOLTAGE SWITCHGEAR 

1.3 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

1. Product Data: For each type of product indicated. 

2. Attach copies of approved Product Data submittals for products that 

describe power monitoring and control features to illustrate 

coordination among related equipment and power monitoring and 

control. 

B. Shop Drawings: For power monitoring and control equipment. Include 

plans, elevations, sections, details, and attachments to other work. 
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1. Block Diagram: Show interconnections between components specified in 

this Section and devices furnished with power distribution system 

components. 

2. Detail equipment assemblies and indicate dimensions, weights, loads, 

required clearances, components, and location and size of each field 

connection. 

3. Detail shop drawings showing locations of devices and device address, 

connections, conduit runs, wiring type, etc. shall be submitted by 

the manufacturers. 

4. Installations of devices, wirings, connections, programming, testing, 

troubleshooting, etc. shall be performed by factory certified 

technicians. 

5. Certifications of the technicians shall be submitted. 

C. Software and Firmware Operational Documentation: 

1. Software operating and upgrade manuals. 

2. Software Backup: On a magnetic media or compact disc, complete with 

Owner-selected options. 

3. Device address list and the set point of each device and operator 

option, as set in applications software. 

D. Any necessary Software licenses and upgrades required by and installed 

for operating and programming digital and analog devices. 

E. Field quality-control test reports. Contractor shall perform complete 

programming of the system to show all functions, data, graphics, etc… 

F. Maintenance and Operation Data: For power monitoring and control units, 

to include in emergency, operation, and maintenance manuals. In addition 

to items specified in Section 01 00 00, GENERAL REQUIREMENTS include the 

following: 

1. Operating and applications software documentation. 

2. Software licenses. 

3. Hard copies of manufacturer's specification sheets, operating 

specifications, design guides, user's guides for software and 

hardware, and PDF files on compact disc of the hard-copy submittal. 

G. Other Informational Submittals: System installation and setup guides, 

with data forms to plan and record options and setup decisions. 

H. Qualifications: The manufacturer of the equipment required to 

communicate with the Building 111 Electrical Monitoring and Control 

System shall quarantee their devices can communicate with the Eaton 800E 

gateway through a Modbus RTU protocol and have been regularly engaged in 

the manufacture of the specified remote devices for a period of at least 
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five (5) years and demonstrate that these products have been utilized in 

satisfactory use in functioning systems for similar applications. The 

manufacturer shall have at least five (5) years demonstrated capability 

in PMS design, installation and start-up. 

1.4 APPLICABLE PUBLICATIONS: 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata), form a part of this specification to the 

extent referenced. Publications are referenced in the text by basic 

designation only.  

B. Institute of Electrical and Electronic Engineers (IEEE): 

802.3-02................CSMA/CD Access Method and Physical Layer 

Specification 

37.90-89................Standard for Relays and Relay Systems Associated 

with Electric Power Apparatus 

C. FCC Emission Standards (FCC): 

15, Part J..............Radio Frequency Devices 

D. National Fire Protection Association (NFPA): 

70-05...................National Electrical Code (NEC) 

1.5 QUALITY ASSURANCE 

 Electrical Components, Devices, and Accessories: Listed and labeled as 

defined in NFPA 70, Article 100, by a testing agency acceptable to 

authorities having jurisdiction, and marked for intended use. 

1.6 SOFTWARE SERVICE AGREEMENT 

A. Technical Support: Beginning with Substantial Completion, provide 

hardware and software support for two years by factory certified 

technicians. VA personnel shall be trained for a period of 40 hours for 

operation and maintenance by certified technicians. 

B. Upgrade Service: Update software to latest version at Project 

completion. Install and program software upgrades that become available 

within two years from date of Substantial Completion. Upgrading software 

shall include the operating systems. Upgrade shall include new or 

revised licenses for use of software: 

1. Provide 30-day notice to Owner to allow scheduling and access to 

system and to allow Owner to upgrade computer equipment if necessary. 

1.7 WARRANTY 

A. The manufacturer shall warrant the equipment supplied hereunder. The 

warranty shall include: 

1. One (1) year free telephone technical support 
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2. Warranty on all hardware supplied under this system shall be for one 

(1) year from start- up or 18 months from shipment, whichever is 

less. 

3. When the Manufacturer provides start-up service on the hardware 

supplied under this system, the standard warranty shall be for two 

(2) years from start-up or 30 months from shipment, whichever is 

less. 

4. During the guarantee period, emergency service and routine 

maintenance calls shall be responded to within a 4-hour period during 

the hours of 7am-7pm. Between the hours of 7pm-7am, calls shall be 

responded within an 8-hour period. 

PART 2 - PRODUCTS 

2.1 FUNCTIONAL DESCRIPTION: 

A. Instrumentation and Recording Devices: For each main circuit breaker, 

monitor and record load profiles and chart energy consumption patterns 

using imbedded web pages. 

1. Record the following: 

a. Load factor. 

b. Peak demand periods. 

c. Consumption correlated with facility activities. 

d. Power factor. 

 1) Apparent power. 

 2) Real power. 

 3) Reactive power. 

e. Energy demand. 

B. Power Quality Monitoring: Each Circuit breaker electronic trip in 

switchgears #1 and #2 shall identify power system anomalies and measure, 

display, and record trends and alarms of the following power quality 

parameters: 

1. Voltage regulation and unbalance. 

2. Continuous three-phase rms voltage. 

3. Periodic max./min./avg. samples of voltage, amperage and wattage. 

4. Instantaneous values of voltage (line to line and line to neutral), 

current per pahse, 3 phase kVA, & 3 phase kVAr 

4. Harmonics. 

5. Voltage sags and swells. 
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2.2 MAIN NETWORK 

A. The main network shall be a shared Ethernet network, utilizing Ethernet 

TCP/IP protocol communicating at 10/100 Mega Baud. The physical media 

used to form the network shall be 10Base-T. All required network hubs, 

routers, switches, media converts, etc will be either existing equipment 

or provided by the VA information technology department. 

B. The network shall have the capability of being connected to a higher-

level network by a router or gateway provided by others. 

C. The system shall have the capability of being programmed and modified 

online. It shall not be necessary to shut down any part of the system 

during programming operations. 

2.3 POWER MONITORS 

A. Separately mounted, permanently installed instrument for power 

monitoring and control on the main bus of each switchgear line-up: 

1. Enclosure: NEMA 250, Type 1  

B. Environmental Conditions: System components shall be capable of 

withstanding the following environmental conditions without mechanical 

or electrical damage or degradation of operating capability: 

1. Indoor installation in non-air-conditioned spaces that have 

environmental controls to maintain ambient conditions of 0 to 122 

deg F (minus 18 to plus 50 deg C)

C. RMS Real-Time Measurements: 

 dry bulb and 20 to 90 percent 

relative humidity, non-condensing. 

1. Current: Each phase, neutral, average of three phases, percent 

unbalance. 

2. Voltage: Line-to-line each phase, line-to-line average of three 

phases, line-to-neutral each phase, line-to-neutral average of three 

phases, line-to-neutral percent unbalance. 

3. Power: Per phase and three-phase total. 

4. Reactive Power: Per phase and three-phase total. 

5. Power Factor: Per phase and three-phase total. 

6. Frequency. 

7. THD: Current and voltage. 

8. Accumulated Energy: Real kWh, reactive kVARh, apparent kVAh 

(signed/absolute). 

9. Incremental Energy: Real kWh, reactive kVARh, apparent kVAh 

(signed/absolute). 

D. Demand Current Calculations, per Phase, Three-Phase Average and Neutral: 
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1. Present. 

2. Running average. 

3. Last completed interval. 

4. Peak. 

E. Demand Real Power Calculations, Three-Phase Total: 

1. Present. 

2. Running average. 

3. Last completed interval. 

4. Predicted. 

5. Peak. 

F. Demand Reactive Power Calculations, Three-Phase Total: 

1. Present. 

2. Running average. 

3. Last completed interval. 

4. Predicted. 

5. Peak. 

G. Average Power Factor Calculations, Demand Coincident, Three-Phase Total: 

1. Last completed interval. 

2. Coincident with kW peak. 

H. Power Demand Calculations:  According to one of the following 

calculation methods, selectable by the user: 

1. Block Interval with Optional Subintervals: Adjustable for 1-minute 

intervals, from 1 to 60 minutes. User-defined parameters for the 

following block intervals: 

a. Sliding block that calculates demand every second, with intervals 

less than 15 minutes, and every 15 seconds with an interval 

between 15 and 60 minutes. 

b. Fixed block that calculates demand at end of the interval. 

c. Rolling block subinterval that calculates demand at end of each 

subinterval and displays it at end of the interval. 

2. Demand Calculation Initiated by a Synchronization Signal: 

a. Signal is a pulse from an external source. Demand period begins 

with every pulse. Calculation shall be configurable as either a 

block or rolling block calculation. 

b. Signal is a communication signal. Calculation shall be 

configurable as either a block or rolling block calculation. 

I. Sampling: 

1. Current and voltage shall be digitally sampled at a rate high enough 

to provide accuracy to 63rd harmonic of 60-Hz fundamental. 
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2. Power monitor shall provide continuous sampling at a rate of 256 

samples per cycle on all voltage and current channels in the meter. 

J. Minimum and Maximum Values: Record monthly minimum and maximum values, 

including date and time of record. For three-phase measurements, 

identify phase of recorded value. Record the following parameters: 

1. Line-to-line voltage. 

2. Line-to-neutral voltage. 

3. Current per phase. 

4. Line-to-line voltage unbalance. 

5. Line-to-neutral voltage unbalance. 

6. Power factor. 

7. Displacement power factor. 

8. Total power. 

9. Total reactive power. 

10. THD voltage L-L. 

11. THD voltage L-N. 

12. THD current. 

13. Frequency. 

K. Harmonic Calculation: Display and record the following: 

1. Harmonic magnitudes and angles for each phase voltage and current 

through 31st harmonic.  Current and voltage information for all 

phases shall be obtained simultaneously from same cycle. 

2. Harmonic magnitude reported as a percentage of the fundamental or as 

a percentage of rms values, as selected by user.  

L. Current and Voltage Ratings: 

1. Designed for use with current inputs from standard instrument current 

transformers with 5-A secondary and shall have a metering range of 0-

10 A. 

2. Withstand ratings shall be not less than 15 A, continuous; 50 A, 

lasting over 10 seconds, no more frequently than once per hour; 

500 A, lasting 1 second, no more frequently than once per hour. 

3. Designed for use with voltage inputs from standard instrument 

potential transformers with a 120-V secondary. 

M. Accuracy: 

1. Comply with ANSI C12.20, Class 0.5; and IEC 60687, Class 0.5 for 

revenue meters. 

2. Accuracy from Light to Full Rating: 

a. Power: Accurate to 0.25 percent of reading, plus 0.025 percent of 

full scale. 
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b. Voltage and Current: Accurate to 0.075 percent of reading, plus 

0.025 percent of full scale. 

c. Power Factor: Plus or minus 0.002, from 0.5 leading to 0.5 

lagging. 

d. Frequency: Plus or minus 0.01 Hz at 45 to 67 Hz. 

N. Waveform Capture: 

1. Capture and store steady-state waveforms of voltage and current 

channels; initiated manually. Each capture shall be for 3 cycles, 256 

data points for each cycle, allowing resolution of harmonics to 31st 

harmonic of basic 60 Hz. 

2. Store captured waveforms in internal nonvolatile memory; available 

for PC display, archiving, and analysis. 

O. Input: Two digital input signal(s). 

1. Normal mode for on/off signal. 

2. Conditional energy signal to control conditional energy accumulation. 

P. Outputs: 

1. Operated either by user command sent via communication link, or set 

to operate in response to user-defined alarm or event. 

2. Closed in either a momentary or latched mode as defined by user. 

3. Each output relay used in a momentary contact mode shall have an 

independent timer that can be set by user. 

4. One digital KY pulse to a user-definable increment of energy 

measurement. Output ratings shall be up to 120-V ac, 300-V dc, 50 mA, 

and provide 3500-V rms isolation. 

5. Three relay output module(s), providing a load voltage range from 20- 

to 240-V ac or from 20- to 30-V dc, supporting a load current of 2 A. 

6. Output Relay Control: 

a. Relay outputs shall operate either by user command sent via 

communication link or in response to user-defined alarm or event. 

b. Normally open and normally closed contacts, field configured to 

operate as follows: 

1) Normal contact closure where contacts change state for as long 

as signal exists. 

2) Latched mode when contacts change state on receipts of a pickup 

signal; changed state is held until a dropout signal is 

received. 

3) Timed mode when contacts change state on receipt of a pickup 

signal; changed state is held for a preprogrammed duration. 
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4) End of power demand interval when relay operates as 

synchronization pulse for other devices. 

5) Energy Pulse Output:  Relay pulses quantities used for absolute 

kWh. 

6) Output controlled by multiple alarms using Boolean-type logic. 

Q. Onboard Data Logging: 

1. Store logged data, alarms, events, and waveforms in 512 KB of onboard 

nonvolatile memory. 

2. Stored Data: 

a. Billing Log: User configurable; data shall be recorded every 15 

minutes, identified by month, day, and 15-minute interval.  

Accumulate 24 months of monthly data, 32 days of daily data, and 

between 2 to 52 days of 15-minute interval data, depending on 

number of quantities selected. 

b. Custom Data Logs: Three user-defined log(s) holding up to 96 

parameters. Date and time stamp each entry to the second and 

include the following user definitions: 

1) Schedule interval. 

2) Event definition. 

3) Configured as "fill-and-hold" or "circular, first-in first-

out." 

c. Alarm Log: Include time, date, event information, and coincident 

information for each defined alarm or event. 

d. Waveform Log: Store captured waveforms configured as "fill-and-

hold" or "circular, first-in first-out." 

3. Default values for all logs shall be initially set at factory, with 

logging to begin on device power up. 

R. Control Power: 90- to 457-V ac or 48-Vdc. 

S. Communications: 

1. Power monitor shall be permanently connected to communicate via 

Modbus TCP via a 100 Base-T Ethernet. 

2. Local plug-in connections shall be for RS-232 and 100 Base-T 

Ethernet. 

T. Display Monitor: 

1. All monitored values and trending shall be viewable from the customer 

LAN network using the meter embedded web pages in addition to the 

local display. 

2. Local Display 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119    05-25-12 

 

  
Electrical Power Monitoring and Control 26 09 13 - 10 

a. The local graphical meter display shall utilize a simple “twist 

and click” navigation control dial to easily navigate the menus, 

select links to related pages, and to drill down into increasing 

levels of further details.  A “back” key shall be provided for 

easy navigation to higher level screens.  The graphical display 

shall have the following features: 

1) Backlight LCD remote graphics display with 320 x 240 pixels. 

2) Capable of being mounted o the Meter base unit or remote 

mounting of display up to 2000 ft away with capability of 

displaying up to 16 base units or complete Meters. 

3) A set of screens including real time data, trend lots, waveform 

views and ITIC plot. 

4) Allow basic device setup and password protections resets. 

5) An audible alarm to annunciate alarm conditions. 

b. The WEB server shall provide the user with remote WED access to 

all the metered, trend and waveform information.  The WEB server 

shall include real time monitored information in both numeric and 

graphical visual formats. 

c. The meter shall be capable of providing the graphical display of 

the following Main Meter Menu Screens: 

1) Meter Screen providing: 

a) Volts: L-L and L-N, and average 

b) Frequency 

c) Current and average phase A, B and C, N and G 

2) Power Screen providing: 

a) Energy 

b) Demand 

c) Power Factor 

3) Quality Screen providing: 

a) Total Harmonic Distortion (THD) of volts and current 

b) Flicker 

c) Percent Nines (9s) reliability 

4) Events screen providing: 

a) Latest events 

b) Enabled Triggers 

c) Historical Events 

d) Calendar view of Events 

e) Events Timeline screen 

5) Set-up screen providing: 
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a) View set-up 

b) Edit set-up 

c) Login 

d) Logout 

3. Reset: Allow reset of the following parameters at the display: 

a. Peak demand current. 

b. Peak demand power (kW) and peak demand apparent power (kVA). 

c. Energy (MWh) and reactive energy (MVARh). 

2.4 LOW-VOLTAGE WIRING 

A. Low-Voltage Control Cable:  Multiple conductor, color-coded, No. 16 AWG 

copper, minimum.  

1. Sheath: PVC; except in plenum-type spaces, use sheath listed for 

plenums. 

2. Ordinary Switching Circuits: Three conductors, unless otherwise 

indicated. 

3. Switching Circuits with Pilot Lights or Locator Feature: Five 

conductors, unless otherwise indicated. 

4. Wires shall be all copper, stranded, unshielded twisted pairs. All 

wire shall be in conduit. 

PART 3 - EXECUTION  

3.1 INSTALLATION:  

A. Comply with NECA 1. 

B. Wiring Method: Install wiring in raceway and cable tray except within 

consoles, cabinets, desks, and counters. Conceal raceway and wiring 

except in unfinished spaces. 

C. Wiring Method: Install wiring in raceway and cable tray except within 

consoles, cabinets, desks, and counters and except in accessible ceiling 

spaces and in gypsum board partitions where unenclosed wiring method may 

be used.  Use NRTL-listed plenum cable in environmental air spaces, 

including plenum ceilings.  Conceal raceway and cables except in 

unfinished spaces. 

D. Identify components and power and control wiring according to Section 26 

05 11 REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

E. Label each power monitoring and control module with a unique 

designation. 

F. Grounding: Comply with IEEE 1100, "Power and Grounding Sensitive 

Electronic Equipment." 

G. All cables shall be installed in conduits. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119    05-25-12 

 

  
Electrical Power Monitoring and Control 26 09 13 - 12 

H. The contractor shall obtain a list of IP addresses available for each 

meter from the VA information technology department and program each 

meter with the proper IP address. 

I. Coordinate the tie points of each gateway with the automatic transfer 

switch and engine generator set manufacturers. 

J. Verify the point of connection / termination to the building Ethernet 

with the VA Information Technology Department.  

 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections and prepare test reports: 

1. Manufacturer's Field Service: Engage a factory-authorized service 

representative to inspect components, assemblies, and equipment 

installations, including connections, and to assist in testing. 

B. Tests and Inspections: 

1. Electrical Tests: Use caution when testing devices containing solid-

state components. 

2. Continuity tests of circuits. 

3. Operational Tests: Set and operate controls at workstation and at 

monitored and controlled devices to demonstrate their functions and 

capabilities. Use a methodical sequence that cues and reproduces 

actual operating functions as recommended by manufacturer. Submit 

sequences for approval. Note response to each test command and 

operation. Note time intervals between initiation of alarm conditions 

and registration of alarms at central-processing workstation. 

a. Coordinate testing required by this Section with that required by 

Sections specifying equipment being monitored and controlled. 

b. Test LANs according to requirements in Section 27 15 00, 

Communications Horizontal Cabling. 

c. System components with battery backup shall be operated on battery 

power for a period of not less than 10 percent of calculated 

battery operating time. 

d. Verify accuracy of graphic screens and icons. 

e. Metering Test: Load feeders, measure loads on feeder conductor 

with an rms reading clamp-on ammeter, and simultaneously read 

indicated current on the same phase at central-processing 

workstation. Record and compare values measured at the two 

locations. Resolve discrepancies greater than 5 percent and record 

resolution method and results. 
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f. Record metered values, control settings, operations, cues, time 

intervals, and functional observations and submit test reports 

printed by workstation printer. 

C. Correct deficiencies, make necessary adjustments, and retest.  Verify 

that specified requirements are met. 

D. Test Labeling: After satisfactory completion of tests and inspections, 

apply a label to tested components indicating test results, date, and 

responsible agency and representative. 

E. Reports: Written reports of tests and observations. Record defective 

materials and workmanship and unsatisfactory test results. Record 

repairs and adjustments. 

F. Remove and replace malfunctioning devices and circuits and retest as 

specified above. 

3.4 DEMONSTRATION:  

A. Engage a factory-authorized service representative to train Owner's 

maintenance personnel to adjust, operate, and maintain systems. Refer to 

Section 01 00 00,"GENERAL REQUIREMENTS. 

1. Train Owner's management and maintenance personnel in interpreting 

and using monitoring displays and in configuring and using software 

and reports. Include troubleshooting, servicing, adjusting, and 

maintaining equipment. Provide a minimum of 40 hours' training. 

2. Training Aid: Use approved final versions of software and maintenance 

manuals as training aids. 

3. Test and troubleshoot the system. 

 

- - - E N D - - - 
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SECTION 26 12 19 

SUBSTATION STYLE LIQUID-FILLED, MEDIUM-VOLTAGE TRAN SFORMERS 

 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies the furnishing, installat ion, and connection of 

substation style transformers. 

B. Sub-Station transformers shall be complete, indo or type, continuous 

duty, integral assembly, grounded, and tamper-resis tant. 

1.2 RELATED WORK  

A. Section 09 06 00, SCHEDULE FOR FINISHES: Finishe s for electrical 

equipment. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL IN STALLATIONS: General 

electrical requirements that are common to more tha n one section of 

Division 26.  

D. Section 26 05 13, MEDIUM-VOLTAGE CABLES: Medium- voltage cables.  

E. Section 26 05 26, GROUNDING AND BONDING FOR ELEC TRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path to 

ground for possible ground currents.  

G. Section 26 05 71, ELECTRICAL SYSTEM PROTECTIVE D EVICE STUDY: Short-

circuit and coordination study. 

H. Section 26 30 00 LOW VOLTAGE SWITCHGEAR 

1.3 QUALITY ASSURANCE  

 Refer to Paragraph, QUALIFICATIONS, in Section 26 0 5 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

 Transformers shall be thoroughly tested at the fac tory to ensure that 

there are no electrical or mechanical defects. Test s shall be conducted 

as per UL and ANSI Standards. Factory tests shall b e certified. The 

following tests shall be performed: 

1. Perform insulation-resistance tests, winding-to- winding and each 

winding-to-ground.  

2. Perform turns-ratio tests at all tap positions. 

1.5 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENT S FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

B. Shop Drawings: 
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1. Clearly present sufficient information to determ ine compliance with 

drawings and specifications.  

2. Submit physical dimensions in floor plan and ele vation views.  

Dimensions shall include transformer throats and ai r terminal 

chambers.  

2. Include electrical ratings, nameplate data, impe dance, outline 

drawing with dimensions and front, top, and side vi ews, weight, 

mounting details, decibel rating, termination infor mation, 

temperature rise, no-load and full-load losses, reg ulation, 

overcurrent protection, connection diagrams, and ac cessories.  

3. Complete nameplate data, including manufacturer’ s name and catalog 

number. 

C. Manuals:  

1. When submitting the shop drawings, submit compan ion copies of 

complete maintenance and operating manuals, includi ng technical data 

sheets, wiring diagrams, and information for orderi ng replacement 

parts. 

a. Identify terminals on wiring diagrams to facilit ate installation, 

maintenance, and operation.  

b. Indicate on wiring diagrams the internal wiring for each piece of 

equipment and interconnections between the pieces o f equipment.  

c. Approvals will be based on complete submissions of manuals, 

together with shop drawings.  

2. Two weeks prior to the final inspection, submit four copies of the 

final up-dated maintenance and operation manuals to  the Resident 

Engineer.  

a. Update the manual to include any information nec essitated by shop 

drawing approval.  

b. Show all terminal identification.  

c. Include information for testing, repair, trouble -shooting, 

assembly, disassembly, and recommended maintenance intervals.  

d. Provide a replacement parts list with current pr ices. Include a 

list of recommended spare parts, tools, and instrum ents for 

testing and maintenance purposes.  

e. Furnish manuals in loose-leaf binder or manufact urer’s standard 

binder. 

D. Certifications:  

1.  Two weeks prior to the final inspection, submit fou r copies of the 

following certifications to the Resident Engineer:  
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2.  Certification by the manufacturer that the material s conform to 

the requirements of the drawings and specifications .  

3.  Certification by the contractor that the materials have been 

properly installed, connected, and tested.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments,  addenda, revisions, 

supplements, and errata) form a part of this specif ication to the extent 

referenced. Publications are referenced in the text  by designation only.  

B. American Concrete Institute (ACI): 

318-05..................Building Code Requirements for Structural 

Concrete  

C. American National Standards Institute (ANSI):  

C37.47-00...............High Voltage Current-Limiti ng Type Distribution 

Class Fuses and Fuse Disconnecting Switches  

C57.12.00-00............General Requirements for Li quid-Immersed 

Distribution, Power and Regulating Transformers 

C57.12.25-90............Transformers-Pad-Mounted, C ompartmental-Type, 

Self Cooled, Single-Phase Distribution 

Transformers with Separable Insulated High 

Voltage Connectors; High Voltage, 34500 Grd 

Y/19920 Volts and Below; Low-Voltage 240/120 

Volts; 167 kVA and Smaller Requirements 

C57.12.28-05............Pad-Mounted Equipment Enclo sure Integrity 

C57.12.29-99............Pad-Mounted Equipment – Enc losure Integrity for 

Coastal Environments 

C57.12.34-04............Pad-Mounted, Compartmental- Type, Self Cooled, 

Three-Phase Distribution Transformers, 2500kVA 

and Smaller – High Voltage 34500 Grd Y/19920 

Volts and Below; Low-Voltage 480 Volts and Below 

D. American Society for Testing and Materials (ASTM ): 

D3487-08................Standard Specification for Mineral Insulating 

Oil Used in Electrical Apparatus  

E. Institute of Electrical and Electronic Engineers  (IEEE): 

C2-07...................National Electrical Safety Code 

C57.12.90...............Standard Test Code for Liqu id Immersed 

Distribution, Power and Regulating Transformers 

and IEEE Guide for Short Circuit Testing of 

Distribution and Power Transformers 
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C62.11-99...............Metal-Oxide Surge Arresters  for Alternating 

Current Power Circuits 

48-09...................Test Procedures and Require ments for Alternating 

Current Cable Terminations Used on Shielded 

Cables Having Laminated Insulation Rated 2.5kV 

Through 765kV or Extruded Insulation Rated 2.5kV 

Through 500kV 

386-06..................Standard for Separable Insu lated Connector 

Systems for Power Distribution Systems Above 

600V 

592-96..................Standard for Exposed Semico nducting Shields on 

High Voltage Cable Joints and Separable 

Insulated Connectors  

F. National Electrical Manufacturers Association (N EMA):  

C57.12.26-87............Pad-Mounted, Compartmental- Type, Self-Cooled, 

Three-Phase Distribution Transformers for Use 

with Separable Insulated High-Voltage 

Connectors, High-Voltage, 34500 Grd Y/19920 

Volts and Below; 2500 kVA and Smaller  

LA1-92..................Surge Arresters 

TP1-02..................Guide for Determining Energ y Efficiency for 

Distribution Transformers 

TR1-00..................Transformers, Regulators, a nd Reactors 

G. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (N EC) 

H. Underwriters Laboratories Inc. (UL): 

467-07..................Grounding and Bonding Equip ment 

UL XPLH.................Guide for Transformers, Dis tribution, Liquid 

Filled, Type over 600V 

PART 2 - PRODUCTS  

2.1 EQUIPMENT, GENERAL 

A. Equipment shall be in accordance with ANSI, ASTM , IEEE, NEMA, NFPA, UL, 

as shown on the drawings, and as specified herein. The transformer shall 

be assembled as an integral unit by a single manufa cturer. 

B. Ratings shall not be less than shown on the draw ings. 

C. Provide transformers designed to withstand the m echanical stresses 

caused by rough handling during shipment in additio n to the electrical 

and mechanical stresses that may occur during opera tion. 
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D. Completely fabricate transformers at the factory  so that only the 

external cable connections are required at the job site. 

E. Thoroughly clean, phosphatize, and finish all th e metal surfaces at the 

factory with a rust-resistant primer and dark green  enamel finish coat, 

except where a different color is specified in Sect ion 09 06 00, 

SCHEDULE FOR FINISHES. All surfaces of the unit tha t will be in contact 

with the concrete pad shall be treated with corrosi on-resistant 

compounds and epoxy resin or a rubberized sealing c ompound. 

2.2 CONSTRUCTION 

A. Description 

1.  Three phase oil insulated, air cooled substation st yle transformer 

with side wall termination pads enclosed in air ter minal cabinets.  

The termination pad shall be drilled to accommodate  two-hole cable 

termination lugs. 

 

2.  The transformer shall be cooled by the natural circ ulation of air 

over the tank surface, with an additional rating ob tained by forced 

air circulated over the radiator or corrugate, shal l be provided with 

ONAN/ONAF rated cooling including all control equip ment providing 33% 

additional capacity over the base rating. 

B. Ratings 

Ambient air cooled ratings 

1,500 kVA at 55Deg C rise operation  

1,680 kVA at 75 Deg C rise operation 

Fan cooled (OA/FA) ratings 

1,875 kVA at 55 Deg C rise operation with forced ai r cooling 

2,100 kVA at 75 Deg.C rise operation with forced ai r cooling 

Voltage: 4.16 kV primary; 480Y/277 volts secondary.  

Connections: Delta primary - Wye secondary. 

Primary winding taps: four 2-1/2% - two above and t wo below rated 

voltage 

Impedance: 

Transformers rated above 500 kVA: 5.3% to 6.6% 

55 Deg C at the base rating of 1,500 kVA.  

C.   Dimensions:  

1.  The dimensions of the footprint scaled off the floo r plan drawing 

shall be assumed to be the maximum allowable footpr int dimensions.   

There is flexibility in the height of the transform er to allow for 

internally mounted accessories or increased radiato r area. 
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D.   Sound Levels:  

1.  Isolate core and coil from enclosure using vibratio n absorbing mounts 

designed specifically to reduce 120 HZ and multiple  harmonic sound.  

Provide maximum sound levels as follows: 

1,500 KVA @ 62 DBA Average Sound Pressure Level a 1  meter. 

E.  Ground core and coil assembly to enclosure by means  of a visible 

flexible copper grounding strap. 

 

2.3 TRANSFORMER FLUID 

A. The dielectric coolant shall be listed less-flam mable fluid 

meeting the requirements of National Code Section 4 50-23, 

including a minimum fire point of 300 °C. The fluid shall be 

biodegradable, non-toxic, and non-bioaccumulating. The fluid 

shall be Factory Mutual Approved and UL Classified,  Cooper 

Envirotemp FR3 fluid, ABB BIOTEMP fluid or equal. 

2.4 TANK, CORE AND TERMINAL COMPARTMENTS 

A.  The core and coil shall be vacuum processed to ensu re maximum 

penetration of insulating fluid into the coil insul ation system.  While 

under vacuum, the windings shall be energized to he at the coils and 

drive out moisture, and the transformer will be fil led with preheated 

filtered degassed insulating fluid.   

B.  The core shall be manufactured from burr-free, grai n-oriented silicon 

steel and shall be precisely stacked to eliminate g aps.  The coil shall 

be insulated with B-stage, epoxy coated, diamond pa ttern, insulating 

paper, which shall be thermally cured under pressur e to ensure proper 

bonding of conductor and paper.  The winding shall be of aluminum or 

copper construction. 

C.  Panel type radiators or corrugate type cooling is w elded directly to the 

tank when additional cooling is required.  Provide valved bolt-on 

radiators allowing removal of radiator for transpor t into the electrical 

switchgear room without modification to building op enings.  

D.  The tank must be welded using precision cut, cold-r olled steel plate and 

equipped with extra-heavy duty, welded-in-place lif ting lugs and jacking 

pads.  The tank base must be designed to allow skid ding or rolling in 

any direction. 

E.  The transformer shall be of sealed tank constructio n of sufficient 

strength to withstand a pressure of 7 psig without permanent distortion, 

and 15 psig without rupturing. 
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F.  The tank shall include a pressure relief device as a means to relieve 

tank pressure in excess of pressure resulting from normal operation. The 

transformer shall be shipped with a gasketed and bo lted cover over the 

top opening for the pressure relief device.    

G.  The tank shall be cleaned with an alkaline cleaning  agent to remove 

grease and oil.  An iron phosphate coating shall th en be chemically 

bonded to the metal to assure coating adhesion and retard corrosion.  

The tank shall be primed with an electro-deposited epoxy coating to 

provide a barrier against moisture, salt, and corro sives.  The top-coat 

shall be a liquid polyurethane coating to seal and add ultraviolet 

protection.  The tank coating shall meet all perfor mance requirements in 

ANSI C57.12.28 – latest revision. 

H.  Bottom Entry Air Terminal Chamber – Primary Connect ions: 

1. A full height bottom entry air terminal chamber with a weather-

resistant metal enclosure around sidewall mounted b ushings that 

extends downward to the transformer base level and upward 

approximately 10 inches above the bushing centerlin e.  It is intended 

for underground feed and is provided with facilitie s for arresters. A 

double padlocked hinged door shall be provided.  Th e padlocks 

provided shall be key interlocked with the primary vacuum circuit 

breaker feeding the transformer from building 115.  This is to assure 

the feeder circuit breaker is in the open position in order to allow 

access to the primary air terminal chamber. 

I.  Terminal Chamber – Secondary Connection: 

1.  Extending through throat flange couple to the switc hgear bus 

transition section.   

2.  Coordinate the low voltage connection placement wit h the switchgear 

manufacturer. 

J.  Nameplate: Include transformer connection data, rat ings, and capacity 

based on rated allowable temperature rise. Provide nameplate indicating 

minimum code ventilation clearance per NEC Code Art icle 450-9. 

K.  Primary Terminations: Porcelain insulator with two bolt pad type 

connector. 

L.  Secondary Terminations: Multi-hole NEMA spade type connector. 

M.  Surge Arresters: 10 Kv/ 8.4 MCOV Distribution class , one for each phase, 

mounted on primary side of transformer.   

N.  The transformer shall be shipped with a nitrogen bl anket in the air 

space above the transformer oil level. 

2.5 TRANSFORMER EFFICIENCY 
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A. Transformers shall meet the minimum energy effic iency values per NEMA 

TP1: 

KVA (%) 

1500 99.3 

 

2.6 TRANSFORMER ACCESSORIES 

The following accessories shall be provided: 

De-energized Tap Changer 

1.0” Upper Fill Plug with Filter Press Connection 

1.0” Drain/Sampling Valve 

Automatic Pressure Relief Device 

Lifting Lugs (4) 

Liquid Level Gauge with auxiliary contact for a rem ote low level alarm 

Dial Type Thermometer Indicating Oil Temperature wi th an auxiliary contact 

for a remote high temperature alarm. 

Pressure/Vacuum Gauge with two auxiliary contacts, one for a high pressure 

alarm and the second to initiate trip of the source  circuit breaker located 

in building 115. 

A hinged terminal cable with all alarm points wired  to a numbered terminal 

strip 

SS Ground Pads (4) 

Bleeder Valve (Std on > 2500kva) 

Nitrogen Blanket with Bleeder and Purge Valve 

Touch-up Paint 

Detachable Radiators with Valved connections if req uired due to physical 

size limitations. 

Cooling fans 

Forced air / Fan cooling controls mounted in a Nema  4 control box on the 

front of the transformer  

2.7 MEDIUM-VOLTAGE SWITCH 

  A. The transformer primary disconnect switch for radial feeds shall be an 

oil-immersed, internal, gang-operated, load-interru pter type with a 

window to view switch contact positions, rated 200 A, with a close-in on 

fault duty of 5,000 A symmetrical at voltage as sho wn on the drawings. 

The switch is to be a two-position, on-off, manual switch located on the 

side of the transformer tank above the core winding s.    
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  B. Terminate the medium-voltage cables in the med ium-voltage compartment 

with live-front connections with externally clamped  porcelain bushings 

and cable connectors suitable for terminating mediu m-voltage cable.// 

C. Ground metallic cable shields with a device desi gned for that purpose, 

consisting of a solderless connector enclosed in wa tertight rubber 

housing covering the entire assembly.  

D. Provide insulated cable supports to relieve any strain imposed by cable 

weight or movement.  

2.8 LOW-VOLTAGE EQUIPMENT 

A. The low-voltage leads shall be brought out of th e tank by epoxy pressure 

tight bushings, and shall be standard arrangement p er ANSI. 

B. Tin-plate the low-voltage neutral terminal and i solate from the 

transformer tank. Provide a removable ground strap sized in accordance 

with the NEC and connect between the neutral and gr ound pad. 

PART 3 – EXECUTION 

3.1 EXAMINATION 

A.  Verify field measurements are as shown on Drawings.  

B.  Verify that required utilities are available, in pr oper location and 

ready for use. 

C.  Beginning of installation means installer accepts c onditions. 

3.2 INSTALLATION 

A. Install transformers as shown on the drawings, i n accordance with the 

NEC, and as recommended by the manufacturer. 

B.  GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS, to maintain a maximum 

resistance of 5 ohms to ground.  

1. Independently connect cable shield grounding dev ices ground wires to 

ground with sufficient slack to permit elbow connec tor operation. 

Connect elbow connectors with a No. 14 AWG bare cop per drain wire 

from its grounding eye to the related cable shield grounding device 

ground wire. Do not connect drain wires in any mann er that could 

permit circulating currents, or cable fault current s, to pass through 

them. 

A.  Install to meet nameplate clearances. 

B.  Set transformer plumb and level. 

C.  Connect transformer to adjacent equipment using new  cables on the 

primary side and insulated flexible copper bus brai d on the secondary 

side. 

D.  Mount primary surge arresters inside of transformer s.   
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E.  After the transformer is place set and prior to tes ting and 

energization, a qualified testing and maintenance c ontractor with IETA 

certification add the necessary additional transfor mer fluid, purge air 

from the transformer tank and provide a nitrogen bl anket in the air 

space between the top of the transformer and the to p of the fluid level.    

F.  The contractor shall provide filter media on all ve ntilated openings 

during the construction stage. The contractor shall  remove the filter 

media and thoroughly clean and vacuum the transform er upon completion of 

the project. 

G.  Install safety labels to NEMA 260. 

H.  Provide wiring and interfacing of the high alarm pr essure, high 

temperature and low liquid level alarms through the  Johnson Controls 

Incorporated Metasys Building Automation system. 

3.3 ACCEPTANCE CHECKS AND TESTS   

A. Perform tests in accordance with the manufacture r's recommendations. 

Include the following visual and mechanical inspect ions.  

B. Transformers:  

1. Compare equipment nameplate data with specificat ions and approved 

shop drawings. 

2. Inspect physical and mechanical condition. Check  for damaged or 

cracked bushings and liquid leaks. 

3. Verify that control and alarm settings on temper ature indicators are 

as specified.  

4. Inspect all field-installed bolted electrical co nnections, using the 

calibrated torque-wrench method to verify tightness  of accessible 

bolted electrical connections. 5. Verify correct li quid level in 

transformer tank.  

6. Perform specific inspections and mechanical test s as recommended by 

manufacturer.  

7. Verify correct equipment grounding per the requi rements of Section 26 

05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS.  

8. Verify the presence of transformer surge arreste rs, if provided. 

9. Verify that the tap-changer is set at specified ratio. 

10.  Verify and/or connect transformer "XO" to ground, l oad side of "WYE" 

systems. 

11.  Provide an oil analysis report to be performed by a  certified testing 

laboratory to create a baseline for comparison of f uture test for 

percentage of soluble water, PH of oil, Fluid surfa ce tension, fluid 
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color and combustible gas content.   The test param eters shall be 

received as part of the acceptance testing procedur e. 

3.4 ADJUSTING 

A.  Measure secondary voltage phase-to-phase and phase- to-ground after final 

energization and prior to loading. 

B.  Adjust primary taps so that secondary voltage is wi thin 2 percent of 

rated voltage. 

3.5 OBSERVATION REQUIREMENTS 

A.  Confirm on a daily basis the integrity of the trans former tank, tank 

penetrations and gaskets by visually monitoring for  leaks. 

B.  Check the transformer pressure and vacuum gauges on  a daily basis for 

any change in value which could indicate a leak or air intrusion into 

the tank. 

C.  Check temperature gauges to detect any deviation fr om a normal operating 

condition. 

D.  Report any unusual sound occurrences that could be attributed to a 

corona condition. 

E.  Prepare a daily report so any changes are documente d on a day to day 

basis. 

F.  The contractor shall be responsible for these obser vations for a 10 day 

period after transformer energization. 

G.  The range of values for acceptable operation shall be confirmed with the 

manufacturer. 

3.3  FOLLOW-UP VERIFICATION 

A.  Upon completion of acceptance checks, settings, and  tests, the 

contractor shall demonstrate that the transformers are in good 

operating condition and properly performing the int ended function..  

3.4 INSTRUCTIONS 

A.  The contractor shall instruct maintenance personnel , for not less 

than one 2-hour period, on the maintenance and oper ation of the 

equipment on the date requested by the Resident Eng ineer  

 

- - - E N D - - - 
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SECTION 26 23 00 
LOW-VOLTAGE SWITCHGEAR 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

the low voltage indoor switchgear.  

B. All low voltage power draw-out circuit breakers shall be Eaton type DS 

with 520MC digital trip units containing ground fault protection, so as 

to be interchangeable with the Building 111 switchgear and generator 

paralleling switchgear.   The new circuit breakers shall use compatible 

racking mechanism and circuit breaker carriages as the Building 111 

switchgear. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

B. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and Wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 

outlet boxes. 

E. Section 26 05 71, ELECTRICAL SYSTEM PROTECTIVE DEVICE STUDY: 

Coordination study of overcurrent protection devices. 

F. Section 26 09 13, ELECTRICAL POWER MONITORING AND CONTROL:  For 

metering devices integral to the distribution switchboards. 

G. Section 26 43 13, TRANSIENT-VOLTAGE SURGE SUPPRESSION: For TVSS units 

integral to the switchgear. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Low-voltage switchgear shall be thoroughly tested at the factory to 

assure that there are no electrical or mechanical defects. Tests shall 
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be conducted as per UL and ANSI Standards. Factory tests shall be 

certified.  

B. Thoroughly test the switchgear at the factory with the circuit breakers 

in the connected position in their cubicles. The factory tests shall be 

in accordance with C37.20 and ANSI C37.51 and shall include the 

following tests: 

1. Design Tests 

2. Production Tests 

3. Conformance Tests 

C. The following additional tests shall be performed: 

1. Verify that circuit breaker sizes and types correspond to drawings 

and coordination study. 

2. Verify tightness of bolted electrical connections by calibrated 

torque-wrench method in accordance with manufacturer’s published 

data. 

3. Confirm correct operation and sequencing of electrical and 

mechanical interlock systems by attempting closure on locked-open 

devices, and attempting to open locked-closed devices, and making 

key exchange with devices operated in off-normal positions. 

4. Verify correct barrier and shutter installation and operation. 

5. Exercise all active components. 

6. Inspect indicating devices for correct operation. 

7. Perform a dielectric withstand voltage test on each bus section, 

each phase-to-ground with phases not under test grounded, in 

accordance with manufacturer’s published data. 

8. Perform insulation-resistance tests on control wiring with respect 

to ground. Applied potential shall be 500 volts dc for 300-volt 

rated cable and 1000 volts dc for 600-volt rated cable, or as 

required if solid-state components or control devices cannot 

tolerate the applied voltage. 

9. Perform phasing checks on double-ended or dual-source switchgear to 

insure correct bus phasing from each source. 

D. Furnish four (4) copies of certified manufacturer's factory test 

reports to the Resident Engineer prior to shipment of the switchgear to 

ensure that the switchgear has been successfully tested as specified. 
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E. The Government shall have an option to witness the factory tests. All 

expenses of the Government Representative's trips to witness the 

testing will be paid by the Government. Notify the Resident Engineer 

not less than 30 days prior to making tests at the factory. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS.  

B. Shop Drawings:   

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications.  

2. Include electrical ratings, dimensions, mounting details, materials, 

required clearances, terminations, weight, wiring and connection 

diagrams, plan, front, side, and rear elevations, sectional views, 

bus work, circuit breaker frame sizes, trip and short-circuit 

rating, long-time, short-time, instantaneous and ground fault 

settings, coordinated breaker and fuse curves, accessories, and 

device nameplate data. 

3. Show the size, ampere-rating, number of bars per phase and neutral 

in each bus run (horizontal and vertical), bus spacing, equipment 

ground bus, and bus material.  

C. Manuals:  

1. Submit, simultaneously with the shop drawings, companion copies of 

complete maintenance and operating manuals including technical data 

sheets, wiring diagrams, and information for ordering replacement 

parts. 

a. Wiring diagrams shall have their terminals identified to 

facilitate installation, maintenance, and operation.  

b. Wiring diagrams shall indicate internal wiring for each item of 

equipment and the interconnection between the items of equipment.  

c. Provide a clear and concise description of operation, which 

gives, in detail, the information required to properly operate 

the equipment.  

d. Approvals will be based on complete submissions of manuals 

together with shop drawings.  
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2. Two weeks prior to final inspection, deliver four copies of the 

final updated maintenance and operating manuals to the Resident 

Engineer.  

a. The manuals shall be updated to include any information 

necessitated by shop drawing approval.  

b. Complete "As Installed" wiring and schematic diagrams shall be 

included which show all items of equipment and their 

interconnecting wiring.  

c. Show all terminal identification.  

d. Include information for testing, repair, trouble shooting, 

assembly, disassembly, and factory recommended/required periodic 

maintenance procedures and frequency.  

e. Provide a replacement and spare parts list. Include a list of 

tools and instruments for testing and maintenance purposes.  

f. Furnish manuals in loose-leaf binder or manufacturer's standard 

binder. 

D. Certifications:  

1. Two weeks prior to final inspection, submit four copies of the 

following to the Resident Engineer:  

a. Certification by the Contractor that the assemblies have been 

properly installed, adjusted and tested, including circuit 

breaker settings. 

b. Certified copies of all of the factory design and production 

tests, field test data sheets and reports for the assemblies.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata), form a part of this specification to the 

extent referenced. Publications are referenced in the text by basic 

designation only. 

B. Institute of Engineering and Electronic Engineers (IEEE):  

C37.13..................Low Voltage AC Power Circuit Breakers Used in 

Enclosures  

C37.20.1................Standard for Metal-Enclosed Low-Voltage Power 

Circuit-Breaker Switchgear 

C57.13..................Instrument Transformers 

C62.41..................Surge Voltage in Low Voltage AC Power Circuits 
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C. National Electrical Manufacturers Association (NEMA):  

SG-3....................Low Voltage Power Circuit Breakers.  

SG-5....................Power Switchgear Assemblies.   

D. National Fire Protection Association (NFPA):  

70......................National Electrical Code (NEC). 

E. Underwriters Laboratories, Inc. (UL):  

UL 891 .................Dead-Front Switchboards 

977.....................Safety Fused Power Circuit Devices 

1053....................Ground Fault Sensing and Relaying Equipment 

UL 1558.................Metal-Enclosed Low-Voltage Power Circuit 

Breaker Switchgear 

PART 2 - PRODUCTS  

2.1 GENERAL  

A. Low voltage switchgear shall be in accordance with IEEE, NEMA, NFPA and 

UL.  

B. Provide complete switchgear including, but not limited to housing, 

buses, draw out air circuit breakers, instruments and related 

transformers, relays fuses and wiring.  

C. Switchgear dimensions shall not exceed the dimensions shown on the 

drawings. 

D. Manufacturer’s nameplate shall include complete ratings of switchgear 

in addition to date of manufacture. 

2.2 HOUSING  

A. Construction: Provide housing of structural or formed steel frame 

braced to maintain alignment and resist damage during shipment, 

erection, and by stresses resulting from short circuits. Enclose the 

frame on all sides, top, and bottom (except cable compartment) with 

sheet steel covers, doors and panels and equip with interior barriers. 

Provide rear access panels of the hinged type with provisions for 

padlocking. Provide ventilating louvers where required to limit the 

temperature rise of current carrying parts. Provide breakers with 

hinged covers and cutouts for control mechanism. Protect all openings 

against entrance of falling dirt, water or foreign matter. Isolate each 

breaker in its own compartment. Metering transformers and instruments 

shall be similarly isolated. 
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B. Painting: Enclosure shall be thoroughly cleaned, phosphate treated and 

primed by a phosphate or similar treatment, and followed immediately 

with a rust-inhibiting paint. Final finish coat shall be the 

manufacturers standard gray.  

C. Breaker Compartments: The breaker compartments shall include stationary 

primary contacts, stationary secondary contacts as required, barriers, 

and rails for the drawout elements.  

D. Auxiliary Compartments: Match and align with basic switchgear assembly. 

Include the following: 

1. Bus transition sections. 

2. Hinged front panels for access to metering, accessory, and blank 

compartments. 

3. Pull box on top of switchgear for extra room for pulling cable, with 

removable top, front, and side covers and ventilation provisions 

adequate to maintain air temperature in pull box within same limits 

as switchgear. 

a. Set pull box back from front to clear circuit-breaker lifting 

mechanism. 

b. Bottom: Insulating, fire-resistant material with separate holes 

for cable drops into switchgear. 

c. Cable Supports: Arranged to ease cabling and adequate to support 

cables indicated, including those for future installation. 

2.3 BUSES  

A. General: Arrange buses for 3 phase, 4 wire distribution. The phase 

buses (through bus), neutral bus, and ground bus shall be full capacity 

and shall extend the entire length of the switchgear. Make provisions 

for future extensions by means of bolt holes or other approved method. 

Brace bus to withstand short circuit current available at the 

particular location.  

B. Material and Size: Buses and connections shall be hard-drawn copper of 

98 percent conductivity. Bus size and arrangement shall be such that 

the temperature rise of the buses shall not exceed IEEE standards.  Bus 

connections to circuit breakers shall be copper. Size feeder busing to 

the line side of breakers based on IEEE. Bus laminations shall have a 

minimum of 1/4 inch [6mm] spacing.  



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
113 REPLACE SWITCHBOARDS 
VA PROJECT: 695-12-119 05-25-12 

 

Low-Voltage Switchgear  26 23 00 - 7 

C. Bus Connections: Provide bolted or welded connections. All contact 

surfaces are of copper. A minimum of two plated bolts per splice or 

connection is required for nonwelded bus except where physical bus size 

permits only one bolt; the joint shall include an approved means, other 

than friction, to prevent turning, twisting, or bending. Bolts shall be 

torqued to the values recommended by the manufacturer.  

D. Neutral Bus: Provide bare neutral bus mounted on insulated bus 

supports. Provide neutral disconnect links to permit isolation of the 

neutral bus from the common ground bus and service entrance conductors.  

E. Ground Bus: Provide an uninsulated 6 mm by 50 mm (1/4 inch by 2 inch) 

copper equipment ground bus bar the length of the switchgear and secure 

to each unit frame. 

F. Main Bonding Jumper: An uninsulated 6 mm by 50 mm (1/4 inch by 2 inch) 

copper bus shall interconnect the neutral and ground buses, when the 

secondary service equipment is incorporated within the switchgear to 

establish the system common ground point.  

2.4 NAMEPLATES AND MIMIC BUS  

A. Nameplates: For Normal Power system, provide laminated black phenolic 

resin with white core with 1/2 inch [12mm] engraved lettered nameplates 

next to each circuit breaker.  For Essential Electrical System, provide 

laminated red phenolic resin with white core with 1/2 inch [12mm] 

engraved lettered nameplates next to each circuit breaker.   Nameplates 

shall indicate equipment served, spaces, or spares in accordance with 

one line diagram shown on drawings. Nameplates shall be mounted with 

plated screws on front of breakers or on equipment enclosure next to 

breakers.  Mounting nameplates only with adhesive is not acceptable. 

B. Mimic Bus: Provide an approved mimic bus on front of each switchgear 

assembly. Color shall be black for the Normal Power system and red for 

the Essential Electrical System, either factory-painted plastic or 

metal strips. Plastic tape shall not be used. Use symbols similar to 

one line diagram shown on drawings. Plastic or metal strips shall be 

mounted with plated screws. 

2.5 METERING  

 Refer to Section 26 09 13, ELECTRICAL POWER MONITORING AND CONTROL.  

Provide a digital multi-meter to measure the voltage, current and power 
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parameters on the load side of each of the main circuit breakers in 

Switchgear #1 & 32.    

2.6 SPACE FOR FUTURE 

 Where "provision for", "future", or "space" is noted on drawings, equip 

the compartment with rails, mounting brackets, supports, bus 

connections, and any appurtenances necessary for ready insertion of a 

future breaker. A blank door shall close off the front of the 

compartment. Design buses for the breaker ampere rating as indicated on 

the drawings.  

2.7 BREAKER REMOVAL EQUIPMENT 

 Furnish a portable elevating carriage or permanent top-mounted device 

for installation and removal of circuit breakers. 

2.8 CONTROL WIRING 

 Switchgear control wiring shall be 600 volt Class B stranded SIS. 

Install all control wiring complete at the factory, adequately bundled 

and protected. All conductors size No. 8 and smaller, all conductors 

across hinges, and all conductors for interconnection between shipping 

units shall be Class C stranded. Size conductors in accordance with the 

NEC. Provide separate control circuit fuses in each breaker compartment 

and locate for ease of access and maintenance. 

2.9 LOW VOLTAGE POWER CIRCUIT BREAKERS  

A. General: Circuit breakers shall be dead front, drawout, stored energy 

type with solid state trip devices. Arcing contacts shall be renewable. 

Circuit breakers shall be UL listed (Category PAQX). 

B. Rating: Circuit breakers shall be 3 pole, 600 volts AC and below, 60 

cycle with indicated frame size, trip rating and system voltage.   

Breakers shall have 30 cycle short time current ratings. 

C. Drawout Mounting: Provide a racking mechanism to position and hold the 

breaker in the connected, test, or disconnected position. Provide an 

interlock to prevent movement of the breaker into or out of the 

connected position unless the breaker is tripped open.  

D. Trip Devices: Breakers shall be electrically and mechanically trip free 

and shall have trip devices in each pole. Unless otherwise indicated, 

each breaker shall have overcurrent, short-circuit  and integral ground 

fault  trip devices. Trip devices shall be of the electronic type with 

adjustable pick-up settings, with both long time and short time 
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elements, and integral trip unit testing provisions. Devices shall have 

time-delay band adjustment of minimum, intermediate, and maximum 

setting. Long-time delay element shall have inverse time 

characteristics. Main circuit breakers shall have short-time trips, in 

lieu of instantaneous trips. Final settings, of pick-up and time bands 

shall be as reflected by the Electric System Protective Device Study.  

1. Trip units shall be provided with a mod-bus RTU communication 

protocol either built-into the trip or attached as a module to the 

trip unit.  Mount this module in each circuit breaker cubicle if a 

separate Modbus communications interface is required. 

2. See section 26 09 13 ELECTRICAL POWER MONITORING AND CONTROL for a 

complete list of metering and monitoring features required. 

3. Provide a Eaton 800E Powerxpert Gateway in the metering cubicle of 

Section #1 in Switchgears #1 & #2 to interface trip units and 

metering devices with the building 111 Ethernet backbone.  Cabling 

and connections between the Gateway Lan connection and the Building 

111 Ethernet backbone shall be performed under the requirements of 

Division 27 

E. Position Indicator: Provide a mechanical indicator visible from the 

front of the unit to indicate whether the breaker is open or closed.  

F. Trip Button: Equip each breaker with a mechanical trip button 

accessible from the front of the door, which shall permit tripping of 

the breaker.  

G. Padlocking: Provisions shall be included for padlocking the beaker in 

the open position. 

H. Operation: Unless otherwise indicated on the drawings, breakers 1600 

ampere frame size and less shall be manually operated. Breakers larger 

than 1600 ampere frame size shall be electrically operated.  

I. Protective relaying:  Refer to the one line distribution diagram on the 

drawings for all circuit breakers requiring protective relay functions 

such as single phasing protection and current unbalance. 

2.10 ACCESSORY SET  

A. Furnish tools and miscellaneous items required for circuit-breaker and 

switchgear test, inspection, maintenance, and operation. 

1. Racking handle to manually move circuit breaker between connected 

and disconnected positions. 
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2. Portable test set for testing all functions of circuit-breaker, 

solid-state trip devices without removal from switchgear. 

3. Relay and meter test plugs suitable for testing switchgear meters 

and switchgear class relays. 

B. Circuit-Breaker Removal Apparatus:  Portable, floor-supported, roller-

base, elevating carriage arranged for moving circuit breakers in and 

out of compartments. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install the switchgear in accordance with the NEC, as shown on the 

drawings, and as recommended by the manufacturer. 

B. Anchor switchgear to the slab with plated 1/2 inch [12.5mm] minimum 

anchor bolts, or as recommended by the manufacturer. 

C. It is intended the switchgear be positioned utilizing a combination of 

22”and 30” wide sections to allow the existing under floor feeders to 

be enter under the relative current position in each section in which 

the existing feeder is terminated. 

D. Existing conductors shall be terminated on the new circuit breakers 

with the exception of new feeders routed overhead.  

E. feeders shall be in-line spliced (only if splicing is required) using a 

one way hi-press permanent non-reversible splice fitting and insulating 

sleeve. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations.  Include 

the following visual and mechanical inspections and electrical tests: 

1. Visual and Mechanical Inspection 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Confirm correct application of manufacturer's recommended 

lubricants. 

d. Verify appropriate anchorage, required area clearances, and 

correct alignment. 

e. Verify that circuit breaker sizes and types correspond to 

approved shop drawings. 
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f. Verifying tightness of accessible bolted electrical connections 

by calibrated torque-wrench method, or performing thermographic 

survey after energization. 

g. Confirm correct operation and sequencing of electrical and 

mechanical interlock systems. 

h. Clean switchgear. 

i. Inspect insulators for evidence of physical damage or 

contaminated surfaces. 

j. Verify correct shutter installation and operation. 

k. Exercise all active components. 

l. Verify the correct operation of all sensing devices, alarms, and 

indicating devices. 

m. Verify that vents are clear. 

n. Inspect control power transformers. 

2. Electrical Tests 

a. Perform insulation-resistance tests on each bus section. 

b. Perform overpotential tests. 

c. Perform insulation-resistance test on control wiring; do not 

perform this test on wiring connected to solid-state components. 

d. Perform phasing check on double-ended switchgear to ensure 

correct bus phasing from each source. 

3.3 FOLLOW-UP VERIFICATION 

 Upon completion of acceptance checks, settings, and tests, the 

Contractor shall show by demonstration in service that the switchgear 

is in good operating condition and properly performing the intended 

function.  Circuit breakers shall be tripped by operation of each 

protective device. 

3.4 INSTRUCTION 

 Furnish the services of a factory certified instructor for one 4 hour 

period for instructing personnel in the operation and maintenance of 

the switchgear and related equipment on the date requested by the 

Resident Engineer.  

- - - E N D - - - 
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SECTION 26 24 16 
PANELBOARDS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

panelboards. 

1.2 RELATED WORK 

A. Section 09 91 00, PAINTING: Identification and painting of panelboards. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

Section of Division 26. 

C. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring.  

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

E. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

and outlet boxes.  

F. Section 26 05 71, ELECTRICAL SYSTEM PROTECTIVE DEVICE STUDY: 

Requirements for installing the over-current protective devices to 

ensure proper equipment and personnel protection.// 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Sufficient information shall be clearly presented to determine 

compliance with drawings and specifications.  

2. Include electrical ratings, dimensions, mounting details, materials, 

wiring diagrams, accessories, and weights of equipment. Complete 

nameplate data, including manufacturer’s name and catalog number. 

mbach
Rectangle
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C. Manuals: 

1. When submitting the shop drawings, submit companion copies of 

complete maintenance and operating manuals, including technical data 

sheets and wiring diagrams. 

2. If changes have been made to the maintenance and operating manuals 

that were originally submitted, then submit four copies of updated 

maintenance and operating manuals to the Resident Engineer two weeks 

prior to final inspection. 

D. Certification: Two weeks prior to final inspection, submit four copies 

of the following to the Resident Engineer: 

1. Certification by the manufacturer that the materials conform to the 

requirements of the drawings and specifications.  

2. Certification by the contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. National Electrical Manufacturers Association (NEMA):  

PB-1-06.................Panelboards  

250-08..................Enclosures for Electrical Equipment (1000V 

Maximum) 

C. National Fire Protection Association (NFPA):  

70-2005 ................National Electrical Code (NEC) 

70E-2004................Standard for Electrical Life Safety in the 

Workplace 

D. Underwriters Laboratories, Inc. (UL):  

50-95...................Enclosures for Electrical Equipment  

67-09...................Panelboards 

489-09..................Molded Case Circuit Breakers and Circuit 

Breaker Enclosures 

PART 2 - PRODUCTS  

2.1 PANELBOARDS  

A. Panelboards shall be in accordance with UL, NEMA, NEC, and as shown on 

the drawings.  
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B. Panelboards shall be standard manufactured products.  

C. All panelboards shall be hinged “door in door” type with:  

1. Interior hinged door with hand-operated latch or latches, as 

required to provide access only to circuit breaker operating 

handles, not to energized parts. 

2. Outer hinged door shall be securely mounted to the panelboard box 

with factory bolts, screws, clips, or other fasteners, requiring a 

tool for entry. Hand-operated latches are not acceptable. 

3. Push inner and outer doors shall open left to right. 

D. All panelboards shall be completely factory-assembled with bolt-on 

molded case circuit breakers. Include one-piece removable, inner dead 

front cover, independent of the panelboard cover. 

E. Panelboards shall have main breaker or main lugs, bus size, voltage, 

phase, top or bottom feed, and flush or surface mounting as scheduled 

on the drawings. 

F. Panelboards shall conform to NEMA PB-1, NEMA AB-1, and UL 67 and have 

the following features: 

1. Non-reduced size copper bus bars with current ratings as shown on 

the panel schedules rigidly supported on molded insulators. 

2. Bus bar connections to the branch circuit breakers shall be the 

“distributed phase” or “phase sequence” type.  

3. Mechanical lugs furnished with panelboards shall be cast, stamped, 

or machined metal alloys of sizes suitable for the conductors to 

which they will be connected. 

4. Neutral bus shall be copper,100% rated, mounted on insulated 

supports.  

5. Grounding bus bar shall be copper equipped with screws or lugs for 

the connection of grounding wires.  

6. Buses shall be braced for the available short-circuit current. 

Bracing shall not be less than 10,000 A symmetrical for 120/208 V 

and 120/240 V panelboards, and 14,000 A symmetrical for 277/480 V 

panelboards, or as indicated on the drawings. 

7. Branch circuit panelboards shall have buses fabricated for bolt-on 

type circuit breakers. 

8. Protective devices shall be designed so that they can easily be 

replaced. 
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9. Where designated on panel schedule "spaces," include all necessary 

bussing, device support, and connections. Provide blank cover for 

each space.  

10. In two section panelboards, the main bus in each section shall be 

full size. The first section shall be furnished with subfeed lugs on 

the line side of main lugs only, or through-feed lugs for main 

breaker type panelboards, and have cable connections to the second 

section. Panelboard sections with tapped bus or crossover bus are 

not acceptable. 

11. Series-rated panelboards are not permitted. 

2.2 CABINETS AND TRIMS 

 Cabinets: 

1. Provide galvanized steel cabinets to house panelboards. Cabinets for 

outdoor panelboards shall be factory primed and suitably treated 

with a corrosion-resisting paint finish meeting UL 50 and UL 67.  

2. Cabinet enclosure shall not have ventilating openings. 

3. Cabinets for panelboards may be of one-piece formed steel or of 

formed sheet steel with end and side panels welded, riveted, or 

bolted as required. 

2.3 MOLDED CASE CIRCUIT BREAKERS FOR PANELBOARDS  

A. Circuit breakers shall be per UL 489, in accordance with the NEC, as 

shown on the drawings, and as specified.  

B. Circuit breakers in panelboards shall be bolt-on type. 

C. Molded case circuit breakers shall have minimum interrupting rating as 

indicated on the drawings. 

D. Molded case circuit breakers shall have automatic, trip free, 

non-adjustable, inverse time, and instantaneous magnetic trips for 100 

A frame or lower. Magnetic trip shall be adjustable from 5x to 10x for 

breakers with 250 A frames and higher. Breaker trip setting shall be 

set in the field, based on the approved protective device study as 

specified in Section 26 05 71, ELECTRICAL SYSTEM PROTECTIVE DEVICE 

STUDY. Factory setting shall be HI, unless otherwise noted. 

E. Breaker features shall be as follows: 

1. A rugged, integral housing of molded insulating material.  

2. Silver alloy contacts. 

3. Arc quenchers and phase barriers for each pole. 
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4. Quick-make, quick-break, operating mechanisms. 

5. A trip element for each pole, thermal magnetic type with long time 

delay and instantaneous characteristics, a common trip bar for all 

poles and a single operator. 

6. Electrically and mechanically trip free. 

7. An operating handle which indicates ON, TRIPPED, and OFF positions. 

8. An overload on one pole of a multipole breaker shall automatically 

cause all the poles of the breaker to open. 

2.5 SEPARATELY ENCLOSED MOLDED CASE CIRCUIT BREAKERS  

A. Where separately enclosed molded case circuit breakers are shown on the 

drawings, provide circuit breakers in accordance with the applicable 

requirements of those specified for panelboards. 

B. Enclosures are to be of the NEMA types shown on the drawings. Where the 

types are not shown, they are to be the NEMA type most suitable for the 

environmental conditions where the circuit breakers are being 

installed.  

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Installation shall be in accordance with the manufacturer’s 

instructions, the NEC, as shown on the drawings, and as specified.  

B. Locate panelboards so that the present and future conduits can be 

conveniently connected.  

C. Install a printed schedule of circuits in each panelboard after 

approval by the Resident Engineer. Schedules shall be printed on the 

panelboard directory cards, installed in the appropriate panelboards, 

and incorporate all applicable contract changes. Information shall 

indicate motor loads, or other equipment controlled by each circuit, 

and the final equipment designation served by each circuit. 

D. Mount the fully-aligned panelboard such that the maximum height of the 

top circuit breaker above the finished floor shall not exceed 78 in 

[1980 mm]. Mount panelboards that are too high such that the bottom of 

the cabinets will not be less than 6 in [150 mm] above the finished 

floor.  

3.2 ACCEPTANCE CHECKS AND TESTS   

 Perform in accordance with the manufacturer's recommendations. Include 

the following visual and mechanical inspections and electrical tests: 
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1. Visual and Mechanical Inspection 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify appropriate anchorage and required area clearances. 

d. Verify that circuit breaker sizes and types correspond to 

approved shop drawings. 

e. To verify tightness of accessible bolted electrical connections, 

use the calibrated torque-wrench method or perform thermographic 

survey after energization. 

f. Clean panelboard. 

3.3 FOLLOW-UP VERIFICATION 

 Upon completion of acceptance checks, settings, and tests, the 

contractor shall demonstrate that the panelboards are in good operating 

condition and properly performing the intended function. 

 

- - - E N D - - - 
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SECTION 26 27 26 
WIRING DEVICES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the furnishing, installation and connection of 

wiring devices. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements that are common to more than one section of 

Division 26. 

B. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits and 

outlets boxes.  

C. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring. 

D. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path to 

ground for possible ground fault currents. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

B. Shop Drawings: 

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications. 

2. Include electrical ratings, dimensions, mounting details, 

construction materials, grade and termination information. 

C. Manuals: Two weeks prior to final inspection, deliver four copies of the 

following to the Resident Engineer: Technical data sheets and 

information for ordering replacement units. 

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the Resident Engineer: Certification by the 

Contractor that the devices comply with the drawings and specifications, 

and have been properly installed, aligned, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 
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referenced. Publications are referenced in the text by basic designation 

only. 

B. National Fire Protection Association (NFPA): 

70......................National Electrical Code (NEC) 

C. National Electrical Manufacturers Association (NEMA): 

WD 1....................General Color Requirements for Wiring Devices 

WD 6 ...................Wiring Devices – Dimensional Requirements 

D. Underwriter’s Laboratories, Inc. (UL): 

5.......................Surface Metal Raceways and Fittings 

20......................General-Use Snap Switches 

231.....................Power Outlets 

467.....................Grounding and Bonding Equipment 

498.....................Attachment Plugs and Receptacles 

943.....................Ground-Fault Circuit-Interrupters  

PART 2 - PRODUCTS 

2.1 RECEPTACLES 

A. General: All receptacles shall be listed by Underwriters Laboratories, 

Inc., and conform to NEMA WD 6.  

1. Mounting straps shall be plated steel, with break-off plaster ears 

and shall include a self-grounding feature. Terminal screws shall be 

brass, brass plated or a copper alloy metal. 

2. Receptacles shall have provisions for back wiring with separate metal 

clamp type terminals (four min.) and side wiring from four captively 

held binding screws. 

B. Duplex Receptacles: Hospital grade, single phase, 20 ampere, 120 volts, 

2-pole, 3-wire, and conform to the NEMA 5-20R configuration in NEMA WD 

6. The duplex type shall have break-off feature for two-circuit 

operation. The ungrounded pole of each receptacle shall be provided with 

a separate terminal.  

1. Bodies shall be brown phenolic compound supported by a plated steel 

mounting strap having plaster ears. 

2. Duplex Receptacles on Emergency Circuit: 

a. Provide red colored devices. 

4. Ground Fault Interrupter Duplex Receptacles: Shall be an integral 

unit, suitable for mounting in a standard outlet box. 

a. Ground fault interrupter shall consist of a differential current 

transformer, solid state sensing circuitry and a circuit 

interrupter switch.  Device shall have nominal sensitivity to 

ground leakage current of five milliamperes and shall function to 
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interrupt the current supply for any value of ground leakage 

current above five milliamperes (+ or – 1 milliamp) on the load 

side of the device. Device shall have a minimum nominal tripping 

time of 1/30th of a second. 

D. Weatherproof Receptacles: Shall consist of a duplex receptacle, mounted 

in box with a gasketed, weatherproof, cast metal cover plate and cap 

over each receptacle opening. The cap shall be permanently attached to 

the cover plate by a spring-hinged flap. The weatherproof integrity 

shall not be affected when heavy duty specification or hospital grade 

attachment plug caps are inserted. Cover plates on outlet boxes mounted 

flush in the wall shall be gasketed to the wall in a watertight manner.  

2.2 TOGGLE SWITCHES 

A. Toggle Switches: Shall be totally enclosed tumbler type with bodies of 

phenolic compound. Toggle handles shall be ivory in color unless 

otherwise specified. The rocker type switch is not acceptable and will 

not be approved. 

1. Shall be single unit toggle, butt contact, quiet AC type, heavy-duty 

general-purpose use with an integral self grounding mounting strap 

with break-off plasters ears and provisions for back wiring with 

separate metal wiring clamps and side wiring with captively held 

binding screws. 

2. Ratings: 

a. 120 volt circuits: 20 amperes at 120-277 volts AC. 

b. 277 volt circuits: 20 amperes at 120-277 volts AC. 

2.4 WALL PLATES 

A. Wall plates for switches and receptacles shall be type 302 stainless 

steel Oversize plates are not acceptable.  

B. Standard NEMA design, so that products of different manufacturers will 

be interchangeable. Dimensions for openings in wall plates shall be 

accordance with NEMA WD 6. 

C. For receptacles or switches mounted adjacent to each other, wall plates 

shall be common for each group of receptacles or switches. 

D. Duplex Receptacles on Emergency Circuit: 

1. Bodies shall be red in color. Wall plates shall be red with the word 

"EMERGENCY" engraved in 6 mm, (1/4 inch) red letters. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Installation shall be in accordance with the NEC and as shown as on the 

drawings. 

B. Ground terminal of each receptacle shall be bonded to the outlet box 

with an approved green bonding jumper, and also connected to the green 

equipment grounding conductor. 

C. Outlet boxes for light switches shall be mounted on the strike side of 

doors.  

D. Provide barriers in multigang outlet boxes to separate systems of 

different voltages, Normal Power and Emergency Power systems, and in 

compliance with the NEC. 

E. Coordinate with other work, including painting, electrical boxes and 

wiring installations, as necessary to interface installation of wiring 

devices with other work.  Coordinate the electrical work with the work 

of other trades to ensure that wiring device flush outlets are positioned 

with box openings aligned with the face of the surrounding finish 

material.  Pay special attention to installations in cabinet work, and in 

connection with laboratory equipment. 

F. Exact field locations of floors, walls, partitions, doors, windows, and 

equipment may vary from locations shown on the drawings. Prior to 

locating sleeves, boxes and chases for roughing-in of conduit and 

equipment, the Contractor shall coordinate exact field location of the 

above items with other trades. In addition, check for exact direction of 

door swings so that local switches are properly located on the strike 

side.   

G. Install wall switches 48 inches [1200mm] above floor, OFF position down.  

H. Install convenience receptacles 18 inches [450mm] above floor, and 6 

inches [152mm] above counter backsplash or workbenches.  Install 

specific-use receptacles at heights shown on the drawings. 

I. Receptacle Identification Requirements 

1. Provide two phenolic identification plates with 1/16 inch high 

letters adjacent to each receptacle indicating the following: 

a. The first plate shall indicate 
Receptacle ID – NEMA Configuration 

Receptacle ratings (volts and amps) 

Other receptacles sharing the same circuit 

b. The second wall plate shall indicate 
Panelboard serving receptacle 
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Panelboard room number 

Circuit number 

2. Identification plates for normal power circuit shall be black 

lettering, white background. 

3. Identification plates for essential power circuits shall be red 

lettering on a white background. 

4. Fasten to the wall with appropriate size screws and wall anchors. 

J. Test wiring devices for damaged conductors, high circuit resistance, 

poor connections, inadequate fault current path, defective devices, or 

similar problems using a portable receptacle tester.  Correct circuit 

conditions, remove malfunctioning units and replace with new, and retest 

as specified above. 

K. Test GFCI devices for tripping values specified in UL 1436 and UL 943. 

- - - E N D - - - 
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SECTION 26 29 21 
DISCONNECT SWITCHES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

low voltage disconnect switches.  

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that is common to more than one 

section of Division 26.  

B. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 600 

VOLTS AND BELOW: Cables and wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground faults. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits for 

cables and wiring. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Clearly present sufficient information to determine compliance with 

drawings and specifications.  

2. Include electrical ratings, dimensions, mounting details, materials, 

enclosure types, and fuse types and classes.  

3. Show the specific switch and fuse proposed for each specific piece of 

equipment or circuit.  

C. Manuals:  

1. Provide complete maintenance and operating manuals for disconnect 

switches, including technical data sheets, wiring diagrams, and 

information for ordering replacement parts. Deliver four copies to 

the RESIDENT ENGINEER  two weeks prior to final inspection.  

2. Terminals on wiring diagrams shall be identified to facilitate 

maintenance and operation. 

3. Wiring diagrams shall indicate internal wiring and any interlocking. 
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D. Certifications: Two weeks prior to the final inspection, submit four 

copies of the following certifications to the RESIDENT ENGINEER:  

1. Certification by the manufacturer that the materials conform to the 

requirements of the drawings and specifications.  

2. Certification by the contractor that the materials have been properly 

installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only. 

B. National Electrical Manufacturers Association (NEMA):  

FU l-07.................Low Voltage Cartridge Fuses 

KS l-06.................Enclosed and Miscellaneous Distribution 

Equipment Switches (600 Volts Maximum)  

C. National Fire Protection Association (NFPA):  

70-08...................National Electrical Code (NEC)  

D. Underwriters Laboratories, Inc. (UL):  

98-04...................Enclosed and Dead-Front Switches  

248-00..................Low Voltage Fuses 

977-94..................Fused Power-Circuit Devices  

PART 2 - PRODUCTS  

2.1 LOW VOLTAGE FUSIBLE SWITCHES RATED 600 AMPERES AND LESS  

A. In accordance with UL 98, NEMA KS1, and NEC. 

B. Shall have NEMA classification General Duty (GD) for 240 V switches and 

NEMA classification Heavy Duty (HD) for 480 V switches. 

C. Shall be HP rated.  

D. Shall have the following features:  

1. Switch mechanism shall be the quick-make, quick-break type. 

2. Copper blades, visible in the OFF position. 

3. An arc chute for each pole.  

4. External operating handle shall indicate ON and OFF position and have 

lock-open padlocking provisions.  

5. Mechanical interlock shall permit opening of the door only when the 

switch is in the OFF position, defeatable to permit inspection. 

6. Fuse holders for the sizes and types of fuses specified. 

7. Solid neutral for each switch being installed in a circuit which 

includes a neutral conductor.  

8. Ground lugs for each ground conductor.  

9. Enclosures: 
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a. Shall be the NEMA types shown on the drawings for the switches. 

b. Where the types of switch enclosures are not shown, they shall be 

the NEMA types most suitable for the ambient environmental 

conditions. Unless otherwise indicated on the plans, all outdoor 

switches shall be NEMA 3R.  

c. Shall be finished with manufacturer’s standard gray baked enamel 

paint over pretreated steel (for the type of enclosure required). 

2.2 LOW VOLTAGE UNFUSED SWITCHES RATED 600 AMPERES AND LESS 

 Shall be the same as Low Voltage Fusible Switches Rated 600 Amperes and 

Less, but without provisions for fuses. 

2.3 LOW VOLTAGE FUSIBLE SWITCHES RATED OVER 600 AMPERES TO 1200 AMPERES 

 Shall be the same as Low Voltage Fusible Switches Rated 600 Amperes and 

Less, except for the minimum duty rating which shall be NEMA 

classification Heavy Duty (HD). These switches shall also be HP rated. 

2.4 MOTOR RATED TOGGLE SWITCHES 

 Refer to Section 26 29 11, LOW-VOLTAGE MOTOR STARTERS. 

PART 3 - EXECUTION 

3.1 INSTALLATION   

A. Install disconnect switches in accordance with the NEC and as shown on 

the drawings. 

B. Fusible disconnect switches shall be furnished complete with fuses. 

Arrange fuses such that rating information is readable without removing 

the fuse. 

C. Provide a label on the ex5terior of each disconnect switch indicating 

the voltage amperage rating, number of poles, fuse size and type 

contained in switch, the load served and it’s source of power and 

circuit number from that source. 

3.2 SPARE PARTS  

 Two weeks prior to the final inspection, furnish one complete set of 

spare fuses for each fusible disconnect switch installed on the project. 

Deliver the spare fuses to the Resident Engineer.  

- - - E N D - - - 
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SECTION 26 43 13 

PART 1 - GENERAL 

TRANSIENT-VOLTAGE SURGE SUPPRESSION 

1.1 DESCRIPTION 

 Section includes transient voltage surge suppression equipment for low-

voltage power distribution and control equipment. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

requirements that are common to more than one section of Division 26.  

B. Section 26 23 00, LOW-VOLTAGE SWITCHGEAR: For factory-installed TVSS. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Include rated capacities, operating weights, electrical 

characteristics, furnished specialties, and accessories. 

B. Operation and Maintenance Data:  For TVSS devices to include in 

emergency, operation, and maintenance manuals. 

C. Warranties:  Sample of special warranties. 

D. Certifications:  

1. Two weeks prior to final inspection, submit four copies of the 

following to the Resident Engineer:  

a. Certification by the Contractor that the assemblies have been 

properly installed, adjusted and tested.3.  

b. Certified copies of all of the factory design and production 

tests, field test data sheets and reports for the assemblies.  

1.5 APPLICABLE PUBLICATIONS  

 Publications listed below (including amendments, addenda, revisions, 

supplement and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by the basic 

designation only. 

A. Institute of Engineering and Electronic Engineers (IEEE):  

 IEEE C62.41.2.................Recommended Practice on Characterization 

of Surges in Low-Voltage (1000 V and 

Less) AC  Power Circuits 
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 IEEE C62.45...................Recommended Practice on Surge Testing for 

Equipment Connected to Low-Voltage (1000 

V and Less) AC Power Circuits 

B. National Electrical Manufacturers Association (NEMA): 

 NEMA LS 1.....................Low Voltage Surge Protective Devices 

C. Underwriters Laboratories, Inc. (UL):  

 UL 1283.......................Electromagnetic Interference Filters 

 UL 1449............................Surge Protective Devices 

D. National Fire Protection Association (NFPA): 

 NFPA 70.......................National Electrical Code (NEC) 

PART 2 - PRODUCTS 

2.1 SWITCHGEAR/SWITCHBOARD SUPPRESSORS 

A. Surge Protection Devices: 

1. Comply with UL 1449. 

2. Modular design with field-replaceable modules. 

3. Fuses, rated at 200-kA interrupting capacity. 

4. Fabrication using bolted compression lugs for internal wiring. 

5. Integral disconnect switch. 

6. Redundant suppression circuits. 

7. Redundant replaceable modules. 

8. Arrangement with copper bus bars and for bolted connections to phase 

buses, neutral bus, and ground bus. 

9. Arrangement with wire connections to phase buses, neutral bus, and 

ground bus. 

10. LED indicator lights for power and protection status. 

11. Audible alarm, with silencing switch, to indicate when protection 

has failed. 

12. Form-C contacts rated at 5 A and 250-V ac, one normally open and one 

normally closed, for remote monitoring of protection status.  

Contacts shall reverse on failure of any surge diversion module or 

on opening of any current-limiting device.  Coordinate with building 

power monitoring and control system. 

13. Four-digit transient-event counter set to totalize transient surges. 

B. Peak Single-Impulse Surge Current Rating:  240 kA per mode/480 kAper 

phase. 
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C. Minimum single impulse current ratings, using 8-by-20-mic.sec waveform 

described in IEEE C62.41.2 

1. Line to Neutral:  70,000 A. 

2. Line to Ground:  70,000 A. 

3. Neutral to Ground:  50,000 A. 

D. Protection modes and UL 1449 SVR for grounded wye circuits shall be as 

follows: 

1. Line to Neutral:  800 V for 480Y/277 V, 400 V for 208Y/120 V. 

2. Line to Ground:  800 V for 480Y/277 V, 400 V for 208Y/120 V. 

3. Neutral to Ground:  800 V for 480Y/277 V, 400 V for 208Y/120 V. 

E. Protection modes and UL 1449 SVR for 240/120 V, single-phase, 3-wire 

circuits shall be as follows: 

1. Line to Neutral:  400 V. 

2. Line to Ground:  400 V. 

3. Neutral to Ground:  400 V. 

F. Protection modes and UL 1449 SVR for 240/120-V, 3-phase, 4-wire 

circuits with high leg shall be as follows: 

1. Line to Neutral:  400 V, 800 V from high leg. 

2. Line to Ground:  400 V. 

3. Neutral to Ground:  400 V. 

2.3 ENCLOSURES 

A. Indoor Enclosures:  NEMA 250 Type 1. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install TVSS devices at switchboard, switchgear, or panelboard on load 

side, with ground lead bonded to service entrance ground. 

B. Install TVSS devices for panelboards and auxiliary panels with 

conductors or buses between suppressor and points of attachment as 

short and straight as possible.  Do not exceed manufacturer's 

recommended lead length.  Do not bond neutral and ground. 

1. Provide a circuit breaker, sized by manufacturer, as a dedicated 

disconnecting means for TVSS unless otherwise shown on drawings. 

3.2 ACCEPTANCE CHECKS AND TESTS 

A. Perform in accordance with the manufacturer's recommendations.  Include 

the following visual and mechanical inspections and electrical tests: 

1. Visual and Mechanical Inspection 
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a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical, electrical, and mechanical condition. 

c. Verify that disconnecting means and feeder size and maximum to 

TVSS unit correspond to approved shop drawings. 

d. Verifying tightness of accessible bolted electrical connections 

by calibrated torque-wrench method. 

e. Clean TVSS unit. 

f. Complete startup checks according to manufacturer's written 

instructions. 

g. Verify the correct operation of all sensing devices, alarms, and 

indicating devices. 

3.3 STARTUP 

A. Do not energize or connect switchgear, switchboards, or panelboards  to 

their sources until TVSS devices are installed and connected. 

B. Do not perform insulation resistance tests of the distribution wiring 

equipment with the TVSS installed.  Disconnect before conducting 

insulation resistance tests, and reconnect immediately after the 

testing is over. 

3.4 SPARE PARTS 

A. Furnish extra materials that match products installed and that are 

packaged with protective covering for storage and identified with 

labels describing contents. 

1. Replaceable Protection Modules:  One of each size and type 

installed. 

3.5 INSTRUCTION 

 Provide factory certified technician to train Government maintenance 

personnel to maintain TVSS devices. Training shall be provided for a 

total period of 4 hours of normal working time and shall start after 

the system is functionally complete but prior to final acceptance test.  

Training shall cover all essential items contained in the operation and 

maintenance manual. 

 - - -END OF SECTION - - - 
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SECTION 26 51 00 
INTERIOR LIGHTING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies the furnishing, installation and connection of 

the interior lighting systems.  

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

requirements that are common to more than one section of Division 26.  

B. Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring.  

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path to 

ground for possible ground fault currents.  

D. Section 26 27 26, WIRING DEVICES: Wiring devices used for control of the 

lighting systems. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following:  

B. Product Data: For each type of lighting fixture (luminaire) designated 

on the LIGHTING FIXTURE SCHEDULE, arranged in order of fixture 

designation, submit the following information. 

1. Material and construction details include information on housing, 

optics system and lens/diffuser.  

2. Physical dimensions and description. 

3. Wiring schematic and connection diagram. 

4. Installation details. 

5. Energy efficiency data. 

6. Photometric data based on laboratory tests complying with IESNA 

Lighting Measurements, testing and calculation guides. 

7. Lamp data including lumen output (initial and mean), color rendition 

index (CRI), rated life (hours) and color temperature (degrees 

Kelvin). 
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8. Ballast data including ballast type, starting method, ambient 
temperature, ballast factor, sound rating, system watts and total 
harmonic distortion (THD). 

C. Manuals:  

1. Submit, simultaneously with the shop drawings companion copies of 
complete maintenance and operating manuals including technical data 

sheets, and information for ordering replacement parts.  

2. Two weeks prior to the final inspection, submit four copies of the 
final updated maintenance and operating manuals, including any 

changes, to the Resident Engineer. 

D. Certifications:  

1. Two weeks prior to final inspection, submit four copies of the 

following certifications to the Resident Engineer:  

a. Certification by the Contractor that the equipment has been 

properly installed, adjusted, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only.  

B. Institute of Electrical and Electronic Engineers (IEEE): 

C62.41-91...............Guide on the Surge Environment in Low Voltage 

(1000V and less) AC Power Circuits 

C. National Fire Protection Association (NFPA):  

70......................National Electrical Code (NEC) 

101.....................Life Safety Code  

D. National Electrical Manufacturer's Association (NEMA): 

C82.1-97................Ballasts for Fluorescent Lamps - Specifications  

C82.2-02................Method of Measurement of Fluorescent Lamp 

Ballasts 

C82.4-02................Ballasts for High-Intensity-Discharge and Low-

Pressure Sodium Lamps 

C82.11-02...............High Frequency Fluorescent Lamp Ballasts 

E. Underwriters Laboratories, Inc. (UL):  

496-96..................Edison-Base Lampholders 

542-99..................Lampholders, Starters, and Starter Holders for 

Fluorescent Lamps 

844-95..................Electric Lighting Fixtures for Use in Hazardous 

(Classified) Locations 

924-95..................Emergency Lighting and Power Equipment 

935-01..................Fluorescent-Lamp Ballasts 
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1029-94.................High-Intensity-Discharge Lamp Ballasts 

1029A-06................Ignitors and Related Auxiliaries for HID Lamp 

Ballasts 

1598-00.................Luminaires 

1574-04.................Standard for Track Lighting Systems 

2108-04.................Standard for Low-Voltage Lighting Systems 

8750-08.................Light Emitting Diode (LED) Light Sources for Use 

in Lighting Products 

F. Federal Communications Commission (FCC): 

Code of Federal Regulations (CFR), Title 47, Part 18 

PART 2 - PRODUCTS  

2.1 LIGHTING FIXTURES (LUMINAIRES) 

A. Shall be in accordance with NFPA 70 and UL 1598, as shown on drawings, 

and as specified. 

B. Sheet Metal:  

1. Shall be formed to prevent warping and sagging. Housing, trim and 

lens frame shall be true, straight (unless intentionally curved) and 

parallel to each other as designed.  

2. Wireways and fittings shall be free of burrs and sharp edges and 

shall accommodate internal and branch circuit wiring without damage 

to the wiring.  

3. When installed, any exposed fixture housing surface, trim frame, door 

frame and lens frame shall be free of light leaks; lens doors shall 

close in a light tight manner.  

4. Hinged door closure frames shall operate smoothly without binding 

when the fixture is in the installed position, latches shall function 

easily by finger action without the use of tools.  

C. Ballasts shall be serviceable while the fixture is in its normally 

installed position, and shall not be mounted to removable reflectors or 

wireway covers unless so specified.  

D. Lamp Sockets:  

1. Fluorescent: Lampholder contacts shall be the biting edge type or 

phosphorous-bronze with silver flash contact surface type and shall 

conform to the applicable requirements of UL 542. Lamp holders for 

bi-pin lamps shall be of the telescoping compression type, or of the 

single slot entry type requiring a one-quarter turn of the lamp after 

insertion.  

F. Mechanical Safety: Lighting fixture closures (lens doors, trim frame, 

hinged housings, etc.) shall be retained in a secure manner by captive 
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screws, chains, captive hinges or fasteners such that they cannot be 

accidentally dislodged during normal operation or routine maintenance.  

G. Metal Finishes:  

1. The manufacturer shall apply standard finish (unless otherwise 

specified) over a corrosion resistant primer, after cleaning to free 

the metal surfaces of rust, grease, dirt and other deposits. Edges of 

pre-finished sheet metal exposed during forming, stamping or shearing 

processes shall be finished in a similar corrosion resistant manner 

to match the adjacent surface(s). Fixture finish shall be free of 

stains or evidence of rusting, blistering, or flaking, and shall be 

applied after fabrication.  

2. Interior light reflecting finishes shall be white with not less than 

85 percent reflectances, except where otherwise shown on the drawing.  

3. Exterior finishes shall be as shown on the drawings.  

H. Lighting fixtures shall have a specific means for grounding metallic 

wireways and housings to an equipment grounding conductor.  

 

2.2 BALLASTS 

A. Linear Fluorescent Lamp Ballasts:  Multi-voltage (120 – 277V) electronic 

programmed-start type, complying with UL 935 and with ANSI C 82.11, 

designed for type and quantity of lamps indicated.  Ballast shall be 

designed for full light output unless dimmer or bi-level control is 

indicated; including the following features: 

1. Lamp end-of-life detection and shutdown circuit (T5 lamps only). 

2. Automatic lamp starting after lamp replacement. 

3. Sound Rating:  Class A. 

4. Total Harmonic Distortion Rating:  10 percent or less. 

5. Transient Voltage Protection:  IEEE C62.41.1 and IEEE C62.41.2, 

Category A or better. 

6. Operating Frequency:  20 kHz or higher. 

7. Lamp Current Crest Factor:  1.7 or less. 

8. Ballast Factor: 0.87 or higher unless otherwise indicated. 

9. Power Factor:  0.98 or higher. 

10. Interference:  Comply with 47 CFT 18, Ch.1, Subpart C, for 

limitations on electromagnetic and radio-frequency interference for 

non-consumer equipment. 

11. To facilitate multi-level lamp switching, lamps within fixture shall 

be wired with the outermost lamp at both sides of the fixture on the 

same ballast, the next inward pair on another ballast and so on to 
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the innermost lamp (or pair of lamps). Within a given room, each 

switch shall uniformly control the same corresponding lamp (or lamp 

pairs) in all fixture units that are being controlled.  

12. Where three-lamp fixtures are indicated, unless switching 

arrangements dictate otherwise, utilize a common two-lamp ballast to 

operate the center lamp in pairs of adjacent units that are mounted 

in a continuous row. The ballast fixture and slave-lamp fixture shall 

be factory wired with leads or plug devices to facilitate this 

circuiting. Individually mounted fixtures and the odd fixture in a 

row shall utilize single-lamp ballast for operation of the center. 

2.4 EMERGENCY LIGHTING UNIT 

A. Complete, self-contained unit with batteries, battery charger, one or 

more local or remote lamp heads with lamps, under-voltage relay, and 

test switch.  Comply with UL 924. 

1. Enclosure: Shall be impact-resistant thermoplastic which will protect 

components from dust, moisture, and oxidizing fumes from the battery.  

Enclosure shall be suitable for the environmental conditions in which 

installed. 

2. Lamp Heads: Horizontally and vertically adjustable, mounted on the 

face of the unit, except where otherwise indicated. 

3. Lamps: Shall be sealed-beam MR-16 halogen, rated not less than 12 

watts at the specified DC voltage. 

4. Battery: Shall be maintenance-free lead-acid.  Minimum normal life 

shall be 10 years. 

5. Battery Charger: Dry-type full-wave rectifier with charging rates to 

maintain the battery in fully-charged condition during normal 

operation, and to automatically recharge the battery within 12 hours 

following a 1-1/2 hour continuous discharge. 

6. Integral Self-Test:  Automatically initiates test of unit emergency 

operation at required intervals.  Test failure is annunciated by an 

integral audible alarm and a flashing LED. 

2.5 LAMPS 

A. Linear T5 and T8 Fluorescent Lamps: 

1. Rapid start fluorescent lamps shall comply with ANSI C78.1; and 

instant-start lamps shall comply with ANSI C78.3. 

2. Chromacity of fluorescent lamps shall comply with ANSI C78.376. 

3. Except as indicated below, lamps shall be low-mercury energy saving 

type, have a color temperature between 3500° and 4100°K, a Color 

Rendering Index (CRI) of greater than 70, average rated life of 
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20,000 hours, and be suitable for use with dimming ballasts, unless 

otherwise indicated.  Low mercury lamps shall have passed the EPA 

Toxicity Characteristic Leachate Procedure (TCLP) for mercury by 

using the lamp sample preparation procedure described in NEMA LL  

2.9 EXIT LIGHT FIXTURES 

A. Exit light fixtures shall meet applicable requirements of NFPA 101 and 

UL 924. 

B. Housing and Canopy: 

1. Shall be made of die-cast aluminum. 

2. Optional steel housing shall be minimum 20 gauge thick or equivalent 

strength aluminum. 

3. Steel housing shall have baked enamel over corrosion resistant, matte 

black or ivory white primer. 

C. Door frame shall be cast or extruded aluminum, and hinged with latch. 

D. Finish shall be satin or fine-grain brushed aluminum. 

E. There shall be no radioactive material used in the fixtures. 

F. Fixtures: 

1. Maximum fixture wattage shall be 1 watt or less. 

2. Inscription panels shall be cast or stamped aluminum a minimum of 

0.090 inch [2.25mm] thick, stenciled with 6 inch [150mm] high 

letters, baked with red color stable plastic or fiberglass. Lamps 

shall be luminous Light Emitting Diodes (LED) mounted in center of 

letters on red color stable plastic or fiberglass. The LED shall be 

rated minimum 25 years life.  

3. Double-Faced Fixtures: Provide double-faced fixtures where required 

or as shown on drawings.  

4. Directional Arrows: Provide directional arrows as part of the 

inscription panel where required or as shown on drawings. Directional 

arrows shall be the "chevron-type" of similar size and width as the 

letters and meet the requirements of NFPA 101. 

G. Voltages – multi-tap at 120v or 277V 

 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Installation shall be in accordance with the NEC, manufacturer's 

instructions and as shown on the drawings or specified.  

B. Align, mount and level the lighting fixtures uniformly.  

C. Fluorescent bed light fixtures shall be attached to the studs in the 

walls. Attachment to gypsum board only is not acceptable. 
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D. Lighting Fixture Supports:  

1. Shall provide support for all of the fixtures. Supports may be 

anchored to channels of the ceiling construction, to the structural 

slab or to structural members within a partition, or above a 

suspended ceiling.  

2. Shall maintain the fixture positions after cleaning and relamping.  

3. Surface mounted lighting fixtures:  

a. Fixtures shall be bolted against the ceiling independent of the 

outlet box at four points spaced near the corners of each unit. 

The bolts (or stud-clips) shall be minimum 1/4-20 [6mm] bolt, 

secured to main ceiling runners and/or secured to cross runners. 

Non-turning studs may be attached to the main ceiling runners and 

cross runners with special non-friction clip devices designed for 

the purpose, provided they bolt through the runner, or are also 

secured to the building structure by 12 gauge safety hangers. 

Studs or bolts securing fixtures weighing in excess of 56 pounds 

[25kg] shall be supported directly from the building structure.  

b. Where ceiling cross runners are installed for support of lighting 

fixtures they must have a carrying capacity equal to that of the 

main ceiling runners and be rigidly secured to the main runners.  

c. Fixtures less than 15 pounds [6.8kg] in weight and occupying less 

than two square feet [600mm x 600mm] of ceiling area may, (when 

designed for the purpose) be supported directly from the outlet 

box when all the following conditions are met.  

1) Screws attaching the fixture to the outlet box pass through 

round holes (not key-hole slots) in the fixture body.  

2) The outlet box is attached to a main ceiling runner (or cross 

runner) with approved hardware.  

3) The outlet box is supported vertically from the building 

structure. 

d. Fixtures mounted in open construction shall be secured directly to 

the building structure with approved bolting and clamping devices.  

8. Single or double pendant-mounted lighting fixtures:  

a. Each stem shall be supported by an approved outlet box, mounted 

swivel joint and canopy which holds the stem captive and provides 

spring load (or approved equivalent) dampening of fixture 

oscillations. Outlet box shall be supported vertically from the 

building structure.  
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9. Outlet boxes for support of lighting fixtures (where permitted) shall 

be secured directly to the building structure with approved devices 

or supported vertically in a hung ceiling from the building structure 

with a nine gauge wire hanger, and be secured by an approved device 

to a main ceiling runner or cross runner to prevent any horizontal 

movement relative to the ceiling. // 

E. Furnish and install the specified lamps for all lighting fixtures 

installed and all existing lighting fixtures reinstalled under this 

project. 

F. Coordinate between the electrical and ceiling trades to ascertain that 

approved lighting fixtures are furnished in the proper sizes and 

installed with the proper devices (hangers, clips, trim frames, 

flanges), to match the ceiling system being installed. 

G. Bond lighting fixtures and metal accessories to the grounding system as 

specified in Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL 

SYSTEMS. 

H. Burn-in all lamps that require specific aging period to operate properly, 

prior to occupancy by Government.  Burn-in period to be 40 hours minimum, 

unless a lesser period is specifically recommended by lamp manufacturer.   

Burn-in fluorescent and compact fluorescent lamps intended to be dimmed, 

for at least 100 hours at full voltage.  Replace any lamps and ballasts 

which fail during burn-in. 

J. At completion of project, relamp/reballast fixtures which have failed 

lamps/ballasts. Clean fixtures, lenses, diffusers and louvers that have 

accumulated dust/dirt/fingerprints during construction.  Replace damaged 

lenses, diffusers and louvers with new. 

K. Dispose of lamps per requirements of Section 01 74 19, CONSTRUCTION 

WASTE MANAGEMENT. 

- - - E N D - - - 
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SECTION 27 05 11  

REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section, Requirements for Communications Installations, applies to 

all sections of Division 27. 

B. Furnish and install communications cabling, systems, equipment, and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of transformers, cable, and other items and 

arrangements for the specified items are shown on drawings. 

1.2 MINIMUM REQUIREMENTS 

A. References to industry and trade association standards and codes are 

minimum installation requirement standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.3 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to submit 

a list of installations where the products have been in operation 

before approval. 

 

C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render satisfactory 

service to this installation within four  hours of receipt of 

notification that service is needed. Submit name and address of service 

organizations. 

1.4 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 
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B. When more than one unit of the same class of equipment is required, such 

units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. The 

contractor shall notify the VA through the Resident Engineer a 

minimum of 15 working days prior to the manufacturers making the 

factory tests. 

2. Four copies of certified test reports containing all test data shall 

be furnished to the Resident Engineer prior to final inspection and 

not more than 90 days after completion of the tests. 

3. When equipment fails to meet factory test and re-inspection is 

required, the contractor shall be liable for all additional expenses, 

including expenses of the Government. 

1.5 EQUIPMENT REQUIREMENTS 

 Where variations from the contract requirements are requested in 

accordance with the GENERAL CONDITIONS and Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and related 

components shall include, but not be limited to additions or changes to 

branch circuits, circuit protective devices, conduits, wire, feeders, 

controls, panels and installation methods. 

1.6 EQUIPMENT PROTECTION 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, dirt, moisture, cold and rain: 

1. During installation, enclosures, equipment, controls, controllers, 

circuit protective devices, and other like items, shall be protected 
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against entry of foreign matter; and be vacuum cleaned both inside 

and outside before testing and operating and repainting if required. 

2. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

3. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

4. Damaged paint on equipment and materials shall be refinished with the 

same quality of paint and workmanship as used by the manufacturer so 

repaired areas are not obvious. 

1.7 WORK PERFORMANCE 

A. Job site safety and worker safety is the responsibility of the 

contractor. 

B. For work on existing stations, arrange, phase and perform work to assure 

communications service for other buildings at all times. Refer to 

Article OPERATIONS AND STORAGE AREAS under Section 01 00 00, GENERAL 

REQUIREMENTS. 

C. New work shall be installed and connected to existing work neatly and 

carefully. Disturbed or damaged work shall be replaced or repaired to 

its prior conditions, as required by Section 01 00 00, GENERAL 

REQUIREMENTS. 

D. Coordinate location of equipment and pathways with other trades to 

minimize interferences. See the GENERAL CONDITIONS. 

1.8 EQUIPMENT INSTALLATION AND REQUIREMENTS  

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as, but not limited to, motors, pumps, 

belt guards, transformers, piping, ductwork, conduit and raceways. 

1.9 EQUIPMENT IDENTIFICATION 

A. Install an identification sign which clearly indicates information 

required for use and maintenance of equipment. 
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B. Nameplates shall be laminated black phenolic resin with a white core 

with engraved lettering, a minimum of 6 mm (1/4 inch) high. Secure 

nameplates with screws. Nameplates that are furnished by manufacturer as 

a standard catalog item, or where other method of identification is 

herein specified, are exceptions. 

1.10 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site. Delivery, storage, or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 

C. All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings, and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. 

D. Submittals for individual systems and equipment assemblies which consist 

of more than one item or component shall be made for the system or 

assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

3. Elementary and interconnection wiring diagrams for communication and 

signal systems, control system and equipment assemblies. All terminal 

points and wiring shall be identified on wiring diagrams. 

4. Parts list which shall include those replacement parts recommended by 

the equipment manufacturer, quantity of parts, current price and 

availability of each part. 

F. Manuals: Submit in accordance with Section 01 00 00, GENERAL 

REQUIREMENTS. 
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1. Maintenance and Operation Manuals: Submit as required for systems and 

equipment specified in the technical sections. Furnish four copies, 

bound in hardback binders, (manufacturer's standard binders) or an 

approved equivalent. Furnish one complete manual as specified in the 

technical section but in no case later than prior to performance of 

systems or equipment test, and furnish the remaining manuals prior to 

contract completion. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, equipment, building, name of Contractor, and contract number. 

Include in the manual the names, addresses, and telephone numbers of 

each subcontractor installing the system or equipment and the local 

representatives for the system or equipment. 

3. Provide a "Table of Contents" and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with data 

to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation and maintenance instructions. 

e. Safety precautions. 

f. Diagrams and illustrations. 

g. Testing methods. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 

shall indicate sources of supply, recommended spare parts, and 

name of servicing organization. 

j. Appendix; list qualified permanent servicing organizations for 

support of the equipment, including addresses and certified 

qualifications. 

G. Approvals will be based on complete submission of manuals together with 

shop drawings. 

H. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 
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1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  

2. Each type of conduit and pathway coupling, bushing and termination 

fitting.  

3. Raceway and pathway hangers, clamps and supports.  

4. Duct sealing compound.  

1.11 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

 

1.12 TRAINING 

A. Training shall be provided in accordance with Article, INSTRUCTIONS, of 

Section 01 00 00, GENERAL REQUIREMENTS. 

B. Training shall be provided for the particular equipment or system as 

required in each associated specification. 

C. A training schedule shall be developed and submitted by the contractor 

and approved by the Resident Engineer at least 30 days prior to the 

planned training. 

- - - E N D - - - 
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 SECTION 27 05 33 

RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes to form complete, coordinated, raceway 

systems. Raceways are required for all communications cabling unless 

shown or specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK  

A. Bedding of conduits: Section 31 20 00, EARTH MOVING. 

B. Sealing around conduit penetrations through the building envelope to 

prevent moisture migration into the building: Section 07 92 00, JOINT 

SEALANTS. 

C. Identification and painting of conduit and other devices: Section 09 91 

00, PAINTING. 

D. General electrical requirements and items that is common to more than 

one section of Division 27: Section 27 05 11, REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS. 

E. Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents: Section 27 05 26, GROUNDING AND 

BONDING FOR COMMUNICATIONS SYSTEMS. 

1.3 SUBMITTALS 

 In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following: 

A. Shop Drawings: 

1. Size and location of panels and pull boxes 

2. Layout of required conduit penetrations through structural elements. 

3. The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Certification: Prior to final inspection, deliver to the Resident 

Engineer four copies of the certification that the material is in 

accordance with the drawings and specifications and has been properly 

installed. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 
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referenced. Publications are referenced in the text by the basic 

designation only. 

B. National Fire Protection Association (NFPA): 

70-05...................National Electrical Code (NEC) 

C. Underwriters Laboratories, Inc. (UL): 

  

5-01....................Surface Metal Raceway and Fittings 

6-03....................Rigid Metal Conduit 

50-03...................Enclosures for Electrical Equipment 

467-01..................Grounding and Bonding Equipment 

514A-01.................Metallic Outlet Boxes 

514B-02.................Fittings for Cable and Conduit 

651-02..................Schedule 40 and 80 Rigid PVC Conduit 

651A-03.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-03..................Electrical Metallic Tubing 

1242-00.................Intermediate Metal Conduit 

D. National Electrical Manufacturers Association (NEMA): 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-03..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than 3/4 inch) 

unless otherwise shown.  

B. Conduit:  

1. Rigid galvanized steel: Shall Conform to UL 6, ANSI C80.1. 

2. Rigid aluminum: Shall Conform to UL 6A, ANSI C80.5.  

3. Rigid intermediate steel conduit (IMC): Shall Conform to UL 1242, 

ANSI C80.6. 

4. Electrical metallic tubing (EMT): Shall Conform to UL 797, ANSI 

C80.3. Maximum size not to exceed 105 mm (4 inch) and shall be 

permitted only with cable rated 600 volts or less. 

5. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

 

C. Conduit Fittings:  
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1. Rigid steel and IMC conduit fittings:  

a. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA 

FB1. 

a. Standard threaded couplings, locknuts, bushings, and elbows: Only 

steel or malleable iron materials are acceptable. Integral 

retractable type IMC couplings are also acceptable. 

b. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

c. Bushings: Metallic insulating type, consisting of an insulating 

insert molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

d. Erickson (union-type) and set screw type couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case 

hardened steel with hex head and cup point to firmly seat in 

conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 

e. Sealing fittings: Threaded cast iron type. Use continuous drain 

type sealing fittings to prevent passage of water vapor. 

2. Rigid aluminum conduit fittings: 

a. Standard threaded couplings, locknuts, bushings, and elbows: 

Malleable iron, steel or aluminum alloy materials; Zinc or cadmium 

plate iron or steel fittings. Aluminum fittings containing more 

than 0.4 percent copper are prohibited. 

b. Locknuts and bushings: As specified for rigid steel and IMC 

conduit. 

c. Set screw fittings: Not permitted for use with aluminum conduit. 

3. Electrical metallic tubing fittings:  

a. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA 

FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Couplings and connectors: Concrete tight and rain tight, with 

connectors having insulated throats. Use gland and ring 

compression type couplings and connectors for conduit sizes 50 mm 

(2 inches) and smaller. Use set screw type couplings with four set 

screws each for conduit sizes over 50 mm (2 inches). Use set 

screws of case-hardened steel with hex head and cup point to 

firmly seat in wall of conduit for positive grounding. 
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d. Indent type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

4. Direct burial plastic conduit fittings:  

a. Fittings shall meet the requirements of UL 514C and NEMA TC3. 

b. As recommended by the conduit manufacturer. 

D. Conduit Supports: 

1. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple conduit (trapeze) hangers: Not less than 38 mm by 38 mm 

(1-1/2 by 1-1/2 inch), 12 gage steel, cold formed, lipped channels; 

with not less than 9 mm (3/8 inch) diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

3. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

F. Warning Tape: Standard, 4-Mil polyethylene 76 mm (3 inch) wide tape  

detectable type, red with black letters, and imprinted with “CAUTION 

BURIED COMMUNICATIONS CABLE BELOW”. 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Locate holes in advance where they are proposed in the structural 

sections such as ribs or beams. Obtain the approval of the Resident 

Engineer prior to drilling through structural sections. 

2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammer, impact 

electric, hand or manual hammer type drills are not allowed, except 

where permitted by the Resident Engineer as required by limited 

working space. 
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C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight as 

specified in Section 07 92 00, JOINT SEALANTS. 

3.2 INSTALLATION, GENERAL 

A. Install conduit as follows: 

1. In complete runs before pulling in cables or wires. 

2. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

3. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

4. Cut square with a hacksaw, ream, remove burrs, and draw up tight. 

5. Mechanically continuous. 

6. Independently support conduit at 8’0” on center. Do not use other 

supports i.e., , lighting fixtures, conduits, mechanical piping, or 

mechanical ducts). 

7. Support within 300 mm (1 foot) of changes of direction, and within 

300 mm (1 foot) of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

to prevent entry of debris, until wires are pulled in. 

9. Secure conduits to cabinets, junction boxes, pull boxes and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 

10. Do not use aluminum conduits in wet locations. 

B. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets, and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

C. Layout and Homeruns: 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the Resident Engineer. 

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel or vapor barriers. 
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2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only when the following 

occurs: 

a. Where shown on the structural drawings. 

b. As approved by the Resident Engineer prior to construction, and 

after submittal of drawing showing location, size, and position of 

each penetration. 

4. Installation of conduit in concrete that is less than 75 mm (3 

inches) thick is prohibited. 

a. Conduit outside diameter larger than 1/3 of the slab thickness is 

prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, except one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 19 mm (3/4 inch) of concrete around the 

conduits. 

5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to insure low resistance ground 

continuity through the conduits. Tightening set screws with pliers is 

prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Align and run conduit parallel or perpendicular to the building lines. 

C. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

D. Support horizontal or vertical runs at not over 2400 mm (eight foot) 

intervals. 

E. Painting: 

1. Paint exposed conduit as specified in Section09 91 00, PAINTING. 

Refer to Section 09 91 00, PAINTING for preparation, paint type, and 

exact color. In addition, paint legends, using 50 mm (two inch) high 

black numerals and letters, showing the cable voltage rating. 

3.5 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed 1/4 of proof test load of fastening 

devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. Maximum distance between supports is 2.5 m (8 foot) on center. 
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C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 90 kg (200 

pounds). Attach each conduit with U-bolts or other approved fasteners. 

D. Support conduit independently of junction boxes, pull boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 6 mm (1/4 inch) bolt size 

and not less than 28 mm (1-1/8 inch) embedment. 

b. Power set fasteners not less than 6 mm (1/4 inch) diameter with 

depth of penetration not less than 75 mm (3 inches). 

c. Use vibration and shock resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts are permitted.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

3.6 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling in operations.  

C. Remove only knockouts as required and plug unused openings.  Use 

threaded plugs for cast metal boxes and snap-in metal covers for sheet 

metal boxes. 

D. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1".  

3.7 COMMUNICATION SYSTEM CONDUIT 

A. Install the communication raceway system as shown on drawings. 
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B. Minimum conduit size of 19 mm (3/4 inch), but not less than the size 

shown on the drawings. 

C. All conduit ends shall be equipped with insulated bushings. 

D. All 100 mm (four inch) conduits within buildings shall include pull 

boxes after every two 90 degree bends. Size boxes per the NEC. 

E. Vertical conduits/sleeves through closets floors shall terminate not 

less than 75 mm (3 inches) below the floor and not less than 75 mm (3 

inches) below the ceiling of the floor below. 

G. Where drilling is necessary for vertical conduits, locate holes so as 

not to affect structural sections such as ribs or beams. 

H. All empty conduits located in communication closets shall be sealed with 

a standard non-hardening duct seal compound to prevent the entrance of 

moisture and gases and to meet fire resistance requirements. 

I. Conduit runs shall contain no more than four quarter turns (90 degree 

bends) between pull boxes/backboards. Minimum radius of communication 

conduit bends shall be as follows (special long radius): 

 

Sizes of Conduit 

Trade Size 

Radius of Conduit Bends 

mm, Inches 

3/4 150 (6) 

1 230 (9) 

1-1/4 350 (14) 

1-1/2 430 (17) 

2 525 (21) 

2-1/2 635 (25) 

3 775 (31) 

3-1/2 900 (36) 

4 1125 (45) 

 

J. Furnish and install 19 mm (3/4 inch) thick fire retardant plywood 

specified in Section 06 10 00, ROUGH CARPENTRY on the wall of 

communication closets where shown on drawings.  

K. Furnish and pull wire in all empty conduits. (Sleeves through floor are 

exceptions). 

- - - E N D - - - 
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 SECTION 27 15 00 

COMMUNICATIONS HORIZONTAL CABLING 

 

PART 1 - GENERAL 

1.1  DESCRIPTION 
  

A. This Section includes the minimum requirements for the equipment 

and cable installations for data cabling system, including the 

work area requirements.  

B. This Document specifies the furnishing, installing, 

certification, testing, and guaranty of a complete and operating 

Voice and Digital Cable Distribution System (here-in-after 

referred to as “the System”), and associated equipment and 

hardware to be installed in new building 115 (Medium Voltage 

switchgear Building)here-in-after referred to as “the Facility”.  

The System shall include, but not be limited to: equipment 

cabinets, interface enclosures, and relay racks; and necessary 

passive devices such as: cable “patch”, “punch down”, and cross-

connector blocks or devices, voice and data distribution sub-

systems, and associated hardware. The System shall additionally 

include, but not be limited to: telecommunication closets (TC); 

telecommunications outlets (TCO); copper and fiber optic 

distribution cables, connectors, “patch” cables, and/or “break 

out” devices. 

C. The System shall be delivered free of engineering, manufacturing, 

installation, and functional defects. It shall be designed, 

engineered and installed for ease of operation, maintenance, and 

testing. 

D. The term “provide”, as used herein, shall be defined as: 

designed, engineered, furnished, installed, certified, and 

tested, by the Contractor. 

E. The Voice and Digital Telecommunication Distribution Cable 

Equipment and System provides the media which voice and data 

information travels over and connects to the Telephone System 

which is defined as an Emergency Critical Care Communication 

System by the National Fire Protection Association (NFPA). 

Therefore, since the System connects to or extends the telephone 

system, the System’s installation and operation shall adhere to 

all appropriate National, Government, and/or Local Life Safety 

and/or Support Codes, which ever are the more stringent for this 

Facility. At a minimum , the System shall be installed according 

to NFPA, Section 70, National Electrical Code (NEC), Article 517 

and Chapter 7; NFPA, Section 99, Health Care Facilities, Chapter 

3-4; NFPA, Section 101, Life Safety Code, Chapters 7, 12, and/or 

13; Joint Commission on Accreditation of Health Care Organization 

(JCAHCO), Manual for Health Care Facilities, all necessary Life 

Safety and/or Support guidelines; this specification; and the 

original equipment manufacturer's (OEM) suggested installation 

design, recommendations, and instructions. The OEM and Contractor 

shall ensure that all management, sales, engineering, and 

installation personnel have read and understand the requirements 
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of this specification before the System is designed, engineered, 

delivered, and provided. 

F. The VA Project Manager (PM) and/or if delegated, Resident 

Engineer (RE) are the approving authorities for all contractual 

and mechanical changes to the System. The Contractor is cautioned 

to obtain in writing, all approvals for system changes relating 

to the published contract specifications and drawings, from the 

PM and/or the RE before proceeding with the change. 

  

1.2   QUALITY ASSURANCE 

  

A. All cable and equipment shall be installed in a neat and workman 

like manner.  All methods of construction that are not 

specifically described or indicated in the contract documents 

shall be subject to the control and approval of the Owner or 

Owner’s Representative.  Equipment and materials shall be of the 

quality or exceed the quality indicated.  Where “approved equal” 

is stated, equipment shall be equivalent in every way to that of 

the equipment specified and subject to approval.  

B. Strictly adhere to all BICSI and TIA installation practices when 

installing UTP data cabling.  

C. Material and work specified herein shall comply with the 

applicable requirements listed below unless otherwise indicated 

by the VA: 

  

1)    ANSI/TIA/EIA – 568-A Telecommunications Cabling 

Standard and addendum  ANSI /TIA/EIA 568-A-5 

  

2)    ANSI/TIA/EIA –569-A   Pathway and Spaces 

  

3)    NFPA 70 – 1996 

  

4)    ISO – 11801 

  

5)     BICSI Telecommunications Distribution Methods Manual 

  

6)     FCC 47 CFR 68 

  

7)     NEMA –250 

  

8)     NEC –Articles 770 and 800 

  

9)     ANSI/TIA/EIA 569-A 

  

10)      ANSI/TIA/EIA –606 

  

1.3   INSTALLATION-JACKS, WALL BOXES AND CABLE  

A.    Jacks shall be installed to provide minimal signal impairment by  

preserving wire pair twists as closely as possible to the point 

of mechanical termination.  The amount of untwisting in a pair as 

a result of termination of the jack IDC shall be no greater 0.25 

inches. 
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B.   Jacks shall be installed according to manufacturer’s instructions 

and properly mounted in plates, frames housings or other 

appropriate mounting device.  All cables are to be neatly laced, 

dressed and adequately supported per applicable local, sate, and 

federal codes.  Where conduit or tray is not available, the cable 

contractor shall be responsible for providing and installing D 

rings, J hooks or bridal type rings every 5’ to adequately 

support all stations.  Cable support rings shall be attached to 

building structure, not duct or other building systems.  All new 

routes will be mounted just above the drop ceiling level.  

C.    The wall box will be a single gang box, to enable proper storage 

of cable.  A single telco ivory 4-module wall plate will be used 

to cover the single gang box.   

D.    The contractor is responsible for making detailed site survey to 

determine specific modification required to route and conceal 

horizontal distribution wiring.  

E.    No exposed cables shall be run.  

F.    A cable run shall NOT exceed 275’ in total length from the patch 

panel to the station wall plate.  

G.    The “blue” jacketed (Telephone) cable will be terminated (punched 

down) at the communications closet on the 110 or 210 block and 

marked with the same location as indicated on the wall plate.  

H.   The “workstation” end of the blue jacketed cable will be 

terminated on ports 1 & 2 of the wall plate as follows: 

  

        PIN                 PAIR                       

  

          5                    White/blue                

          4                    Blue                            

          3                    White-Orange           

          6                    Orange                       

           

                                                              

          1                    White-Green              

          2                    Green                           

          7                    White-Brown             

       8                    Brown    

                                    

  

I. The termination procedure described in paragraph H above is an 

established VA standard which shall be followed for all voice 

cable installations and terminations.  

J. The white jacketed (data) cable will be terminated (punched down) 

at the communications closet to the patch panel, 24 port, 1U, low 

profile, patch panel and each cable will be marked at the module 

and on the front face panel with the room number and location.  

K.   The white jacketed (data) cables will be terminated on the wall 

plate modules in accordance to 568A EIA/TIA standards and marked 

with the room number and location in that room.  

L.   Category 5e or greater, cable will be used for the installation 

of ancillary devices such as bells, chimes and beehive lamps 

unless otherwise specified by the VAMC. 
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M. To reduce or eliminate EMI, the following minimum separation 

distances for power lines shall be adhered to: 

  

1)      Maintain at least an 18” separation from fluorescent or 

neon lighting fixtures. 

2)      Maintain at least a 3.3’ separation from transformers, 

motor or other sources of electromagnetic fields. 

3)      Maintain separation from under cabinet fluorescent 

      fixtures installed on modular furniture.  

N.   Cable ceiling paths shall be perpendicular and/or parallel to 

ceiling structure. 

  

1.4 TESTING  

A.    Jacks shall be tested as part of the installed horizontal cabling 

system.  

B.    Category 5e jacks shall be tested as part of the link or channel 

for length, DC continuity, NEXT, PSNEXT, Attenuation, return 

Loss, ELFEXT, and PSELFEXT using a level 11e tester for category 

5e link or channel compliance.  

C.    A “PASS” indication shall be obtained for all link or channel 

tests when tested using the appropriate level tester for the 

appropriate category.  

D.    Testers shall be correctly set to test the type and manufacturer 

of the horizontal cable used in the link or channel being tested, 

including the correct NVP.  

E.    Documentation, indicating the location and test results will be 

provided to Information Resource Management (IRM) Service at this 

facility. 

  

1.5 LABELING-JACKS/OUTLETS AND PATCH PANELS  

A.    Each installed outlet will be labeled in a permanent fashion 

using the room number, jack number and corresponding port 

assignment number, (see below example):   

  

Room      Jack        Port 

  

1222         1        1 through 4 (1222-1-1) Voice 

1223         1        1 through 4 (1223-1-4) Data 

  

B.  In rooms with existing jacks installed, contractor must ensure 

that new jacks are incorporated into existing numbering scheme.  

C.    Patch panels will also be labeled according to the above 

numbering standard.  

D.    IDF/110 blocks will be labeled using the above numbering standard 

for each corresponding jack installed and/or reinstalled. 

 

PART 2 - PRODUCTS 

2.1  MODULAR JACKS  

A. The modular connector shall meet or exceed the requirements for  

 channel and component performance described in the most recent  

 TIA/EIA Category 5e standards.  The modular connector shall be  

 individual snap-in style.  The connectors shall also be in  

 compliance with all national Electrical Codes; compliant with FCC  
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 Part 68: UL listed; and independently certified.  In addition to  

 proposed Category 6 compliance, the connector shall have the  

 ability to support high megabit and shared-sheath applications.  

 All plastics used in construction of the connector bodies shall  

 be fire-retardant with UL flammability rating of 94V-O.  

 Termination of all connectors shall be 110-type insulation  

 displacement connectors (IDC).  The connector shall provide a  

 ledge directly adjacent to the 110-style termination against  

 which the wires can be directly terminated and cut in one action  

 by the installation craftsperson. The termination field shall be 

 in the rear for easy access.   Colors will be 2 orange in slots 1  

 & 2 on the top of the wall plate, and 2 black in slots 3 & 4 in  

 the middle of the 6-module wall plate.  The manufacturer shall  

 provide a one-year limited product warranty and 15-year product  

 performance guarantee. The manufacturer shall provide a lifetime  

 warranty against defects in material and workmanship, and an  

 application guarantee when installed as part of the certified  

 system. 

B. Jacks will be Category 5e Jacks – UTP  

C.  Jacks shall be 8 position keyed  

D.   Each jack shall be an individually constructed unit and   

  shall snap mount in an industry standard keystone opening (.760”X 

 580”).  

E.    Each jack shall be high impact 94 VO rated thermoplastic.  

F. Jack housings shall have an operating temperature range of – 10 C  

 (-14 F) to 60 C (140 F)  

G. Jacks shall utilize a four (4) layer printed circuit board 

 technology.  

H. Jack housings shall fully encase and protect printed circuit  

 boards and IDC fields.  

I.   Module jack contacts shall accept a minimum of 2500 plug 

 insertions without degradation of electrical or mechanical  

     performance.  

J.   Contacts shall maintain a minimum vertical deflection force of      

 110 grams. 

K.  Modular jack contact wires shall be formed flat for increased   

 surface contact with mated plugs.  These contacts shall be   

 arranged on the PC board in 2 staggered arrays of 4 to  

     maximize contract spacing and minimize crosstalk.  

L.   Modular jack contacts shall be constructed of Beryllium 

 copper for maximum spring force and resilience.  

M.      Contact Plating shall be minimum of 50 micro inches of gold in 

 the contact area over 100 micro-inches of nickel.  

N.      Jacks shall utilize a paired punch down sequence.  Cable pairs 

 shall be maintained up to the IDC, terminating all conductors  

 adjacent to its pair mate to better maintain pair characteristics  

 designed by the cable manufacturer.  

O. Jacks shall terminate 22-26 AWG stranded or solid conductors 
P.      Jacks shall terminate insulated conductors with outside diameters  

 up to .050”. 

Q.      Jacks shall be compatible to single conductor 110 impact  

 termination tools. 
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R.      Jacks shall be compatible with EIA/TIA 606 color code 

labeling and accept snap on icons for identification or 

designation of applications.  

S.      Jacks shall be available in black and orange colors for 

identification or designation of applications at the 

workstation or closet.  

T.      Jacks shall be marked as either T568A or T568B wiring.  

U.      Jacks shall be supplied with wire retention caps.  

V.      Jacks shall be supplied with installed dust covers to 

protect the jack opening and internal elements during 

installation until the jack is in use. 

  

  

2.2  WALL PLATES               

A.     4 port wall plates will be used and have a 45 degree angle 

to prevent cables from being damaged by furniture.  The 

plates will be designed for high-density Jacks, and snap 

fittings.  The plates will be single-gang, covering the 

double gang box, 4 port, Telco Ivory in color.  

B.      The wall plates will be labeled with the room number and 

plate location identical to the markings at the patch panel 

i.e.; 1234-1, 2334-2 etc. 

  

2.3  CABLE 

  

A. Cable-Twisted Pair Category 5 Enhanced UTP Cable 

Meet ANSI/EIA/TIA 568B.2-1 Cat 5e specifications, 350MHz or 

better, NEMA low-loss Extended Frequency, PSUM cross talk 

compliant.  

B. Cable-Multimode, Fiber Optic 

  

  1)   Attenuation 

     The attenuation, of the cabled fiber, shall not exceed  

   3.5 dB/km at 850 nm and 1.5 dB/km at 1300 nm.  The     

   maximum typical attenuation values should be 3.0 dB/km at  

   850nm and 0.9 dB/km at 1300 nm.  Attenuation measurements 

   shall be made in accordance with either EIA-455-46          

   Spectral Attenuation Measurement for Long-Length, Graded    

   Index Optical Fiber, or EIA-455-53, Attenuation by       

   Substitution Measurement for Multimode Graded-Index   

   Optical Fibers or fiber Assemblies used in Long Length   

   Communication Systems, or EIA-455-61, OTDR Measurement of 

   Fiber or Cable Attenuation.    

  2)    Bandwidth 

   Bandwidth Distances for Gigabit Ethernet The minimum  

   distance for 1000BaseSX and 1000BaseLX shall be 300 and  

   700 meters respectively.  These distances will be       

   applicable within system attenuation constraints. 

  3)  Laser Certification 

   All fibers shall be certified to have laser optimized   

   cores. This laser certification is critical for high-  

   speed applications such as Gigabit Ethernet and 10-
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 Gigabit Ethernet that require laser or vertical cavity 

 surface emitting lasers (VCSELs) transmitting devices. 

 4)  Numerical Aperture 

  The numerical aperture shall be .275 ± 0.015 µm. 

 5)  Macro bending Attenuation 

  The maximum induced attenuation shall be less than or equal 0.5 

dB at 850 and 1300 nm when wound 100 turns on a 75 mm diameter 

mandrel. 

6) Zero Dispersion Wavelength and Slope 

The zero dispersion wavelength shall be between 1320 nm and    

1365 nm.  The maximum zero dispersion slope shall be 0.097  

psec/nm-2 km. 

   7) Group Refractive Index 

The group refractive index shall be 1.497 at 850 nm and 1.493  

at 1300 nm. 

  

C.  GEOMETRICAL REQUIREMENTS  

 1) Core Diameter 

   The core diameter shall be 62.5 ± 3 µm.  The core diameter    

    shall be measured in accordance with EIA-455-45A, Microscopic 

        Method for Measuring Fiber Geometry of Optical Waveguides. 

 2) Core Non-Circularity 

   The core non-circularity shall be less than or equal 6%.  The  

    core diameter shall be measured in accordance with EIA-455- 

    45A, Microscopic Method for Measuring Fiber Geometry of  

    Optical Waveguides. 

 3) Cladding Diameter 

   The cladding outside diameter shall be 125 ± 2 µm.  The  

        cladding diameter shall be measured in accordance with EIA- 

        455-45A, Microscopic Method for Measuring Fiber Geometry of   

        Optical Waveguides. 

 4) Cladding Non-Circularity 

   The cladding non-circularity shall be less than 1%.   

        Measurements shall be in accordance with EIA-455-45A,  

        Microscopic Method for Measuring Fiber Geometry of Optical  

        Waveguides. 

 5) Core/Cladding Concentricity Error 

   The offset between the center of the core and the center of  

        the cladding shall be less than 1.5 µm.     

 6) Coating 

   The coating shall be a UV curable acrylic and shall be 245 ± 

    10 µm in diameter.  The coating shall be readily removable  

    with commercially available stripping tools.  Measurements  

    shall be in accordance with either EIA-455-55A, Methods for  

    Measuring the Coating Geometry of Optical Fibers. Coating Non- 

    Circularity and Concentricity Error.  The coating non- 
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    circularity shall be less than or equal 6%.  The coating  

    concentricity error shall be less than or equal 12.5 µm.   

    Measurements shall be in accordance with either EIA-455-55A,  

    Methods for Measuring the Coating Geometry of Optical Fibers.   

    Coating Strip Force:  The force required to remove the acrylic  

    coating shall be no less than 0.30 lbf and no more than 2.0  

    lbf. 

  

D. MECHANICAL REQUIREMENTS 

    1) Fiber Tensile Proof Test 

   The individual fibers shall be subjected to minimum proof  

    stress of 0.70 GN/m2 (100 kpsi).  Testing shall be in  

    accordance with EIA-455-31A, Fiber Tensile Proof Test Method. 

 2) Minimum Bend Radius 

   The minimum bend radius for unloaded, installed cable, shall  

    be 10 times the cable outside diameter.  The minimum bend  

    radius for loaded, cable during installation, shall be 20  

    times the cable outside diameter.  The average increase in  

    attenuation shall no be greater than 0.20 dB.  No mechanical  

    damage shall occur to the cable jacket. 

 3) Impact Resistance 

   A representative sample of the cable shall withstand the  

    requirements of impact testing without exhibiting an increase  

    in attenuation greater than specified in GR-409-CORE, Section  

    6.3.2.  Testing shall be done in accordance with TIA/EIA-455- 

    25A, Impact Testing of Fiber Optic Cables and Cable  

    Assemblies.  Total impact energy delivered shall be as shown  

    below: 

  

Cable Type Impact Energy 

Plenum 
2.94 N

 

Riser 
 

Interconnect 
 

  

 4) Compressive Strength 

   A representative sample of the cable shall be capable of  

    withstanding a compressive load without exhibiting an increase  

    in attenuation as specified in Section 6.3.2 of GR-409-CORE.   

    Testing shall be done in accordance with TIA/EIA-455-41A,  

    Compressive Loading Resistance of Fiber Optic Cable.  The  

    minimum resistance to compressive loading shall be as follows: 
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Cable Type Compressive Load 

Plenum 10 N/mm (57 lbf/in) 

Riser 10 N/mm (57 lbf/in) 

  

 5) Tensile Strength 

   Cables subjected to the minimum rated tensile load defined in  

    GR-409-CORE, Section 6.3.6 (Tensile Strength of Cable) shall  

    not exhibit an increase in attenuation greater than specified  

    by GR-409-CORE, Section 6.3.2.  Testing shall be done in  

    accordance with TIA/EIA-455-33A, Fiber Optic Cable Tensile  

    Loading and Bending Test. 

 6) Cable Twist 

   The cable shall be capable of withstanding mechanical twisting  

    without experiencing an attenuation increase greater than  

    specified by GR-409-CORE, Section 6.3.2.  After the cable is  

    subjected to the twist test, the cable jacket shall not  

    exhibit evidence of cracking or splitting when observed under  

    5x magnification.  Testing shall be done in accordance with  

    TIA/EIA-455-85A, Fiber Optic Cable Twist Test. 

 7)  Cable Cyclic Flexing 

   The cable shall be capable of withstanding mechanical flexing  

    without experiencing an increase in attenuation greater than  

    specified by GR-409-CORE, Section 6.3.2.  After the cable is  

    subjected to the flex test, the cable jacket shall not exhibit  

    evidence of cracking or splitting when observed under 5x  

    magnification.  Testing shall be performed in accordance with  

    EIA-455-104A, Fiber Optic Cable Cyclic Test.  The cable shall  

    be flexed for the number of cycles specified below and the  

    sheave diameter shall be a maximum of 20 times the cable  

    diameter. 

  

Cable Type # of Cycles 

Plenum 100 

Riser 25 

Interconnect 300 

  

 8) Outer Jacket Yield Strength and Ultimate Elongation 

   The minimum tensile strength shall be 13.8 MPA (2000 psi).   

    After aging, the minimum jacket elongation-at-break shall be  
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    greater than 100 percent.  The elongation-at-break of the aged  

    jacket shall be greater than 60 percent of the elongation-at- 

    break of the un-aged jacket.  Testing shall be done in  

    accordance with EIA-455-89A, Fiber Optic Cable Jacket  

    Elongation and Tensile Strength.  The following is required to  

    conduct the test:  1) The speed of jaw separation shall be 50  

    mm (2 in) per minute; 2) Plenum and Riser cable aged samples  

    shall be conditioned in a circulating air oven at 110 ±  

     

 9) Jacket Shrinkage 

   The maximum cable jacket shrink back shall be less than 5%.   

    Testing shall be done in accordance with EIA-455-86, Fiber  

    Optic Cable Jacket Shrinkage. 

 10) Temperature 

    The cable shall maintain optical and mechanical integrity  

     over the following temperature ranges: 

            Operation:         -  

            Installation:            

            Storage:            -  

 

 11) Packaging 

     a. Cable Reels 

  The cable shall be shipped on non-returnable wooden reels  

  designed to prevent damage to the cable during shipment and  

  installation.  Each reel should be clearly marked to  

  indicate the direction in which it should be unrolled to  

  prevent loosening of the cable on the reel. 

    b. Reel Covering 

 A covering shall be placed between the flanges over the  

  exposed cable.  The covering shall be weather resistance  

  and shall limit solar heating of the cable. Wooden lagging  

  boards may be fastened across the reel flanges or a hard  

  protective wrap will cover the reel. 

    c. Cable End Requirements 

 The cable ends shall be securely fastened and positioned in  

  such a way as to allow access for testing. 

    d. Reel Identification 

 Each reel of cable shall be stenciled or have a data sheet  

  attached (packaged in a waterproof wrapping) uniquely  

  identifying the reel of cable.  The following information  

  must be included: Reel identification number; measured  

  attenuation of each fiber; and length of cable.  

    e. Quality Control 

 Each master reel shall be tested to ensure fiber integrity,  

 attenuation, and cable length.  Multimode fibers shall be  
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 tested at both 850 and 1300 nm.  Single mode fibers shall  

 be tested at both 1310 and 1550 nm.  Each master reel will  

 be given a unique identification and the test results  

 documented.  The manufacture shall maintain documentation  

 such that the cable history may be traced to the individual  

 fibers used in construction of the cable. 

     f. Test Report 

 A test report shall be included with each reel of cable.   

  This test report will include the cable description, unique  

  reel identification, measured length of the cable in meters  

  and feet, attenuation measurements at wavelengths tested  

  and the manufacturer name and address. 

  

2.4. CABLE -FIBER OPTIC, SINGLE MODE 
  

 A. Optical Parameters 

     1) Attenuation 

  The attenuation, of the cabled fiber, shall not exceed 0.7  

  dB/km at 1310 nm and 1550 nm.  Attenuation measurements  

  shall be made in accordance with either EIA-455-78  

  (Spectral Attenuation Cutback Measurement for Single-Mode 

  Optical Fibers) or with EIA-455-59 (Generic Description of  

  Optical Time Domain Reflectometry ). 

     2) Attenuation Variation 

   The attenuation variation shall be less than 0.1 dB/km for 

   wavelengths between 1285 nm and 1330 nm compared to the  

   attenuation at 1310 nm. The attenuation variation shall be  

   less than 0.5 dB/km for wavelengths between 1525 nm and 

    1575 nm compared to the attenuation at 1550nm. Attenuation  

   variation measurements shall be made in accordance with  

   EIA-455-78, Spectral Attenuation Cutback Measurement for  

   Single-Mode Optical Fibers. 

     3) Attenuation at Water Peak 

  The attenuation shall not exceed 2.0 dB/Km at 1383 nm ±3  

  nm. 

     4) Attenuation Uniformity 

  The attenuation discontinuity shall not exceed 0.1 dB at 

  1310 nm or 1550 nm throughout the cable length. Attenuation  

  Uniformity measurements shall be made in accordance with  

  EIA-455-59, Generic Description of Optical Time Domain  

  Reflectometry. 

    5) Macro bending Attenuation 

  The maximum induced attenuation shall be less than or equal  

  0.5 dB at 1310 and 0.10 dB at 1550 nm when wound 100 turns  

  on a 75 mm diameter mandrel. 

      6) Index of Refraction 

  The effective group index of refraction will be 1.464 at  

  1310 nm and 1.465 at 1550 nm. 

    7) Chromatic Dispersion 

  The zero dispersion wavelength shall be between 1300 to  
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  1320 nm, and the nominal zero dispersion wavelength should  

  be 1310 nm. The maximum value of the dispersion slope shall  

  not be greater than 0.092 psec/(nm-2 km) at the zero  

  dispersion wavelength. 

  The dispersion measurements shall be made in accordance  

  with EIA-455-168, Chromatic Dispersion Measurement of  

  Multimode Graded-Index and Single-Mode Optical Fibers by  

  Phase- Revision 1, May 18, 2000 Shift Method, or EIA-455- 

  175, Chromatic Dispersion Measurement of Optical Fibers by  

  The Differential Phase Shift Method. 

    8) Cut-off Wavelength 

  The cut-off wavelength shall be less than or equal to 1260  

  nm for the cabled fiber.  Measurement shall be made on a  

  routine basis according to EIA-455-170, Cut-off Wavelength  

  of Single-Mode Fiber Cable by Transmitted Power, or EIA- 

  455-80, Cut-off Wavelength of Uncabled Single-Mode Fiber by  

  Transmitted Power. 

 

 B. Geometrical Parameters 

     1) Cladding Diameter 

  The cladding outside diameter shall be 125 ± 1.0 µm. 

  The cladding diameter shall be measured in accordance with  

  EIA-455-45A, Microscopic Method for Measuring Fiber  

  Geometry of Optical Waveguide Fibers. 

     2) Cladding Non-circularity 

  The cladding non-circularity shall be less than 1%. 

  Measurement shall be in accordance with EIA-455-45A,   

  Microscopic Method for Measuring Fiber Geometry of Optical  

  Waveguide Fibers. 

    3) Core/Cladding Concentricity Error 

  The offset between the center of the core and the center of  

  the cladding shall be less than 0.6 µm.  

    4) Coating 

  The coating shall be a UV curable acrylic and shall be 245  

  ± 10 µm in diameter. The coating shall be readily removable  

  with commercially available stripping tools. Measurements  

  shall be in accordance with either EIA-455-55A, Methods for  

  Measuring the Coating Geometry of Optical Fibers or EIA- 

  455-48A, On-Line Diameter Measurement of Optical  

  Waveguides. 

 

 C. Mechanical Parameters 

     1) Fiber Tensile Proof Test 

  The individual fibers shall be subjected to minimum proof  

  stress of 0.70 GN/m2 (100 kpsi). Testing shall be in  

  accordance with EIA-455-31A. 

  

2.5 PATCH PANELS  

 A.   The Cat 6 Patch Panel will be 19” rack mount 24 port, 1U,  

  with a 1U cable management rack, meeting or exceeding all  

  proposed TIA/EIA and ISO/IEC Category 6 component-level  

  standards specifications. Leviton product “extreme 6, 24  

  port, 1u is recommended. 
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 B.    All installed horizontal voice cable (Blue) will be  

  terminated on existing or contractor provided 110 \blocks  

  in the designated communications closet. 

 C.    All installed horizontal data cable (White) will be  

  terminated on existing or contractor provided patch panels  

  meeting the above Category 5e component level standards in  

  the designated communications closet. 

 D.    The fiber optic patch panel will be a 1U, 24 ports, and  

  fully loaded unit, with SC connectors. 

 
- - - E N D - - - 
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SECTION 28 05 00 

COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section, Common Work Results for Electronic Safety and Security 

(ESS), applies to all sections of Division 28. 

B. Furnish and install fully functional electronic safety and security 

cabling system(s), equipment and approved accessories in accordance with 

the specification section(s), drawing(s), and referenced publications.  

Capacities and ratings of cable and other items and arrangements for the 

specified items are shown on each system’s required Bill of Materials 

(BOM) and verified on the approved system drawing(s). If there is a 

conflict between contract’s specification(s) and drawings(s), the 

contract’s specification requirements shall prevail. 

C. The Contractor shall provide an ESS, installed, programmed, configured, 

documented, and tested.  The security system shall include but not 

limited to: physical access control, video assessment and surveillance, 

 video recording and storage, fire alarm interface, equipment cabinetry, 

and associated live camera, interface.  Operator training shall not be 

required as part of the Security Contractors scope and shall be provided 

by the Owner. The Security Contractor shall still be required to provide 

necessary maintenance and troubleshooting manuals as well as submittals 

as identified herein.  The work shall include the procurement and 

installation of electrical wire and cables, the installation and testing 

of all system components.  Inspection, testing, demonstration, and 

acceptance of equipment, software, materials, installation, 

documentation, and workmanship, shall be as specified herein.  The 

Contractor shall provide all associated installation support, including 

the provision of primary electrical input power circuits. 

D. Repair Service Replacement Parts On-site service during the warranty 

period shall be provided as specified under “Emergency Service”.  The 

Contractor shall guarantee all parts and labor for a term of one (1) 

year, unless dictated otherwise in this specification from the 

acceptance date of the system as described in Part 5 of this 

Specification.  The Contractor shall be responsible for all equipment, 

software, shipping, transportation charges, and expenses associated with 

the service of the system for one (1) year.  The Contractor shall 

provide 24-hour telephone support for the software program at no 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARD 

VA PROJECT: 695-12-119    05-25-12 

 

 

Common Work Results for Electronic Safety and Security  28 05 00 - 2 

 

additional charge to the owner.  Software support shall include all 

software updates that occur during the warranty period.   

F. Section Includes: 

1. Description of Work for Electronic Security Systems, 

2. Electronic security equipment coordination with relating Divisions, 

3. Submittal Requirements for Electronic Security, 

4. Miscellaneous Supporting equipment and materials for Electronic 

Security,  

5. Electronic security installation requirements. 

 

1.2 RELATED WORK 

A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.  

B. Section 07 84 00 - FIRESTOPPING. Requirements for firestopping 

application and use.  

C. Section 08 71 00 - DOOR HARDWARE. Requirements for door installation.  

D. Section 10 14 00 - SIGNAGE. Requirements for labeling and signs.  

E. Section 26 05 11 - REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

Requirements for connection of high voltage.  

F. Section 26 05 21 - LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW). Requirements for power cables. 

G. Section 26 05 33 – RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS. 

Requirements for infrastructure.  

H. Section 26 05 41 - UNDERGROUND ELECTRICAL CONSTRUCTION. Requirements for 

underground installation of wiring.  

I. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for conductors and cables.  

J. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for grounding of equipment.  

K. Section 28 13 00 - PHYSICAL ACCESS CONTROL SYSTEMS (PACS). For physical 

access control integration.  

L. Section 28 23 00 - VIDEO SURVEILLANCE. Requirements for security camera 

systems.  

 

1.3 DEFINITIONS 

A. AGC:  Automatic Gain Control. 

B. Basket Cable Tray:  A fabricated structure consisting of wire mesh 

bottom and side rails.  

C. BICSI:  Building Industry Consulting Service International. 
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D. CCD:  Charge-coupled device. 

E. Central Station:  A PC with software designated as the main controlling 

PC of the security access system.  Where this term is presented with 

initial capital letters, this definition applies. 

F. Channel Cable Tray:  A fabricated structure consisting of a one-piece, 

ventilated-bottom or solid-bottom channel section. 

G. Controller:  An intelligent peripheral control unit that uses a computer 

for controlling its operation.  Where this term is presented with an 

initial capital letter, this definition applies. 

H. CPU:  Central processing unit. 

I. Credential:  Data assigned to an entity and used to identify that 

entity. 

J. DGP:  Data Gathering Panel – component of the Physical Access Control 

System capable to communicate, store and process information received 

from readers, reader modules, input modules, output modules, and 

Security Management System.   

K. DTS:  Digital Termination Service:  A microwave-based, line-of-sight 

communications provided directly to the end user. 

L. EMI:  Electromagnetic interference. 

M. EMT:  Electric Metallic Tubing. 

N. ESS:  Electronic Security System. 

O. File Server:  A PC in a network that stores the programs and data files 

shared by users. 

P. GFI:  Ground fault interrupter. 

Q. IDC:  Insulation displacement connector. 

R. Identifier:  A credential card, keypad personal identification number or 

code, biometric characteristic, or other unique identification entered 

as data into the entry-control database for the purpose of identifying 

an individual.  Where this term is presented with an initial capital 

letter, this definition applies. 

S. I/O:  Input/Output. 

T. Intrusion Zone:  A space or area for which an intrusion must be detected 

and uniquely identified, the sensor or group of sensors assigned to 

perform the detection, and any interface equipment between sensors and 

communication link to central-station control unit. 

U. Ladder Cable Tray:  A fabricated structure consisting of two 

longitudinal side rails connected by individual transverse members 

(rungs). 

V. LAN:  Local area network. 
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W. LCD:  Liquid-crystal display. 

X. LED:  Light-emitting diode. 

Y. Location:  A Location on the network having a PC-to-Controller 

communications link, with additional Controllers at the Location 

connected to the PC-to-Controller link with RS-485 communications loop. 

 Where this term is presented with an initial capital letter, this 

definition applies. 

Z. Low Voltage:  As defined in NFPA 70 for circuits and equipment operating 

at less than 50 V or for remote-control and signaling power-limited 

circuits. 

AA. M-JPEG:  Motion – Joint Photographic Experts Group. 

BB. MPEG:  Moving picture experts group. 

CC. NEC:  National Electric Code 

DD. NEMA:  National Electrical Manufacturers Association 

EE. NFPA:  National Fire Protection Association 

FF. NTSC:  National Television System Committee. 

GG. NRTL:  Nationally Recognized Testing Laboratory.  

HH. Open Cabling:  Passing telecommunications cabling through open space 

(e.g., between the studs of a wall cavity). 

II. PACS: Physical Access Control System; A system comprised of cards, 

readers, door controllers, servers and software to control the physical 

ingress and egress of people within a given space 

JJ. PC:  Personal computer.  This acronym applies to the Central Station, 

workstations, and file servers. 

KK. PCI Bus:  Peripheral component interconnect; a peripheral bus providing 

a high-speed data path between the CPU and peripheral devices (such as 

monitor, disk drive, or network). 

LL. PDF:  (Portable Document Format.) The file format used by the Acrobat 

document exchange system software from Adobe. 

MM. RCDD:  Registered Communications Distribution Designer. 

NN. RFI:  Radio-frequency interference. 

OO. RIGID:  Rigid conduit is galvanized steel tubing, with a tubing wall 

that is thick enough to allow it to be threaded.   

PP. RS-232:  An TIA/EIA standard for asynchronous serial data communications 

between terminal devices.  This standard defines a 25-pin connector and 

certain signal characteristics for interfacing computer equipment. 

QQ. RS-485:  An TIA/EIA standard for multipoint communications. 
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RR. Solid-Bottom or Non-ventilated Cable Tray:  A fabricated structure 

consisting of integral or separate longitudinal side rails, and a bottom 

without ventilation openings. 

SS. SMS:  Security Management System – A SMS is software that incorporates 

multiple security subsystems (e.g., physical access control, intrusion 

detection, closed circuit television, intercom) into a single platform 

and graphical user interface. 

TT. TCP/IP:  Transport control protocol/Internet protocol incorporated into 

Microsoft Windows. 

UU. Trough or Ventilated Cable Tray:  A fabricated structure consisting of 

integral or separate longitudinal rails and a bottom having openings 

sufficient for the passage of air and using 75 percent or less of the 

plan area of the surface to support cables. 

VV. UPS:  Uninterruptible Power Supply 

XX. UTP:  Unshielded Twisted Pair 

YY. Workstation:  A PC with software that is configured for specific limited 

security system functions. 

1.4 QUALITY ASSURANCE  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to submit 

a list of installations where the products have been in operation 

before approval. 

C. Contractor Qualification: 

1. The Contractor or security sub-contractor shall be a licensed 

security Contractor with a minimum of five (5) years experience 

installing and servicing systems of similar scope and complexity.  

The Contractor shall be an authorized regional representative of the 

Security Management System’s (PACS) manufacturer.  The Contractor 

shall provide four (4) current references from clients with systems 

of similar scope and complexity which became operational in the past 

three (3) years.  At least three (3) of the references shall be 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARD 

VA PROJECT: 695-12-119    05-25-12 

 

 

Common Work Results for Electronic Safety and Security  28 05 00 - 6 

 

utilizing the same system components, in a similar configuration as 

the proposed system.  The references must include a current point of 

contact, company or agency name, address, telephone number, complete 

system description, date of completion, and approximate cost of the 

project.  The owner reserves the option to visit the reference sites, 

with the site owner’s permission and representative, to verify the 

quality of installation and the references’ level of satisfaction 

with the system.  The Contractor shall provide copies of system 

manufacturer certification for all technicians.  The Contractor shall 

only utilize factory-trained technicians to install, program, and 

service the PACS.  The Contractor shall only utilize factory-trained 

technicians to install, terminate and service controller/field panels 

and reader modules.  The technicians shall have a minimum of five (5) 

continuous years of technical experience in electronic security 

systems.  The Contractor shall have a local service facility.  The 

facility shall be located within 60 miles of the project site.  The 

local facility shall include sufficient spare parts inventory to 

support the service requirements associated with this contract.  The 

facility shall also include appropriate diagnostic equipment to 

perform diagnostic procedures.  The Resident Engineer reserves the 

option of surveying the company’s facility to verify the service 

inventory and presence of a local service organization. 

2. The Contractor shall provide proof project superintendent with BICSI 

Certified Commercial Installer Level 1, Level 2, or Technician to 

provide oversight of the project. 

3. Cable installer must have on staff a Registered Communication 

Distribution Designer (RCDD) certified by Building Industry 

Consulting Service International.  The staff member shall provide 

consistent oversight of the project cabling throughout design, 

layout, installation, termination and testing. 

D. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render satisfactory 

service to this installation within four hours of receipt of 

notification that service is needed. Submit name and address of service 

organizations. 

1.5 GENERAL ARANGEMENT OF CONTRACT DOCUMENTS 

A. The Contract Documents supplement to this specification indicates 

approximate locations of equipment.  The installation and/or locations 
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of the equipment and devices shall be governed by the intent of the 

design; specification and Contract Documents, with due regard to actual 

site conditions, recommendations, ambient factors affecting the 

equipment and operations in the vicinity.  The Contract Documents are 

diagrammatic and do not reveal all offsets, bends, elbows, components, 

materials, and other specific elements that may be required for proper 

installation.  If any departure from the contract documents is deemed 

necessary, or in the event of conflicts, the Contractor shall submit 

details of such departures or conflicts in writing to the owner or 

owner’s representative for his or her comment and/or approval before 

initiating work. 

B. Anything called for by one of the Contract Documents and not called for 

by the others shall be of like effect as if required or called by all, 

except if a provision clearly designed to negate or alter a provision 

contained in one or more of the other Contract Documents shall have the 

intended effect. In the event of conflicts among the Contract Documents, 

the Contract Documents shall take precedence in the following order: the 

Form of Agreement; the Supplemental General Conditions; the Special 

Conditions; the Specifications with attachments; and the drawings. 

1.6 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site. Delivery, storage or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 

C. Submittals for individual systems and equipment assemblies which consist 

of more than one item or component shall be made for the system or 

assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

D. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 
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information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

3. Parts list which shall include those replacement parts recommended by 

the equipment manufacturer, quantity of parts, current price and 

availability of each part. 

E. Submittals shall be in full compliance of the Contract Documents.  All 

submittals shall be provided in accordance with this section.  

Submittals lacking the breath or depth these requirements will be 

considered incomplete and rejected.  Submissions are considered 

multidisciplinary and shall require coordination with applicable 

divisions to provide a complete and comprehensive submission package. 

All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. Additional 

general provisions are as follows:   

1. The Contractor shall schedule submittals in order to maintain the 

project schedule.  For coordination drawings refer to Specification 

Section 01 33 10 - Design Submittal Procedures, which outline basic 

submittal requirements and coordination.  Section 01 33 10 shall be 

used in conjunction with this section.     

2. The Contractor shall identify variations from requirements of 

Contract Documents and state product and system limitations, which 

may be detrimental to successful performance of the completed work or 

system.   

3. Each package shall be submitted at one (1) time for each review and 

include components from applicable disciplines (e.g., electrical 

work, architectural finishes, door hardware, etc.) which are required 

to produce an accurate and detailed depiction of the project.   

4. Manufacturer’s information used for submittal shall have pages with 

items for approval tagged, items on pages shall be identified, and 

capacities and performance parameters for review shall be clearly 

marked through use of an arrow or highlighting.  Provide space for 

Resident Engineer and Contractor review stamps.  

5. Technical Data Drawings shall be in the latest version of AutoCAD®, 

drawn accurately, and in accordance with VA CAD Standards CAD 

Standard Application Guide, and VA BIM Guide.  FREEHAND SKETCHES OR 

COPIED VERSIONS OF THE CONSTRUCTION DOCUMENTS WILL NOT BE ACCEPTED.  
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The Contractor shall not reproduce Contract Documents or copy 

standard information as the basis of the Technical Data Drawings.  If 

departures from the technical data drawings are subsequently deemed 

necessary by the Contractor, details of such departures and the 

reasons thereof shall be submitted in writing to the Resident 

Engineer for approval before the initiation of work. 

6. Packaging:  The Contractor shall organize the submissions according 

to the following packaging requirements.   

a. Binders:  For each manual, provide heavy duty, commercial quality, 

durable three (3) ring vinyl covered loose leaf binders, sized to 

receive 8.5 x 11 in paper, and appropriate capacity to accommodate 

the contents.  Provide a clear plastic sleeve on the spine to hold 

labels describing the contents.  Provide pockets in the covers to 

receive folded sheets. 

1) Where two (2) or more binders are necessary to accommodate 

data; correlate data in each binder into related groupings 

according to the Project Manual table of contents.  Cross-

referencing other binders where necessary to provide essential 

information for communication of proper operation and/or 

maintenance of the component or system. 

2) Identify each binder on the front and spine with printed binder 

title, Project title or name, and subject matter covered.  

Indicate the volume number if applicable. 

b. Dividers:  Provide heavy paper dividers with celluloid tabs for 

each Section.  Mark each tab to indicate contents. 

c. Protective Plastic Jackets:  Provide protective transparent 

plastic jackets designed to enclose diagnostic software for 

computerized electronic equipment. 

d. Text Material:  Where written material is required as part of the 

manual use the manufacturer's standard printed material, or if not 

available, specially prepared data, neatly typewritten on 8.5 

inches by 11 inches 20 pound white bond paper. 

e. Drawings:  Where drawings and/or diagrams are required as part of 

the manual, provide reinforced punched binder tabs on the drawings 

and bind them with the text. 

1) Where oversized drawings are necessary, fold the drawings to 

the same size as the text pages and use as a foldout. 

2) If drawings are too large to be used practically as a foldout, 

place the drawing, neatly folded, in the front or rear pocket 
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of the binder.  Insert a type written page indicating the 

drawing title, description of contents and drawing location at 

the appropriate location of the manual. 

3) Drawings shall be sized to ensure details and text is of 

legible size.  Text shall be no less than 1/16” tall. 

f. Manual Content:  Submit in accordance with Section 01 00 00, 

GENERAL REQUIREMENTS. 

1) Maintenance and Operation Manuals: Submit as required for 

systems and equipment specified in the technical sections. 

Furnish four copies, bound in hardback binders, (manufacturer's 

standard binders) or an approved equivalent. Furnish one 

complete manual as specified in the technical section but in no 

case later than prior to performance of systems or equipment 

test, and furnish the remaining manuals prior to contract 

completion. 

2) Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of 

the system, equipment, building, name of Contractor, and 

contract number. Include in the manual the names, addresses, 

and telephone numbers of each subcontractor installing the 

system or equipment and the local representatives for the 

system or equipment. 

3) The manuals shall include: 

a) Internal and interconnecting wiring and control diagrams 

with data to explain detailed operation and control of the 

equipment. 

b) A control sequence describing start-up, operation, and 

shutdown. 

c) Description of the function of each principal item of 

equipment. 

d) Installation and maintenance instructions. 

e) Safety precautions. 

f) Diagrams and illustrations. 

g) Testing methods. 

h) Performance data. 

i) Pictorial "exploded" parts list with part numbers. Emphasis 

shall be placed on the use of special tools and instruments. 

 The list shall indicate sources of supply, recommended 

spare parts, and name of servicing organization. 
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j) Appendix; list qualified permanent servicing organizations 

for support of the equipment, including addresses and 

certified qualifications. 

g. Binder Organization:  Organize each manual into separate sections 

for each piece of related equipment.  At a minimum, each manual 

shall contain a title page, table of contents, copies of Product 

Data supplemented by drawings and written text, and copies of each 

warranty, bond, certifications, and service Contract issued. Refer 

to Group I through V Technical Data Package Submittal requirements 

for required section content.   

h. Title Page: Provide a title page as the first sheet of each manual 

to include the following information; project name and address, 

subject matter covered by the manual, name and address of the 

Project, date of the submittal, name, address, and telephone 

number of the Contractor, and cross references to related systems 

in other operating and/or maintenance manuals. 

i. Table of Contents: After the title page, include a type written 

table of contents for each volume, arranged systematically 

according to the Project Manual format.  Provide a list of each 

product included, identified by product name or other appropriate 

identifying symbols and indexed to the content of the volume.  

Where more than one (1) volume is required to hold data for a 

particular system, provide a comprehensive table of contents for 

all volumes in each volume of the set. 

j. General Information Section: Provide a general information section 

immediately following the table of contents, listing each product 

included in the manual, identified by product name.  Under each 

product, list the name, address, and telephone number of the 

installer and maintenance Contractor.  In addition, list a local 

source for replacement parts and equipment. 

k. Drawings: Provide specially prepared drawings where necessary to 

supplement the manufacturers printed data to illustrate the 

relationship between components of equipment or systems, or 

provide control or flow diagrams.  Coordinate these drawings with 

information contained in Project Record Drawings to assure correct 

illustration of the completed installation.  

l. Manufacturer’s Data:  Where manufacturer's standard printed data 

is included in the manuals, include only those sheets that are 

pertinent to the part or product installed.  Mark each sheet to 
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identify each part or product included in the installation.  Where 

more than one (1) item in tabular format is included, identify 

each item, using appropriate references from the Contract 

Documents.  Identify data that is applicable to the installation 

and delete references to information which is not applicable. 

m. Where manufacturer's standard printed data is not available and 

the information is necessary for proper operation and maintenance 

of equipment or systems, or it is necessary to provide additional 

information to supplement the data included in the manual, prepare 

written text to provide the necessary information.  Organize the 

text in a consistent format under a separate heading for different 

procedures.  Where necessary, provide a logical sequence of 

instruction for each operating or maintenance procedure.  Where 

similar or more than one product is listed on the submittal the 

Contractor shall differentiate by highlighting the specific 

product to be utilized. 

n. Calculations: Provide a section for circuit and panel 

calculations.     

o. Loading Sheets:   Provide a section for DGP Loading Sheets. 

p. Certifications:  Provide section for Contractor’s manufacturer 

certifications.  

7. Contractor Review:  Review submittals prior to transmittal.  

Determine and verify field measurements and field construction 

criteria.  Verify manufacturer’s catalog numbers and conformance of 

submittal with requirements of contract documents.  Return non-

conforming or incomplete submittals with requirements of the work and 

contract documents.  Apply Contractor’s stamp with signature 

certifying the review and verification of products occurred, and the 

field dimensions, adjacent construction, and coordination of 

information is in accordance with the requirements of the contract 

documents. 

8. Resubmission:  Revise and resubmit submittals as required within 15 

calendar days of return of submittal.  Make resubmissions under 

procedures specified for initial submittals.  Identify all changes 

made since previous submittal. 

9. Product Data:  Within 15 calendar days after execution of the 

contract, the Contractor shall submit for approval a complete list of 

all of major products proposed for use.  The data shall include name 

of manufacturer, trade name, model number, the associated contract 
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document section number, paragraph number, and the referenced 

standards for each listed product.  

F. Group 1 Technical Data Package:  Group I Technical Data Package shall be 

one submittal consisting of the following content and organization.  

Refer to VA Special Conditions Document for drawing format and content 

requirements.  The data package shall include the following: 

1. Section I - Drawings:   

a. General – Drawings shall conform to VA CAD Standards Guide.  All 

text associated with security details shall be 1/8” tall and meet 

VA text standard for AutoCAD™ drawings. 

b. Cover Sheet – Cover sheet shall consist of Project Title and 

Address, Project Number, Area and Vicinity Maps.  

c. General Information Sheets – General Information Sheets shall 

consist of General Notes, Abbreviations, Symbols, Wire and Cable 

Schedule, Project Phasing, and Sheet Index. 

d. Floor Plans – Floor plans shall be produced from the Architectural 

backgrounds issued in the Construction Documents.  The contractor 

shall receive floor plans from the prime A/E to develop these 

drawing sets.  Security devices shall be placed on drawings in 

scale.  All text associated with security details shall be 1/8” 

tall and meet VA text standard for AutoCAD™ drawings.  Floor plans 

shall identify the following: 

1) Security devices by symbol, 

2) The associated device point number (derived from the loading 

sheets),  

3) Wire & cable types and counts  

4) Conduit sizing and routing  

5) Conduit riser systems  

6) Device and area detail call outs 

e. Architectural details – Architectural details shall be produced 

for each device mounting type (door details for EECS and IDS, 

Intrusion Detection system and Camera mounting). 

f. Riser Diagrams – Contractor shall provide a riser diagram 

indicating riser architecture and distribution of the SMS 

throughout the area in scope.   

g. Block Diagrams – Contractor shall provide a block diagram for the 

entire system architecture and interconnections with SMS 

subsystems.  Block diagram shall identify SMS subsystem (e.g., 

electronic entry control, intrusion detection, closed circuit 
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television, intercom, and other associated subsystems) 

integration; and data transmission and media conversion 

methodologies. 

h. Interconnection Diagrams – Contractor shall provide 

interconnection diagram for each sensor, and device component.  

Interconnection diagram shall identify termination locations, 

standard wire detail to include termination schedule.  Diagram 

shall also identify interfaces to other systems such as elevator 

control, fire alarm systems, and security management systems.     

i. Security Details:   

1) Panel Assembly Detail – For each panel assembly, a panel 

assembly details shall be provided identifying individual panel 

component size and content.  

2) Panel Details – Provide security panel details identify general 

arrangement of the security system components, backboard size, 

wire through size and location, and power circuit requirements.  

3) Device Mounting Details – Provide mounting detailed drawing for 

each security device (physical access control system, intrusion 

detection, video surveillance and assessment, and intercom 

systems) for each type of wall and ceiling configuration in 

project.  Device details shall include device, mounting detail, 

wiring and conduit routing.  

4) Details of connections to power supplies and grounding 

5) Details of surge protection device installation 

6) Sensor detection patterns – Each system sensor shall have 

associated detection patterns.   

7) Equipment Rack Detail – For each equipment rack, provide a 

scaled detail of the equipment rack location and rack space 

utilization.  Use of BISCI wire management standards shall be 

employed to identify wire management methodology.  Transitions 

between equipment racks shall be shown to include use vertical 

and horizontal latter rack system.    

8) Security Control Room – The contractor shall provide a layout 

plan for the Security Control Room.  The layout plan shall 

identify all equipment and details associated with the 

installation. 

9) Operator Console – The contractor shall provide a layout plan 

for the Operator Console.  The layout plan shall identify all 

equipment and details associated with the installation.  
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Equipment room - the contractor shall provide a layout plan for 

the equipment room.  The layout plan shall identify all 

equipment and details associated with the installation.   

10) Equipment Room – Equipment room details shall provide 

architectural, electrical, mechanical, plumbing, IT/Data and 

associated equipment and device placements both vertical and 

horizontally.     

j. Electrical Panel Schedule – Electrical Panel Details shall be 

provided for all SMS systems electrical power circuits.  Panel 

details shall be provided identifying panel type (Standard, 

Emergency Power, Emergency/Uninterrupted Power Source, and 

Uninterrupted Power Source Only), panel location, circuit number, 

and circuit amperage rating. 

k. Door Schedule – A door schedule shall be developed for each door 

equipped with electronic security components.  At a minimum, the 

door schedule shall be coordinated with Division 08 work and 

include the following information:  

1) Item Number 

2) Door Number (Derived from A/E Drawings) 

3) Floor Plan Sheet Number 

4) Standard Detail Number 

5) Door Description (Derived from Loading Sheets) 

6) Data Gathering Panel Input Number 

7) Door Position or Monitoring Device Type & Model Number 

8) Lock Type, Model Number & Power Input/Draw (standby/active) 

9) Card Reader Type & Model Number 

10) Shunting Device Type & Model Number 

11) Sounder Type & Model Number 

12) Manufacturer 

13) Misc. devices as required 

a) Delayed Egress Type & Model Number 

b) Intercom 

c) Camera  

d) Electric Transfer Hinge 

e) Electric Pass-through device 

14) Remarks column indicating special notes or door configurations  

2. Camera Schedule - A camera schedule shall be developed for each 

camera.  Contractors shall coordinate with the Resident Engineer to 

determine camera starting numbers and naming conventions.  All 
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drawings shall identify wire and cable standardization methodology.  

Color coding of all wiring conductors and jackets is required and 

shall be communicated consistently throughout the drawings package 

submittal.  At a minimum, the camera schedule shall include the 

following information:  

a. Item Number 

b. Camera Number 

c. Naming Conventions 

d. Description of Camera Coverage 

e. Camera Location  

f. Floor Plan Sheet Number 

g. Camera Type 

h. Mounting Type   

i. Standard Detail Reference 

j. Power Input & Draw 

k. Power Panel Location 

l. Remarks Column for Camera 

3. Section II – Data Gathering Panel Documentation Package 

a. Contractor shall provide Data Gathering Panel (DGP) input and 

output documentation packages for review at the Shop Drawing 

submittal stage and also with the as-built documentation package. 

 The documentation packages shall be provided in both printed and 

magnetic form at both review stages. 

b. The Contractor shall provide loading sheet documentation package 

for the associated DGP, including input and output boards for all 

field panels associated with the project.  Documentation shall be 

provided in current version Microsoft Excel spreadsheets following 

the format currently utilized by VA.  A separate spreadsheet file 

shall be generated for each DGP and associated field panels.   

c. The spreadsheet names shall follow a sequence that shall display 

the spreadsheets in numerical order according to the DGP system 

number.  The spreadsheet shall include the prefix in the file name 

that uniquely identifies the project site.  The spreadsheet shall 

detail all connected items such as card readers, alarm inputs, and 

relay output connections.  The spreadsheet shall include an 

individual section (row) for each panel input, output and card 

reader.  The spreadsheet shall automatically calculate the system 

numbers for card readers, inputs, and outputs based upon data 

entered in initialization fields. 
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d. All entries must be verified against the field devices.  Copies of 

the floor plans shall be forwarded under separate cover. 

e. The DGP spreadsheet shall include an entry section for the 

following information: 

1) DGP number 

2) First Reader Number  

3) First Monitor Point Number  

4) First Relay Number  

5) DGP, input or output Location 

6) DGP Chain Number 

7) DGP Cabinet Tamper Input Number  

8) DGP Power Fail Input Number   

9) Number of Monitor Points Reserved For Expansion Boards   

10) Number of Control Points (Relays) Reserved For Expansion Boards 

f. The DGP, input module and output module spreadsheets shall 

automatically calculate the following information based upon the 

associated entries in the above fields: 

1) System Numbers for Card Readers   

2) System Numbers for Monitor Point Inputs 

3) System Numbers for Control Points (Relays) 

4) Next DGP or input module First Monitor Point Number 

5) Next DGP or output module First Control Point Number 

g. The DGP spreadsheet shall provide the following information for 

each card reader: 

1) DGP Reader Number 

2) System Reader Number 

3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device Type i.e.: In Reader, Out Reader, 

etc.) 

6) Description Field  

7) DGP Input Location  

8) Date Test 

9) Date Passed 

10) Cable Type 

11) Camera Numbers (of cameras viewing the reader location) 

h. The DGP and input module spreadsheet shall provide the following 

information for each monitor point (alarm input).   

1) DGP Monitor Point Input Number 
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2) System Monitor Point Number 

3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device Type i.e.: Door Contact, Motion 

Detector, etc.) 

7) DGP or input module Input Location  

8) Date Test 

9) Date Passed 

10) Cable Type 

11) Camera Numbers (of associated alarm event preset call-ups)  

i. The DGP and output module spreadsheet shall provide the following 

information for each control point (output relay).   

1) DGP Control Point (Relay) Number 

2) System (Control Point) Number 

3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device: Lock Control, Local Sounder, etc.) 

6) Description Field   

7) DGP or OUTPUT MODULE Output Location 

8) Date Test 

9) Date Passed Cable Type 

10) Camera Number (of associated alarm event preset call-ups) 

j. The DGP, input module and output module spreadsheet shall include 

the following information or directions in the header and footer: 

1) Header 

a) DGP Input and Output Worksheet 

b) Enter Beginning Reader, Input, and Output Starting Numbers 

and Sheet Will Automatically Calculate the Remaining System 

Numbers. 

2) Footer 

a) File Name 

b) Date Printed 

c) Page Number 

5. Section IV - Manufacturers’ Data:  The data package shall include 

manufacturers’ data for all materials and equipment, including 

sensors, local processors and console equipment provided under this 

specification.  

6. Section V - System Description and Analysis:  The data package shall 

include system descriptions, analysis, and calculations used in 
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sizing equipment required by these specifications.  Descriptions and 

calculations shall show how the equipment will operate as a system to 

meet the performance requirements of this specification.  The data 

package shall include the following: 

a. Central processor memory size; communication speed and protocol 

description; rigid disk system size and configuration; flexible 

disk system size and configuration; back-up media size and 

configuration; alarm response time calculations; command response 

time calculations; start-up operations; expansion capability and 

method of implementation; sample copy of each report specified; 

and color photographs representative of typical graphics. 

b. Software Data: The data package shall consist of descriptions of 

the operation and capability of the system, and application 

software as specified.  

c. Overall System Reliability Calculations: The data package shall 

include all manufacturers’ reliability data and calculations 

required to show compliance with the specified reliability.   

7. Section VI – Certifications & References: All specified 

manufacturer’s certifications shall be included with the data 

package.  Contractor shall provide Project references as outlined in 

Paragraph 1.4 “Quality Assurance”. 

G. Group II Technical Data Package 

1. The Contractor shall prepare a report of “Current Site Conditions” 

and submit a report to the Resident Engineer documenting changes to 

the site, particularly those conditions that affect performance of 

the system to be installed.  The Contractor shall provide 

specification sheets, or written functional requirements to support 

the findings, and a cost estimate to correct those site changes or 

conditions which affect the installation of the system or its 

performance.  The Contractor shall not correct any deficiency without 

written permission from the Resident Engineer.  

2. System Configuration and Functionality:  The contractor shall provide 

the results of the meeting with VA to develop system requirements and 

functionality including but not limited to: 

a. Baseline configuration 

b. Access levels 

c. Schedules (intrusion detection, physical access control, holidays, 

etc.) 

d. Badge database 
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e. System monitoring and reporting (unit level and central control) 

f. Naming conventions and descriptors 

H. Group III Technical Data Package 

1. Development of Test Procedures:  The Contractor will prepare 

performance test procedures for the system testing.  The test 

procedures shall follow the format of the VA Testing procedures and 

be customized to the contract requirements.  The Contractor will 

deliver the test procedures to the Resident Engineer for approval at 

least 60 calendar days prior to the requested test date. 

I. Group IV Technical Data Package 

1. Performance Verification Test 

a. Based on the successful completion of the pre-delivery test, the 

Contractor shall finalize the test procedures and report forms for 

the performance verification test (PVT) and the endurance test.  

The PVT shall follow the format, layout and content of the pre-

delivery test.  The Contractor shall deliver the PVT and endurance 

test procedures to the Resident Engineer for approval.  The 

Contractor may schedule the PVT after receiving written approval 

of the test procedures.   The Contractor shall deliver the final 

PVT and endurance test reports within 14 calendar days from 

completion of the tests.  Refer to Part 3 of this section for 

System Testing and Acceptance requirements. 

2. Training Documentation 

3. System Configuration and Data Entry:   

a. The contractor is responsible for providing all system 

configuration and data entry for the SMS and subsystems (e.g., 

video matrix switch, intercom, digital video recorders, network 

video recorders).  All data entry shall be performed per VA 

standards & guidelines.  The Contractor is responsible for 

participating in all meetings with the client to compile the 

information needed for data entry.  These meetings shall be 

established at the beginning of the project and incorporated in to 

the project schedule as a milestone task.  The contractor shall be 

responsible for all data collection, data entry, and system 

configuration.  The contractor shall collect, enter, & program 

and/or configure the following components:  

1) Physical Access control system components, 

2) Video surveillance, control and recording systems,   

3) All other security subsystems shown in the contract documents. 
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b. The Contractor is responsible for compiling the card access 

database for the VA employees, including programming reader 

configurations, access shifts, schedules, exceptions, card classes 

and card enrollment databases.   

c. Refer to Part 3 for system programming requirements and planning 

guidelines.     

4. Graphics:  Based on CAD as-built drawings developed for the 

construction project, create all map sets showing locations of all 

alarms and field devices.  Graphical maps of all alarm points 

installed under this contract including perimeter and exterior alarm 

points shall be delivered with the system.  The Contractor shall 

create and install all graphics needed to make the system 

operational.  The Contractor shall utilize data from the contract 

documents, Contractor’s field surveys, and all other pertinent 

information in the Contractor’s possession to complete the graphics. 

The Contractor shall identify and request from the Resident Engineer, 

any additional data needed to provide a complete graphics package.  

Graphics shall have sufficient level of detail for the system 

operator to assess the alarm.  The Contractor shall supply hard copy, 

color examples at least 203.2 x 254 mm (8 x 10 in) of each type of 

graphic to be used for the completed Security system.  The graphics 

examples shall be delivered to the Resident Engineer for review and 

approval at least 90 calendar days prior to the scheduled date the 

Contractor requires them. 

J. Group V Technical Data Package:  Final copies of the manuals shall be 

delivered to the Resident Engineer as part of the acceptance test.  The 

draft copy used during site testing shall be updated with any changes 

required prior to final delivery of the manuals.  Each manual’s contents 

shall be identified on the cover.  The manual shall include names, 

addresses, and telephone numbers of each sub-contractor installing 

equipment or systems, as well as the nearest service representatives for 

each item of equipment for each system.  The manuals shall include a 

table of contents and tab sheets.  Tab sheets shall be placed at the 

beginning of each chapter or section and at the beginning of each 

appendix.  The final copies delivered after completion of the endurance 

test shall include all modifications made during installation, checkout, 

and acceptance.  Six (6) hard-copies and one (1) soft copy on CD of each 

item listed below shall be delivered as a part of final systems 

acceptance. 
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1. Functional Design Manual:  The functional design manual shall 

identify the operational requirements for the entire system and 

explain the theory of operation, design philosophy, and specific 

functions.  A description of hardware and software functions, 

interfaces, and requirements shall be included for all system 

operating modes. Manufacturer developed literature may be used; 

however, shall be produced to match the project requirements.  

2. Equipment Manual:  A manual describing all equipment furnished 

including: 

a. General description and specifications; installation and checkout 

procedures; equipment electrical schematics and layout drawings; 

system schematics and layout drawings; alignment and calibration 

procedures; manufacturer’s repair list indicating sources of 

supply; and interface definition. 

3. Software Manual:  The software manual shall describe the functions of 

all software and include all other information necessary to enable 

proper loading, testing, and operation.  The manual shall include: 

a. Definition of terms and functions; use of system and applications 

software; procedures for system initialization, start-up, and 

shutdown; alarm reports; reports generation, database format and 

data entry requirements; directory of all disk files; and 

description of all communications protocols including data 

formats, command characters, and a sample of each type of data 

transfer. 

4. Operator’s Manual:  The operator’s manual shall fully explain all 

procedures and instructions for the operation of the system, 

including: 

a. Computers and peripherals; system start-up and shutdown 

procedures; use of system, command, and applications software; 

recovery and restart procedures; graphic alarm presentation; use 

of report generator and generation of reports; data entry; 

operator commands’ alarm messages, and printing formats; and 

system access requirements. 

5. Maintenance Manual:  The maintenance manual shall include 

descriptions of maintenance for all equipment including inspection, 

recommend schedules, periodic preventive maintenance, fault 

diagnosis, and repair or replacement of defective components. 

6. Spare Parts & Components Data:  At the conclusion of the Contractor's 

work, the Contractor shall submit to the Resident Engineer a complete 
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list of the manufacturer's recommended spare parts and components 

required to satisfactorily maintain and service the systems, as well 

as unit pricing for those parts and components. 

7. Operation, Maintenance & Service Manuals:  The Contractor shall 

provide two (2) complete sets of operating and maintenance manuals in 

the form of an instructional manual for use by the VA Security Guard 

Force personnel.  The manuals shall be organized into suitable sets 

of manageable size.  Where possible, assemble instructions for 

similar equipment into a single binder.  If multiple volumes are 

required, each volume shall be fully indexed and coordinated.  

8. Equipment and Systems Maintenance Manual:  The Contractor shall 

provide the following descriptive information for each piece of 

equipment, operating system, and electronic system: 

a. Equipment and/or system function. 

b. Operating characteristics. 

c. Limiting conditions. 

d. Performance curves. 

e. Engineering data and test. 

f. Complete nomenclature and number of replacement parts. 

g. Provide operating and maintenance instructions including assembly 

drawings and diagrams required for maintenance and a list of items 

recommended to stock as spare parts. 

h. Provide information detailing essential maintenance procedures 

including the following: routine operations, trouble shooting 

guide, disassembly, repair and re-assembly, alignment, adjusting, 

and checking. 

i. Provide information on equipment and system operating procedures, 

including the following; start-up procedures, routine and normal 

operating instructions, regulation and control procedures, 

instructions on stopping, shut-down and emergency instructions, 

required sequences for electric and electronic systems, and 

special operating instructions. 

j. Manufacturer equipment and systems maintenance manuals are 

permissible. 

9. Project Redlines:  During construction, the Contractor shall maintain 

an up-to-date set of construction redlines detailing current location 

and configuration of the project components.  The redline documents 

shall be marked with the words ‘Master Redlines’ on the cover sheet 

and be maintained by the Contractor in the project office.  The 
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Contractor will provide access to redline documents anytime during 

the project for review and inspection by the Resident Engineer or 

authorized Office of Protection Services representative.  Master 

redlines shall be neatly maintained throughout the project and 

secured under lock and key in the contractor’s onsite project office. 

 Any project component or assembly that is not installed in strict 

accordance with the drawings shall be so noted on the drawings.  

Prior to producing Record Construction Documents, the contractor will 

submit the Master Redline document to the Resident Engineer for 

review and approval of all changes or modifications to the documents. 

 Each sheet shall have Resident Engineer initials indicating 

authorization to produce “As Built” documents.  Field drawings shall 

be used for data gathering & field changes.  These changes shall be 

made to the master redline documents daily. Field drawings shall not 

be considered “master redlines”. 

10. Record Specifications:  The Contractor shall maintain one (1) copy of 

the Project Specifications, including addenda and modifications 

issued, for Project Record Documents.  The Contractor shall mark the 

Specifications to indicate the actual installation where the 

installation varies substantially from that indicated in the Contract 

Specifications and modifications issued.  (Note related Project 

Record Drawing information where applicable).  The Contractor shall 

pay particular attention to substitutions, selection of product 

options, and information on concealed installations that would be 

difficult to identify or measure and record later.  Upon completion 

of the mark ups, the Contractor shall submit record Specifications to 

the Resident Engineer.  As with master relines, Contractor shall 

maintain record specifications for Resident Engineer review and 

inspection at anytime. 

11. Record Product Data:  The Contractor shall maintain one (1) copy of 

each Product Data submittal for Project Record Document purposes. The 

Data shall be marked to indicate the actual product installed where 

the installation varies substantially from that indicated in the 

Product Data submitted.  Significant changes in the product delivered 

to the site and changes in manufacturer's instructions and 

recommendations for installation shall be included.  Particular 

attention will be given to information on concealed products and 

installations that cannot be readily identified or recorded later.  

Note related Change Orders and mark up of Record Construction 
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Documents, where applicable.  Upon completion of mark up, submit a 

complete set of Record Product Data to the Resident Engineer. 

12. Miscellaneous Records:  The Contractor shall maintain one (1) copy of 

miscellaneous records for Project Record Document purposes.  Refer to 

other Specifications for miscellaneous record-keeping requirements 

and submittals concerning various construction activities.  Before 

substantial completion, complete miscellaneous records and place in 

good order, properly identified and bound or filed, ready for use and 

reference.  Categories of requirements resulting in miscellaneous 

records include a minimum of the following: 

a. Certificates received instead of labels on bulk products. 

b. Testing and qualification of tradesmen. (“Contractor’s 

Qualifications”) 

c. Documented qualification of installation firms. 

d. Load and performance testing. 

e. Inspections and certifications. 

f. Final inspection and correction procedures. 

g. Project schedule 

13. Record Construction Documents (Record As-Built) 

a. Upon project completion, the contractor shall submit the project 

master redlines to the Resident Engineer prior to development of 

Record construction documents.  The Resident Engineer shall be 

given a minimum of a thirty (30) day review period to determine 

the adequacy of the master redlines.  If the master redlines are 

found suitable by the Resident Engineer, the Resident Engineer 

will initial and date each sheet and turn redlines over to the 

contractor for as built development.    

b. The Contractor shall provide the Resident Engineer a complete set 

of "as-built" drawings and original master redlined marked "as-

built" blue-line in the latest version of AutoCAD drawings 

unlocked on CD or DVD.  The as-built drawing shall include 

security device number, security closet connection location, data 

gathering panel number, and input or output number as applicable. 

 All corrective notations made by the Contractor shall be legible 

when submitted to the Resident Engineer.  If, in the opinion of 

the Resident Engineer, any redlined notation is not legible, it 

shall be returned to the Contractor for re-submission at no extra 

cost to the Owner.  The Contractor shall organize the Record 

Drawing sheets into manageable sets bound with durable paper cover 
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sheets with suitable titles, dates, and other identifications 

printed on the cover.  The submitted as built shall be in editable 

formats and the ownership of the drawings shall be fully 

relinquished to the owner. 

c. Where feasible, the individual or entity that obtained record 

data, whether the individual or entity is the installer, sub-

contractor, or similar entity, is required to prepare the mark up 

on Record Drawings.  Accurately record the information in a 

comprehensive drawing technique.  Record the data when possible 

after it has been obtained.  For concealed installations, record 

and check the mark up before concealment.  At the time of 

substantial completion, submit the Record Construction Documents 

to the Resident Engineer.  The Contractor shall organize into 

bound and labeled sets for the Resident Engineer's continued 

usage.  Provide device, conduit, and cable lengths on the conduit 

drawings.  Exact in-field conduit placement/routings shall be 

shown.  All conduits shall be illustrated in their entire length 

from termination in security closets; no arrowed conduit runs 

shall be shown.  Pull box and junction box sizes are to be shown 

if larger than 100mm (4 inch). 

K. FIPS 201 Compliance Certificates 

1. Provide Certificates for all software components and device types 

utilizing credential verification. Provide certificates for: 

a. Card Readers 

L. Approvals will be based on complete submission of manuals together with 

shop drawings. 

M. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 

1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  

2. Each type of conduit and pathway coupling, bushing and termination 

fitting.  

3. Conduit hangers, clamps and supports.  

4. Duct sealing compound.  

N. Completed System Readiness Checklists provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the requirements 
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of Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS. 

 

 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, revisions, 

supplement, and errata) form a part of this specification to the extent 

referenced. The publications are referenced in the text by the basic 

designation only.  

B. American National Standards Institute (ANSI)/ International Code Council 

(ICC):  

A117.1..................Standard on Accessible and Usable Buildings and 

Facilities 

C. American National Standards Institute (ANSI)/ Security Industry 

Association (SIA): 

AC-03...................Access Control: Access Control Guideline Dye 

Sublimation Printing Practices for PVC Access 

Control Cards 

CP-01-00................Control Panel Standard-Features for False Alarm 

Reduction 

PIR-01-00...............Passive Infrared Motion Detector Standard - 

Features for Enhancing False Alarm Immunity 

TVAC-01.................CCTV to Access Control Standard - Message Set 

for System Integration 

D. American National Standards Institute (ANSI)/Electronic Industries 

Alliance (EIA): 

330-09..................Electrical Performance Standards for CCTV 

Cameras 

375A-76.................Electrical Performance Standards for CCTV 

Monitors  

E. American National Standards Institute (ANSI): 

ANSI S3.2-99............Method for measuring the Intelligibility of 

Speech over Communications Systems  

F. American Society for Testing and Materials (ASTM) 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 
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B8-04...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C1238-97 (R03)..........Standard Guide for Installation of Walk-Through 

Metal Detectors 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure Sensitive Electrical Insulating 

Tape  

G. Architectural Barriers Act (ABA), 1968 

H. Department of Justice: American Disability Act (ADA) 

28 CFR Part 36-2010 ADA Standards for Accessible Design 

I. Department of Veterans Affairs: 

VHA National CAD Standard Application Guide, 2006 

 VA BIM Guide, V1.0 10 

J. Federal Communications Commission (FCC): 

 (47 CFR 15) Part 15  Limitations on the Use of Wireless 

Equipment/Systems 

K. Federal Information Processing Standards (FIPS): 

FIPS-201-1..............Personal Identity Verification (PIV) of Federal 

Employees and Contractors 

L. Federal Specifications (Fed. Spec.): 

A-A-59544-08............Cable and Wire, Electrical (Power, Fixed 

Installation) 

M. Government Accountability Office (GAO):  

GAO-03-8-02.............Security Responsibilities for Federally Owned 

and Leased Facilities 

N. Homeland Security Presidential Directive (HSPD): 

HSPD-12.................Policy for a Common Identification Standard for 

Federal Employees and Contractors 

O. Institute of Electrical and Electronics Engineers (IEEE): 

81-1983.................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System 

802.3af-08..............Power over Ethernet Standard 

802.3at-09 .............Power over Ethernet (PoE) Plus Standard 

C2-07...................National Electrical Safety Code 

C62.41-02...............IEEE Recommended Practice on Surge Voltages in 

Low-Voltage AC Power Circuits 
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C95.1-05................Standards for Safety Levels with Respect to 

Human Exposure in Radio Frequency 

Electromagnetic Fields 

P. International Organization for Standardization (ISO): 

7810....................Identification cards – Physical characteristics 

7811....................Physical Characteristics for Magnetic Stripe 

Cards 

7816-1..................Identification cards - Integrated circuit(s) 

cards with contacts - Part 1: Physical 

characteristics  

7816-2..................Identification cards - Integrated circuit cards 

- Part 2: Cards with contacts -Dimensions and 

location of the contacts 

7816-3..................Identification cards - Integrated circuit cards 

- Part 3: Cards with contacts - Electrical 

interface and transmission protocols 

7816-4..................Identification cards - Integrated circuit cards 

- Part 11: Personal verification through 

biometric methods 

7816-10.................Identification cards - Integrated circuit cards 

- Part 4: Organization, security and commands 

for interchange 

14443...................Identification cards - Contactless integrated 

circuit cards; Contactless Proximity Cards 

Operating at 13.56 MHz in up to 5 inches 

distance  

15693...................Identification cards -- Contactless integrated 

circuit cards - Vicinity cards; Contactless 

Vicinity Cards Operating at 13.56 MHz in up to 

50 inches distance 

19794...................Information technology - Biometric data 

interchange formats 

Q. National Electrical Contractors Association 

303-2005................Installing Closed Circuit Television (CCTV) 

Systems 

R. National Electrical Manufactures Association (NEMA): 

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 
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TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

S. National Fire Protection Association (NFPA): 

70-11................... National Electrical Code (NEC) 

731-08..................Standards for the Installation of Electric 

Premises Security Systems 

99-2005.................Health Care Facilities 

T. National Institute of Justice (NIJ) 

0601.02-03..............Standards for Walk-Through Metal Detectors for 

use in Weapons Detection 

0602.02-03..............Hand-Held Metal Detectors for Use in Concealed 

Weapon and Contraband Detection 

U. National Institute of Standards and Technology (NIST): 

IR 6887 V2.1............Government Smart Card Interoperability 

Specification (GSC-IS) 

Special Pub 800-37......Guide for Applying the Risk Management Framework 

to Federal Information Systems 

Special Pub 800-63......Electronic Authentication Guideline 

Special Pub 800-73-3....Interfaces for Personal Identity Verification (4 

Parts) 

........................Pt. 1- End Point PIV Card Application Namespace, 

Data Model & Representation 

........................Pt. 2- PIV Card Application Card Command 

Interface  

........................Pt. 3- PIV Client Application Programming 

Interface  

........................Pt. 4- The PIV Transitional Interfaces & Data 

Model Specification 

Special Pub 800-76-1....Biometric Data Specification for Personal 

Identity Verification 

Special Pub 800-78-2....Cryptographic Algorithms and Key Sizes for 

Personal Identity Verification 

Special Pub 800-79-1....Guidelines for the Accreditation of Personal 

Identity Verification Card Issuers 

Special Pub 800-85B-1...DRAFTPIV Data Model Test Guidelines 
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Special Pub 800-85A-2...PIV Card Application and Middleware Interface 

Test Guidelines (SP 800-73-3 compliance) 

Special Pub 800-96......PIV Card Reader Interoperability Guidelines 

Special Pub 800-104A....Scheme for PIV Visual Card Topography  

V. Occupational and Safety Health Administration (OSHA): 

29 CFR 1910.97..........Nonionizing radiation  

W. Section 508 of the Rehabilitation Act of 1973  

X. Security Industry Association (SIA):  

AG-01 ..................Security CAD Symbols Standards 

Y. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Rigid Metal Conduit 

44-05...................Thermoset-Insulated Wires and Cables 

50-07...................Enclosures for Electrical Equipment 

83-08...................Thermoplastic-Insulated Wires and Cables 

294-99..................The Standard of Safety for Access Control System 

Units 

305-08..................Standard for Panic Hardware 

444-08..................Safety Communications Cables 

464-09..................Audible Signal Appliances 

467-07..................Electrical Grounding and Bonding Equipment 

486A-03.................Wire Connectors and Soldering Lugs for Use with 

Copper Conductors 

486C-04.................Splicing Wire Connectors 

486D-05.................Insulated Wire Connector Systems for Underground 

Use or in Damp or Wet Locations 

486E-00.................Equipment Wiring Terminals for Use with Aluminum 

and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514A-04.................Metallic Outlet Boxes 

514B-04.................Fittings for Cable and Conduit 

51-05...................Schedule 40 and 80 Rigid PVC Conduit 

609-96..................Local Burglar Alarm Units and Systems 

634-07..................Standards for Connectors with Burglar-Alarm 

Systems 

639-97..................Standard for Intrusion-Detection Units 

651-05..................Schedule 40 and 80 Rigid PVC Conduit 
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651A-07.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

827-08..................Central Station Alarm Services 

1635-10.................Digital Alarm Communicator System Units 

1242-06.................Intermediate Metal Conduit 

1479-03.................Fire Tests of Through-Penetration Fire Stops 

2058-05.................High Security Electronic Locks 

60950...................Safety of Information Technology Equipment 

60950-1.................Information Technology Equipment - Safety - Part 

1: General Requirements 

Z. Uniform Federal Accessibility Standards (UFAS) 1984 

AA. United States Department of Commerce: 

Special Pub 500-101 ....Care and Handling of Computer Magnetic Storage 

Media 

1.8 COORDINATION 

A. Coordinate arrangement, mounting, and support of electronic safety and 

security equipment: 

1. To allow maximum possible headroom unless specific mounting heights 

that reduce headroom are indicated. 

2. To provide for ease of disconnecting the equipment with minimum 

interference to other installations. 

3. To allow right of way for piping and conduit installed at required 

slope. 

4. So connecting raceways, cables, wireways, cable trays, and busways 

will be clear of obstructions and of the working and access space of 

other equipment. 

B. Coordinate installation of required supporting devices and set sleeves 

in cast-in-place concrete, masonry walls, and other structural 

components as they are constructed. 

C. Coordinate location of access panels and doors for electronic safety and 

security items that are behind finished surfaces or otherwise concealed.  

1.9 MAINTENANCE & SERVICE 

A. General Requirements 

1. The Contractor shall provide all services required and equipment 

necessary to maintain the entire integrated electronic security 

system in an operational state as specified for a period of one (1) 

year after formal written acceptance of the system.  The Contractor 

shall provide all necessary material required for performing 
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scheduled adjustments or other non-scheduled work.  Impacts on 

facility operations shall be minimized when performing scheduled 

adjustments or other non-scheduled work.  See also General Project 

Requirements. 

B. Description of Work 

1. The adjustment and repair of the security system includes all 

software updates, panel firmware, and the following new items 

computers equipment, communications transmission equipment and data 

transmission media (DTM), local processors, security system sensors, 

physical access control equipment, facility interface, signal 

transmission equipment, and video equipment. 

C. Personnel 

1. Service personnel shall be certified in the maintenance and repair of 

the selected type of equipment and qualified to accomplish all work 

promptly and satisfactorily.  The Resident Engineer shall be advised 

in writing of the name of the designated service representative, and 

of any change in personnel.  The Resident Engineer shall be provided 

copies of system manufacturer certification for the designated 

service representative. 

D. Schedule of Work 

1. The work shall be performed during regular working hours, Monday 

through Friday, excluding federal holidays.  

E. System Inspections 

1. These inspections shall include: 

a. The Contractor shall perform two (2) minor inspections at six (6) 

month intervals or more if required by the manufacturer, and two 

(2) major inspections offset equally between the minor inspections 

to effect quarterly inspection of alternating magnitude. 

1) Minor Inspections shall include visual checks and operational 

tests of all console equipment, peripheral equipment, local 

processors, sensors, electrical and mechanical controls, and 

adjustments on printers. 

2) Major Inspections shall include all work described for Minor 

Inspections and the following: clean all system equipment and 

local processors including interior and exterior surfaces; 

perform diagnostics on all equipment; operational tests of the 

CPU, switcher, peripheral equipment, recording devices, 

monitors, picture quality from each camera; check, walk test, 

and calibrate each sensor; run all system software diagnostics 
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and correct all problems; and resolve any previous outstanding 

problems. 

F. Emergency Service 

1. The owner shall initiate service calls whenever the system is not 

functioning properly.  The Contractor shall provide the Owner with an 

emergency service center telephone number.  The emergency service 

center shall be staffed 24 hours a day 365 days a year.  The Owner 

shall have sole authority for determining catastrophic and non-

catastrophic system failures within parameters stated in General 

Project Requirements. 

a. For catastrophic system failures, the Contractor shall provide 

same day four (4) hour service response with a defect correction 

time not to exceed eight (8) hours from notification.  

Catastrophic system failures are defined as any system failure 

that the Owner determines will place the facility(s) at increased 

risk.   

b. For non-catastrophic failures, the Contractor within eight (8) 

hours with a defect correction time not to exceed 24 hours from 

notification.  

G. Operation 

1. Performance of scheduled adjustments and repair shall verify 

operation of the system as demonstrated by the applicable portions of 

the performance verification test. 

H. Records & Logs 

1. The Contractor shall maintain records and logs of each task and 

organize cumulative records for each component and for the complete 

system chronologically.  A continuous log shall be submitted for all 

devices.  The log shall contain all initial settings, calibration, 

repair, and programming data.  Complete logs shall be maintained and 

available for inspection on site, demonstrating planned and 

systematic adjustments and repairs have been accomplished for the 

system. 

I. Work Request 

1. The Contractor shall separately record each service call request, as 

received.  The record shall include the serial number identifying the 

component involved, its location, date and time the call was 

received, specific nature of trouble, names of service personnel 

assigned to the task, instructions describing the action taken, the 

amount and nature of the materials used, and the date and time of 
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commencement and completion.  The Contractor shall deliver a record 

of the work performed within five (5) working days after the work was 

completed. 

J. System Modifications 

1. The Contractor shall make any recommendations for system modification 

in writing to the Resident Engineer.  No system modifications, 

including operating parameters and control settings, shall be made 

without prior written approval from the Resident Engineer.  Any 

modifications made to the system shall be incorporated into the 

operation and maintenance manuals and other documentation affected. 

K. Software 

1. The Contractor shall provide all software updates when approved by 

the Owner from the manufacturer during the installation and 12-month 

warranty period and verify operation of the system.  These updates 

shall be accomplished in a timely manner, fully coordinated with the 

system operators, and incorporated into the operations and 

maintenance manuals and software documentation.  There shall be at 

least one (1) scheduled update near the end of the first year’s 

warranty period, at which time the Contractor shall install and 

validate the latest released version of the Manufacturer’s software. 

 All software changes shall be recorded in a log maintained in the 

unit control room.  An electronic copy of the software update shall 

be maintained within the log.  At a minimum, the contractor shall 

provide a description of the modification, when the modification 

occurred, and name and contact information of the individual 

performing the modification.  The log shall be maintained in a white 

3 ring binder and the cover marked “SOFTWARE CHANGE LOG”.  

1.10 MINIMUM REQUIREMENTS 

A. References to industry and trade association standards and codes are 

minimum installation requirement standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.11 DELIVERY, STORAGE, & HANDLING 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, dirt, moisture, cold and rain: 

1. During installation, enclosures, equipment, controls, controllers, 

circuit protective devices, and other like items, shall be protected 
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against entry of foreign matter; and be vacuum cleaned both inside 

and outside before testing and operating and repainting if required. 

2. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

3. Painted surfaces shall be protected with factory installed removable 

heavy craft paper, sheet vinyl or equal. 

4. Damaged paint on equipment and materials shall be refinished with the 

same quality of paint and workmanship as used by the manufacturer so 

repaired areas are not obvious. 

1.12 PROJECT CONDITIONS 

A. Environmental Conditions:  System shall be capable of withstanding the 

following environmental conditions without mechanical or electrical 

damage or degradation of operating capability: 

1. Interior, Controlled Environment:  System components, except central-

station control unit, installed in temperature-controlled interior 

environments shall be rated for continuous operation in ambient 

conditions of 2 to 50 deg C (36 to 122 deg F) dry bulb and 20 to 90 

percent relative humidity, non-condensing.  NEMA 250, Type 1 

enclosure. 

2. Interior, Uncontrolled Environment:  System components installed in 

non-temperature-controlled interior environments shall be rated for 

continuous operation in ambient conditions of -18 to 50 deg C (0 to 

122 deg F) dry bulb and 20 to 90 percent relative humidity, non-

condensing.  NEMA 250, Type 4X enclosures. 

3. Exterior Environment:  System components installed in locations 

exposed to weather shall be rated for continuous operation in ambient 

conditions of -34 to 50 deg C (-30 to 122 deg F) dry bulb and 20 to 

90 percent relative humidity, condensing.  Rate for continuous 

operation where exposed to rain as specified in NEMA 250, winds up to 

137 km/h (85 mph) and snow cover up to 610 mm (24 in) thick.  NEMA 

250, Type 4X enclosures. 

4. Hazardous Environment:  System components located in areas where fire 

or explosion hazards may exist because of flammable gases or vapors, 

flammable liquids, combustible dust, or ignitable fibers shall be 

rated, listed, and installed according to NFPA 70. 
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5. Corrosive Environment:  For system components subjected to corrosive 

fumes, vapors, and wind-driven salt spray in coastal zones, provide 

NEMA 250, Type 4X enclosures. 

B. Security Environment:  Use vandal resistant enclosures in high-risk 

areas where equipment may be subject to damage. 

 

1.13 EQUIPMENT AND MATERIALS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 

B. When more than one unit of the same class of equipment is required, such 

units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

1.14 ELECTRICAL POWER 

A. Electrical power of 120 Volts Alternating Current (VAC) shall be 

indicated on the Division 26 drawings.  Additional locations requiring 

primary power required by the security system shall be shown as part of 

these contract documents.  Primary power for the security system shall 

be configured to switch to emergency backup sources automatically if 

interrupted without degradation of any critical system function.  Alarms 

shall not be generated as a result of power switching, however, an 

indication of power switching on (on-line source) shall be provided to 

the alarm monitor.  The Security Contractor shall provide an interface 

(dry contact closure) between the PACS and the Uninterruptible Power 

Supply (UPS) system so the UPS trouble signals and main power fail 

appear on the PACS operator terminal as alarms. 
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B. Failure of any on-line battery shall be detected and reported as a fault 

condition.  Battery backed-up power supplies shall be provided sized for 

8 hours of operation at actual connected load.  Requirements for 

additional power or locations shall be included with the contract to 

support equipment and systems offered.  The following minimum 

requirements shall be provided for power sources and equipment. 

1. Emergency Generator 

a. Lights:  Unit Control Room, Equipment Rooms, & Security Offices  

b. Outlets: Security Outlets dedicated to security equipment racks or 

security enclosure assemblies. 

c. Security Device Power Supplies (DGP, VASS, Card Access, Lock 

Power, etc.) powered from the security closets or remotely:  

various locations 

d.  VASS Camera Power Supplies:  Security Closets 

e.  VASS Pan/Tilt Units:  Various Locations 

f.  VASS Outdoor Housing Heaters and Blowers:  Various Sites 

g. Fiber Optic Receivers/Transmitters 

2. Uninterruptible Power Supply (UPS) on Emergency Power 

a. The following 120VAC circuits shall be provided by others.  The 

Security Contractor shall coordinate exact locations with the 

Electrical Contractor: 

1) Communications equipment:  Control Equipment Room and various 

sites. 

2) VASS:  Control Equipment Room 

3) Digital Video Recorders, encoders & decoders 

4) All equipment Room racked equipment. 

5) Network switches 

1.15 TRANSIENT VOLTAGE SUPPRESSION, POWER SURGE SUPPLESION, & GROUNDING 

A. Transient Voltage Surge Suppression:  All cables and conductors 

extending beyond building façade, except fiber optic cables, which serve 

as communication, control, or signal lines shall be protected against 

Transient Voltage surges and have Transient Voltage Surge Suppression 

(TVSS) protection.  The TVSS device shall be UL listed in accordance 

with Standard TIA 497B installed at each end.  Lighting and surge 

suppression shall be a multi-strike variety and include a fault 

indicator.  Protection shall be furnished at the equipment and 

additional triple solid state surge protectors rated for the application 

on each wire line circuit shall be installed within 914.4 mm (3 ft) of 
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the building cable entrance.  Fuses shall not be used for surge 

protection.  The inputs and outputs shall be tested in both normal mode 

and common mode to verify there is no interference. 

1. A 10-microsecond rise time by 1000 microsecond pulse width waveform 

with a peak voltage of 1500 volts and a peak current of 60 amperes. 

2. An 8-microsecond rise time by 20-microsecond pulse width waveform 

with a peak voltage of 1000 volts and a peak current of 500 amperes. 

3. Maximum series current:  2 AMPS.  Provide units manufactured by 

Advanced Protection Technologies, model # TE/FA 10B or TE/FA 20B. 

4. Operating Temperature and Humidity: -40 to 85 deg C (-40 to 185 deg 

F), 0 to 95 percent relative humidity. 

B. Grounding and Surge Suppression 

1. The Security Contractor shall provide grounding and surge suppression 

to stabilize the voltage under normal operating conditions.  To 

ensure the operation of over current devices, such as fuses, circuit 

breakers, and relays, under ground-fault conditions. 

2. Security Contractor shall engineer and provide proper grounding and 

surge suppression as required by local jurisdiction and prevailing 

codes and standards referenced in this document.  

3. Principal grounding components and features.  Include main grounding 

buses and grounding and bonding connections to service equipment. 

4. Details of interconnection with other grounding systems.  The 

lightning protection system shall be provided by the Security 

Contractor. 

5. Locations and sizes of grounding conductors and grounding buses in 

electrical, data, and communication equipment rooms and closets. 

6. AC power receptacles are not to be used as a ground reference point. 

7. Any cable that is shielded shall require a ground in accordance with 

the best practices of the trade and manufactures installation 

instructions. 

8. Protection should be provided at both ends of cabling. 

1.16 COMPONENT ENCLOSURES 

A. Construction of Enclosures 

1. Consoles, power supply enclosures, detector control and terminal 

cabinets, control units, wiring gutters, and other component 

housings, collectively referred to as enclosures, shall be so formed 

and assembled as to be sturdy and rigid.   
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2. Thickness of metal in-cast and sheet metal enclosures of all types 

shall not be less than those in Tables I and II, UL 611.  Sheet steel 

used in fabrication of enclosures shall be not less than 14 gauge.  

Consoles shall be 16-gauge.   

3. Doors and covers shall be flanged.  Enclosures shall not have pre-

punched knockouts.  Where doors are mounted on hinges with exposed 

pins, the hinges shall be of the tight pin type or the ends of hinge 

pins shall be tack welded to prevent removal.  Doors having a latch 

edge length of less than 609.6 mm (24 in) shall be provided with a 

single construction core.  Where the latch edge of a hinged door is 

more than 609.6 mm (24 in) or more in length, the door shall be 

provided with a three-point latching device with construction core; 

or alternatively with two, one located near each end.  

4. Any ventilator openings in enclosures and cabinets shall conform to 

the requirements of UL 611.  Unless otherwise indicated, sheet metal 

enclosures shall be designed for wall mounting with tip holes 

slotted.  Mounting holes shall be in positions that remain accessible 

when all major operating components are in place and the door is 

open, but shall be in accessible when the door is closed.   

5. Covers of pull and junction boxes provided to facilitate initial 

installation of the system shall be held in place by tamper proof 

Torx Center post security screws.  Stenciled or painted labels shall 

be affixed to such boxes indicating they contain no connections. 

These labels shall not indicate the box is part of the Electronic 

Security System (ESS). 

B. Tamper Provisions and Tamper Switches:   

1. Enclosures, cabinets, housings, boxes and fittings or every product 

description having hinged doors or removable covers and which contain 

circuits, or the integrated security system and its power supplies 

shall be provided with cover operated, corrosion-resistant tamper 

switches.   

2. Tamper switches shall be arranged to initiate an alarm signal that 

will report to the monitoring station when the door or cover is 

moved.  Tamper switches shall be mechanically mounted to maximize the 

defeat time when enclosure covers are opened or removed.  It shall 

take longer than 1 second to depress or defeat the tamper switch 

after opening or removing the cover.  The enclosure and tamper switch 

shall function together in such a manner as to prohibit direct line 

of sign to any internal component before the switch activates.   
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3. Tamper switches shall be inaccessible until the switch is activated. 

 Have mounting hardware concealed so the location of the switch 

cannot be observed from the exterior of the enclosure.  Be connected 

to circuits which are under electrical supervision at all times, 

irrespective of the protection mode in which the circuit is 

operating.  Be spring-loaded and held in the closed position by the 

door or cover and be wired so they break the circuit when the door 

cover is disturbed.  Tamper circuits shall be adjustable type screw 

sets and shall be adjusted by the contractor to eliminate nuisance 

alarms associated with incorrectly mounted tamper device shall 

annunciate prior to the enclosure door opening (within 1/4 “ 

tolerance.  The tamper device or its components shall not be visible 

or accessing with common tools to bypass when the enclosure is in the 

secured mode.     

4. The single gang junction boxes for the portrait alarming and pull 

boxes with less than 102 square mm will not require tamper switches.  

5. All enclosures over 305 square mm shall be hinged with an enclosure 

lock. 

6. Control Enclosures:  Maintenance/Safety switches on control 

enclosures, which must be opened to make routing maintenance 

adjustments to the system and to service the power supplies, shall be 

push/pull-set automatic reset type. 

7. Provide one (1) enclosure tamper switch for each 609 linear mm of 

enclosure lock side opening evenly spaced. 

8. All security screws shall be Torx-Post Security Screws. 

9. The contractor shall provide the owner with two (2) torx-post 

screwdrivers. 

1.17 ELECTRONIC COMPONENTS 

A. All electronic components of the system shall be of the solid-state 

type, mounted on printed circuit boards conforming to UL 796.  Boards 

shall be plug-in, quick-disconnect type.  Circuitry shall not be so 

densely placed as to impede maintenance.  All power-dissipating 

components shall incorporate safety margins of not less than 25 percent 

with respect to dissipation ratings, maximum voltages, and current-

carrying capacity. 

1.18 SUBSTITUTE MATERIALS & EQUIPMENT 

A. Where variations from the contract requirements are requested in 

accordance with the GENERAL CONDITIONS and Section 01 33 23, SHOP 
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DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and related 

components shall include, but not be limited to additions or changes to 

branch circuits, circuit protective devices, conduits, wire, feeders, 

controls, panels and installation methods. 

B. In addition to this Section the Security Contractor shall also reference 

Section II, Products and associated divisions.  The Resident Engineer 

shall have final authority on the authorization or refusal of 

substitutions.  If there are no proposed substitutions, a statement in 

writing from the Contractor shall be submitted to the Resident Engineer 

stating same.  In the preparation of a list of substitutions, the 

following information shall be included, as a minimum:  

1. Identity of the material or devices specified for which there is a 

proposed substitution. 

2. Description of the segment of the specification where the material or 

devices are referenced. 

3. Identity of the proposed substitute by manufacturer, brand name, 

catalog or model number and the manufacturer’s product name. 

4. A technical statement of all operational characteristic expressing 

equivalence to items to be substituted and comparison, feature-by-

feature, between specification requirements and the material or 

devices called for in the specification; and Price differential. 

C. Materials Not Listed:  Furnish all necessary hardware, software, 

programming materials, and supporting equipment required to place the 

specified major subsystems in full operation.  Note that some supporting 

equipment, materials, and hardware may not be described herein.  

Depending on the manufacturers selected by the Resident Engineer, some 

equipment, materials and hardware may not be contained in either the 

Contract Documents or these written specifications, but are required by 

the manufacturer for complete operation according to the intent of the 

design and these specifications.  In such cases, the Resident Engineer 

shall be given the opportunity to approve the additional equipment, 

hardware and materials that shall be fully identified in the bid and in 

the equipment list submittal.  The Resident Engineer shall be consulted 

in the event there is any question about which supporting equipment, 

materials, or hardware is intended to be included. 

D. Response to Specification:  The Contractor shall submit a point-by-point 

statement of compliance with each paragraph of the security 

specification.  The statement of compliance shall list each paragraph by 

number and indicate “COMPLY” opposite the number for each paragraph 
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where the Contractor fully complies with the specification.  Where the 

proposed system cannot meet the requirements of the paragraph, and does 

not offer an equivalent solution, the offers shall indicate “DOES NOT 

COMPLY” opposite the paragraph number.  Where the proposed system does 

not comply with the paragraph as written, but the bidder feels it will 

accomplish the intent of the paragraph in a manner different from that 

described, the offers shall indicate “COMPARABLE”.  The offers shall 

include a statement fully describing the “comparable” method of 

satisfying the requirement.  Where a full and concise description is not 

provided, the offered system shall be considered as not complying with 

the specification.  Any submission that does not include a point-by-

point statement of compliance, as described above, shall be 

disqualified.  Submittals for products shall be in precise order with 

the product section of the specification.  Submittals not in proper 

sequence will be rejected. 

1.19 LIKE ITEMS 

A. Where two or more items of equipment performing the same function are 

required, they shall be exact duplicates produced by one manufacturer.  

All equipment provided shall be complete, new, and free of any defects. 

1.20 WARRANTY 

A. The Contractor shall, as a condition precedent to the final payment, 

execute a written guarantee (warranty) to the Resident Engineer 

certifying all contract requirements have been completed according to 

the final specifications.  Contract drawings and the warranty of all 

materials and equipment furnished under this contract are to remain in 

satisfactory operating condition (ordinary wear and tear, abuse and 

causes beyond his control for this work accepted) for one (1) year from 

the date the Contactor received written notification of final acceptance 

from the Resident Engineer.  Demonstration and training shall be 

performed prior to system acceptance.  All defects or damages due to 

faulty materials or workmanship shall be repaired or replaced without 

delay, to the Resident Engineer's satisfaction, and at the Contractor's 

expense.  The Contractor shall provide quarterly inspections during the 

warranty period.  The contractor shall provide written documentation to 

the Resident Engineer on conditions and findings of the system and 

device(s).  In addition, the contractor shall provide written 

documentation of test results and stating what was done to correct any 

deficiencies.  The first inspection shall occur 90 calendar days after 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARD 

VA PROJECT: 695-12-119    05-25-12 

 

 

Common Work Results for Electronic Safety and Security  28 05 00 - 44 

 

the acceptance date.  The last inspection shall occur 30 calendar days 

prior to the end of the warranty.  The warranty period shall be extended 

until the last inspection and associated corrective actions are 

complete.  When equipment and labor covered by the Contractor's 

warranty, or by a manufacturer's warranty, have been replaced or 

restored because of it’s failure during the warranty period, the 

warranty period for the replaced or repaired equipment or restored work 

shall be reinstated for a period equal to the original warranty period, 

and commencing with the date of completion of the replacement or 

restoration work.  In the event any manufacturer customarily provides a 

warranty period greater than one (1) year, the Contractor's warranty 

shall be for the same duration for that component. 

1.22 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

 

PART 2 – PRODUCTS 

2.1 EQUIPMENT AND MATERIALS 

A. All equipment associated within the Security Equipment Room shall be UL 

827, UL 1981, and UL 60950 compliant and rated for continuous operation. 

Environmental conditions (i.e. temperature, humidity, wind, and seismic 

activity) shall be taken under consideration at each facility and site 

location prior to installation of the equipment. 

B. All equipment shall operate on a 120 or 240 volts alternating current 

(VAC); 50 Hz or 60 Hz AC power system unless documented otherwise in 

subsequent sections listed within this specification. All equipment 

shall have a back-up source of power that will provide a minimum of 8 

hours of run time in the event of a loss of primary power to the 

facility. 

C. The system shall be designed, installed, and programmed in a manner that 

will allow for ease of operation, programming, servicing, maintenance, 

testing, and upgrading of the system. 

D. All equipment and materials for the system will be compatible to ensure 

correct operation. 
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2.2 EQUIPMENT ITEMS 

2.4 TRANSIENT VOLTAGE SURGE SUPPRESSION DEVICES (TVSS) AND SURGE SUPPRESION 

A. Transient Voltage Surge Suppression 

1. All cables and conductors extending beyond building perimeter, except 

fiber optic cables, which serve as communication, control, or signal 

lines shall be protected against Transient Voltage surges and have 

Transient Voltage surge suppression protection (TVSS) UL listed in 

accordance with Standard 497B installed at each end.  Lighting and 

surge suppression shall be a multi-strike variety and include a fault 

indicator.  Protection shall be furnished at the equipment and 

additional triple solid state surge protectors rated for the 

application on each wire line circuit shall be installed within 915 

mm (36 in) of the building cable entrance.  Fuses shall not be used 

for surge protection.  The inputs and outputs shall be tested in both 

normal mode and common mode using the following waveforms: 

a. A 10-microsecond rise time by 1000 microsecond pulse width 

waveform with a peak voltage of 1500 volts and a peak current of 

60 amperes. 

b. An 8-microsecond rise time by 20-microsecond pulse width waveform 

with a peak voltage of 1000 volts and a peak current of 500 

amperes. 

c. Maximum series current:  2 AMPS.  Provide units manufactured by 

Advanced Protection Technologies, model # TE/FA 10B or TE/FA 20B 

or approved equivalent. 

d. Operating Temperature and Humidity:  -40 to + 85 deg C (-40 to 185 

deg F), and 0 to 95 percent relative humidity, non-condensing. 

B. Physical Access Control Systems 

1. Suppressors shall be installed on AC power at the point of service 

and shall meet the following criteria: 

a. UL1449 2nd Edition, 2007, listed 

b. UL1449 S.V.R. of 400 Volts or lower 

c. Status Indicator Light(s) 

d. Minimum Surge Current Capacity:  40,000 Amps (8 x 20 µsec) 

e. Maximum Continuous Current:  15 Amps 

f. MCOV:  125 VAC 

g. Service Voltage:  110-120 VAC 
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2. Suppressors shall be installed on the Low Voltage circuit at both the 

point of entrance and exit of the building.  Suppressors shall meet 

the following criteria: 

a. UL 497B 

b. Minimum Surge Current Capacity:  2,000 Amps per pair 

c. Maximum Continuous Current:  5 Amps 

d. MCOV:  33 Volts 

e. Service Voltage:  24Volts 

3. Suppressors shall be installed on the communication circuit between 

the access controller and card reader at both the entrance and exit 

of the building.  Suppressors shall meet the following criteria: 

a. Conforms with UL497B standards (where applicable) 

b. Clamp level for 12 and 24V power:  18VDC / 38VDC 

c. Clamp level for Data/LED:  6.8VDC 

d. Service Voltage for Power:  12VDC/24VDC 

e. Service Voltage for Data/LED:  <5VDC  

f. Clamp level – PoE Access Power:  72V 

g. Clamp level – PoE Access Data:  7.9V 

h. Service Voltage – PoE Access:  48VAC – 54VAC 

i. Service Voltage – PoE Data:  <5VDC 

4. Suppressors shall be installed on incoming central office lines and 

shall meet the following criteria: 

a. UL 497A Listed 

b. Multi Stage protection design 

c. Auto-reset current protection not to exceed 2 Amps per pair 

d. Minimum Surge Current of 500 Amps per pair (8 x 20 µSec) 

5. Suppressors shall be installed on all telephone/intercom circuits 

that enter or leave separate buildings and shall meet the following 

criteria: 

a. UL 497A Listed (where applicable) 

b. UL 497B Listed (horns, strobes, speakers or communication circuits 

over 300 feet) 

c. Multi Stage protection design 

d. Auto-reset over-current protection not to exceed 5 Amps per pair 

e. Minimum Surge Current of 1000 Amps per pair (8 x 20 µSec) 

E. Video Surveillance System 

1. Protectors shall be installed on cable systems on points of entry and 

exit from separate buildings.  Suppressors shall be installed at each 

exterior camera location and include protection for 12 and/or 24 volt 
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power, data signal and motor controls (for Pan, Tilt and Zoom 

systems).  SPDs shall protect all modes herein mentioned and contain 

all modes in a single unit system.  Protection for all systems 

mentioned above shall be incorporated at the head end equipment.  

Additionally a minimum 450VA battery backup shall be used to protect 

the DVR or VCR and monitor.  Protectors shall meet the following 

criteria: 

a. Head-End Power 

1) UL 1778, cUL (Battery Back Up) 

2) Minimum Surge Current Capacity:  65,000 Amps (8x20µsec) 

3) Minimum of two (2) NEMA 5-15R Receptacles (one (1) AC power 

only, one (1) with UPS) 

4) All modes protected (L-N, L-G, N-G) 

5) EMI/RFI Filtering 

6) Maximum Continuous Current:  12 Amps 

b. Camera Power 

1) Minimum Surge Current Capacity:  1,000 Amps (8X20µsec); 240 

Amps for IP Video/PoE cameras 

2) Screw Terminal Connection 

3) All protection modes L-G (all Lines) 

4) MCOV <40VAC 

c. Video And Data 

1) Surge Current Capacity 1,000 Amps per conductor 

3) Protection modes:  L-G (Data) 

4) Band Pass 0-2GHz 

5) Insertion Loss <0.3dB 

F. Grounding and Surge Suppression 

1. The Security Contractor shall provide grounding and surge suppression 

to stabilize the voltage under normal operating conditions.  This is 

to ensure the operation of over current devices, such as fuses, 

circuit breakers, and relays, underground-fault conditions. 

2. The Contractor shall engineer, provide, ad install proper grounding 

and surge suppression as required by local jurisdiction and 

prevailing codes and standards, referenced in this document.  

3. Principal grounding components and features shall include:  main 

grounding buses, grounding, and bonding connections to service 

equipment. 

4. The Contractor shall provide detail drawings of interconnection with 

other grounding systems including lightning protection systems. 
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5. The Contractor shall provide details of locations and sizes of 

grounding conductors and grounding buses in electrical, data, and 

communication equipment rooms and closets. 

6. AC power receptacles are not to be used as a ground reference point. 

7. Any cable that is shielded shall require a ground in accordance with 

applicable codes, the best practices of the trade, and all 

manufactures’ installation instructions. 

G. 120 VAC Surge Suppression 

1. Continuous Current:  Unlimited (parallel connection) 

2. Max Surge Current:  13,500 Amps 

3. Protection Modes:  L - N, L - G, N - G 

4. Warranty:  Ten Year Limited Warranty 

5. Dimension:  73.7 x 41.1 x 52.1 mm (2.90 x 1.62 x 2.05 in) 

6. Weight:  2.88 g (0.18 lbs) 

7. Housing:  ABS 

2.5 INSTALLATION KIT  

A. General: 

1. The kit shall be provided that, at a minimum, includes all connectors 

and terminals, labeling systems, audio spade lugs, barrier strips, 

punch blocks or wire wrap terminals, heat shrink tubing, cable ties, 

solder, hangers, clamps, bolts, conduit, cable duct, and/or cable 

tray, etc., required to accomplish a neat and secure installation. 

All wires shall terminate in a spade lug and barrier strip, wire wrap 

terminal or punch block. Unfinished or unlabeled wire connections 

shall not be allowed. All unused and partially opened installation 

kit boxes, coaxial, fiber-optic, and twisted pair cable reels, 

conduit, cable tray, and/or cable duct bundles, wire rolls, physical 

installation hardware shall be turned over to the Contracting 

Officer. The following sections outline the minimum required 

installation sub-kits to be used: 

2. System Grounding: 

a. The grounding kit shall include all cable and installation 

hardware required.  All head end equipment and power supplies 

shall be connected to earth ground via internal building wiring, 

according to the NEC. 

b. This includes, but is not limited to: 

1) Coaxial Cable Shields 

2) Control Cable Shields 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARD 

VA PROJECT: 695-12-119    05-25-12 

 

 

Common Work Results for Electronic Safety and Security  28 05 00 - 49 

 

3) Data Cable Shields 

4) Equipment Racks 

5) Equipment Cabinets 

6) Conduits 

7) Cable Duct blocks 

8) Cable Trays 

9) Power Panels 

10) Grounding 

11) Connector Panels 

3. Wire and Cable: The wire and cable kit shall include all connectors 

and terminals, audio spade lugs, barrier straps, punch blocks, wire 

wrap strips, heat shrink tubing, tie wraps, solder, hangers, clamps, 

labels etc., required to accomplish a neat and orderly installation. 

4. Conduit, Cable Duct, and Cable Tray: The kit shall include all 

conduit, duct, trays, junction boxes, back boxes, cover plates, feed 

through nipples, hangers, clamps, other hardware required to 

accomplish a neat and secure conduit, cable duct, and/or cable tray 

installation in accordance with the NEC and this document. 

5. Equipment Interface: The equipment kit shall include any item or 

quantity of equipment, cable, mounting hardware and materials needed 

to interface the systems with the identified sub-system(s) according 

to the OEM requirements and this document. 

6. Labels: The labeling kit shall include any item or quantity of 

labels, tools, stencils, and materials needed to label each subsystem 

according to the OEM requirements, as-installed drawings, and this 

document. 

7. Documentation: The documentation kit shall include any item or 

quantity of items, computer discs, as installed drawings, equipment, 

maintenance, and operation manuals, and OEM materials needed to 

provide the system documentation as required by this document and 

explained herein. 

 

 

PART 3 – EXECUTION 

3.1 COMMON REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY INSTALLATION 

A. Comply with NECA 1. 

B. Measure indicated mounting heights to bottom of unit for suspended items 

and to center of unit for wall-mounting items. 
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C. Headroom Maintenance:  If mounting heights or other location criteria 

are not indicated, arrange and install components and equipment to 

provide maximum possible headroom consistent with these requirements. 

D. Equipment:  Install to facilitate service, maintenance, and repair or 

replacement of components of both electronic safety and security 

equipment and other nearby installations.  Connect in such a way as to 

facilitate future disconnecting with minimum interference with other 

items in the vicinity. 

E. Right of Way:  Give to piping systems installed at a required slope. 

F. Equipment location shall be as close as practical to locations shown on 

the drawings. 

G. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as, but not limited to, motors, pumps, 

belt guards, transformers, piping, ductwork, conduit and raceways. 

3.2 FIRESTOPPING 

A. Apply firestopping to penetrations of fire-rated floor and wall 

assemblies for electronic safety and security installations to restore 

original fire-resistance rating of assembly.  Firestopping materials and 

installation requirements are specified in Division 07 Section 07 84 00 

"Firestopping." 

3.3 COMMISIONING 

A. Provide commissioning documentation in accordance with the requirements 

of Section 28 08 00 – COMMISIONIN OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS for all inspection, start up, and contractor testing required 

above and required by the System Readiness Checklist provided by the 

Commissioning Agent. 

B. Components provided under this section of the specification will be 

tested as part of a larger system.  Refer to section 28 08 00 – 

COMMISIONING OF ELECTRONIC SAFETY AND SECURITY SYSTEMS and related 

sections for contractor responsibilities for system commissioning.  
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3.4 DEMONSTRATION AND TRAINING 

A. Training shall be provided in accordance with Article, INSTRUCTIONS, of 

Section 01 00 00, GENERAL REQUIREMENTS. 

B. Training shall be provided for the particular equipment or system as 

required in each associated specification. 

C. A training schedule shall be developed and submitted by the contractor 

and approved by the Resident Engineer at least 30 days prior to the 

planned training. 

D. Provide services of manufacturer’s technical representative for 4 hours 

hours to instruct VA personnel in operation and maintenance of units. 

E. Submit training plans and instructor qualifications in accordance with 

the requirements of Section 28 08 00 – COMMISIONING OF ELECTRONIC SAFETY 

AND SECURITY SYSTEMS. 

3.5 WORK PERFORMANCE 

A. Job site safety and worker safety is the responsibility of the 

contractor. 

B. For work on existing stations, arrange, phase and perform work to assure 

electronic safety and security service for other buildings at all times. 

Refer to Article OPERATIONS AND STORAGE AREAS under Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. New work shall be installed and connected to existing work neatly and 

carefully. Disturbed or damaged work shall be replaced or repaired to 

its prior conditions, as required by Section 01 00 00, GENERAL 

REQUIREMENTS. 

D. Coordinate location of equipment and conduit with other trades to 

minimize interferences. See the GENERAL CONDITIONS. 

3.6 SYSTEM PROGRAMMING 

A. General Programming Requirements 

1. This following section shall be used by the contractor to identify 

the anticipated level of effort (LOE) required setup, program, and 

configure the Electronic Security System (ESS).  The contractor shall 

be responsible for providing all setup, configuration, and 

programming to include data entry for the Security Management System 

(SMS) and subsystems (e.g., video matrix switch, digital video 

recorders, intrusion devices, including integration of subsystems to 

the SMS (e.g., camera call up, time synchronization). System 

programming for existing or new SMS servers shall not be conducted at 

the project site.     
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B. Level of Effort for Programming 

1. The Contractor shall perform and complete system programming 

(including all data entry) at an offsite location using the 

Contractor’s own copy of the SMS software.  The Contractor’s copy of 

the SMS software shall be of the Owners current version.  Once system 

programming has been completed, the Contractor shall deliver the data 

to the Resident Engineer on data entry forms and an approved 

electronic medium, utilizing data from the contract documents.  The 

completed forms shall be delivered to the Resident Engineer for 

review and approval at least 90 calendar days prior to the scheduled 

date the Contractor requires it.  The Contractor shall not upload 

system programming until the Resident Engineer has provided written 

approval.  The Contractor is responsible for backing up the system 

prior to uploading new programming data.  Additional programming 

requirements are provided as follows: 

a. Programming for Existing SMS Servers:  The contractor shall 

perform all related system programming except for personnel data 

as noted.  The contractor will not be responsible for uploading 

personnel information (e.g., ID Cards backgrounds, names, access 

privileges, access schedules, personnel groupings). The contractor 

shall anticipate a weekly coordination meeting and working 

alongside of Resident Engineer to ensure data uploading is 

performed without incident of loss of function or data loss.  

System programming for SMS servers shall be performed by using the 

Contractor’s own server and software.  These servers shall not be 

connected to existing devices or systems at any time.     

2. The Contractor shall identify and request from the Resident Engineer, 

any additional data needed to provide a complete and operational 

system as described in the contract documents.   

3. Contractor and Resident Engineer coordination on programming requires 

a high level of coordination to ensure programming is performed in 

accordance with VA requirements and programming uploads do not 

disrupt existing systems functionality.  The contractor shall 

anticipate a minimum a weekly coordination meeting.  Contractor shall 

ensure data uploading is performed without incident of loss of 

function or data loss.  The following Level of Effort Chart is 

provided to communicate the expected level of effort required by 

contractors on VA ESS projects.  Calculations to determine actual 
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levels of effort shall be confirmed by the contractor before project 

award. 
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4-6 CDs and 

configure 

servers (to 

configure 

Loading and 

Configuring 

software 

Administrative 

account, audit 

log,  

Keystrokes, 

mouse clicks, 

multi-screen 

configuration 
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Elect

ronic 

Entry 

Contr

ol 

Syste

ms  

e.g., 

setup of 

device, 

door 

groups & 

schedule

s, REX, 

Locks, 

link 

graphics 

e.g., 

confirmi

ng 

device 

configur

ations, 

naming 

conventi

ons, 

event 

descript

ion and 

narrativ

es 

e.g., 

enter 

data 

from 

loading 

sheets; 

configur

e 

componen

ts, link 

events, 

cameras, 

and 

graphics 

e.g.

, 

setu

p of 

devi

ce, 

door 

grou

ps & 

sche

dule

s, 

REX, 

Lock

s, 

link 

grap

hics 

e.g., 

perfor

ming 

entry 

testin

g to 

confir

m 

correc

t set-

up and 

config

uratio

n 

e.g., creating 

a door, door 

configuration, 

adding request 

to exit, door 

monitors and 

relays, door 

timers, door 

related events 

(e.g., access, 

access denied, 

forced open, 

held open), 

linkages, 

controlled 

areas, 

advanced door 

monitoring, 

time zones, 

sequence of 

operations   
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Intru

sion 

Detec

tion 

Syste

ms 

e.g., 

enter 

door 

groups & 

schedule

s, link 

devices 

- REX, 

lock, & 

graphics 

e.g., 

confirmi

ng 

device 

configur

ations, 

naming 

conventi

ons, 

event 

descript

ion and 

narrativ

es 

e.g., 

enter 

data 

from 

loading 

sheets; 

configur

e 

componen

ts, link 

events, 

cameras, 

and 

graphics 

e.g.

, 

ente

r 

door 

grou

ps & 

sche

dule

s, 

link 

devi

ces 

- 

REX, 

lock

, & 

grap

hics 

e.g., 

walk 

test, 

device 

positi

on, 

and 

maskin

g 

e.g., setting 

up monitoring 

and control 

points (e.g., 

motion 

sensors, 

glassbreaks, 

vibration 

sensor, 

strobes, 

sounders) 

creating 

intrusion 

zones, 

creating 

arm/disarm 

panel, timed 

sequences, 

time zones, 

icon 

placements on 

graphic maps, 

clearance 

levels, events 

(e.g., armed, 

disarmed, zone 

violation, 

device alarm 

activations), 

LCD reader 

messages,   
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CCTV 

Syste

ms 

e.g., 

programm

ing 

call-ups 

recordin

g 

e.g., 

confirmi

ng 

device 

configur

ations, 

naming 

conventi

ons 

e.g., 

enter 

data 

from 

loading 

sheets; 

camera 

naming 

conventi

on, 

sequence

s, 

configur

e 

componen

ts) 

e.g.

, 

prog

ramm

ing 

call

-ups 

reco

rdin

g 

e.g., 

confir

m area 

of 

covera

ge, 

call-

up per 

event 

genera

ted 

and 

record

ing 

rates 

e.g., setting 

up cameras 

points, 

recording 

ratios (e.g., 

normal, alarm 

event) timed 

recording, 

linkages, maps 

placements, 

call-ups 

Inter

coms 

Syste

ms 

e.g., 

programm

ing 

events & 

call-ups 

e.g., 

confirmi

ng 

device 

configur

ations, 

naming 

conventi

ons, 

event 

descript

ion and 

narrativ

es 

e.g., 

enter 

data 

from 

loading 

sheets; 

configur

e 

componen

ts, link 

events, 

cameras, 

and 

graphics 

e.g.

, 

prog

ramm

ing 

even

ts & 

call

-ups 

e.g., 

confir

m 

operat

ion, 

SMS 

event 

genera

tion 

and 

camera 

call-

up 

e.g., setup 

linkages, 

events for 

activations, 

device 

troubles, land 

devices on 

graphic maps 

Conso

le 

Monit

oring 

Compo

nents 

N/A 
per 

monitor 

per 

monitor 

per 

graphic 

map 

N/A 

per 

monito

r 

N/A 

Note:  Programming tasks are supported through the 

contractor’s development of the Technical Data Package 

Submittals.   

 

Table 1 Contractor Level of Effort 
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3.7 TESTING AND ACCEPTANCE 

A. Performance Requirements 

1. General:   

a. The Contractor shall perform contract field, performance 

verification, and endurance testing and make adjustments of the 

completed security system when permitted.  The Contractor shall 

provide all personnel, equipment, instrumentation, and supplies 

necessary to perform all testing.  Written notification of planned 

testing shall be given to the Resident Engineer at least 60 

calendar days prior to the test and after the Contractor has 

received written approval of the specific test procedures.      

b. The Resident Engineer shall witness all testing and system 

adjustments during testing.  Written permission shall be obtained 

from the Resident Engineer before proceeding with the next phase 

of testing.  Original copies of all data produced during 

performance verification and endurance testing shall be turned 

over to the Resident Engineer at the conclusion of each phase of 

testing and prior to Resident Engineer approval of the test. 

2. Test Procedures and Reports:  The test procedures, compliant w/ VA 

standard test procedures, shall explain in detail, step-by-step 

actions and expected results demonstrating compliance with the 

requirements of the specification.  The test reports shall be used to 

document results of the tests.  The reports shall be delivered to the 

Resident Engineer within seven (7) calendar days after completion of 

each test. 

B. The inspection and test will be conducted by a factory-certified 

contractor representative and witnessed by a Government Representative. 

 The results of the inspection will be officially recorded by a 

designated Government Representative and maintained on file by the 

Resident Engineer (RE), until completion of the entire project.  The 

results will be compared to the Acceptance Test results. 

C. Contractor’s Field Testing (CFT) 

1. The Contractor shall calibrate and test all equipment, verify DTM 

operation, place the integrated system in service, and test the 

integrated system.  Ground rods installed by this Contractor within 

the base of camera poles shall be tested as specified in IEEE STD 

142.  The Contractor shall test all security systems and equipment, 
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and provide written proof of a 100% operational system before a date 

is established for the system acceptance test.  Documentation package 

for CFT shall include completed (fully annotated details of test 

details) for each device and system tested, and annotated loading 

sheets documenting complete testing to Resident Engineer approval.  

CFT test documentation package shall conform to submittal 

requirements outlined in this Section.  The Contractor’s field 

testing procedures shall be identical to the Resident Engineer’s 

acceptance testing procedures.  The Contractor shall provide the 

Resident Engineer with a written listing of all equipment and 

software indicating all equipment and components have been tested and 

passed.  The Contractor shall deliver a written report to the 

Resident Engineer stating the installed complete system has been 

calibrated, tested, and is ready to begin performance verification 

testing; describing the results of the functional tests, diagnostics, 

and calibrations; and the report shall also include a copy of the 

approved acceptance test procedure.  Performance verification testing 

shall not take place until written notice by contractor is received 

certifying that a contractors field test was successful. 

D. Performance Verification Test (PVT) 

1. Test team: 

a. After the system has been pretested and the Contractor has 

submitted the pretest results and certification to the Resident 

Engineer, then the Contractor shall schedule an acceptance test to 

date and give the Resident Engineer written, notice as described 

herein, prior to the date the acceptance test is expected to 

begin.  The system shall be tested in the presence of a Government 

Representative, an OEM certified representative, representative of 

the Contractor and other approved by the Resident Engineer.  The 

system shall be tested utilizing the approved test equipment to 

certify proof of performance, FCC, UL and Emergency Service 

compliance. The test shall verify that the total system meets all 

the requirements of this specification. The notification of the 

acceptance test shall include the expected length (in time) of the 

test.  

2. The Contractor shall demonstrate the completed Physical Access 

Control System PACS complies with the contract requirements.  In 

addition, the Contractor shall provide written certification that the 

system is 100% operational prior to establishing a date for starting 
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PVT.  Using approved test procedures, all physical and functional 

requirements of the project shall be demonstrated and shown.  The PVT 

will be stopped and aborted as soon as 10 technical deficiencies are 

found requiring correction.  The Contractor shall be responsible for 

all travel and lodging expenses incurred for out-of-town personnel 

required to be present for resumption of the PVT.  If the acceptance 

test is aborted, the re-test will commence from the beginning with a 

retest of components previously tested and accepted.   

3. The PVT, as specified, shall not begin until receipt of written 

certification that the Contractors Field Testing was successful.  

This shall include certification of successful completion of testing 

as specified in paragraph “Contractor’s Field Testing”, and upon 

successful completion of testing at any time when the system fails to 

perform as specified.  Upon termination of testing by the Resident 

Engineer or Contractor, the Contractor shall commence an assessment 

period as described for Endurance Testing Phase II.   

4. Upon successful completion of the acceptance test, the Contractor 

shall deliver test reports and other documentation, as specified, to 

the Resident Engineer prior to commencing the endurance test. 

5. Additional Components of the PVT shall include:  

a. System Inventory 

1) All Device equipment 

2) All Software 

3) All Logon and Passwords 

4) All Cabling System Matrices 

5) All Cable Testing Documents 

6) All System and Cabinet Keys 

b. Inspection 

1) Contractor shall record an inspection punch list noting all 

system deficiencies.  The contractor shall prepare an 

inspection punch list format for Resident Engineers approval. 

2) As a minimum the punch list shall include a listing of punch 

list items, punch list item location, description of item 

problem, date noted, date corrected, and details of how item 

was corrected.  

6. Partial PVT - At the discretion of Resident engineer, the Performance 

Verification Test may be performed in part should a 100% compliant 

CFT be performed.  In the event that a partial PVT will be performed 

instead of a complete PVT; the partial PVT shall be performed by 
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testing 10% of the system.  The contractor shall perform a test of 

each procedure on select devices or equipment.   

E. Endurance Test 

1. The Contractor shall demonstrate the specified probability of 

detection and false alarm rate requirements of the completed system. 

The endurance test shall be conducted in phases as specified below. 

The endurance test shall not be started until the Resident Engineer 

notifies the Contractor, in writing, that the performance 

verification test is satisfactorily completed, training as specified 

has been completed, and correction of all outstanding deficiencies 

has been satisfactorily completed.  VA shall operate the system 24 

hours per day, including weekends and holidays, during Phase I and 

Phase III endurance testing.  VA will maintain a log of all system 

deficiencies.  The Resident Engineer may terminate testing at any 

time the system fails to perform as specified.  Upon termination of 

testing, the Contractor shall commence an assessment period as 

described for Phase II.  During the last day of the test, the 

Contractor shall verify the appropriate operation of the system.  

Upon successful completion of the endurance test, the Contractor 

shall deliver test reports and other documentation as specified to 

the Resident Engineer prior to acceptance of the system.  

2. Phase I (Testing):  The test shall be conducted 24 hours per day for 

15 consecutive calendar days, including holidays, and the system 

shall operate as specified.  The Contractor shall make no repairs 

during this phase of testing unless authorized in writing by the 

Resident Engineer. If the system experiences no failures, the 

Contractor may proceed directly to Phase III testing after receiving 

written permission from the Resident Engineer. 

3. Phase II (Assessment):   

a. After the conclusion of Phase I, the Contractor shall identify all 

failures, determine causes of all failures, repair all failures, 

and deliver a written report to the Resident Engineer.  The report 

shall explain in detail the nature of each failure, corrective 

action taken, results of tests performed, and recommend the point 

at which testing should be resumed.   

b. After delivering the written report, the Contractor shall convene 

a test review meeting at the job site to present the results and 

recommendations to the Resident Engineer.  The meeting shall not 

be scheduled earlier than five (5) business days after the 
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Resident Engineer receives the report.  As part of this test 

review meeting, the Contractor shall demonstrate all failures have 

been corrected by performing appropriate portions of the 

performance verification test.  Based on the Contractor’s report 

and the test review meeting, the Resident Engineer will provide a 

written determine of either the restart date or require Phase I be 

repeated.   

4. Phase III (Testing):  The test shall be conducted 24 hours per day 

for 15 consecutive calendar days, including holidays, and the system 

shall operate as specified.  The Contractor shall make no repairs 

during this phase of testing unless authorized in writing by the 

Resident Engineer. 

5. Phase IV (Assessment):   

1. After the conclusion of Phase III, the Contractor shall identify 

all failures, determine causes of all failures, repair all 

failures, and deliver a written report to the Resident Engineer. 

The report shall explain in detail the nature of each failure, 

corrective action taken, results of tests performed, and recommend 

the point at which testing should be resumed.  

2. After delivering the written report, the Contractor shall convene 

a test review meeting at the job site to present the results and 

recommendations to the Resident Engineer.  The meeting shall not 

be scheduled earlier than five (5) business days after receipt of 

the report by the Resident Engineer.  As a part of this test 

review meeting, the Contractor shall demonstrate that all failures 

have been corrected by repeating appropriate portions for the 

performance verification test.  Based on the review meeting the 

test should not be scheduled earlier than five (5) business days 

after the Resident Engineer receives the report.  As a part of 

this test review meeting, the Contractor shall demonstrate all 

failures have been corrected by repeating appropriate portions of 

the performance verification test.  Based on the Contractor’s 

report and the test review meeting, the Resident Engineer will 

provide a written determine of either the restart date or require 

Phase III be repeated.  After the conclusion of any re-testing 

which the Resident Engineer may require, the Phase IV assessment 

shall be repeated as if Phase III had just been completed.  

H. Exclusions 
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1. The Contractor will not be held responsible for failures in system 

performance resulting from the following: 

a. An outage of the main power in excess of the capability of any 

backup power source provided the automatic initiation of all 

backup sources was accomplished and that automatic shutdown and 

restart of the PACS performed as specified. 

b. Failure of an Owner furnished equipment or communications link, 

provided the failure was not due to Contractor furnished 

equipment, installation, or software. 

c. Failure of existing Owner owned equipment, provided the failure 

was not due to Contractor furnished equipment, installation, or 

software.  

 

- - - E N D - - - 
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SECTION 28 05 13 

CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the finishing, installation, connection, testing 

and certification the conductors and cables required for a fully 

functional for electronic safety and security (ESS) system. 

1.2 RELATED WORK 

A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.   

B. Section 07 84 00 - FIRESTOPPING. Requirements for firestopping 

application and use.   

C. Section 28 05 00 – COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for general requirements that are common to more 

than one section in Division 28. 

D. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for personnel safety and to provide a low 

impedance path for possible ground fault currents.   

E. Section 28 05 28.33 - CONDUITS AND BOXES FOR ELECTRONIC SECURITY AND 

SAFETY. Requirements for infrastructure.   

G. Section 31 20 00 - EARTH MOVING. For excavation and backfill for cables 

that are installed in conduit.   

1.3 DEFINITIONS 

A. BICSI:  Building Industry Consulting Service International. 

B. EMI:  Electromagnetic interference. 

C. IDC:  Insulation displacement connector. 

D. Ladder Cable Tray:  A fabricated structure consisting of two 

longitudinal side rails connected by individual transverse members 

(rungs). 

E. Low Voltage:  As defined in NFPA 70 for circuits and equipment operating 

at less than 50 V or for remote-control and signaling power-limited 

circuits. 

F. Open Cabling:  Passing telecommunications cabling through open space 

(e.g., between the studs of a wall cavity). 

G. RCDD:  Registered Communications Distribution Designer. 

H. Solid-Bottom or Nonventilated Cable Tray:  A fabricated structure 

consisting of integral or separate longitudinal side rails, and a bottom 

without ventilation openings. 

I. Trough or Ventilated Cable Tray:  A fabricated structure consisting of 

integral or separate longitudinal rails and a bottom having openings 
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sufficient for the passage of air and using 75 percent or less of the 

plan area of the surface to support cables. 

J. UTP:  Unshielded twisted pair. 

1.4 QUALITY ASSURANCE 

A. See section 28 05 00, Paragraph 1.4. 

1.5 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following: 

1. Manufacturer's Literature and Data: Showing each cable type and 

rating. 

2. Certificates: Two weeks prior to final inspection, deliver to the 

Resident Engineer four copies of the certification that the material 

is in accordance with the drawings and specifications and diagrams 

for cable management system. 

3. Shop Drawings:  Cable tray layout, showing cable tray route to scale, 

with relationship between the tray and adjacent structural, 

electrical, and mechanical elements.  Include the following: 

a. Vertical and horizontal offsets and transitions. 

b. Clearances for access above and to side of cable trays. 

c. Vertical elevation of cable trays above the floor or bottom of 

ceiling structure. 

d. Load calculations to show dead and live loads as not exceeding 

manufacturer's rating for tray and its support elements. 

e. System labeling schedules, including electronic copy of labeling 

schedules that are part of the cable and asset identification 

system of the software specified in Parts 2 and 3. 

4. Wiring Diagrams.  Show typical wiring schematics including the 

following: 

a. Workstation outlets, jacks, and jack assemblies. 

b. Patch cords. 

c. Patch panels. 

5. Cable Administration Drawings:  As specified in Part 3 

"Identification" Article. 

6. Project planning documents as specified in Part 3. 

7. Maintenance Data:  For wire and cable to include in maintenance 

manuals. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 
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referenced. Publications are reference in the text by the basic 

designation only. 

B. American Society of Testing Material (ASTM): 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure Sensitive Electrical Insulating 

Tape  

C. Federal Specifications (Fed. Spec.): 

A-A-59544-08............Cable and Wire, Electrical (Power, Fixed 

Installation) 

D. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-05...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-07..................Electrical Grounding and Bonding Equipment 

486A-03.................Wire Connectors and Soldering Lugs for Use with 

Copper Conductors 

486C-04.................Splicing Wire Connectors 

486D-05.................Insulated Wire Connector Systems for Underground 

Use or in Damp or Wet Locations 

486E-00.................Equipment Wiring Terminals for Use with Aluminum 

and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514B-04.................Fittings for Cable and Conduit 

1479-03.................Fire Tests of Through-Penetration Fire Stops// 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Test cables upon receipt at Project site. 

1. Test optical fiber cable to determine the continuity of the strand 

end to end.  Use optical-fiber flashlight. 

2. Test optical fiber cable on reels.  Use an optical time domain 

reflectometer to verify the cable length and locate cable defects, 

splices, and connector; include the loss value of each.  Retain test 

data and include the record in maintenance data. 

3. Test each pair of UTP cable for open and short circuits. 

1.8 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install UTP, optical 

fiber, and coaxial cables and connecting materials until wet work in 

spaces is complete and dry, and temporary HVAC system is operating and 
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maintaining ambient temperature and humidity conditions at occupancy 

levels during the remainder of the construction period. 

 

PART 2 - PRODUCTS  

2.1 GENERAL 

A. General: All cabling locations shall be in conduit systems as outlined 

in Division 28 unless a waiver is granted in writing or an exception is 

noted on the construction drawings. 

B. Conduit and Boxes:  Comply with requirements in Division 28 Section 

"Conduits and Backboxes for Electrical Systems." Flexible metal conduit 

shall not be used. 

1. Outlet boxes shall be no smaller than 2 inches (50 mm) wide, 3 inches 

(75 mm) high, and 2-1/2 inches (64 mm) deep. 

2.2 UTP CABLE 

A. Description:  100-ohm, 4-pair UTP, formed into 25-pair binder groups 

covered with a blue thermoplastic jacket. 

1. Comply with ICEA S-90-661 for mechanical properties. 

2. Comply with TIA/EIA-568-B.1 for performance specifications. 

3. Comply with TIA/EIA-568-B.2, Category 5e. 

4. Listed and labeled by an NRTL acceptable to authorities having 

jurisdiction as complying with UL 444 and NFPA 70 for the following 

types: 

a. Communications, General Purpose: Type CM or CMG. 

b. Communications, Plenum Rated:  Type CMP complying with NFPA 262. 

c. Communications, Riser Rated:  Type CMR, complying with UL 1666. 

d. Communications, Limited Purpose:  Type CMX, CM, or CMG. 

e. Multipurpose:  Type MP or MPG. 

f. Multipurpose, Plenum Rated:  Type MPP, complying with NFPA 262. 

g. Multipurpose, Riser Rated:  Type MPR or MPP, complying with UL 

1666. 

2.3 UTP CABLE HARDWARE 

A. UTP Cable Connecting Hardware:  IDC type, using modules designed for 

punch-down caps or tools.  Cables shall be terminated with connecting 

hardware of the same category or higher. 

B. Connecting Blocks:  110-style for Category 5e.  Provide blocks for the 

number of cables terminated on the block, plus 25 <Insert percentage> 

percent spare.  Integral with connector bodies, including plugs and 

jacks where indicated. 
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2.4 OPTICAL FIBER CABLE 

A. Description:  Multimode, 62.5/125-micrometer, 12-fiber, tight buffer, 

optical fiber cable. 

1. Comply with ICEA S-83-596 for mechanical properties. 

2. Comply with TIA/EIA-568-B.3 for performance specifications. 

3. Comply with TIA/EIA-492AAAA-A for detailed specifications. 

4. Listed and labeled by an NRTL acceptable to authorities having 

jurisdiction as complying with UL 444, UL 1651, and NFPA 70 for the 

following types: 

a. General Purpose, Nonconductive:  Type OFN or OFNG. 

b. Plenum Rated, Nonconductive:  Type OFNP, complying with NFPA 262. 

c. Riser Rated, Nonconductive:  Type OFNR, complying with UL 1666. 

d. General Purpose, Conductive:  Type OFC or OFCG. 

e. Plenum Rated, Conductive:  Type OFCP, complying with NFPA 262. 

f. Riser Rated, Conductive:  Type OFCR, complying with UL 1666. 

5. Maximum Attenuation:  3.50 dB/km at 850 nm; 1.5 dB/km at 1300 nm. 

7. Minimum Modal Bandwidth:  160 MHz-km at 850 nm; 500 MHz-km at 1300 

nm. 

B. Jacket: 

1. Jacket Color:  Orange for 62.5/125-micrometer cable. 

2. Cable cordage jacket, fiber, unit, and group color shall be according 

to TIA/EIA-598-B. 

3. Imprinted with fiber count, fiber type, and aggregate length at 

regular intervals not to exceed 40 inches (1000 mm). 

2.6 OPTICAL FIBER CABLE HARDWARE 

A. Cable Connecting Hardware:  Meet the Optical Fiber Connector 

Intermateability Standards (FOCIS) specifications of TIA/EIA-604-2, 

TIA/EIA-604-3-A, and TIA/EIA-604-12.  Comply with TIA/EIA-568-B.3. 

1. Quick-connect, simplex and duplex, Type LC connectors.  Insertion 

loss shall be not more than 0.75 dB. 

2. Type SFF connectors may be used in termination racks, panels, and 

equipment packages. 

2.7 RS-232 CABLE 

A. Standard Cable:  NFPA 70, Type CM. 

1. Paired, 2 pairs, No. 22 AWG, stranded (7x30) tinned copper 

conductors. 

2. Polypropylene insulation. 

3. Individual aluminum foil-polyester tape shielded pairs with 100 

percent shield coverage. 
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4. PVC jacket. 

5. Pairs are cabled on common axis with No. 24 AWG, stranded (7x32) 

tinned copper drain wire. 

6. Flame Resistance:  Comply with UL 1581. 

B. Plenum-Rated Cable:  NFPA 70, Type CMP. 

1. Paired, 2 pairs, No. 22 AWG, stranded (7x30) tinned copper 

conductors. 

2. Plastic insulation. 

3. Individual aluminum foil-polyester tape shielded pairs with 100 

percent shield coverage. 

4. Plastic jacket. 

5. Pairs are cabled on common axis with No. 24 AWG, stranded (7x32) 

tinned copper drain wire. 

6. Flame Resistance:  Comply with NFPA 262. 

2.8 RS-485 CABLE 

A. Standard Cable:  NFPA 70, Type CM or CMG. 

1. Paired, 2 pairs, twisted, No. 22 AWG, stranded (7x30) tinned copper 

conductors. 

2. PVC insulation. 

3. Unshielded. 

4. PVC jacket. 

5. Flame Resistance:  Comply with UL 1581. 

B. Plenum-Rated Cable:  NFPA 70, Type CMP. 

1. Paired, 2 pairs, No. 22 AWG, stranded (7x30) tinned copper 

conductors. 

2. Fluorinated ethylene propylene insulation. 

3. Unshielded. 

4. Fluorinated ethylene propylene jacket. 

5. Flame Resistance:  NFPA 262, Flame Test. 

2.9 LOW-VOLTAGE CONTROL CABLE 

A. Paired Lock Cable:  NFPA 70, Type CMG. 

1. 1 pair, twisted, No. 16 AWG, stranded (19x29) tinned copper 

conductors. 

2. PVC insulation. 

3. Unshielded. 

4. PVC jacket. 

5. Flame Resistance:  Comply with UL 1581. 

B. Plenum-Rated, Paired Lock Cable:  NFPA 70, Type CMP. 
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1. 1 pair, twisted, No. 16 AWG, stranded (19x29) tinned copper 

conductors. 

2. PVC insulation. 

3. Unshielded. 

4. PVC jacket. 

5. Flame Resistance:  Comply with NFPA 262. 

C. Paired Lock Cable:  NFPA 70, Type CMG. 

1. 1 pair, twisted, No. 18 AWG, stranded (19x30) tinned copper 

conductors. 

2. PVC insulation. 

3. Unshielded. 

4. PVC jacket. 

5. Flame Resistance:  Comply with UL 1581. 

D. Plenum-Rated, Paired Lock Cable:  NFPA 70, Type CMP. 

1. 1 pair, twisted, No. 18 AWG, stranded (19x30) tinned copper 

conductors. 

2. Fluorinated ethylene propylene insulation. 

3. Unshielded. 

4. Plastic jacket. 

5. Flame Resistance:  NFPA 262, Flame Test. 

2.10 FIRE ALARM WIRE AND CABLE 

A. General Wire and Cable Requirements:  NRTL listed and labeled as 

complying with NFPA 70, Article 760. 

B. Signaling Line Circuits:  Twisted, shielded pair size as recommended by 

system manufacturer. 

1. Circuit Integrity Cable:  Twisted shielded pair, NFPA 70, Article 

760, Classification CI, for power-limited fire alarm signal service 

Type FPL.  NRTL listed and labeled as complying with UL 1424 and UL 

2196 for a 2-hour rating. 

C. Non-Power-Limited Circuits:  Solid-copper conductors with 600-V rated, 

75 deg C, color-coded insulation. 

1. Low-Voltage Circuits:  No. 16 AWG, minimum. 

2. Line-Voltage Circuits:  No. 12 AWG, minimum. 

3. Multiconductor Armored Cable:  NFPA 70, Type MC, copper conductors, 

Type TFN/THHN conductor insulation, copper drain wire, copper armor 

with outer jacket with red identifier stripe, NTRL listed for fire 

alarm and cable tray installation, plenum rated, and complying with 

requirements in UL 2196 for a 2-hour rating. 
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2.11 IDENTIFICATION PRODUCTS 

A. Comply with UL 969 for a system of labeling materials, including label 

stocks, laminating adhesives, and inks used by label printers. 

2.12 SOURCE QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to evaluate cables. 

B. Factory test UTP and optical fiber cables on reels according to TIA/EIA-

568-B.1. 

C. Factory test UTP cables according to TIA/EIA-568-B.2. 

D. Factory test multimode optical fiber cables according to TIA/EIA-526-14-

A and TIA/EIA-568-B.3. 

E. Factory sweep test coaxial cables at frequencies from 5 MHz to 1 GHz.  

Sweep test shall test the frequency response, or attenuation over 

frequency, of a cable by generating a voltage whose frequency is varied 

through the specified frequency range and graphing the results. 

F. Cable will be considered defective if it does not pass tests and 

inspections. 

G. Prepare test and inspection reports. 

2.13 WIRE LUBRICATING COMPOUND 

A. Suitable for the wire insulation and conduit it is used with, and shall 

not harden or become adhesive. 

B. Shall not be used on wire for isolated type electrical power systems. 

2.14 FIREPROOFING TAPE 

A. The tape shall consist of a flexible, conformable fabric of organic 

composition coated one side with flame-retardant elastomer. 

B. The tape shall be self-extinguishing and shall not support combustion. 

It shall be arc-proof and fireproof. 

C. The tape shall not deteriorate when subjected to water, gases, salt 

water, sewage, or fungus and be resistant to sunlight and ultraviolet 

light. 

D. The finished application shall withstand a 200-ampere arc for not less 

than 30 seconds. 

E. Securing tape: Glass cloth electrical tape not less than 0.18 mm 

(7 mils) thick, and 19 mm (3/4 inch) wide. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION OF CONDUCTORS AND CABLES 

A. Comply with NECA 1. 

B. General Requirements for Cabling: 

1. Comply with TIA/EIA-568-B.1. 
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2. Comply with BICSI ITSIM, Ch. 6, "Cable Termination Practices." 

3. Install 110-style IDC termination hardware unless otherwise 

indicated. 

4. Terminate all conductors; no cable shall contain un-terminated 

elements.  Make terminations only at indicated outlets, terminals, 

and cross-connect and patch panels. 

5. Cables may not be spliced.  Secure and support cables at intervals 

not exceeding 30 inches (760 mm) and not more than 6 inches (150 mm) 

from cabinets, boxes, fittings, outlets, racks, frames, and 

terminals. 

6. Bundle, lace, and train conductors to terminal points without 

exceeding manufacturer's limitations on bending radii, but not less 

than radii specified in BICSI ITSIM, "Cabling Termination Practices" 

Chapter.  Install lacing bars and distribution spools. 

7. Do not install bruised, kinked, scored, deformed, or abraded cable.  

Do not splice cable between termination, tap, or junction points.  

Remove and discard cable if damaged during installation and replace 

it with new cable. 

8. Cold-Weather Installation:  Bring cable to room temperature before 

dereeling.  Heat lamps shall not be used for heating. 

9. Pulling Cable:   

a. Comply with BICSI ITSIM, Ch. 4, "Pulling Cable."  Monitor cable 

pull tensions.  

b. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling of cables. 

c. Use ropes made of nonmetallic material for pulling feeders. 

d. Attach pulling lines for feeders by means of either woven basket 

grips or pulling eyes attached directly to the conductors, as 

approved by the Resident Engineer. 

e. Pull in multiple cables together in a single conduit. 

C. Splice cables and wires where necessary only in outlet boxes, junction 

boxes, or pull boxes.  

1. Splices and terminations shall be mechanically and electrically 

secure.  

2. Where the Government determines that unsatisfactory splices or 

terminations have been installed, remove the devices and install 

approved devices at no additional cost to the Government. 
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D. Seal cable and wire entering a building from underground, between the 

wire and conduit where the cable exits the conduit, with a non-hardening 

approved compound. 

E. Unless otherwise specified in other sections install wiring and connect 

to equipment/devices to perform the required functions as shown and 

specified.  

F. Except where otherwise required, install a separate power supply circuit 

for each system so that malfunctions in any system will not affect other 

systems. 

G. Where separate power supply circuits are not shown, connect the systems 

to the nearest panel boards of suitable voltages, which are intended to 

supply such systems and have suitable spare circuit breakers or space 

for installation. 

H. Install a red warning indicator on the handle of the branch circuit 

breaker for the power supply circuit for each system to prevent 

accidental de-energizing of the systems. 

I. System voltages shall be 120 volts or lower where shown on the drawings 

or as required by the NEC. 

J. UTP Cable Installation: 

1. Comply with TIA/EIA-568-B.2. 

2. Do not untwist UTP cables more than 1/2 inch (12 mm) from the point 

of termination to maintain cable geometry. 

K. Optical Fiber Cable Installation: 

1. Comply with TIA/EIA-568-B.3. 

2. Cable shall be terminated on connecting hardware that is rack or 

cabinet mounted. 

L. Open-Cable Installation: 

1. Install cabling with horizontal and vertical cable guides in 

telecommunications spaces with terminating hardware and 

interconnection equipment. 

2. Suspend copper cable not in a wireway or pathway a minimum of 8 

inches (200 mm) above ceilings by cable supports not more than 60 

inches (1525 mm) apart. 

3. Cable shall not be run through structural members or in contact with 

pipes, ducts, or other potentially damaging items. 

M. Separation from EMI Sources: 

1. Comply with BICSI TDMM and TIA/EIA-569-A recommendations for 

separating unshielded copper voice and data communication cable from 
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potential EMI sources, including electrical power lines and 

equipment. 

2. Separation between open communications cables or cables in 

nonmetallic raceways and unshielded power conductors and electrical 

equipment shall be as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 5 

inches (127 mm). 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 12 

inches (300 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 24 

inches (600 mm). 

3. Separation between communications cables in grounded metallic 

raceways and unshielded power lines or electrical equipment shall be 

as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 2-1/2 

inches (64 mm). 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 6 

inches (150 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 12 

inches (300 mm). 

4. Separation between communications cables in grounded metallic 

raceways and power lines and electrical equipment located in grounded 

metallic conduits or enclosures shall be as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  No requirement. 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 3 

inches (75 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 6 

inches (150 mm). 

5. Separation between Cables and Electrical Motors and Transformers, 5 

kVA or HP and Larger:  A minimum of 48 inches (1200 mm). 

6. Separation between Cables and Fluorescent Fixtures:  A minimum of 5 

inches (127 mm). 

3.2 FIRE ALARM WIRING INSTALLATION 

A. Comply with NECA 1 and NFPA 72. 

B. Wiring Method:  Install wiring in metal raceway according to Division 28 

Section CONDUITS AND BACKBOXES FOR ELECTRICAL SYSTEMS." 

1. Install plenum cable in environmental air spaces, including plenum 

ceilings. 
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2. Fire alarm circuits and equipment control wiring associated with the 

fire alarm system shall be installed in a dedicated raceway system.  

This system shall not be used for any other wire or cable. 

C. Wiring Method: 

1. Cables and raceways used for fire alarm circuits, and equipment 

control wiring associated with the fire alarm system, may not contain 

any other wire or cable. 

2. Fire-Rated Cables:  Use of 2-hour, fire-rated fire alarm cables, NFPA 

70, Types MI and CI, is not permitted. 

3. Signaling Line Circuits:  Power-limited fire alarm cables shall not 

be installed in the same cable or raceway as signaling line circuits. 

D. Wiring within Enclosures:  Separate power-limited and non-power-limited 

conductors as recommended by manufacturer.  Install conductors parallel 

with or at right angles to sides and back of the enclosure.  Bundle, 

lace, and train conductors to terminal points with no excess.  Connect 

conductors that are terminated, spliced, or interrupted in any enclosure 

associated with the fire alarm system to terminal blocks.  Mark each 

terminal according to the system's wiring diagrams.  Make all 

connections with approved crimp-on terminal spade lugs, pressure-type 

terminal blocks, or plug connectors. 

E. Cable Taps:  Use numbered terminal strips in junction, pull, and outlet 

boxes, cabinets, or equipment enclosures where circuit connections are 

made. 

F. Color-Coding:  Color-code fire alarm conductors differently from the 

normal building power wiring.  Use one color-code for alarm circuit 

wiring and another for supervisory circuits.  Color-code audible alarm-

indicating circuits differently from alarm-initiating circuits.  Use 

different colors for visible alarm-indicating devices.  Paint fire alarm 

system junction boxes and covers red. 

G. Risers:  Install at least two vertical cable risers to serve the fire 

alarm system.  Separate risers in close proximity to each other with a 

minimum one-hour-rated wall, so the loss of one riser does not prevent 

the receipt or transmission of signals from other floors or zones. 

H. Wiring to Remote Alarm Transmitting Device:  1-inch (25-mm) conduit 

between the fire alarm control panel and the transmitter.  Install 

number of conductors and electrical supervision for connecting wiring as 

needed to suit monitoring function. 

3.3 CONTROL CIRCUIT CONDUCTORS 

A. Minimum Conductor Sizes: 
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1. Class 1 remote-control and signal circuits, No. 14 AWG. 

2. Class 2 low-energy, remote-control and signal circuits, No. 16 AWG. 

3. Class 3 low-energy, remote-control, alarm and signal circuits, No. 12 

AWG. 

3.4 CONNECTIONS 

A. Comply with requirements in Division 28 Section, PHYSICAL ACCESS CONTROL 

for connecting, terminating, and identifying wires and cables. 

B. Comply with requirements in Division 28 Section "VIDEO SURVEILLANCE" for 

connecting, terminating, and identifying wires and cables. 

C. Comply with requirements in Division 28 Section "FIRE DETECTION AND 

ALARM" for connecting, terminating, and identifying wires and cables. 

3.5 FIRESTOPPING 

A. Comply with requirements in Division 07 Section "PENETRATION 

FIRESTOPPING." 

B. Comply with TIA/EIA-569-A, "Firestopping" Annex A. 

C. Comply with BICSI TDMM, "Firestopping Systems" Article. 

3.6 GROUNDING 

A. For communications wiring, comply with ANSI-J-STD-607-A and with BICSI 

TDMM, "Grounding, Bonding, and Electrical Protection" Chapter. 

B. For low-voltage wiring and cabling, comply with requirements in Division 

28 Section "GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SECURITY." 

3.7 IDENTIFICATION 

A. Identify system components, wiring, and cabling complying with TIA/EIA-

606-A.   

B. Install a permanent wire marker on each wire at each termination. 

C. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

D. Wire markers shall retain their markings after cleaning. 

E. In each handhole, install embossed brass tags to identify the system 

served and function. 

3.8 FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to perform tests and 

inspections. 

B. Perform tests and inspections. 

C. Tests and Inspections: 

1. Visually inspect UTP and optical fiber cable jacket materials for UL 

or third-party certification markings.  Inspect cabling terminations 

to confirm color-coding for pin assignments, and inspect cabling 

connections to confirm compliance with TIA/EIA-568-B.1. 
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2. Visually inspect cable placement, cable termination, grounding and 

bonding, equipment and patch cords, and labeling of all components. 

3. Test UTP cabling for DC loop resistance, shorts, opens, intermittent 

faults, and polarity between conductors.  Test operation of shorting 

bars in connection blocks.  Test cables after termination but not 

cross connection. 

a. Test instruments shall meet or exceed applicable requirements in 

TIA/EIA-568-B.2.  Perform tests with a tester that complies with 

performance requirements in "Test Instruments (Normative)" Annex, 

complying with measurement accuracy specified in "Measurement 

Accuracy (Informative)" Annex.  Use only test cords and adapters 

that are qualified by test equipment manufacturer for channel or 

link test configuration. 

4. Optical Fiber Cable Tests: 

a. Test instruments shall meet or exceed applicable requirements in 

TIA/EIA-568-B.1.  Use only test cords and adapters that are 

qualified by test equipment manufacturer for channel or link test 

configuration. 

b. Link End-to-End Attenuation Tests: 

1) Multimode Link Measurements:  Test at 850 or 1300 nm in 1 

direction according to TIA/EIA-526-14-A, Method B, One 

Reference Jumper. 

2) Attenuation test results for links shall be less than 2.0 dB.  

Attenuation test results shall be less than that calculated 

according to equation in TIA/EIA-568-B.1. 

D. Document data for each measurement.  Print data for submittals in a 

summary report that is formatted using Table 10.1 in BICSI TDMM as a 

guide, or transfer the data from the instrument to the computer, save as 

text files, print, and submit. 

E. End-to-end cabling will be considered defective if it does not pass 

tests and inspections. 

F. Prepare test and inspection reports. 

3.9 EXISITNG WIRING 

A. Unless specifically indicated on the plans, existing wiring shall not be 

reused for the new installation. Only wiring that conforms to the 

specifications and applicable codes may be reused. If existing wiring 

does not meet these requirements, existing wiring may not be reused and 

new wires shall be installed. 

- - - E N D - - - 
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SECTION 28 05 28.33 

CONDUITS AND BACKBOXES FOR ELECTRONIC SAFETY AND SECURITY 

PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies the finishing, installation, connection, testing 

certification of the conduit, fittings, and boxes to form a complete, 

coordinated, raceway system(s).  Conduits and when approved separate UL 

Certified and Listed partitioned telecommunications raceways are 

required for a fully functional Electronic Safety and Security (ESS) 

system. Raceways are required for all electronic safety and security 

cabling unless shown or specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK 

A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.   

B. Section 06 10 00 - ROUGH CARPENTRY. Requirements for mounting board for 

communication closets.   

C. Section 07 84 00 - FIRESTOPPING. Requirements for sealing around 

penetrations to maintain the integrity of fire rated construction.   

D. Section 07 60 00 - FLASHING AND SHEET METAL. Requirements for 

fabrications for the deflection of water away from the building envelope 

at penetrations.   

E. Section 07 92 00 - JOINT SEALANTS. Requirements for sealing around 

conduit penetrations through the building envelope to prevent moisture 

migration into the building.   

F. Section 09 91 00 - PAINTING. Requirements for identification and 

painting of conduit and other devices.   

G. Section 28 05 00 - COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY.  For general electrical requirements, general arrangement of 

the contract documents, coordination, quality assurance, project 

conditions, equipment and materials, and items that is common to more 

than one section of Division 28.   

H. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for personnel safety and to provide a low 

impedance path for possible ground fault currents.   

J. Section 31 20 00 - EARTH MOVING. For bedding of conduits. 
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1.3 DEFINITIONS 

A. EMT: Electrical metallic tubing. 

B. ENT: Electrical nonmetallic tubing. 

C. EPDM: Ethylene-propylene-diene terpolymer rubber. 

D. FMC: Flexible metal conduit. 

E. IMC: Intermediate metal conduit. 

F. NBR: Acrylonitrile-butadiene rubber. 

G. RNC: Rigid nonmetallic conduit. 

1.4 QUALITY ASSURANCE 

A. Refer to Paragraph 1.4 Quality Assurance, in Section 28 05 00, COMMON 

WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 28 05 00, COMMON WORK RESULTS FOR 

ELECTRONIC SAFETY AND SECURITY and Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA, AND SAMPLES. Furnish the following: 

B. Shop Drawings: 

1. Size and location of main feeders;  

2. Size and location of panels and pull boxes 

3. Layout of required conduit penetrations through structural elements. 

4. The specific item proposed and its area of application shall be 

identified on the catalog cuts.  

C. Certification: Prior to final inspection, deliver to the Resident 

Engineer four copies of the certification that the material is in 

accordance with the drawings and specifications and has been properly 

installed. 

D. Completed System Readiness Checklists provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion. 

E. Product Data:  For surface raceways, wireways and fittings, floor boxes, 

hinged-cover enclosures, and cabinets. 

F. Shop Drawings:  For the following raceway components.  Include plans, 

elevations, sections, details, and attachments to other work. 

 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 
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referenced. Publications are referenced in the text by the basic 

designation only. 

B. National Electrical Manufacturers Association (NEMA): 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

C. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Rigid Metal Conduit 

50-07...................Enclosures for Electrical Equipment 

360-09..................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Fittings for Cable and Conduit 

514C-02.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-05..................Schedule 40 and 80 Rigid PVC Conduit 

651A-07.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

1242-06.................Intermediate Metal Conduit 

 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Conduit Size: In accordance with the NEC, but not less than 20 mm (3/4 

inch) unless otherwise shown.  

2.2.CONDUIT  

A. Rigid galvanized steel: Shall Conform to UL 6, ANSI C80.1. 

C. Rigid intermediate steel conduit (IMC): Shall Conform to UL 1242, ANSI 

C80.6. 

D. Electrical metallic tubing (EMT): Shall Conform to UL 797, ANSI C80.3. 

Maximum size not to exceed 105 mm (4 inches) and shall be permitted only 

with cable rated 600 volts or less. 

E. Flexible galvanized steel conduit: Shall Conform to UL 1. 
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F. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

2.3.CONDUIT FITTINGS  

A. Rigid steel and IMC conduit fittings:  

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Standard threaded couplings, locknuts, bushings, and elbows: Only 

steel or malleable iron materials are acceptable. Integral 

retractable type IMC couplings are also acceptable. 

3. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

4. Bushings: Metallic insulating type, consisting of an insulating 

insert molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

5. Erickson (union-type) and set screw type couplings: Approved for use 

in concrete are permitted for use to complete a conduit run where 

conduit is installed in concrete. Use set screws of case hardened 

steel with hex head and cup point to firmly seat in conduit wall for 

positive ground. Tightening of set screws with pliers is prohibited. 

6. Sealing fittings: Threaded cast iron type. Use continuous drain type 

sealing fittings to prevent passage of water vapor. In concealed 

work, install fittings in flush steel boxes with blank cover plates 

having the same finishes as that of other electrical plates in the 

room. 

C. Electrical metallic tubing fittings:  

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Only steel or malleable iron materials are acceptable. 

3. Couplings and connectors: Concrete tight and rain tight, with 

connectors having insulated throats. Use gland and ring compression 

type couplings and connectors for conduit sizes 50 mm (2 inches) and 

smaller. Use set screw type couplings with four set screws each for 

conduit sizes over 50 mm (2 inches). Use set screws of case-hardened 

steel with hex head and cup point to firmly seat in wall of conduit 

for positive grounding. 

4. Indent type connectors or couplings are prohibited. 

5. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

D. Flexible steel conduit fittings: 
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1. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

2. Clamp type, with insulated throat. 

E. Liquid-tight flexible metal conduit fittings: 

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Only steel or malleable iron materials are acceptable. 

3. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

F. Direct burial plastic conduit fittings:  

1. Fittings shall meet the requirements of UL 514C and NEMA TC3. 

2. As recommended by the conduit manufacturer. 

G. Expansion and deflection couplings: 

1. Conform to UL 467 and UL 514B. 

2. Accommodate, 19 mm (0.75 inch) deflection, expansion, or contraction 

in any direction, and allow 30 degree angular deflections. 

3. Include internal flexible metal braid sized to guarantee conduit 

ground continuity and fault currents in accordance with UL 467, and 

the NEC code tables for ground conductors. 

4. Jacket: Flexible, corrosion-resistant, watertight, moisture and heat 

resistant molded rubber material with stainless steel jacket clamps. 

2.5 CONDUIT SUPPORTS 

A. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

B. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

C. Multiple conduit (trapeze) hangers: Not less than 38 mm by 38 mm (1-1/2 

by 1-1/2 inch), 12 gage steel, cold formed, lipped channels; with not 

less than 9 mm (3/8 inch) diameter steel hanger rods. 

D. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, or 

machine bolt expansion. 

2.6 OUTLET, JUNCTION, AND PULL BOXES 

A. UL-50 and UL-514A. 

B. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

C. Nonmetallic Outlet and Device Boxes:  NEMA OS 2. 

D. Metal Floor Boxes:  Cast or sheet metal, semi-adjustable, rectangular. 
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E. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

F. Flush mounted wall or ceiling boxes shall be installed with raised 

covers so that front face of raised cover is flush with the wall. 

Surface mounted wall or ceiling boxes shall be installed with surface 

style flat or raised covers. 

2.7 CABINETS 

A. NEMA 250, Type 1, galvanized-steel box with removable interior panel and 

removable front, finished inside and out with manufacturer's standard 

enamel. 

B. Hinged door in front cover with flush latch and concealed hinge. 

C. Key latch to match panelboards. 

D. Metal barriers to separate wiring of different systems and voltage. 

E. Accessory feet where required for freestanding equipment. 

2.8 WIREWAYS  

A. Equip with hinged covers, except where removable covers are shown. 

2.9 WARNING TAPE 

A. Standard, 4-Mil polyethylene 76 mm (3 inches) wide tape detectable type, 

red with black letters, and imprinted with “CAUTION BURIED ELECTRONIC 

SAFETY AND SECURITY CABLE BELOW”. 

2.11 SLEEVES FOR RACEWAYS 

A. Steel Pipe Sleeves:  ASTM A 53/A 53M, Type E, Grade B, Schedule 40, 

galvanized steel, plain ends. 

B. Cast-Iron Pipe Sleeves: Cast or fabricated "wall pipe," equivalent to 

ductile-iron pressure pipe, with plain ends and integral waterstop, 

unless otherwise indicated. 

C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 

0.052- or 0.138-inch (1.3- or 3.5-mm) thickness as indicated and of 

length to suit application. 

D. Coordinate sleeve selection and application with selection and 

application of firestopping specified in Division 07 84 00 

"FIRESTOPPING." 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Locate holes in advance where they are proposed in the structural 

sections such as ribs or beams. Obtain the approval of the Resident 

Engineer/COTR prior to drilling through structural sections. 
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2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammer, impact 

electric, hand or manual hammer type drills are not allowed, except 

where permitted by the Resident Engineer as required by limited 

working space. 

B. Fire Stop: Where conduits, wireways, and other electronic safety and 

security raceways pass through fire partitions, fire walls, smoke 

partitions, or floors, install a fire stop that provides an effective 

barrier against the spread of fire, smoke and gases as specified in 

Section 07 84 00, FIRESTOPPING, with rock wool fiber or silicone foam 

sealant only. Completely fill and seal clearances between raceways and 

openings with the fire stop material. 

C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight as 

specified in Section 07 92 00, “JOINT SEALANTS”. 

3.2 INSTALLATION, GENERAL 

A. Install conduit as follows: 

1. In complete runs before pulling in cables or wires. 

2. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

3. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

4. Cut square with a hacksaw, ream, remove burrs, and draw up tight. 

5. Mechanically continuous. 

6. Independently support conduit at 2.4 m (8 foot) on center. Do not use 

other supports i.e., (suspended ceilings, suspended ceiling 

supporting members, lighting fixtures, conduits, mechanical piping, 

or mechanical ducts). 

7. Support within 300 mm (12 inches) of changes of direction, and within 

300 mm (12 inches) of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

to prevent entry of debris, until wires are pulled in. 

9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull boxes and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 
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11. Do not use aluminum conduits in wet locations. 

12. Unless otherwise indicated on the drawings or specified herein, all 

conduits shall be installed concealed within finished walls, floors 

and ceilings.  

B. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets, and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

C. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown. 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the Resident Engineer. 

D. Fire Alarm: 

1. Fire alarm conduit shall be painted red (a red “top-coated” conduit 

from the conduit manufacturer may be used in lieu of painted conduit) 

in accordance with the requirements of Section 28 31 00, “FIRE 

DETECTION AND ALARM”.  

3.3 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Conduit for Conductors 600 volts and below: 

1. Rigid steel, IMC, rigid aluminum, or EMT. Different type of conduits 

mixed indiscriminately in the system is prohibited. 

C. Align and run conduit parallel or perpendicular to the building lines. 

D. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

E. Support horizontal or vertical runs at not over 2400 mm (eight foot) 

intervals. 

F. Surface metal raceways: Use only where shown. 

G. Painting: 

1. Paint exposed conduit as specified in Section09 91 00, “PAINTING”. 

2. Paint all conduits containing cables rated over 600 volts safety 

orange. Refer to Section 09 91 00, “PAINTING” for preparation, paint 

type, and exact color. In addition, paint legends, using 50 mm (two 

inch) high black numerals and letters, showing the cable voltage 
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rating. Provide legends where conduits pass through walls and floors 

and at maximum 6000 mm (20 foot) intervals in between. 

3.4 EXPANSION JOINTS 

A. Conduits 75 mm (3 inches) and larger, that are secured to the building 

structure on opposite sides of a building expansion joint, require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 75 mm (3 inches) with junction boxes on 

both sides of the expansion joint. Connect conduits to junction boxes 

with sufficient slack of flexible conduit to produce 125 mm (5 inch) 

vertical drop midway between the ends. Flexible conduit shall have a 

copper green ground bonding jumper installed. In lieu of this flexible 

conduit, expansion and deflection couplings as specified above for 375 

mm (15 inches) and larger conduits are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.5 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed 1/4 of proof test load of fastening 

devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. Maximum distance between supports is 2.5 m (8 foot) on center. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 90 kg (200 

pounds). Attach each conduit with U-bolts or other approved fasteners. 

D. Support conduit independently of junction boxes, pull boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 6 mm (1/4 inch) bolt size 

and not less than 28 mm (1-1/8 inch) embedment. 

b. Power set fasteners not less than 6 mm (1/4 inch) diameter with 

depth of penetration not less than 75 mm (3 inches). 

c. Use vibration and shock resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts are permitted.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 
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H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

K. Spring steel type supports or fasteners are prohibited for all uses 

except: Horizontal and vertical supports/fasteners within walls. 

L. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.7 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling in operations.  

C. Remove only knockouts as required and plug unused openings.  Use 

threaded plugs for cast metal boxes and snap-in metal covers for sheet 

metal boxes. 

D. Outlet boxes in the same wall mounted back-to-back are prohibited. A 

minimum 600 mm (24 inch), center-to-center lateral spacing shall be 

maintained between boxes).  

E. Minimum size of outlet boxes for ground fault interrupter (GFI) 

receptacles is 100 mm (4 inches) square by 55 mm (2-1/8 inches) deep, 

with device covers for the wall material and thickness involved. 

F. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1".  

G. On all Branch Circuit junction box covers, identify the circuits with 

black marker. 

3.8 ELECTRONIC SAFETY AND SECURITY CONDUIT 

A. Install the electronic safety and security raceway system as shown on 

drawings. 

B. Minimum conduit size of 19 mm (3/4 inch), but not less than the size 

shown on the drawings. 
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C. All conduit ends shall be equipped with insulated bushings. 

D. All 100 mm (four inch) conduits within buildings shall include pull 

boxes after every two 90 degree bends. Size boxes per the NEC. 

E. Vertical conduits/sleeves through closets floors shall terminate not 

less than 75 mm (3 inches) below the floor and not less than 75 mm (3 

inches) below the ceiling of the floor below. 

F. Terminate conduit runs to/from a backboard in a closet or interstitial 

space at the top or bottom of the backboard. Conduits shall enter 

communication closets next to the wall and be flush with the backboard. 

G. Where drilling is necessary for vertical conduits, locate holes so as 

not to affect structural sections such as ribs or beams. 

H. All empty conduits located in communications closets or on backboards 

shall be sealed with a standard non-hardening duct seal compound to 

prevent the entrance of moisture and gases and to meet fire resistance 

requirements. 

I. Conduit runs shall contain no more than four quarter turns (90 degree 

bends) between pull boxes/backboards. Minimum radius of communication 

conduit bends shall be as follows (special long radius): 

 

Sizes of Conduit 

Trade Size 

Radius of Conduit Bends 

mm, Inches 

¾ 150 (6) 

1 230 (9) 

1-1/4 350 (14) 

1-1/2 430 (17) 

2 525 (21) 

2-1/2 635 (25) 

3 775 (31) 

3-1/2 900 (36) 

4 1125 (45) 

 

J. Furnish and install 19 mm (3/4 inch) thick fire retardant plywood 

specified in  on the wall of communication closets where shown on 

drawings . Mount the plywood with the bottom edge 300 mm (one foot) 

above the finished floor. 

K. Furnish and pull wire in all empty conduits. (Sleeves through floor are 

exceptions). 
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3.9 COMMISSIONING 

A. Provide commissioning documentation for all inspection, start up, and 

contractor testing required above and required by the System Readiness 

Checklist provided by the Commissioning Agent.   

B. Components provided under this section of the specification will be 

tested as part of a larger system. 

 

- - - E N D - - - 
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SECTION 28 13 11 

PHYSICAL ACCESS CONTROL SYSTEM (PACS) 

PART 1 – GENERAL 

1.1 DESCRIPTION 

 Provide and install a complete Physical Access Control System, 

hereinafter referred to as the PACS. 

1.2 RELATED WORK 

A. For firestopping application and use, Section 07 84 00, FIRESTOPPING. 

B. For connection of high voltage, Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS.  

C. For power cables, Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER 

CONDUCTORS AND CABLES (600 VOLTS AND BELOW). 

D. For grounding of equipment, Section 26 05 26, GROUNDING AND BONDING FOR 

ELECTRICAL SYSTEMS. 

E. For infrastructure, Section 27 05 33, RACEWAYS AND BOXES FOR SECURITY 

SYSTEMS. 

F. For Warranty of Construction, see GENERAL CONDITIONS. 

G. For General Requirements, Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE 

A. The Contractor shall be responsible for providing, installing, and the 

operation of the PACS as shown. The Contractor shall also provide 

certification as required.  

B. The security system will be installed and tested to ensure all 

components are fully compatible as a system and can be integrated with 

all associated security subsystems, whether the security system is 

stand-alone or a part of a complete Information Technology (IT) 

computer network. 

C. The Contractor or security sub-contractor shall be a licensed security 

Contractor as required within the state or jurisdiction of where the 

installation work is being conducted. 

D. Training, Operation and Maintenance Manuals, schematics, and 

maintenance schedules are required on all new equipment installed.  

Each new equipment item shall be labeled as to equipment identification 

number (as part of the overall existing system), installation date, 

area served, etc. 
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1.4 SUBMITTALS 

A. Submit below items in conjunction with Master Specification Sections 01 

33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

B. Provide certificates of compliance with Section 1.3, Quality Assurance. 

C. Provide a complete and thorough pre-installation and as-built design 

package in both electronic format and on paper, minimum size 48 x 48 

inches (1220 x 1220 millimeters); drawing submittals shall be per the 

established project schedule. 

D. Pre-installation design and as-built packages shall include, but not be 

limited to: 

1. Index Sheet that shall: 

a. Define each page of the design package to include facility name, 

building name, floor, and sheet number. 

b. Provide a complete list of all security abbreviations and 

symbols.  

c. Reference all general notes that are utilized within the design 

package. 

d. Specification and scope of work pages for all individual security 

systems that are applicable to the design package that will:  

1) Outline all general and job specific work required within the 

design package. 

2) Provide a detailed device identification table outlining 

device Identification (ID) and use for all security systems 

equipment utilized in the design package. 

2. Drawing sheets that will be plotted on the individual floor plans or 

site plans shall: 

a. Include a title block as defined above.  

b. Clearly define the drawings scale in both standard and metric 

measurements.  

c. Provide device identification and location.  

d. Address all signal and power conduit runs and sizes that are 

associated with the design of the electronic security system and 

other security elements (e.g., barriers, etc.).  

e. Identify all pull box and conduit locations, sizes, and fill 

capacities. 
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f. Address all general and drawing specific notes for a particular 

drawing sheet.  

3. A detailed schedule for all of the applicable security subsystems 

shall be included. All schedules shall provide the following 

information: 

a. Device ID. 

b. Device Location (e.g. site, building, floor, room number, 

location, and description). 

c. Mounting type (e.g. flush, wall, surface, etc.). 

d. Power supply or circuit breaker and power panel number. 

e. In addition, for the PACS, provide the door ID, door type (e.g. 

wood or metal), locking mechanism (e.g. strike or electromagnetic 

lock) and control device (e.g. card reader or biometrics). 

4. Detail and elevation drawings for all devices that define how they 

were installed and mounted. 

E. Pre-installation design packages shall go through a full review process 

conducted by the Contractor along with a VA representative to ensure 

all work has been clearly defined and completed. All reviews shall be 

conducted in accordance with the project schedule. There shall be four 

(4) stages to the review process: 

1. 35 percent 

2. 65 percent 

3. 90 percent 

4. 100 percent 

F. Provide manufacturer security system product cut-sheets. Submit for 

approval at least 30 days prior to commencement of formal testing, a 

Security System Operational Test Plan. Include procedures for 

operational testing of each component and security subsystem, to 

include performance of an integrated system test. 

G. Submit manufacture’s certification of Underwriters Laboratories, Inc. 

(UL) listing as specified. Provide all maintenance and operating 

manuals per Section 01 00 00, GENERAL REQUIREMENTS.  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, 

revisions, supplement, and errata) form a part of this specification to 
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the extent referenced. The publications are referenced in the text by 

the basic designation only. 

B. American National Standards Institute (ANSI)/ Security Industry 

Association (SIA): 

AC-01...................Access Control: Wiegand Card Reader Interface 

Standard 

AC-03...................Access Control: Badging Techniques 

C. American National Standards Institute (ANSI)/ International Code 

Council (ICC): 

A117.1..................Standard on Accessible and Usable Buildings and 

Facilities 

D. Department of Justice American Disability Act (ADA) 

28 CFR Part 36-90.......ADA Standards for Accessible Design 

E. Government Accountability Office (GAO): 

GAO-03-8-02.............Security Responsibilities for Federally Owned 

and Leased Facilities 

F. National Electrical Contractors Association 

303-2005................Installing Closed Circuit Television (CCTV) 

Systems 

G. National Electrical Manufactures Association (NEMA): 

250-03..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 

H. National Fire Protection Association (NFPA): 

70-05................... Article 780-National Electrical Code 

I. Underwriters Laboratories, Inc. (UL): 

294-99..................Standard for Access Control 

305-97..................Standard for Panic Hardware 

639-97..................Standard for Intrusion-Detection Units 

752-05..................Standard for Bullet-Resisting Equipment 

827-96..................Central Station Alarm Services 

1076-95.................Standards for Proprietary Burglar Alarm Units 

and Systems 

1981-03.................Central Station Automation System 

2058-05.................High Security Electronic Locks 

J. Homeland Security Presidential Directive (HSPD): 
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HSPD-12.................Policy for a Common Identification Standard for 

Federal Employees and Contractors 

K. Federal Information Processing Standards (FIPS): 

FIPS-201................Personal Identity Verification (PIV) of Federal 

Employees and Contractors 

L. National Institute of Standards and Technology (NIST): 

IR 6887 V2.1............Government Smart Card Interoperability 

Specification (GSC-IS) 

Special Pub 800-96......PIV Card Reader Interoperability Guidelines 

M. Institute of Electrical and Electronics Engineers (IEEE): 

C62.41..................IEEE Recommended Practice on Surge Voltages in 

Low-Voltage AC Power Circuits 

N. International Organization for Standardization (ISO): 

7810....................Physical Characteristics of Credit Card Size 

Document 

7811....................Physical Characteristics for Magnetic Stripe 

Cards 

7816-1..................Physical Characteristics of the Card 

7816-2..................Dimensions and Contact Position of the card 

7816-3..................Electrical Signals and Transmission Protocols 

7816-4..................Inter-Industry Command for Interchange 

14443...................RFID cards; Contactless Proximity Cards 

Operating at 13.56 MHz in up to 5 inches 

distance  

15693...................RFID cards; Contactless Vicinity Cards 

Operating at 13.56 MHz in up to 50 inches 

distance 

O. Uniform Federal Accessibility Standards (UFAS) 1984 

P. ADA Standards for Accessible Design 1994 

1.6 WARRANTY OF CONSTRUCTION. 

 Warrant PACS work subject to the Article “Warranty of Construction” of 

FAR clause 52.246-21. 

PART 2      PRODUCTS 

2.1 MANUFACTURERS 
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Access control card readers shall be as manufactured by a global company 

who is a recognized leader in the production of access control devices. 

Card readers manufactured for non-access control applications shall not be 

acceptable. 

A. Substitutions:  No substitutions allowed. 

 

2.2 ACCESS CONTROL CARD READER 

A. Read Only Contactless smart card reader  

The contactless smart card reader(s) shall be designed to securely 

read, interpret, and authenticate access control data from 13.56 MHz 

contactless smart card credentials.   

1. The contactless smart card reader shall be optimally designed for 

use in access control applications by providing: 

a. Customized security protection through support of the 

device-independent Secure Identity Object™ (SIO) portable 

credential methodology to provide enhanced security and 

performance features. 

b. Unique read selection that enables reading of the Secure 

Identity Object™ (SIO) and standard iCLASS technologies. 

c. Participates in an advanced, bounded and trust-based 

security system utilizing the Trusted Identity PlatformTM 

(TIP) architecture. 

d. Guaranteed compatibility to read all HID data formats and 

ensuring card-to-reader interoperability in multi-location 

installations and multi-card and reader populations when 

used with Genuine HID products. 

e. Backwards compatibility with legacy 13.56 MHz contactless 

smart card access control formats (E.g. 26-bit, 32, 35-bit, 

37-bit, 56-bit, and HID Corporate 1000 formats).  

Compatibility across the product line shall be assured 

without the need of special programming. 

f. Global, off-the-shelf availability. 
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2. The contactless smart card reader shall provide enhanced security 

technology and features. 

a. The contactless smart card reader shall be Secure Identity 

Object™ (SIO) enabled.  The contactless smart card reader 

platform shall support the standards-based, device-

independent Security Identity Object™ (SIO) portable 

credential methodology to ensure data authenticity and 

privacy.  The SIO shall be able to reside on any number of 

identity devices, including iCLASS SE, MIFARE Classic SE, 

and MIFARE DESFire EV1 SE credentials  

b. The contactless smart card reader shall be a certified end-

point (TIP Node) within a Trusted Identity Platform™ (TIP) 

infrastructure.  TIP shall provide a scalable, on-demand, 

secure identity delivery system that validates, registers 

and provides lifecycle management support for certified 

trusted end-point contactless smart card readers. 

 

c. The contactless smart card reader shall increase security 

by narrowing the possibility of unwanted configuration 

changes and denials of service.  The contactless smart card 

reader shall utilize TIP-enabled secure configuration of 

contactless smart card readers with counters and uniquely 

diversified configuration cards.  

d. The contactless smart card reader shall utilize Secure 

Element Technology™ to protect keys and cryptographic 

functions to the international standard Evaluation 

Assurance Level (EAL) 5+.  

e. The contactless smart card reader shall be configurable to 

utilize Velocity Checking to provide breach resistance 

against electronic attacks that invoke multiple improper 

authentication attempts. 

f. The contactless smart card reader shall be configurable to 

provide multiple hierarchical degrees of key compatibility 

for accessing the smart card access control data.  
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Compatibility shall be provided for the following key 

structure options: 

1. Compatibility with the standard SIO and iCLASS access 

control application data model to ensure convenient 

off the shelf compatibility with iCLASS SE and iCLASS 

credentials. 

2. Compatibility with higher security SE Elite credential 

programmer that uniquely assigns a reader and 

credential keyset that provides site-specific 

security.  

 

3. The contactless smart card reader shall provide enhanced usability 

features. 

a. The contactless smart card reader shall simplify 

troubleshooting through Anti-passback Notification that the 

card has already been processed and it must be removed from 

reader field temporarily prior to processing again.   

b. The contactless smart card reader shall provide enhanced 

user feedback options through the use of clear and bright 

tri-colored LEDs configurable to support any three color 

combinations (RGB - Red, Green, and Blue). 

c. The contactless smart card reader shall enable ease of 

installation through identical wiring methods as legacy 

13.56 and 125 kHz proximity readers. 

d. The contactless smart card reader shall enable backwards 

compatibility with legacy 13.56 MHz access control formats 

(E.g. 26-bit, 32, 35-bit, 37-bit, 56-bit, and HID Corporate 

1000 formats).   

e. The contactless smart card reader manufacturer shall 

provide a full product line of compatible products 

including readers, readers with integral keypads and, 

credentials and cards without the need of special 

programming. 

f. The contactless smart card reader manufacturer shall 

provide global, off-the-shelf availability. 
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g. The contactless smart card reader shall provide universal 

compatibility with most access control systems by 

outputting card data in compliance with the SIA AC-01 

Wiegand standard. 

h. Contactless smart card reader shall be configurable to 

provide Clock-and-Data output.  

i. Contactless smart card reader shall allow the reader 

firmware to be upgraded in the field without the need to 

remove the reader from the wall through the use of factory-

provided Programming Cards. 

j. Contactless smart card reader shall allow for secure 

installation practices through mounting methods utilizing 

tamper resistant screws.   

k. Contactless smart card reader shall provide the ability to 

transmit an alarm signal via and integrated optical tamper 

switch if an attempt is made to remove the reader from the 

wall.  The tamper switch shall be programmable to provide a 

selectable action to provide a selectable action compatible 

with various tamper communication schemes provided by 

access control panel manufacturers.  The selectable action 

shall include one of the following: 

1. The reader open collector line changes from a high 

state (5V) to a low state (Ground).  

2. During a tamper state, the “I’m Alive” message is 

inverted.  

l. The contactless smart card reader shall provide 

customizable reader behavior options either from the 

factory, or defined in the field through the use of pre-

configured command cards. Reader behavior programming 

options shall include: 

1. Audio/Visual Templates for card reads, and attack 

detection. 

2. Velocity Check timing and thresholds 

3. Optical tamper actions 

4. RF scan delay 
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5. Hold Mode 

6. Intelligent Power Management 

7. Key diversifiers 

8. Key rolling 

9. CSN output configuration 

10. Data Model prioritization 

11. Default LED color 

12. Hold mode 

m. Contactless smart card reader shall provide the following 

programmable audio/visual indication: 

1. An audio beeper shall provide various tone sequences 

to signify: access granted, access denied, power up, 

and diagnostics. 

2. A high-intensity red/green/blue (RGB) light bar shall 

provide clear visual status. The light bar shall 

provide uniform distribution of light eliminating 

individual bright spots.  

n. The contactless smart card reader shall provide the ability 

to upgrade its application code through the use of pre-

configured firmware cards.  This feature shall allow 

previously installed readers be reconfigured to modify 

their behavior and capabilities as the project environment 

evolves.  

o. Contactless smart card reader shall provide the ability for 

mounting to standard electrical boxes through the use of 

universal international mounting holes.   

4. Contactless smart card readers shall provide the following 

enhanced performance features 

a. The contactless smart card reader shall enable user 

prioritization of High-frequency/High-frequency credential 

reads.  Technology prioritization shall synchronize a 

site’s credential technology read priority to the access 

panel configuration while reducing unintended credential 

reads.  

b. The contactless smart card reader shall have the ability to 

provide consistent optimal read range by implementing an 
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auto-tune function that adjusts for manufacturing 

tolerances to enhance consistency of performance from 

reader to reader.   

c. The contactless smart card reader shall be field 

programmable to provide secure upgrades for migration and 

extended lifecycle. 

d. The contactless smart card reader shall be designed as a 

system to provide optimal read range and read speed for 

increased access control throughput. 

5. Contactless smart card reader shall provide enhanced environmental 

and sustainability features. 

a. The contactless smart card reader shall reduce power 

consumption by as much as 75% through the use of 

Intelligent Power Management (IPM) technology. 

b. The contactless smart card reader shall be manufactured 

with 10% recycled material to provide the potential of 

LEEDS building credits in new construction projects. 

c. Contactless smart card reader shall be fully compliant with 

Restriction of Hazardous Substances directive (RoHS) 

restricting the use of specific hazardous materials found 

in electrical and electronic products.  The substances 

banned under RoHS are lead (Pb), mercury (Hg), cadmium 

(Cd), hexavalent chromium (CrVI), polybrominated biphenyls 

(PBB) and polybrominated diphenyl ethers (PBDE). 

d. Contactless smart card reader shall be manufacturers with 

10.5% (Pigtail) and 11% (Terminal Strip). 

 

6. Contactless smart card reader shall comply with the following 

13.56MHz-related standards to ensure product compatibility and 

predictability of performance: 

a. ISO 15693 

b. ISO 14443A  

c. ISO 14443B 

7. Contactless smart card reader shall implement the following high 

security 13.56 MHz applications out-of-box. 

a. Secure Identity Object on iCLASS SE 
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b. Secure Identity Object on MIFARE Classic SE 

c. Secure Identity Object on MIFARE DESFire EV1 SE 

8. Contactless smart card reader shall be provided with a full 

potted assembly. 

9. Contactless smart card reader shall provide the following typical 

contactless read ranges:   

a. 3.5” (8.9 cm) reading SIO on iCLASS SE Card 

b. 1.8” (4.6 cm) reading SIO on MIFARE DESFire EV1 SE Card 

c. 2.8” (7.1 cm) reading SIO on MIFARE Classic SE Card 

d. 1.8” (4.6 cm) reading SIO on iCLASS SE Tag or Fob 

e. 1.4” (3.6 cm) reading SIO on MIFARE Classic SE Tag or Fob 

10. Contactless smart card reader shall be designed for low current 

operation to enable contactless smart card migration from most 

legacy proximity applications without the need to replace existing 

access control panels and/or power supplies.  Contactless smart 

card power requirements shall be:  

a. Operating voltage: 5 – 16 VDC, reverse voltage protected.  

Linear power supply recommended. 

b. Current requirements:  

1. 65 mA (Standard Power Mode) 

2. 25 mA (Intelligent Power Management Mode) 

3. 105 mA (Peak Current Draw) 

4. 1 W (Standard Power Mode @ 16VDC) 

5. 0.4 W (Intelligent Power Management Mode @ 16VDC) 

11. Contactless smart card reader shall meet the following physical 

specifications:  

a. Dimensions: 3.3” x 4.8” x 1.0” (8.4cm x 12.2cm x 2.4cm) 

b. Weight:  7.7 (220g) Pigtail and 7.5oz (215g) Terminal 

Strip  

c. Material:  UL94 Polycarbonate 

 

d. Plastics: Consist of two-piece design with mounting plate 

and either separate front bezel and reader body (totaling 

three-pieces) or combined front bezel/reader body 

(totaling two-pieces). 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARDS 

VA PROJECT: 695-12-119    05-25-12 

 

 

Physical Access Control System 28 13 11 - 13 

e. Color: Black or Charcoal Gray as approved by the project 

architect. 

12. Contactless smart card reader shall meet the following 

environmental specifications:  

a. Operating temperature: -31 to 150 degrees F (-35 to 65 

degrees C) 

b. Operating humidity: 5% to 95% relative humidity non-

condensing.  

c. Storage Temperature: -67 to 185 degrees F (-55 to 85 

degrees C) 

d. Weatherized design suitable to withstand harsh environments 

with a certified rating of IP55 

13. Contactless smart card reader cabling requirements shall be: 

a. Cable distance: (Wiegand or Clock & Data): 500 feet (150m) 

b. Cable type:  5-conductor #22 AWG (Shielded cable not 

required) 

c. Standard reader termination:  18” (0.5m) cable pigtail 

d. Optional reader termination: terminal strip 

14. The multi-technology smart card reader shall be provisioned 

through secure connections utilizing Trusted Identity Platform’sTM 

Secure Delivery Infrastructure (SDI) where all cryptographic keys 

governing system security are delivered with end-to-end privacy 

and integrity. 

15. The contactless smart card reader shall provide a lifetime 

warranty against defects in materials and workmanship. 

16. Contactless smart card reader shall be HID Global multiclass SE 

Model R40, P/N 920N5cm) 

 

2.3  ENTRY CONTROL DEVICES 

1. Shall be hardwired to the PACS main control panel and operated by  

 a card reader via a relay on the main control panel. 

2. Shall be fail-safe in the event of power failure to the PACS  

 system.  

3. Shall operate at 24 VCD and be powered by a separate power supply  

 dedicated to the door control system. Each power supply shall be  

 rated to operate a minimum of two doors simultaneously without  
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 error to the system or overload the power supply unit. 

4. Shall have a diode or metal-oxide veristor (MOV) to protect the  

 controller and power supply from reverse current surges or back- 

 check. 

 

2.4. ELECTROMAGNETIC LOCKS: 

1. These locks shall be without mechanical linkage utilizing no 

moving parts, and securing the door to its frame solely on 

electromagnetic force. 

2. Shall be comprised of two pieces, the mag-lock and the door 

plate. The mag-lock shall be surface mounted to the door frame 

and the door plate shall be surface mounted to the door. 

3. Ensure a diode or MOV is installed in line with the DC voltage 

supplying power to the unit in order to prevent back-check on the 

system when the mag-lock is powered. 

4. Shall utilize a magnetic bonding sensor (MBS) to monitor the door 

status and report that status to the SMS. 

5. Electromagnetic locks shall meet the following minimum technical 

characteristics: 

Operating Voltage 24 VDC 

Current Draw .5A 

Holding Force Swing Doors 1500 lbs (675 Kg) 

Sliding Doors 500 lbs (225 Kg) 

 

2.5 POWER SUPPLIES: 

1. Shall be UL rated and able to adequately power two entry control 

devices on a continuous base without failure. 

2. Shall meet the following minimum technical characteristics: 

 

INPUT POWER  110 VAC 60 HZ 2 amp 

OUTPUT VOLTAGE  12 VDC Nominal (13.8 VDC) 

24 VDC Nominal (27.6 VDC) 

Filtered and Regulated 

BATTERY Dependant on Output Voltage shall 

provide up to 14 Ah 

OUTPUT CURRENT  10 amp max. @ 13.8 VDC 

5 amp max. @ 27.6 VDC 
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PRIMARY FUSE SIZE  6.3 amp (non-removable) 

BATTERY FUSE SIZE  12 amp, 3AG 

CHARGING CIRCUIT  Built-in standard 

 

2.6 WIRES AND CABLES 

1. Shall meet or exceed the manufactures recommendations for power and 

signal. 

2. Shall be carried in an enclosed conduit system, utilizing 

electromagnetic tubing (EMT) to include the equivalent in flexible 

metal, rigid galvanized steel (RGS) to include the equivalent of 

liquid tight, polyvinylchloride (PVC) schedule 40 or 80.  

3. All conduits will be sized and installed per the NEC. All security 

system signal and power cables that traverse or originate in a high 

security office space will contained in either EMT or RGS conduit.  

4. All conduit, pull boxes, and junction boxes shall be clearly marked 

every with colored permanent tape or paint that will allow it to be 

distinguished from all other conduit and infrastructure.  

5. Conduit fills shall not exceed 50 percent unless otherwise 

documented.  

6. A pull rope shall be pulled along with signal and power cables to 

assist in future work.  

7. At all locations where core drilling is conducted to allow for 

conduit to be installed, then fire stopping shall be applied to that 

area. 

8. High power and signal cables shall not share the same conduit and 

shall be kept separate up to the point of connection. High power for 

the security system shall be defined as any cable or sets of cables 

carrying 30 VDC/VAC or higher. 

9. Signal Cables: 

a. Shall meet or exceed all specifications and requirements called 

out by the manufactures. 

b. Shall be twisted pairs. 

c. All cables and conductors, except fiber optic cables, that act as 

a control, communication, or signal lines shall include surge 

protection. Surge protection shall be furnished at the equipment 
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end and additional triple electrode gas surge protectors rated 

for the application on each wire line circuit shall be installed 

within 3 feet, (1 meter) of the building cable entrance. The 

inputs and outputs shall be tested in both normal and common mode 

using the following wave forms: 

1) A 10 microsecond rise time by 1000 microsecond pulse width 

waveform with a peak voltage of 1500 volts and peak current of 

60 amperes. 

2) An 8 microsecond rise time by 20 microsecond pulse width wave 

form with a peak voltage of 1000 volts and peak current of 500 

amperes. 

10. Power Cables: 

a. Shall be rated for either 110 or 220 VAC, 50 or 60 Hz, and shall 

comply with VA Master Spec 26 05 21 Low Voltage Electrical Power 

Conductors and Cables (600 Volts and Below). 

b. Shall be sized according and comply with the NEC. High voltage 

power cables will be a minimum of three conductors, 14 AWG, 

stranded, and coated with a non-conductive polyvinylchloride 

(PVC) jacket. 

c. Low Voltage Power Cables: 

1) All cables shall be a minimum of 18 AWG, Stranded and have a 

polyvinylchloride outer jacket.  

2) Specific cable size shall determined using a basic voltage 

over distance calculation and shall comply with the NEC’s 

requirements for low voltage cables. 

d. All equipment connected to AC power shall be protected from 

surges. Equipment protection shall withstand surge test waveforms 

described in IEEE C62.41. Fuses shall not be used as a means of 

surge protection. 

2.7 INSTALLATION KIT  

A. General: The kit shall be provided that at, a minimum includes all 

connectors and terminals, labeling systems, audio spade lugs, barrier 

strips, punch blocks or wire wrap terminals, heat shrink tubing, cable 

ties, solder, hangers, clamps, bolts, conduit, cable duct, and/or cable 

tray, etc., required to accomplish a neat and secure installation. All 

wires shall terminate in a spade lug and barrier strip, wire wrap 
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terminal or punch block.  Unfinished or unlabeled wire connections 

shall not be allowed. All unused and partially opened installation kit 

boxes, coaxial, fiber-optic, and twisted pair cable reels, conduit, 

cable tray, and/or cable duct bundles, wire rolls, physical 

installation hardware shall be turned over to the Contracting Officer.  

The following sections outlined are the minimum required installation 

sub-kits: 

1. System Grounding: 

a. The grounding kit shall include all cable and installation 

hardware required.  All head end equipment and power supplies 

shall be connected to earth ground via internal building wiring, 

according to the NEC. 

b. This includes, but is not limited to: 

1) Control Cable Shields 

2) Data Cable Shields 

3) Equipment Racks 

4) Equipment Cabinets 

5) Conduits 

6) Cable Trays 

7) Power Panels 

8) Grounding 

9) Connector Panels 

2. Wire and Cable: The wire and cable kit shall include all connectors 

and terminals, audio spade lugs, barrier straps, punch blocks, wire 

wrap strips, heat shrink tubing, tie wraps, solder, hangers, clamps, 

labels etc., required to accomplish a neat and orderly installation. 

3. Conduit, Cable Duct, and Cable Tray: The kit shall include all 

conduit, duct, trays, junction boxes, back boxes, cover plates, feed 

through nipples, hangers, clamps, other hardware required to 

accomplish a neat and secure conduit, cable duct, and/or cable tray 

installation in accordance with the NEC and this document. 

4. Equipment Interface: The equipment kit shall include any item or 

quantity of equipment, cable, mounting hardware and materials needed 

to interface the systems with the identified sub-system(s) according 

to the OEM requirements and this document. 
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5. Labels: The labeling kit shall include any item or quantity of 

labels, tools, stencils, and materials needed to label each 

subsystem according to the OEM requirements, as-installed drawings, 

and this document. 

6. Documentation: The documentation kit shall include any item or 

quantity of items, computer discs, as installed drawings, equipment, 

maintenance, and operation manuals, and OEM materials needed to 

provide the system documentation as required by this document and 

explained herein. 

PART 3 

3.1 INSTALLATION  

A. System installation shall be in accordance with UL 294, manufacturer 

and related documents and references, for each type of security 

subsystem designed, engineered and installed. 

B. Components shall be configured with appropriate “service points” to 

pinpoint system trouble in less than 30 minutes.  

C. The Contractor shall install all system components including Government 

furnished equipment, and appurtenances in accordance with the 

manufacturer's instructions, documentation listed in Sections 1.4 and 

1.5 of this document, and shall furnish all necessary connectors, 

terminators, interconnections, services, and adjustments required for a 

operable system.  

D. The PACS will be designed, engineered, installed, and tested to ensure 

all components are fully compatible as a system and can be integrated 

with all associated security subsystems, whether the system is a stand 

alone or a network. 

E. For programming purposes refer to the manufacturers requirements for 

correct system operations. Ensure computers being utilized for system 

integration meet or exceed the minimum system requirements outlined on 

the systems software packages. 

F. The Contractor shall visit the site and verify that site conditions are 

in agreement/compliance with the design package. The Contractor shall 

report all changes to the site or conditions that will affect 

performance of the system to the Contracting Officer in the form of a 

report. The Contractor shall not take any corrective action without 

written permission received from the Contracting Officer. 
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G. Existing Equipment: 

1. The Contractor shall connect to and utilize existing door equipment, 

control signal transmission lines, and devices as outlined in the 

design package. Door equipment and signal lines that are usable in 

their original configuration without modification may be reused with 

Contracting Officer approval. 

2. The Contractor shall perform a field survey, including testing and 

inspection of all existing door equipment and signal lines intended 

to be incorporated into the PACS, and furnish a report to the 

Contracting Officer as part of the site survey report. For those 

items considered nonfunctioning, provide (with the report) 

specification sheets, or written functional requirements to support 

the findings and the estimated cost to correct the deficiency. As 

part of the report, the Contractor shall include a schedule for 

connection to all existing equipment. 

3. The Contractor shall make written requests and obtain approval prior 

to disconnecting any signal lines and equipment, and creating 

equipment downtime. Such work shall proceed only after receiving 

Contracting Officer approval of these requests. If any device fails 

after the Contractor has commenced work on that device, signal or 

control line, the Contractor shall diagnose the failure and perform 

any necessary corrections to the equipment. 

4. The Contractor shall be held responsible for repair costs due to 

Contractor negligence, abuse, or improper installation of equipment.  

5. The Contracting Officer shall be provided a full list of all 

equipment that is to be removed or replaced by the Contractor, to 

include description and serial/manufacturer numbers where possible. 

The Contractor shall dispose of all equipment that has been removed 

or replaced based upon approval of the Contracting Officer after 

reviewing the equipment removal list. In all areas where equipment 

is removed or replaced the Contractor shall repair those areas to 

match the current existing conditions. 

H. Enclosure Penetrations: All enclosure penetrations shall be from the 

bottom of the enclosure unless the system design requires penetrations 

from other directions. Penetrations of interior enclosures involving 

transitions of conduit from interior to exterior, and all penetrations 
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on exterior enclosures shall be sealed with rubber silicone sealant to 

preclude the entry of water and will comply with VA Master 

Specification 07 84 00, Firestopping. The conduit riser shall terminate 

in a hot-dipped galvanized metal cable terminator. The terminator shall 

be filled with an approved sealant as recommended by the cable 

manufacturer and in such a manner that the cable is not damaged. 

I. Cold Galvanizing: All field welds and brazing on factory galvanized 

boxes, enclosures, and conduits shall be coated with a cold galvanized 

paint containing at least 95 percent zinc by weight. 

J. Control Panels:  

1. Connect power and signal lines to the controller. 

2. Program the panel as outlined by the design and per the 

manufacturer’s programming guidelines. 

K. Card Readers:  

1. Connect all signal inputs and outputs as shown and specified.  

2. Terminate input signals as required. 

3. Program and address the reader as per the design package. 

4. Readers shall be surface or flushed mounted and all appropriate 

hardware shall be provided to ensure the unit is installed in an 

enclosed conduit system. 

L. Entry Control Devices: 

1. Install all signal input and power cables. 

2. Electromagnetic locks shall be installed with the mag-lock mounted 

to the door frame and the metal plate mounted to the door. 

M. System Start-Up: 

1. The Contractor shall not apply power to the PACS until the following 

items have been completed: 

a. PACS equipment items and have been set up in accordance with 

manufacturer's instructions. 

b. A visual inspection of the PACS has been conducted to ensure that 

defective equipment items have not been installed and that there 

are no loose connections. 

c. System wiring has been tested and verified as correctly connected 

as indicated. 

d. All system grounding and transient protection systems have been 

verified as installed and connected as indicated. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARDS 

VA PROJECT: 695-12-119    05-25-12 

 

 

Physical Access Control System 28 13 11 - 21 

e. Power supplies to be connected to the PACS have been verified as 

the correct voltage, phasing, and frequency as indicated. 

2. Satisfaction of the above requirements shall not relieve the 

Contractor of responsibility for incorrect installation, defective 

equipment items, or collateral damage as a result of Contractor work 

efforts. 

N. Supplemental Contractor Quality Control: 

1. The Contractor shall provide the services of technical 

representatives who are familiar with all components and 

installation procedures of the installed PACS; and are approved by 

the Contracting Officer.  

2. The Contractor will be present on the job site during the 

preparatory and initial phases of quality control to provide 

technical assistance.  

3. The Contractor shall also be available on an as needed basis to 

provide assistance with follow-up phases of quality control.  

4. The Contractor shall participate in the testing and validation of 

the system and shall provide certification that the system installed 

is fully operational as all construction document requirements have 

been fulfilled. 

3.2 TESTING AND TRAINING 

 All testing and training shall be compliant with the VA General 

Requirements, Section 01 00 00, GENERAL REQUIREMENTS. 

-----END---- 
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SECTION 28 23 00 

VIDEO SURVEILLANCE 

PART 1 – GENERAL   

1.1 DESCRIPTION 

 Provide and install a complete Video Surveillance System, which is 

identified as the Closed Circuit Television System hereinafter referred 

to as the CCTV System as specified in this section.  

 The CCTV surveillance system shall be provided, installed and tested by 

Johnson Controls, Inc.  Contact Scott Galaszewski at 414-405-5554 or 

Scott.R.Galaszewski@jci.com for additional information. 

1.2 RELATED WORK 

A. For fire stopping application and use, Section 07 84 00, FIRESTOPPING. 

B. For labeling and signs, Section 10 14 00, SIGNAGE. 

C. For connection of high voltage, Section 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS.  

D. For power cables, Section 26 05 21, LOW-VOLTAGE ELECTRICAL POWER 

CONDUCTORS AND CABLES (600 VOLTS AND BELOW). 

E. For grounding of equipment, Section 26 05 26, GROUNDING AND BONDING FOR 

ELECTRICAL SYSTEMS. 

F. For infrastructure, Section 27 05 33, RACEWAY AND BOXES FOR SECURITY 

SYSTEMS. 

G. For access control, Section 28 13 11, PHYSICAL ACCESS CONTROL SYSTEMS 

(PACS). 

H. For Warranty of Construction see GENERAL CONDITIONS. 

I. For General Requirements, Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE 

A. The Contractor shall be responsible for providing, installing, and the 

operation of the CCTV System as shown. The Contractor shall also 

provide certification as required.  

B. The security system shall be installed and tested to ensure all 

components are fully compatible as a system and can be integrated with 

all associated security subsystems, whether the security system is 

stand-alone or a part of a complete Information Technology (IT) 

computer network. 

mailto:Scott.R.Galaszewski@jci.com
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C. The Contractor or security sub-contractor shall be a licensed security 

Contractor as required within the state or jurisdiction of where the 

installation work is being conducted.  

1.4 SUBMITTALS 

A. Submit below items in conjunction with Master Specification Sections 01 

33 23, Shop Drawings, Product Data, and Samples, and Section 02 41 00, 

Demolition Drawings. 

B. Provide certificates of compliance with Section 1.3, Quality Assurance. 

C. Provide a pre-installation and as-built design package in both 

electronic format and on paper, minimum size 48 x 48 inches (1220 x 

1220 millimeters); drawing submittals shall be per the established 

project schedule. 

D. Pre-installation design and as-built packages shall include, but not be 

limited to: 

1. Index Sheet that shall: 

a. Define each page of the design package to include facility name, 

building name, floor, and sheet number. 

b. Provide a list of all security abbreviations and symbols.  

c. Reference all general notes that are utilized within the design 

package. 

d. Specification and scope of work pages for all security systems 

that are applicable to the design package that will:  

1) Outline all general and job specific work required within the 

design package. 

2) Provide a device identification table outlining device 

Identification (ID) and use for all security systems equipment 

utilized in the design package. 

2. Drawing sheets that will be plotted on the individual floor plans or 

site plans shall: 

a. Include a title block as defined above.  

b. Define the drawings scale in both standard and metric 

measurements.  

c. Provide device identification and location.  

d. Address all signal and power conduit runs and sizes that are 

associated with the design of the electronic security system and 

other security elements (e.g., barriers, etc.).  
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e. Identify all pull box and conduit locations, sizes, and fill 

capacities. 

f. Address all general and drawing specific notes for a particular 

drawing sheet. 

3. A riser drawing for each applicable security subsystem shall:  

a. Indicate the sequence of operation.  

b. Relationship of integrated components on one diagram.  

c. Include the number, size, identification, and maximum lengths of 

interconnecting wires.  

d. Wire/cable types shall be defined by a wire and cable schedule. 

The schedule shall utilize a lettering system that will 

correspond to the wire/cable it represents (example: A = 18 AWG/1 

Pair Twisted, Unshielded). This schedule shall also provide the 

manufacturer’s name and part number for the wire/cable being 

installed. 

4. A system drawing for each applicable security system shall:  

a. Identify how all equipment within the system, from main panel to 

device, shall be laid out and connected.  

b. Provide full detail of all system components wiring from point-

to-point.   

c. Identify wire types utilized for connection, interconnection with 

associate security subsystems.   

d. Show device locations that correspond to the floor plans.  

e. All general and drawing specific notes shall be included with the 

system drawings.  

5. A schedule for all of the applicable security subsystems shall be 

included. All schedules shall provide the following information: 

a. Device ID. 

b. Device Location (e.g. site, building, floor, room number, 

location, and description). 

c. Mounting type (e.g. flush, wall, surface, etc.). 

d. Power supply or circuit breaker and power panel number. 

e. In addition, for the CCTV Systems, provide the camera ID, camera 

type (e.g. fixed or pan/tilt/zoom (P/T/Z), lens type (e.g. for 

fixed cameras only) and housing model number. 
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6. Detail and elevation drawings for all devices that define how they 

were installed and mounted. 

E. Pre-installation design packages shall be reviewed by the Contractor 

along with a VA representative to ensure all work has been clearly 

defined and completed. All reviews shall be conducted in accordance 

with the project schedule. There shall be four (4) stages to the review 

process: 

1. 35 percent 

2. 65 percent 

3. 90 percent 

4. 100 percent 

F. Provide manufacturer security system product cut-sheets. Submit for 

approval at least 30 days prior to commencement of formal testing, a 

Security System Operational Test Plan. Include procedures for 

operational testing of each component and security subsystem, to 

include performance of an integrated system test. 

G. Submit manufacture’s certification of Underwriters Laboratories, Inc. 

(UL) listing as specified. Provide all maintenance and operating 

manuals per the VA General Requirements, Section 01 00 00, GENERAL 

REQUIREMENTS.  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, 

revisions, supplement, and errata) form a part of this specification to 

the extent referenced. The publications are referenced in the text by 

the basic designation only. 

B. American National Standards Institute (ANSI)/Electronic Industries 

Alliance (EIA): 

330.....................Electrical Performance Standards for CCTV 

Cameras 

375A....................Electrical Performance Standards for CCTV 

Monitors 

C. Institute of Electrical and Electronics Engineers (IEEE): 

C62.41..................IEEE Recommended Practice on Surge Voltages in 

Low-Voltage AC Power Circuits 

802.3af.................Power over Ethernet Standard 

D. National Electrical Contractors Association (NECA): 
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303-2005................Installing Closed Circuit Television (CCTV) 

Systems 

E. National Fire Protection Association (NFPA): 

70-05...................Article 780-National Electrical Code  

F. Federal Information Processing Standard (FIPS): 

140-2...................Security Requirements for Cryptographic Modules 

G. Underwriters Laboratories, Inc. (UL): 

983-06..................Standard for Surveillance Camera Units 

3044-01.................Standard for Surveillance Closed Circuit 

Television Equipment 

1.6 WARRANTY OF CONSTRUCTION. 

 Warrant CCTV System work subject to the Article “Warranty of 

Construction” of FAR clause 52.246-21. 

PART 2 – PRODUCTS 

2.1 EQUIPMENT AND MATERIALS 

A. All equipment associated within the CCTV System shall be UL 3004 

compliant and rated for continuous operation.  Environmental conditions 

(i.e. temperature, humidity, wind, and seismic activity) shall be taken 

under consideration at each facility and site location prior to 

installation of the equipment. 

B. All equipment shall operate on a 120 or 240 volts alternating current 

(VAC); 50 Hz or 60 Hz AC power system unless documented otherwise in 

subsequent sections listed within this specification. All equipment 

shall have a back-up source of power that will provide a minimum of 96 

hours of run time in the event of a loss of primary power to the 

facility. 

C. The system shall be designed, installed, and programmed in a manner 

that will allow for ease of operation, programming, servicing, 

maintenance, testing, and upgrading of the system. 

D. All equipment and materials for the system will be compatible to ensure 

correct operation. 

2.2 EQUIPMENT ITEMS 

A. CCTV system shall meet following requirements:  

B. All Cameras will be EIA 330 and UL 983 compliant as well as: 

1. Will be charge coupled device (CCD) cameras and shall conform to 

National Television System Committee (NTSC) formatting.  
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2. Fixed cameras shall be color and the primary choice for monitoring 

following the activities described below. Pan/Tilt/Zoom (P/T/Z) 

cameras shall be color and are to be utilized to compliment the 

fixed cameras. 

3. Shall be powered by either 12 volts direct current (VDC) or 24 VAC. 

Power supplies shall be Class 2 and UL compliant and have a back-up 

power source to ensure cameras are still operational in the event of 

loss of primary power to the CCTV System. 

4. Shall be rated for continuous operation under the following 

environmental conditions: 

a. Ambient temperatures of minus 10 degrees C (14 degrees F) to 55 

degrees C (131 degrees F) utilizing equipment that will provide 

automatic heating and cooling. 

b. Humidity, wind gusts, ice loading, and seismic conditions 

specified or encountered for locations where CCTV cameras will be 

utilized. 

5. Will be home run to a monitoring and recording device via a 

controlling device such as a matrix switcher or network server and 

monitored on a 24 hour basis at a designated Access Control System 

and Database Management location. 

6. Each function and activity shall be addressed within the system by a 

unique twenty (20) character user defined name.  The use of codes or 

mnemonics identifying the CCTV action shall not be accepted. 

7. Shall come with built-in video motion detection that shall 

automatically monitor and process information from each camera. The 

camera motion detection shall detect motion within the camera's 

field of view and provide automatic visual, remote alarms, and 

motion-artifacts as a result of detected motion as follows:  

a. Motion-detection settings shall include adjustable object size 

and velocity, as well as a selectable detection area of 132 zones 

in a twelve (12) x eleven (11) grid. 

b. Sensors shall accept video signals from CCTV cameras and when 

synchronizing is required, it shall be in composite 

synchronization.  

c. Sensor processors shall detect motion by digitizing multiple 

pixels within each video scene and by comparing the gray scale of 
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the pixels to a previously stored reference. The number of pixels 

digitized depends on the application. The designer of the system 

shall consider cost effectiveness as a factor since digitizing a 

large number of pixels could increase cost dramatically with 

little additional actual detection capability for a specific 

application. 

d. An alarm shall be initiated when the comparison varies by six (6) 

percent or more.  

8. Appropriate signage shall be designed, provided, and posted that 

notifies people that an area is under camera surveillance.  

9. Dummy or fake cameras will not be utilized at any time.   

10. Shall be programmed to digitally flip from color to black and white 

at dusk and vice versa at dawn.  

11. Will be fitted with auto-iris lenses to ensure the image is 

maintained in low light. 

12. Lightning protection shall be IEEE C62.41 compliant and provided for 

all cameras. Either surge protectors or a lightning grid may be 

utilized. Ensure all lightning protection equipment is compliant 

with Article 780 of the National Electrical Code (NEC). The use of 

Fuses and Circuit Breakers as a means of lightning protection shall 

not be allowed. 

13. P/T/Z cameras shall be utilized in a manner that they compliment 

fixed cameras and shall not be used as a primary means of monitoring 

activity.  

14. Cameras shall be Axis P3343-VE and the P5512-E. 

C. DIGITAL VIDEO RECORDER  

1. The DVR shall digitize, compress and store up to 32 channels of  

 video from network cameras (cameras encoded to IP using a video 

encoder or from another DVR), MPEG4 AXIS™ IP cameras (fixed or PTZ). 

Supported compression methods shall include, depending on the camera 

model, MPEG4, MPJEG, and H.264. 

2. Resolution shall be capable of full D1 720x480/720x576 (NTSC/PAL) 

pixels, 2CIF 720x288/720x240 (NTSC/PAL) pixels, CIF 360x240/360x288 

(NTSC/PAL) pixels or QCIF 180x120/180x144 (NTSC/PAL) pixels. 
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3. The DVMS shall be capable of simultaneously recording video and 

audio at a rate of 30/25 NTSC/PAL frames per camera at full D1 

resolution.   

4. The DVR shall provide Pentaplex® functionality, which includes real-

time functions of recording, playing, viewing, archiving, and 

transmitting video, while continuously recording.  

5. The DVR shall have a true client-server architecture with the 

capability to configure and perform software upgrades remotely, and 

with no functional difference between operating locally or remotely. 

6. A built-in web server shall be included in the DVR to view live or 

recorded images, or control PTZ cameras over any TCP/IP connection 

within Internet Explorer, without requiring any additional software. 

 

J. Camera Housings and Mounts: 

1. This section pertains to all interior and exterior housings, domes, 

and applicable wall, ceiling, corner, pole, and rooftop mounts 

associated with the housing. Housings and mounts shall be specified 

in accordance to the type of cameras used.  

2. All cameras and lenses shall be enclosed in a tamper resistant 

housing. Any additional mounting hardware required to install the 

camera housing at its specified location shall be provided along 

with the housing.  

3. The camera and lens contained inside the housing shall be installed 

on a camera mount. All additional mounting hardware required to 

install the camera housing at its specified location shall be 

provided along with the housing. 

4. Shall be manufactured in a manner that are capable of supporting a 

maximum of three (3) cameras with housings, and meet environmental 

requirements for the geographical area the camera support equipment 

is being installed on or within. 

5. Environmentally Sealed  

a. Shall: 

1) Be designed in manner that it provides a condensation free 

environment for correct camera operation. 

2) Operate in a 100 percent condensing humidity atmosphere. 

3) Be constructed in a manner that: 
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a) Has a fill valve to allow for the introduction of nitrogen 

into the housing to eliminate existing atmospheric air and 

pressurize the housing to create moisture free conditions. 

b) Has an overpressure valve to prevent damage to the housing 

in the event of over pressurization. 

c) Is equipped with a humidity indicator that is visible to 

the eye to ensure correct atmospheric conditions at all 

times. 

d) The leak rate of the housing is not to be greater than 

13.8kPa or 2 pounds per square inch at sea level within a 

90 day period. 

e) It shall contain camera mounts or supports as needed to 

allow for correct positioning of the camera and lens. 

b. All electrical and signal cables required for correct operations 

shall be supplied in a hardened carrier system from the 

controller to the camera. 

c. The mounting bracket shall be adjustable to allow for the housing 

weight of the camera and the housing unit it is placed in. 

d. Accessibility to the camera and mounts shall be taken into 

consideration for maintenance and service purposes. 

6. Exterior Domes 

a. The exterior dome shall meet all requirements outlined in the 

interior dome paragraph above. 

b. The housing shall be constructed to be dust and water tight, and 

fully operational in 100 percent condensing humidity.  

7. Exterior Wall Mounts 

a. Shall have an adjustable head for mounting the camera.  

b. Shall be constructed of aluminum, stainless steel, or steel with 

a corrosion-resistant finish.  

c. The head shall be adjustable for not less than plus and minus 90 

degrees of pan, and not less than plus and minus 45 degrees of 

tilt. If the bracket is to be used in conjunction with a 

pan/tilt, the bracket shall be supplied without the adjustable 

mounting head, and shall have a bolt-hole pattern to match the 

pan/tilt base. 

d. Shall be installed at a height that allows for maximum coverage  



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

113 REPLACE SWITCHBOARDS 

VA PROJECT: 695-12-119    05-25-12 

 

 

Video Surveillance  28 23 00 - 10 

L. Wires and Cables 

1. Shall meet or exceed the manufactures recommendation for power and 

signal. 

2. Will be carried in an enclosed conduit system, utilizing 

electromagnetic tubing (EMT) to include the equivalent in flexible 

metal, rigid galvanized steel (RGS) to include the equivalent of 

liquid tight, polyvinylchloride (PVC) schedule 40 or 80.  

3. All conduits will be sized and installed per the NEC. All security 

system signal and power cables that traverse or originate in a high 

security office space will contained in either EMT or RGS conduit.  

4. All conduit, pull boxes, and junction boxes shall be clearly marked 

with colored permanent tape or paint that will allow it to be 

distinguished from all other conduit and infrastructure.  

5. Conduit fills shall not exceed 50 percent unless otherwise 

documented.  

6. A pull string shall be pulled along and provided with signal and 

power cables to assist in future installations.  

7. At all locations where there is a wall penetration or core drilling 

is conducted to allow for conduit to be installed, fire stopping 

materials shall be applied to that area. 

8. High voltage and signal cables shall not share the same conduit and 

shall be kept separate up to the point of connection. High voltage 

for the security system shall be defined as any cable or sets of 

cables carrying 30 VDC/VAC or higher. 

9. All cables and conductors, except fiber optic cables, that act as a 

control, communication, or signal lines shall include surge 

protection. Surge protection shall be furnished at the equipment end 

and additional triple electrode gas surge protectors rated for the 

application on each wire line circuit shall be installed within 

three (3) ft. (one (1) m.) of the building cable entrance. The 

inputs and outputs shall be tested in both normal and common mode 

using the following wave forms: 

a. A 10 microsecond rise time by 1000 microsecond pulse width 

waveform with a peak voltage of 1500 watts and peak current of 60 

amperes. 
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b. An 8 microsecond rise time by 20 microsecond pulse width wave 

form with a peak voltage of 1000 volts and peak current of 500 

amperes. 

10. The surge suppression device shall not attenuate or reduce the video 

or sync signal under normal conditions. Fuses and relays shall not 

be used as a means of surge protection. 

 

12. Signal Cables: 

a. use Shielded UTP category 5e (CAT-Ve) cable a with standard RJ-45 

connector at each end. The cable with comply with the Power over 

Ethernet, IEEE802.3af, Standard. 

b. Provide a separate cable for power. 

c. CAT-5e Technical Characteristics: 

Number of Pairs    4 

Total Number of 

Conductors  

8 

AWG      24 

Stranding     Solid 

Conductor Material   BC - Bare Copper 

Insulation Material   PO – Polyolefin 

Overall Nominal Diameter  .230 in. 

IEC Specification   11801 Category 5 

TIA/EIA Specification 

  

568-B.2 Category 5e 

Max. Capacitance 

Unbalance  

(pF/100 m) 150 pF/100 m 

Nom. Velocity of 

Propagation  

70 % 

Max. Delay     (ns/100 m) 538 @ 100MHz 

Max. Delay Skew   (ns/100m) 45 ns/100 m 

Max. Conductor DC 

Resistance  

9.38 Ohms/100 

Max. DCR Unbalance@ 20°C  3 % 

Max. Operating Voltage 

  

UL 300 V RMS 
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13. Power Cables 

a. Will be sized accordingly and shall comply with the NEC. High 

voltage power cables will be a minimum of three conductors, 14 

AWG, stranded, and coated with a non-conductive polyvinylchloride 

(PVC) jacket. Low voltage cables will be a minimum of 18 AWG, 

stranded and non-conductive polyvinylchloride (PVC) jacket. 

b. Will be utilized for all components of the CCTV System that 

require either a 110 VAC 60 Hz or 220 VAC 50 Hz input. Each feed 

will be connected to a dedicated circuit breaker at a power panel 

that is primarily for the security system. 

c. All equipment connected to AC power shall be protected from 

surges. Equipment protection shall withstand surge test waveforms 

described in IEEE C62.41. Fuses shall not be used as a means of 

surge protection. 

d. Shall be rated for either 110 or 220 VAC, 50 or 60 Hz, and shall 

comply with VA Master Spec 26 05 21 Low Voltage Electrical Power 

Conductors and Cables (600 Volts and Below). 

e. Low Voltage Power Cables 

1) Shall be a minimum of 18 AWG, Stranded and have a 

polyvinylchloride outer jacket.  

2) Cable size shall determined using a basic voltage over 

distance calculation and shall comply with the NEC’s 

requirements for low voltage cables. 

2.3 INSTALLATION KIT  

A. General: 

1. The kit shall be provided that, at a minimum, includes all 

connectors and terminals, labeling systems, audio spade lugs, 

barrier strips, punch blocks or wire wrap terminals, heat shrink 

tubing, cable ties, solder, hangers, clamps, bolts, conduit, cable 

duct, and/or cable tray, etc., required to accomplish a neat and 

secure installation. All wires shall terminate in a spade lug and 

barrier strip, wire wrap terminal or punch block. Unfinished or 

unlabeled wire connections shall not be allowed. All unused and 

partially opened installation kit boxes, coaxial, fiber-optic, and 

twisted pair cable reels, conduit, cable tray, and/or cable duct 
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bundles, wire rolls, physical installation hardware shall be turned 

over to the Contracting Officer. The following sections outline the 

minimum required installation sub-kits to be used: 

2. System Grounding: 

a. The grounding kit shall include all cable and installation 

hardware required.  All head end equipment and power supplies 

shall be connected to earth ground via internal building wiring, 

according to the NEC. 

b. This includes, but is not limited to: 

1) Control Cable Shields 

2) Data Cable Shields 

3) Equipment Racks 

4) Equipment Cabinets 

5) Conduits 

6) Cable Duct blocks 

7) Cable Trays 

8) Power Panels 

 9) Grounding 

10) Connector Panels 

4. Wire and Cable: The wire and cable kit shall include all connectors 

and terminals, audio spade lugs, barrier straps, punch blocks, wire 

wrap strips, heat shrink tubing, tie wraps, solder, hangers, clamps, 

labels etc., required to accomplish a neat and orderly installation. 

5. Conduit, Cable Duct, and Cable Tray: The kit shall include all 

conduit, duct, trays, junction boxes, back boxes, cover plates, feed 

through nipples, hangers, clamps, other hardware required to 

accomplish a neat and secure conduit, cable duct, and/or cable tray 

installation in accordance with the NEC and this document. 

6. Equipment Interface: The equipment kit shall include any item or 

quantity of equipment, cable, mounting hardware and materials needed 

to interface the systems with the identified sub-system(s) according 

to the OEM requirements and this document. 

7. Labels: The labeling kit shall include any item or quantity of 

labels, tools, stencils, and materials needed to correctly label 

each subsystem according to the OEM requirements, as-installed 

drawings, and this document. 
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8. Documentation: The documentation kit shall include any item or 

quantity of items, computer discs, as installed drawings, equipment, 

maintenance, and operation manuals, and OEM materials needed to 

correctly provide the system documentation as required by this 

document and explained herein. 

PART 3 

3.1 INSTALLATION 

A. System installation shall be in accordance with NECA 303, manufacturer 

and related documents and references, for each type of security 

subsystem designed, engineered and installed.   

B. Components shall be configured with appropriate “service points” to 

pinpoint system trouble in less than 30 minutes.  

C. The Contractor shall install all system components including Government 

furnished equipment, and appurtenances in accordance with the 

manufacturer's instructions, documentation listed in Sections 1.4 and 

1.5 of this document, and shall furnish all necessary connectors, 

terminators, interconnections, services, and adjustments required for a 

complete and operable system.  

D. The CCTV System will be designed, engineered, installed, and tested to 

ensure all components are fully compatible as a system and can be 

integrated with all associated security subsystems, whether the system 

is a stand alone or connected to an existing network. 

E. For integration purposes, the CCTV System shall be integrated where 

appropriate with the following associated security subsystems: 

F. A complete CCTV System shall be comprised of, but not limited to, the 

following components: 

1. Cameras 

2. Lenses 

3. Video Display Equipment 

4. Camera Housings and Mounts 

5. Controlling Equipment 

6. Recording Devices 

7. Wiring and Cables 

G. The Contractor shall visit the site and verify that site conditions are 

in agreement/compliance with the design package. The Contractor shall 

report all changes to the site or conditions that will affect 
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performance of the system to the Contracting Officer in the form of a 

report. The Contractor shall not take any corrective action without 

written permission received from the Contracting Officer. 

H. Existing Equipment 

1. The Contractor shall connect to and utilize existing video 

equipment, video and control signal transmission lines, and devices 

as outlined in the design package. Video equipment and signal lines 

that are usable in their original configuration without modification 

may be reused with Contracting Officer approval.  

2. The Contractor shall perform a field survey, including testing and 

inspection of all existing video equipment and signal lines intended 

to be incorporated into the CCTV System, and furnish a report to the 

Contracting Officer as part of the site survey report. For those 

items considered nonfunctioning, provide (with the report) 

specification sheets, or written functional requirements to support 

the findings and the estimated cost to correct the deficiency. As 

part of the report, the Contractor shall include a schedule for 

connection to all existing equipment.  

3. The Contractor shall make written requests and obtain approval prior 

to disconnecting any signal lines and equipment, and creating 

equipment downtime. Such work shall proceed only after receiving 

Contracting Officer approval of these requests. If any device fails 

after the Contractor has commenced work on that device, signal or 

control line, the Contractor shall diagnose the failure and perform 

any necessary corrections to the equipment.  

4. The Contractor shall be held responsible for repair costs due to 

Contractor negligence, abuse, or incorrect installation of 

equipment.  

5. The Contracting Officer shall be provided a full list of all 

equipment that is to be removed or replaced by the Contractor, to 

include description and serial/manufacturer numbers where possible. 

The Contractor shall dispose of all equipment that has been removed 

or replaced based upon approval of the Contracting Officer after 

reviewing the equipment removal list. In all areas where equipment 

is removed or replaced the Contractor shall repair those areas to 

match the current existing conditions. 
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I. Enclosure Penetrations: All enclosure penetrations shall be from the 

bottom of the enclosure unless the system design requires penetrations 

from other directions. Penetrations of interior enclosures involving 

transitions of conduit from interior to exterior, and all penetrations 

on exterior enclosures shall be sealed with rubber silicone sealant to 

preclude the entry of water and will comply with VA Master 

Specification 07 84 00, Fire stopping. The conduit riser shall 

terminate in a hot-dipped galvanized metal cable terminator. The 

terminator shall be filled with an approved sealant as recommended by 

the cable manufacturer and in such a manner that the cable is not 

damaged. 

J. Cold Galvanizing: All field welds and brazing on factory galvanized 

boxes, enclosures, and conduits shall be coated with a cold galvanized 

paint containing at least 95 percent zinc by weight. 

K. Interconnection of Console Video Equipment: The Contractor shall 

connect signal paths between video equipment as specified by the OEM. 

Cables shall be as short as practicable for each signal path without 

causing strain at the connectors. Rack mounted equipment on slide 

mounts shall have cables of sufficient length to allow full extension 

of the slide rails from the rack. 

L. Cameras:  

1. Install the cameras with the focal length lens as indicated for each 

zone.  

2. Connect power and signal lines to the camera.  

3. Set cameras with fixed iris lenses to the f-stop to give full video 

level.  

4. Aim camera to give field of view as needed to cover the alarm zone.  

5. Aim fixed mounted cameras installed outdoors facing the rising or 

setting sun sufficiently below the horizon to preclude the camera 

looking directly at the sun.  

6. Focus the lens to give a sharp picture (to include checking for day 

and night focus and image quality) over the entire field of view; 

and synchronize all cameras so the picture does not roll on the 

monitor when cameras are selected. Dome cameras shall have all 

preset positions defined and installed. 

M. Monitors:  
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1. Connect all signal inputs and outputs as shown and specified.  

2. Terminate video input signals as required.  

3. Connect the monitor to AC power. 

N. Video Signal Equipment:  

1. Install the video signal equipment as shown in the design and 

construction documents, and as specified by the OEM. 

2. Connect video or signal inputs and outputs as shown and specified. 

3. Terminate video inputs as required. 

4. Connect alarm signal inputs and outputs as required. 

5. Connect control signal inputs and outputs as required 

6. Connect electrically powered equipment to AC power. 

O. Camera Housings, Mounts, and Poles:  

1. Install the camera housings and mounts as specified by the 

manufacturer and as shown, provide mounting hardware sized 

appropriately to secure each camera, housing and mount with maximum 

wind and ice loading encountered at the site.  

2. Provide electrical and signal transmission cabling to the mount 

location via a hardened carrier system from the Access Control 

System and Database Management to the device.  

3. Connect signal lines and AC power to the housing interfaces.  

4. Connect pole wiring harness to camera. 

P. System Start-Up 

1. The Contractor shall not apply power to the CCTV System until the 

following items have been completed: 

a. CCTV System equipment items and have been set up in accordance 

with manufacturer's instructions. 

b. A visual inspection of the CCTV System has been conducted to 

ensure that defective equipment items have not been installed and 

that there are no loose connections. 

c. System wiring has been tested and verified as correctly connected 

as indicated. 

d. All system grounding and transient protection systems have been 

verified as installed and connected as indicated. 

e. Power supplies to be connected to the CCTV System have been 

verified as the correct voltage, phasing, and frequency as 

indicated. 
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2. Satisfaction of the above requirements shall not relieve the 

Contractor of responsibility for incorrect installation, defective 

equipment items, or collateral damage as a result of Contractor work 

efforts. 

Q. Supplemental Contractor Quality Control 

1. The Contractor shall provide the services of technical 

representatives who are familiar with all components and 

installation procedures of the installed CCTV System; and are 

approved by the Contracting Officer.  

2. The Contractor will be present on the job site during the 

preparatory and initial phases of quality control to provide 

technical assistance.  

3. The Contractor shall also be available on an as needed basis to 

provide assistance with follow-up phases of quality control.  

4. The Contractor shall participate in the testing and validation of 

the system and shall provide certification that the system installed 

is fully operational as all construction document requirements have 

been fulfilled. 

3.2 TESTING AND TRAINING 

 All testing and training shall be compliant with the VA General 

Requirements, Section 01 00 00, GENERAL REQUIREMENTS. 

-----END---- 
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SECTION 28 31 00 
FIRE DETECTION AND ALARM  

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section of the specifications includes the furnishing, 

installation, and connection to the existing Building 113 fire alarm 

system. It shall include, but not be limited to programming of new 

devices, reprogramming modifications to the existing system, final 

testing, alarm initiating devices, control units, power supplies, and 

wiring as shown on the drawings and/or specified.  

B. The extension of the existing building 113 fire alarm systems shall 

comply with requirements of the most recent VA FIRE PROTECTION DESIGN 

MANUAL and NFPA 72 unless variations to NFPA 72 are specifically 

identified within these contract documents by the following notation: 

"variation". The design, system layout, document submittal preparation, 

and supervision of installation and testing shall be provided by a 

technician that is certified NICET level III or a registered fire 

protection engineer. The NICET certified technician shall be on site 

for the supervision and testing of the system. Factory engineers from 

the equipment manufacturer, thoroughly familiar and knowledgeable with 

all equipment utilized, shall provide additional technical support at 

the site as required by the Resident Engineer. Installers shall have a 

minimum of 2 years experience installing fire alarm systems. 

C. Alarm signals (by device), supervisory signals (by device) and system 

trouble signals (by device not reporting) shall be distinctly 

transmitted to the main fire alarm system control unit located in the 

Graphic Center. 

D. The existing fire alarm system is currently maintained by Systec of 

Wisconsin Ltd. Located in Brookfield, WI.  Contact Mike Pilliod at 262-

790-1553 for further information. 

1.2 SCOPE 

A. Device locations shown on the drawings are for reference only unless 

specifically dimensioned. Actual locations shall be in accordance with 

NFPA 72 and this specification. 

B. Basic Performance: 
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3. The signaling line circuits (SLC) between building fire alarm 

control units shall be wired Style 7 in accordance with NFPA 72. 

Isolation shall be provided so that no more than one building can be 

lost due to a short circuit fault. 

4. Initiating device circuits (IDC) shall be wired Style C in 

accordance with NFPA 72. 

5. Signaling line circuits (SLC) within buildings shall be wired Style 

4 in accordance with NFPA 72. Individual signaling line circuits 

shall be limited to covering 22,500 square feet (2,090 square 

meters) of floor space or 3 floors whichever less is. 

6. Notification appliance circuits (NAC) shall be wired Style Y in 

accordance with NFPA 72. 

1.3 RELATED WORK 

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

 Requirements for procedures for submittals.  

B. Section 07 84 00 - FIRESTOPPING. Requirements for fire proofing wall 

penetrations.  

C. Section 28 05 00 – COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for general requirements that are common to more 

than one section in Division 28. 

D. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for conductors and cables.   

E. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for grounding of equipment.   

F. Section 28 05 28.33 - CONDUITS AND BACKBOXES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for infrastructure.   

G. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for conductors and cables.  

H. Section 28 13 11, PHYSICAL ACCESS CONTROL SYSTEMS (PACS). Requirements 

for integration with physical access control system.  

1.4 SUBMITTALS 

A. General: Submit 5 copies in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES, and Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 
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B. Drawings: 

1. Prepare drawings using AutoCAD Release 14 software and include all 

contractors information. Layering shall be by VA criteria as 

provided by the Contracting Officer’s Technical Representative 

(COTR).  Bid drawing files on AutoCAD will be provided to the 

Contractor at the pre-construction meeting. The contractor shall be 

responsible for verifying all critical dimensions shown on the 

drawings provided by VA. 

2. Floor plans: Provide locations of all devices (with device number at 

each addressable device corresponding to control unit programming), 

appliances, panels, equipment, junction/terminal cabinets/boxes, 

risers, electrical power connections, individual circuits and 

raceway routing, system zoning; number, size, and type of raceways 

and conductors in each raceway; conduit fill calculations with cross 

section area percent fill for each type and size of conductor and 

raceway. Only those devices connected and incorporated into the 

final system shall be on these floor plans. Do not show any removed 

devices on the floor plans. Show all interfaces for all fire safety 

functions. 

3. Riser diagrams: Provide, for the entire system, the number, size and 

type of riser raceways and conductors in each riser raceway and 

number of each type device per floor and zone. Show door holder 

interface, elevator control interface, HVAC shutdown interface, fire 

extinguishing system interface, and all other fire safety 

interfaces. Show wiring Styles on the riser diagram for all 

circuits. Provide diagrams both on a per building basis. 

4. Detailed wiring diagrams: Provide for control panels, modules, power 

supplies, electrical power connections, auxiliary relays and 

annunciators showing termination identifications, size and type 

conductors, circuit boards, LED lamps, indicators, adjustable 

controls, switches, ribbon connectors, wiring harnesses, terminal 

strips and connectors, spare zones/circuits. Diagrams shall be drawn 

to a scale sufficient to show spatial relationships between 

components, enclosures and equipment configuration. 

5. Two weeks prior to final inspection, the Contractor shall deliver to 

the Resident Engineer 3 sets of as-built drawings and one set of the 
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as-built drawing computer files (using AutoCAD 2007 or later). 

As-built drawings (floor plans) shall show all new and/or existing 

conduit used for the fire alarm system. 

C. Manuals: 

1. Submit simultaneously with the shop drawings, companion copies of 

complete maintenance and operating manuals including technical data 

sheets for all items used in the system, power requirements, device 

wiring diagrams, dimensions, and information for ordering 

replacement parts. 

a. Wiring diagrams shall have their terminals identified to 

facilitate installation, operation, expansion and maintenance. 

b. Wiring diagrams shall indicate internal wiring for each item of 

equipment and the interconnections between the items of 

equipment. 

c. Include complete listing of all software used and installation 

and operation instructions including the input/output matrix 

chart. 

d. Provide a clear and concise description of operation that gives, 

in detail, the information required to properly operate, inspect, 

test and maintain the equipment and system. Provide all 

manufacturer's installation limitations including but not limited 

to circuit length limitations. 

f. Provide standby battery calculations under normal operating and 

alarm modes. Battery calculations shall include the magnets for 

holding the doors open for one minute. 

g. Include information indicating who will provide emergency service 

and perform post contract maintenance. 

h. Provide a replacement parts list with current prices. Include a 

list of recommended spare parts, tools, and instruments for 

testing and maintenance purposes. 

i. A computerized preventive maintenance schedule for all equipment. 

The schedule shall be provided on disk in a computer format 

acceptable to the VAMC and shall describe the protocol for 

preventive maintenance of all equipment. The schedule shall 

include the required times for systematic examination, adjustment 

and cleaning of all equipment. A print out of the schedule shall 
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also be provided in the manual. Provide the disk in a pocket 

within the manual. 

j. Furnish manuals in 3 ring loose-leaf binder or manufacturer's 

standard binder. 

k. A print out for all devices proposed on each signaling line 

circuit with spare capacity indicated. 

2. Two weeks prior to final inspection, deliver 4 copies of the final 

updated maintenance and operating manual to the Resident Engineer. 

a. The manual shall be updated to include any information 

necessitated by the maintenance and operating manual approval. 

b. Complete "As installed" wiring and schematic diagrams shall be 

included that shows all items of equipment and their 

interconnecting wiring. Show all final terminal identifications. 

c. Complete listing of all programming information, including all 

control events per device including an updated input/output 

matrix. 

d. Certificate of Installation as required by NFPA 72 for each 

building. The certificate shall identify any variations from the 

National Fire Alarm Code. 

e. Certificate from equipment manufacturer assuring compliance with 

all manufacturers installation requirements and satisfactory 

system operation. 

D. Certifications: 

1. Together with the shop drawing submittal, submit the technician's 

NICET level III fire alarm certification as well as certification 

from the control unit manufacturer that the proposed performer of 

contract maintenance is an authorized representative of the major 

equipment manufacturer. Include in the certification the names and 

addresses of the proposed supervisor of installation and the 

proposed performer of contract maintenance. Also include the name 

and title of the manufacturer’s representative who makes the 

certification. 

2. Together with the shop drawing submittal, submit a certification 

from either the control unit manufacturer or the manufacturer of 

each component (e.g., smoke detector) that the components being 

furnished are compatible with the control unit. 
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3. Together with the shop drawing submittal, submit a certification 

from the major equipment manufacturer that the wiring and connection 

diagrams meet this specification, UL and NFPA 72 requirements. 

1.5 WARRANTY 

 All work performed and all material and equipment furnished under this 

contract shall be free from defects and shall remain so for a period of 

one year from the date of acceptance of the entire installation by the 

Contracting Officer. 

1.6 GUARANTY PERIOD SERVICES 

A. Complete inspection, testing, maintenance and repair service for the 

fire alarm system shall be provided by a factory trained authorized 

representative of the manufacturer of the major equipment for a period 

of 5 years from the date of acceptance of the entire installation by 

the Contracting Officer. 

B. Contractor shall provide all necessary test equipment, parts and labor 

to perform required inspection, testing, maintenance and repair. 

C. All inspection, testing, maintenance and permanent records required by 

NFPA 72, and recommended by the equipment manufacturer shall be 

provided by the contractor.  

D. Maintenance and testing shall be performed in accordance with NFPA 72. 

A computerized preventive maintenance schedule shall be provided and 

shall describe the protocol for preventive maintenance of equipment. 

The schedule shall include a systematic examination, adjustment and 

cleaning of all equipment. 

E. Non-included Work: Repair service shall not include the performance of 

any work due to improper use, accidents, or negligence for which the 

contractor is not responsible. 

F. Service and emergency personnel shall report to the Engineering Office 

or their authorized representative upon arrival at the hospital and 

again upon the completion of the required work. A copy of the work 

ticket containing a complete description of the work performed and 

parts replaced shall be provided to the VA Resident Engineer. 

G. Emergency Service: 

1. Warranty Period Service: Service other than the preventative 

maintenance, inspection, and testing required by NFPA 72 shall be 

considered emergency call-back service and covered under the 
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warranty of the installation during the first year of the warranty 

period, unless the required service is a result of abuse or misuse 

by the Government. Written notification shall not be required for 

emergency warranty period service and the contractor shall respond 

as outlined in the following sections on Normal and Overtime 

Emergency Call-Back Service. Warranty period service can be required 

during normal or overtime emergency call-back service time periods 

at the discretion of the Resident Engineer. 

2. Normal and overtime emergency call-back service shall consist of an 

on-site response within 2 hours of notification of a system trouble. 

3. Normal emergency call-back service times are between the hours of 

7:30 a.m. and 4:00 p.m., Monday through Friday, exclusive of federal 

holidays. Service performed during all other times shall be 

considered to be overtime emergency call-back service. The cost of 

all normal emergency call-back service for years 2 through 5 shall 

be included in the cost of this contract. 

4. Overtime emergency call-back service shall be provided for the 

system when requested by the Government. The cost of the first 40 

manhours per year of overtime call-back service during years 2 

through 5 of this contract shall be provided under this contract. 

Payment for overtime emergency call-back service in excess of the 40 

man hours per year requirement will be handled through separate 

purchase orders. The method of calculating overtime emergency call-

back hours is based on actual time spent on site and does not 

include travel time. 

H. The contractor shall maintain a log at each fire alarm control unit. 

The log shall list the date and time of all examinations and trouble 

calls, condition of the system, and name of the technician. Each 

trouble call shall be fully described, including the nature of the 

trouble, necessary correction performed, and parts replaced. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, 

revisions, supplements and errata) form a part of this specification to 

the extent referenced. The publications are referenced in text by the 

basic designation only and the latest editions of these publications 

shall be applicable. 
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B. National Fire Protection Association (NFPA): 

NFPA 13 ................Standard for the Installation of Sprinkler 

Systems, 2010 edition 

NFPA 14 ................ Standard for the Installation of Standpipes and 

Hose Systems, 2010 edition 

NFPA 20 ................ Standard for the Installation of Stationary 

Pumps for Fire Protection, 2010 edition 

NFPA 70.................National Electrical Code (NEC), 2010 edition 

NFPA 72.................National Fire Alarm Code, 2010 edition 

NFPA 90A................Standard for the Installation of Air 

Conditioning and Ventilating Systems, 2009 

edition 

NFPA 101................Life Safety Code, 2009 edition 

C. Underwriters Laboratories, Inc. (UL): Fire Protection Equipment 

Directory  

D. Factory Mutual Research Corp (FM): Approval Guide, 2007-2011 

E. American National Standards Institute (ANSI): 

S3.41...................Audible Emergency Evacuation Signal, 1990 

edition, reaffirmed 2008 

F. International Code Council, International Building Code (IBC), 2009 

edition  

PART 2 - PRODUCTS  

2.1 EQUIPMENT AND MATERIALS, GENERAL 

A. All equipment and components shall be new and the manufacturer's 

current model and shall be compatible with the existing fire alarm 

control panels and notification alarm ci4rcuits. All equipment shall be 

tested and listed by Underwriters Laboratories, Inc. or Factory Mutual 

Research Corporation for use with the existing fire alarm system. The 

authorized representative of the manufacturer of the major equipment 

shall certify that the installation complies with all manufacturers’ 

requirements and that satisfactory total system operation has been 

achieved. 

2.2 CONDUIT, BOXES, AND WIRE 

A. Conduit shall be in accordance with Section 28 05 28.33 CONDUIT AND 

BACKBOXES FOR ELECTRONIC SAFETY AND SECURITY and as follows: 

1. All new conduits shall be installed in accordance with NFPA 70. 
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2. Conduit fill shall not exceed 40 percent of interior cross sectional 

area. 

3. All new conduits shall be 3/4 inch (19 mm) minimum. 

B. Wire: 

1. Wiring shall be in accordance with NEC article 760, Section 28 05 

13, CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY, and as 

recommended by the manufacturer of the fire alarm system. All wires 

shall be color coded. Number and size of conductors shall be as 

recommended by the fire alarm system manufacturer, but not less than 

18 AWG for initiating device circuits and 14 AWG for notification 

device circuits. 

2. Addressable circuits and wiring used for the multiplex communication 

loop shall be twisted and shielded unless specifically excepted by 

the fire alarm equipment manufacturer in writing. 

3. Any fire alarm system wiring that extends outside of a building 

shall have additional power surge protection to protect equipment 

from physical damage and false signals due to lightning, voltage and 

current induced transients. Protection devices shall be shown on the 

submittal drawings and shall be UL listed or in accordance with 

written manufacturer's requirements. 

4. All wire or cable used in underground conduits including those in 

concrete shall be listed for wet locations. 

C. Terminal Boxes, Junction Boxes, and Cabinets: 

1. Shall be galvanized steel in accordance with UL requirements. 

2. All boxes shall be sized and installed in accordance with NFPA 70. 

3. covers shall be repainted red in accordance with Section 09 91 00, 

PAINTING and shall be identified with white markings as "FA" for 

junction boxes and as "FIRE ALARM SYSTEM" for cabinets and terminal 

boxes. Lettering shall be a minimum of 3/4 inch (19 mm) high. 

4. Terminal boxes and cabinets shall have a volume 50 percent greater 

than required by the NFPA 70. Minimum sized wire shall be considered 

as 14 AWG for calculation purposes. 

5. Terminal boxes and cabinets shall have identified pressure type 

terminal strips and shall be located at the base of each riser. 

Terminal strips shall be labeled as specified or as approved by the 

Resident Engineer. 
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2.3 ALARM INITIATING DEVICES 

A. Smoke Detectors: 

1. Smoke detectors shall be photoelectric type and UL listed for use 

with the fire alarm control unit being furnished. 

2. Smoke detectors shall be installed in accordance with the 

manufacturer's recommendations and NFPA 72. 

3. Detectors shall have an indication lamp to denote an alarm 

condition.  Provide remote indicator lamps and identification plates 

where detectors are concealed from view. Locate the remote indicator 

lamps and identification plates flush mounted on walls so they can 

be observed from a normal standing position. 

4. All spot type and duct type detectors installed shall be of the 

photoelectric type. 

5. Photoelectric detectors shall be factory calibrated and readily 

field adjustable. The sensitivity of any photoelectric detector 

shall be factory set at 3.0 plus or minus 0.25 percent obscuration 

per foot. 

6. Detectors shall provide a visual trouble indication if they drift 

out of sensitivity range or fail internal diagnostics. Detectors 

shall also provide visual indication of sensitivity level upon 

testing. Detectors, along with the fire alarm control units shall be 

UL listed for testing the sensitivity of the detectors. 

B. Heat Detectors: 

1. Heat detectors shall be of the restorable rate compensated 

fixed-temperature spot type.  

2. Detectors shall have a minimum smooth ceiling rating of 2,500 square 

feet (230 square meters). 

3. Ordinary temperature (135 degrees F (57 degrees C)) heat detectors 

shall be utilized. 

2.4 SPARE AND REPLACEMENT PARTS 

A. Provide spare and replacement parts as follows: 

3. Heat detectors - 1 

C. Spare and replacement parts shall be in original packaging and 

submitted to the Resident Engineer. 

E. Provide to the VA, all hardware, software, programming tools, license 

and documentation necessary to permanently modify the fire alarm system 
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on site

2.5 INSTRUCTION CHART: 

. The minimum level of modification includes addition and 

deletion of devices, circuits, zones and changes to system description, 

system operation, and digitized evacuation and instructional messages. 

 Provide typewritten instruction card mounted behind a Lexan plastic or 

glass cover in a stainless steel or aluminum frame with a backplate. 

Install the frame in a conspicuous location observable from each 

control unit where operations are performed. The card shall show those 

steps to be taken by an operator when a signal is received under all 

conditions, normal, alarm, supervisory, and trouble. Provide an 

additional copy with the binder for the input output matrix for the 

sequence of operation. The instructions shall be approved by the COTR 

before being posted. 

PART 3 - EXECUTION 
3.1 INSTALLATION: 

A. Installation shall be in accordance with NFPA 70, 72, 90A, and 101 as 

shown on the drawings, and as recommended by the major equipment 

manufacturer. Fire alarm wiring shall be installed in conduit. All 

conduit and wire shall be installed in accordance with, Section 28 05 

13 CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY, Section 28 

05 26 GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SECURITY, Section 

28 05 28.33 CONDUIT AND BACKBOXES FOR ELECTRONIC SAFETY AND SECURITY, 

and all penetrations of smoke and fire barriers shall be protected as 

required by Section 07 84 00, FIRESTOPPING. 

B. All conduits, junction boxes, conduit supports and hangers shall be 

concealed in finished areas and may be exposed in unfinished areas. 

C. All new and reused exposed conduits shall be painted in accordance with 

Section 09 91 00, PAINTING to match surrounding finished areas and red 

in unfinished areas.  

D. Speakers/Visual signaling devices shall be wall mounted at 80”AFF and 

recessed in finished areas without suspended ceilings. Speakers may be 

surface mounted in unfinished areas such as mechanical and electrical 

equipment rooms. 

F. Manual pull stations shall be installed not less than 42 inches (1,050 

mm) or more than 48 inches (1,200 mm) from finished floor to bottom of 

device and within 60 inches (1,500 mm) of a stairway or an exit door. 
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G. Where possible, locate water flow and pressure switches a minimum of 12 

inches (300 mm) from a fitting that changes the direction of the flow 

and a minimum of 36 inches (900 mm) from a valve. 

H. Mount valve tamper switches so as not to interfere with the normal 

operation of the valve and adjust to operate within 2 revolutions 

toward the closed position of the valve control, or when the stem has 

moved no more than 1/5 of the distance from its normal position. 

3.2 TYPICAL OPERATION 

A. Alarm verification shall not be used for smoke detectors installed for 

the purpose of early warning. 

3.3 TESTS 

A. Provide the service of a NICET level III, competent, factory-trained 

engineer or technician authorized by the manufacturer of the fire alarm 

equipment to technically supervise and participate during all of the 

adjustments and tests for the system. Make all adjustments and tests in 

the presence of the Resident Engineer. 

B. When the systems have been completed and prior to the scheduling of the 

final inspection, furnish testing equipment and perform the following 

tests in the presence of the Resident Engineer. When any defects are 

detected, make repairs or install replacement components, and repeat 

the tests until such time that the complete fire alarm systems meets 

all contract requirements. After the system has passed the initial test 

and been approved by the Resident Engineer, the contractor may request 

a final inspection. 

1. Before energizing the cables and wires, check for correct 

connections and test for short circuits, ground faults, continuity, 

and insulation. 

2. Test the insulation on all installed cable and wiring by standard 

methods as recommended by the equipment manufacturer.  

3. Run water through all flow switches. Check time delay on water flow 

switches. Submit a report listing all water flow switch operations 

and their retard time in seconds. 

4. Open each alarm initiating and notification circuit to see if 

trouble signal actuates. 

5. Ground each alarm initiation and notification circuit and verify 

response of trouble signals. 
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3.4 FINAL INSPECTION AND ACCEPTANCE 

A. Prior to final acceptance a minimum 30 day "burn-in" period shall be 

provided. The purpose shall be to allow equipment to stabilize and 

potential installation and software problems and equipment malfunctions 

to be identified and corrected. During this diagnostic period, all 

system operations and malfunctions shall be recorded. Final acceptance 

will be made upon successful completion of the "burn-in" period and 

where the last 14 days is without a system or equipment malfunction. 

B. At the final inspection a factory trained representative of the 

manufacturer of the major equipment shall repeat the tests in Article 

3.3 TESTS and those required by NFPA 72. In addition the representative 

shall demonstrate that the systems function properly in every respect. 

The demonstration shall be made in the presence of a VA representative. 

3.5 INSTRUCTION 

A. The manufacturer's authorized representative shall provide instruction 

and training to the VA as follows: 

1. Six 1-hour sessions to engineering staff, security police and 

central attendant personnel for simple operation of the system. Two 

sessions at the start of installation, 2 sessions at the completion 

of installation and 2 sessions 3 months after the completion of 

installation. 

2. Four 2-hour sessions to engineering staff for detailed operation of 

the system. Two sessions at the completion of installation and 2 

sessions 3 months after the completion of installation. 

3. Three 2-hour sessions to electrical technicians for operating, 

maintaining, programming, modifying, and repairing the portion of 

the existing system being modified or added to. 

B. The Contractor and/or the Systems Manufacturer's representative shall 

provide a typewritten "Sequence of Operation" including a trouble 

shooting guide of the entire system for submittal to the VA. The 

sequence of operation will be shown for each input in the system in a 

matrix format and provided in a loose leaf binder. When reading the 

sequence of operation, the reader will be able to quickly and easily 

determine what output will occur upon activation of any input in the 

system. The INPUT/OUTPUT matrix format shall be as shown in Appendix A 

to NFPA 72. 
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C. Furnish the services of a competent instructor for instructing 

personnel in the programming requirements necessary for system 

expansion. Such programming shall include addition or deletion of 

devices, zones, indicating circuits and printer/display text. 

 

- - END - -  
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SECTION 32 05 23 
CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section shall cover site work concrete cons tructed upon the 

prepared subgrade and in conformance with the lines , grades, thickness, 

and cross sections shown. Construction shall includ e the following:  

B. Curb/wheel stop in front of overhead door, and n ew door stoop. 

E. Equipment Pads: Transformers, etc. 

1.2 RELATED WORK 

A. Laboratory and Field Testing Requirements: Secti on 01 45 29, TESTING 

LABORATORY SERVICES.  

D. Metal Components of Steps (Nosing and Railing): Section 05 50 00, METAL 

FABRICATIONS. 

1.3 DESIGN REQUIREMENTS 

 Design all elements with the latest published vers ion of applicable 

codes. 

1.4 WEATHER LIMITATIONS 

 For HOT WEATHER: Follow the recommendations of ACI  305 or as specified 

to prevent problems in the manufacturing, placing, and curing of 

concrete that can adversely affect the properties a nd serviceability of 

the hardened concrete. Methods proposed for cooling  materials and 

arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by Resident Enginee r.  

 For COLD WEATHER: Follow the recommendations of AC I 306 or as specified 

to prevent freezing of concrete and to permit concr ete to gain strength 

properly. Use only the specified non-corrosive, non -chloride 

accelerator. Do not use calcium chloride, thiocyant es or admixtures 

containing more than 0.05 percent chloride ions. Me thods proposed for 

heating materials and arrangements for protecting c oncrete shall be made 

in advance of concrete placement and approved by Re sident Engineer. 

1.5 SELECT SUBBASE MATERIAL JOB-MIX 

 The Contractor shall retain and reimburse a testin g laboratory to design 

a select subbase material mixture and submit a job- mix formula to the 

Resident Engineer, in writing, for approval. The fo rmula shall include 

the source of materials, gradation, plasticity inde x, liquid limit, and 

laboratory compaction curves indicating maximum den sity at optimum 

moisture.  
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1.6 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Manufacturers' Certificates and Data certifying that the following 

materials conform to the requirements specified.  

1. Expansion joint filler  

2. Hot poured sealing compound  

3. Reinforcement  

4. Curing materials  

C. Data and Test Reports: Select subbase material.  

1. Job-mix formula.  

2. Source, gradation, liquid limit, plasticity inde x, percentage of 

wear, and other tests as specified and in reference d publications. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. Refer to the latest edition  of all referenced 

Standards and codes.  

B. American Association of State Highway and Transp ortation Officials 

(AASHTO):  

M031MM031-07-UL.........Deformed and Plain Carbon-S teel Bars for 

Concrete Reinforcement (ASTM A615/A615M-09) 

M055MM055-09-UL.........Steel Welded Wire Reinforce ment, Plain, for 

Concrete (ASTM A185) 

M147-65-UL..............Materials for Aggregate and  Soil-Aggregate 

Subbase, Base and Surface Courses (R 2004) 

M148-05-UL..............Liquid Membrane-Forming Com pounds for Curing 

Concrete (ASTM C309) 

M171-05-UL..............Sheet Materials for Curing Concrete (ASTM C171)  

M182-05-UL..............Burlap Cloth Made from Jute  or Kenaf and Cotton 

Mats 

M213-01-UL..............Preformed Expansion Joint F illers for Concrete 

Paving and Structural Construction 

(Non-extruding and Resilient Bituminous Type) 

(ASTM D1751) 

M233-86-UL..............Boiled Linseed Oil Mixer fo r Treatment of 

Portland Cement Concrete 

T099-09-UL..............Moisture-Density Relations of Soils Using a 2.5 

kg. (5.5 lb) Rammer and a 305 mm (12 in.) Drop  
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T180-09-UL..............Moisture-Density Relations of Soils Using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop  

C. American Society for Testing and Materials (ASTM ):  

C94/C94M-09.............Ready-Mixed Concrete  

C143/C143M-09...........Slump of Hydraulic Cement C oncrete 

PART 2 - PRODUCTS  

2.1 GENERAL 

 Concrete shall be Type C, air-entrained as specifi ed in Section 03 30 

00, CAST-IN-PLACE CONCRETE, with the following exce ptions: 

 

TYPE MAXIMUM SLUMP* 

Curb & Gutter 75 mm (3")  

Pedestrian Pavement 75 mm (3")  

Vehicular Pavement 50 mm (2") (Machine Finished)  
100 mm (4") (Hand Finished) 

Equipment Pad 75 to 100 mm (3" to 4")  

* For concrete to be vibrated: Slump as determined by ASTM C143. 
Tolerances as established by ASTM C94. 

 

2.2 REINFORCEMENT 

A. The type, amount, and locations of steel reinfor cement shall be as shown 

on the drawings and in the specifications.  

B. Welded wire-fabric shall conform to AASHTO M55.  

C. Dowels shall be plain steel bars conforming to A ASHTO M31. Tie bars 

shall be deformed steel bars conforming to AASHTO M 31.  

2.3 SELECT SUBBASE (WHERE REQUIRED)- NOT APPLICABLE  

2.4 FORMS 

A. Use metal or wood forms that are straight and su itable in cross-section, 

depth, and strength to resist springing during depo siting and 

consolidating the concrete, for the work involved.  

B. Do not use forms if they vary from a straight li ne more than 3 mm (1/8 

inch) in any 3000 mm (ten foot) long section, in ei ther a horizontal or 

vertical direction.  

C. Wood forms should be at least 50 mm (2 inches) t hick (nominal). Wood 

forms shall also be free from warp, twist, loose kn ots, splits, or other 

defects. Use approved flexible or curved forms for forming radii.  

2.5 CONCRETE CURING MATERIALS 

A. Concrete curing materials shall conform to one o f the following:  
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1. Burlap conforming to AASHTO M182 having a weight  of 233 grams (seven 

ounces) or more per square meter (yard) when dry.  

2. Impervious Sheeting conforming to AASHTO M171.  

3. Liquid Membrane Curing Compound conforming to AA SHTO M148 (ASTM 

C309), Type 1 and shall be free of paraffin or petr oleum.  

2.6 EXPANSION JOINT FILLERS 

 Material shall conform to AASHTO M213.  

PART 3 - EXECUTION  

3.1 SUBGRADE PENETRATION 

A. Maintain the subgrade in a smooth, compacted con dition, in conformance 

with the required section and established grade unt il the succeeding 

operation has been accomplished. 

3.2 SELECT SUBBASE (WHERE REQUIRED)- NOT APPLICABLE  

3.3 SETTING FORMS 

A. Base Support:  

1. Compact the base material under the forms true t o grade so that, when 

set, they will be uniformly supported for their ent ire length at the 

grade as shown.  

2. Correct imperfections or variations in the base material grade by 

cutting or filling and compacting.  

B.  Form Setting:  

1. Set forms sufficiently in advance of the placing  of the concrete to 

permit the performance and approval of all operatio ns required with 

and adjacent to the form lines.  

2. Set forms to true line and grade and use stakes,  clamps, spreaders, 

and braces to hold them rigidly in place so that th e forms and joints 

are free from play or movement in any direction.  

3. Forms shall conform to line and grade with an al lowable tolerance of 

3 mm (1/8 inch) when checked with a straightedge an d shall not 

deviate from true line by more than 6 mm (1/4 inch)  at any point.  

4. Do not remove forms until removal will not resul t in damaged concrete 

or at such time to facilitate finishing.  

5. Clean and oil forms each time they are used.  

C. The Contractor’s Registered Professional Land Su rveyor, specified in 

Section 00 72 00, GENERAL CONDITIONS, shall establi sh and control the 

alignment and the grade elevations of the forms or concrete slipforming 

machine operations.  

1. Make necessary corrections to forms immediately before placing 

concrete.  
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2. When any form has been disturbed or any subgrade  or subbase has 

become unstable, reset and recheck the form before placing concrete.  

3.4 EQUIPMENT 

A. The Resident Engineer shall approve equipment an d tools necessary for 

handling materials and performing all parts of the work prior to 

commencement of work.  

B. Maintain equipment and tools in satisfactory wor king condition at all 

times.  

3.5 PLACING REINFORCEMENT 

A. Reinforcement shall be free from dirt, oil, rust , scale or other 

substances that prevent the bonding of the concrete  to the 

reinforcement.  

B. Before the concrete is placed, the Resident Engi neer shall approve the 

reinforcement, which shall be accurately and secure ly fastened in place 

with suitable supports and ties. The type, amount, and position of the 

reinforcement shall be as shown.  

3.6 PLACING CONCRETE - GENERAL 

A. Obtain approval of the Resident Engineer before placing concrete.  

B. Remove debris and other foreign material from be tween the forms before 

placing concrete. Obtain approval of the Resident E ngineer before 

placing concrete. 

C. Before the concrete is placed, uniformly moisten  the subgrade, base, or 

subbase appropriately, avoiding puddles of water.  

D. Convey concrete from mixer to final place of dep osit by a method which 

will prevent segregation or loss of ingredients. De posit concrete so 

that it requires as little handling as possible.  

E. While being placed, spade or vibrate and compact  the concrete with 

suitable tools to prevent the formation of voids or  honeycomb pockets. 

Vibrate concrete well against forms and along joint s. Over-vibration or 

manipulation causing segregation will not be permit ted. Place concrete 

continuously between joints without bulkheads.  

F. Install a construction joint whenever the placin g of concrete is 

suspended for more than 30 minutes and at the end o f each day's work.  

G. Workmen or construction equipment coated with fo reign material shall not 

be permitted to walk or operate in the concrete dur ing placement and 

finishing operations.  
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3.7 PLACING CONCRETE FOR CURB AND GUTTER, PEDESTRIA N PAVEMENT, AND EQUIPMENT 
PADS  

A. Place concrete in the forms in one layer of such  thickness that, when 

compacted and finished, it will conform to the cros s section as shown.  

B. Deposit concrete as near to joints as possible w ithout disturbing them 

but do not dump onto a joint assembly.  

C. After the concrete has been placed in the forms,  use a strike-off guided 

by the side forms to bring the surface to the prope r section to be 

compacted.  

D. Consolidate the concrete thoroughly by tamping a nd spading, or with 

approved mechanical finishing equipment.  

E. Finish the surface to grade with a wood or metal  float.  

F. All Concrete pads and pavements shall be constru cted with sufficient 

slope to drain properly. 

3.8 PLACING CONCRETE FOR VEHICULAR PAVEMENT- NOT AP PLICABLE  

3.9 CONCRETE FINISHING - GENERAL 

A. The sequence of operations, unless otherwise ind icated, shall be as 

follows:  

1. Consolidating, floating, straight-edging, trowel ing, texturing, and 

edging of joints.  

2. Maintain finishing equipment and tools in a clea n and approved 

condition. 

3.10 CONCRETE FINISHING CURB AND GUTTER – NOT APPLI CABLE 

3.11 CONCRETE FINISHING PEDESTRIAN PAVEMENT 

A. Grade Slabs:  

1. Finish the surfaces to grade and cross section w ith a metal float, 

trowled smooth and finished with a broom moistened with clear water.  

2. Brooming shall be transverse to the line of traf fic.  

3. Finish all slab edges, including those at formed  joints, carefully 

with an edger having a radius as shown on the Drawi ngs.  

4. Unless otherwise indicated, edge the transverse joints before 

brooming. The brooming shall eliminate the flat sur face left by the 

surface face of the edger. Execute the brooming so that the 

corrugation, thus produced, will be uniform in appe arance and not 

more than 2 mm (1/16 inch) in depth.  

5. The completed surface shall be uniform in color and free of surface 

blemishes, form marks, and tool marks. The finished  surface of the 

pavement shall not vary more than 5 mm (3/16 inch) when tested with a 

3000 mm (10 foot) straightedge.  
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6. The thickness of the pavement shall not vary mor e than 6 mm (1/4 

inch).  

7. Remove and reconstruct irregularities exceeding the above for the 

full length between regularly scheduled joints. 

B. Steps: The method of finishing the steps and the  sidewalls is similar to 

above except as herein noted.  

1. Remove the riser forms one at a time, starting w ith the top riser.  

2. After removing the riser form, rub the face of t he riser with a wood 

or concrete rubbing block and water until blemishes , form marks, and 

tool marks have been removed. Use an outside edger to round the 

corner of the tread; use an inside edger to finish the corner at the 

bottom of the riser.  

3. Give the risers and sidewall a final brush finis h. The treads shall 

have a final finish with a stiff brush to provide a  non-slip surface.  

4. The texture of the completed steps shall present  a neat and uniform 

appearance and shall not deviate from a straightedg e test more than 5 

mm (3/16 inch).  

3.12 CONCRETE FINISHING FOR VEHICULAR PAVEMENT – NO T APPLICABLE 

3.13 CONCRETE FINISHING EQUIPMENT PADS 

A. After the surface has been struck off and screed ed to the proper 

elevation, give it a smooth dense float finish, fre e from depressions or 

irregularities.  

B. Carefully finish all slab edges with an edger ha ving a radius as shown 

in the Drawings.  

C. After removing the forms, rub the faces of the p ad with a wood or 

concrete rubbing block and water until blemishes, f orm marks, and tool 

marks have been removed. The finish surface of the pad shall not vary 

more than 3 mm (1/8 inch) when tested with a 3000 m m (10 foot) 

straightedge.  

D. Correct irregularities exceeding the above.  

3.14 JOINTS - GENERAL 

A. Place joints, where shown, conforming to the det ails as shown, and 

perpendicular to the finished grade of the concrete  surface.  

B. Joints shall be straight and continuous from edg e to edge of the 

pavement.  

3.15 CONTRACTION JOINTS 

A. Cut joints to depth as shown with a grooving too l or jointer of a radius 

as shown or by sawing with a blade producing the re quired width and 

depth.  
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B. Construct joints in curbs by inserting 3 mm (1/8  inch) steel plates 

conforming to the cross sections of the curb.  

C. Plates shall remain in place until concrete has set sufficiently to hold 

its shape and shall then be removed.  

D. Finish edges of all joints with an edging tool h aving the radius as 

shown.  

E. Score pedestrian pavement with a standard groovi ng tool or jointer.  

3.16 EXPANSION JOINTS 

A. Use a preformed expansion joint filler material of the thickness as 

shown to form expansion joints.  

B. Material shall extend the full depth of concrete , cut and shaped to the 

cross section as shown, except that top edges of jo int filler shall be 

below the finished concrete surface where shown to allow for sealing.  

C. Anchor with approved devices to prevent displaci ng during placing and 

finishing operations.  

D. Round the edges of joints with an edging tool.  

E. Form expansion joints as follows: 

1. Without dowels, about structures and features th at project through, 

into, or against any site work concrete constructio n. 

2. Using joint filler of the type, thickness, and w idth as shown. 

3. Installed in such a manner as to form a complete , uniform separation 

between the structure and the site work concrete it em.  

3.17 CONSTRUCTION JOINTS- NOT APPLICABLE 

3.18 FORM REMOVAL 

A. Forms shall remain in place at least 12 hours af ter the concrete has 

been placed. Remove forms without injuring the conc rete.  

B. Do not use bars or heavy tools against the concr ete in removing the 

forms. Promptly repair any concrete found defective  after form removal.  

3.20 CURING OF CONCRETE 

A. Cure concrete by one of the following methods ap propriate to the weather 

conditions and local construction practices, agains t loss of moisture, 

and rapid temperature changes for at least seven da ys from the beginning 

of the curing operation. Protect unhardened concret e from rain and 

flowing water. All equipment needed for adequate cu ring and protection 

of the concrete shall be on hand and ready to insta ll before actual 

concrete placement begins. Provide protection as ne cessary to prevent 

cracking of the pavement due to temperature changes  during the curing 

period. If any selected method of curing does not a fford the proper 

curing and protection against concrete cracking, re move and replace the 
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damaged pavement and employ another method of curin g as directed by the 

Resident Engineer.  

B. Burlap Mat: Provide a minimum of two layers kept  saturated with water 

for the curing period. Mats shall overlap each othe r at least 150 mm (6 

inches).  

C. Impervious Sheeting: Use waterproof paper, polye thylene-coated burlap, 

or polyethylene sheeting. Polyethylene shall be at lease 0.1 mm (4 mils) 

in thickness. Wet the entire exposed concrete surfa ce with a fine spray 

of water and then cover with the sheeting material.  Sheets shall overlap 

each other at least 300 mm (12 inches). Securely an chor sheeting.  

D. Liquid Membrane Curing:  

1. Apply pigmented membrane-forming curing compound  in two coats at 

right angles to each other at a rate of 5 m 2/L (200 square feet per 

gallon) for both coats.  

2. Do not allow the concrete to dry before the appl ication of the 

membrane.  

3. Cure joints designated to be sealed by inserting  moistened paper or 

fiber rope or covering with waterproof paper prior to application of 

the curing compound, in a manner to prevent the cur ing compound 

entering the joint.  

4. Immediately re-spray any area covered with curin g compound and 

damaged during the curing period.  

3.21 CLEANING 

A. After completion of the curing period:  

1. Remove the curing material (other than liquid me mbrane). 

2. Sweep the concrete clean. 

3. After removal of all foreign matter from the joi nts, seal joints as 

herein specified.  

4. Clean the entire concrete of all debris and cons truction equipment as 

soon as curing and sealing of joints has been compl eted.  

3.22 PROTECTION 

 The contractor shall protect the concrete against all damage prior to 

final acceptance by the Government. Remove concrete  containing excessive 

cracking, fractures, spalling, or other defects and  reconstruct the 

entire section between regularly scheduled joints, when directed by the 

Resident Engineer, and at no additional cost to the  Government. Exclude 

traffic from vehicular pavement until the concrete is at least seven 

days old, or for a longer period of time if so dire cted by the Resident 

Engineer.  
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3.23 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material fro m the Station.  

- - - E N D - - - 
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SECTION 34 71 13 
VEHICLE BARRIERS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section includes passive High-Security Vehi cle Barricades of fixed  

bollards of crash resistance rating. 

1.2 RELATED WORK 

A. Section 32 05 23, CEMENT AND CONCRETE FOR EXTERI OR IMPROVEMENTS, for 

concrete driveway and approach paving. 

B. Section 05 50 00, METAL FABRICATIONS, for pipe b ollards to protect 

parking control equipment. 

1.3 SYSTEM DESCRIPTION 

A. Barricade system mounted in the ground as detail ed on the drawings. 

1.4 SUBMITTALS 

A. Product Data: For each type of product indicated . 

B. Shop Drawings: Include plans, elevations, sectio ns, details, and 

attachments to other work.  Indicate dimensions, re quired clearances, 

method of field assembly, and location and size of each field 

connection. 

C. Certificate test reports confirming compliance’s  with specified 

resistive rating. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  Manufacturer's author ized representative who 

is trained and approved for installation of units r equired for this 

Project. 

B. Source Limitations:  Obtain parking control equi pment through one 

source from a single manufacturer. 

1.6 PERFORMANCE 

A. Performance Evaluation. All passive vehicle barr iers shall be certified 

for their resistance to ramming according to “Test Method of Vehicle 

Crash Testing of Perimeter Barriers and Gates” SD-S TD-02.01 Revision A 

March 2003. 

B. The system shall have been certified by the Unit ed States Department of 

State to have a performance evaluation per Departme nt of State D.O.S. 

Specification SDSDT- 0201. 
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1. STOPPING CAPACITY. 

2. Normal Operation. Vehicle barrier(s) shall provi de excellent 

security and positive control of normal traffic in both directions 

by providing an almost insurmountable obstacle to n on-armored or 

non-tracked vehicles. 

3. The Vehicle barrier(s) system shall be designed to stop a vehicle 

attacking from either direction. 

4. High Energy Attack. Vehicle barrier(s) shall hav e been shown by 

certified dynamic non-linear analysis to be capable  of stopping and 

immobilizing non-armored or non-tracked vehicles wi th weight and 

velocity characteristics as defined in paragraph 4. 3.2.1. The 

Bollard system shall be designed to destroy the fro nt suspension 

system, steering linkage, engine crankcase and port ions of the drive 

train. 

5. The Vehicle barrier(s) shall be capable of stopp ing and destroying a 

vehicle(s) weighing: 15,000 pounds (6,800 Kg): 

a. K4 = 30 mph (48 kph) 

b. K8 = 40 mph (65 kph) 

c. K12 = 50 mph (80 kph) 

1.7 COORDINATION 

 Coordinate installation of anchorages for parking control equipment. 

Furnish setting drawings, templates, and directions  for installing 

anchorages, including sleeves, concrete inserts, an chor bolts, and 

items with integral anchors, that are to be embedde d in concrete or 

masonry.  Deliver such items to Project site in tim e for installation. 

1.8 APPLICABLE PUBLICATIONS: 

 Department of State D.O.S. Specification SDSDT- 02 01. 

PART 3-EXECUTION  

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for 

compliance with requirements for installation toler ances, critical 

dimensions, and other conditions affecting performa nce. 

B. For the record, prepare written report, endorsed  by Installer, listing 

conditions detrimental to performance. 

C. Proceed with installation only after unsatisfact ory conditions have 

been corrected. 
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3.2 INSTALLATION 

 Install Gate in concrete foundation pad as outline d in manufactures 

installation instructions. 

3.3 FIELD QUALITY CONTROL 

 Additional testing and inspecting, at Contractor's  expense, will be 

performed to determine compliance of replaced or ad ditional work with 

specified requirements. 

---END--- 


